PRM019/1

DEPARTMENT OF PUBLIC WORKS


COST NORM REPORT











|
ESTIMATE INDEX   607.7

2026.36 SCU





1. PROJECT PARTICULARS
PER CONSULTANTS:
|
Comments by Dept:

RECOMMENDATION
Kop:
Gedruk





|



Voet:




1.1 PROJECT NAME:
DURBAN W.VILLE
|
> Prison: Housing

Building cost exceeds cost limit with
Wydte:
140



1.2 REFERENCE NO:
6301/1808/5/4A
|
> WCS 005051

12.15%, but site devel. cost exceeds
Lengte:
69
DRUK
L10

1.3 SERVICE STATUS:
SKETCH PLANS (4)
|
> Sketch plan estimate

the cost limit by far. We recommend
::

MENU
L18

1.4 DATE OF ANALYSIS:
96/03
|
> Date of estimate

that addition. SCU’s for Land


TABEL1
A2..M59

1.5 BUILDING COST INDEX:
607.7
|
> Projected

Development & Abnormal Ground


/D
A1

1.6 INSPECTION REQUESTED:
DEPARTMENTAL
|
> sketch plan committee

Conditions be allocated
DRUK {WINDOWSOFF}



1.7 FINAL COST:
7,141,052.72
|
> Excluding fees and reserves


{MENUBRANCH MENU}



2. SPACE NORM

|








2.1 SPACE LIMIT:                 ASM
3,397.00
|
> Approved by Treasury Committee


DRUK
G1



2.2 PLANNED SPACE:        ASM
3,306.00
|
> Designed space


MENU
G5



2.3 RESERVE SPACE:        ASM
(91.00)
|
> Complies with space limit


/D
A2



2.4 GROSS AREA:              GSM
3,306.00
|
> 2% Over & 10% under provision







3. COST ANALYSIS

|
> is allowable


MENU
Een Druk

Twee Druk
Quit

3.1 RATE/GROSS M2:        R/M2
2,160.03
|
> Norm rate = R 1 843.53/m2



Om tabel1 te druk

Om tabel2 te druk
Quite print program

      3.1.1 BUILDINGS:         R/M2
1,913.64
|
> Norm rate = R 1 635.23/m2



/PPCAOH

/PPCAOH
{GOTO}A1~

      3.1.2 SITE:                    R/M2
246.39
|
> 12.88% of building cost (limit = 18.39%)



IIGedruk: @ ~

IIGedruk: @ ~
{QUIT}

      3.1.3 SECURITY:          R/M2
0.00
|
> 00.0% of building cost (limit = 00.0%)



F

F


3.2 PWD INDEX RATE:

|




IIBladsy # ~

IIBladsy # ~


       3.2.1 PROJECTED:           Ie
284.35
|
> Forecasted by MFA

PROJECT MANAGER

ML10~

ML10~


       3.2.2 FINAL:                       Ie
320.39
|
> Price level of estimate

DATE:

MR140~

MR140~


       3.2.3 DEVIATION:             %
12.67
|
> Allowable deviation 55



MT0~

MT0~


3.3 ECONOMICAL DESIGN

|




MB0~

MB4~


       3.3.1 ASSIGNABLE M2:    %
100.00
|
>



P69~

P69~


       3.3.2 NON ASIGN. M2:      %
0.00
|
>



QCRR

QCRR


       3.3.3 USE FACTOR:
1.00
|
> Housing



TABEL1~

TABEL2~


4. COST NORM

|




A~GCA

A~GCA


4.1 APPROVED SCU’S:       SCU
(0.36)
|
> Approved by Accommodation Control

DECISION

Q

Q


4.2 COST LIMIT:
0.00
|
> Cost limit at 96/03







4.3 FINAL COST:
8,837,052.74
|
> Estimated cost including 10% reserves


{MENUBRANCH MENU {MENUBRANCH MENU}

4.4 RESERVE FUNDS:
(8,837,052.74)
|
> Does not comply







4.5 DEVIATION:
ERR
|
>


















Comments





















Reconciliation of the separate cost limits, including professional fees and reserve funds:


















PARTICULARS
|
COST LIMIT
|
FINAL COST
|
DIFFERENCE
|
%




Building development cost
|
6,675,402.89
|
7,486,566.86
|
(811,163.97)
|
-12.15




Site development cost
|
(6,842,265.12)
|
1,008,026.22
|
(7,850,291.33)
|
-778.78




Abnormal ground conditions
|
166,862.23
|
342,459.56
|
(175,597.33)
|
-105.23















Space limit:
Complies with the approved space limit





Cost limit:
The building deviates with 12.15%, but the site dev. Cost does not comply with the approved cost limit





Recommendation:
Space and cost norms to be adapted for site Development and Building Abnormal Ground Conditions



























PROJECT MANAGER

DATE

AsD/Ab

DATE




1999/03/23


