EPWP/IDT IMPLEMENTATION ON MAINTENANCE PROJECTS
A meeting was held on 3 February 2005.

1. Project information was handed to the IDT to enable them to identify projects.  The documentation consisted of:

· A schedule of 30 projects with a total value of R481 087 678, which is currently in the tender valuation stage.

· A document indicating all RAMP projects in status 1: service registered to status 4A: Preparation of documents.

· A document identifying all repair and renovation projects per Regional Office status 1: to status 4A.

2. The IDT undertook to submit an implementation programme by 11 February 2005.

This programme will indicate projects identified from the schedule (30 Projects) for immediate implementation as the first pilot projects, as well as the long term planning on other projects currently in status 1 – 4A.
