PRM002/1PRIVATE 

DEPARTMENT OF PUBLIC WORKS

PLANNING INSTRUCTION

(P.I.)

To:   D:MP

WCS No: 032565

File No: 6029/1120/5

Cost Estimate: R500 000.00

System tender date: 2000/11/30

System contr. Period: 3 Months

PRETORIA: CENTRAL GOVERNMENT OFFICES: UPGRADING OF 7 TH FLOOR NORTH

1. PURPOSE/BACKGROUND

The Chief Directorate: Development Operations has requested improvement to existing accommodation that has been neglected in the past. Leaking roofs has stained the ceilings at various localities such as offices and lift foyers etc. the moving of personnel on numerous occasions has further contributed towards the deterioration of the doors and walls.

High level representatives often visit the Chief Directorate’s offices and the Charles Murray Conference Room. The Redecoration of the Charles Murray Conference Room and the alteration of the entrance space to it are in special need of attention. The entrance to the conference room is cramped and dark. If the passage along the windows were to be included in the space, it would serve two purposes.

a)
Naturally light up the space; and

b)
Alleviate congestion when refreshments are served, as a result of the extended space.

2. INSTRUCTION:

2.1
An estimated amount of R500 000.00 has been made available to effect the necessary alterations to the identified areas.

2.2
It will be appreciated if you will proceed with the design and execution of the project. Should the Department have the capacity, the appointment of an in-house architect should be considered otherwise consultants need to be appointed.

3. TIME FRAMES

A proposed time frame with a planning completion date of November 2000 is attached.

4. DOCUMENTATION SUPPLIED:

-
Memorandum from the Chief Director: Development Operations.

-
Scope of Works

-
Funds clearance

DIRECTOR: CLS (D&O)

DATE: 2000/10/03
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DEPARTMENT OF PUBLIC WORKS

EXAMPLE OF OUTPUT FROM WCS-SYSTEM: PLANNING INSTRUCTION

PBS40E 
ENQUIRY: PROJECT MANAGEMENT: DESIGN STAGE: STAT 4     WF06PEE1__________________________________________________________________________________

WCS-Number.......: 013347

OPWWBS       PUBLIC WORKS : MAJOR WORKS:BUDGET C    97-03-04 
11:34

PRETORIA,,AGRICULTURAL BU , REPAIRS AND RENOVATIONS

Project leader...: OPW445   - PRETORIUS, J, ROOM Service type: HBBHH

Updated.: 1996/02/20  PRETORIUS J R         Tender date.: 1997/05/31

Planned completion %:95.00 Actual completion %:8.00 Deviation %: 87.00

Milestone description  



Plan date  
Syst. date 
Rpt date 
% Del

ISSUE OF PLANNING INSTRUCTION...............
1995/09/12 
1995/09/12 
1995/09/12
 100%

NOMINATION/APPOINTMENT...........................

OF CONSULTANT..............................................
1995/10/15 
1996/12/05 
1995/12/07  
100%

BRIEFING OF CONSULTANTS..........................
1995/11/01 
1996/02/20 
1996/02/20  
100%

INVESTIGATION AND REPORT.........................
1995/12/01

STEERING- AND SECURITY COMMITTEE........
1996/01/15

SKETCHPLANS/ISSUE TO DISCIPLINES... ......
1996/04/15

ESTIMATES AND RECONCILIATION OF NORM 
1996/05/15

SKETCH PLAN COMMITTEE.............................
1996/06/01

ARCH 1/100S SECTIONS FOR ENGINEERS. ...
1996/08/01

FINAL WORK DRAWINGS/ESTIMATE/NORM...  
1996/11/01

FINAL ENGINEERS LAYOUTS..........................
1997/01/31

DRAFT BILLS. FINAL ESTIMATE & NORMS ...
1997/03/15

PLANNING COMPLETION DATE......................
1997/03/31
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SUBJECT:
PRETORIA: PROJECT EXPORT: UPGRADING OF FACILITIES AT AD ASTRA MESS COMPLEX: WCS 018784

4
RECOMMENDATION



It is recommended that:



4.1
the accommodation particulars be approved as follows:




Guideline gross area


5 760.00 m²



4.2
The cost limit of 1 167.36 SCU may under no circumstances be exceeded without the prior approval of the Directorate Accommodation Provisioning



4.3
The RR should consult with relevant Provincial Government to establish / clarify if vacant Provincial accommodation is available for Central Government use.

AAO/Ac

DATE:

SAO/Ac

DATE:

AsD/AC

DATE:

RECOMMENDATION /  APPROVED / REJECTED / AMENDED

D/Ap

DATE:

PRM002/4

PROPERTY DEVELOPMENT UNIT: OPERATIONS
[image: image1.png]wipuesowq |\




REFERENCE
:
CGO  6029/0726/4
ENQUIRIES
:
MR V PIENAAR
TEL NO
:
012-337 2050
FAX NO
:
012-325 8094/5
TO:
D/AD

PRETORIA: PROJECT EXPORT: UPGRADING OF FACILITIES AT AD ASTRA MESS COMPLEX: WCS 018784
1.
The accommodation particulars for this service have been approved on 19 August 1996.

2.
The approved space norms for this service are as follows:


2.1
Guideline gross area



5760.00 m²


2.2
Cost limit




1167.36 SCU

3.
The approved assignable area may under no circumstances be exceeded. Any transgression must be properly motivated and sent to the Directorate: Accommodation Provisioning for consideration and the approval thereof.

4.
The following documents are included for your information:


4.1
Norm document


4.2
Director: Accommodation Provisioning’s approval

5.
Remarks

ACCOMMODATION CONTROL

DATE : 
PRM002/5

E0014
RECORD(S) SUCCESSFUL PROCESSED

OPWWBS
PUBLIC WORKS: PLANNING COORDINATION

96-08-23

08:56

WD01PU
ADD/UPDATE: ESTIMATES (MAIN SCREEN AND SUMMARY)
WD01PUE1

-------------------------------------------------------------------------------------------------------------------------------------------------------

WCS-number
: 018784  H  GTP


2
SERVICE ON RECORD LIST

PRETORIA: AD ASTRA BUILDING: PROJECT EXPORT: X10: RENOVATIONS AND UPGRADING

Service type

: HBBGH ERECTION (BILLS OF QUANTITIES)

Contract time: 12.00 months


Division code
: 003  PLANNING COORDINATION

File number
: 000

Estimate Type/No
: 2 / 01 
PROVISIONAL ESTIMATE

Estimate date
: 1996/08/23


Project to

:  YYYY / MM

Estimated amount
: 4492000.00


Projected amount
:

Nett Div amount
:  



Div estimate project
:

TSM approved
:



SCE approved

:

GSM approved
:

SATISFY





AMOUNTS FOR

Cost limit  Y / N
: N



Building est VAT excl
:

Space limit Y / N
: N



Building est date
:

Estimate complete
: N



Complete date

:

Estimate accepted
: N



Accepted date

:

Comments

: Captured: VAN OOSTEN
Updated:

Date:

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------




2000-10-26


