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TENDERING PROCEDURES

Notice and Invitation to Tender

The words “tender” and “bid” in this document or any documents referred to in this document are
interchangeable and are deemed to have the same meaning, similarly the words “tenderer” and
“tendering Service Provider” are interchangeable and are deemed to have the same meaning.
Unless inconsistent with the context, the masculine gender includes the feminine and neuter
genders and vice versa, and the singular includes the plural and vice versa. In this document,
words and expressions signified in the text by the use of capital initial letters, shall have the
meanings defined in the Standard Professional Services Contract except where the context
otherwise requires.

The Government of the Republic of South Africa in its Department of Public Works &
Infrastructure invites tenders for the provision of MULTI-DISCIPLINARY PROFESSIONAL
SERVICES consisting of:

e QUANTITY SURVEYING SERVICES

CIVIL ENGINEERING SERVICES

ELECTRICAL ENGINEERING SERVICES

MECHANICAL ENGINEERING SERVICES

STRUCTURAL ENGINEERING SERVICES

and as further fully described in C3 Scope of Services hereof.

COLLECTION OF TENDER DOCUMENTS

X Bid documents are available for free download on e-Tender portal www.etenders.qov.za

Alternatively, Bid documents may be collected during working hours at the following
address Physical address:
National Department of Public Works, Old Magistrate Building,
21 - 23 Market Square, Kimberley,
8301

Tender documents may be collected on working days between 07:30 and 12:45 and between
13:30 and 15:30. A non-refundable deposit of R 200.00 is payable, in cash only, on collection of
the tender documents.

Queries relating to these documents may be addressed to the Employer’'s authorised and
designated representative who is the departmental project manager: Mr Sandiso Cosa

Tel no: 053 838 53 56
Cell no: 079 516 9085
Fax: Not Applicable

Physical address: National Department of Public Works, Old Magistrate Building,
21 - 23 Market Square, Kimberley,
8301

Postal address:  Private Bag X5002
Kimberley,
8301

The closing time for receipt of tenders is as advertised in the Tender Bulletin. Telephonic,
facsimile, electronic and late tenders will not be accepted.

Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in
T1.2 Tender Data.



T1.2

T1.21

Tender no.: COK 08/2025
WCS no.: 056913

Tender Data

Standard Conditions of Tender

The conditions of tender are the Standard Conditions of Tender as contained in Annexure C of
the Construction Industry Development Board Standard for Uniformity in Engineering and
Construction Works Contracts as per Government Notice No. 423 published in Government
Gazette No. 42622 of 8 August 2019 and as amended from time to time.

The Standard Conditions of Tender is not included in this tender document. Tenderers must obtain
it on the CIDB's Website at:
hitp://www. cidb.orq.za/procurement/procurement toolbox/cidb pub/default.aspx

The Standard Conditions of Tender make several references to the Tender Data for details that apply
specifically to this tender. The Tender Data shall have precedence in the interpretation of any
ambiguity or inconsistency between it and the Standard Conditions of Tender.

Each item of data given below is cross-referenced to the clauses marked [C] in the Standard
Conditions of Tender to which it mainly applies.

By submitting a tender in response to T1.1 Notice and Invitation to Tender above, the tenderer binds
himself to a pactum de contrahendo (contract aimed at conclusion of another contract), the terms of
which are contained in the Standard Conditions of Tender and T1.2 Tender Data.

Clause
number

[C.1.1]

C1.2]

The Employer is the Government of the Republic of South Africa in its Department of Public
Works & Infrastructure.

For this Contract the single volume approach is adopted.

This procurement document has been formatted and compiled under the headings for a single
volume approach as contained in table 5 of the CIDB’s “Standard for Uniformity in Construction
Procurement.”

| The tendering Service Provider’s attention is specifically drawn to the T2 Returnable Documents
identified in the T2.1 List of Returnable Documents and in the T2.2 Returnable Schedules. The
Returnable Documents must be obtained and the Returnable Schedules must be completed by a
tenderer when submitting a tender. The tenderer must complete these documents, including the
“Offer” document in C1.1 Form of Offer and Acceptance, and deliver his tender back to the
Employer bound as it was received.

The tender document, issued by the Employer, comprises the following separate identifiable
documents collectively forming the “Tender Document in a single volume™

The Tender

T1: Tendering Procedures
T1.1 Notice and Invitation to Tender
T1.2 Tender Data

T2: Returnable Documents
T2.1 List of Returnabie Documents
T2.2 Returnable Schedules

The Contract

C1: Agreement and Contract Data
C1.1 Form of Offer and Acceptance
C1.2 Contract Data

C2: Pricing Data
C2.1 Pricing Assumptions
C2.2 Activity Schedule
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C3: Scope of Services

C4: Site Information

[C.1.4]

[C.2.1]

The Employer's agent for the purpose of this tender is deemed to be the authorised and
designated representative of the Employer, who will be the departmental project manager as

noted in T1.1.6 Notice and Invitation to Tender.

Tenders will only be considered for acceptance if (i.e. will only be regarded as responsive if):
1. The tendering Service Provider is:

A multidisciplinary professional practice, that also provide some of the professional services
listed in T1.1.2 hereof, of which each professional division/section in the practice or practices
is under the fulltime supervision of a registered professional in that specific profession and
which each is owned or controlled by registered professionals of that specific profession, as
determined by the relevant Council in its Code of Professional Conduct in terms of number,
shareholding and voting power, who are registered correspondingly in terms of the:
Engineering Profession Act, 2000 (Act no 46 of 2000)
Landscape Architectural Profession Act, 2000 (Act no 45 of 2000),
Project and Construction Management Professions Act, 2000 (Act no 48 of 2000) and/or
Quantity Surveying Profession Act, 2000 (Act no 49 of 2000),
and who will hereafter be referred to as registered principals of the practices.

For quantity surveying services in the multidisciplinary professional practice the minimum
requirement is for the quantity surveying division/section to be under fulltime direct
supervision of a registered professional quantity surveyor/s who is/are registered in terms of
the Quantity Surveying Profession Act, 2000 (Act no 49 of 2000), and who will hereafter be
referred to as registered principals of the business undertaking.

For engineering professions the respective engineering divisions/sections to be under
fulltime direct supervision of a registered professional engineer or a registered professional
engineering technologist who are registered in terms of the Engineering Profession Act, 2000
(Act no 46 of 2000), and who will hereafter be referred to as registered principals of the
business undertaking.

2. Copies of certificates or other documentation clearly proving current professional registration

with the relevant council, including registration numbers, of the registered principals
mentioned in 1 above are included with the tender as part of the returnable documentation.

For engineering professions the respective engineering divisions/sections to be under
fulltime direct supervision of a registered professional engineer or a registered professional
engineering technologist who are registered in terms of the Engineering Profession Act, 2000
(Act no 46 of 2000), and who will hereafter be referred to as registered principals of the
business undertaking.

3. The information, required in respect of 1 to 2 above, has been provided for all Service

Providers tendering in consortium or joint venture;

4.  All registered professionals of each professional discipline and technologists for engineers

required in terms of this tender for the professional services listed in T1.1.2 hereof, of whom
the same documentation as in 2 above has been included in the tender, of the tendering
Service Provider has been listed in C1.2.3, clause 7.1.2 Key Persons;

[The Employer retains the right to verify current professional registration required in terms of
2, 3 and 4 above with the relevant councils as part of the tender evaluation process. In the
event of any such person not currently being registered with the relevant councils, it
will render the tender as unacceptable (i.e. non-responsive) and excluded from further
consideration.]
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All Returnable Documents mentioned in T2: Returnable Documents (T2.1 List of Returnable

Documents and T2.2 Returnable Schedules) have been included in the tender;

Method to be used to calculate points for specific goals

6.1 For procurement transaction with rand value greater than R2 000,00 and up to R1

Million (Inclusive of all applicable taxes) the specific goals listed below are

applicable.
Serial | Specific Goals Preference Documentation to be submitted
No Points Allocated | by bidders to validate their
out of 20 claim
1. An EME or QSE which is at 10 ¢ SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn
people (Mandatory) Affidavit where applicable.
2. Located in a specific Local 2 o Official Municipal Rates
Municipality or District Statement which is in the
Municipality or Metro or name of the bidder.
Province area for work to be Or
done or services to be e Any account or statement
rendered in that area which is in the name of the
{Mandatory) bidder.
Or
e Permission To Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.
Or
¢ Lease Agreement which is |
in the name of the bidder. |
3. An EME or QSE which is at 4 e SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn
women (Mandatory) Affidavit where applicable. |
4, An EME or QSE which is at 2 e SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn
people with disability Affidavit where applicable.
(Mandatory) and
e Medical Certificate
indicating that the disability
is permanent.
Or
e South African Social
Security Agency (SASSA)
Registration indicating that
the disability is permanent.
Or
¢ National Council for
Persons with Physical
Disability in South Africa
- registration (NCPPDSA).
5. An EME or QSE which is at 2 ¢ ID Copy and SANAS

least 51% owned by black
youth (Mandatory)

Accredited BBBEE
Certificate or Sworn
Affidavit where
applicable.
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6.2 For procurement transaction with rand value greater than R1 Million and up to R50

Million (Inclusive of all applicable taxes) the specific goals listed below are

applicable.

Seri | Specific Goals Preference Documentation to be submitted

al Points Aliocated | by bidders to validate their

No out of 20 claim

1. An EME or QSE or any entity 10 e  SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black people (Mandatory) where applicable.

2, Located in a specific Local 2 o Official Municipal Rates
Municipality or District Statement which is in the
Municipality or Metro or name of the bidder.

Province area for work to be Or
done or services to be ¢ Any account or statement
rendered in that area which is in the name of the
(Mandatory) bidder.
Or
¢ Permission To Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.
Or
o lLease Agreement which is in
the name of the bidder.

3. An EME or QSE or any entity 4 e SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black women (Mandatory) where applicable.

4. An EME or QSE or any entity 2 o  SANAS Accredited BBBEE [
which is at least 51% owned Certificate or Sworn Affidavit
by black people with disability where applicable.
(Mandatory) and

* Medical Certificate indicating
that the disability is
permanent.

Or

¢ South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

National Council for Persons with

Physical Disability in South Africa

| _ registration (NCPPDSA).

B An EME or QSE or any entity 2 * ID Copy and SANAS
which is at least 51% owned Accredited BBBEE Certificate
by black youth (Mandatory) or Sworn Affidavit where

applicable.

6.3 For procurement transaction with rand value greater than R50 Million (Inclusive of all

applicable taxes) the specific goals listed below are applicable.
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Serial | Specific Goals Preference Documentation to be submitted by
No Points Allocated | bidders to validate their claim
out of 10

1. An EME or QSE or any entity 4 o SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black people (Mandatory) where applicable.

2. Located in a specific Local 2 ¢ Official Municipal Rates
Municipality or District Statement which is in the
Municipality or Metro or name of the bidder.

Province area for work to be Or
done or services to be e Any account or statement
rendered in that area which is in the name of the
(Mandatory) bidder.
Or
¢ Permission To Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.
Or
e Lease Agreement which is in
the name of the bidder.

3. An EME or QSE or any entity 2 e SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black women (mandatory) where applicable.

4.[] | An EME or QSE which is at 2 e SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
people with disability where applicable.
(Mandatory) and

¢ Medical Certificate indicating
that the disability is
permanent.
Or
e South African Social Security
Agency (SASSA) Registration
indicating that the disability is
g permanent.
Or
¢ National Council for Persons
with Physical Disability in
South Africa registration
i (NCPPDSA).
OR
o e ID Copy and SANAS

5.[] | An EME or QSE which is at ; Accredited BBBEE Certificate
least 51% owned by black or Sworn Affidavit where
youth (Mandatory applicable.

NB. (The use of this goal is
mandatory however the BSC
must select either one of the
two and not both)

Black people mean Africans, Coloureds and Indians, who - (a) are citizens of the Republic of South Africaby birth or
descent; or (b) became citizens of the Republic of South Africa by naturalisation - (i) before 27 April 1994; or (i) on or
after 27 April 1994 and who would have been entitled to acquire citizenship by naturalisation prior to that date. (BroAD-
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BASED BLACK ECONOMIC EMPOWERMENT ACT No 25899, 2003 of 9 JANUARY 2004).

7. Functionality criteria

Assessing this tender in terms of Functionality is "applicable™

Functionality will be applied to test the capability and capacity of the tenderer, such criteria
are used to establish minimum requirements where after bids will be evaluated solely on the
basis of price and preference. Failure to meet minimum functionality score will result in the
tenderer being disqualified.

When applicable:

(a) The tendering Service Provider has provided the required information/documentation
for each professional service listed in T1.1.2 above to enable an evaluation panel to
perform functionality as described in 6.2(b) and upon scoring, a risk assessment as
described in 6.2(c) hereafter and referred to in T2.1 — sub paragraph 3;

(b) Tender offers are judged by an evaluation panel in terms of functionality, which
functionality will be evaluated against the following criteria on a scoring system of 1
to 5, weighted as indicated:

|  Weighting |

- " » - .1
Functionality criteria: factor:

Criterion 1: Commercial Risk
Financial Credibility

Provide bank rating not older than 21 calendar days before the
closing date of this tender from the accredited banking
Institution.

ALLOCATION OF SCORES S

Credit rating of A= 5
Credit rating of B = 4
‘ Credit rating of C = 3

! Credit rating of D, E,F,G,H or No information provided=0

' The points allocated to each functionality criterion should not be generic but should be determined separately for each tender on a

case by case basis.
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| Criterion 2: Experience on comparable projects during the past
10 years: Quantity Surveyor

! The bidder must demonstrate adequate experience to have
successfully managed projects with a minimum contract value
of R3 million for each project. Relevant information will be
sampled from a completed and signed DPW09 EC (attached in
the bid document). Bidders must attach copies of signed
recommendation letters that indicate the minimum contract
value. The recommendation letter must either have the
company stamp of the signatory or be on a letter head of the
client or on a letter head of a relevant party such as principal
agent or project managers.

ALLOCATION OF SCORES

5 x completed projects and above =5
4 x completed projects = 4

3 x completed projects = 3

2 x completed projects = 2

1 x completed project =1

No information provided =0

12

Criterion 3: Experience on comparable projects during the past
10 years:
Civil Engineer/Professional Technologist

The bidder must demonstrate adequate experience to have
successfully managed projects with a minimum contract value
of R3 million for each project. Relevant information will be
sampled from a completed and signed DPWO09 EC (attached in
the bid document). Bidders must attach copies of signed
recommendation letters that indicate the minimum contract
value. The recommendation letter must either have the
company stamp of the signatory or be on a letter head of the
client or on a letter head of a relevant party such as principal
agent or project managers.

ALLOCATION OF SCORES

5 x completed projects and above =5
4 x completed projects = 4

3 x completed projects = 3

2 x completed projects = 2

1 x completed project =1

No information provided =0

12

10
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Criterion 4: Experience on comparable projects during the past
10 years:
Structural Engineer/Professional Technologist

The bidder must demonstrate adequate experience to have
successfully managed projects with a minimum contract value
of R3 million for each project. Relevant information will be
sampled from a completed and signed DPWO09 EC (attached in
the bid document). Bidders must attach copies of signed
recommendation letters that indicate the minimum contract
value. The recommendation letter must either have the
company stamp of the signatory or be on a letter head of the
client or on a letter head of a relevant party such as principal
agent or project managers.

ALLOCATION OF SCORES

5 x completed projects and above =5
4 x completed projects = 4

3 x completed projects =3

2 x completed projects = 2

1 x completed project = 1

No information provided = 0

12

Criterion 5: Experience on comparable projects during the past ;

10 years:
Electrical Engineer/Professional Technologist

The bidder must demonstrate adequate experience to have
successfully managed projects with a minimum contract value
of R3 million for each project. Relevant information will be
sampled from a completed and signed DPW09 EC (attached in
the bid document). Bidders must attach copies of signed
recommendation letters that indicate the minimum contract
value. The recommendation letter must either have the
company stamp of the signatory or be on a letter head of the
client or on a letter head of a relevant party such as principal
agent or project managers.

ALLOCATION OF SCORES

5 x completed projects and above =5
4 x completed projects = 4

3 x completed projects = 3

2 x completed projects = 2

1 x completed project = 1

No information provided =0

12

11
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Criterion 6: Experience on comparable projects during the past
10 years:
Mechanical Engineer/Professional Technologist

The bidder must demonstrate adequate experience to have
successfully managed projects with a minimum contract value
of R3 million for each project. Relevant information will be
sampled from a completed and signed DPW09 EC (attached in
the bid document). Bidders must attach copies of signed
recommendation letters that indicate the minimum contract
value. The recommendation letter must either have the
company stamp of the signatory or be on a letter head of the
client or on a letter head of a relevant party such as principal
agent or project managers.

ALLOCATION OF SCORES

5 x completed projects and above =5
4 x completed projects = 4

3 x completed projects =3

2 x completed projects = 2

1 x completed project = 1

No information provided =0

12

12




Tender no.: COK 08/2025

WCS no.: 056913

Criterion 7:
Allocation of suitable qualified and appropriately experienced |
human resources either in respect of principals or other staff
(professional technical staff). Bidder must submit copies of
valid professional registration with relevant council etc and
copies of CVs with a list of completed projects.

ALLOCATION OF SCORES

(a) QUANTITY SURVEYOR =7 Points

(i) 1 x Fulltime Pr. Quantity Surveyor with a minimum of ten-
year experience after obtaining professional registration =5
(ii) 1 x Fulltime registered Pr. Quantity Surveyor with a
minimum of eight-year experience after obtaining professional
registration =4

(iii) 1 x Fulltime registered Pr. Quantity Surveyor with a
minimum of five-year experience after obtaining professional
registration = 3

(iv) Experience less than three years and no information
provided = 0

b) CIVIL ENGINEER / CIVIL ENGINEERING TECHNOLOGIST
= 7 Points

(i) 1 x Fulltime Pr. Civil Engineer or Pr. Civil Engineering
Technologist with a minimum of ten-year experience after
obtaining professional registration = 5

(ii) 1 x Fulitime registered Pr. Civil Engineer or Pr. Civil
Engineering technologist with a minimum of eight-year
experience after obtaining professional registration = 4

(iii) 1 x Fulltime registered Pr. Civil Engineer or Pr. Civil
Engineering technologist with a minimum of five-year
experience after obtaining professional registration =3

(iv) Experience less than three years and no information
provided =0

{c) STRUCTURAL ENGINEER / STRUCTURAL ENGINEERING
TECHNOLOGIST = 7 Points

(i) 1 x Fulltime Pr. Structural Engineer or Pr. Structural
Engineering Technologist with a minimum of ten-year
experience after obtaining professional registration =5

(ii) 1 x Fulltime registered Pr. Structural Engineer or Pr.
Structural Engineering Technologist with a minimum of eight-
year experience after obtaining professional registration = 4
(iii) 1 x Fulltime registered Pr. Structural Engineer or Pr.
Structural Engineering Technologist with a minimum of five-
year experience after obtaining professional registration = 3
(iv) Experience less than three years and no information
provided = 0

13

35
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(d) ELECTRICAL ENGINEER / ELECTRICAL ENGINEERING |
TECHNOLOGIST = 7 Points

(i) 1 x Fulltime Pr. Electrical Engineer or Pr. Electrical
Engineering Technologist with a minimum of ten-year
experience after obtaining professional registration =5

(ii) 1 x Fulltime registered Pr. Electrical or Pr. Electrical
Engineering Technologist with a minimum of eight-year
experience after obtaining professional registration = 4

(iii) 1 x Fulltime registered Pr. Electrical Engineer or Pr.
Electrical Engineering Technologist with a minimum of five-
year experience after obtaining professional registration =3

| (iv) Experience less than three years and no information
provided =0

| (e) MECHANICAL ENGINEER / MECHANICAL ENGINEERING
[ TECHNOLOGIST = 7 Points

| (i) 1 x Fulitime Pr. Mechanical Engineer or Pr. Mechanical
Engineering Technologist with a minimum of ten-year
experience after obtaining professional registration = 5

(ii) 1 x Fulltime registered Pr. Mechanical Engineer or Pr.
Mechanical Engineering Technologist with a minimum of
eight-year experience after obtaining professional registration
=4

(iti) 1 x Fulltime registered Pr. Mechanical Engineer or Pr.
Mechanical Engineering Technologist with a minimum of five-
year experience after obtaining professional registration = 3
(iv) Experience less than three years and no information
provided = 0

Total 100 Points

(Weightings will be multiplied by the scores allocated during the evaluation process to
arrive at the total functionalily points)

(Minimum functionality score to qualify for further evaluation: 50

Tenderers who fail to achieve the minimum functionality score will render the tender as
unacceptable and will be excluded from further consideration

(c) Risk assessment in terms of Risk to the Employer

Tender offers are judged by an evaluation panel in terms of risk to the Employer. Such risk
will be evaluated against technical and commercial risk criteria listed below. Such risk will be
evaluated against the criteria listed below. Each criterion carries the same weight /
importance and will be evaluated individually by the Bid Evaluation Committee appointed on
the project. An assessment of unacceptable risk on any single criterion will constitute
unacceptable risk for the award as a whole, resulting in the tender to be disqualified and |

14
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removed from further consideration.

In order for the evaluation reports to be prepared by the Bid Evaluation Committee, the
Tenderer is obliged to provide comprehensive information on form DPW-09 (PSB). Failure
to complete the said form will cause the tender to be declared non-responsive and removed
from any further consideration. Information provided in the returnable documentation must |
be provided in sufficient detail to enable the evaluation panel to evaluate the risk criteria set
out below.

The Employer reserves the right to request further clarification, elucidation, additional
documentation / information, etc. as may be required to evaluate the tender. The afore-
mentioned can also entail that the persons, named in the schedule of Key Persons (C1.2.3
Data provided by the Service Provider, clause 7.1.2), be invited to an interview.

The information must be provided by the Tenderer within the stipulated time as determined
by the Bid Evaluation Committee, failing which the tender offer will mutatis mutandis be
declared non-responsive. [

The risk criteria are as follows:

Technical risks:

Criterion 1: Experience on comparable projects during the past 10 years.

The tendering Service Provider's experience on comparable projects during the past 10
years. The number of current and previous comparable projects performed by the Tenderer
as per the evaluation report prepared by the Bid Evaluation Committee, based on its research
and inspection of a representative sample of the Tenderer’s current and previous work as
reflected on form DPW-09 (PSB), as well as, if necessary, of any additional work executed
by the Tenderer, not reflected on form DPW-09 (PSB).

Aspects to be regarded as “comparable” includes (but may be extended according to
circumstances): size of projects (measured against monetary value or other project
quantifying parameters), nature of projects (building, engineering, high/low rise, etc.),
locality/area of execution (site-specific influences, knowledge of local conditions, etc.),
complexity of project, projects for similar client department irrespective of end purpose of
buildings/facilities created or in progress of being created and time scales of projects
(normal, fast track, etc.) and stage of its/their development.

[An opinion will be formed by each of the members of an evaluation panel according to
his/her assessment of the experience and performance of the tendering Service Provider
from information submitted with the tender (in written-, report- and/or brochure format), and
upon further investigations/reference checks that may be performed, for which purpose the
tendering Service Provider must include names and contact particulars of present and
previous Employers to whom services are/were rendered. The Employer retains the right
to contact references not mentioned by the tendering Service Provider. Members of the
evaluation panal will discuss their respective risk perceptions in order to reach consensus,
failing which the specific risk will be put to the vote. No risk assessment will be performed
for this criterion in the absence of relevant -information with the tender and will
therefore render the tender as unacceptable and will be excluded from further
consideration.]

Criterion 2: Contractual commitment and quality of performance on comparable
projects during the past 10 years.

Adherence to contractual commitments and quality of performance of comparable current
and previous projects performed by the Tenderer on comparable projects during the past
10 vyears as per the evaluation report prepared by the Bid Evaluation Committee, based on
its research and inspection of a representative sample of the Tenderer's current and
previous work as reflected on form DPW-09 (PSB), as well as, if necessary, of any additional
work executed by the Tenderer, not reflected on form DPW-09 (PSB).

15
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Aspects to be considered include but not limited to time management & programming,
quality of detailed designs, extent of variations to scope due to shortcomings in original
designs, compliance to relevant regulations, personnel resources & technical experience of
representatives, turnover in representatives, decision making & problem solving skills,
promptness and quality of contract administration in terms of reporting and issuing contract
documents, attending site meetings, scope management, leadership and accountability,
conformance to specification and quality compliance, risk Identification and mitigation, all
with respect to specific aspects of the project / comparable projects and the project tendered for.

[An opinion will be formed by each of the members of an evaluation panel according to
his/her assessment of the experience and performance of the tendering Service Provider
from information submitted with the tender (in written-, report- and/or brochure format), and
upon further investigations/reference checks that may be performed, for which purpose the
tendering Service Provider must include names and contact particulars of present and
previous Employers to whom services are/were rendered. The Employer retains the right
to contact references not mentioned by the tendering Service Provider. Members of the
evaluation panel will discuss their respective risk perceptions in order to reach consensus,
failing which the specific risk will be put to the vote. No risk assessment will be performed
for this criterion in the absence of relevant information with the tender and will
therefore render the tender as unacceptable and will be excluded from further
consideration.]

Criterion 3: Suitably qualified and appropriately experienced human resources
Allocation of suitably qualified and appropriately experienced human resources, both in
respect of principals and/or other staff (professional, technical and/or administrative) of the
tendering Service Provider to the project, as described in the schedule of Key Persons in
terms of clause 7.1.2 of the General Conditions of Contract, as proof that the tendering
Service Provider will be able to react/respond appropriately to the Services required herein.
The Company Organogram with CV’s and certified ID’s of all principals and employed
workforce as well as proof of Professional Registration will be verified. Current and future
workload of the tenderer in relation to capacity and capability will also be considered. The
tenderer should demonstrate that he or she possesses the necessary professional and
technical qualifications, and professional and technical competence in relation to the scope
of work and service to be rendered.

[An opinion will be formed by each of the members of an evaluation panel according to
his/her assessment of the qualifications and experience of the human resources allocated
to the project in terms of the Key Persons (C1.2.3 Data provided by the Service Provider,
clause 7.1.2), from information contained in curriculum/curricula vitae submitted with the
tender. Members of the evaluation panel will discuss their respective risk perceptions in
order to reach consensus, failing which the specific risk will be put to the vote. No risk
assessment will be performed for this criterion in the absence of relevant information
/ curricula vitae with the tender and will therefore render the tender as unacceptable
and will be excluded from further consideration.]

Criterion 4: Proof of Professional Indemnity Insurance

Confirmation of the required level of professional indemnity insurance specified in terms of
Contract Data clause 5.4.1 (C1.2.3 Data provided by the Service Provider).

[if confirmation/proof of professional indemnity insurance is not duly confirmed in C1.2.3
Data provided by the Service Provider, the risk to Employer will be regarded as
unacceptable and render the tender unacceptable on grounds of not being to specification.
The Employer retains the right to request documentary proof of such insurance as part of
the tender evaluation process. Unconfirmed professional indemnity insurance will
render the tender as unacceptable in terms of risk to the Employer and will be
excluded from further consideration.]

Criterion 5: Attendance of compulsory bid clarification meeting, if applicable
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Tender no.: COK 08/2025
WCS no.: 056913

if applicable, submission of confirmation of DPW-16.1 (PSB) attendance of compulsory bid
clarification meeting or proof of attending the compulsory virtual meeting by a suitably
qualified and experienced representative of the tendering Service Provider in terms of
clause [C.2.7] (T1.2 - Tender Data).

[Non-attendance, if compulsory in terms of [C.2.7], will be regarded as a risk to the Employer
in that salient information required for tender purposes would not have been to the
knowledge of the tendering Service Provider, rendering any resultant tender to be
incomplete. Non-attendance will render the tender a risk to the Employer and will
therefore be excluded from further consideration.

In the event of the clarification meeting not being compulsory, this risk criterion will not be
applicable.]

Commercial risks:

The financial viability assessment evaluates the risk over the life of the service contract
period, as to whether the tenderer will be able to deliver the goods and services which are
specified in the contract and / or be able to fulfil guarantees or warranties provided for in the
contract in order to complete the project successfully for the amount tendered.

Aspects to be considered include but not limited to, the respective rates tendered, bank
rating, financial capability and capacity whether the tenderer has or has access to sufficient
financial resources to deliver the goods or services described in the tender documentation
(including fulfilling any guarantees or warranty claims), whether the tenderer is not subject
to any current or impending legal action (either formal proceedings or notification of legal
action) which could impact on the financial standing of the tenderer or the delivery of the
goods or services, management accounts / financial report from auditors as proof of current
liquidity, and company or any parent company or investor guarantee/s and financial
statements.

[An opinion will be formed by each of the members of an evaluation panel according to
his/her assessment of the financial viability of the amount tendered in order to render the
service. Members of the evaluation panel will discuss their respective risk perceptions in
order to reach consensus, failing which the specific risk will be put to the vote. No risk
assessment will be performed for this criterion in the absence of relevant information/
curricula vitae with the tender and will therefore render the tender as unacceptable
and will be excluded from further consideration.]

Other project specific risk criteria "are not applicable”

Note: Any tender not complying with all of the above-mentioned stipulations, which is
applicable for each and every discipline, will be regarded as non-responsive and will
therefore not be considered for further evaluation.

[C.2.7] A tender clarification meeting will "not be" held in respect of this tender N/A

Attendance of said clarification meeting is N/A.
The particulars for said tender clarification meeting are:
Location: "N/A"
Venue: "N/A"
Virtual Meeting: "N/A"
Date: "N/A"
Starting time: "N/A"

[C.2.13.3] | Each tender offer communicated on paper shall be submitted as an original. Each page of the
tender document shall be initialled by the Authorised Signatory as per the Resolution of
the Board of Directors, Consortia or Joint Venture in terms of PA15.1, PA15.2 or PA15.3.

[C.2.13.4] | Delete the last sentence of the paragraph: “Signatories for ... of the tender offer.”
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Tender no.: COK 08/2025
WCS no.: 056913

[C.2.13.5] | The Employer’s addresses for delivery of tender offers are as advertised in the Tender Bulletin.

In addition, the following identification details must be provided on the back of the envelope:
Tenderer’s name, contact address and telephone number
and in the top left corner on the back of the envelope:
“Tender no. " (and fill in the tender number as on the front page hereof)
"WCS no. " (and fill in the WCS number as on the front page hereof)
"Tender for Multi-disciplinary Professional Services".

[C.2.13.6] ‘ A two-envelope procedure will not be followed.

[C.2.15] | The closing time for submission of tenders is as indicated in T1.1.7 Notice and Invitation to
Tender.

[C.2.16] The tender validity period is 84 days from date of tender closure.

[C.2.19] The tenderer shall provide access for inspections to his offices as may be required by the
Employer.

C.2.22] Not a requirement.

[C.2.23] The tenderer is required to submit with his tender all documents listed in T2 Returnable
Documents, T2.1 and T2.2.

[C.3.4] The time and location for opening tender offers are:

Time: tenders will be opened immediately or as soon as possible after the closing time as
advertised in the Tender Bulletin;

Location: room National Department of Public Works and Infrastructure, Old Magistrate Building,
21 - 23 Market Square, Kimberley, 8301

[C.3.5] A two-envelope procedure will not be followed.

[C.3.9.3] Omit the wording and replace with the following:

“Notify the tenderer of all errors, omissions and/or rate imbalances that are identified in the tender
offer and request the tenderer to, within a stipulated time, accept the total of prices as corrected
in accordance with C.3.9.4.”

[C.3.9.4] Omit the wording of the first sentence and replace with:
“In cases where tender offers contain errors, omissions and/or rate imbalances, these are to be
corrected as follows:”

Add sub-paragraph c) as follows:

“c) If the tenderer does not accept the corrected tender offer, or cannot reach consensus with
the Employer on a corrected tender offer, the tenderer is to be classified as not
acceptable/non-responsive and removed from further contention.”

[C.3.11] The procedure for the evaluation of responsive tenders is Method 2: Financial Offer and
Preference
[C.3.17] The number of paper copies of the signed contract to be provided by the employer is one.

18



T2:

T21

T2.2

T2.2.1

Tender no.: COK 08/2025
WCS no.: 056913

RETURNABLE DOCUMENTS

This tender document in its entirety, all returnable documents which must be attached to
this tender document, and all returnable schedules must be returned when the tender is
submitted. .

List of Returnable Documents (to be obtained/compiled by the tenderer and attached to this
tender). All documents must be duly completed and signed where applicable.

1. Copies of present registration with either the

South African Council for the Quantity Surveying Profession,

Engineering Council of South Africa,

South African Council for the Landscape Architectural Profession and/or

South African Council for the Project and Construction Management Professions
as “Professional” in the specific field all with their registration numbers, of all the registered
principals and professionals mentioned under T1.2 Tender Data, clause [C.2.1], item 2, as
well as in C1.2.3 Data provided by the Service Provider, clause 7.1.2 Key Persons.

2. Anexposition, with necessary annexures, in suitable format and in sufficient detail, providing
all the information necessary for the evaluation panel to be able to evaluate the functionality
and risk set out in T1.2 Tender Data, clause [C.2.1].

Returnable Schedules (all bound into this tender document — to be completed by tenderer)
All documents must be duly completed and signed where applicable.

SUBSTANTIVE COMPLIANCE RESPONSIVENESS CRITERIA

Failure to submit fully completed documents as stated hereunder shall result in the tender
offer being disqualified from further consideration:

X

| Only those tenderers who satisfy the eligibility criteria stated in the Tender Data may submit
tenders

X

| Tender offer must be properly received on the tender closing date and time specified on the
invitation, completed either electronically (if issued in electronic format), or by writing legibly in
non-erasable ink. (All as per Standard Conditions of Tender).

w

|
|

Use of correction fluid is prohibited.

Submlsswn of signed Form of Offer and Acceptance (C1.1)

Submission of DPW-09 (PSB): Particulars of Tenderer’s Projects.

Submission of fully completed (C2.2.2) Activity Schedule for Value Based Fees OR (C2.2.3)
Activity Schedule for Time Based Fees, whichever is applicable in accordance with C2.1.1.1.

Submission of acceptable Professional Indemnity insurance as per C1.2.3

MX XXX KX

Provide proof cf valid professional registration, qualification, CV’'s and other documentation
relating to registered principals and key personnel as contained in C2.1 (2) and 7.2. 8

O |0 | N | |

Y

Bidders must comply with DPW-21 (PSB): Record of Addenda to tender documents, if any. ‘

—_
o

Submission of DPW-16.1 (PSB): Tender Clarification Meeting Certificate signed by the
authorised official and completion of bid briefing attendance register.

—_
-_—

Provide proof of valid professional registration, qualification, CV's and other documentation |
relating to registered principals and key personnel as contained in C2.1 (2) and 7.2, registered
professionals must have at least a minimum of § year experience after professional registration.

12

Bidders must assign professional registered persons to each discipline, (quantity surveying,
civil engineer, structural engineer, electrical engineer and mechanical engineer)

13

Specify other responsiveness criteria

14

Specify other responsiveness criteria

15

O0gX| X |O

Specify other responsiveness criteria
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Tender no.: COK 08/2025
WCS no.: 056913

T2.2.2 ADMINISTRATIVE RESPONSIVENESS CRITERIA
The Employer reserves the right to request further information regarding the undermentioned criteria.

Failing to submit further clarification and/or documentation within 7 calendar days from request will
disqualify the tender offer from further consideration.

Any correction to be initialled by the person authorised to sign the tender documentation as per
I X] | PA15.1 0or PA 15.2 resolution of board/s of directors / or PA15.3 Special Resolution of Consortia
or JV’s.
Submission of applicable (PA-15.1, PA-15.2, PA-15.3): Resolution by the legal entity, or
2 X | consortium / joint venture, authorising a dedicated person(s) to sign documents on behalf of the
_ firm / consortium / joint venture. o
' All parts of tender documents submitted must be fully completed in ink and signed where
30K \
: ~ | required. e
4 | X | Submission of (PA-11): Bidder’s disclosure
5 X | Submission of PA-16.1 (PSB): Ownership Particulars
_6 ¢ Submission of documentation relating to risk assessment criteria as contained in C 2.1 of
L T1.2 Tender Data.
7 X | Data provided by the Service Provider (C1.2.3) fully completed.
8 ] | Submission of (PA 40): Declaration of Designated Groups
' Submission of proof of Registration on National Treasury’s Central Supplier Database (CSD).
9 | X Insert the Supplier Registration Number on the form of offer, including proposed sub-
| consultants if any
10 Upon request, submission of fingerprints obtainable from local SAPS including any other
additional documentation and information required for vetting purposes.
Upon request, submission of a fully completed security clearance application form with
11 supporting documentation and information as required. The security clearance form will be
provided by the Employer for projects requiring a security clearance. _
| Bidders are required to ensure compliance with section 23(3)(b) of the Companies Act, 2008,
| as it relates to the registered address of the bidding company entity. In terms of section 23(3)(b)
12 | [XI | ofthe Companies Act, 2008, if an entity has more than one office in South Africa, it must register
the address of its ‘principal office’ with the CIPC which address shall, for all tender and
contractual purposes, be the regarded as the lawful and registered address of the bidding entity.
13 | [ | Specify other responsiveness criteria
14 | [ | Specify other responsiveness criteria
15 | [ | Specify other responsiveness criteria

T2.2.3 ADMINISTRATIVE REQUIREMENTS APPLICABLE FOR SPECIFIC GOALS.

Tenderers will not be required to submit the below documents if not provided in the original tender
proposals. Failure to comply with the criteria stated hereunder shall result in the tenderer not allocated
points for specific goals.

1 K Submission of (PA-16): Preference Points Claim Form in terms of the Preferential
Procurement Regulations 2022

A trust, consortium or joint venture (including unincorporated consortia and joint ventures)

must submit a consoclidated B-BBEE Certificate issued by a SANAS accredited service

provider

N
<]
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Tender no.: COK 08/2025
WCS no.: 056913

PA-16.1 (PSB): OWNERSHIP PARTICULARS

NB: 1.
information contained in said documents.

2.

This form is to be read with the Notice and Invitation to Tender and [C.2.1] to the definitions and

Failure to complete this form may result in the tender being disqualified.

Project title: RECON-

ACCOMMODATION.

Multi-disciplinary Professional Services for; KURUMAN LABOUR CENTRE |
CONSTRUCTION OF ADDITIONAL ACCOMMODATION AS WELL AS
FIGURATION, REPAIR AND RENOVATIONS OF EXISTING

Tender / Quotation no:

COK08/2025

1. REQUIRED DOCUMENTARY PROOF

The following documentation must be included in the tender as part of the Returnable Documents.
Failure to provide the said documentation may result in the tender being disqualified.

Legal Status of Tendering Entity:
If the Tendering Entity is:

Documentation to be submitted with the tender:

a. A close corporation, incorporated prior to 1 May | Copies of the Founding Statement — CK1
2011 under the Close Corporations Act, 1984

| (Act 69 of 1984, as amended)

b. A profit company duly registered as a private | Copies of:
company. i. Certificate of Incorporation — CM1;

ii. Shareholding Certificates of all Shareholders of the
fincluding a profit company that meets the company, plus a signed statement of the
criteria for a private company, whose company’s Auditor, certifying each Shareholder's
Memorandum of Incorporation states that the ownership / shareholding percentage relative to the
company is a personal liabilty company in total; and/or
terms of Section 8(2)(c) of the Companies Act, | iii. Memorandum of Incorporation in the case of a
2008 (Act 71 of 2008, as amended)]. personal liability company.

c. A profit company duly registered as a private | Copies of documents referred to in a. and/or b. above
company in which any, or all, shares are held by | in respect of all such close corporation(s) and/or
one or more other close corporation{s) or | company(ies).
company(ies) duly registered as profit or non-
profit company(ies). | B

d. A profit company duly registered as a public | Copy of Certificate of Incorporation — CM1, and a
company. signed statement of the company’s Secretary or Auditor

confirming that the company is a public company.

e. A non-profit company, incorporated in terms of | Copies of:

Section 10 and Schedule 1 of the Companies. | i  the Founding Statement — CK1; and
Act, 2008 (Act 71 of 2008, as amended). i the Memorandum of Incorporation setting out the
object of the company, indicating the public benefit,
cultural or social activity, or communal or group
- - - interest. :
f. A natural person, sole proprietor or a | Copy(ies) of the Identity Document(s) of:
Partnership i.  such natural person/ sole proprietor, or
- ii. each of the Partners to the Partnership.

g. A Trust Deed of Trust duly indicating names of the Trustee(s)

and Beneficiary (ies) as well as the purpose of the Trust

and the mandate of the Trustees.
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Tender no.: COK 08/2025
WCS no.: 056913

DPW-16.1(PSB): TENDER CLARIFICATION MEETING CERTIFICATE

Multi-disciplinary Professional Services for: KURUMAN LABOUR CENTRE
Proiect title: CONSTRUCTION OF ADDITIONAL ACCOMMODATION AS WELL AS
) ) RECON- FIGURATION, REPAIR AND RENOVATIONS OF EXISTING
ACCOMMODATION.
Tender / Quotation no: | COK 08/2025 Reference no: 19/2/4/2/2/2329{'9;/

This is to certify that I, //

representing . N ot

applicable

attended the tender clarification meeting on:

on of the work and explanations given at the tender
to be done, as specified and implied, in the execution of

| further certify that | am satisfied with the descri
clarification meeting and that | understand the w

this contract.

Name of Tepderer Signature Date

i
7

r

pd .
#"Name of DPW Representative Signature Date

Page 1 of 1
DPW-16.1 (PSB)
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Tender no.: COK 08/2025
WCS no.: 056913

DPW-21 (EC): RECORD OF ADDENDA TO TENDER DOCUMENTS

o Muiti-disciplinary Professional Services forr KURUMAN LABOUR CENTRE
Proiect titie: CONSTRUCTION OF ADDITIONAL ACCOMMODATION AS WELL AS RECON-
) ' FIGURATION, REPAIR AND RENOVATIONS OF  EXISTING
ACCOMMODATION. |
Tender / Quotation no: | COK 08/2025 Reference no: 19/2/41212/2329/84

1. 1/ We confirm that the following communications received from the Department of Public Works before the
submission of this tender offer, amending the tender documents, have been taken into account in this tender
offer: (Attach additional pages if more space is required)

Date

Title or Details

10.

Name of Tenderer

Signature Date

2. |/ We confirm that no communications were received from the Department of Public Works before the
submission of this tender offer, amending the tender documents.

Name of Tenderer

Signature Date - _}

Page 1 of 1
DPW-21 (EC)
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PA-11: BIDDER'’S DISCLOSURE

Multi-disciplinary Professional Services for: KURUMAN LABOUR CENTRE
Proiect title: CONSTRUCTION OF ADDITIONAL ACCOMMODATION AS WELL AS
j ) RECON- FIGURATION, REPAIR AND RENOVATIONS OF EXISTING
ACCOMMODATION.
Tender / Quotation no: | COK 08/2025 Reference no: 19/2/4/2/2/2329/84
1. PURPOSE OF THE FORM
Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with
the principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution of
the Republic of South Africa and further expressed in various pieces of legislation, it is required for the
bidder to make this declaration in respect of the details required hereunder.
Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers,
that person will automatically be disqualified from the bid process.
2, BIDDER’S DECLARATION
2.1 s the bidder, or any of its directors / trustees / shareholders / members / partners or any person having
a controlling interest? in the enterprise, employed by the state?
[Oyes [JNO
2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee

numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person having
a controlling interest in the enterprise, in table below.

Full Name Identity Number Name of State institution |

6 the power, by one person or a group of persons holding the majoritg/ of the equity of an enterprise,
alternatively, the person/s having the deciding vote or power to influence or to direct the course and decisions
of the enterprise.
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Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”.

For External Use Page 10of 3
Effective date: 27 June 2022 PA-11 Version 1.3
2.2 Do you, or any person connected with the bidder, have a relationship with any person who is employed

2.21

2.3

2.3.1

3.1

3.2

3.3

3.4

3.5

3.6

by the procuring institution?
COYEs [ONO

If so, furnish particulars:

Does the bidder or any of its directors / trustees / shareholders / members / partners or any person
having a controlling interest in the enterprise have any interest in any other related enterprise whether
or not they are bidding for this contract?

LIYES [INO
If so, furnish particulars:
DECLARATION
I, the undersigned, (NAME)...... ..ot e in submitting

the accompanying bid, do hereby make the following statements that | declare to be true and complete
in every respect:

| have read and | understand the contents of this disclosure;

| understand that the accompanying bid will be disqualified if this disclosure is found not to be true and
complete in every respect;

The bidder has arrived at the accompanying bid independently from, and without consultation,
communication, agreement or arrangement with any competitor. However, communication between
partners in a joint venture or consortium* will not be construed as collusive bidding.

In addition, there have been no consultations, communications, agreements or arrangements with any
competitor regarding the quality, quantity, specifications, prices, including methods, factors or formulas
used to calculate prices, market allocation, the intention or decision to submit or not to submit the bid,
bidding with the intention not to win the bid and conditions or delivery particulars of the products or
services to which this bid invitation relates.

The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or
indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of
the contract.

There have been no consultations, communications, agreements or arrangements made by the bidder
with any official of the procuring institution in relation to this procurement process prior to and during
the bidding process except to provide clarification on the bid submitted where so required by the
institution; and the bidder was not involved in the drafting of the specifications or terms of reference
for this bid.

4 Joint venture or Consortium means an association of persons for the purpose of combining their expertise,
property, capital, efforts, skill and knowledge in an activity for the execution of a contract.
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Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”.

For External Use Page 2 of 3
Effective date: 27 June 2022 PA-11 Version 1.3
3.7 | am aware that, in addition and without prejudice to any other remedy provided to combat any

restrictive practices related to bids and contracts, bids that are suspicious will be reported to the
Competition Commission for investigation and possible imposition of administrative penalties in terms
of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting
Authority (NPA) for criminal investigation and or may be restricted from conducting business with the
public sector for a period not exceeding ten (10) years in terms of the Prevention and Combating of
Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

| DECLARE THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT.
| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF PARAGRAPH
6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING ABUSE IN THE
SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

Name of Bidder Signature Date Position

This form is aligned to SBD 4.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”.

For External Use Page 3 0of 3
Effective date: 27 June 2022 PA-11 Version 1.3
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PA-15.1: RESOLUTION OF BOARD OF DIRECTORS

RESOLUTION of a meeting of the Board of *Directors / Members / Partners of:

(legally correct full name and registration number, if applicable, of the Enterprise)

Held at (place)
on (date)
RESOLVED that:

1 The Enterprise submits a Tender to the Department of Public Works & Infrastructure in respect of the
following project:

(project description as per Tender Document)

Tender Number: (Tender Number as per Tender Document)

2  *Mr/Mrs/Ms:

in *his/her Capacity as: (Position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign the Tender, and any and all other documents and/or correspondence
in connection with and relating to the Tender, as well as to sign any Contract, and any and all
documentation, resulting from the award of the Tender to the Enterprise mentioned above.

Name Capacity Signature

8(.000\10)01-&(.0!\)‘—‘

—
—_

-
N

Page 1 of 2
PA-15.1 Version: 1.4
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14

15

16
17

18

19

20

Note

* Delete which is not applicable.

NB: This resolution must, where possible, be signed by all
the Directors / Members / Pariners of the Tendering
Enterprise.

In the event that paragraph 2 cannot be complied with, the
resolution must be signed by Directors / Members /
Partners holding a majority of the shares / ownership of the
Tendering Enterprise (attach proof of shareholding /
ownership hereto).

Directors / Members / Partners of the Tendering Enterprise
may alternatively appoint a person to sign this document
on behalf of the Tendering Enterprise, which person must
be so authorized by way of a duly completed power of
attorney, signed by the Directors / Members / Partners
holding a majority of the shares / ownership of the
Tendering Enterprise (proof of shareholding / ownership
and power of attorney are to be attached hereto).

Should the number of Directors / Members / Partners
exceed the space available above, additional names and
signatures must be supplied on a separate page.

ENTERPRISE STAMP
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Tender no.: COK 08/2025
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PA-15.2: RESOLUTION OF BOARD OF DIRECTORS TO ENTER INTO
CONSORTIA OR JOINT VENTURES

RESOLUTION of a meeting of the Board of *Directors / Members / Partners of:

(legally correct full name and registration number, if applicable, of the Enterprise)

Held at (place)
on (date)
RESOLVED that:

1. The Enterprise submits a Tender, in consortium/joint venture with the following Enterprises:

(list all the legally correct full names and registration numbers, if applicable, of the Enterprises forming the consortium/joint venture)

to the Department of Public Works & Infrastructure in respect of the following project:

(project description as per Tender Document)

Tender Number:

(Tender Number as per Tender Document)

1 *Mr/Mrs/Ms:

in *his/her Capacity as:

(Position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign a consortium/joint venture agreement with the parties listed under
item 1 above, and any and all other documents and/or correspondence in connection with and relating to
the consortium/joint venture, in respect of the project described under item 1 above.

2 The Enterprise accept joint and several liability with the parties listed under item 1 above for the due fulfiment
of the obligations of the joint venture deriving from, and in any way connected with, the Contract to be entered
into with the Department in respect of the project described under item 1 above.

3 The Enterprise chooses as its domicilium citandi et executandi for all purposes arising from this joint venture
agreement and the Contract with the Department in respect of the project under item 1 above:

Physical address:

(code)

Page 1 of 2
PA-15.2 Version: 1.3
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Telephone number:

Postal Address:

Tender no.: COK 08/2025
WCS no.: 056913

(code)

Fax number:

Name

Capacity

Signature

9

10

The tendering enterprise hereby absolves the Department of Public Works & Infrastructure from any liability whatsoever that may arise
as a result of this document being signed.

Note:

* Delete which is not applicable.

NB: This resolution must, where possible, be signed by all
the Directors / Members / Partners of the Tendering
Enterprise.

In the event that paragraph 2 cannot be complied with, the
resolution must be. signed by Directors / Members /
Partners holding a majority of the shares / ownership of the

Tendering Enterprise (attach proof of shareholding / |

ownership hereto).

Directors / Members / Partners of the Tendering Enterprise
may alternatively appoint a person to sign this document
on behalf of the Tendering Enterprise, which person must
be so authorized by way of a duly completed power of
attorney, signed by the Directors / Members / Partners
holding a majority of the shares / ownership of the
Tendering Enterprise (proof of shareholding / ownership
and power of attorney are to be atfached hereto).

Should the number of Directors / Members / Partners
exceed the space available above, additional names and
signatures must be supplied on a separate page.

ENTERPRISE STAMP
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Tender no.: COK 08/2025
WCS no.: 056913

PA-15.3: SPECIAL RESOLUTION OF CONSORTIA OR JOINT VENTURES

RESOLUTION of a meeting of the duly authorised representatives of the following legal entities who have

entered into a consortium/joint venture to jointly tender for the project mentioned below: (legally correct full names
and registration numbers, if applicable, of the Enterprises forming a consortium/joint venture)

1

Held at (place)

on (date)

RESOLVED that:

A. The above-mentioned Enterprises submit a tender in consortium/joint venture to the Department of
Public Works & Infrastructure in respect of the following project:

(project description as per Tender Document)

Tender Number: (tender number as per Tender Document)

Page 10f 3
PA-15.3 Version: 1.3
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B. Mr/Mrs/Ms:

in *his/her Capacity as: (position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign the tender, and any and all other documents and/or correspondence
in connection with and relating to the tender, as well as to sign any Contract, and any and all
documentation, resulting from the award of the tender to the Enterprises in consortium/joint venture
mentioned above.

. The Enterprises constituting the consortium/joint venture, notwithstanding its composition, shall conduct
all business under the name and style of;

. The Enterprises to the consortium/joint venture accept joint and several liability for the due fulfilment of the
obligations of the consortium/joint venture deriving from, and in any way connected with, the Contract
entered into with the Department in respect of the project described under item A above.

Any of the Enterprises to the consortium/joint venture intending to terminate the consortium/joint venture
agreement, for whatever reason, shall give the Department 30 days’ written notice of such intention.
Notwithstanding such decision to terminate, the Enterprises shall remain jointly and severally liable to the
Department for the due fulfilment of the obligations of the consortium/joint venture as mentioned under
item D above.

No Enterprise to the consortium/joint venture shall, without the prior written consent of the other
Enterprises to the consortium/joint venture and of the Department, cede any of its rights or assign any of
its obligations under the consortium/joint venture agreement in relation to the Contract with the Department
referred to herein.

. The Enterprises choose as the domicilium citandi et executandi of the consortium/joint venture for all

purposes arising from the consortium/joint venture agreement and the Contract with the Department in
respect of the project under item A above:

Physical address:

(code)
Postal Address:
(code)
Telephone number: Fax number:
E-mail address:
Page 2 of 3
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Name Capacity Signature

10

11

12

13

14

15

The tendering enterprise hereby absolves the Department of Public Works & Infrastructure from any liability whatsoever that may arise as
a result of this document being signed.

Note:

1. * Delete which is not applicable.
NB: This resolution must be signed by all the Duly Authorised Representatives of the Legal Entities to the consortium/joint venture
submitting this tender, as named in item 2 of Resolution PA-15.2.

3. Should the number of the Duly Authorised Representatives of the Legal Entities joining forces in this tender exceed the space available
above, additional names, capacity and signatures must be supplied on a separate page.

4. Resolution PA-15.2, duly completed and signed, from the separate Enterprises who participate in this consortium/joint venture, must
be attached to this Special Resolution (PA-15.3).

Page 3 of 3
PA-15.3 Version: 1.3
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REPUBLIC OF SOUTH AFRICA

PA-16: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT
REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and serves as a
claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER
AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to invitations to tender:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes
included); and
- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes
included).
1.2 Preference Points System to be applied
(tick whichever is applicable).
X] The applicable preference point system for this tender is the 80/20 preference point system.
[] The applicable preference point system for this tender is the 90/10 preference point system.

[_] Either the 90/10 or 80/20 preference point system will be applicable in this tender. The lowest/ highest
acceptable tender will be used to determine the accurate system once tenders are received.

1.3 Points for this tender shall be awarded for:
1.3.1 Price; and

1.3.2 Specific Goals

1.4 The maximum points for this tender are allocated as follows:

CloosE NTUEMSIE PGS (quro | (o
PRICE ! 80 29,/
SPECIFIC GOALS 20 10

Total points for Price and Specific Goals e
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1.5 Breakdown Allocation of Specific Goals Points

1.5.1 For Procurement transactions with rand value greater than R2 000.00 and up to R1 Million

(Inclusive of all applicable taxes), the specific goals as listed in table 1 below are applicable.

All Acquisitions

Table 1
Serial | Specific Goals Preference Documentation to be submitted by bidders to
No Points Allocated | validate their claim
out of 20

1. An EME or QSE which is at 10 o SANAS Accredited BBBEE Certificate or
least 51% owned by black Sworn Affidavit where applicable.
people (Mandatory)

2. Located in a specific Local 2 s Official Municipal Rates Statement which
Municipality or District is in the name of the bidder.

Municipality or Metro or Or
Province area for work to be s Any account or statement which is in the
done or services to be name of the bidder.
rendered in that area Or
(Mandatory) e Permission To Occupy from local chief in
case of rural areas (PTO) which is in the
name of the bidder.
Or
e Lease Agreement which is in the name
of the bidder.

3. An EME or QSE which is at 4 e SANAS Accredited BBBEE Certificate or
least 51% owned by black Sworn Affidavit where applicable.
women (Mandatory)

4, An EME or QSE which is at 2 o SANAS Accredited BBBEE Certificate or
least 51% owned by black Sworn Affidavit where applicable.
people with disability and
(Mandatory) ¢ Medical Certificate indicating that the

disability is permanent.

Or

o  South African Social Security Agency
(SASSA) Registration indicating that the
disability is permanent.

Or

¢ National Council for Persons with
Physical Disability in South Africa
registration (NCPPDSA).

5. An EME or QSE which is at 2 ¢ ID Copy and SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit where
youth (Mandatory) applicable.

1.5.2 For procurement transactions with rand value greater than R1 Million and up to R50 Million
(Inclusive of all applicable taxes) the specific goals as listed in table 2 below are applicable:

All Acguisitions

Table 2
Serial | Specific Goals Preference Documentation to be submitted by bidders to
No Points Allocated | validate their claim
out of 20
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1. An EME or QSE or any entity 10 e SANAS Accredited BBBEE Certificate or
which is at least 51% owned Sworn Affidavit where applicable.
by black people (Mandatory) -
2. Located in a specific Local 2 e Official Municipal Rates Statement which’
Municipality or District is in the name of the bidder.
Municipality or Metro or Or
Province area for work to be ¢ Any account or statement which is in the
done or services to be name of the bidder.
rendered in that area Or
(Mandatory) e Permission To Occupy from local chief in
case of rural areas (PTO) which is in the
name of the bidder.
Or
e Lease Agreement which is in the name
of the bidder.
3 An EME or QSE or any entity 4 | ¢ SANAS Accredited BBBEE Certificate or
which is at least 51% owned Sworn Affidavit where applicable.
by black women (Mandatory) |
4, An EME or QSE or any entity 2 ¢ SANAS Accredited BBBEE Certificate or
which is at least 51% owned Sworn Affidavit where applicable.
by black people with disability and
(Mandatory) ¢ Medical Certificate indicating that the
disability is permanent.
Or
¢ South African Social Security Agency
(SASSA) Registration indicating that the
disability is permanent.
Or
¢ National Council for Persons with
Physical Disability in South Africa
registration (NCPPDSA).
5. An EME or QSE or any entity 2 ¢ ID Copy and SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit where
by black youth (Mandatory) applicable.

1.5.3 For procurement transactions with rand value greater than R50 Million (Inclusive of all

All Acquisitions

applicable taxes) the specific goals as listed in table 3 below are applicable

Table 3
Serial | Specific Goals Preference Documentation to be submitted by bidders to
No Points Allocated | validate their claim
out of 10
1. An EME or QSE or any entity 4 e SANAS Accredited BBBEE Certificate or
which is at least 51% owned Sworn Affidavit where applicable.
by black people (Mandatory) -
2. Located in a specific Local 2 ¢ Official Municipal Rates Statement which

Municipality or District
Municipality or Metro or
Province area for work to be
done or services to be
rendered in that area
(Mandatory)

is in the name of the bidder.
Or

' » Any account or statement which is in the

name of the bidder.

Or

e Permission To Occupy from local chief in
case of rural areas (PTO) which is in the
name of the bidder.

Or
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Serial | Specific Goals Preference Documentation to be submitted by bidders to
No Points Allocated | validate their claim
out of 10

s Lease Agreement which is in the name
of the bidder.

3. An EME or QSE or any entity 2 ¢ SANAS Accredited BBBEE Certificate or
which is at least 51% owned Sworn Affidavit where applicable.
by black women (mandatory)

4. [X] | An EME or QSE which is at 2 e SANAS Accredited BBBEE Certificate or
least 51% owned by black Sworn Affidavit where applicable.
people with disability and
{(Mandatory) o Medical Certificate indicating that the

disability is permanent.
Or

e South African Social Security Agency
(SASSA) Registration indicating that the
disability is permanent.

Or

¢ National Council for Persons with
Physical Disability in South Africa
registration (NCPPDSA).

OR

5[] | An EME or QSE which is at e ID Copy and SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit where
youth (Mandatory) applicable.

NB. (The use of this goal is
mandatory however the BSC
must select either one of the
two and not both)

Black people mean Africans, Coloureds and Indians, who - (a) are citizens of the Republic of South Africa by birth or descent; or (b)
became citizens of the Republic of South Africa by naturalisation - (i) before 27 April 1994; or (ii) on or after 27 April 1984 and who

would have been entitled to acquire citizenship by naturalisation prior to that date. (BROAD-BASED BLACK ECONOMIC EMPOWERMENT ACT No
25899, 2003 of 9 JANUARY 2004).

1.6 Failure on the part of the tenderer to submit proof or documentation required in terms of this tender to
claim points for specific goals, if the service provider/ tenderer did not submit proof or documentation
required to claim for specific goals will be interpreted to mean that preference points for specific goals
are not claimed.

1.7 The organ of state reserves the right to require of a service provider/tenderer, either before a tender
is adjudicated or at any time subsequently, to substantiate any claim in regard to preferences, in any
manner required by the organ of state.

2, DEFINITIONS

(a) “tender” means a written offer in the form determined by an organ of state in response to an invitation
to provide goods or services through price quotations, competitive tendering process or any other
method envisaged in legislation;

(b) “price” means an amount of money tendered for goods or services, and includes all applicable
taxes less all unconditional discounts;

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid
invitation, and includes all applicable taxes;
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(d)

(e)

3.

3.1.

3.1.1.

3.2

3.21.

Where

Tender no.: COK 08/2025
WCS no.: 056913

“tender for income-generating contracts” means a written offer in the form determined by an organ
of state in response to an invitation for the origination of income-generating contracts through any
method envisaged in legislation that will result in a legal agreement between the organ of state and a
third party that produces revenue for the organ of state, and includes, but is not limited to, leasing and
disposal of assets and concession contracts, excluding direct sales and disposal of assets through
public auctions; and

“the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).

FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

POINTS AWARDED FOR PRICE

THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt—-Pmin Pt—-Pmin
Ps =80 (1-“1) or Ps =90 (1- ")
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender

FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING
PROCUREMENT

POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pi-Pmax Pt—Pmax
Ps =80 (140 mex ) or Ps=90(1+2 "= )
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmax = Price of highest acceptable tender
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4, POINTS AWARDED FOR SPECIFIC GOALS

4.1, In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations,
preference points must be awarded for specific goals stated in the tender. For the purposes of this
tender the tenderer will be allocated points based on the goals stated in table 1,2 and 3 above as may
be supported by proof/ documentation stated in the conditions of this tender:

4.2 In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it

is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the
tender documents, stipulate in the case of—

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10
preference point system will apply and that the highest acceptable tender will be used to
determine the applicable preference point system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will
apply and that the lowest acceptable tender will be used to determine the applicable
preference point system,

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and

80/20 preference point system.

Table 1: Specific goals for the tender and points claimed are indicated per the table below.

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable,
corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)

Number of Number of Number of Number of
points points points claimed | points claimed
allocated allocated (90/10 system) (80/20 system)
- To be
The specific goals allocated (RIGSySem) (80/20 (T:) bed conSpleted by
points in terms of this tender (To be system) tt:;:mtp e‘tie BY | the tenderer)
completed by (To be e tenderer)
the organ of  completed by
_ state) the organ of
state)
1. An EME or QSE or any entity N/A 10
which is at least 51% owned by
Historically Disadvantaged
Individuals (HDI)
2. Located in a specific Local N/A ” /
Municipality or District
Municipality or Metro or Province Not
area for work to be done or .
services to be rendered in that appllca
area 7
3. An EME or QSE or any entity N/A 4
which is at least 51% owned by
women ]
4. An EME or QSE or any entity N/A 5
which is at least 51% owned by
people with disability
or
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The specific goals allocated
points in terms of this tender

5. An EME or QSE or any entity
which is at least 51% owned by
youth.*

(only one specific goal is

applicable between specific goal

number 4 and specific goal
number 5 under 90/10 Preference

Point System)

Number of
points

allocated
(90/10 system)

(To be
completed by
the organ of

state)

N/A

Number of
points

allocated
(80/20

system)

(To be
completed by
the organ of

state)

Tender no.: COK 08/2025

WCS no.: 056913

Number of
points claimed

(90/10 system)

(To be
completed by
the tenderer)

Number of
points claimed
(80/20 system)

(To be
completed by
the tenderer)

Note: *in respect of the 90/10 point system a selection of either disability or youth may be made with an
allocation of 2 points for either of them.

5. DECLARATION WITH REGARD TO COMPANY/FIRM

51.
5.2
5.3.

Partnership/Joint Venture / Consortium

TYPE OF COMPANY/ FIRM

One-person business/sole propriety

Close corporation
Public Company

Personal Liability Company

(Pty) Limited

Non-Profit Company

State Owned Company

[TICK APPLICABLE BOX]
54.

Name of CompPany/firm. .. ..o e,

Company registration nUMber: ... ... .o

I, the undersigned, who is duly authorised to do 'so on behalf of the company/firm, certify that the

points claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for

the preference(s) shown and | acknowledge that:

i) The information furnished is true and correct;
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i) The preference points claimed are in accordance with the General Conditions as indicated in
paragraph 1 of this form;

i) In the event of a contract being awarded as a result of points claimed as shown in paragraphs
1.4 and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of
the organ of state that the claims are correct;

iv) Ifthe specific goals have been claimed or obtained on a fraudulent basis or any of the conditions
of contract have not been fulfilled, the organ of state may, in addition to any other remedy it may
have —

(a) disqualify the person from the tendering process;

(b) recover costs, losses or damages it has incurred or suffered as a result of that
person’s conduct;

(c) cancel the contract and claim any damages which it has suffered as a result of
having to make less favourable arrangements due to such cancellation;

(d) recommend that the tenderer or contractor, its shareholders and directors, or
only the shareholders and directors who acted on a fraudulent basis, be
restricted from obtaining business from any organ of state for a period not
exceeding 10 years, after the audi alteram partem (hear the other side) rule
has been applied; and

(e) forward the matter for criminal prosecution, if deemed necessary.

SURNAME AND NAME: ...,

DATE:
ADDRESS: e
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C1: AGREEMENT AND CONTRACT DATA

C1.1 Form of Offer and Acceptance
Offer

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the
procurement of:

MULTI-DISCIPLINARY PROFESSIONAL SERVICES
consisting of:

o QUANTITY SURVEYING SERVICES

CIVIL ENGINEERING SERVICES

ELECTRICAL ENGINEERING SERVICES
MECHANICAL ENGINEERING SERVICES
STRUCTURAL ENGINEERING SERVICES

on the Project

KURUMAN LABOUR CENTRE CONSTRUCTION OF ADDITIONAL ACCOMMODATION AS WELL AS
RECON- FIGURATION, REPAIR AND RENOVATIONS OF EXISTING ACCOMMODATION.

The tenderer, identified in the offer signature block, has examined the documents listed in the Tender Data
and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted the
conditions of tender.

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer and
acceptance, the tenderer offers to perform all of the obligations and liabilities of the Service Provider under the
Contract including compliance with all its terms and conditions according to their true intent and meaning for
remuneration to be determined in accordance with the conditions of Contract identified in the Contract Data.
The offered price for Multi-disciplinary Professional Services, as described in C3 Scope of Services,
inclusive of all applicable taxes (“all applicable taxes” includes value- added tax, pay as you earn,
income tax, unemployment insurance fund contributions and skills development levies), is:

LT3 Lo I QT e ] =3 T
L Lo TR T TR0 o -

(Remuneration, however, will be calculated as determined in C2.1.2.)

The amount in words takes precedence over the amount in figures. The award of the tender may be subjected to price negotiation
with the preferred tender(s). The negotiated and agreed price will be considered for acceptance as a firm and final offer.

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and acceptance
and returning one copy of this document to the tenderer before the end of the period of validity stated in the
Tender Data, whereupon the tenderer becomes the party named as the Service Provider in the conditions of
Contract identified in the Contract Data.

THIS OFFER IS MADE BY THE FOLLOWING LEGAL ENTITY: (cross out block which is not applicable)
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Company or close corporation:

whose income tax reference number is: OR

and whose National Treasury Central Supplier
Database (CSD) numbers are:

Tender no.: COK 08/2025
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[ Natural person or partnership:

and whose National Treasury Central Supplier
Database (CSD) numbers are:

CSD Supplier NUmber: ........o.veeiiivieiiieieeceeeeeen, CSD Supplier Number: ............cooviiiiiiieieceeeen,
AND WHO IS (if applicable):

Trading under the name and style of: ...............ccooeiini, O U
AND WHO IS:

Represented herein, and who is duly authorised to do so, by: Note:

MIMIS/MS: oottt et e

In his/her capacity as:

A resolution / power of attorney, signed by all the
directors / members / partners of the legal entity must
accompany this offer, authorising the representative
to make this offer.

SIGNED FOR THE TENDERER:

'Name of representative | Signature Date |
WITNESSED BY:
Name of witness | Signature Date

The tenderer elects as its domicilium citandi et executandi in the Republic of South Africa, where any and all

legal notices may be served, as (physical address):

Other contact details of the tenderer are:

Telephone no: ... Cellular phone NO: ..o
Faxno: ..o

Postal address: ..........cooiiiiii DU SO R SO S SO
E-mail address: . ... T
Banker: ... Branch: ... SR
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Acceptance

By signing this part of this form of offer and acceptance, the Employer identified below accepts the tenderer's
offer. In consideration thereof, the Employer shall pay the Service Provider the amount due in accordance
with the conditions of Contract identified in the Contract Data. Acceptance of the tenderer’s offer shall form
an agreement between the Employer and the tenderer upon the terms and conditions contained in this
agreement and in the Contract that is the subject of this agreement.

The terms of the Contract are contained in:

Part C1  Agreements and Contract Data, (which includes this agreement)
Part C2  Pricing Data
Part C3  Scope of Services

and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C3
above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto as
listed in the tender schedules as well as any changes to the terms of the offer agreed by the tenderer and the
Employer during this process of offer and acceptance, are contained in the schedule of deviations attached to
and forming part of this agreement. No amendments to or deviations from set documents are valid unless
contained in this schedule.

The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule
of deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange
the delivery of any bonds, guarantees, proof of insurance and any other documentation to be provided in terms
of the conditions of Contract identified in the Contract Data. Failure to fulfil any of these obligations in
accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect, if sent by registered post, 4 days
from the date on which it was posted, if delivered by hand, on the day of delivery, provided that it has been
delivered during ordinary business hours, or if sent by fax, the first business day following the day on which it
was faxed. Unless the tenderer (now Service Provider) within seven working days of the date of such
submission notifies the Employer in writing of any reason why he cannot accept the contents of this agreement,
this agreement shall constitute a binding contract between the Parties.

For the Employer:

Name of signatory Signature Date

Name of Organisation: Department of Public Works & Infrastructure

Address of organisation:

Witnessed by:

| Name of witness Signature | Date
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Schedule of Deviations

Notes:

1.

2.

The extent of deviations from the tender documents issued by the Employer before the tender closing
date is limited to those permitted in terms of the conditions of tender.

A tenderer’s covering letter shall not be included in the final Contract document. Should any matter in
such letter, which constitutes a deviation as aforesaid, become the subject of agreements reached during
the process of offer and acceptance, the outcome of such agreement shall be recorded here.

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or
change to the tender documents and which it is agreed by the Parties becomes an obligation of the
Contract shall also be recorded here.

Any change or addition to the tender documents arising from the above agreements and recorded here,
shall also be incorporated into the final draft of the Contract.

1.2.1. Subject:

Detail:

1.2.2. Subject:

Detail:

1.2.3. Subject:

Detail:

1.2.4. Subject:

Detail:

1.2.5. Subject:

Detail:

1.2.6. Subject:

Detail:

By the duly authorised representatives signing this agreement, the Employer and the tenderer agree to and
accept the foregoing schedule of deviations as the only deviations from-and amendments to the documents
listed in the Tender Data and addenda thereto as listed in the tender schedules, as well as any confirmation,
clarification or changes to the terms of the offer agreed by the tenderer and the Employer during this process
of offer and acceptance.

It

is expressly agreed that no other matter whether in writing, oral communication or implied during the period

between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this
Agreement shall have any meaning or effect in the Contract between the Parties arising from this agreement.
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C1.21

C1.2.2
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Contract Data

Standard Professional Services Contract
The conditions applicable to this Contract are the Standard Professional Services Contract
(July 2009 edition) published by the Construction Industry Development Board (CIDB).

The Standard Professional Service Contract is not included in this tender document. Tenderers
must obtain it on the CIDB's Website at:

hitp.//www.cidb.org.za/procurement/procurement toolbox/cidb pub/default.aspx

Data provided by the Employer

Clause

1

make several references to the Contract Data for details that apply specifically to this tender.

Contract Data

Specific data, which together with these General Conditions of Contract, collectively describe
the risks, liabilities and obligations of the contracting Parties and the procedures for the
administration of the Contract. Clauses stipulated in the Contract Data are in addition to or
amendments to or replace the corresponding clauses in the STANDARD PROFESSIONAL
SERVICES CONTRACT (July 2009) (Third Edition of CIDB document 1014).

The Contract Data shall have precedence in the interpretation of any ambiguity or inconsistency
between it and the General Conditions of Contract.

The General Conditions of Contract in the Standard Professional Services Contract (July 2009)

Period of Performance

The Period of Performance is the period commencing from the date of signature of the letter of
acceptance until the Service Provider has completed all Deliverables in accordance with the
Scope of Services and in accordance with the approved baseline programme or within the

approved extended programme as per Clause 3.15 of the Standard Professional Services
Contract (July 2009).

3.4.1

Replace Clause 3.4.1 with the following:

Any notice, request, consent, approvals or other communication made between the Parties
pursuant to the Contract shall be in writing and forwarded to the address specified in the
Contract Data. Such communication shall be deemed to have been made when delivered in
person to an authorized representative of the Party to whom the communication is addressed,
or one week after having been sent by registered post, or unless otherwise indicated in the
Contract Data. Communication by e-mail is permitted but the originals of all contractual
documents must be submitted. Email communication shall be deemed to have been delivered
to the recipient one calendar day after sending.

3.5

Add to clause 3.5

The Services shall be executed in the Service Provider’'s own office and/or on the Project site
as described in C3.2.2 Project description. No portion of the work may be performed by a person
employed by the State. No portion of the work may be sublet to any other person or persons
without the prior written approval of the Employer.

3.6

Omit the following:
“... within two (2) years of completion of the Service ...".
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3.8.2 Add the following to clause 3.8.2:

| The cost of preparation so negotiated shall not exceed the hourly tariff for time based fees as
published at the time of the Employer’s instruction and the hours will be as negotiated for each
Category as defined in C2.1.3.2. [

The cost, for incorporation into the Contract any variations to the Services as ordered by the
Employer, shall be calculated according to the Service Provider's tendered price.
Implementation of the variation in services to be rendered by the Service Provider, shall only
proceed after a written agreement between the parties.

3.9.1 (a) | Replace clause 3.9.1 (a) with the following:

A change in legislation takes place in accordance with the provisions of Clause 3.2 provided the
change in legislation came into effect after the completion of the tender documentation approved
by the Employer.

3.9.1. (c) | Replace “Employers or others” with “the Employer, its employees or clients and/or their agents”
Only extension of time without cost will considered in case where a 3" party has caused a delay.

3.9.1 (d) | No Clause.

3.9.1 (e) | Replace clause 3.9.1 (e) with the following:

The contract is restarted following a suspension period of 2 years the Service Provider is entitled
to a change in contract price based on the applicable fee scales as published at the time of
uplifting the suspension. The applicable fee scales as published at the time of uplifting the
suspension will only be applied to the remaining work stages following the suspension.

3.9.3 Replace clause 3.9.3 with the following:

“Upon receiving an application from the Service Provider to amend the period of performance
and/or fees, the Employer shall assess the changes to the Contract Price and/or extension of
the Period of Performance on the impact of the delay on the Services based on the fee structure
that the Service Provider has tendered for and appointed on.

Additional Services ordered by the Employer shall be assessed on time-based fees as tendered
for and adjusted in terms of price adjustment to time-based fees for inflation as per 3.16.

394 Add to clause 3.9.4:

The application for changes to the Period of Performance is subject to the delay being on the
Critical Path of the approved programme and due to no fault of the Service Provider.

3.12 Penalty
Replace clauses 3.12.1 and 3.12.2 with the following:

Period of Performance shall be sub dividable in separate target dates according to the
programme for each assignment to be submitted in terms of clause 3.15 hereof.

Without prejudice to his other remedies under the Contract or in law, the Employer shall have
the right to recover all cost claimed by the contractor in the event that the contractor claimed for
delays resulting from actions or non-actions of the Service Provider.

The Employer shall further have the right to recover all other cost, including but not restricted to
extended rental cost resulting from the delay caused directly or indirectly by the Service
Provider, certifying incorrect work for payment, delay in the construction period, remedial cost
to correct incorrect designs and or documentation, including omissions.
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Without prejudice to his other remedies under the Contract or in law, the Employer shall recover
a penalty amount per day, stipulated in the table below per target date for the full period of the
delay.

In the event that the delay exceeds 30 days, the Employer will have the option to either:

(i) terminate the contract and recover any loss as a result of the termination from the
Service Provider, or

(ii) allow the Service Provider to continue with the Services after the agreement of a new
target date and recover the penalty per calendar day, as stipulated in the table below
for the full period of the delay.

CALCULATION OF PENALTIES

|
% PENATIES OF
VALUE OF FEES FEES

1 1 UPTO 500,000 0.05000000 %

2 500,001 UPTO 1,000,000 0.05000000 %

3 1,000,001 UPTO 2,000,000 0.03750000 %

4 2,000,001 UPTO 4,000,000 0.02500000 %

5 4,000,001 UPTO 8,000,000 0.01875000 %

6 8,000,001 UPTO 16,000,000 0.01250000 %

7 16,000,001 UPTO 32,000,000 0.00781250 % |

8 32,000,001 UPTO 64,000,000 0.00468750 %

9 64,000,001 UPTO 128,000,000 | 0.00273438 %
10 128,000,001 UPTO 256,000,000 | 0.00156250 %
11 256,000,001 UPTO 512,000,000 | 0.00087891 %
12 512,000,001 and above 0.00048828 % |

Recovering of cost and or penalties may be done in the following ways:
a) claim against professional indemnity insurance, or
b) deduction from fee account, or
c) direct payment to the contractor by the consultant, or
d) litigation, or '
e) any other method available to the Employer

3.15.1 Replace clause 3.15.1 with the following:

A baseline programme for the performance of the Service shall be submitted by the Service
Provider, identified as the principal agent in terms of C3.5.1 Service Providers, to the
departmental project manager, within a period of two (2) weeks following the briefing meeting
and whenever a programme is amended or revised, submit for the Employer's approval a
programme for the performance of the Services which shall, inter alia, include:

a) the order and timing of operations by the Service Provider and any actions, access to
people, places and things and work required of the Employer and Others;

b) the dates by which the Service Provider plans to complete work needed to allow the
Employer and Others to undertake work required of them;

¢) provisions for float;

d) the planned completion of the Services or part thereof in relation to a Period of
Performance; and

e) other information as required in terms of the Scope of Work or Contract Data.

The baseline programme will be the result of the co-ordination of all appointed Service
Providers’ inputs and shall be in sufficient detail describing key milestones, events and activities
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linked to the fastest realistic timeframes in which the Service can be delivered. Milestones and
events are to be listed based on the Scope of Services described in part C3 of the various
appointed Service Providers’ tender documents and presented in bar chart format. No
milestones may, at the co-ordination stage, be extended beyond the timeframes outlined in
C3.2.2.3 Project Programme, unless approved by the Employer. The programme thus compiled
and presented by the principal agent must be counter-signed by all appointed Service Providers
as proof that the programme was agreed upon by all during the said co-ordination action. Such
signed programme shall then constitute the Service Contract Period between the Employer and
all the appointed Service Providers.

In the event of the Employer not being satisfied with the submitted programme, the Parties will
negotiate in good faith towards a programme that will be agreeable to both. Such an agreed-
upon programme will form the basis for the management of the appointment, the Period of
Performance and remuneration purposes of the respective Service Provider/s. Should
circumstances change from the initial briefing, the Service Provider/s and the Employer will
negotiate a revised programme to satisfy such change(s). Should the Parties fail to reach
agreement on the programme or revised programme, the matter will be dealt with in terms of
clause 12.1.2 of the General Conditions of Contract. Should the mediation process fail, the
Contract will be deemed to have been mutually terminated and any reasonable fees accrued at
[ that stage settled by the Employer.

Any failure to comply with the provisions of clause 3.15.1 supra and submit or re-submit the
programmes of works or failure to submit the programme on the date required by the Employer,
which request shall at all material times be reasonable and fair, shall constitute a material
breach of the terms and condition of contract which entitles the Employer to terminate the
contract with due regard to clause 8.4 (cidb Standard Professional Services Contract, July
2009).

3.16.2 The adjustment to the time-based fees shall be equal to:
(CPIn - CPIs)/ CPIs

where CPlIs = theindices specified in the Contract Data during the month in which the start
date falls
CPIn = the latest indices specified in Contract Data during the month in which
the anniversary of the Start Date falls

Where CPls= the index of StatsSA P0141 (Table B) for the month during which the tender
closed.
CPIn = the index of StatsSA P0141 (Table B) for the month in which the anniversary
of the tender date falls.

The indices of StatsSA P0141 are available on the Website:
hitp://www.statssa.qov.za/Publications/statsdownload.asp ?PPN=P0141

The formula for calculating the adjusted hourly rate will be:

({(((CPIn ~ CPIg) / CPlg ) x original hourly rate) + original hourly rate)

411 Add to clause 4.1.1 the following:

Briefing meeting:

The departmental project manager shall arrange a briefing meeting, compulsory for all
appointed Service Providers, as soon as practicable after the appointment of the professional
team as referred to in C3.5.1 Service Providers, or after the appointment of the core members
of the professional team required to commence with the Services if not appointed at the same
time, during which meeting the departmental project manager, together with any supporting
advisors, will verbally brief the professional team comprehensively regarding the requirements
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of the project and the Scope of Services and hand over, to the Service Provider/s, all
documentation relevant to the execution of the Service.

4.4 Others providing Services on this Project are as listed in C3.5.1 Service Providers.

5.4.1 Add to clause 5.4.1:
Minimum professional insurance cover as more comprehensively described in C1.2.3 Data
provided by the Service Provider and in respect of which the Service Provider must provide
proof of insurance as required.

55 Replace clause 5.5 with the following:

The Service-Provider is required to obtain the Employer’s prior approval in writing before taking,
inter alia, any of the following actions:

a) appointing Subcontractors for the performance of any part of the Services;

b) appointing Key Persons not listed by name in the Contract Data;

c) travelling for which payment will be claimed, as defined in C2.1.4.4 Travelling and

subsistence arrangements and tariffs of charges;

d) deviate from the programme for each assignment;

e) deviate from or change the Scope of Services;

f) change Key Personnel on the Service,

Add to clause 5.5 c:

1 Exclusion of authority/powers
The Service Provider’s authority to act and/or to execute functions or duties is excluded
in respect of the matters listed below. The Employer shall retain its powers and authority
as stipulated in the applicable clauses of the contract data which are relevant and
applicable to the JBCC or GCC conditions of contract.
1.1 Nomination of nominated or selected subcontractors;
1.2 Granting of extension of time and/or ruling on claims associated with claims for
extension of time;
1.3 Acceleration of the rate of progress and determination of the cost for payment of
such acceleration;
Rulings on claims and disputes;
Suspension of the works;
Final payment certificate;
Issuing of mora notices to the contractor;
Cancellation of the contract between the Employer and contractor.

B e N W Y
N ok

Any claims, demands, notices, notifications, updated particulars and reports in writing,
together with additional supporting documentation pertaining thereto, must be submitted
by the contractor to the Service Provider, acting as principal agent, in respect of any of the
matters listed in 1.1 to 1.8 above. This must be done within the time periods and in the
format(s) as determined in the said/relevant conditions of contract. On receipt thereof,
said Service Provider must study the documentation, obtain
comments/advice/recommendations from the professional team members and submit a
motivated recommendation to the Employer. This must be done timeously as to allow the
Employer sufficient time to respond within the time periods and in the format(s) determined
in said conditions of contract. The Employer’s ruling will be copied to the Service Provider
for information.

2  Limitation of authority/powers
The Service Provider’'s authority is limited in respect of the submission to the Employer of
comments/recommendations/reports for prior endorsement/approval and further
instructions. These pertain to any decision in respect of approval for/of:
21 Institution of or opposing litigation;
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2.2 Issuing of variation orders/contract instructions/orders in writing which increase the
value of the works/contract value and/or change the design of intended use of the
project;

2.3 Instructions to embark on dayworks;

2.4 Dayworks rates;

2.5 Material quotes relating to dayworks;

2.6 Adjustment of general items relating to dayworks;

2.7 Expenditure on prime cost items;

2.8 Issuing of practical completion, completion, works completion, final completion
and/or final approval certificates.

In respect of the matters listed in 2.1 to 2.8 above, the Service Provider must submit all

necessary documentation in order to enable the Employer to formulate decisions and to

obtain the Employer's formal endorsement/approval prior to acting and/or executing
functions or duties in respect of the contract between the Employer and the contractor.

This must be done timeously so as to allow the Employer sufficient time for decision-

making in terms of the said conditions of contract.

Failure to adhere to the above stipulation will cause the Service Provider to be liable in terms of
the Contract between Service Provider and Employer for all such unintended costs and
damages.

-

5.8

Add clause 5.8:

The Service Providers shall finalize their work and complete the first final account were the
contractor’s contract has been terminated, where after the Service Providers contract shall
terminate, unless the Employer elects to retain the services of the Service Provider’.

Replace clause 7.1.1 with the following:

The Service Provider shall employ and provide all qualified and experienced Personnel required
to perform the Services. Service Provider/s including personnel performing service must be fit
and proper persons with positive security screening and South African identity document (south
African citizens).

8.1

8.24

8.4.1

Replace clause 8.1 with the following:

The Service Provider is to commence the performance of each assignment immediately with
due diligence after the approval of the PROGRAMME as specified in clause 3.15 above. Failure

to comply shall result in penalties in terms of clause 3.12 and / or termination in terms of 8.4.1.

Replace clause 8.2.4 with the following:

The Employer shall, within 30 Days of receipt of a detailed request, grant such extension to the
Period of Performance as may be justified, either prospectively or retrospectively, if the
extension requested is below 20% of the original period of performance, and 60 days if more
than 20% of the original period of performance or, inform the Service Provider that he is not
entitled to an extension.

Should the Service Provider find the decision of the Employer to be unacceptable he shall,
nevertheless, abide by such decision in the performance of the Services and the matter shall
be dealt with-as a dispute in terms of Clause 12 inform the Service Provider that he is not entitled
to an extension. Should the Service Provider find the decision of the Employer to be
unacceptable he shall, nevertheless, abide by such decision in the performance of the Services
and the matter shall be dealt with as a dispute in terms of Clause 12.

Replace clause 8.4.1with the following:
The Employer may terminate the Contract with the Service Provider:

(a) where the Services are no longer required;
(b) where the funding for the Services is no longer available;
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(c) where the project has been suspended for a period of two (2) years or more;

(d) if the Service Provider does not remedy a failure in the performance of his obligations
under the Contract within fourteen (14) Days after having been notified thereof, or within
any further period as the Employer may have subsequently approved in writing;

(e) if the Service Provider becomes insolvent or liquidated; or

(f) if, as the result of Force Majeure, the Service Provider is unable to perform a material
portion of the Services for a period of not less than sixty (60) Days;

(g) should the Service Provider cease to exist or be incapacitated for whatever reasons, the
Employer is entitled, if it so elects;

(h) atits sole discretion, where the Service Provider is not performing Services in accordance
with clause 5.1.1;

(i) where the Service Provider has engaged in corrupt or fraudulent practices in tendering for
the service contract, or in executing the service contract or in managing the construction
contract.

(i) atits sole discretion, where the Service Provider is in violation of clause 5.1.1.

Add to clause 8.4.3 (c) the following:

8.4.3 (¢)
The period of suspension under clause 8.5 is not to exceed two (2) years.

8.4.4 Replace clause 8.4.4 with the following:
Upon termination of this Contract pursuant to Clauses 8.4.1 or 8.4.3, the Employer shall |
remunerate the Service Provider in terms of the Contract for Services satisfactorily performed
prior to the effective date of termination and reimburse the Service Provider any reasonable

| cost incident to the prompt and orderly termination of the Contract, except in the case of

termination pursuant to events (d) and (e) of Clause 8.4.1.

8.46 Add clause 8.4.6:
Upon termination of this Contract or any part thereof, a copy of any drawings and documents
produced pursuant to the Contract being ended and not previously provided by the Service
Provider to the Employer shall be delivered to the Employer by the Service Provider within 7
working days after the date of termination.

8.4.7 Add clause 8.4.7:
Any deviation or failure to comply with the provision of clause 8.4.6 supra would entitle the
Employer to.withhold any payment due to the Service Provider and to invoke any other remedies
available in law to enforce compliance therewith.

9.1 Add to clause 9.1:
Copyright of documents prepared for the Project shall be vested with the Employer.

10.2 Replace clause 10.2 with the following:
An assignment shall be valid only if it is a written agreement between the Employer and Service
Provider by which the Service Provider transfers his rights and obligations under the Contract,
or part thereof, to others.

10.3 Replace clause 10.3 with the following:
The Service Provider shall not, without the prior written consent of the Employer, assign the
Contract or any part thereof, or any benéefit or interest thereunder.

12.1.2 Interim settiement of disputes is to be by mediation.

12.2.1 Add to clause 12.2.1:

In the event that the Parties fail to agree on a mediator, the mediator is to be nominated by the
Association of Arbitrators (Southern Africa).
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12.3 No Clause.

12.4 No Clause.

12.5 Add Clause 12.5:

Final settlement is by litigation.

13.1.3 Replace clause 13.1.3 with the following:

All partners in a joint venture or consortium shall carry the same professional indemnity
insurance as per clause 5.4.1 of the General Conditions of Contract.

13.4 Replace clause 13.4 with the following:

Neither the Employer nor the Service Provider is liable for any loss or damage resulting from
any occurrence unless a claim is formally made within 5 years from the date of termination or
completion of the Performance Contract.

13.5 Replace clause 13.5 with the following:

The amount of compensation is as per Clause 5.4.1.

13.6 No Clause.

14.2 Replace 14.2 clause with the following: |
Amounts due to the Service Provider shall be paid by the Employer within thirty (30) Days of
receipt by him of the relevant invoices and source documents, which are correct in all respects.
If the Service Provider does not receive payment by the due date, he shall be entitled to charge
interest on the unpaid amount, at the Prescribed Rate of interest as determined by the
appropriate Minister at the time when mora interest is charged.

14.4 Replace 14.4 clause with the following:

In respect of Services charged for on a time-basis and all other reimbursable expenses the
Service Provider shall maintain records in support of such charges and expenses for a period
of sixty months after the completion or termination of the Contract. Within this period the
Employer may, on not less than 14 Days’ notice, require that a reputable and independent firm
of accountants, nominated by him at his expense, audit any claims made by the Service
Provider for time charges and expenses by attending during normal working hours at the office
where the records are maintained.

15 Add to clause 15:
in respect of any amount owed by the Service Provider to the Employer, the Service Provider
shall pay the Employer interest at the rate as determined by the Minister of Finance, from time
to time, in terms of section-80(1)(b) of the Public Finance Management Act, 1999 (Act no1 of
1999).

C1.23 Data provided by the Service Provider

Clause

Each item of data given below is cross-referenced to the clause in the General Conditions of
Contract to which it mainly applies.

The Service Provider is the company, close corporation, natural person or partnership named
in C1.1 Form of Offer and Acceptance by the tendering Service Provider.
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5.3 The authorised and designated representative of the Service Provider is the person named in
the resolution PA-15.1, PA-15.2 or PA-15.3 by the tendering Service Provider.

541 Indemnification of the Employer

l, the undersigned, being duly authorized by the Service Provider, in terms of the completed
resolution (PA-15.1, PA-15.2 or PA-15.3)

.......................................................... Cedatasrraaiiaseassaasienasaanaaees oo (Name of authorized person)

.......................................................................................... {Legal name of entity tendering herein)

......................................................................... (Name of project as per C1.1 Form of offer and acceptance)
holds professional indemnity insurance cover, from an approved insurer, duly registered with
the Finance Services Board, of not less than R1.5 Million at the time of tender.

| shall submit proof of acceptable Professional Indemnity insurance where the minimum
insurance cover is R1,5 Million or 15% of the Value of the Work for the applicable discipline,
whichever the greater, to the Client Representative within 30 days upon completion of the
planning based on the pre-tender estimate, prior to the commencement of construction. The
limit of indemnity will remain intact for Each and Every Claim, no matter how many claims are
made.

| further confirm that should the professional indemnity insurance, with no knowledge of the
Employer, be allowed to lapse at any time or in the event of the Service Provider cancelling
such professional indemnity insurance, with no knowledge of the Employer, at any time or if
such professional indemnity cover is not sufficient, then the Service Provider, (i) accepts
herewith full liability for the due fulfilment of all obligations in respect of this Service; and (ii)
hereby indemnifies, and undertakes to keep indemnified, the Employer in respect of all actions,
proceedings, liability, claims, damages, costs and expenses in relation to and arising out of the
agreement and/or from the aforesaid Service Provider’s intentional and/or negligent wrongful
acts, errors and/or omissions in its performance on this Contract.

| confirm that the Service Provider undertakes to keep the Employer indemnified, as indicated
above, beyond the Final Completion Certificate/Final Certificate by the Employer (whichever is
applicable) for a period of five (5) years after the issue of such applicable certificate.

I confirm that the Service Provider renounces the benefit of the exceptionisnon causa debiti,
non numeratae pecuniae and excussionis or any other exceptions which may be legally raised
against the enforceability of this indemnification.

Notwithstanding the indemnification required above, the Employer reserves the right to claim
damages from the Service Provider for this Project where the Service Provider neglects to
discharge its obligations in terms of this agreement.

NAME:

CAPACITY:

SIGNATURE:
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7.1.2 As an extension of the definitions contained in clause 1 hereof, Key Persons must, for the
purposes of this Contract, include one or more of the professionally registered principal(s) of
the Service Provider, and/or, one or more professional(s) employed to render professional
services, for whom copies of certificates or other documentation clearly proving current
professional registration with the relevant council, including registration numbers, must be
included with the tender as part of the returnable documentation.

The Key Persons and their jobs / functions in relation to the Services are:

Name Principal and/or | Category of | Specific duties
employed registration
professional(s)

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

16.

7.2 A Personnel Schedule is required.

If the space provided in the table above is not sufficient to describe the specific duties, this space may be
utilized for such purpose:
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C2: PRICING DATA

C21
c21.1

C2.1.11

c21.1.2

C21.2

C2.1.21

C21.22

C21.23

C21.24

C21.25

C2.1.26

c2.1.27

Pricing Assumptions
Basis of remuneration, method of tendering and estimated fees

Professional fees for all professional Services comprising the Service Provider will be paid on a
value basis. The words “value based” and “percentage based” used in connection with fee types
in this document or any documents referred to in this document are interchangeable and are
deemed to have the same meaning.

Tenderers are to tender a percentage of the estimated fees for each discipline all as set out
below.

Remuneration for professional Services comprising the Service Provider

Professional fees for Services rendered by the Service Provider shall be calculated by
multiplying the different percentages of the normal fees for each profession tendered in
“C2.2.1 Summary Activity Schedule for Value Based Fees for all Professional Services
comprising the Service Provider” with the fees calculated according to the different
professions’ fee scales, as defined hereunder, plus Value Added Tax, all according to the
provisions for the different professions under C2.1.3;

The amount tendered herein (C1.1) is for tender purposes only and will be amended according to
the application of the value fee scale vis-a-vis the actual cost of construction.

For normal services relating to a description of the works mentioned in the first column of the
following table, the proportion of the basic fee relating to the specific item calculated in terms of
the relevant fee scales and table of nullification factors as indicated in Annexure A and or B.

Reimbursable rates for typing, printing and duplicating work, compact disks and forwarding
charges as set out under C2.1.4.3 herein will be paid in full, irrespective of the percentage
tendered as referred to in C2.1.1.2 and C2.1.2.1 above.

The site must be visited as often as the works require for the execution of all duties on the Project.
The Service Provider must be available at 24 hour notice to visit the site if so required.

All fee accounts are to be signed by a principal of the Service Provider and submitted in original
format, failing which the accounts will be returned. Copies, facsimiles, electronic and other
versions of fee accounts will not be considered for payment.

For all Services provided on a time basis, time sheets giving full particulars of the work, date of
execution and time duration, should be submitted with each fee account.

Payments to the Service Provider will be made electronically according to the banking details
furnished by the Service Provider and verified by the Employer. Any change in such banking
details must be communicated to the departmental project manager timeously. Fee accounts,
correct in all respects, will be deemed submitted when received by the Employer and settled when
electronically processed by the Employer. The Employer reserves the right to dispute the whole
account, any item or part of an item at any time and will deal with such case in terms of clause
14.3 of the General Conditions of Contract.
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C2.1.3

C21.3.A
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Accounts for Services rendered may be submitted on the successful completion of each stage of
work. Interim accounts will only be considered during the construction stage of the works and
then not more frequently than quarterly except if otherwise agreed between the authorised and
designated representative of the Service Provider and the Employer. Payment of accounts
rendered will be subject to the checking thereof by the departmental project manager. The
Employer reserves the right to amend the amounts claimed in order to conform to the rates
stipulated in this Contract and make payment on the basis of the balance of the account in
accordance with clause 14.3 of the General Conditions of Contract.

The cost of all site Personnel, rendering standard services, will be deemed to be included in the
applicable fees as stated in C2.1.1.1 above. Should the need for detailed inspections on site
during work stage 5 be required, such requirement shall timeously be motivated in the prescribed
format and the cost thereof timeously negotiated in advance with the departmental project
manager. Failure to adhere hereto may invalidate any claim the Service Provider may have in
respect of any Services rendered without such negotiation process, agreement reached and the
terms thereof reduced to writing.

All Services relating to the implementation of the works which are to be provided in terms of the
Guidelines for the Implementation of Labour-Intensive Infrastructure Projects under the Expanded
Public Works & Infrastructure Programme (EPWP) are normal services in terms of the Guideline
Scope Services and Tariff of Fees for persons registered in terms of the various Built Environment
Professions Acts. Any changes in the design of the works to incorporate labour-intensive works
should not constitute a change in scope or an additional service where the scope of work is framed
around such publications.

Fee accounts shall be submitted separately for each profession on the Employer's prescribed
format, if available, obtainable on the Employer's Website: http://www.publicworks.gov.za/under
“Documents”; “Consultants Guidelines”; items 9.1 to 9.5.

Value based fees
Value based fees for architects

Fees for work done under a value bases fee

Where value based fees are payable (if basis of remuneration has been set at “value basig”
according to C2.1.1.1), the Service Provider will be remunerated for Services rendered, subject to
the provisions in C2.1.2 above and subject to the specific terms and conditions stated low and
elsewhere in this document, in accordance with the 2023 NDPWI - Scope of Architectural
Services and Tariff of Fees in respect of services rendered by a person %eg(s,tlged interms
of section 19(2) of the Architectural Profession Act, 2000 (Act No.44 0f2000) dated 1 March
2023. This document is referred to as the "2023 NDPWI - Scope of Afchitectural Services and
Tariff of Fees" hereinafter and is appended as annexure B. This tafiff of fees will be payable for

the full Period of Performance. -

The tender submitted shall be based on the 2 NOt bf Architectural Services and
Tariff of Fees. applicab|e

Full services S re

The fee for full services shall be the teridered percentage based on the fee provided in the Tariff
of Professional Fees, before apporifonment of the fee to services. Where the Service Provider is
required to perform a portiowﬂe full services, only the relevant portion of the fee shall be paid.
Refer to C3 Scope of sg;uié’es (C3.2.1 in particular) for detail of services required herein.

~
C2.1.3.A.2.1 Certain items ‘grk:f"services, which are external to the building(s) and/or which are regarded as

items of equipifent, irrespective whether these are external or internal to the building(s), are not
regardeclds an “integral part of the project or design of the Works” and consequently the cost of
these~flems are to be excluded from the value of the Works on which a value based fee is
céiculated.
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C2.1.3.A3

C21.3A4

C21.3.A56

C21.3.A6

C21.3A7

C21.3.A8

€2.1.3.Q

C2.1.3.Q.1
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The Service Provider may, in the price offer, make provision for and include all professional costs
for involvement in the design and co-ordination for the provision of these items. No professighal
fees, in excess of what was tendered, will be considered for professional services performed and
time spent by the Service Provider in-any matters associated with these items. /,
Examples of items regarded as “not being an integral part of the project or design o¥the Works”
are listed in the 2023 NDPWI - Scope of Architectural Services and Tariff of Fees. /
Interim payments to the Service Provider .
For the purposes of ascertaining the interim payments due, the cost of t works which shall
exclude any provisional allowances made to cover contingencies and escfaﬁatlon shall be:
¢ the net amount of the accepted tender, or /
¢ if no tender is accepted, the net amount of the lowest smtable »fénder unless acceptable
motivation can be provided to prove that such amount is unreasghable, or
if the contract is awarded by negotiation the negotiated price, 4r
if no tenders are invited or if no suitable tenders negotiation is concluded,
the estimate. The estimate shall be the one & Not loyer as representing the
value of the works, which for purposes of inter applicab|e Heemed to be 80% of the
quantity surveyor's estimate, if a quantity surve ted.

r 4
Fees for documentation for work covered by a provisional sum:
Where a provisional sum is included in the bills of guantities for work to be documented at a later
stage, the documentation fee in respect of suchork shall be remunerated at the time when the
documentation has been completed. The fee ghall relate to the type of documentation drawn up
by the architect in respect of each section ofSuch work.

Alternative tenders
No fee shall be payable for documep{ation prepared for alternative tenders involving the mere
substitution of material not requurlnq-fény measurements or calculation.

Interim payments for work stagﬁ“é

Interim payments for work stﬁge 6 will be allowed only when an acceptable and complete final
account for the Project, or 4ny separate identifiable phase of the Project, has been received by
the Employer provided t}t}ﬁ't the relevant fee shall be subject to a factor of 80%.

Additional services /

Unless separately Specified in C3.A.3.2 and scheduled in the Activity Schedule, no separate
payment shall b@/ made for additional services. The cost of providing these services shall be
deemed to be Jﬂcluded in the value based fee tendered for normal services.

Excessive/\‘ériation in Time (Construction Period)

In the e%-.'ént of the initial contract period being exceeded by more than 10 per cent, through no
fault of'the architectural professional, the architect is to be remunerated for all additional work
overf*and above the period exceeding the additional 10%, resulting from the extension of time.
The hourly rates according to the then current departmental hourly rate together with related
reimbursables shall apply.

Value based fees for quantity surveyors

Fees for work done under a value based fee

Where value based fees are payable (as basis of remuneration has been set at “value basis”
according to C2.1.1.1 above), the Service Provider will be remunerated for Services rendered,
subject to the provisions in C2.1.2 above, according to the Recommended Tariff of Professional
Fees published in terms of Section 34 (2) of the Quantity Surveying Profession Act, 2000 (Act No.
49 of 2000).

The tariff of professional fees pavable, for the full Period of Performance, will be calculated in
accordance with Board Notice 140 of 2008 published 5 December 2008 in Government Gazette
No. 31657, as amended in Board Notice 163 of 2009 published 4 December 2009 in Government
Gazette 32753, as amended in Board Notice 69 of 2011 published 8 April 2011 in Government
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Gazette 34185, as amended in Board Notice 194 of 2012 published 30 November 2012 in
Government Gazette 35924 and as amended in Board Notice 170 of 2023 published 28 August
2023 in Government Gazette 39134 (all referred to in short as the 2023Guideline Tariff of
Professional Fees) and shall be subject to the specific terms and conditions stated below.

Errors

Should the documents for procurement of construction contracts contain any errors made by the
quantity surveyor, the total value of such errors will be deducted from the “Value for Fee Purposes”
as defined in clause 10.49 of the 2023Guideline Tariff of Professional Fees when calculating fees
for stages 1 to 4 on this Project.

Full services

The fee for full services shall be the tendered percentage based on the standard value fee
provided in the Tariff of Professional Fees, before apportionment of the fee to stages. Where the
Service Provider is required to perform a portion of the full services, only the relevant portion of
the fee shall be paid.

Interim payments to the Service Provider

For the purposes of ascertaining the interim payments due, the cost of the works, which shall

exclude any provisional allowances made to cover contingencies and escalation, shall be:

¢ the net amount of the accepted tender, or

e if no tender is accepted, the net amount of the lowest suitable tender, unless acceptable
motivation can be provided to prove that such amount is unreasonable, or

o if the contract is awarded by negotiation the negotiated price, or
if no tenders are invited or if no suitable tenders are received or if no negotiation is concluded,
the estimate. The estimate shall be the one accepted by the Employer as representing the
value of the works, which for purposes of interim payments will be deemed to be 80% of the
quantity surveyors estimate, if appointed.

Fees for documentation for work covered by a provisional sum

Where a provisional sum is included in the bills of quantities for work to be documented at a later
stage, the documentation fee in respect of such work shall be remunerated at the time when the
documentation has been completed. The fee shall relate to the type of documentation drawn up
by the quantity surveyor in respect of each section of such work.

Engineering work
Any works measured in terms of SANS 1200 must be documented in separate sections in the bills
of quantities.

Cost norms
The calculation of cost norms (clause 2.7 of the Tariff of Fees) is not required for this service.
Replications

With regard to replications, the quantity surveyor will be required to execute his work in the most
economical manner in the best interest of the Employer.

To this end the former shall consult at an early stage to determine the requirements of the
Employer with regard to the replication of units, buildings or structures (without significant change)
in the documentation for the Project.

Further to clause 10.36 of the 2023Guideline Tariff of Fees, the fees in respect of replications
must be extended to include the replication of individual distinct units, buildings or structures,
without significant change to the said building contract or of a previous building contract, such as
(but without limiting the intention of this conditions of appointment):

e single and double-storey row houses;

e tower blocks (on podiums or with differing sub-structures);

¢ identical wings within a single block.
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C2.1.3.Q.9 Alternative tenders
No fee shall be payable for documentation prepared for alternative tenders involving the mere
substitution of material not requiring any measurements or calculation.

C2.1.3.Q.10Interim payments for Stage 5
Interim payments for Stage 5 will be allowed as defined in C2.1.2.8 above. One third of the fees
for Stage 5, however, will be apportioned to the draft final account which must be a complete draft
final account for the Project, or any separate identifiable phase of the Project, complete in all
respects for the Employer to verify for correctness. Interim payments for the draft final account
will be allowed only when it has been received by the Employer.

C2.1.3.Q.11 Additional services
Unless separately specified in C3.3.4 and scheduled in the Activity Schedule, no separate
payment shall be made for additional services. The cost of providing these services shall be
deemed to be included in the value based fee tendered for normal services.

C2.1.3.Q.12Excessive Variation in Time (Construction Period)
Fee will be assessed as per Clause 4.0 of the 2023 Guideline Tariff of Professional Fees.

C2.1.3.En Value based fees for civil, electrical, mechanical and structural engineers

C2.1.3.En.1 Fees for work done under a value based fee

Where value based fees are payable (as basis of remuneration has been set at “value basis”
according to C2.1.1.1 above), the Service Provider will be remunerated for Services rendered,
subject to the provisions in C2.1.2 above and subject to the specific terms and conditions stated
below and elsewhere in this document, in accordance with the National Department of Public
Works & Infrastructure Scope of Engineering Services and Tariff of Fees for Persons
Registered in terms of the Engineering Profession Act, 2000 (Act No. 46 of 2000) dated 1
April 2022. This document is referred to as the "2023 NDPWI - Scope of Engineering Services
and Tariff of Fees" hereinafter and is appended as annexure A. This tariff of fees will be payable
for the full Period of Performance.

C2.1.3.En.2 Normal services
The fee for normal services shall be the tendered percentage based on the fee provided in the
2021 NDPWI - Scope of Engineering Services and Tariff of Fees, clause 4.2.

Where the Service Provider is required to perform a portion of the normal services only, the
relevant portion of the fee shall be paid.

C2.1.3.En.3 Interim payments to the Service Provider

For the purposes of ascertaining the interim payments due, the cost of the works, which shall

exclude any provisional allowances made to cover contingencies and escalation, shall be:

o the applicable portion of the net amount of the accepted tender, or

o if notender is accepted, the net amount of the applicable portion of the lowest suitable tender,
unless acceptable motivation can be provided to prove that such amount is unreasonable, or

¢ if the contract is awarded by negotiation the negotiated price, or

» if no tenders are invited or if no suitable tenders are received or if no negotiation is concluded,
the estimate. The estimate shall be the one accepted by the Employer as representing the
value of the works, which for purposes of interim payments will be deemed to be 80% of the
engineers estimate or if appointed, 80% of the quantity surveyors estimate.

C2.1.3.En.4 Fees for documentation for work covered by a provisional sum
Where a provisional sum is included in the bills of quantities for work to be documented at a later
stage, the documentation fee in respect of such work shall be remunerated at the time when the
documentation has been completed. The fee shall relate to the type of documentation drawn up
by the engineer in respect of each section of such work.

C2.1.3.En.4.1Alternative tenders
No fee shall be payable for documentation prepared for alternative tenders involving the mere
substitution of material not requiring any measurements or calculation.
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C2.1.3.En.4.2Interim payments for work stage 6
Interim payments for work stage 6 will be allowed only when an acceptable and complete final
account for the Project, or any separate identifiable phase of the Project, has been received by
the Employer provided that the relevant fee shall be subject to a factor of 80%.

C2.1.3.En.5 Additional services

C2.1.3.En.5.1Additional services pertaining to all stages of the project
Unless separately provided for hereunder and scheduled in the Activity Schedule, no separate
payment shall be made for the additional services specified in C3.C.3.2.1,
C3.E.3.2.1,C3.M.3.2.1and C3.5.3.2.1. The cost of providing these services shall be deemed to
be included in the value based fee tendered for normal services.

(a) Geotechnical investigations

The geotechnical investigation, if referred to under C3.5.3.2.1, is part of the foundation design
for which the consultant is being remunerated under normal services. The only items here
which are reimbursable are the cost of excavating/driliing of trial holes and the cost of
laboratory and/or in situ soil testing. The time spent on test result analyses and interpretation,
technical calculations, cost comparisons and report preparation is all part of normal services.
A separate item has been supplied in the Activity Schedule for the cost of the trial hole
excavations and laboratory testing. All relevant documentation, test results and reports must
be presented together with the invoice when the item is claimed for.

C2.1.3.En.5.2Construction monitoring
The construction monitoring requirements are as specified in C3.C.3.2.2, C3.E.3.2.2,C3.M.3.2.2
andC3.5.3.2.2.

(a) If Level One, part time, monitoring has been specified then no separate payment shall be made
for construction monitoring staff as specified in C3.C.3.2.2, C3.E.3.2.2, C3.M.3.2.2 and
C3.8.3.2.2 (i) to (ii) or for the ftransport of the monitoring staff as specified in
C3.C.3.2.2,C3.E.3.2.2, C3.M.3.2.2 and C3.8.3.2.2 (iv). The cost of providing construction
monitoring staff and transport shall be deemed to be included in the value based fee tendered
for normal services.

(b) If Level Two, full time, monitoring has been specified then provision shall be made in G272
Activity schedule for value based fees for the different engineering professions f6r the
envisaged site staffing requirements as specified in C3.C.3.2.2, C3.E.3.2.2, C3. M‘"f 2.2 and
C3.5.3.2.2 (i) to (iii). The unit of measure shall be the rate per calendar month (pro rata for part
of a month). Payment shall only be applicable for the period actually estal*ﬂ‘éhed on site and
shall in no instance be prior to the date of official handover of the Wo,!sz’a‘ to the Contractor or
after the date of issue of the Certificate of Completion for the Works contract. The rates
tendered for the relevant site staff shall include full compensau_; for all costs including, inter
alia, the following: P

Salary

Additional allowances Not

Bonuses applicable
Leave and sick leave e

All company contributions such agf;ﬂrowdent fund, group life benefits, medical aid, etc.
Levies f

Office equipment as set out’in C3 C.3.2.2,C3.E.3.2.2, C3.M.3.2.2 and C3.5.3.2.2 (jii)
Relocation cost and aﬁ,ommodahon

Travelling

Handling costand profit.

Payment for personnel shall exclude any periods of leave or sick leave. Time sheets for staff
shall he” ‘included in the monthly fee account submitted to the Employer for payment.
Re'*-iacement of staff as a result of any extended period of leave or sick leave outside of the
fformal contractor’s year end break shall be to the approval of the Employer.
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No separate payment shall be made for th¢ E;t_n‘l‘gwmwg-d‘aﬁ’as
specified in C3.C.3.2.2, C3.E.3.2.2, C3.M Not 2 (iv) and the cost of the

transport shall cluded in applicable dered for the provision of the

C2.1.3.En.5.30ccupational Health and Safety Act, 1993 (Act No. 85 of 1993)
No separate payment shall be made for the service specified in C3.C.3.2.3, C3.E.3.2.3,
C3.M.3.2.3 and C3.8.3.2.3. The cost of providing this service shall be deemed to be included in
the value based fee tendered for normal services.

C2.1.3.En.5.4Quality Assurance System
No separate payment shall be made for the implementation of a quality management system as
specified in C3.3.2.4. The cost of providing this service shall be deemed to be included in the
value based fee tendered for normal services.

C2.1.3.En.5.5Lead consulting engineer
No separate payment shall be made for assuming the leadership of an Employer specified joint
venture, consortium or team of consuiting engineers as specified in C3.3.2.5. The cost of providing
this service shall be deemed to be included in the value based fee tendered for normal services.

C2.1.3.En.5.6Principal agent of the client
No separate payment shall be made for assuming the role of principle agent of the Employer if so
specified in C3.2.2.1. The cost of providing this service shall be deemed to be included in the
value based fee tendered for normal services.

C2.1.3.En.5.7Environmental impact assessment
No separate payment shall be made for the service specified in C3.C.3.3.1, C3.E.3.3.1,C3.M.3.3.1
andC3.S.3.3.1. The cost of providing this service shall be deemed to be included in the value
based fee tendered for normal services.

C2.1.3.En.5.80ther unspecified services
The Employer may order duties that fall outside the scope of the project as tendered. Such
additional duties may involve, but not limited to:

o Additional design requirements

¢ Evaluation of alternative tenders

e Additional investigations during the defects and liability period
o Diverse other services.

Any such additional services that may be required will be remunerated on a time basis as set out
in C2.1.4.1. The level of expertise necessary for any such additional work shall be concomitant
with the issues to be addressed. The category of personnel necessary to undertake the work shall
be approved by the Employer. Any additional identified service shall be fully scheduled and
submitted to the Employer for approval prior to the commencement thereof.

C2.1.3.En.6 Excessive Variation in Time (Construction Period)
In the event of the initial contract period being exceeded by more than 10 per cent, through no
fault of the engineering professional, the engineer is to be remunerated for all additional work over
and above the period exceeding the additional 10%, resulting from the extension of time. The
hourly rates according to the then current departmental hourly rate together with related
reimbursables shall apply.
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General for all professions

Time charges for work done under a value based fee

Where time charges are payable under specific circumstances according to a clause or clauses
in the fee scales of a specific profession, the rates and principles as described below and
published in Table 8 of “Rates for Reimbursable Expenses” will be applicable.

Time charges for this service as tendered under C2.2 Activity Schedule, will annually be adjusted
for inflation for the full duration of the Service Contract Period as determined by clause 3.16.2, of
the Contract, as amended in the Contract Data in C1.2.2. The rates claimable are the rates
applicable at the time of the execution of the work.

Time charges for work done in excess of the original Service Contract Period as per 3.15.1 of the
Contract Data, will be calculated in terms of Clause C2.1.4.1.1.

If the Activity Schedule did not make provision for rendering services on an hourly rate the hourly
rate payable will be calculated in terms of Clause C2.1.4.1.1.

Time charges are reimbursable at rates applicable at the time of the actual execution of the
specific service. The "Rates for Reimbursable Expenses" as adjusted from time to time and
referred to below, is obtainable on the Employer's Website: http://www.publicworks.qov.za/under
“Documents”; “Consultants Guidelines”; item 1.

The scale of fees on time charges, on which Value Added Tax is excluded, shall be at the following
rates per hour, rounded off to the nearest rand: (see Table 8 of “Rates for Reimbursable
Expenses” for the actual amounts calculated in accordance with to the principles laid down below):

(i) reqgistered professional principals*: 18,75 cents for each R100,00 of the total annual
remuneration package attached to the lowest notch of a level 13 salary range (Director) in
the Public Service;

(i) registered professionals*: 17,5 cents for each R100,00 of the total annual remuneration
package attached to the lowest notch of a level 12 salary range (Deputy Director second
leg) in the Public Service;

(iii) registered technicians**: 16,5 cents for each R100,00 of his/her gross annual
remuneration; provided that this hourly rate shall not exceed 16,5 cents for each R100,00
of the total annual remuneration package attached to the lowest notch of a level 11 salary
range (Deputy Director first leg) in the Public Service.

*(includes professional architects, professional quantity surveyors, professional engineers,
professional technologists [engineering], professional planners and professional
construction project managers)

**(includes professional technicians .[engineering] professional senior technologists
[architectural], principal technologists [architectural] and technical planner).

Hourly rates calculated in terms of (i), (i) and (iii) above shall be deemed to include overheads
and charges in respect of time expended by clerical Personnel which shall, therefore, not be
chargeable separately.

Unless otherwise specifically agreed in writing, remuneration for the time expended by principals
interms of C2.1.4.1.2 (i) above on a project shall be limited to 5 per cent of the total time expended
for time charges in respect of the Project. Any time expended by principals in excess of the 5 per
cent limit shall be remunerated at the rates determined in (i) or (iii) above.

Notwithstanding the above, where work is of such a nature that Personnel as described in
C2.1.4.1.2 (iii) above are capable of performing such work, it shall be remunerated at that level
and not at the rates described in (i) and (ii) above, irrespective of who in fact executed the work.

Gross annual remuneration in C2.1.4.1.2 (iii) above shall mean basic salary and guaranteed

annual bonus; fringe benefits not included in basic salary; income benefit, as determined from
time to time by the South African Revenue Services for income tax purposes, for the private use
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of a motor vehicle by the employer; employer’s contribution to pension/provident fund, medical aid
and group life assurance premiums; Compensation Fund and Unemployment Fund contributions,
Metropolitan Council levies and any other statutory contributions or levies; all other costs and
benefits as per conditions of appointment but excluding any share of profit and payment for
overtime.

The salaries referred to in C2.1.4.1.2 (i) to (iii) above can change from time to time, which will,
therefore, change the rates applicable. These rates will, however, only be adjusted on the first
day of each calendar year irrespective of any changes in salary ranges during the relevant year.
The rates applicable at the time of the execution of the work as set out in Table 8 of the "Rates
for Reimbursable Expenses”, as amended from time to time, may be claimed.

Remuneration when Construction Contracts are Cancelled/ Completion Contracts

When the Construction Contract is cancelled during the construction period by either the Employer

or the Contractor, the following will apply:

a) Fees for stages 1 to 4 will be based on the Contract Sum of the original contract.

b) Fees for stages 5 and 6 will be based on the final account value of the cancelled contract.

c) Fees can only be claimed for stages where services were rendered.

d) Interms of completion contracts, remuneration for stage 1 to 4 will only be applicable to new
scope of work, in which case fees will be based on an hourly basis.

e) Fees will be remunerated on an hourly basis for the compilation of the Bills of Quantities for
the completion Contract.

f)  The hourly rates payable will be in terms of "Rates for Reimbursable Expenses” as amended
from time to time, based on time sheets.

g) All consultants must obtain written confirmation, with regards to the scope of services required
for stages 1 to 4 work on the Completion Contract, from the Project Manager prior to
commencing with the work.

h) Fees will be remunerated based on the NDPWI| fee scales for stages 5 and 6 based on the
final account value of the completion contract.

Service Providers to refer to Clause 5.8 (should the Employer elect to retain the services of the
Service Provider).

Remuneration upon Suspension or Cancellation of the Project

In the event of the project being suspended or cancelled prior to the commencement of the
construction works, the fees payable will be determined by applying the percentage claimable fee
of the work stage completed or partially completed, based on the percentage of the estimate as
indicated below:

a) attime of suspension or cancellation during the planning stage - 80% of the PQS / Engineer’s
estimate, or

b) just prior to inviting tenders or during tender stage but before the closing of tenders - 80% of
the PQS / Engineer's pre-tender estimate.

c) after closing of tenders but prior to recommendation of a tender - 100% of the responsive
tender with the lowest price where there is an acceptable tender. Where there is no responsive
tenders then C2.1.3.14 (b) will apply, or

d) atender has been recommended for award - 100% of the recommended bidder’s tender price,

e) atender has been awarded but no work has commenced - 100% of the recommended bidder's
tender price

or

In the event of the project being suspended or cancelled after the commencement of the works,
fees will be based on 100% of the contract sum, excluding provisional sums, for Stages 1 to 4 and
100% of the final account value of the work done and certified when the contract is terminated
during Stage 5 or 6.

All fees claimable on an hourly basis must be substantiated by a comprehensive time sheet

indicating the date, name of person whom rendered the service, description of the service
rendered, the number of hours spent in rendering the service, the applicable rate per hour in terms
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of this agreement and the total amount claimed per incident. The Employer reserves the right to
validate the information provided by the Service Provider and will remunerate the Service Provider
on what is deemed to be fair and reasonable.

Set off
The Employer reserves the right to set off against any amount payable to the Service Provider,
any sum which is owing by the Service Provider to the Employer in respect of this or any other
project.

Typing, printing and duplicating work, compact disks and forwarding charges

Reimbursable rates

The costs of typing, printing and duplicating work and compact disks in connection with the
documentation which must of necessity be done, except those which must in terms of the relevant
Manual or other instructions be provided free of charge, shall be reimbursable at rates applicable
at the time of the execution of such work. The document "Rates for Reimbursable Expenses" as
adjusted from time to time and referred to below, is obtainable on the Employer's Website:
http://www.publicworks.qov.za/ under “Documents”; “Consultants Guidelines”; item1.

Typing and duplicating

If the Service Provider cannot undertake the work himself, he may have it done by another service
provider which specialises in this type of work and he shall be paid the actual costs incurred upon
submission of statements and receipts which have been endorsed by him confirming that the tariff
is the most economical for the locality concerned.

If the Service Provider undertakes the work himself, he shall be paid in respect of actual expenses
incurred subject to the maximum tariffs per A4 sheet as set out in Table 1 in the “Rates for
Reimbursable Expenses".

Typing and duplicating expenses shall only be refunded in respect of the final copies of the
following documents namely formal reports, formal soil investigation reports, specifications,
feasibility reports, bills of quantities, material lists, minutes of site meetings and final accounts.
The cost of printed hard covers shall only be paid in respect of documents which will be made
available to the public such as bills of quantities and specifications or where provision of hard
covers is specifically approved.

The typing of correspondence, annexures and covering letters are deemed to be included in the
value based fees and time based fees paid.

Drawing duplication

(a) For drawing duplication the standard rate as set out in Table 2 in the “Rates for Reimbursable
Expenses” may be claimed or may be claimed according to the provisions as in (b) or {c)
below.

(b) If the Service Provider undertakes the duplication of drawings, using his own duplication
equipment, he shall be paid the actual cost incurred on condition that it is not higher than the
lowest of three quotations of local firms doing drawing duplication in his locality. Such
quotations must accompany his account.

(c) If the Service Provider does not undertake his own drawing duplication, he shall be paid the
towest of three quotations of local firms doing plan printing in his locality. Such quotations
must accompany his account.

(d) Should there not be three firms doing drawing duplication in his locality, it must be mentioned
on his account and the available quotation(s) must then accompany the account.

(The cost of providing all polyester negative prints required to form part of the original set of

drawings, as-built drawings including computer assisted drawing records for all facets/disciplines
involved in the project are included in the tendered fees and will not be reimbursed separately.)
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Forwarding charges

{(a) Only the charges in respect of the forwarding of parcels by courier or air freight on special
request by the Employer will be refunded, provided that such charges will not be refunded if
the request had been made as a result of a delay caused by the Service Provider.

(b) The cost of postage, facsimile transmissions, telephone calls, e-mails, etc, is deemed to be
included in the value based fees and time based fees paid.

Travelling and subsistence arrangements and tariffs of charges

When the Service Provider is requested in writing by or obtained prior approval in writing from the
Employer to attend specific meetings at any of the Employer's offices or any extraordinary
meetings on site or elsewhere, he will be remunerated according to the provisions under
C2.1.4.4.1t0 C2.1.4.4.5 herein.

General

The most economical mode of transport is to be used taking into account the cost of transport,
subsistence and time. Accounts not rendered in accordance herewith may be reduced to an
amount determined by the Employer.

As the tariffs referred to hereunder are adjusted from time to time, accounts must be calculated at
the tariff applicable at the time of the expenditure.

Where journeys and resultant costs are in the Employer’s opinion related to a Service Provider's
malperformance or failure, in terms of this Contract, to properly document or co-ordinate the work
or to manage the Contract, no claims for such costs will be considered.

Travelling time

in the case of an appointment on a percentage basis, total travelling time less two hours, will be
fully reimbursed. In the case of an appointment on an hourly basis, travelling time will be fully
reimbursed. No travelling time will be paid in respect of journeys to DPWI Head Office or the
office of the Departmental Project Manager without prior approval in writing.

Travelling costs
Fees for travelling costs are as set out in Table 3 in the "Rates for Reimbursable Expenses".

Travelling costs will be refunded for the full distance covered per return trip measured from the
office of the Service Provider appointed.

Compensation for the use of private motor transport will be in accordance with the Government
tariff for the relevant engine swept volume, up to a maximum of 3000 cubic centimetres, prescribed
from time to time and as set out in Table 3 in the “Rates for Reimbursable Expenses”.

Hired vehicles

In cases where use is made of hired vehicles, the most economical sized vehicle available is to
be used but compensation shall nevertheless be restricted to the cost of a hired car not exceeding
a capacity of 1300 cc. Where use of a special vehicle is essential (e.g. four track or minibus to
accommodate more people), prior approval in writing must be obtained from the departmental
project manager.

Subsistence allowance

Subsistence costs associated with travelling for this service as tendered under C2.2 Activity
Schedule, will annually be adjusted for inflation for the full duration of the Service Contract Period,
as determined by clause 3.16.2, of the Contract, as amended in the Contract Data in C1.2.2. The
rates claimable are the rates applicable at the time of the execution of the work.

Subsistence cost associated with travelling undertaken in excess of the original Service Contract
Period in terms of 3.15.1 of Contract Data will be in terms of Tables 4 and 5 in the "Rates for
Reimbursable Expenses" as published by the NDPWI from time to time.
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Should the daily tariff as set out in Table 4 be inadequate, substantiated actual costs plus a special
daily allowance as shown in Table 5 for incidental expenses, may be claimed. It must be noted
that claims may only be according to Table 4 or Table 5. Accommodation should be limited to the
equivalent of a three-star hotel and no alcoholic beverages or entertainment costs may be claimed

for.

Only actual costs are payable in respect of absence from office of less than 24 hours.

72



Tender no.: COK 08/2025
WCS no.: 056913

C22 Activity Schedule

Cc2.21 Summary Activity Schedule for Value Based Fees for all Professional Services comprising
the Service Provider

MULTI-DISCIPLINARY PROFESSIONAL SERVICES

SUMMARY ACTIVITY SCHEDULE FOR VALUE BASED FEES
FOR ALL PROFESSIONAL SERVICES COMPRISING THE
SERVICE PROVIDER

Tenderer’s Tender for Value Based Fees for:
| *Percentage
of respective
normal fees | *Financial Offer by Tenderer |
PROFESSIONAL SERVICE tendered by | for Value Based Fees
professional
service
1. Architectural Services "N/A"% (b) | R "N/A" (15)
2. Quantity Surveying Services % @ | R (30)
| 3. Civil Engineering Services % n|R (46)
| 4. Electrical Engineering Services % ¢ | R (62)
5. Mechanical Engineering Services | %@ | R (78)
6. Structural Engineering Services % 0| R (93)
Sub-total R (94)
Add VAT [(94) X CURRENT VAT RATE] R (95)
TOTAL FINANCIAL OFFER FOR VALUE BASED B
(96)
FEES 94+95)

[* Mark “N/A” should the specific professional Service comprising the Service Provider not be required (not
listed in C1.1 Form of Offer and Acceptance).]

NOTE: 1. Total Financial Offer for Value Based Fees, (96) above, must be carried over to C1.1 Form of
Offer and Acceptance. Failure to carry this amount over to the Form of Offer and Acceptance

will render the Bid Non-responsive as the Form of Offer must be fully completed.
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C2.2.A Activities for architects

C2.2.A1  The services as defined in the C3 Scope of Services are required. The activity schedule belo#
lists the normal services as defined in the 2023 NDPW! - Scope of Architectural Service
Tariff of Fees (Annexure B), clause 3 and as further defined in C3 Scope of Services, as xlell as
additional services as defined in C3 Scope of Services, of this document.
The applicable fee scale will only be amended to the latest fee scale in use by NDPW{'should the
project be suspended or where there is no activity for more than two (2) years, ang’the Employer
elects to retain the services of the Service Provider upon uplifting the SuspegSion in terms of
Clause 8.5.1 of the Contract Data.

C2.2.A2  The estimated normal fees have been calculated using the 2023 NDPW/- Scope of Architectural
Services and Tariff of Fees, (Annexure B), by applying the applicable f€e scale given in clause A,
to determine the basic fee.

No allowance has been made in the estimate for the additional services in
C2.1.3.A.7 that have been specified to be incl{ NOt es. The tenderer shall make
provision for the cost of the additional serviceg ; ed under normal services by
adjusting the percentage tendered in column (} appllcable

C2.2.A.3 Theservices are to be provided in stages and thefroportioning of the fee for normal services over
the various stages shall be as set out in the 3 NDPWI - Scope of Architectural Services and
Tariff of Fees, (Annexure B), clause 8.3.

C2.2A.4  The tenderer must make provision for 4l activities necessary for the execution of the service as

P
ACTIVITY SCHEDULE,F’6/R VALUE BASED FEES FOR ARCHITECTS
/

7
Tenderer’s Tende}/for Value Based Fees for Architects

Fee for Normal Sefvices inclusive of certain additional services as specified in C2.1.3.A.7

(a) | (b)
Estimated normal fees z:::::glge (a)x(b)
calculated according to X fees Financial Offer by Tenderer
C2.1.2.2 and for Value Based Fees
C2.1.3.A.1 above tendered by
e Tenderer
/7 R'N/A" R"N/A" X %|=R "N/A" (1)
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Additional Services — C2.1.3.A.7

/

Description Quantity Unit Rate Value “,f
Type in detail of "N AP _ v
additional services N/A ) ) B }(/TA‘ @
Type in detail of LA — NNIJAT
additional services NIA ) ) - ,/ NIA"() |

Sub-total Additional Services (2+3) | =

/ (4)

Supplementary Services

z

Administer Targeted
Procurement and
Contract Participation

Goals applicable to the "N/A" hours | R = (5)
Contractor
Total Additional and Supplementary Services (4+5) //=/ (6)
Appointment of sub-consultants / specialists /f
As direct sub-consultant,
to be appointed by the Not
Service Provider, for: i
A social facilitator to Provisional "N/A" appl icable
conductthefeasibility Sum "N/A" (7)
study for CPGs to be /
implemented on the /
project.
As direct sub-consultant,
to be appointed by the Provisional /A" "N/A" -
Service Provider, for: Sum / "N/A" (8)
/
Sub-total Sub-%ﬂtants / Specialists (7+8) | = (9)

/

Administrati:/bf Sub-consultants/ Specialists | =

(10)

Total Travelling Disyéements (Table A below) =

Total Sub-consultants / ?}écialists (9 +10)

(11)

(12)

of C2.1.6 (Provisional Sum)

Typing, Printin;;fuplicating and Forwarding Charges in terms | _

150 000.00 (13)

Contract S ”fﬁs Development Goal Cost (Provisional Sum) =

"N/A" (14)

-total Discounted fees + Total Additional and Supplementary
rvices + Total Sub-consultants/ Specialists + Total Travelling

(15)
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Disbursements + Typing, Printing, Duplicating and Forwarding
Charges + Contract Skills Development Goal C (1+6+11+12+13+14)

NOTE: 1.

The total Financial Offer for Value Based Fees for Architects (VAT excluded), (14) abofe, as well
as the percentage of normal fees tendered, (b) above, must be carried over to C2.24 Summary
Activity Schedule for Value Based Fees for all Professional Services cofmprising the
Service Provider, the total of which must then be carried over to C1.1 Foryn of Offer and
Acceptance. Failure to carry this amount over to the Form of Offer and Accep#ance will render
the Bid Non-responsive as the Form of Offer must be fully completed.

Remuneration for value based appointments will be calculated as deter
percentage of the normal fee tendered multiplied by the value fee scal
of construction) duly excluding any fee increase/decrease facto
NDPWI - Scope of Architectural Services and Tariff of Fees. T
fee shall apply to each stage for services provided in stages.

ined in C2.1.2 (i.e. the
is-a-vis the actual cost
as described in 2023
percentage of the normal

Supplementary Services: Where applicable, the Service Providep/will be remunerated at an hourly
rate as tendered (Based on detailed time sheets) for adminjétration in terms of time spent in
liaising, coordinating, sourcing and verification of ¢ including related meetings
pertaining to and submitting reports as require NOt argeted Procurement and
Contract Participation Goals applicable to the Co appllcable ch shall include but not be
limited to: SMME contract participation, EPWP ang g, the use of Local Material
and Content, the cidb B.U.I.L.D. Programme and arnyw articipation Goals applicable
to the construction project. The hourly rate will be a4 Justed in accordance with Clause 3.16.1 of
the cidb Standard Professional Service Contract agfd Clause 3.16.2 of the Contract Data.

Time spent on travelling, as well as any other/firavel related expenses such as travelling costs,
subsistence allowance and accommodatigh is deemed to be included in the Traveling
Disbursements per return trip to site per (12§ above.

In the event of a variation in the Service Lontract Period which results in additional travelling over
and above the allowed number of tgips in Table A, the additional Traveling will be paid in
accordance with the "Rates for Rejnbursable Expenses" as amended from time to time and
referred to below, is obtainable on the Department's Website:
http://www.publicworks.gov.za/Cgfisultants.asp or from the Departmental Project Manager.
These expenses are reimbursable at rates applicable on the time of the actual execution of the
specific service contract. The first 2 hours of travelling is deductible as per Clause C2.1.4.4.2.

Bidder to provide detailed
of business:

breakdown of Travelling Disbursements per return trip to site from place

Table A: Summary of Disbursements Tendered

Total
- . (if not
Item | Descriptio Rate X | Factor X | No. of trips .
applicable
_ insert “NA”)
Traveling cost | PerKm Kms per
by ca R X | Trip X 40 R

Subsistence Per Trip

X X 40 R
Travelling Per Hour Hours per
Time as per R X | Trie X 40
Clause
C21.44.2
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Other: Specify | | '
4. | below R - X X | - R
(Table B). [
‘ 5. ’ Total disbursement carried over to Activity Schedule (12) R /
L |

Table B: Other Disbursements (Attach separate sheet if necessary)

Table B only to be completed should the service provider's office be located in a different province

and/or the service provider has to travel by air and/or stay over due to the vast dist

service provider’s office and the construction site, in order to attend site visits an meetings (Attach

separate sheet if necessary). Any claim by the service provider in absence
entertained except if approved by the Employer’s representative prior to incurri

rates will not be
the cost.

Total
Item | Description Rate X Qty// (if not applicable insert
“NA”)
1. | Travelling by Air R X / R
/
2. | Car Rental R ))(// R
3. | Accommodation R / ‘ R
Not |
4 R applicable ‘ R
5. R / X R
6. 7/ X R
f(
7. /} R X R
4 | |
8. | Total carried over to Ta?fe/ A, ltem 4 R
7. Contract Skills Developmgnt Goal Cost
The provisional amount&llowed for the in the Activity Schedule shall be adjusted upon award and
confirmation of the Trgining Method/s selected by the service provider when beneficiaries have
been identified. The/Contract Skills Development Goal (CSDG) will be as described in Clause
C3.3.13, which is thle number of hours of skills development opportunities that a Service Provider
must provide in jelation to work directly related to the Service Contract up to completion the
Professional Sgfvice Contract. The CSDG is expressed in hours, and shall be not less than the
professional fées in millions of Rand multiplied by 150 Hours.
8. The Skills/Development Participation Costs to be calculated as follows:
8.1 Skills Pevelopment

81/,2' Number of Hours:
/ Fees (1) excl. VAT = R5.6m
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Number of hours skills development required = R5.6 x 150 = 840 hours (hours to e
rounded off) >

8.2 Calculating the Notional Cost per hour //‘
8.2.1 Notional Cost per quarter as per Table 3 of Clause Cji}t—-’i’"f(Scope of Services) and
optional methods >

i

8.2.2 Number of Hours per quarter = NOt 8 hours per day = 480 Hours
8.2.3 Notional Cost per Hour = 8.2.1 / applicable

8.3 Calculating the Notional Cos?nrﬁg:
Fees (1) from Activity Sgb& ule excl. VAT= R5.6 Million
Number of hourf}hriﬁéfdevelopment required = R5.6 x 150 = 840 hours
Total n;m/bﬁ,vd‘i hours per quarter = 40 hours per week x 4 weeks x 3 months = 480 hours

Notionzi"cost per hour “Method 4" = R71 500 per quarter / 480 hours = R148.95 per hour
tal Notional cost = R148.95 (Rate per hour) x 840 (total number of hours) = R125 118.00
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Activities for quantity surveyors

The services as defined in the C3 Scope of Services are required. The activity schedule below
lists the normal services as defined in the Guideline Tariff of Professional Fees in Respect of
Services Rendered by a Quantity Surveyor in Private Practice (the 2023 Guideline Tariff of
Professional Fees), clauses 10.6, and as further defined in C3 Scope of Services, as well as
additional services as defined in C3 Scope of Services, of this document.

The applicable fee scale will only be amended to the latest fee scale in use by NDPWI should the
project be suspended or where there is no activity for more than two (2) years, and the Employer
elects to retain the services of the Service Provider upon uplifting the Suspension in terms of
Clause 8.4.1 of the Contract Data.

The estimated normal fees have been calculated using the 2023 Guideline Tariff of Professional
Fees, by applying the applicable fee scale given in clause 2.2, to determine the basic fee. The
2023 Guideline Tariff of Professional Fees is available on the website of The South African Council
for the Quantity Surveying Profession.

No allowance has been made in the estimated normal fees below for the additional services in
C2.1.3.Q.11 that have been specified to be included in the normal fees. The tenderer shall make
provision for the cost of the additional services that are to be included under normal services by
adjusting the percentage tendered in column (d).

The services are to be provided in stages and the proportioning of the fee for normal services over
the various stages shall be as set out in the 2023 Guideline Tariff of Professional Fees, clauses
2.7.

The tenderer must make provision for all activities necessary for the execution of the service as
set out in C3 Scope of Services hereof.

ACTIVITY SCHEDULE FOR VALUE BASED FEES FOR QUANTITY
SURVEYORS

| Tenderer’s Tender for Value Based Fees for Quantity Surveyors

Fee for Normal Services inclusive of certain additional services as specified in C2.1.3.Q.11

(c) l
Estimated (d)
normal fees
. Percentage of (c)x(d)

Iafgzsstti?tlmate gz:f(;’rlgitr?d to X normal fees Financial Offer by Tenderer
construction C2 1 .2.Zgan d tendered by | for Value Based Fees

C2.1.3.Q.1 endgrer

above _ |
R17 188 514.00 | R1 461 024.00 X % | =R (16)
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Additional Services - C2.1.3.Q.11

Description | Quantity Unit | Rate Value
. . " type in
Type in detail of ( ; NI AN _ TN/ AN
additional services quantity N/A R - N/A™ (17)
required)
Type in detail of ol A — ONIAR
additional services NIA hours | R - N/A" (18)
Sub-total Additional Services (17+18) | = "N/A" (19)
Supplementary Services
Administer Targeted
Procurement and
Contract Participation
Goals applicable to the 150 hours | R = (20)
Contractor
Total Additional and Supplementary Services (19+20) = (21)
Appointment of sub-consultants / specialists
As direct sub-consuitant,
to be appointed by the
Service Provider, for:
A social facilitator to Provisional
conductthefeasibility sum 350 000.00 | =
study for CPGs to be Sum 350 000.00 22)
implemented on the
project.
As direct sub-consultant,
to be appointed by the Provisional NI A N1 AN _
Service Provider, for: Sum N/A NIA - "N/A" (23)
Sub-total Sub-consultants / Specialists (22+23) | = (24)
Administration of Sub-consultants/ Specialists | = (25)
Total Sub-consultants / Specialists (24 +25) = (26) |
Total Travelling Disbursements (Table A below) = 27)
Typing, Printing, Duplicating and Forwarding Charges in terms - 75 000 (28
of C2.1.6 (Provisional Sum) (28)
Contract Skills Development Goal Cost (Provisional Sum) "N/A" (29)
TOTAL FINANCIAL OFFER FOR VALUE BASED FEES FOR (30)

QUANTITY SURVEYORS (VAT EXCLUDED)
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Sub-total
Supplementary Services + Total Sub-consultants/ Specialists +
Total Travelling Disbursements + Contract Skills Development
Goal Cost (16+21+26+27+28+29)

Tender no.: COK 08/2025
WCS no.: 056913

Discounted fees <+ Total Additional and

NOTE: 1. The total Financial Offer for Value Based Fees for Architects (VAT excluded), (28) above, as well

as the percentage of normal fees tendered, (d) above, must be carried over to C2.2.1 Summary
Activity Schedule for Value Based Fees for all Professional Services comprising the
Service Provider, the total of which must then be carried over to C1.1 Form of Offer and
Acceptance. Failure to carry this amount over to the Form of Offer and Acceptance will render
the Bid Non-responsive as the Form of Offer must be fully completed.

. Remuneration for value based appointments will be calculated as determined in C2.1.2 (i.e. the

percentage of the normal fee tendered multiplied by the value fee scale vis-a-vis the actual cost
of construction) duly excluding any fee increase/decrease factors as described in the 2023
Guideline Tariff of Professional Fees.. The percentage of the normal fee shall apply to each
stage for services provided in stages.

Supplementary Services: Where applicable, the Service Provider will be remunerated at an hourly
rate as tendered (Based on detailed time sheets) for administration in terms of time spent in
liaising, coordinating, sourcing and verification of documents submitted including related meetings
pertaining to and submitting reports as required to the following Targeted Procurement and
Contract Participation Goals applicable to the Construction Project which shall include but not be
limited to: SMME contract participation, EPWP and NYS labour reporting, the use of Local Material
and Content, the cidb B.U.L.L.D. Programme and any other Contract Participation Goals applicable
to the construction project. The hourly rate will be adjusted in accordance with Clause 3.16.1 of
the cidb Standard Professional Service Contract and Clause 3.16.2 of the Contract Data.

Time spent on travelling, as well as any other travel related expenses such as travelling costs,
subsistence allowance and accommodation is deemed to be included in the Traveling
Disbursements per return trip to site per (27) above.

In the event of a variation in the Service Contract Period which results in additional travelling over
and above the allowed number of trips in Table A, the additional Traveling will be paid in
accordance with the "Rates for Reimbursable Expenses" as amended from time to time and
referred to below, is obtainable on the Department's Website:
http://www.publicworks.gov.za/Consultants.asp  or from the Departmental Project Manager.
These expenses are reimbursable at rates applicable on the time of the actual execution of the
specific service contract. The first 2 hours of travelling is deductible as per Clause C2.1.4.4.2,

Bidder to provide detailed breakdown of Travelling Disbursements per return trip to site from place
of business:

Table A: Summary of Disbursements Tendered

[ J Total
Item | Description Rate X | Factor X | No. of trips (if not applicable
- ~ insert “NA”)
Per Km Kms per Trip ‘
1. | Traveling cost | R X X 40
by car B
Per Trip
2. | Subsistence R X - X 40
| Per Hour Hours per Trip
3. | Travelling R X X 40
Time as per
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Clause
C21.44.2

below
(Table B). l

Other: Specify | R - X

X

Total disbursement carried over to Activity Schedule (27)

Table B: Other Disbursements (Attach separate sheet if necessary)

Table B only to be completed should the service provider’s office be located in a different province and/or the
service provider has to travel by air and/or stay over due to the vast distance between the service provider's
office and the construction site, in order to attend site visits and meetings (Attach separate sheet if necessary).
Any claim by the service provider in absence of rates will not be entertained except if approved by the
Employer's representative prior to incurring the cost.

Total
Item | Description Rate X Qty (if not applicable
insert “NA”)
1. Travelling by Air R X R
2. Car Rental R X R
3. Accommodation R X R
4, R X R
5. R X R
6. R X R
7. R X R
8. Total carried over to Table A, Item 4 R

7. Contract Skills Development Goal Cost
The provisional amount allowed for the in the Activity Schedule shall be adjusted upon award and
confirmation of the Training Method/s selected by the service provider when beneficiaries have
been identified. The Contract Skills Development Goal (CSDG) will be as described in Clause
C3.3.13, which is the number of hours of skills development opportunities that a Service Provider
must provide in relation to work directly related to the Service Contract up to completion the
Professional Service Contract. The CSDG is expressed in hours, and shall be not less than the

professional fees in millions of Rand multiplied by 150 Hours.

8. The Skills Development Participation Costs to be calculated as follows:

8.1 Skills Development



Tender no.: COK 08/2025
WCS no.: 056913

8.1.1  Number of Hours:

Fees (1) exlc. VAT = R5.6m
Number of hours skills development required = R5.6 x 150 = 840 hours (hours to be rounded
off)

8.2 Calculating the Notional Cost per hour
8.2.1 Notional Cost per quarter as per Table 3 of Clause C3.3.13 (Scope of Services) and
optional methods
8.2.2 Number of Hours per quarter = 3 months x 20 days x 8 hours per day = 480 Hours
8.2.3 Notional Cost per Hour=8.2.1/8.2.2

8.3 Calculating the Notional Cost Example:
Fees (1) from Activity Schedule excl. VAT= R5.6 Million
Number of hours skills development required = R5.6 x 150 = 840 hours
Total number of hours per quarter = 40 hours per week x 4 weeks x 3 months = 480 hours
Notional cost per hour “Method 4” = R71 500 per quarter / 480 hours = R148.95 per hour
Total Notional cost = R148.95 (Rate per hour) x 840 (total number of hours) = R125 118.00
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C2.2.C

C22.CA1

c22cC.2

C22C.2

C22C3

Tender no.: COK 08/2025
WCS no.;: 056913

Activities for civil engineers

The services as defined in C3 Scope of Services are required. The activity schedule below lists
the normal services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff of
Fees (Annexure A), clause 3 and as further defined in C3 Scope of Services, as well as additional
services as defined in C3 Scope of Services, of this document. (The clause references refer to
the corresponding clauses in the 2023 NDPWI - Scope of Engineering Services and Tariff of
Fees.)

The applicable fee scale will only be amended to the latest fee scale in use by NDPWI should the
project be suspended or where there is no activity for more than two (2) years, and the Employer
elects to retain the services of the Service Provider upon uplifting the Suspension in terms of
Clause 8.5.1 of the Contract Data.

The estimated normal fees have been calculated using the 2023 NDPW!I - Scope of Engineering
Services and Tariff of Fees (annexure A), by applying the applicable fee scale given in clause
4.2.1 (1)«(2) for an engineering project or clause 4.2.2 (1) for a multi-disciplinary project, to
determine the basic fee and by multiplying the basic fee by the applicable multiplication factor
given in clause 4.2.1 (4) or clause 4.2.2 (2) respectively. The cost of the works and the values
used to determine the multiplication factors are defined in C3.0.4 ‘Project Cost Estimate’.

No allowance has been made in the estimated normal fees below for the additional services in
C2.1.3.En.5 ‘Additional services’ that have been specified to be included in the normal fees. The
tenderer shall make provision for the cost of the additional services that are to be included under
normal services by adjusting the percentage tendered in column (f) of C2.2.C.4 ‘Activity schedule
for value based fees for civil engineers’.

The services are to be provided in stages and the proportioning of the fee for normal services over
the various stages shall be as set out in the 2023 NDPWI - Scope of Engineering Services and
Tariff of Fees (annexure A), clause 4.2.8.

The tenderer must make provision for all activities necessary for the execution of the service as
set out in C3 Scope of Services.
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C2.2.C4

Activity schedule for value based fees for civil engineers

Tender no.: COK 08/2025
WCS no.: 056913

ENGINEERS

ACTIVITY SCHEDULE FOR VALUE BASED FEES FOR CIVIL

Tenderer’s Tender for Value Based Fees for Civil Engineers

Fee for Normal Services inclusive of certain additional services as specified in C2.1.3.En.5

Provider, for:

(e) M
Latest net estimate of the Estimated formal Percentage (e)x(f)
) . .- | fees calculated of normal . .
construction cost for the Civil according to X fees Financial Offer by Tenderer
Works 9 for Value Based Fees
C2.1.3.En.1 and tendered by
C2.2.1.2 above Tenderer
_ R2 578 277.00 R311 828.00 X % [ = R (31)
Additional Services — C2.1.3.En.5
Description Quantity Unit Rate ValL;e j
Level Two, Full time
construction monitoring "N/A" "N/A" | R = R "N/A" (32) |
Any other additional services il )
that may be required by _
Employer. 50 hours | R = R (33)
_ |
Sub-total Additional Services (32+33) | = R (34)
Supplementary Services
Administer Targeted
Procurement and Contract
Participation Goals applicable - _ _
to the Contractor N/A hours | R = R N/A" (35)
Total Additional and Supplementary Services (34+35) | = R (36)
Appointment of sub-consultants / specialists
As direct sub-consultant, to be |
appointed by the Service
Provider, for:
geotechnical investigation, .
complete with test results and Pro;:Js;;)nal - - = R150 000 (37)
foundation recommendations,
of the site identified in
C3.222
As direct sub-consultant, tobe | ...
appointed by the Service P’°;'usr'r‘1’”a' . - = R 100 000 (38)
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Engineering survey of the site
identified in C3.2.2.2,
including bench mark height,
contours, existing structures /
services / topographical detail
and verification of corner peg

| positions — in accordance with
the departmental Manual

| (available on website)

Tender no.: COK 08/2025
WCS no.: 056913

|"As direct sub-consultant, to be
appointed by the Service

Provider, for: Provisional Wil An A AN _ INTTA Y
| Specialist to conduct Contract : Sum NIA N/A = R NIA" (39)
Participation Goal feasibility |
| study ‘
Sub-total Sub-consultants / Specialists (36+37+38) [ = R (40)
1
Administration of Sub-consultants/ Specialists | = R (41)
Total Sub-consultants / Specialists (40+41) = R (42)
Total Travelling Disbursements (Table A below) = R (43)
Typing, Printing, Duplicating and Forwarding Charges in terms of -
C2.1.6 (Provisional Sum) R 75000 (44)
Contract Skills Development Goal Cost (Provisional Sum) = R "N/A" (45)
TOTAL FINANCIAL OFFER FOR VALUE BASED FEES FOR CIVIL
ENGINEERS (VAT EXCLUDED)
Sub-total Discounted fees + Total Additional and Supplementary (46)
Services + Total Sub-consultants/ Specialists + Total Travelling
Disbursements+ Typing, Printing, Duplicating and Forwarding
Charges + Contract Skills Development Goal Cost (31+36+42+43+44+45)

NOTE: 1. The total Financial Offer for Value Based Fees for Architects (VAT excluded), (43) above, as well

as the percentage of normal fees tendered, (f) above, must be carried over to C2.2.1 Summary
Activity Schedule for Value Based Fees for all Professional Services comprising the
Service Provider, the total of which must then be carried over to C1.1 Form of Offer and
Acceptance. Failure to carry this amount over to the Form of Offer and Acceptance will render
the Bid Non-responsive as the Form of Offer must be fully completed.

Remuneration for value based appointments will be calculated as determined in C2.1.2 (i.e. the
percentage of the normal fee tendered multiplied by the value fee scale vis-a-vis the actual cost
of construction). The percentage of the normal fee shall apply to each stage for services provided
in stages.

Supplementary Services: Where applicable, the Service Provider will be remunerated at an hourly

rate as tendered (Based on detailed time sheets) for administration in terms of time spent in
liaising, coordinating, sourcing and verification of documents submitted including related meetings
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pertaining to and submitting reports as required to the following Targeted Procurement and
Contract Participation Goals applicable to the Construction Project which shall include but not be
limited to: SMME contract participation, EPWP and NYS labour reporting, the use of Local Material
and Content, the cidb B.U.I.L.D. Programme and any other Contract Participation Goals applicable
to the construction project. The hourly rate will be adjusted in accordance with Clause 3.16.1 of
the cidb Standard Professional Service Contract and Clause 3.16.2 of the Contract Data.

4. Time spent on travelling, as well as any other travel related expenses such as travelling costs,

subsistence allowance and accommodation is deemed to be included in the Traveling
Disbursements per return trip to site per (43) above.

5. Inthe event of a variation in the Service Contract Period which results in additional travelling over

and above the allowed number of trips in Table A, the additional Traveling will be paid in
accordance with the "Rates for Reimbursable Expenses" as amended from time to time and
referred to below, is obtainable on the Department's Website:
http://www.publicworks.gov.za/Consultants.asp or from the Departmental Project Manager.
These expenses are reimbursable at rates applicable on the time of the actual execution of the
specific service contract. The first 2 hours of travelling is deductible as per Clause C2.1.4.4.2.

6. Bidder to provide detailed breakdown of Travelling Disbursements per return trip to site from place

of business:

Table A: Summary of Disbursements Tendered

Total
Item | Description Rate X | Factor X | No. of trips (if not applicable
insert “NA”)
Per Km Kms per Trip
1. | Travelingcost | R X X 40 R
by car
Per Trip
2. | Subsistence R X - X 40 R
Per Hour Hours per Trip
3. | Travelling R X X 40
Time as per
Clause
C21.44.2
4. Other: Specify | R - X X - R
below
(Table B).
5. Total disbursement carried over to Activity Schedule (43) R

Table B: Other Disbursements (Attach separate sheet if necessary)

Table B only to be completed should the service provider’s office be located in a different province and/or the
service provider has to travel by air and/or stay over due to the vast distance between the service provider's
office and the construction site, in order to attend site visits and meetings (Attach separate sheet if necessary).
Any claim by the service provider in absence of rates will not be entertained except if approved by the
Employer’s representative prior to incurring the cost.

Item

Total
Description Rate X Qty (if not applicable
insert “NA”)

Travelling by Air R X
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| ~
i — |
|
Car Rental R X R
|
|
Accommodation R ‘ X R
R X R
R X R
|
' R X R
|
|
' R X R
|
Total carried over to Table A, item 4 R

8.1

Contract Skills Development Goal Cost

The provisional amount allowed for the in the Activity Schedule shall be adjusted upon award and
confirmation of the Training Method/s selected by the service provider when beneficiaries have
been identified. The Contract Skills Development Goal (CSDG) will be as described in Clause
C3.3.13, which is the number of hours of skills development opportunities that a Service Provider
must provide in relation to work directly related to the Service Contract up to completion the
Professional Service Contract. The CSDG is expressed in hours, and shall be not less than the
professional fees in millions of Rand multiplied by 150 Hours.

The Skills Development Participation Costs to be calculated as follows:

Skills Development
8.1.1  Number of Hours:
Fees (1) excl. VAT = R5.6m
Number of hours skills development required = R5.6 x 150 = 840 hours (hours to be rounded
off)

8.2 Calculating the Notional Cost per hour

8.2.1 Notional Cost per quarter as per Table 3 of Clause C3.3.13 (Scope of Services) and
optional methods

8.2.2 Number of Hours per quarter = 3 months x 20 days x 8 hours per day = 480 Hours

8.2.3 Notional Cost per Hour =8.2.1/8.2.2 :

8.3 Calculating the Notional Cost Example:

Fees (1) from Activity Schedule excl. VAT= R5.6 Million

Number of hours skills development required = R5.6 x 150 = 840 hours

Total number of hours per quarter = 40 hours per week x 4 weeks x 3 months = 480 hours
Notional cost per hour “Method 4" = R71 500 per quarter / 480 hours = R148.95 per hour
Total Notional cost = R148.95 (Rate per hour) x 840 (total number of hours) = R125 118.00
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C22E

C2.2.E1

C22E.2

C2.2E.2

C2.2.E3

Tender no.: COK 08/2025
WCS no.: 056913

Activities for electrical engineers

The services as defined in C3 Scope of Services are required. The activity schedule below lists
the normal services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff of
Fees(annexure A), clause 3 and as further defined in C3 Scope of Services, as well as additional
services as defined in C3 Scope of Services, of this document. (The clause references refer to
the corresponding clauses in the 2023 NDPWI - Scope of Engineering Services and Tariff of
Fees.)

The applicable fee scale will only be amended to the latest fee scale in use by NDPWI should the
project be suspended or where there is no activity for more than two (2) years, and the Employer
elects to retain the services of the Service Provider upon uplifting the Suspension in terms of
Clause 8.5.1 of the Contract Data.

The estimated normal fees have been calculated using the 2023 NDPWI - Scope of Engineering
Services and Tariff of Fees (annexure A), by applying the applicable fee scale given in clause
4.2.6 (1) for an engineering project or clause 4.2.7 (1) for a multi-disciplinary project, to determine
the basic fee and by multiplying the basic fee by the applicable multiplication factor given in clause
4.2.6 (2) or clause 4.2.7 (2) respectively. The cost of the works and the values used to determine
the multiplication factors are defined in C3.0.4 ‘Project Cost Estimate’.

No allowance has been made in the estimated normal fees below for the additional services in
C2.1.3.En.5 ‘Additional services’ that have been specified to be included in the normal fees. The
tenderer shall make provision for the cost of the additional services that are to be included under
normal services by adjusting the percentage tendered in column (h) of C2.2.E.4 ‘Activity schedule
for value based fees for electrical engineers’.

The services are to be provided in stages and the proportioning of the fee for normal services over
the various stages shall be as set out in the 2023 NDPWI - Scope of Engineering Services and
Tariff of Fees (annexure A), clause 4.2.8.

The tenderer must make provision for all activities necessary for the execution of the service as
set out in C3 Scope of Services.
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C22E4

Activity schedule for value based fees for electrical engineers

Tender no.: COK 08/2025
WCS no.: 056913

ENGINEERS

ACTIVITY SCHEDULE FOR VALUE BASED FEES FOR ELECTRICAL

Tenderer’s Tender for Value Based Fees for Electrical Engineers

Fee for Normal Services inclusive of certain additional services as specified in C2.1.3.En.5

" (9) (h)
Latest net estimate of the Estimaied hojmal Percentage (g)x(h)
. fees calculated of normal ; ;
construction cost for the . X Financial Offer by Tenderer
Electrical Works according to fees for Value Based Fees
C2.1.3.En.1 and tendered by
C2.2.E.2 above Tenderer

R4 500 000.00 R616 500.00 X % =R (47)

Additional Services — C2.1.3.En.5
Description Quantity Unit Rate Value
Level Two, Full time
construction monitoring "N/A" "N/A" | R =R (48)
Any other additional services
that may be required by 50 hours | R =R (49)
Employer 1
Sub-total Additional Services (48+49) | = R (50)

Supplementary Services
Administer Targeted
Procurement and Contract
Participation Goals applicable WG/ AN _ I
to the Contractor I ) R =6 N/A™ (51) ]
Total Additional and Supplementary Services (50+51) =R (52)
Appointment of sub-consultants / specialists
As direct sub-consultant, to be
appointed by the Service
Provider, for: Provisional
Testing of existing cables and Sum - - =R 100 000 (53)
circuits, of the site identified in
C3.22.2
As direct sub-consultant, to be
appointed by the Service
Provider, for: -
Engineering survey of the site Proglusr:?nal "N/A" "N/A" =R (54)
identified in C3.2.2.2,
including bench mark height,
contours, existing structures / B
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services / topographical detail
and verification of corner peg
positions — in accordance with
the departmental Manual
(available on website)

As direct sub-consultant, to be
appointed by the Service

Provider, for: Provisional WNI AN WN[/AY -
Specialist to conduct Contract Sum N/A N/A =R (5)
Participation Goal feasibility
study
Sub-total Sub-consultants / Specialists (53+54+55) | = R (56)

Administration of Sub-consultants/ Specialists | = R (57)
Total Sub-consultants / Specialists (56+57) =R (58)
Total Travelling Disbursements (Table A below) =R (59)
i LR
Contract Skills Development Goal Cost (Provisional Sum) - R "N/A" (61)

TOTAL FINANCIAL OFFER FOR VALUE BASED FEES FOR
ELECTRICAL ENGINEERS (VAT EXCLUDED)

Sub-total Discounted fees + Total Additional and Supplementary R (62)
Services + Total Sub-consultants/ Specialists + Total Travelling
Disbursements + Typing, Printing, Duplicating and Forwarding
Charges + Contract Skills Development Goal Cost (46+51+57+58+59+60)

NOTE: 1. The total Financial Offer for Value Based Fees for Architects (VAT excluded), (58) above, as well
as the percentage of normal fees tendered, (h) above, must be carried over to C2.2.1 Summary
Activity Schedule for Value Based Fees for all Professional Services comprising the
Service Provider, the total of which must then be carried over to C1.1 Form of Offer and
Acceptance. Failure to carry this amount over to the Form of Offer and Acceptance will render
the Bid Non-responsive as the Form of Offer must be fully completed.

2. Remuneration for value based appointments will be calculated as determined in C2.1.2 (i.e. the
percentage of the normal fee tendered muitiplied by the value fee scale vis-a-vis the actual cost
of construction). The percentage of the normal fee shall apply to each stage for services provided
in stages.

3. Supplementary Services: Where applicable, the Service Provider will be remunerated at an hourly
rate as tendered (Based on detailed time sheets) for administration in terms of time spent in
liaising, coordinating, sourcing and verification of documents submitted including related meetings
pertaining to and submitting reports as required to the following Targeted Procurement and
Contract Participation Goals applicable to the Construction Project which shall include but not be
limited to: SMME contract participation, EPWP and NYS labour reporting, the use of Local Material
and Content, the cidb B.U.1.L.D. Programme and any other Contract Participation Goals applicable
to the construction project. The hourly rate will be adjusted in accordance with Clause 3.16.1 of
the cidb Standard Professional Service Contract and Clause 3.16.2 of the Contract Data.
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4. Time spent on travelling, as well as any other travel related expenses such as travelling costs,

subsistence allowance and accommodation is deemed to be included in the Traveling
Disbursements per return trip to site per (569) above.

In the event of a variation in the Service Contract Period which results in additional travelling over
and above the allowed number of trips in Table A, the additional Traveling will be paid in
accordance with the "Rates for Reimbursable Expenses" as amended from time to time and
referred to below, is obtainable on the Department's Website:
http://www.publicworks.gov.za/Consultants.asp  or from the Departmental Project Manager.
These expenses are reimbursable at rates applicable on the time of the actual execution of the
specific service contract. The first 2 hours of travelling is deductible as per Clause C2.1.4.4.2.

Bidder to provide detailed breakdown of Travelling Disbursements per return trip to site from place

of business:

Table A: Summary of Disbursements Tendered

Total
Item | Description Rate X | Factor No. of trips (if not applicable
insert “NA”)
Per Km Kms per Trip
1. | Travelingcost | R X 40
by car
Per Trip
2. | Subsistence R X 40
Per Hour Hours per Trip
3. | * Travelling R X 40
Time as per
Clause
C2.1.44.2
4. Other: Specify | R - X -
below
(Table B).
5. Total disbursement carried over to Activity Schedule (59)

Table B: Other Disbursements (Attach separate sheet if necessary)
Table B only to be completed should the service provider’s office be located in a different province and/or the
service provider has to travel by air and/or stay over due to the vast distance between the service provider’s
office and the construction site, in order to attend site visits and meetings (Attach separate sheet if necessary).
Any claim by the service provider in absence of rates will not be entertained except if approved by the
Employer’s representative prior to incurring the cost.

Total
Item | Description Rate Qty (if not applicable
| - insert “NA”)
1. Travelling by Air
%
2. Car Rental
3. Accommodation
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| _
[
| R X R
R X R
R X R
R X R
Total carried over to Table A, Item 4 R

7.

8.1

Contract Skills Development Goal Cost

The provisional amount allowed for the in the Activity Schedule shall be adjusted upon award and
confirmation of the Training Method/s selected by the service provider when beneficiaries have
been identified. The Contract Skills Development Goal (CSDG) will be as described in Clause
C3.3.13, which is the number of hours of skills development opportunities that a Service Provider
must provide in relation to work directly related to the Service Contract up to completion the
Professional Service Contract. The CSDG is expressed in hours, and shall be not less than the
professional fees in millions of Rand multiplied by 150 Hours.

The Skills Development Participation Costs to be calculated as follows:

Skills Development
8.1.1  Number of Hours:
Fees (1) excl. VAT = R5.6m
Number of hours skills development required = R5.6 x 150 = 840 hours (hours to be rounded
off)

8.2 Calculating the Notional Cost per hour

8.2.1 Notional Cost per quarter as per Table 3 of Clause C3.3.13 (Scope of Services) and
optional methods

8.2.2 Number of Hours per quarter = 3 months x 20 days x 8 hours per day = 480 Hours

8.2.3 Notional Cost per Hour =8.2.1/8.2.2

8.3 Calculating the Notional Cost Example:

Fees (1) from Activity Schedule excl. VAT= R5.6 Million

Number of hours skills development required = R5.6 x 150 = 840 hours

Total number of hours per quarter = 40 hours per week x 4 weeks x 3 months = 480 hours
Notional cost per hour “Method 4” = R71 500 per quarter / 480 hours = R148.95 per hour
Total Notional cost = R148.95 (Rate per hour) x 840 (total number of hours) = R125 118.00
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C2.2.M

C2.2.M1

C22M2

C22M.2

C2.2.M.3

Tender no.: COK 08/2025
WCS no.: 056913

Activities for mechanical engineers

The services as defined in C3 Scope of Services are required. The activity schedule below lists
the normal services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff of
Fees(annexure A), clause 3 and as further defined in C3 Scope of Services, as well as additional
services as defined in C3 Scope of Services, of this document. (The clause references refer to
the corresponding clauses in the 2023 NDPWI| - Scope of Engineering Services and Tariff of
Fees.)

The applicable fee scale will only be amended to the latest fee scale in use by NDPWI should the
project be suspended or where there is no activity for more than two (2) years, and the Employer
elects to retain the services of the Service Provider upon uplifting the Suspension in terms of
Clause 8.5.1 of the Contract Data.

The estimated normal fees have been calculated using the 2023 NDPWI - Scope of Engineering
Services and Tariff of Fees (annexure A), by applying the applicable fee scale given in clause
4.2.4 (1) for an engineering project or clause 4.2.5 (1) for a multi-disciplinary project, to determine
the basic fee and by multiplying the basic fee by the applicable multiplication factor given in clause
4.2.4 (2) or clause 4.2.5 (2) respectively. The cost of the works and the values used to determine
the multiplication factors are defined in C3.0.4 ‘Project Cost Estimate’.

No allowance has been made in the estimated normal fees below for the additional services in
C2.1.3.En.5 ‘Additional services’ that have been specified to be included in the normal fees. The
tenderer shall make provision for the cost of the additional services that are to be included under
normal services by adjusting the percentage tendered in column (j) of C2.2.M.4 ‘Activity schedule
for value based fees for mechanical engineers’.

The services are to be provided in stages and the proportioning of the fee for normal services over
the various stages shall be as set out in the 2023 NDPWI - Scope of Engineering Services and
Tariff of Fees (annexure A), clause 4.2.8.

The tenderer must make provision for all activities necessary for the execution of the service as
set out in C3 Scope of Services.
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C2.2.M4 Activity schedule for value based fees for mechanical engineers

Tender no.: COK 08/2025
WCS no.: 056913

ENGINEERS

ACTIVITY SCHEDULE FOR VALUE BASED FEES FOR MECHANICAL

Tenderer’s Tender for Value Based Fees for Mechanical Engineers

Fee for Normal Services inclusive of certain additional services as specified in C2.1.3.En.5

(i) ()
Latest net estimate of the Estifaied marmal Percentage (x(j)
) fees calculated of normal . .
construction cost for the according to X fees Financial Offer by Tenderer
Mechanical Works C21.3.En1 and tendered by for Value Based Fees
C2.2.M.2 above Tenderer

R3 437 703.00 R483 763.00 X % | =R (63)

Additional Services — C2.1.3.En.5
Description Quantity Unit Rate - Value
Level Two, Full time
construction monitoring "N/A" - R =R (64)
Any other additional services
that may be required by 50 hours | R = R (65)
Employer.
Sub-total Additional Services (64+65) | = R (66)

Supplementary Services
Administer Targeted
Procurement and Contract
Participation Goals applicable WNAN -
to the Contractor N/A hours | R =R 67)
Total Additional and Supplementary Services (66+67) =R (68)
Appointment of sub-consuitants / specialists
As direct sub-consultant, to be |
appointed by the Service
Provider, for:
geotechnical investigation, .
complete with test results and Pro;nssrlsnal - - =R "N/A" (69)
foundation recommendations,
of the site identified in
C3.2.22
As direct sub-consultant, to be Provisional -
appointed by the Service Sum - - =R "N/A" (70)
Provider, for:
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Engineering survey of the site
identified in C3.2.2.2,
including bench mark height,
contours, existing structures /
services / topographical detai
and verification of corner peg
positions — in accordance with
the departmental Manual
(available on website)

As direct sub-consultant, to be

appointed by the Service

Provider, for: Provisional _ N1 A T
Specialist to conduct Contract Sum ) ) =R N/A" (71)
Participation Goal feasibility
study
Sub-total Sub-consultants / Specialists (69+70+71) | = R (72)
!
Administration of Sub-consultants/ Specialists | = R (73)
|
Total Sub-consultants / Specialists (72+73) =R (74)
Total Travelling Disbursements (Table A below) =R (75)
Typing, Printing, Duplicating and Forwarding Charges in terms of _
C2.1.6 (Provisional Sum) R 75 000 (76)
Contract Skills Development Goal Cost {(Provisional Sum) =R "N/A" (77)

TOTAL FINANCIAL OFFER FOR VALUE BASED FEES FOR
MECHANICAL ENGINEERS (VAT EXCLUDED)

Sub-total Discounted fees + Additional Services + Supplementary
services + Sub-consultants/Specialists + Travelling Disbursements+
Typing, Printing, Duplicating and Forwarding Charges + Contract

(78)

Skills Development Goal (63+68+74+75+76+77)

NOTE: 1.

The total Financial Offer for Value Based Fees for Architects (VAT excluded), (73) above, as well
as the percentage of normal fees tendered, (j) above, must be carried over to C2.2.1 Summary
Activity Schedule for Value Based Fees for all Professional Services comprising the
Service Provider, the total of which must then be carried over to C1.1 Form of Offer and
Acceptance. Failure to carry this amount over to the Form of Offer and Acceptance will render
the Bid Non-responsive as the Form of Offer must be fully completed.

Remuneration for value based appointments will be calculated as determined in C2.1.2 (i.e. the
percentage of the normal fee tendered multiplied by the value fee scale vis-a-vis the actual cost
of construction). The percentage of the normal fee shall apply to each stage for services provided
in stages.

Supplementary Services: Where applicable, the Service Provider will be remunerated at an hourly
rate as tendered (Based on detailed time sheets) for administration in terms of time spent in
liaising, coordinating, sourcing and verification of documents submitted including related meetings
pertaining to and submitting reports as required to the following Targeted Procurement and
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Contract Participation Goals applicable to the Construction Project which shall include but not be
limited to: SMME contract participation, EPWP and NY'S labour reporting, the use of Local Material
and Content, the cidb B.U.L.L.D. Programme and any other Contract Participation Goals applicable
to the construction project. The hourly rate will be adjusted in accordance with Clause 3.16.1 of
the cidb Standard Professional Service Contract and Clause 3.16.2 of the Contract Data.

Time spent on travelling, as well as any other travel related expenses such as travelling costs,
subsistence allowance and accommodation is deemed to be included in the Traveling
Disbursements per return trip to site per (75).

In the event of a variation in the Service Contract Period which results in additional travelling over
and above the allowed number of trips in Table A, the additional Traveling will be paid in
accordance with the "Rates for Reimbursable Expenses" as amended from time to time and
referred to below, is obtainable on the Department's Website:
http://www.publicworks.gov.za/Consultants.asp or from the Departmental Project Manager.
These expenses are reimbursable at rates applicable on the time of the actual execution of the
specific service contract. The first 2 hours of travelling is deductible as per Clause C2.1.4.4.2.

Bidder to provide detailed breakdown of Travelling Disbursements per return trip to site from place
of business:

Table A: Summary of Disbursements Tendered

| Total
Item | Description Rate X | Factor X | No. of trips (if not applicable
- insert “NA”)
Per Km Kms per Trip
1. | Travelingcost | R X X 40 R
by car ~ ____
Per Trip
2. | Subsistence R X - 40 R
Per Hour Hours per Trip =
3. | * Travelling R X 40
Time as per
Clause
C21.44.2
4, Other: Specify | R - X X - R
below
(Table B). ‘
5. Total disbursement carried over to Activity Schedule (75) R

Table B: Other Disbursements (Attach separate sheet if necessary)
Table B only to be completed should the service provider's office be located in a different province and/or the
service provider has to travel by air and/or stay over due to the vast distance between the service provider’s
office and the construction site, in order to attend site visits and meetings (Attach separate sheet if necessary).
Any claim by the service provider in absence of rates will not be entertained except if approved by the
Employer's representative prior to incurring the cost.

— Total
Item | Description Rate X Qty (if not applicable
B - insert “NA”)
‘ 1. Travelling by Air R X ‘ R
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Car Rental R X R
Accommodation R X R
| R X I R
R X_ i R
R X N N R_
Total carried over to Table A, Item 4 ) R
7. Contract Skills Development Goal Cost

8.1

The provisional amount allowed for the in the Activity Schedule shall be adjusted upon award and
confirmation of the Training Method/s selected by the service provider when beneficiaries have
been identified. The Contract Skills Development Goal (CSDG) will be as described in Clause
C3.3.13, which is the number of hours of skills development opportunities that a Service Provider
must provide in relation to work directly related to the Service Contract up to completion the
Professional Service Contract. The CSDG is expressed in hours, and shall be not less than the
professional fees in millions of Rand multiplied by 150 Hours.

The Skills Development Participation Costs to be calculated as follows:

Skills Development
8.1.1  Number of Hours:
Fees (1) excl. VAT = R5.6m
Number of hours skills development required = R5.6 x 150 = 840 hours (hours to be rounded
off)

8.2 Calculating the Notional Cost per hour

8.2.1 Notional Cost per quarter as per Table 3 of Clause C3.3.13 (Scope of Services) and
optional methods

8.2.2  Number of Hours per quarter = 3 months x 20 days x 8 hours per day = 480 Hours

8.2.3 Notional Cost per Hour=8.2.1/8.2.2

8.3 Calculating the Notional Cost Example:

Fees (1) from Activity Schedule excl. VAT= R5.6 Million

Number of hours skills development required = R5.6 x 150 = 840 hours

Total number of hours per quarter = 40 hours per week x 4 weeks x 3 months = 480 hours
Notional cost per hour “Method 4” = R71 500 per quarter / 480 hours = R148.95 per hour
Total Notional cost = R148.95 (Rate per hour) x 840 (total number of hours) = R125 118.00
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C2.2.8

C2.2.81

C2.28.2

C225.2

C2283

Tender no.: COK 08/2025
WCS no.: 056913

Activities for structural engineers

The services as defined in C3 Scope of Services are required. The activity schedule below lists
the normal services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff of
Fees(annexure A), clause 3 and as further defined in C3 Scope of Services, as well as additional
services as defined in C3 Scope of Services, of this document. (The clause references refer to
the corresponding clauses in the 2023 NDPWI - Scope of Engineering Services and Tariff of
Fees.)

The applicable fee scale will only be amended to the latest fee scale in use by NDPWI should the
project be suspended or where there is no activity for more than two (2) years, and the Employer
elects to retain the services of the Service Provider upon uplifting the Suspension in terms of
Clause 8.5.1 of the Contract Data.

The estimated normal fees have been calculated using the 2023 NDPWI - Scope of Engineering
Services and Tariff of Fees (annexure A), by applying the applicable fee scale given in clause
4.2.1 (1)-(2) for an engineering project or clause 4.2.3 (1) for a multi-disciplinary project, to
determine the basic fee and by multiplying the basic fee by the applicable multiplication factor
given in clause 4.2.1 (4) or clause 4.2.3 (2) respectively. The cost of the works and the values
used to determine the multiplication factors are defined in C3.04 ‘Project Cost Estimate’.

No allowance has been made in the estimated normal fees below for the additional services in
C2.1.3.En.5 ‘Additional services’ that have been specified to be included in the normal fees. The
tenderer shall make provision for the cost of the additional services that are to be included under
normal services by adjusting the percentage tendered in column (I} of C2.2.S.4 ‘Activity schedule
for value based fees for structural engineers’.

The services are to be provided in stages and the proportioning of the fee for normal services over
the various stages shall be as set out in the 2023 NDPWI - Scope of Engineering Services and
Tariff of Fees (annexure A), clause 4.2.8.

The tenderer must make provision for all activities necessary for the execution of the service as
set out in C3 Scope of Services.
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C2.2.5.4  Activity schedule for value based fees for structural engineers
ACTIVITY SCHEDULE FOR VALUE BASED FEES FOR STRUCTURAL
ENGINEERS
Tenderer’s Tender for Value Based Fees for Structural Engineers
Fee for Normal Services inclusive of certain additional services as specified in C2.1.3.En.5
G U
Latest net estimate of the Estimated normal Percentage (k)x(I)
) fees calculated of normal . .
construction cost for the ) X Financial Offer by Tenderer
Structural Works according to fees for Value Based Fees
C2.1.3.En.1 and tendered by
L C2.2.8.2 above Tenderer
R5 156 554.00 R569 655.00 X | % | =R (79)
Additional Services — C2.1.3.En.5
Description Quantity Unit Rate Value
Level Two, Full time
construction monitoring "N/A" - R =R "N/A" (80)
Any other additional services
that may be required by -
| Employer. 50 hours | R R (81)
Sub-total Additional Services (80+81) | = R (82)
Supplementary Services
Administer Targeted
Procurement and Contract
Participation Goals applicable ARl AN - INIJA Y
to the Contractor N/A hours | R =R N/A" (83)
Total Additional and Supplementary Services (82+83) =R (84)
Appointment of sub-consultants / specialists
As direct sub-consuttant, to be
appointed by the Service
Provider, for:
geotechnical investigation, Provisional
complete with test results and Sum - - = R150 000 (85)
foundation recommendations,
of the site identified in
C3.2.2.2
As direct sub-consultant, tobe | 5 .. a
appointed by the Service Sum - - = R 100 000 (86)
Provider, for:
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Engineering survey of the site
identified in C3.2.2.2,
including bench mark height,
contours, existing structures /
services / topographical detail
and verification of corner peg
positions — in accordance with
the departmental Manual
(available on website)

Tender no.: COK 08/2025
WCS no.: 056913

As direct sub-consultant, to be
appointed by the Service
Provider, for: Provisional

Specialist to conduct Contract Sum N/A ) R N/A" @7)
Participation Goal feasibility
study
|
|
Subh-total Sub-consultants / Specialists (85+86+87) R (88)
Administration of Sub-consultants/ Specialists R (89)
Total Sub-consultants / Specialists (85+89) R (88)
Total Travelling Disbursements (Table A below) R (90)
Typing, Printing, Duplicating and Forwarding Charges in terms of R75 000 (91)

C2.1.6 (Provisional Sum)

Contract Skills Development Goal Cost (Provisional Sum)

"N/A" (92)

TOTAL FINANCIAL OFFER FOR VALUE BASED FEES FOR
STRUCTURAL ENGINEERS (VAT EXCLUDED)

Sub-total Discounted fees + Additionai Services + Supplementary
services + Sub-consultants/Specialists + Travelling Disbursements +
Contract Skills Development Goal (77+82+88+87+6+87)

R (93)

NOTE: 1. The total Financial Offer for Value Based Fees for Architects (VAT excluded), (88) above, as well

as the percentage of normal fees tendered, (l) above, must be carried over to C2.2.1 Summary
Activity Schedule for Value Based Fees for all Professional Services comprising the
Service Provider, the total of which must then be carried over to C1.1 Form of Offer and
Acceptance. Failure to carry this amount over to the Form of Offer and Acceptance will render
the Bid Non-responsive as the Form of Offer must be fully completed.

. Remuneration for value based appointments will be calculated as determined in C2.1.2 (i.e. the
percentage of the normal fee tendered multiplied by the value fee scale vis-a-vis the actual cost
of construction). The percentage of the normal fee shall apply to each stage for services provided
in stages.

Supplementary Services: Where applicable, the Service Provider will be remunerated at an hourly
rate as tendered (Based on detailed time sheets) for administration in terms of time spent in
liaising, coordinating, sourcing and verification of documents submitted including related meetings
pertaining to and submitting reports as required to the following Targeted Procurement and
Contract Participation Goals applicable to the Construction Project which shall include but not be
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limited to: SMME contract participation, EPWP and NYS labour reporting, the use of Local Material
and Content, the cidb B.U.l.L.D. Programme and any other Contract Participation Goals applicable
to the construction project. The hourly rate will be adjusted in accordance with Clause 3.16.1 of
the cidb Standard Professional Service Contract and Clause 3.16.2 of the Contract Data.

Time spent on travelling, as well as any other travel! related expenses such as travelling costs,
subsistence allowance and accommodation is deemed to be included in the Traveling
Disbursements per return trip to site per (90) above.

In the event of a variation in the Service Contract Period which results in additional travelling over
and above the allowed number of trips in Table A, the additional Traveling will be paid in
accordance with the "Rates for Reimbursable Expenses" as amended from time to time and
referred to below, is obtainable on the Department's Website:
http://www.publicworks.gov.za/Consultants.asp or from the Departmental Project Manager.
These expenses are reimbursable at rates applicable on the time of the actual execution of the
specific service contract. The first 2 hours of travelling is deductible as per Clause C2.1.4.4.2.

Bidder to provide detailed breakdown of Travelling Disbursements per return trip to site from place
of business:

Table A: Summary of Disbursements Tendered

[ | Total
Item | Description Rate X | Factor X | No. of trips (if not applicable
- insert “NA”)
Per Km | Kms per Trip
1. | Traveling cost | R X 40 R
by car
| Per Trip
| 2. | Subsistence R X - 40 R
Per Hour Hours per Trip
3. Travelling R X 40
Time as per
Clause
C21.44.2
4, Other: Specify | R - X - R
below
(Table B). .
5. Total disbursement carried over to Activity Schedule (90) R

Table B: Other Disbursements (Attach separate sheet if necessary)
Table B only to be completed should the service provider’s office be located in a different province and/or the
service provider has to travel by air and/or stay over due to the vast distance between the service provider’s
office and the construction site, in order to attend site visits and meetings (Attach separate sheet if necessary).
Any claim by the service provider in absence of rates will not be entertained except if approved by the
Employer’s representative prior to incurring the cost.

Total
Item | Description Rate X Qty (if not applicable
: o insert “NA”)
Travelling by Air R X R
_ —1— = |
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8.

8.1

2. | Car Rental [R X
Accom_modation R X R
| R X R
R X R
N R X R
R X R

|
Total carried over to Table A, Item 4 R
7. Contract Skills Development Goal Cost

The provisional amount allowed for the in the Activity Schedule shall be adjusted upon award and
confirmation of the Training Method/s selected by the service provider when beneficiaries have
been identified. The Contract Skills Development Goal (CSDG) will be as described in Clause
C3.3.13, which is the number of hours of skills development opportunities that a Service Provider
must provide in relation to work directly related to the Service Contract up to completion the
Professional Service Contract. The CSDG is expressed in hours, and shall be not less than the
professional fees in millions of Rand muiltiplied by 150 Hours.

The Skills Development Participation Costs to be calculated as follows:

Skills Development
8.1.1  Number of Hours:
Fees (1) excl. VAT = R5.6m
Number of hours skills development required = R5.6 x 150 = 840 hours (hours to be rounded
off)

8.2 Calculating the Notional Cost per hour

8.2.1 Notional Cost per quarter as per Table 3 of Clause C3.3.13 (Scope of Services) and
optional methods

8.2.2 Number of Hours per quarter = 3 months x 20 days x 8 hours per day = 480 Hours

8.2.3 Notional Cost per Hour=8.2.1/8.2.2

8.3 Calculating the Notional Cost Example:

Fees (1) from Activity Schedule excl. VAT= R5.6 Million

Number of hours skills development required = R5.6 x 150 = 840 hours

Total number of hours per quarter = 40 hours per week x 4 weeks x 3 months = 480 hours
Notional cost per hour “Method 4” = R71 500 per quarter / 480 hours = R148.95 per hour
Total Notional cost = R148.95 (Rate per hour) x 840 (total number of hours) = R125 118.00
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C3:
C3.0
C3.0.1

C3.0.2

C3.0.3

C3.04

C3.0.5

Tender no.: COK 08/2025
WCS no.: 056913

SCOPE OF SERVICES

Overall description of the Services
Project description
Scope

The Department of Employment and Labour (DOEL) occupies a state-owned building that is on
the same site as the Kuruman Magistrate Office. The buildings are located on ERF 818. It was
established that ERF 818 is located on dolomitic soils. DOEL requires an additional
accommodation of approximately 1480.57 m? to be constructed on this site. The approved space
norms of the additional accommodation are available on request in the offices of National
Department of Public Works & Infrastructure in Kimberley.

The work will consist of all the associated services e.g. plumbing, electrical, electronic and
mechanical work as well as the installation of facilities for persons living with disabilities and an
alarm system. The foundations for new structures or additions are to designed in compliance with
SANS 1936 part 3. New wet services should be designed to minimize the potential for leaks, etc
and comply with SANS 1936 Part 3 and the Department of Public Works Consultant Manual,
where applicable.

The preliminary scope of works for repairs and maintenance involves the following:

Geotechnical investigations

Repair of cracks on walls and plaster areas

Repairs and installation of gutters and downpipes

Replace damaged doors and repair door locks

Repaint all wall surfaces

Inspect roof for damages and repair roof leaks

Clean out sewer drains

All existing wet services should be inspected and tested and upgraded in line with current
industry standards, where required.

Location of the Project
Kuruman, Northern Cape

Project Cost Estimate
R17 188 514.00

Project Programme

“The programme for the execution of the project is dependent on the various approval processes

within the Department and a programme with specific time frames can therefore not be provided
at tender stage since it will depend on the time frames required by the consultants for completion
of the design and documentation based on the final scope of work, as well as approval processes
within the Department and other legislative bodies from whom approvals may be required. The
final programme will be in accordance with the approved programme in terms of clause 3.15 of
the Standard Professional Services Contract and clause 3.15.1 of the Contract Data. The following
table depicts provisional project milestone dates envisaged for tendering purposes only:

. . Anticipated
IPro;ect Milestones _ Date ‘
Within 84 days
1 Appointment of Design Consultants after the closing
B - date
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Concept Design Approval date

4 months after
the date of
acceptance of
the PEP

Sketch Plan Submission date

2 weeks after
approval of all
PDRs’

Sketch Plan Approval date

2 weeks after
all the
necessary
information is
received by the
SPC secretary

Planning Completion date

10 weeks after
Sketch Plan
Approval is
received.

Confirmation of funds by Client

4 weeks after
Planning
Completion
Date is
received.

Advertise Bids for construction

8 weeks after
Confirmation of
Funds by Client.

Closing of Bids for construction

4 weeks after
Bids were
advertised.

Adjudication of Bids and Bid award for construction

12 weeks after
Bids were
closed.

10

Site handover

Within 90 days
after the Bid is
awarded and
approval of
Construction
Work Permit.

11

Anticipated Practical Completion 26 months construction period +
3 months for anticipated Extension of Time

29 months after
the contract
commencement

| date

12

Anticipated Works Completion

10 working
days after
completion of
snhag list

13

Anticipated Final Completion 3 months defect liability period)

90 days after
Works
Completion is
achieved
excluding
extended period
for electrical
and mechanical
installations
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C3.0.6

C3.0.7

C3.0.8

C31

C3.11

C3.1.2

Tender no.: COK 08/2025
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Information available from Employer
None

Other Contracts on Site
None

Reporting Requirements and Approval Procedure
Notwithstanding any other requirements as listed elsewhere or relevant departmental manuals for
different professions and liaison with departmental counterparts in preparation for the approval of
designs by the Sketch Plan Committee, the Service Provider shall submit monthly reports and
stage reports indicating progress of the Services.

Principal agent

In the event of a construction project manager not being separately appointed, this professional
services in consortium will act as the principal agent on this project.

No additional remuneration or any remuneration provided for in the different professions’ fee
scales will be paid to the Service Provider for providing the services as principal agent. Tenderers
must make provision for and include all such costs in their tender when calculating the percentage
as described in C2.1.1.2 above.

Regarding an appointment as principal agent, duties over and above those of the different
professions comprising the Service Provider will include inter alia:

receiving of instructions from the departmental project manager and distributing to the relevant
parties

e co-ordinating of consultants

¢ compiling and updating the planning programme

e co-ordinating and arranging site meetings and inspections

¢ liaising with client department only if specifically so instructed

¢ close liaising and co-operating with the departmental project manager
¢ furnishing of monthly project reports

¢ issuing of written instructions

¢ receiving notices according to the building contract

s issuing of monthly interim payment certificates, final payment certificates for practical and final
completion

¢ making recommendations in respect of the extension of the building contract period and
periods where penalties are applicable

e ensuring that all final accounts will be corrected and handed in on time
e administrating of and supervising the building contract in accordance with the requirements,
where applicable, as set out in Manual for Private Architects PW 147, and

¢ other duties not listed above but which could reasonably be expected of a principal agent as
well as those listed in the Tariff of Professional Fees for Architects.

106



Cc3.2

Tender no.: COK 08/2025
WCS no.: 056913

Labour-intensive works

(a) The Service Provider shall not perform any significant portion of a project involving labour-
intensive works under the direction of a staff member who has not completed the NQF level 7 unit
standard "Develop and Promote Labour-Intensive Construction Strategies” or equivalent QCTO
qualifications (See Appendix C of the Guidelines for the Implementation of Labour-Intensive
Infrastructure Projects under the Expanded Public Works Programme (EPWP)).

(b) The staff member of the Service Provider who is responsible for the administration of any
works contract involving labour-intensive works must have completed the NQF level 5 unit
standard "Manage Labour-Intensive Construction Projects” or equivalent QCTO qualifications
(See Appendix C of the Guidelines for the Implementation of Labour-Intensive Infrastructure
Projects under the Expanded Public Works Programme (EPWP)).

The Service Provider must provide the Employer with satisfactory evidence (e.g. letter of
competency) that staff members satisfy the requirements of (a) and (b) above.

(c) The Service Provider must design and implement the construction/maintenance works in
accordance with the latest version (download at www.epwp.gov.za) of the Guidelines for the
Implementation of the Labour-Intensive Projects under the Expanded Public Works Programme
(EPWP) published by the Department of Public Works. The Service Provider must sign the
undertaking (Appendix E of the Guidelines for the Implementation of Labour-Intensive
Infrastructure Projects under the Expanded Public Works Programme (EPWPY)) confirming they
have complied with EPWP requirements at design and implementation stages.

(d) The Service Provider shall, for monitoring purposes, keep monthly records and transmit to the

Employer data on the following indicators with regard to the Project:

e Project budget and planned output according to EPWP requirements

Actual Project Expenditure and actual output according to EPWP requirements

Planned and achieved labour intensity

Number of work opportunities created

Demographics of workers employed (disaggregated by women, youth and persons with

disabilities)

Wage rate earned on project

Number of person-days of employment created

Copies of Identity documents of workers

Number of persons who have attended training including the nature and duration of training

provided

s Assets created, rehabilitated or maintained in accordance with indicators in the EPWP M & E
Framework

e Services provided or delivered in accordance with indicators in the EPWP M & E Framework

(e) The values for the indicators shall be submitted to the Employer according to agreed time
frames on the prescribed reporting template (from the EPWP Unit in the Department of Public
Works) and obtainable from www.epwp.gov.za.

(f) The Service Provider shall, before certifying a contractor’'s payment certificate, ensure that the
contractor has submitted labour information in a format and timeframe specified by the Employer.
if the information submitted by the contractor is inadequate the Service Provider shall not submit
the payment certificate to the Employer for payment of the relevant outputs.

(g) The Service Provider shall certify that the works have been completed in accordance with the

requirements of the Guidelines for the Implementation of Labour-Intensive Infrastructure Projects

under the Expanded Public Works Programme (EPWP) and the Contract:

s whenever a payment certificate is presented to the Employer for payment; and

» immediately after the issuing of a practical completion certificate that signifies that the whole
of the works have reached a state of readiness for occupation or use for the purposes intended
although some minor work may be outstanding.
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Scope of Services for architects //
Employer’s objectives regarding architectural work f_‘/
-
This tender is inter alia for: _ ;_,f’w ]
>
A Service Provider performing architectural work on a building prcij,g_g,!.f
Description of the Services ' =
Not
Services applicable

The following architectural services are required‘

"Standard services work stages 1 to 6".S further defined hereafter in C3.A.3 Extent of Services
as well as in the 2023 NDPW!I - Scope”of Architectural Services and Tariff of Fees (annexure B).
Should there be any discrepansi€s between this Tender Document and other departmental
documentation, the former shéil take precedence.

Extent of the Serviess

The specific.afchitectural services required on this Project and referred to in C3.A.2 above, entails
the folloing for:-

CB.A.3.;/II/$ervices
Unless otherwise stated, duties will cover the full field of architectural functions.

C3.A3.2

Additional services carrying additional fees
IIN/A" L
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C3.Q.2
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Scope of Services for quantity surveyors
Employer’s objectives regarding quantity surveying work
This tender is inter alia for:

A Service Provider performing quantity surveying work on a building project.

Description of the Services

Services
The following quantity surveying Services are required:

"Full services"as further defined hereafter in C3.3 Extent of Services as well as in the Guideline
Tariff of Professional Fees in Respect of Services Rendered by a Quantity Surveyor in
Private Practice as referred to in C2.1.3.1 (the 2015 Guideline Tariff of Professional Fees) and
also as further defined in the most recent publication of the Manual for Consultant Quantity
Surveyors (QS 001). Should there be any discrepancies between this Tender Document and the
Manual for Consultant Quantity Surveyors, the former shall take precedence

[XI Where a quantity surveyor or more than one quantity surveying practice has/have been appointed

Ol

as part for a project team on a multi-disciplinary project, the guantity surveyor "will not” compile
bills of guantities for all work (“all work” shall include inter alia electrical, electronic, mechanical
and any other electrical and mechanical engineering work).

The following are specific inclusions, over and above Stages 4 and 5 as per the Conditions of
Contract, regarding the scope of work for the Quantity Surveyor/s; Electrical and Mechanical
Engineers’:

Stage 4

a) If the quantity surveyor/s is/ are not responsible for the compilation of the said engineering
works then, the Professional Electrical Engineer and the Professional Mechanical Engineer
respectively will measure the mechanical and electrical works and submit the measurements
and rates complete with descriptions and specifications and drawings to the to the quantity
surveyor to be included into the Bill of Quantities.

b) Professional Electrical Engineer and Professional Mechanical Engineer will be responsible for
the tender evaluations reports as required

Stage 5

a) The Professional Electrical Engineer and Professional Mechanical Engineer will be responsible
for the certification of Electrical and Mechanical Works respectively which the quantity
surveyor will include in the payment certificates up to and including the final account.

b) The Professional Electrical Engineer and Professional Mechanical Engineer will be responsible
for compilation of variation orders as required;

c) The quantity surveyor will be responsible for calculating contract price adjustments on all
electrical and mechanical engineering works for inclusion in the payments certificates up to
and including final account.

Where a quantity surveyor or more than one quantity surveying practice has/have been appointed
as part for a project team on a multi-disciplinary project, the guantity surveyor "will” compile bills
of quantities for all work (“all work™ shall include inter alia electrical, electronic, mechanical and
any other electrical and mechanical engineering work).
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The following are specific inclusions, over and above Stages 4 and 5§ as per the Conditions of
Contract, regarding the scope of work for the Quantity Surveyor/s; Electrical and Mechanical
Engineers’:

Stage 4

a) If the quantity surveyor/s are responsible for the compilation of the said engineering works
then, the quantity surveyor/s will complete the priced Bill of Quantities inclusive of all the work
as indicated above.

b) The quantity surveyor/s will be responsible for the tender evaluations reports as required.

Stage 5

a) The Professional Electrical Engineer and Professional Mechanical Engineer will be
responsible for the certification of Electrical and Mechanical Works respectively which the
quantity surveyor will include in the payment certificate and final account.

b) If the quantity surveyor/s will be responsible for compilation of variations as required.

¢) The quantity surveyor will be responsible for calculating contract price adjustments on all
electrical and mechanical engineering works.

Extent of the Services

The specific quantity surveying Services required on this Project and referred to in C3.Q.2 above,
entails the following for:-

Full services

Unless otherwise stated, duties will cover the full field of quantity surveying functions which are to
be performed in accordance with the principles as set out in the most recent publication of the
Manual for Consultant Quantity Surveyors(QS 001) and which can briefly be summarised as
follows:

e establishment of an effective liaison with the architect;

e preparation of estimates in accordance with the Manual for Consultant Quantity Surveyors (QS
001);

e application of space and cost guidelines, if applicable. If not applicable the necessary
adjustment in fees should be reflected in claims for remuneration;

e preparation of bills of quantities for all work in accordance with the Manual for Consultant
Quantity Surveyors(QS 001)(“all work” shall include inter alia electrical, mechanical and any
other endineering work);

¢ administration of the contract in accordance with the Manual for Consultant Quantity
Surveyors(QS 001);

e submission of monthly status and cost reports covering all aspects of the works in the
prescribed formats "Contract Status Report” (PRM036/1) and "Financial Report" (PRM036/2);

e preparation of the final account in accordance with the Manual for Consultant Quantity
Surveyors(QS 001);

Full services shall also include the following:
» the quantity surveyor shall evaluate tenders in consultation with the professional team and
compile and submit such a tender report in the prescribed format to the departmental project

manager. During this process he/she will maintain confidentiality of information and not
negotiate with any tenderer without written instruction from the departmental project manager;

110



C3.Q.3.2

C3.Q.33

C3.Q.3.4

Tender no.: COK 08/2025
WCS no.: 056913

determine interim progress payments in consultation with the respective agents;

include in the final account those portions of the building contract comprising subcontracts,
selected subcontracts and nominated subcontracts as drawn up by the respective agents;

compiling an updated original written certification of the amount(s) on which other consultants'
fees are based for every account they are allowed to submit. (It is, however, the duty of the
other consultants concerned to calculate fees on the appropriate value and according to the
correct fee scale, read in conjunction with their letter(s) of invitation.)

Estimates only
Preparation of estimates in accordance with the Manual for Consultant Quantity Surveyors
(QS 001).

Principal agent
Should this appointment be to also act as principal agent over and above those as quantity
surveyor, the duties will inter alia include:

receiving of instructions from the departmental project manager and distributing to the relevant
parties;

co-ordinating of consultants;

compiling and updating the planning programme;

co-ordinating and arranging site meetings and inspections;

liaising with client department only if specifically so instructed;

close liaising and co-operating with the departmental project manager;
furnishing of monthly project reports;

issue written instructions;

receive notices according to the building contract;

issuing of monthly interim payment certificates, final payment certificates for practical and final
completion;

making recommendations in respect of the extension of the building contract period and
periods where penalties are applicable;

ensuring that all final accounts will be corrected and handed in on time;

administrating of and supervising the building contract in accordance with the requirements,
where applicable, as set out in Manual for Private Architects PW 147, Section E; and

other duties not listed above but which could reasonably be expected of a principal agent as
well as those listed in the 2009 Tariff of Professional Fees.

Additional Services carrying additional fees
IIN/AII !
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C3.C1

C3.C.2

C3.C.21

C3.C.3

C3.C.31

C3.C3.2

C3.C.3.21
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Scope of Services for civil engineers

Employer’s objectives regarding civil engineering work

This tender is inter alia for:

A Service Provider performing civil engineering work on a "a multi-disciplinary project”.
Description of the Services

Services

The general descriptions of the services required are as defined in the 2023 NDPWI - Scope of
Engineering Services and Tariff of Fees, (annexure A).

Specific services required are set out in C3.C.3 Extent of Services as well as in the most recent
publication of the Departmental: Manual for Civil Consulting Engineers. Should there be any

discrepancies between this Tender Document and the Manual for Civil Consulting Engineers, the
former shall take precedence.

Where a quantity surveyor is included in the project team on a multi-disciplinary project, the
guantity surveyor will compile bills of quantities for all work (“all work” shall include inter alia
electrical, mechanical and any other engineering work).

Extent of the Services

The following services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff
of Fees, clause 3, are required: (The clause references refer to the corresponding clauses in the
Tariff of Fees.)

Normal Services (clause 3.2) including:

Clause 3.2.2 Stage 2 - Preliminary Design: Concept and Viability, including Stage 1 - Inception
Clause 3.2.3 Stage 3 - Detail Design

Clause 3.2.4 Stage 4 - Documentation and Procurement

Clause 3.2.5 Stage 5 - Contract Administration and Inspection

Clause 3.2.6 Stage 6 - Close-Out

Completion of all consulting engineering services.

Additional Services (clause 3.3) including:

Clause 3.3.1 Additional Services pertaining to all Stages of the Project
IIN/AII

C3.C.3.2.2 Clause 3.3.2Construction Monitoring

(i) General
The consultant must make available construction monitoring staff for Level One, (part time).

The competence and experience of the tenderer’s proposed site personnel shall be an integral
part of the Employer’s tender evaluation process. On acceptance of their tender by the
Employer, the Service Provider shall not be permitted to offer alternative core personnel unless
such alternative offer is as a result of a bona fide unforeseen circumstance. In such an event,
the Employer shall only accept alternative personnel possessing at least similar qualifications
and experience to those persons proposed in the tender.

The Employer shall be entitled to instruct the Service Provider to remove from the Works any

person employed by the Service Provider on or about the execution of the Works who, in the
opinion of the Employer, misconducts himself or is incompetent or negligent in the proper

112



Tender no.: COK 08/2025
WCS no.: 056913

performance of his duties, or whose presence on site is otherwise considered by the Employer,
on reasonable grounds, to be undesirable.

(i) Accommodation
Appropriate housing for the site staff shall be provided by the Service Provider. Site staff shall
be housed as near to the location of the Works as may be practically possible. No separate
payment will be made for the accommodation of site staff and rates tendered for the relevant
site staff shall include full compensation for all accommodation costs.

(iii) Establishment of site office
Provision and maintenance of a site office building, all related services and supply of office
furniture will be made under the Works Contract. The Service Provider shall however provide
all office equipment and incidentals required for carrying out administration, supervision and
inspection of the Works and shall include:

a) Cell phones, including rental and call charges.

b) All safety equipment for supervisory staff in accordance with the OHS requirements (e.g.
safety jackets, boots, etc).

c) All equipment including copier rental, fax machine, consumables, stationary, digital
camera, etc.

d) All necessary computer hardware, software, printers and modems and associated
consumables.

e) Any other items necessary for the capture of all relevant data required for administrating
the contract and reporting to the Employer.

One landline, including rental and call costs for work related office and fax usage shall be
provided through the Works Contract.

(iv) Transport for site staff
The Service Provider shall provide sufficient appropriate vehicles on site for site staff.

C3.C.3.2.3 Clause 3.3.30ccupational Health and Safety Act, 1993 (Act No. 85 of 1993)
The Employer shall appoint a Service Provider under a separate contract as its "agent" as
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993
(Act 85 of 1993).

The Service Provider under this contract shall however make provision for the incorporation of the
Occupational Health and Safety specifications, compiled by others, in the tender decumentation,
if applicable.

It is a firm requirement that in the designs, planning and supervision of the execution of the work
done under the contract resulting from this tender, all applicable regulations and stipulations under
OHS Act, (Act 85 of 1993) including regulations and codes of practice etc. are complied with and
that the final product shall be in full compliance with said legislation, standards, etc.

Furthermore, the Service Provider shall be fully responsible for the compliance of nis operation,
equipment as well as staff and persons under his supervision on site whether by invitation
instruction or otherwise and regardless of the capacity, purpose and relationship of any such
persons to the appointment, to all aspects of all applicable regulations and stipulations under OHS
Act, (Act 85 of 1993).

C3.C.3.2.4 Clause 3.3.4Quality Assurance System
IINIAII

C3.C.3.2.5 Clause 3.3.5Lead Consulting Engineer
IIN/AII

C3.C.3.2.6 Clause 3.3.6Principal Agent of the Client
The principal agent is named in C3.3.2.1.
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C3.C.3.3 Additional Services (Other)
C3.C.3.3.1 Environmental Impact Assessment

"N/A"

C3.C.3.3.2 The Employer may order duties that fall outside the scope of the project as tendered. Any such
additional services that may be required will be remunerated as set out in C2 Pricing Data.
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Scope of Services for electrical engineers

Employer’s objectives regarding electrical engineering work

This tender is inter alia for:

A Service Provider performing electrical engineering work on a "a multi-disciplinary project”.
Description of the Services

Services

The general descriptions of the services required are as defined in the 2023 NDPWI - Scope of
Engineering Services and Tariff of Fees.

Specific services required are set out in C3.E.3 Extent of Services as well as in the most recent
publication of the Departmental: Manual for Electrical/Electronic and Mechanical Consulting

Engineers. Should there be any discrepancies between this tender document and the Manual for
Electrical/Electronic and Mechanical Consulting Engineers, the former shall take precedence.

Where a quantity surveyor has been appointed as part for a project team on a multi-disciplinary
project, the guantity surveyor "will not” compile bills of quantities for all work (“all work” shall
include inter alia electrical, electronic, mechanical and any other electrical and mechanical
engineering work).

The following are specific inclusions, over and above Stages 4 and 5 as per the Conditions of
Contract, regarding the scope of work for the Quantity Surveyor/s; Electrical and Mechanical
Engineers’:

Stage 4

a) If the quantity surveyor/s is not responsible for the compilation of the said engineering works
then, the Professional Electrical Engineer and the Professional Mechanical Engineer
respectively will measure the mechanical and electrical works and submit the measurements
and rates complete with descriptions and specifications and drawings to the to the quantity
surveyor to be included into the Bill of Quantities.

b) Professional Electrical Engineer and Professional Mechanical Engineer will be responsible for
the tender evaluations reports as required

Stage 5

a) The Professional Electrical Engineer and Professional Mechanical Engineer will be responsible
for the certification of Electrical and Mechanical Works respectively which the quantity
surveyor will include in the payment certificates up to and including the final account.

b) The Professional Electrical Engineer and Professional Mechanical Engineer will be responsible
for compilation of variation orders as required;

c) The quantity surveyor will be responsible for calculating contract price adjustments on all
electrical and mechanical engineering works for inclusion in the payments certificates up to
and including final account.

Where a quantity surveyor or more than one quantity surveying practice has/have been appointed
as part for a project team on a multi-disciplinary project, the quantity surveyor "will™ compile bills
of quantities for all work (“all work” shall include inter alia electrical, electronic, mechanical and
any other electrical and mechanical engineering work).

The following are specific inclusions, over and above Stages 4 and 5 as per the Conditions of
Contract, regarding the scope of work for the Quantity Surveyor/s; Electrical and Mechanical
Engineers’:
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Stage 4

a) If the guantity surveyor/s are responsible for the compilation of the said engineering works
then; the quantity surveyor/s will complete the priced Bill of Quantities inclusive of all the work
as indicated above.

b) The quantity surveyor/s will be responsible for the tender evaluations reports as required.

Stage 5

a) The Professional Electrical Engineer and Professional Mechanical Engineer will be
responsible for the certification of Electrical and Mechanical Works respectively which the
quantity surveyor will include in the payment certificate and final account.

b) If the quantity surveyor/s will be responsible for compilation of variations as required.

¢) The quantity surveyor will be responsible for calculating contract price adjustments on all
electrical and mechanical engineering works.

Extent of the Services

The following services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff
of Fees, clause 3, are required: (The clause references refer to the corresponding clauses in the
Tariff of Fees.)

Normal Services (clause 3.2) including:

Clause 3.2.2 Stage 2 - Preliminary Design: Concept and Viability, including Stage 1 - Inception
Clause 3.2.3 Stage 3 - Detail Design

Clause 3.2.4 Stage 4 - Documentation and Procurement

Clause 3.2.5 Stage 5 - Contract Administration and Inspection

Clause 3.2.6  Stage 6 - Close-Out

Completion of all consulting engineering services

Additional Services (clause 3.3) including:
Clause 3.3.1 Additional Services pertaining to all Stages of the Project
Any other additional services that may be required by Employer

Clause 3.3.2Construction Monitoring

(i) General
The consultant must make available constructlon monitoring staff for Level One, (part time),
monitoring. .

‘The competence and experience of the tenderer’s proposed site personnel shall be an integral
part of the Employer's tender evaluation process. On acceptance of their tender by the
Employer, the Service Provider shall not be permitted to offer alternative core personnel unless
such alternatively offer is as a result of a bona fide unforeseen circumstance. in such an event,
the Employer shall only accept alternative personnel possessing at least similar qualifications
and experience to those persons proposed in the tender.

The Employer shall be entitled to instruct the Service Provider to remove from the Works any
person employed by the Service Provider on or about the execution of the Works who, in the
opinion of the Employer, misconducts himself or is incompetent or negligent in the proper
performance of his duties, or whose presence on site is otherwise considered by the Employer,
on reasonable grounds, to be undesirable.

116



C3.E.3.2.3

C3.E.3.24

C3.E3.25

C3.E326

Tender no.: COK 08/2025
WCS no.: 056913

(i) Accommodation
Appropriate housing for the site staff shall be provided by the Service Provider. Site staff shall
be housed as near to the location of he Works as may be practically possible. No separate
payment will be made for the accommodation of site staff and rates tendered for the relevant
site staff shall include full compensation for all accommodation costs.

(iii) Establishment of site office
Provision and maintenance of a site office building, all related services and supply of office
furniture will be made under the Works Contract. The Service Provider shall however provide
all office equipment and incidentals required for carrying out administration, supervision and
inspection of the Works and shall include:

a) Cell phones, including rental and call charges.

b) All safety equipment for supervisory staff in accordance with the OHS requirements (e.g.
safety jackets, boots, etc.).

c) All equipment including copier rental, fax machine, consumables, stationary, digital
camera, etc.

d) All necessary computer hardware, software, printers and modems and associated
consumables.

e) Any other items necessary for the capture of all relevant data required for administrating
the contract and reporting to the Employer.

One landline, including rental and call costs for work related office and fax usage shall be
provided through the Works Contract.

(iv) Transport for site staff
The Service Provider shall provide sufficient appropriate vehicles on site for site staff.

Clause 3.3.30ccupational Health and Safety Act, 1993 (Act No. 85 of 1993)

The Employer shall appoint a Service Provider under a separate contract as its "agent" as
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993
(Act 85 of 1993).

The Service Provider under this contract shall however make provision for the incorporation of the
Occupational Health and Safety specifications, compiled by others, in the tender documentation,
if applicable.

It is a firm requirement that in the designs, planning and supervision of the execution of the work
done under the contract resulting from this tender, all applicable regulations and stipulations under
OHS Act, (Act 85 of 1993) including regulations and codes of practice, etc. are complied with and
that the final product shall be in full compliance with said legislation, standards etc.

Furthermore, the Service Provider shali be fully responsible for the compliance of his operation,
equipment as well as staff and persons under his supervision on site whether by invitation
instruction or otherwise and regardless of the capacity, purpose and relationship of any such
persons to the appointment, to all aspects of all applicable regulations and stipulations under OHS
Act, (Act 85 of 1993).

Clause 3.3.4 Quality Assurance System
IINIAII

Clause 3.3.5Lead Consulting Engineer
"NIAII

Clause 3.3.6Principal Agent of the Client
The principal agent is named in C3.3.2.1.
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Additional Services (Other)

Environmental Impact Assessment

The Service Provider is required to lodge an application on behalf of the Employer in compliance
with the Environmental Impact Assessment Regulations: Regulations 1182 and 1183 of the
Environmental Conservation Act, 1989 (Act 73 of 1989) for the proposed construction of the
project. The Service Provider is furthermore required to compile a specification setting out the
minimum requirements regarding the Environmental Management Plan (EMP) for the construction
process, evaluate and approve the contractor's EMP and monitor his adherence thereto.

The Employer may order duties that fall outside the scope of the project as tendered. Any such
additional services that may be required will be remunerated as set out in C2 Pricing Data.
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Scope of Services for mechanical engineers

Employer’s objectives regarding mechanical engineering work

This tender is inter alia for:

A Service Provider performing mechanical engineering work on a "a multi-disciplinary project”.
Description of the Services

Services

The general descriptions of the services required are as defined in the 2023 NDPWI - Scope of
Engineering Services and Tariff of Fees.

Specific services required are set out in C3.M.3 Extent of Services as well as in the most recent
publication of the Departmental: Manual for Electrical/Electronic and Mechanical Consulting

Engineers. Should there be any discrepancies between this Tender Document and the Manual
for Electrical/Electronic and Mechanical Consulting Engineers, the former shall take precedence.

B Where a quantity surveyor or more than one quantity surveying practice has/have been appointed

O

as part for a project team on a muiti-disciplinary project, the guantity surveyor "will not” compile
bills of quantities for all work (“all work™ shall include inter alia electrical, electronic, mechanical
and any other electrical and mechanical engineering work).

The following are specific inclusions, over and above Stages 4 and 5 as per the Conditions of
Contract, regarding the scope of work for the Quantity Surveyor/s; Electrical and Mechanical
Engineers’;

Stage 4

a) If the quantity surveyor/s is/ are not responsible for the compilation of the said engineering
works then, the Professional Electrical Engineer and the Professional Mechanical Engineer
respectively will measure the mechanical and electrical works and submit the measurements
and rates complete with descriptions and specifications and drawings to the to the quantity
surveyor to be included into the Bill of Quantities.

b) Professional Electrical Engineer and Professional Mechanical Engineer will be responsible for
the tender evaluations reports as required

Stage 5

a) The Professional Electrical Engineer and Professional Mechanical Engineer will be responsible
for the certification of Electrical and Mechanical Works respectively which the gquantity
surveyor will include in the payment certificates up to and including the final account.

b) The Professional Electrical Engineer and Professional Mechanical Engineer will be responsible
for compilation of variation orders as required;

¢) The quantity surveyor will be responsible for calculating contract price adjustments on all
electrical and mechanical engineering works for inclusion in the payments certificates up to
and including final account.

Where a quantity surveyor or more than one quantity surveying practice has/have been appointed
as part for a project team on a multi-disciplinary project, the quantity surveyor "will" compile bills
of quantities for all work (“all work” shall include inter alia electrical, electronic, mechanical and
any other electrical and mechanical engineering work).

The following are specific inclusions, over and above Stages 4 and 5 as per the Conditions of
Contract, regarding the scope of work for the Quantity Surveyor/s; Electrical and Mechanical
Engineers’:
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Stage 4

a) If the quantity surveyor/s are responsible for the compilation of the said engineering works
then, the quantity surveyor/s will complete the priced Bill of Quantities inclusive of all the work
as indicated above.

b) The quantity surveyor/s will be responsible for the tender evaluations reports as required.

Stage 5

a) The Professional Electrical Engineer and Professional Mechanical Engineer will be
responsible for the certification of Electrical and Mechanical Works respectively which the
quantity surveyor will include in the payment certificate and final account.

b) If the quantity surveyor/s will be responsible for compilation of variations as required.

c) The quantity surveyor will be responsible for calculating contract price adjustments on all
electrical and mechanical engineering works.

Extent of the Services

The following services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff
of Fees, clause 3, are required: (The clause references refer to the corresponding clauses in the
Tariff of Fees.)

Normal Services (clause 3.2) including:

Clause 3.2.2 Stage 2 - Preliminary Design: Concept and Viability, including Stage 1 - Inception
Clause 3.2.3 Stage 3 - Detail Design

Clause 3.2.4 Stage 4 - Documentation and Procurement

Clause 3.2.5 Stage 5 - Contract Administration and Inspection

Clause 3.2.6  Stage 6 - Close-Out

Completion of all consulting engineering services.

Additional Services (clause 3.3) including:
Clause 3.3.1 Additional Services pertaining to all Stages of the Project

Any other additional services that may be required by Employer

C3.M.3.2.2 Clause 3.3.2Construction Monitoring

(i) General
The consultant must make available construction monitoring staff for Level One, (part time),
monitoring.

The competence and experience of the tenderer's proposed site personnel shall be and
integral part of the Employer’s tender evaluation process. On acceptance of their tender by the
Employer, the Service Provider shall not be permitied to offer alternative core personnel unless
such alternatively offer is as a result of a bona fide unforeseen circumstance. In such an event,
the Employer shall only accept alternative personnel possessing at least similar qualifications
and experience to those persons proposed in the tender.

The Employer shall be entitled to instruct the Service Provider to remove from the Works any
person employed by the Service Provider on or about the execution of the Works who, in the
opinion of the Employer, misconducts himself or is incompetent or negligent in the proper
performance of his duties, or whose presence on site is otherwise considered by the Employer,
on reasonable grounds, to be undesirable.
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(i) Accommodation

Appropriate housing for the site staff shall be provided by the Service Provider. Site staff shall
be housed as near to the location of he Works as may be practically possible. No separate
payment will be made for the accommodation of site staff and rates tendered for the relevant
site staff shall include full compensation for all accommodation costs.

(iii) Establishment of site office

Provision and maintenance of a site office building, all related services and supply of office
furniture will be made under the Works Contract. The Service Provider shall however provide
all office equipment and incidentals required for carrying out administration, supervision and
inspection of the Works and shall include:

a) Cell phones, including rental and call charges.

b) All safety equipment for supervisory staff in accordance with the OHS requirements (e.g.
safety jackets, boots, etc.).

¢) All equipment including copier rental, fax machine, consumables, stationary, digital camera,
efc.

d) All necessary computer hardware, software, printers and modems and associated
consumables.

e) Any other items necessary for the capture of all relevant data required for administrating
the contract and reporting to the Employer.

One landline, including rental and call costs for work related office and fax usage shall be
provided through the Works Contract.

(iv) Transport for site staff

The Service Provider shall provide sufficient appropriate vehicles on site for site staff.

C3.M.3.2.3 Clause 3.3.30ccupational Health and Safety Act, 1993 (Act No. 85 of 1993)

C3iM324

C3.M.3.2.5

C3.M.3.2.6

The Employer shall appoint a Service Provider under a separate contract as its "agent" as
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993
(Act 85 of 1993).

The Service Provider under this contract shall however make provision for the incorporation of the
Occupational Health and Safety specifications, compiled by others, in the tender documentation,
if applicable.

It is a firm requirement that in the designs, planning and supervision of the execution of the work
done under the contract resulting from this tender, all applicable regulations and stipulations under
OHS Act, (Act 85 of 1993) including regulations and codes of practice, etc. are complied with and
that the final product shall be in full compliance with said legislation, standards, etc.

Furthermore, the Service Provider shall be fully responsible for the compliance of his operation,
equipment as well as staff and persons under his supervision on site whether by invitation
instruction or otherwise and regardless of the capacity, purpose and relationship of any such
persons to the appointment, to all aspects of all applicable regulations and stipulations under OHS
Act, (Act 85 of 1993).

Clause 3.3.4Quality Assurance System
"NIAII

Clause 3.3.5Lead Consulting Engineer
IlNlAll

Clause 3.3.6Principal Agent of the Client
The principal agent is named in C3.3.2.1.
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C3.M.3.3  Additional Services (Other)

C3.M.3.3.1 Environmental Impact Assessment
"N/A"

C3.M.3.3.2 The Employer may order duties that fall outside the scope of the project as tendered. Any such
additional services that may be required will be remunerated as set out in C2 Pricing Data.
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Scope of Services for structural engineers

Employer’s objectives regarding structural engineering work

This tender is inter alia for:

A Service Provider performing structural engineering work on a "a multi-disciplinary project”
Description of the Services

Services

The general descriptions of the services required are as defined in the 2023 NDPWI - Scope of
Engineering Services and Tariff of Fees.

Specific services required are set out in C3.5.3 Extent of Services as well as in the most recent
publication of the Departmental: Manual for Structural Consulting Engineers. Should there be any

discrepancies between this tender document and the Manual for Structural Consulting Engineers,
the former shall take precedence.

Where a quantity surveyor is included in the project team on a multi-disciplinary project, the
quantity surveyor will compile bills of quantities for all work (“all work” shall include inter alia
electrical, mechanical and any other engineering work).

Extent of the Services

The following services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff
of Fees clause 3, are required: (The clause references refer to the corresponding clauses in the
Tariff of Fees.)

Normal Services (clause 3.2) including:

Clause 3.2.2 Stage 2 - Preliminary Design: Concept and Viability, including Stage 1 - Inception
Clause 3.2.3 Stage 3 — Detail Design

Clause 3.2.4 Stage 4 — Documentation and Procurement

Clause 3.2.5 Stage 5 — Contract Administration and Inspection

Clause 3.2.6 Stage 6 — Close-Out

Completion of all consulting engineering services.

Additional Services (clause 3.3) including:
Clause 3.3.1 Additional Services pertaining to all Stages of the Project

(a) Geotechnical investigation

The: composition of a geotechnical investigation (number of trial holes, depths, typical tests, etc.)
is dependent on a number of variables such as area geology, structure types, etc. The Service
Provider must ensure that he compile the investigation in such a way that enough information is
acquired for him to be able to design the foundations adequately.

(b) Any other additional services that may be required by Employer.
Clause 3.3.2Construction Monitoring
() General
The consultant must make available construction monitoring staff for Level One, (Part time),

monitoring.

The competence and experience of the tenderer’s proposed site personnel shall be an integral
part of the Employer's tender evaluation process. On acceptance of their tender by the
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Employer, the Service Provider shall not be permitted to offer alternative core personnel unless
such alternatively offer is as a result of a bona fide unforeseen circumstance. In such an event,
the Employer shall only accept alternative personnel possessing at least similar qualifications
and experience to those persons proposed in the tender.

The Employer shall be entitled to instruct the Service Provider to remove from the Works any
person employed by the Service Provider on or about the execution of the Works who, in the
opinion of the Employer, misconducts himself or is incompetent or negligent in the proper
performance of his duties, or whose presence on site is otherwise considered by the Employer,
on reasonable grounds, to be undesirable.

(i) Accommodation
Appropriate housing for the site staff shall be provided by the Service Provider. Site staff shall
be housed as near to the location of he Works as may be practically possible. No separate
payment will be made for the accommodation of site staff and rates tendered for the relevant
site staff shall include full compensation for all accommodation costs.

(iii) Establishment of site office
Provision and maintenance of a site office building, all related services and supply of office
furniture will be made under the Works Contract. The Service Provider shall however provide
all office equipment and incidentals required for carrying out administration, supervision and
inspection of the Works and shall include:

f) Cell phones, including rental and call charges.

g) All safety equipment for supervisory staff in accordance with the OHS requirements (e.g.
safety jackets, boots etc.).

h) All equipment including copier rental, fax machine, consumables, stationary, digital camera,
etc.

i) All necessary computer hardware, software, printers and modems and associated
consumables.

i) Any other items necessary for the capture of all relevant data required for administrating
the contract and reporting to the Employer.

One landline, including rental and call costs for work related office and fax usage shall be
provided through the Works Contract.

(iv) Transport for site staff
The Service Provider shall provide sufficient appropriate vehicles on site for site staff.

Clause 3.3.30ccupational Health and Safety Act, 1993 (Act No. 85 of 1993)

The Employer shall appoint a Service Provider under a separate contract as its "agent” as
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993
(Act 85 of 1993).

The Service Provider under this contract shall however make provision for the incorporation of the
Occupational Health and Safety specifications, compiled by others, in the tender documentation,
if applicable.

{tis a firm requirement that in the designs, planning and supervision of the execution of the work
done under the contract resulting from this tender, all applicable regulations and stipulations under
OHS Act, (Act 85 of 1993) including regulations and codes of practice, etc. are complied with and
that the final product shali be in full compliance with said legislation, standards, etc.

Furthermore, the Service Provider shall be fully responsible for the compliance of his operation,
equipment as well as staff and persons under his supervision on site whether by invitation
instruction or otherwise and regardless of the capacity, purpose and relationship of any such
persons to the appointment, to all aspects of all applicable regulations and stipulations under OHS
Act, (Act 85 of 1993).
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Clause 3.3.4Quality Assurance System
IINIA"

Clause 3.3.5Lead Consulting Engineer
IINIAII

Clause 3.3.6Principal Agent of the Client
The principal agent is named in C3.3.2.1.

Additional Services (Other)

Environmental Impact Assessment
IINIA"

The Employer may order duties that fall outside the scope of the project as tendered. Any such
additional services that may be required will be remunerated as set out in C2 Pricing Data.

General for all professions
Use of reasonable skill and care

It will be expected of the Service Provider to apply reasonable skills and due diligence in the
execution of the duties stipulated in this document which shall include inter alia the following:

Although the Service Provider's documents may be scrutinised by the Employer, this shall in no
way relieve him of his professional responsibility for the proper and prompt execution of his duties.
The Employer shall also be entitled to have any documentation or calculations verified by Others.
In the event of malperformance, default or negligence, the Employer shall have the right to claim
compensation or damages and set off such against any amount payable.

During assessment of any existing facilities, which may have a direct bearing on the Project, the
Service Provider shall determine deficiencies with such facilities in terms of the Occupational
Health and Safety Act, 1993 (Act 85 of 1993), the SANS 10400, etc. and recommend measures
to rectify those during the project execution phase.

The departmental project manager shall be notified by the Service Provider and his personnel of
any transgression of inter alia the Gccupational Health and Safety Act, 1993 (Act 85 of 1993) and
environmental legislation during the Service Provider's operation pertaining to the Contract
regardless of who may be involved.

Co-operation with other services providers

It will be required of the Service Provider to co-operate with the following:

Service Providers

Service Providers from the following professions are/will be appointed on the Project to form the
professional team:

AGENT i.t.o. the Construction Regulations in the Occupational Health and Safety Act

and all others as the case may be)

and other service providers as may from time to time be deemed necessary.

The above-mentioned Quantity Surveyor, will act as principal agent.

The required professional services will be executed by the professional team under the control
and management of the designated departmental project manager who, at the time of invitation

to perform professional services, will be the person mentioned in T1.1.6. The Employer reserves
the right to replace the mentioned departmental project manager with another member of its staff
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or any individualffirm from the private sector should it be deemed necessary at any stage during
the execution of the Project.

Occupational Health and Safety Act, 1993 (Act 85 of 1993)

The Employer shall appoint a Service Provider under a separate contract as its “agent’ as
contemplated in the Construction Regulations in the Occupational Health and Safety Act, 1993
(Act 85 of 1993).

The Service Provider under this Contract shall however make provision for the incorporation of
the Occupational Health and Safety specifications, compiled by others, in the tender
documentation, if applicable.

Furthermore, the Service Provider shall be fully responsible for the compliance of his operation,
equipment as well as staff and persons under his supervision on site whether by invitation,
instruction or otherwise and regardless of the capacity, purpose and relationship of any such
persons to the appointment, to all aspects of all applicable regulations and stipulations under the
act.

Other role players
Local, provincial and national authorities, statutory bodies, governmental departments, Others, as
may be required from time to time, including the client department/end user(s).

Brief

Target dates and times
The Service Provider will be expected throughout to give preference to the execution of the work
involved in this commission.

The work of all Service Providers will be co-ordinated by the principal agent. All work is to be
performed by the persons listed as Key Persons and persons under their supervision and further
be executed as described in the Programme according to clause 3.15 of the Contract Data {(and/or
PEP according to the same clause, if applicable).

During the construction phase of the Project it will be expected of the principal agent to obtain a
construction programme from the main contractor, to continuously monitor his progress against
that programme for compliance and to take whichever steps have been described in the relevant
manual and the Working Guideline for Project Managers. This should be done in collaboration
with the rest of the professional team, should the progress not be according to the said
programme. !

The Principal Agent / Principal Engineer or if a Quantity Surveyor has been appointed, the
Quantity Surveyor, shall prepare the final account in consultation with the Employer and issue the
final account to the contractor within sixty (60) working days from the date of Practical Completion.
Late completion of final account will result in penalties being applied per calendar day, as tabled
under Clause 3.12 of the Contract Data.

Reporting requirements
Notwithstanding any other requirements as listed elsewhere, the Service Provider shall submit a
menthly report indicating progress of the Services.

Local content

It is the policy of the Employer to give preference to materials and equipment of South African
manufacture. The Service Provider is to ensure that, wherever feasible, designs are based on
locally manufactured equipment and materials which can meet requirements at competitive prices.

Design innovation

Given the need for energy efficiency and environmental sustainability in the built environment,
each member of the professional team is required, wherever possible and applicable, to
demonstrate design innovation in all aspects of the Service towards “green” design solutions.
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Aspects to be considered and incorporated in all new building and/or maintenance designs are,
inter alia but not limited to:
(a) sustainable development
e.g. in building form, material choice, construction detailing and methods, recycling ability;
(b) energy efficiency
e.g.
(i) passive design methods towards energy conservation and consumption: building
orientation, exploitation of nature’s inherent energy sources);
(i) energy efficient solutions and installations for lighting, ventilation, cooling, heating, etc.
(e.g. energy efficient light fittings);
(iii) alternative or renewable energy sources where practical/feasible/economical;
(c) water conservation/saving/re-use methods and
(d) environmental friendliness (e.g. respect for natural habitat, blending of building with site/
environment/surrounding fabric, positioning of buildings, consideration of neighbouring sites’
access to sun, wind, view, etc.).

Final disposal of documents

Upon approval and finalisation of the final account of projects requiring a security clearance, it is
a requirement that the Service Provider forward to the Employer all documents relating to this
service. The same may also be requested on projects not requiring a security clearance.

Reference data

Space norms
Space norms "are" applicable on this service.

The space norms of the Department of Public Works & Infrastructure, space norms as may be
published in the government gazette, norms determined by the Employer, when applicable to
this/these Project(s), are the norms as set hereunder and shall not be exceeded without prior
written approval. Any re-planning resulting from the norms as set, being exceeded, shall be for
the Service Provider’s account.

The professional team must apply cost control and submit elemental estimates at each stage,
reduced to a common date. The Service Provider must set appropriate procedures in place with
the other members of the professional team to ensure compliance in this regard.

Space must be controlled and reconciled with the approved norm(s). All planning units are to be
provided and if not, this must be pointed out.

The Employer must, at least at completion of each work stage, be provided by the principal agent
with certificates which specify that the space norms are not being exceeded, before the next stage
may be proceeded with. :

The space norm(s) "is as follows" :

(a) SPACE NORM(S):

ASM/GSM 756/ 1637,90 m?

Applicable legislation and standards

This section applies to legislation emanating from national and provincial governments as well as
that of any local authorities in whose area of jurisdiction the subject of the appointment falls and
which has a bearing on the activities and facilities under this appointment.

All the applicable legislation, which do not specifically allow discretion in respect of compliance by
the State, shall be followed exactly as intended by such legislation regardless of any instructions,
verbal or in writing, to the contrary. (Refer infer alia to Section 41 of the Occupational Health and
Safety Act, 1993 (Act 85 of 1993)).

127



Tender no.: COK 08/2025
WCS no.: 056913

Should any applicable legislation allow discretion in respect of compliance by the State, it shall be
followed exactly as intended by the relevant legislation as if no discretion is allowed until such
time as specific instructions in writing are issued to the appointed professional team by the
departmental project manager.

The Service Provider undertakes to ensure that his actions and outcome thereof including, but not
limited to, the facilities to be affected by the Service shall be in accordance with all relevant
legislation and upon delivery, will function as required by said relevant legislation. The Service
Provider’'s actions and the outcome thereof will in no way be detrimental to the health and safety
of the occupants or persons present therein or in the vicinity thereof. Similarly it must not be
detrimental to any aspects of the environment in its structure or operation if operated as specified
in operation manual(s). The relevant legislation meant herein, as amended, consist of inter alia
the following, but not limited to:

Architectural Profession Act, 2000 (Act 444 of 2000);

Atmospheric Pollution Prevention Act, 1965 (Act 45 of 1965);

Construction Industry Development Board Act, 2000 (Act 38 of 2000);

Council for the Built Environment Act, 2000 (Act 43 of 2000);

Electricity Act, 1987 (Act 41 of 1987);

Engineering Profession Act, 2000 (Act 46 of 2000);

Environmental Conservation Act, 1989 (Act 73 of 1989);

Fire Brigade Services Act, 1987 (Act 99 of 1987);

Local Government Municipal Systems Act, 2000 (Act 32 of 2000), municipal by-laws and any
special requirements of the local service supply authority;

National Building Regulations and Building Standards Act, 1977 (Act 103 of 1977);
National Environmental Management Act, 1998 (Act 107 of 1998);

National Heritage Resources Act, 1999 (Act 25 of 1999);

National Water Act, 1998 (Act 36 of 1998);

Occupational Health and Safety Act, 1993 (Act 85 of 1993);

Project and Construction Management Profession Act, 2000 (Act 48 of 2000);
Quantity Surveying Profession Act, 2000 (Act 49 of 2000);
Telecommunications Act, 1996 (Act 103 of 1996);

Water Services Act, 1997 (Act 108 of 1997) and general authorizations;

the latest issue of SANS 10142: "Code of Practice for the Wiring of Premises”;
the Regulations of the local Gas Board, where applicable and

all regulations promulgated under the above Acts.

Although the more salient legislation has been referred to above, the onus remains on the Service
Provider to adhere to, and apply, any and all Acts and/or Regulations not specifically mentioned
in the list above but which will have an effect on the Project.

This will be a continuous process throughout the appointment, which will manifest itself during the
following phases:

development of plans and documentation;

supervision of any Service Provider under the appoiniment;

ensuring compliance of the end product;

compiling and issuing of Instruction/Operational Manuals indicating inter alia what the legal
and safety requirements entail for the user(s)/operator(s) of the facilities;

¢ providing instruction to the intended users/operators.

The Service Provider accepts full and complete responsibility (both contractually and/or in delict)
regarding compliance with the Occupational Health and Safety Act, 1993 (Act 85 of 1993) for
his acts and omissions as well as those of his employees and indemnifies the Employer against
any legal action in this regard.

The Service provider undertakes to ensure that the requirements of the Occupational Health and
Safety Act, 1993 will similarly apply to the agreement with any sub service providers inclusive of
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indemnifying the Employer against any legal action regarding the actions and/or omissions by
them.

Access to land/buildings/sites

Access to the land/buildings/sites shall be negotiated in consultation with the departmental project
manager.

Software application for programming

The Service Provider must avail himself of software to be used in the Project documentation for
compatibility with other Service Providers as well as the Employer. Specific requirements for
compatibility are specified in the relevant manuals.

Security clearance

It is an explicit condition of this agreement that partners, directors and/or the members of staff
who will have insight into the planning of projects requiring security clearance, be kept to a
minimum and that such persons will not object to being submitted to a security clearance, if the
Employer so requires.

If the latter is applicable, the necessary forms will accompany this tender or be provided to the
Service Provider at any stage thereafter. These forms must be completed, if attached, and
returned with the tender. It is important to furnish information which is complete in every respect.

Should the authority responsible for the clearance, for security reasons not be satisfied with the
classification obtained by any of the staff members of the Service Provider, it will be a further
condition of this appointment that none of such staff members be involved with any aspect of the
Project.

All documents pertaining to these projects must be stored in a safe place when not in use so as
to ensure that the level of security of the projects is maintained.

The Employer will not accept liability for any costs in this regard.

FINGER PRINTS (except Defence projects)

Persons of whom security clearance is required can obtain a finger print form SAP 91(a) from any
police station. Kindly ensure that the police official responsible for taking the finger prints certifies
the form since non-certification will result in the form being unacceptable.

Forms for contract administration

All forms required during contract administration, called PRM forms, are obtainable on the
Employer's website at htip./www.publicworks.gov.zaunder “Documents”; “Consultants
Guidelines™; item 14. The agreement and conditions of contract to be entered into with the main
contractor shall be the most recent version of the JBCC, if it is a multi-disciplinary contract, or
GCC, if it is an engineering contract, as approved and in use by the National Department of
Public Works & Infrastructure.

Condition to accept unregistered persons with suitable built environment qualifications on
secondment

It is an express term of the contract that the Service Provider, after award of tender, accept
unregistered, suitably qualified (built environment) persons in his office for the purpose of exposing
the latter to the full extent of professional work, or as may be required according to specific
circumstances, in order to gain experience which can be presented to the relevant Council for
consideration towards professional registration. The secondment of such unregistered persons
will be negotiated with the Service Provider in terms of numbers, periods of training and extent of
professional work opportunity to be afforded. The conditions of secondment will be the subject of
a separate Memorandum of Understanding with the Service Provider which will serve as an
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annexure hereto. Any secondment arrangements will cease upon the professional registration of
the seconded person or as agreed on and so included in the aforesaid Memorandum of
Understanding. The responsibility for salaries of seconded persons will remain with the Employer,
but responsibility for operational expenses, necessary for the execution of the work, will vest with
the Service Provider, all of which will be dealt with in the Memorandum of Understanding.

Submission of Accrual Reports

The Service Provider shall submit accrual reports to the client representative at the end of March
and September each year for the duration of the Service Contract period from the date of
appointment up to and including project closeout. This is to ensure that PMTE complies with the
accounting framework GRAP, which requires that PMTE disclose all its accruals as at the end of
each reporting date.

Submission of monthly Project Execution Plans (PEP)

The Principle Agent will submit monthly an updated Project Execution Plans (PEP) in accordance
with DPWI standard proforma, on a date as agreed with the Employer's Representative.

Contract Skills Development Goal
The Contract Skills Development Goal is "not appliable” to this project.

The cidb Standard for Developing Skills through Infrastructure Contracts as published in the
Government Gazette Notice, No. 48491 of 28 April 2023 where the Service Contract has a
duration of 12 months or more, and the professional fees excluding allowances and including VAT
exceeds R5 million. This best practice Standard for developing skills through infrastructure
contracts standard establishes a minimum contract skills development goal which is to be
achieved in the performance of a contract in relation to the provision of different types of workplace
opportunities linked to work associated with a contract which culminate in or lead to registration
in a professional category by one of the professional bodies listed in the standard (Table 1).

Table 1: Categories of registration

Profession Category of registration Act

Architect, Senior Architectural
Technologist, Architectural
Technologist or Architectural
Draughts person

Architectural IArchitectural Profession Act of 2000

(Act No.44 of 2000

Project and Construction
Management Professions Act of
2000 (Act No. 48 of 2000

Construction Project Management or | Construction Project Manager
Construction Management or Construction Manager

Engineer, Engineering

Endineerin Technologist, Engineering Engineering Profession Act of
9 9 Technician or Certificated 2000 (Act No. 46 of 2000)
Engineer
Construction Health and Safety
Agent, Construction Health and Occupational Health and Safety
Ereaa;miz:grsafety I Safety Manager, Construction Act of 1993 (Act No. 85 of
Health and Safety Officer 1993)
Construction Regulations,
Landscape Architect, Landscape Landscape Architectural
Landscape Architectural Technologist, Landscape Profession Act of 2000 (Act No.
Technician or Landscape Assistant | 45 of 2000)
. . Planning Profession Act, 2002.
Planning Planner or Technical planner_ (Act No. 36 of 2002)
Quantity Surveying Profession [
| Quantity surveying Quantity surveyor Act of 2000 (Act No. 49 of 2000)
L
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Scientists Natural scientists Natural Scientific Professions Act
(Act No. 27 of 2003)
Land surveyor, Engineering Professional and Technical
Surveying surveyor or Technician engineering | Surveyors' Act (Act No. 40 of
- surveyor 1984)
Valuers Valuer or Property Valuers Profession Act
Associate Valuer - (Act No. 47 of 2000)

The Contract Skills Development Goal (CSDG) is the number of hours of skills development
opportunities that a Service Provider contracts to provide in relation to work directly related to the
Service Contract up to completion the Professional Service Contract. The contract skills
development goals, expressed in hours, shall be not less than the professional fees [(1) from the
Activity Schedule + VAT] in millions of Rand multiplied by 150 where professional fees is the
financial value of a professional service contract at the time of the award of the contract excluding
all allowances and expenses, but including value added tax.

Example: The contract amount for a professional services contract is R5.6 m. The contract skills
development goal in hours is R5.6m x 150 = 840 hours, where the contract amount is the basic
fee for services excluding allowances but including VAT.

Where required in terms of the service contract, a specified proportion of the learners and
candidates shall be selected from persons in the employ of the state who meet the relevant
eligibility criteria for the relevant programme.

Where required in terms of the service contract, the Employer shall advise the Service Provider of
the types of training to be undertaken by the learners and candidates. The mentor shall be a
registered person, designated to guide a learner of candidate through structured work experience
learning component of a learning programme required for the acquisition of a part or full
qualification or professional designation.

Achieving the Contract Skills Development Goal (CSDG)

The Service Provider shall achieve the measurable contract skills development goal by providing
opportunities to learners requiring structured workplace learning using one or a combination of
any of the following in relation to work directly related to the contract or order:

Method 1: structured workplace learning opportunities for learners towards the attainment of a part
or a full occupational qualification;

Method 2: structured workplace learning opportunities for apprentices or other artisan learners
towards the attainment of a trade qualification leading to a listed trade (GG No. 35625, 31 August
2012) subject to at least 60% of the artisan learners being holders of public TVET college
qualifications;

Method 3: work integrated learning opportunities for  University of Technology or
Comprehensive University students completing their national diplomas; or

Method 4: structured workplace learning opportunities for candidates towards registration in a
professional category by a statutory council listed in Table 1 above.

Employed learners may not account for more than 33 percent of the contract skills development
goal. Not more than one method may be applied to any individual concurrently in the calculation
of the contract skills development goal. The principle is that an individual can only be counted
once towards the CSDG.

Not more than one method may be applied to any individual concurrently in the calculation of the
contract skills development goal.
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Contract Skills Development Goal Credits

Contract skills development credits will not be awarded for learners enrolled as beneficiaries
of otherfunded or subsidised programmes.

In the case of engineering and construction works, design and build and services
contracts:

a) The contract skills development goals shall be granted by multiplying the number of
people employed by the Service Providers and placed for continuous training opportunities
in a three-month period by the notional values contained in Table 3, or as revised ina Gazette
notice.

b}y The Service Provider may source beneficiaries of the contract skills development goal from the
cidb Skills Development Agency (SDA).

c) All beneficiaries of the Standard must be registered with the cidb SDA.

NOTE: The role and function of a cidb SDA is outlined in the Standard, Annexure B.

Credits towards the contract skills development goal for professional services contracts shall be
granted by summating the hours of structured workplace learning opportunities provided to P1 and
P2 learners as well as professional candidates in accordance with the Act, Clause 3.3.

No more than 45 hours may be claimed per week for any individual.

Contract skills development goal credits shall be reduced to the extent that they fail to comply with
the requirements of this standard.

The Service Provider shall achieve in the performance of the contract the contract skills
development goal established in this Standard for developing skills through infrastructure
contracts (March 2020).

Table 3: The notional cost of providing training opportunities per quarter

Proyision for = Provisions for Total costs ‘
- stipends Provisions for ",
Type of Training . additional
. (Unemployed mentorship - |
Opportunity costs Unemployed Employed
learers leamers learners
only)
Method 1 B
Occupational R7 000 RO R9 000 R16 000 R9 000
qualification
Method 2
Unemployed TVET | p44 000 RO R9 000 R23 000 N/A
College graduates
|

Method 3
P1 and P2 learners, R24 000 R20 000 R4 500 R48 500 N/A
or a 240 credits
.qualification

Method 4
Candidates with a R37000 | R20000 R4 500 R61500 | R20000
360 credits
qualification

Candidates with T
480 or more R47 000 R20 000 R4 500 R71 500 R20000
credits

qualification !

*

Additional provisions include provisions for personal protective equipment, insurance, medical assessments,
course fees and trade tools (where applicable) assessment, moderation and monitoring of learners.
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NOTE:

i) Where an unemployed learner is employed directly by the Service Provider, the Service Provider shall pay the stipend
directly to the learner

i}y Where an unemployed learner is sourced through an SDA, training provider or skills development facilitator the
Service Provider must pay the stipend to the SDA, training provider or skills development facilitator who in tum will
pay the learner

iii) The notional cost of providing training opportunities will be increase by CPl on an annual basis. The new,
revised costs will be published on the cidb website on 1 April in each year.

The Employer requires that employees of the state be seconded to the Service Provider in order
to be provided with structured workplace learning opportunities in accordance with the provisions
of this standard. The specified number of employees of the state is "N/A". The Employer shall
provide a list of persons for selection by the Service Provider as prescribed in the implementation
guidelines. Persons selected by the Service Provider shall be seconded to the Service Provider
under the terms and conditions prescribed in the implementation guidelines.

Credits towards the contract skills development goal shall be denied where the Service Provider
fails to comply in terms of Clause 3.4 of the Act. Compliance requirements shall be in terms of
Clause 4 of the Act and records to be provided to be in accordance with Clause 5 of the Act.

Role and Functions of the Skills Development Agency

The Skills Development Agency (SDA) will provide career management and compliance reporting
functions for all learners for CSDG compliance in terms of this Standard. Where the Service
Providers provide direct employment to unemployed learners, or enrols own employees for CSDG
compliance, the Service Provider shall register them with the cidb SDA. The SDA can also act as
an employment intermediary for unemployed learners.

The roles and functions of the Skills Development Agency (SDA) are summarised below.
Career Management and Compliance Reporting

The Service Provider shall enter into a contract agreement with the cidb SDA, training provider or
skills development facilitator to manage their learners according to the provisions given below:

a) preparing training plans for registered learners, including details of the scope of experiential
work to be covered and expected outcomes;

b) registering learners with the appropriate Sector Educational and Training Authority
established in terms of the Skills Development Act of 2008 (Act 37 of 2008);

c) conducting entry and exit level medicals for learners at the conclusion of each placement
opportunity;

d) providing personal protective equipment;

e) liaising with the supervisor to monitor onsite training progress of learners;

f) liaising with the supervisor to arrange for summative assessments at appropriate stages of
the training; and

g) liaising with the supervisor to prepare reports for the Employer's representative and cidb at
practical completion of the contract.

The relevant training provider or skills development facilitator shall invoice the Service Providers
for the provision of these services as per cost schedule in Table 3.

The cidb SDA shall open a trust fund to ring-fence monies essential for all learner requirements
where necessary provided for in this standard such as personal protective equipment, medical
assessments, insurance, course fees, monitoring as well as top up training and assessment.

Employment Intermediary
The cidb SDA can act as an employment intermediary for unemployed learners and provide
Service Providers with learners qualifying for participation in the CSDG, as well as managing their

employment functions such as payment of stipends, workman's compensation, provision of
personal protective equipment, trade specific tools, etc.
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In such cases, the Service Provider shall contract directly with an SDA, training provider or skills
development facilitator of their choice for the recruitment, placement and management of learners.
The Service Provider shall pay the SDA, training provider or skills development facilitator in
accordance with the notional costs provided for in this standard, or as amended by a Gazette.

Sanctions
Failure by the Service Provider to achieve the total Notional Cost of the Contract Skills
Development Goal (Excluding VAT), as indicated in the pricing schedule item, will result in a

penalty of 30% of the value of the portion not achieved, unless the Service Provider can prove to
the Employer’s satisfaction that the non-achievement was beyond his/her control.

SITE INFORMATION

(Refer to the heading “Description of the Services”, sub-heading “Information available from
Employer” under C3 above for each professional Service comprising the Service Provider.)
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1. PREAMBLE

The services to be provided by the consulting engineer and the corresponding remuneration have been set
out herein for projects implemented by or on behalf of the National Department of Public Works and

Infrastructure.

The Scope of Services and Tariff of Fees described herein are generally applicable and are referred to in the
agreement. Specific requirements with regards to the Scope of Services and the Tariff of Fees shall be set out
in the agreement and should any requirement of the agreement be in conflict with the requirement of this
document, the requirement of the Agreement shall prevail.

Any amount mentioned in or fee calculated in terms of this document is exclusive of Value Added Tax.

This document allows for four different methods of remuneration namely:

(1)  Fees for Normal Services (percentage fee based on the cost of works),

(2) Fees for Additional Services (fees for services additional to those provided for in the Normal Services),
(3) Time based fees and

(4) Expenses and costs.

Words or expressions in bold font are defined in clause 2.2.

2. GENERAL PROVISIONS

2.1 Generality of Terms

In this document, except where the context otherwise requires or indicates:

(1)
(2)
(3)

the masculine includes the feminine,
the singular includes the plural, and
any reference to a natural person includes a juristic person.

2.2 Definitions

In this Schedule, any word or expression defined in the Act has that meaning, unless the context
otherwise indicates:

(1
@

3)

4

5
(6)

Agreement means the Letter of Appointment/Acceptance or the Professional Services Contract.
Client means any juristic person or organ of the State engaging a consulting engineer for
services on a project.
Construction monitoring means the process of administering the construction contract and
over-seeing and/or inspecting the works, to the extent of the consulting engineer’s
engagement, for the purpose of verification that the works are being completed in accordance
with the requirements of the contract that the designs are being correctly interpreted and that
appropriate construction techniques are being utilized. Construction monitoring, to whatever
extent, shall not diminish the contractor’s responsibility for executing and completing the works
in accordance with his contract.
Consulting engineer for purposes of these rules only, means any professional registered in
terms of the Act, or a juristic person who employs such professional, engaged by a client on a
project.
Contractor means any person or a juristic person under contract to a client to perform the
works or part of it on a project, including a subcontractor under contract to such contractor.
Cost of the works means the total amount, exclusive of value added tax, certified or which
would normally be certifiable for payment to contractor(s) (irrespective of who actually carries
out the works) in respect of the works designed, specified or administered by the consulting
engineer, before deduction of liquidated damages or penalties, including —
= apro rata portion of all preliminary and general items applicable to the works and
s the costs of new materials, goods or equipment, or a fair evaluation, of such material, goods
or equipment as if new whether supplied new or otherwise by, or to, the client and including
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the cost or a fair evaluation of the cost of installation The sourcing, inspection and testing of
such will comprise additional services by the consulting engineer.

(7) Electronic Engineering Services means services related to the provision of electronic systems
and detailing the terminations, signals and interconnections of electronic components as distinct
from conventional electrical HV, MV and LV systems and related reticulation.

(8) Engineering Project means a project of which the scope comprises mainly engineering work of
one discipline only and all financial and administrative matters are dealt with by the consulting
engineer or where the consulting engineer will act as principal agent where other disciplines
are also involved.

(9) Multi-disciplinary Project means a project comprising building work, together with its
associated engineering work, where the engineer is subject to the authority of another
professional acting as the Principal Agent while financial and administrative matters are dealt
with by another professional.

(10) Normal services means the services set out in clause 3.2.

(11) Principal Agent means the Professional Service Provider appointed as such.

(12) Project means any total scheme envisaged by a client, including all the works and services
concerned.

(13) Services means the services contemplated in clause 3 on a project for which a consulting
engineer is engaged.

(14) Stage means a stage of normal services set out in clause 3.2.

(15) The Act means the Engineering Profession Act, 2000 (Act No. 46 of 2000).

(16) Total annual cost of employment means the total annual cost of employment as defined in
clause 4.4(4).

(17) Works means the activities on a project for which contractor(s) are under contract to the client
to perform or are intended to be performed, including the supply of goods and equipment.

Short Title

This document is called the “2023 NDPW — Scope of Engineering Services and Tariff of Fees”.

SCOPE OF SERVICES

Planning, Studies, Investigations and Assessments Reports

These services, as indicated below, relate to carrying out studies and investigations as well as the
preparation and submission of reports embodying preliminary proposals or initial feasibility studies and
will normally be remunerated on a time and cost basis.

(1)
(2)
3)
(4)

(5)

(6)
(7
(8)

Consultation with the client or client’s authorized representative.

Inspection of the site of the project.

Preliminary investigation, route location, planning and a level of design appropriate to allow
decisions on feasibility.

Consultation with authorities having rights or powers of sanction as well as consultation with the
public and stakeholder groups.

Advice to the client as to regulatory and statutory requirements, including environmental
management and the need for surveys, analyses, tests and site or other investigations, as well
as approvals, where such are required for the completion of the report, and arranging for these
to be carried out at the client’s expense.

Searching for, obtaining, investigating and collating available data, drawings and plans relating
to the works.

Investigating financial and economic implications relating to the proposals, feasibility studies
and/or option analysis and recommendations.

Clause 3.1(7) does not normally apply to civil and structural services on multi-disciplinary
projects, except as far as the interpretation of cost figures for civil and structural services are
concerned.

Deliverables:

» Submission of a report for consideration by the client, including all or any of the above, with
emphasis on the following:
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Collation of information.

Reports on technical and financial feasibility and related implications.

List of consents and approvals.

Schedule of required surveys, tests, analyses, site and other investigations.
Comparison of project options, including life cycle costing and recommendations where
required.

Normal Services

These services are applicable to projects where the nature, form and function of the facility has been
defined through previous investigations and reports and the engineering services are required to take
the project through to successful completion of construction.

Stage 1 — Inception

(Defined as: Establish client requirements and preferences, assess user needs and options,
appointment of necessary consultants, and establish the project brief including project objectives,
priorities, constraints, assumptions aspirations and strategies.)

(1)  Assist in developing a clear project brief.

(2) Attend project initiation meetings.

(3)  Advise on procurement policy for the project.

(4)  Advise on the rights, constraints, consents and approvals.

(5) Define the scope of services and scope of work required.

(6) Conclude the terms of the agreement with the client.

(7) Inspect the site and advise on the necessary surveys, analyses, tests and site or other
investigations where such information will be required for Stage 2 including the availability and
location of infrastructure and services.

(8) Determine the availability of data, drawings and plans relating to the project.

(9) Advise on criteria that could influence the project life cycle cost significantly.

(10) Provide necessary information within the agreed scope of the project to other consultants
involved.

Deliverables:

» Submission of a report for consideration by the client, including all or any of the above, with
emphasis on the following:

Agreed scope of services and scope of work.

Signed agreement.

Report on project, site and functional requirements.

Schedule of required surveys, tests, analyses, site and other investigations.
Schedule of consents and approvals within related timeframes.

Stage 2 — Preliminary Design: Concept and Viability

(Defined as: Prepare and finalise the project concept in accordance with the brief, including project
scope, scale, character, form and function, plus preliminary programme and viability study/ assessment
of the project.)

Following the client’s instructions to proceed with the development of preliminary proposals or the
basic planning of the project, comprising all or any of the following:

(1)  Agree documentation programme with principal consultant and other consultants involved.

(2) Attend design and consultants’ meetings.

(3)  Establish the concept design criteria.

(4)  Prepare initial concept design and related documentation.

(5) Advice to the client as to the regulatory and statutory requirements, including environmental
management and the need for any further surveys, analyses, tests and site or other
investigations, as well as approvals, which may be required and arranging for these to be carried
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(6)
(7
(8)
(9)
(10)
(11)
(12)

out at the client’s expense. This advice is to be presented by the consulting engineer based
on the interpretation of the results of these tests and investigations including geotechnical and/or
foundation investigations, in a report containing recommendations to be applied to and
incorporated in designs. The consulting engineer will also take the environmental
management plan into account for the full life cycle of the project.

Preparation and submission to the client of any preliminary plans, drawings and estimates
required for seeking the approval of statutory authorities and the client.

Refine and assess the concept design to ensure conformance with all regulatory requirements
and consents.

Establish access, utilities, services and connections required for the design of the project.
Coordinate design interfaces with other consultants involved.

Prepare process designs (where required), preliminary designs including preliminary drawings
and plans, and related documentation for approval by authorities and client, including costing
of the aforementioned.

Provide cost estimates and life cycle costs including financial implications and preliminary
programmes.

Liaise, co-operate and provide necessary information to the client, principal consultant and
other consultants involved.

Deliverables:

» Submission of a report for consideration by the client, including all or any of the above, with

emphasis on the following:

Concept design report.

Schedule of required surveys, tests and other investigations and related reports.
Process design report.

Preliminary design report.

Cost estimates, concept and viability reports which include all or any of the above.

Stage 3 — Detail Design

(Defined as: Finalise the design, outline specifications, cost plan, financial viability and programme for
the project.)

(1)
(2)
(3)
4
(5)
(6)

(7)
(8)

©)
(10)

Review documentation programme with principal consultant and other consultants involved.

Attend design and consultants’ meetings.

Incorporate client’s and authorities’ detailed requirements into the design.

Incorporate other consultant's designs and requirements into the design.

Prepare design development drawings including draft technical details and specifications.

Prepare detail designs, and design drawings including draft technical details and specifications:

= Inthe case of reinforced concrete works, drawings must include bending schedules.

= |n the case of structural steel works, drawings and details provided by the consulting
engineer must include full information, dimensions and specifications on all sections,
connections, plates, fasteners, bolts and welding, to such an extent that no further designs
by contractor(s) or other parties are required. The consulting engineer need not provide
shop drawings for the manufacture of the structural steel works.

Review and evaluate design, specifications and estimates of the cost of works in order to

finalise the detail design stage.

Advice to the client on any alternative designs and tenders, but excluding detailed inspection,

reviewing and checking of alternative designs and drawings not prepared by the consulting

engineer and submitted by any contractor or potential contractor.

Liaise, co-operate and provide necessary information to the principal consultant and other

consultants involved.

Submit the necessary design documentation to local and other authorities for approval and

obtain said approval or alternatively for record purposes where approval is not required by

Building Regulations.

(11) Accommodate services design.

Deliverables:
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» Submission of a report for consideration by the client, including all or any of the above, with
emphasis on the following:

Detail design drawings.

QOutline specifications.

Local and other authority submission drawings, reports and approvals.
Detailed estimates of construction costs.

3.24 Stage 4 — Documentation and Procurement

3.2.5

(Defined as: Prepare procurement and construction documentation, confirm and implement the
procurement strategies and procedures for effective and timeous procurement of necessary resources
for execution of the project.)

(1
(2)
)
(4)
(5)

(6)
7

8
(9)

(10)

(11)
(12)

(13)

Attend design and consultants’ meetings.

Prepare and finalise specifications, schedule of quantities and preambles for the works.
Submission of priced document with a detailed estimate, capital and life cycle costs, financial
implications and programmes for implementation of the works.

Reaffirm detailed cost estimates and adjust designs and documents if necessary to remain within
approved budget.

Prepare and finalise the procurement strategy for contractor(s) or assist the principal consultant
where relevant.

Prepare documentation for contractor procurement.

Assist in calling for tenders/bids and/or negotiation of prices and/or assist the principal consultant
where relevant.

Liaise, co-operate and provide necessary information to the principal consultant and the other
consultants as required.

Assist in the evaluation of tenders/bids.

Assist with the preparation of contract documentation for signature.

Assess samples and products for compliance and design intent.

Advice to the client on any alternative designs and tenders, but excluding detailed inspection,
reviewing and checking of alternative designs and drawings not prepared by the consulting
engineer and submitted by any contractor or potential contractor.

Placing orders for the works on behalf of the client.

Deliverables:

» Submission of a report for consideration by the client, including all or any of the above, with
emphasis on the following:

Finalised Specifications.

Service co-ordination.

Detail design drawings.
Tender/bid documentation.
Tender/bid evaluation and report.
Tender/bid recommendation.
Priced contract documentation.

Stage 5 — Contract Administration and Inspection

(Defined as: Manage, administer and monitor the construction contracts and processes including
preparation and coordination of procedures and documentation to facilitate practical completion of the
works.)

(1)
(2)

Attend site handover.

Issue construction documentation in accordance with the documentation schedule including, in
the case of structural engineering, reinforcing bending schedules and detailing and
specifications of structural steel sections and connections.

Execute the contract administration in terms of the contract between the client and the
contractor.

Prepare schedules of predicted cash flow.
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(5) Prepare pro-active estimates of proposed variations for client decision making.

(6) Preparation of and issuing variation orders on behalf of and after consultation with the client.

(7) Attend regular site, technical and progress meetings.

(8) Inspect works for conformity to contract documentation.

(9) Adjudicate and resolve financial claims by contractor(s).

(10) Assist in the resolution of contractual claims by the contractor.

(11) Assist the client in the resolution of disputes or differences that may arise between the client
and the contractor, except mediation, arbitration and/or litigation.

(12) Establish and maintain a financial control system.

(13) Clarify details and descriptions during construction as required.

(14) Assist and/or prepare valuations for payment certificates to be issued by the principal agent.

(15) Witness and review of all tests and mock ups carried out both on and off site.

(16) Check and approve contractor drawings for design intent.

(17) Update and issue drawings and drawings register.

(18) Issue contract instructions as and when required.

(19) Agreeing and verifying final quantities during construction with the contractor.

(20) Review and comment on operation and maintenance manuals, guarantee certificates and
warranties.

(21) Inspect the works and issue practical completion certificates and defects lists.

(22) Arranging for the delivery of all test certificates, including the Electrical Certificate of Compliance,
statutory and other approvals, as built drawings and operating manuals.

(23) Advice to the client on any further alternative designs, but excluding detailed inspection,
reviewing and checking of alternative designs and drawings not prepared by the consulting
engineer and submitted by any contractor.

Deliverables:
» Submission of a report for consideration by the client, including all or any of the above, with
emphasis on the following:

Schedules of predicted cash flow.
Construction documentation.

Register of drawings issued.
Estimates for proposed variations.
Contract instructions.

Financial control reports.

Valuations for payment certificates.
Progressive and draft final account(s).
Practical completion and defects list.
All statutory certificates and certificate of compliance as required by the local authorities
and by the department.

Where a quantity surveyor is included in the project team in Multi-Disciplinary works, items 4, 5, 9 and
12 will not be required from the engineer.

Stage 6 — Close-Out

(Defined as: Fulfil and complete the project close-out including necessary documentation to facilitate
effective completion, handover and operation of the project).

(1) Inspect and verify the rectification of defects.

(2) Prepare comments for relevant payment valuations and completion certificates.

(3) Prepare and/or procure operations and maintenance manuals, guarantees and warranties.

(4) Prepare and/or procure as-built drawings and documentation.

(5) Agreeing final quantities with contractor(s), compiling final accounts and issuing final payment
certificates.
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Deliverables:

Valuations for payment certificates.

Works and final completion lists.

Operations and maintenance manuals, guarantees and warranties.
As-built drawings and documentation.

Final accounts.

3.2.7 Targeted (Preferential) Procurement

3.3

3.3.1

Should the client during any stage of the project, require the consulting engineer to perform work
or services pertaining to targeted procurement, such work and or services could entail, but are not
limited to, any or all of the following:

(1)
(2)
(3)
(4)

incorporation of any targeted (preferential) participation goals;

the measuring of key pariicipation indicators;
the selection, appointment and administration of participation and;
auditing compliance to the above by any contractor s and/or professional consultant.

Additional Services

The following services are additional to the normal services provided by the consulting engineer,
unless specifically agreed otherwise between the consulting engineer and the client. The
agreement on the scope of services and remuneration shall be in writing and should, if at all possible,
be concluded befare such services are rendered.

Additional Services pertaining to all Stages of the Project

(N
(2)

(3

(4)
(5)

(6)

)
8)
9

(10)
(11)
(12)
(13)

(14)
(15)

Enquiries not directly concerned with the works and its subsequent utilisation.

Valuation for purchase, sale or leasing of plant, equipment, material, systems, land or buildings
or arranging for such valuation.

Making arrangements for way leaves, servitudes or expropriations.

Negotiating and arranging for the provision or diversion of services not forming part of the works.
Additional work in obtaining the formal approval of the appropriate Government Departments or
Public Authorities, including the making of such revisions as may be required as a result of
decisions of such Departments or Authorities arising out of changes in policy, undue delay, or
other causes beyond the consulting engineer’s control.

Topographical and environmental surveys, analyses, tests and site or foundation or other
investigations, model tests, laboratory tests and analyses carried out or procured on behalf of
the client.

Setting out or staking out the works and indicating any boundary beacons and other reference
marks.

Preparation of drawings for manufacture and installation or detailed checking of such for erection
or installation fit.

Detailed inspection, reviewing and checking of designs and drawings not prepared by the
consulting engineer and submitted by any contractor or potential contractor as alternative to
those embodied in tender or similar documents prepared by the consulting engineer.
Preparing and setting out particulars and calculations in a special form required by any relevant
authority.

Abnormal additional services by or costs to the consulting engineer due to the failure of a
contractor or others to perform their required duties adequately and on time.

Executing or arranging for the periodic monitoring and adjustment of the works, after final
handover and completion of construction and commissioning, in order to optimise or maintain
proper functioning of any process or system.

Investigating or reporting on tariffs or charges leviable by or to the client.

Advance ordering or reservation of materials and obtaining licenses and permit.

Additional services, duties and/or work resulting from project scope changes, alterations and/or
instructions by the client, or his duly authorized agents, requiring the consulting engineer to
advice upon, review, adapt and/or alter his completed designs and/or any other documentation
and/or change the scope of his services and/or duties. Such additional services are subject to
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(16)

(17)

agreement in writing between the consulting engineer and the client prior to the execution
thereof.

Exceptional arrangements, communication, facilitation and agreements with any stakeholders
other than the client and contractor(s) appointed for the works on which the consulting
engineer provides services.

Any other additional services, of whatever nature, specifically agreed to in writing between the
consulting engineer and the client prior to the execution thereof.

3.3.2 Construction Monitoring

M
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(6)

If the construction monitoring, as set out in clause 3.2.5(3), is deemed to be insufficient by the
consulting engineer, the consulting engineer may, with prior written approval having been
obtained from the client, appoint or make available additional staff for such construction
monitoring as are necessary to undertake additional construction monitoring on site to the
extent specifically defined and agreed with the client. The functions in respect of additional
construction monitoring are to be limited to detailed inspections and exclude those mentioned
under clause 3.2.5.

Applications for additional staff must be made on the department’s prescribed format, together
with which the consulting engineer must submit a proper motivation, containing infer alia, a
schedule indicating the envisaged time to be spent on additional construction monitoring as
applied for, as well as the envisaged time to be spent on normal construction monitoring as
set out in clause 3.2.5(3).

Alternatively, the client may appoint or make available staff, as intended in clause 3.3.2(1),
subject to approval by the consulting engineer.

Staff, as intended in clauses 3.3.2(1) and 3.3.2(2), shall report to and take instructions from the
consulting engineer or an authorized representative of the consulting engineer only and shall
be deemed to be in the employ of the consulting engineer.

Should any change regarding the persons utilized for additional on-site monitoring or their
remuneration or duration of services be necessary, the utilization of such persons and/or their
remuneration must be agreed to in writing with the client prior to the implementation thereof.

If, for any reason, no additional staff or inadequate staff for construction monitoring is
appointed, the consulting engineer shall provide additional services, including additional site
visits, as required and agreed to in writing with the client prior to commencement thereof.
Where provided for in the agreement, the duties of the consulting engineer for the following
defined levels of construction monitoring, respectively, are as follows:

(a) Level 1:

The construction monitoring staff shall:-

(i Maintain a part-time presence on site as agreed with the client to review random
‘'samples and review important completed work prior to enclosure or on completion
as appropriate.

(i) Where the consulting engineer is the sole consultant or principal agent, carry
out such administration of the project as is necessary on behalf of the client.

iii) Where the principal agent, other than the consulting engineer, has been
appointed for the project, provide such information as to enable the principal
agent to fulfil his responsibilities.

(iv) Be available to provide the contractor with technical interpretation of the plans and
specifications.

(b) Level 2:

The construction monitoring staff shall:-
(i) Maintain a full time presence on site to constantly review —
(a) Work procedures
(b) Construction materials
for compliance with the requirements of the plans and specifications and review
completed work prior to enclosure or on completion as appropriate.
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i) Where the consulting engineer is the sole consultant or principal agent, carry
out such administration of the project as is necessary on behalf of the client.

(iii) Where the principal agent, other than the consulting engineer has been
appointed for the project, provide such information as to enable the principal
agent to fulfil his responsibilities.

(iv) Be available to provide the contractor with technical interpretation of the plans and
specifications.

Occupational Health and Safety Act, 1993 (Act No.85 of 1993)

Should the client require the consulting engineer to undertake duties falling under the Occupational
Health and Safety Act, 1993 (Act No.85 of 1993) and the Construction Regulations in terms thereof,
on behalf of the client, the additional services may include the following:

(1)  The consulting engineer must arrange, formally and in writing, for the contractor to provide
documentary evidence of compliance with all the requirements of the Occupational Health and
Safety Act, 1993 (Act No.85 of 1993).

(2) The consulting engineer must execute the duties of the client, as his appointed agent, as
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993
{Act No.85 of 1993).

Quality Assurance System

Where the client requires that a quality management system or quality assurance services, over and
above construction monitoring services, be applied to the project, these are in addition to normal
services provided by the consulting engineer and to be specifically defined and separately agreed
in writing prior to commencement thereof.

Lead Consulting Engineer

Should the client require the consulting engineer to assume the leadership of a joint venture,
consortium or team of consulting engineers, of the same discipline, prescribed or requested by the
client, the additional services may include the following:

(1)  Responsibility for the overall administration of all sections of the services, including those
portions of the services, which fall within the ambit of the other consulting engineers.

(2) Responsibility for the overall co-ordination, programming of design and financial control of all the
works included in the services.

(3) Processing certificates or recommendations for payment of contractor(s).

Principal Agent of the Client

When a consulting engineer is, in addition to his normal functions as consulting engineer, appointed
as the principal agent of the client on a project, the consulting engineer will also be responsible for
the following:

(1)  Leadership of the professional team.

(2) Submission of preliminary and developed proposals in the form of consolidated reports, drawings
and specifications together with estimates of time required and cost of the works.

(3) The overall administration of all sections of the project including those, which fall within the ambit
of the other professional members in the team.

(4) The overall coordination, programming of design and financial control of the project.

(5) Resolving differences that may arise between the client and the contractor(s), excluding
mediation, arbitration or litigation.

(6) Approval of certificates for payment to contractor(s} issued by the other professional members
in the team before their presentation to the client for settlement.

(7) Making arrangements to provide the client, on completion of the works, with such record
drawings as may be required for a proper record of the works as constructed and such manuals
as may be required for the operation and maintenance of the relevant parts of the works.

(8) Approval of the final contract account and provision of a close out report for the project.
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Manage targeted procurement services as indicated in clause 3.2.7.

Mediation, Arbitration and Litigation proceedings and similar Services

Where the client requires the consulting engineer to, on his behalf, perform the services listed
hereunder or similar work, the extent thereof and remuneration therefore is subject to agreement
between the client and the consulting engineer:

(1

Dealing with matters of law, obtaining parliamentary or other statutory approval, licenses or
permits.

(2) Assisting with or participating in contemplated or actual mediation, arbitration or litigation
proceedings.

(3) Officiating at or attending courts and commissions of enquiry, select committees and similar
bodies convened by statute, regulation or decree.

TARIFF OF FEES

Application of Tariff of Fees

M
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The tariff of fees contained in this Schedule applies in respect of the services set out in clause
3 “Scope of Services”.

The client shall remunerate the consulting engineer, for the services rendered, on the basis
of clauses 4.2 and 4.5. In cases where the client and consulting engineer have agreed that
clauses 4.2 and 4.3 are not applicable, payment should be on the basis of clause 4.4 or as
agreed according to clause 4.1(4).

The client shall reimburse the consulting engineer for all expenses and costs incurred in terms
of clause 4.5 in performing his services, irrespective of whether fees are charged in terms of
clauses 4.2 and 4.3 or clause 4.4 as well as for all costs incurred on behalf, and with the approval
of the client.

While the tariff of fees contained in this document can be applied to many projects the factors
that influence the fees to be paid for services are complex and depend on a number of
contributing factors These contributing factors that should be taken into account may include,
inter alia, all or any of the following:

(a) Projectcomplexity: Projects may range from relatively simple projects where it is based
on well established, common practices {0 more complex projects where it calls for the
application of new, unusual or untried practices.

(b) Cost of the works: This may range from a situation where the cost of the works is
abnormally high relative to the services being rendered to a project where the cost of
the works is abnormally low relative to the services required from the consulting
engineer.

(c) Time duration: This may involve projects where the works are executed over
appreciably shorter or longer periods than would normally be expected for any of the
stages defined in 3 “Scope of Services”.

(d) Level of responsibility, liability and risk: These may range from relatively low levels of
responsibility and/or risks to projects with unusually high responsibilities and/or risks that
are expected to be carried by the consulting engineer.

(e) Level of expertise, qualifications, skills and experience: Some works do not require
a high degree of expertise while other works may require more specialized expertise or
substantial skills and experience that cost more to develop and retain.

(fy  Level of technology required and changes in technology that may influence the costs of
the services provided.

(g) Whether aspects related to labour intensive works need to be considered in the design.

Combinations of one or more of the above factors may require an adjustment of the tariffs to
fairly compensate the consulting engineer and this adjustment should be negotiated in good
faith by both parties.
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Agreement on any adjustment of or special fees should be reached at the time of the
engagement of the consulting engineer or as soon after circumstances warrant such as
practically possible, but in all cases prior to the consulting engineer rendering services which
may be affected.

Where the normal services relate to more than one of the disciplines of consulting engineering
contemplated in clauses 4.2.1 to 4.2.7 namely civil, structural, mechanical, electrical and
electronic engineering services, a separate fee for services in each discipline should be
calculated in accordance with the relevant clause. Where a consulting engineer is appointed
for either or both electronic and electrical services, his payment shall be according to the
electrical fee scales based on the combined value of these services.

Where at the instance and with the consent of the client the works are undertaken on separate

non-contiguous sites, continuity is interrupted or are unusually fragmented or are constructed as

separately documented phases or sections, the fee for normal services is:

(a) The sum of the fees calculated separately for each site, contract, phase or section as if
they were separate works; or

(b) A fee agreed to between the client and the consulting engineer and which fee lies
between the fee calculated on the total cost of the works and the sum of the fees
contemplated in clause 4.1(8)(a) above.

For the calculation of fees, “duplication of works” is defined as the re-use of designs, drawings
and details done by a consultant to duplicate a complete unit (e.g. a building or bridge).

The following fees may be claimed after each stage of services or monthly or as agreed

between the consulting engineer and the client:

(a) Percentage fees determined on the basis of the cost of the works prevailing at the time
of the fee calculation and pro rata to the completed services, or a portion of the total fee
based on completion of the stages along the lines indicated in 4.2.8.

(b) Time based fees applicable when the services were rendered.

Disbursements as set out in clause 4.1(3) may be claimed monthly.
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Fees for Normal Services

4.2.1 Civil and Structural Engineering Services pertaining to Engineering Projects

(1)

The basic fee for normal services in the disciplines of civil and structural engineering, pertaining
to engineering projects, is determined from the table below. The fee is the sum of the primary
fee and the secondary fee applicable to the specific cost of the works in respect of which the
services were rendered on the project.

Cost of the Works Basis of Fee Calculation
Where the costs of the works:
Exceeds But does not Primary Fee Secondary fee
exceed
RO R 910 000 ~ ROA Lump Sum or on Time Basis
L R 910 000 R 2 162 000 R 113 900[12,5% on the balance over R 910 000
R2162000 R 10640 000 R 270 200/10,0% on the balance over R 2 162 000
R 10 640 000 R 21 705 000 R 1 118 100(9,0% on the balance over R 10 640 000
R 21 705 000 R 54 049 000 R 2 113 8008,0% on the balance over R 21 705 000
R 54 049 000 R 108 099 000 R 4 701 300(6,0% on the balance over R54 049 000
| R 108 099 000 R 651 125 000 R 7 944 500/5,5% on the balance over R 108 099 000
R 651 125 000 R 37 810 900/5.0% on the balance over R 651 125 000

(2)

The following additional fee shall be applicable to the value of the reinforced concrete and
structural steel portions of the works, inclusive of the costs of concrete, reinforcing, formwork,
structural steel work and any pro rata preliminary and general amounts. Where structures of
identical design are repeated on the same project, the combined costs shall be cumulated for
the determination of the cost of the reinforced concrete and structural steel works.

Cost of the Works Basis of Fee Calculation
| Where the costs of the works:
: Exceeds But does not Primary Fee Secondary fee
R exceed
RO R 910 000 R 0/A Lump Sum or on Time Basis
R 910 000 R 2 162 000 R 45 600/5,0% on the balance over R 910 000
R 2162 000 R 10 640 000 R 108 1004,5% on the balance over R 2 162 000
R 10 640 000 R 21 705 000 R 489 6004,0% on the balance over R 10 640 000
R 21 705 000 R 54 049 000 R 932 100(3,0% on the balance over R 21 705 000
R 54 049 000 R 108 099 000 R 1 902 400/2,0% on the balance over R 54 049 000
R 108 099 000 R 651 125 000 R 2 983 500/1,5% on the balance over R 108 099 000
R 651 125 0002 R 11 128 800/1.5% on the balance over R 651 125 000

3

“4)

)

To calculate the fee for railway track work in terms of this item, 50 per cent of the cost of the
permanent way materials is excluded from the cost of the works, but the full cost of ballast and
equipment specially designed by the consultant is included in the cost of the works.

For normal services relating to a description of the works mentioned in the first column of the
following table, the proportion of the basic fee relating to the specific item calculated in terms of
clause 4.2.1(1) and 4.2.1(2) is multiplied by the category factor mentioned against that
description in the second column of the table. In case more than one of the descriptions below
applies, the effective factor will be the product of the factors involved, except for the fee for
targeted procurement.

These factors do not apply when fees are a lump sum or on a time basis.
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(6) Inthe case of road works, where the road traverses both rural and urban areas, an adjustment
pro rata to the length of road in rural and urban area should be made.

(7) Inthe case of road rehabilitation a combination of factors applies depending on the situation of
the road (rural or urban) and the category factor for alterations to existing works.

Description of the Works Factor_by Wh'.c h.baSIc
fee is multiplied

Rural roads (single carriageways), excluding bridges 0,85
Rural freeways and dual carriageways, excluding bridges 0,95
Freeways and dual carriageways through existing peri-urban areas, 1.00
excluding bridges ’
Single Carriageways through existing urban areas 1.00
Freeways and dual carriageways through existing urban areas 195
Gravel roads: Primary roads 1,25

Secondary roads 1,00

Informal roads 0,75
Water and waste water treatment works 1,25
Services (Excluding roads for existing informal settlements
including roads and to reduced standards or supplies) 1,25
Water and sanitation in rural areas 135
Alterations to existing works 125
(Only applicable to the fees on the portion or section of works affected) ’
Mass concrete foundations, brickwork and cladding designed and
detailed by the consulting engineer 0,33
(Only applicable to the design portion of the fees on such works)
Duplication of works 0.25
(Only applicable to the design portion of the fees on duplicated works) ’
Targeted procurement
(Additional fee based on the basic fees before the application of any of the other 0,07
factors. Only applicable where specifically appointed for service)
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4.2.2 Civil Engineering Services pertaining to Multi-disciplinary Projects

The basic fee for normal services in the discipline of civil engineering, pertaining to multi-

disciplinary projects, is determined from the table below. The fee is the sum of the primary
fee and the secondary fee applicable to the specific cost of the works in respect of which the
services were rendered on the project.

Cost of the Works

Basis of Fee Calculation

Where the costs of the works:

Exceeds But does not Primary Fee Secondary fee
exceed
RO R 910 000 R O0/A Lump Sum or on Time Basis
R 910 000 R 2162 000 R 113 900/12,5% on the balance over R 910 000
~ R2162000 R 10 640 000 R 270 200/10,0% on the balance over R 2 162 000
R 10 640 000 R 21 705 000 R 1 118 100/9,0% on the balance over R 10 640 000
R 21 705 000 R 54 049 000 R 2 113 800(8,0% on the balance over R 21 705 000
R 54 049 000 R 108 099 000 R 4 701 300{7,0% on the balance over R54 049 000
R 108 099 000 R 651 125 000 R 8 485 000(7,0% on the balance over R 108 099 000

R 651 125 000

R 46 496 700/7.0% on the balance over R 651 125 000

2

For normal services relating to a description of the works mentioned in the first column of the

following table, the proportion of the basic fee relating to the specific item calculated in terms of
clause 4.2.2(1) is multiplied by the category factor mentioned against that description in the
second column of the table. In case more than one of the descriptions below applies, the
effective factor will be the product of the factors involved.

These factors do not apply when fees are a lump sum or on a time basis.

Description of the Works

Factor by which basic
fee is multiplied

Alterations to existing works

(Only applicable to the design portion of the fees on duplicated works)

(Only applicable to the fees on the portion or section of works affected) 1,25
Internal water and drainage for buildings upon specific agreement with 125
the client to render such services :
Duplication of works

p 0,25
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4.2.3 Structural Engineering Services pertaining to Multi-disciplinary Projects

(1)  The basic fee for normal services in the discipline of structural engineering, pertaining to multi-
disciplinary projects, is determined from the table below. The fee is the sum of the primary
fee and the secondary fee applicable to the specific cost of the works in respect of which the
services were rendered on the project.

Cost of the Works Basis of Fee Calculation
Where the costs of the works:
But does not Primary Fee Secondary fee
Exceeds exceed v 4
RO R 910 000 R OJA Lump Sum or on Time Basis
R 910 000 R 2 162 000 R 113 900/12,5% on the balance over R 910 000
R 2 162 000 R 10 640 000 R 270 200/10,0% on the balance over R 2 162 000
R 10 640 000 R 21 705 000 R 1118 100/9,0% on the balance over R10 640 000
R 21 705 000 R 54 049 000 R 2 113 800/8,0% on the balance over R 21 705 000
R 54 049 000 R 108 099 000 R 4 701 300(7,0% on the balance over R 54 049 000
R 108 099 000 R 651 125 000 R 8 485 000|7,0% on the balance over R 108 099 000
R 651 125 000 R 46 496 700/7.0% on the balance over R 651 125 000

(2) For normal services relating to a description of the works mentioned in the first column of the
following table, the proportion of the basic fee relating to the specific item calculated in terms of
clause 4.2.3(1) is multiplied by the category factor mentioned against that description in the
second column of the table. In case more than one of the descriptions below applies, the
effective factor will be the product of the factors involved.

These factors do not apply when fees are a lump sum or on a time basis.

Factor by which basic

Description of the Works fee is multiplied

Alterations to existing works
(Only applicable to the fees on the portion or section of works affected) 1,25

Mass concrete foundations and brickwork designed and cladding
designed and detailed by the consulting engineer 0,33
(Only applicable to the design portion of the fees on such works)
Duplication of works

(Only applicable to the design portion of the fees on duplicated works}

0,25
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4.2.4 Mechanical Engineering Services pertaining to Engineering Projects

The basic fee for normal services in the discipline of mechanical engineering, pertaining to

engineering projects, is determined from the table below. The fee is the sum of the primary
fee and the secondary fee applicable to the specific cost of the works in respect of which the
services were rendered on the project.

Cost of the Works Basis of Fee Calculation
Where the costs of the works: S
Primary Fee econdary fee
Exceeds BuL:::: ant i v
RO R 910 000 R 0[|A Lump Sum or on Time Basis
R 910 000 R 2162 000 R 113 900.00/12,5% on the balance over R 910 000
R 2162 000 R 10 640 000 R 270 200.00/10,0% on the balance over R 2 162 000
R 10 640 000 R 217050000 R 1 118 100.00(8,0% on the balance over R 10 640 000
R 21 705 000 R 54 049 000] R 2003 200.00(7,0% on the balance over R 21 705 000
R 54 049 000 R 108 099 000, R 4 267 300.00/6,0% on the balance over R 54 049 000
R 108 099 000 R 651125000, R 7510 300.005,5% on the balance over R 108 099 000
R 651 125 000 R 37 377 200.00/5.5% on the balance over R 651 125 000

2

For normal services relating to a description of the works mentioned in the first column of the

following table, the proportion of the basic fee relating to the specific item calculated in terms of
clause 4.2.4(1) is multiplied by the category factor mentioned against that description in the
second column of the table. In case more than one of the descriptions below applies, the
effective factor will be the product of the factors involved, except for the fee for targeted

procurement.

These factors do not apply when fees are a lump sum or on a time basis.

Factor by which
Description of the Works basic fee is
multiplied
Alterations to existing works 1.25
(Only applicable to the fees on the portion or section of works affected) !
Duplication of works _ 025
(Only applicable to the design portion of the fees on duplicated works) ’
Targeted procurement
(Additional fee based on the basic fees before the application of any of the other factors. 0,07
Only applicable where specifically appointed for service)
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4.2.5 Mechanical Engineering services pertaining to Multi-disciplinary Projects

The basic fee for normal services in the discipline of mechanical engineering or wet services,

pertaining to multi-disciplinary projects, is determined from the table below. The fee is the
sum of the primary fee and the secondary fee applicable to the specific cost of the works in
respect of which the services were rendered on the project.

Cost of the Works Basis of Fee Calculation
Where the costs of the works: ! )
Primary Fee econdary fee
Exceeds Bute::::dnot o v
RO R 910 000 R 0/A Lump Sum or on Time Basis
i R 910 000 R 2 162 000 R 136 600/15,0% on the balance over R 910 000
| R2162000] R 10640 000 R 324 300[12,5% on the balance over R 2 162 000
R 10 640 000 R 21 705 000 R 1 384 100/10,5% on the balance over R 10 640 000
R 21 705 000 R 54 049 000 R 2 545 900/9,5% on the balance over R 21 705 000
R 54 049 000 R 108 099 000 R 5619 000/9,0% on the balance over R 54 049 000
R 108 099 000 R 651125000, R 10 482 9008,5% on the balance over R 108 099 000
R 651 125 000 R 56 640 600/8.5% on the balance over R 651 125 000

(2) For normal services relating to a description of the works mentioned in the first column of the
following table, the proportion of the basic fee relating to the specific item calculated in terms of
clause 4.2.5(1) is multiplied by the category factor mentioned against that description in the
second column of the table. In case more than one of the descriptions below applies, the effective

factor will be the product of the factors involved, except for the fee for targeted procurement.

These factors do not apply when fees are a lump sum or on a time basis.

Description of the Works Factor by which
basic fee is
multiplied
Multi-tenant installations: The Multi-tenant factor only becomes applicable if
substantial fragmentation of services, which would otherwise not be divided, occurs as a 1.25
result of the multi-tenant application. Normal multi-zoning, even if applied in multi-tenant i
accommodation, does not qualify for the application of the Multi-tenant factor.
Alterations to existing works 125
{Only applicable to the fees on the portion or section of works affected) '
Duplication of works
(Only applicable to the design portion of the fees on duplicated works) 0,25
For projects where the cost of the works exceeds R 815,000 and
where bills of quantities are not required from the consulting
engineer and all financial, tender and contractual matters are dealt 0,75
with by the Quantity Surveyor or other parties
Targeted procurement
(Additional fee based on the basic fees before the application of any of the other factors. 0,07
Only applicable where specifically appointed for service)
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4.2.6 Electrical and Electronic Engineering Services pertaining to Engineering
Projects
(1)  The basic fee for normal services in the discipline of electrical and electronic engineering,

pertaining to engineering projects, is determined from the table below. The fee is the sum of
the primary fee and the secondary fee applicable to the specific cost of the works in respect of
which the services were rendered on the project.

Cost of the Works Basis of Fee Calculation
Where the costs of the works:
Exceeds But does not Primary Fee Secondary fee
exceed
L RO R 910 000 R 0|A Lump Sum or on Time Basis
R 910 000 R 2162 000 R 113 900/12,5% on the balance over R 910 000
R 2162 000 R 10 640 000 R 270 200/10,0% on the balance over R 2 162 000
R 10 640 000 R 21 705 000 R 1 118 100[8,0% on the balance over R 10 640 000
R 21 705 000 R 54 049 000 R 2 003 200(7,0% on the balance over R 21 705 000 o
R 54 049 000 R 108099 000 R 4 267 300/6,0% on the balance over R 54 049 000
R 108099 000 R 651125000 R 7 510 300(5,5% on the balance over R 108 099 000
R 651 125 000 R 37 377 200/5.5% on the balance over R 651 125 000

(2) For normal services relating to a description of the works mentioned in the first column of the
following table, the proportion of the basic fee relating to the specific item calculated in terms of
clause 4.2.6(1) is multiplied by the category factor mentioned against that description in the
second column of the table. In case more than one of the descriptions below applies, the
effective factor will be the product of the factors involved, except for the fee for targeted

procurement.

These factors do not apply when fees are a lump sum or on a time basis.

Factor by which
Description of the Works basic fee is
multiplied
Alterations to existing works 195
(Only applicable to the fees on the portion or section of works affected) !
Duplication of works 0.25
(Only applicable to the design portion of the fees on duplicated works) !
Targeted procurement
(Additional fee based on the basic fees before the application of any of the other factors. 0,07
Only applicable where specifically appointed for service)
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4.2.7 Electrical and Electronic Engineering services pertaining to Multi-disciplinary

(1)  The basic fee for normal services in the discipline of electrical and electronic engineering,
pertaining to multi-disciplinary projects, is determined from the table below. The fee is the
sum of the primary fee and the secondary fee applicable to the specific cost of the works in
respect of which the services were rendered on the project.

Cost of the Works Basis of Fee Calculation
Where the costs of the works: o . s ;
But does not rimary Fee econdary fee
Exceeds exceed
RO R 910 000 R O|A Lump Sum or on Time Basis
R 910 000 R 2162 000 R 136 600|15,0% on the balance over R 910 000

R 2162 000 R 10 640 000 R 324 300/12,5% on the balance over R 2 162 000
R 10640 000 R21705000 R 1384 100[10,5% on the balance over R 10 640 000

R 21 705 000 R 54 049 000 R 2 545 900/9,5% on the balance over R 21 705 000

R 54 049 000 R 108 099 000 R 5619 0009,0% on the balance over R 54 049 000
R 108 099 000| R 651 125000, R 10 482 900/8,5% on the balance over R 108 099 000
a _R_651 125 000 R 56 640 600/8.5% on the balance over R 651 125 000

(2) For normal services relating to a description of the works mentioned in the first column of the
following table, the proportion of the basic fee relating to the specific item calculated in terms of
clause 4.2.7(1) is multiplied by the category factor mentioned against that description in the
second column of the table. in case more than one of the descriptions below applies, the
effective factor will be the product of the factors involved, except for the fee for targeted

procurement.

These factors do not apply when fees are a lump sum or on a time basis.

Factor by which
Description of the Works basic fee is
multiplied
Multi-tenant installations: The Multi-tenant factor only becomes applicable if
substantial fragmentation of services, which would otherwise not be divided, occurs as a 1925
result of the multi-tenant application. Normal multi-zoning, even if applied in multi-tenant ’
accommodation, does not qualify for the application of the Multi-tenant factor.
Alterations to existing works
(Only applicable to the fees on the portion or section of works affected) 1,25
Duplication of works
(Only applicable to the design portion of the fees on duplicated works) 0,25
For projects where the cost of the works exceeds R 815,000 and
where bills of quantities are not required from the consulting
engineer and all financial, tender and contractual matters are dealt 0.75
with by the Quantity Surveyor or cther parties.
Targeted procurement
(Additional fee based on the basic fees before the application of any of the other factors. 0,07
Only applicable where specifically appointed for service)
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4.2.8 Services provided partially or in Stages

(1)  The following table shall be used for proportioning the basic fee for normal services over the
various stages of the services.

Stage of Services Percentage points
for each stage
Civil: Engineering Projects:
e Inception 5
¢ Preliminary Design: Concept and Viability 20
¢ Detail Design 30
e Documentation and Procurement 15
e Contract Administration and Inspection 25
e Close-Out 5
Structural: Engineering Projects:
e Inception 5
e Preliminary Design: Concept and Viability 20
¢ Detail Design 30
e Documentation and Procurement 15
e Contract Administration and Inspection 25
Close-Out 5
Civil: Multi-disciplinary Projects:
» Inception 5
o Preliminary Design: Concept and Viability 20
e Detail Design 30
¢ Documentation and Procurement 15
e Contract Administration and Inspection 25
¢ Close-Out 5
Structural: Multi-disciplinary Projects:
* Inception 5
e Preliminary Design: Concept and Viability 20
e Detail Design 30
¢ Documentation and Procurement 15
e Contract Administration and Inspection 25
o Close-Out 5
Mechanical, Electrical and Electronic: Engineering Projects:
e Inception 5
e Preliminary Design: Concept and Viability 20
e Detail Design 30
e Documentation and Procurement 15
¢ Contract Administration and Inspection 25
e Close-Out 5
Mechanical, Electrical and Electronic: Multi-disciplinary Projects:
¢ Inception 5
e Preliminary Design: Concept and Viability 20
o Detail Design 30
o Documentation and Procurement 15
e Contract Administration and Inspection 25
o Close-Out 5

(2) Where not all the stages of the normal services are provided by the consulting engineer, the
fee is, subject to clause 4.1(7), calculated as a percentage of the total fee calculated in terms of
this clause, which percentage is the sum of the percentage points appropriate to each stage as
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set out in the above table against those stages of the services provided by the consulting
engineer.

4.2.9 Cancellation or Abandonment

4.4

Should instructions having been given by the client to the consulting engineer to proceed with any
of the stages of services set out in clause 4.2.8(1) and the whole or part of the works is cancelled or
abandoned or postponed payments will be according to the stipulations of this agreement (C2.1.3.9
Pricing Assumptions in this tender document).

Fees for Additional Services

(1

(2)

3)

4)
6

(6)

@

Subject to clauses 4.2.8(2), 4.3(2), 4.3(3), 4.3(4), 4.3(5), 4.3(6) and 4.3(7), the fees for additional

services, contemplated in clause 2.2, are agreed to between the client and the consuiting

engineer as set out in clause 4.1.

For additional services as a result of the resumption of such services or the alteration or

modification of designs on the instructions of the client, the consulting engineer is entitled to

time based fees and actual costs incurred.

For the provision of a construction monitoring service, as contemplated in clause.3.3.2, the

consulting engineer is entitled to recover from the client the fees as agreed between the

consulting engineer and the client:

(a) for part time construction monitoring staff costs, the amount payable to such staff shall
be at the hourly rates contemplated in clause 4.4(3);

(b) for full time construction monitoring service the fee shall be based on the total annual
cost of employment plus a surcharge of twelve percentage points (12%);

(c) amaximum of 50 hours may be applied for part time construction monitoring per month.
Time spent on site in excess hereof will be without further remuneration; and

(d) distances for travelling applied for may not be exceeded without prior written approval of
the departmental project manager. Remuneration of travelling will be calculated according
to actual distances per month at the applicable rate of the time of travel.

For all other costs, as set out in clause 4.5, the actual expenses incurred.

For duties under the Occupational Health and Safety Act, 1993 (Act No.85 of 1993), as

contemplated in clause 3.3.3, the consulting engineer shall, if so appointed by the client, be

remunerated on a time and cost basis as agreed with the client.

For assuming the leadership of a joint venture, a consortium or team of consulting engineers, as

contemplated in clause 3.3.5, the fee for the lead consulting engineer shall be ten percentage

points (10%), which is not an additional fee but is that portion of the fee for services rendered

by the team, which shall be allocated to the lead consulting engineer. The apportionment of

the fee to services is as stated:in clause 4.2.8(1).

For services as principal agent of the client, as contemplated in clause 3.3.6, the consulting

engineer is entitled to an additional fee calculated at one percentage point (1%) of the total cost

of the works comprising the project. The consulting engineer is not entitied to any fees for

principal agent if he is not explicitly appointed as such.

Time Based Fees

(1)

(a) Time based fees are all-inclusive fees, including allowances for overhead charges incurred
by the consulting engineer as part of normal business operations, including the cost of
management, as well as payments to administrative, clerical and secretarial staff used to
support professional and technical staff in general and not on a specific project only.

(b) Time based fees are calculated by multiplying the hourly rate contemplated in clause
4.4(3), which is applicable to the consulting engineer for professional and any other
technical staff employed by the consulting engineer, with the actual time spent by such
staff in rendering the services required by the client.

(c) Professional and technical staff include all staff performing work directly related to the
execution of the services the consulting engineer is engaged for by the client and
excludes all administrative, clerical and secretarial staff used to support professional and
technical staff in general and not on a specific project only, but includes the typing of letters,
minutes, reports and documents for projects.
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(2

(3)

To determine the time based fee rates the professional and technical staff concerned is divided
into:-

(a) Category A, in respect of a private consulting practice in engineering, shall mean a top
practitioner whose expertise and relevant experience is nationally or internationally
recognized and who provides advice at a level of specialization where such advice is
recognized as that of an expert.

(b) Category B, in respect of a private consulting practice in engineering, shall mean a
partner, a sole proprietor, a director, or a member who, jointly or severally with other
partners, co-directors or co-members, bears the risks of the business or takes full
responsibility for the projects and related liabilities of such practice and where his/her level
of expertise and relevant experience is commensurate with the position performs work of
a conceptual nature in engineering design and development, provides strategic guidance
in planning and executing a project and/or carries responsibility for quality management
pertaining to a project.

(c) Category C. in respect of a private consulting practice in engineering, shall mean all
salaried professional staff with adequate expertise and relevant experience performing
work of an engineering nature and who carry the direct technical responsibility for one or
more specific activities related to a project. A person referred to in Category B may also
fall in this category if such person performs work of an engineering nature at this level.

(d) Category D, in respect of a private consulting practice in engineering, shall mean all other
salaried technical staff with adequate expertise and relevant experience performing work
of an engineering nature with direction and control provided by any person contemplated
in categories A, B or C.

The scale of fees on a time basis, on which Value Added Tax is excluded, shall be at the
following rates per hour, rounded off to the nearest rand:

(a) for a person in category A and B: 18.75 cents for each R100 of the total annual
remuneration package (lowest notch) attached to a Director's grading (level 13) in the
Public Service;

(b) for a person in category C: 17,5 cents for each R100 of the total annual remuneration
package (lowest notch) attached to a Deputy Director’s grading (level 12) in the Public
Service;

(c) for a person in category D: 16,5 cents for each R100 of his/her total annual cost of
employment; provided that this hourly rate shall not exceed 16,5 cents for each R100 of
the total annual remuneration package (lowest notch) attached to an Assistant Director’s
grading (level 11) in the Public Service.

Hourly rates calculated in terms of (a), (b) and (c) above shall be deemed to include overheads
and charges in respect of time expended by clerical personnel, which shall, therefore, not be
chargeable separately.

Unless otherwise specifically agreed in writing, remuneration for the time expended by Category
B persons in terms of (a) above on a project shall be limited to 5 per cent of the total time
expended on the project. Any time expended by principals in excess of the 5 per cent limit shall
be remunerated at the rates determined in (b) or (c) above.

Notwithstanding the above, where work is of 'such a nature that personnel as described in
paragraph (c) above are capable of performing such work, it shall be remunerated at that level
and not at the rates described in paragraphs (a) and (b) above, irrespective of who in fact
executed the work.

The salaries referred to in (a) to (c) above can change from time to time, which will, therefore,
change the rates applicable. These rates will, however, only be adjusted on the first day of each
calendar year irrespective of any changes in salary ranges during the relevant year. The rate
as set out in Table 8 of the "Rates for Reimbursable Expenses”, as amended from time to time
may be used as bases for relevant claims.
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(4) For the purposes of clause 4.4(3)(c), the total annual cost of employment (gross annual
remuneration) of a person contemplated in clause 4.4(2) means the total amount borne by an
employer in respect of the employment of such a person per year, calculated at the amounts
applicable to such a person at the time of appointment of the person.

@it

4.5 Expenses and Costs

All expenses and costs shall be claimed for in accordance with the provisions of the agreement subject to
the submission of substantiating documentation.
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Professional Fees for Architects 2023

The definitions of complexity of the project type derived from the SACAP Identification of Work (IDOW) as set
out below:

1)

2)

3)

“Low complexity projects” means simple buildings or groups of buildings in an uncomplicated
grouping with low impact on the environment:

These are structures with low performance requirements. Structures of simple utilitarian character,
design and detail. The structures are constructed utilizing standard low technology building methods.
They require a minimum of mechanical and electrical services or equipment, and basic civil works
infrastructure;

“Medium complexity projects” means buildings or groups of buildings in a relatively uncomplicated
grouping with a medium impact on its environs:

These are structures with medium performance requirements. The structures are of average character
and design or detail. The structures require non-complex structural and civil works and an average level
of mechanical or electrical equipment as could normally be handled by design- supply specialist
contractors;

“High complexity projects” means a building or buildings in a large or complicated grouping with a
significant impact on its environs:

These are structures with high performance requirements and demanding a sophisticated level of
design and detail content to respond to specialized requirements. Complex buildings will usually
incorporate comparatively large or specialised mechanical, electrical and other specialist installations,
or be of complex structural or civil design.

Refer to the IDOW for further detail. The Identification of Work was published under gazette 44505 as Board
notice 27 of 2021. hitps://www.sacapsa.com/services/identification-of-work

PROJECT COST-BASED FEE

The project cost-based fee in Tables A.1 to A.3 is based on the full scope of standard services provided.

Table A.1: Low Complexity

Value of Works (excl. VAT) | Plus Secondary Fee
Cost —— Primary Fee | —
o On Balance
Bracket From To | Add % Over
A B Cc D E
1 R 1 R 200 000 R 10 230,18 15,81% R 1
2 R 200 001 R 650 000 R 41 846,10 15,20% | R 200 001
3 R 650 001 R 2 000 000 R 110 217,17 11,21% R 650 001
4 R 2 000 001 R 4 000 000 R 261 510,57 9,77% R 2 000 001
5 R 4 000 001 R 6 500 000 R 456 909,51 9,52% R 4 000 001
6 R 6 500 001 R 13 000 000 R 694 755,35 8,26% R 6 500 001
7 R 13 000 001 R 40 000 000 R 1231 500,08 7,.99% R 13 000 001
8 R 40 000 001 R 130 000 000 R 3 387 334,84 7,98% R 40 000 001
9 R 130 000 001 R 260 000 000 R 10 568 956,99 7,47% R 130 000 001
10 R 260 000 001 R 520 000 000 R 20272 787,12 7,29% R 260 000 001
11 R 520 000 001 | R 1 040 000 000 R 39 237 652,49 | 7,11% R 520 000 001
12 | R1040 000 001 - R 76 203 068,03 | 6,57% R 1 040 000 001
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Value of Works (excl. VAT) Plus Secondary Fee
Cost Primary Fee
N On Balance
Bracket From To Add % Over
A B C D E
1 R 1 R200000 | R 12 240,00 | 18,91% R 1
2 R 200 001 R 650 000 R 50 067,17 18,18% R 200 001
3 R 650 001 R 2 000 000 R 131 870,39 13,41% R 650 001
4 R 2 000 001 R 4 000 000 R 312 886,84 11,69% R 2 000 001
5 R 4 000 001 R 6 500 000 R 546 673,78 11,38% R 4 000 001
6 R 6 500 001 R 13 000 000 R 831 246,74 9,88% R 6 500 001
7 R 13 000 001 R 40 000 000 R 1473 440,14 9,56% R 13 000 001
8 R 40 000 001 | R 130000 000 R 4 052 809,42 9,55% R 40 000 001
9 R 130 000 001 R 260 000 000 R 12 645 330,47 8,94% R 130 000 001
10 R 260 000 001 R 520 000 000 R 24 255 §71,57 8,73% R 260 000 001
11 | R 520000001 | R1040 000 000 R 46 946 267,55 8,51% R 520 000 001
12 | R 1040 000 001 - R 91 173 895,32 7,86% | R 1 040 000 001
Table A.3: High Complexity
Value of Works (excl. VAT) Plus Secondary Fee
Cost - Primary Fee On Balance
0,
Bracket From To Add % Over
A B Cc D E
1 R 1 R200000 | R 14 249,82 22,02% R 1
2 R 200 001 R 650 000 R 58 288,24 21,17% R 200 001
3 R 650 001 R 2 000 000 R 153 523,63 15,61% R 650 001
4 R 2 000 001 R 4 000 000 R 364 263,10 13,61% R 2 000 001
5 R 4 000 001 R 6 500 000 R 636 438,07 13,25% R 4 000 001
6 R 6 500 001 R 13 000 000 R 967 738,13 11,51% R 6 500 001
7 R 13 000 001 R 40 000 000 R 1 715 380,21 11,12% R 13 000 001
8 R 40 000 001 R 130 000 000 R 4718 284,00 11,12% R 40 000 001
9 R 130 000 001 R 260 000 000 R 14 721 703,95 10,39% R 130 000 001
10 R 260 000 001 R 520 000 000 R 28 238 356,02 10,16% R 260 000 001
11 R 520 000 001 | R 1 040 000 000 R 54 654 882,62 9,90% R 520 000 001
12 R 1040 000 001 - | R106 144 722,59 9,16% R 1 040 000 001




y

=

Depariment:
R/ Public Works and Infrastruciure
V REPUBLIC OF SOUTH AFRICA

No.44 of 2000)

Method of Fee Calculation:

Example: Fee Qalculations — from tables above:

Professional Fee

2023 NDPWI - Scope of Architectural Services and Tariff of Fees in respect of services rendered
by a person registered in terms of section 19(2) of the Architectural Profession Act, 2000 (Act

Primary Fee (C) for applicable Cost Bracket of Value of Works

+

Secondary Fee for applicable Cost Bracket of Value of Works
Calculated as (Applicable Value of Works minus Column E) x % in terms of Column D

Complexity | Low Complexity Medium Complexity High Complexity
value of R3 000 000 R3 000 000 R3 000 000
| Works | _
Primary Fee | R261 510,57 R312 886,84 R364 263,10
| (R3000000-R2000001) | (R3000000-R2000001) | (R 3000000 -R 2000 001)

Secondary X 9.77% x 11,69% x 13,61%
Fee R 999 999 x 9.77% R 999 999 x 11,34% R 999 999 x 13,48%

R97 699,90 R116 899,88 R136 099,86

Professional
Fee

Primary Fee + Secondary
Fee

R261510,57 + R97699,9
R359 210,47

Primary Fee + Secondary
Fee

R312886,84 + R116899,88
R421 353,00

Primary Fee + Secondary
Fee

R364263,1 + R136099,86
R490 539,66
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B Architectural Fees Explanatory Document 2023

1. FEES DESCRIPTION

1.1 Where the words and phrases are highlighted in the text of this 2023 NDPWI - Scope of Architectural
Services and Tariff of Fees they shall bear the meaning assigned to them in clause 28.1 and where such
words and phrases are not highlighted they shall bear the meaning consistent with the context.

1.2 The Department of Public Works and Infrastructure (Department) appoints architects either from a
nomination process or by way of fees tender/bid system. In both cases the specific appointment for and
nature of the work shall be as indicated in the agreement(s) entered into by Department with the
professional entity.

1.3 The general guideline for fees based on work performed shall be as indicated below but with the proviso
that the appointment documentation may be more specific in certain areas and shall therefore have
preference over this document.

1.4  Where the appointment is made on value based remuneration, the basic Value Based Fees as in the
applicable table A.1 to A.3 above, shall form the basis for the remuneration of the architect. Specific
inclusions and exclusions are listed below.

1.5 Where the appointment is made on an hourly basis, or a portion of the appointment carries hourly fees,
the fee scales for hourly rates, as determined from time to time by the Department and available on the
Department’s website shall apply, unless different hourly rates were tendered, in which case such rates
will apply.

1.6 Unless the agreement between the Department and the professional entity states differently,
disbursements, which are available on the Department’'s website, will be as determined by the
Department from time to time.

1.7 The Department appoints architects registered as professional architects with SACAP. Should the
identification of work and/or demarcation of work, as may be gazetted by SACAP be accepted by the
Department, this document, i.e. 2023 NDPWI - Scope of Architectural Services and Tariff of Fees, will
be amended to take into account the scope of services as well as the fees attracted by the other
categories of registration with respect to the architectural profession. However, unless otherwise clearly
stated, this appointment is for firms offering services in the category of registered professional architect.
Where services of architectural professionals registered with SACAP in categories other than
professional architect may be employed by the Department, the services to be rendered and functions
to be fulfilled are informed by the ‘Identification/demarcation of work for Architectural Professionals’, as
may be separately determined by SACAP and as may be reflected in the agreement entered into with
the Department.

1.8 The Department may from time to time request sight of the registration status of an appointed
architectural consultant, irrespective of the category of registration.

2. DESCRIPTION OF STANDARD SERVICE

In a standard service the architect is appointed to fulfil the obligations provided for in the appointment
agreement, which in turn is informed by the exposition of the work stages below as well as the inclusions
and/or exclusions listed in this document. The Manual for Private Architects PW147 contains further
information pertaining to the work and function of the architect and must be read with this document.

3. BRIEF EXPOSITION OF WORK STAGES

The essential functions of each work stage relevant to the service are identified herein as:
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3.2

3.3

3.4
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3.4.2

3.5
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STAGE 1: INCEPTION

Receive, appraise and report on the client’s requirements with regard to:

(@) The client’s brief;

(b) The site, rights and constraints;

(c) Budgetary constraints;

(d)  The need for consultants;

(e) Project programme;

()  Methods of contracting; and

(@)  whether, other statutory authority applications are required or desirable.

STAGE 2: CONCEPT AND VIABILITY (CONCEPT DESIGN)
Prepare an initial design and advise on:

(a) The intended space provisions and planning relationships;

(b) Proposed materials and intended building services;

(c) The technical and functional characteristics of the design;

(d) Check for conformity of the concept with the rights to use the land;
(e) Consult with local and statutory authorities;

(f) Review the anticipated costs of the project;

(g) Review the project programme.

STAGE 3: DESIGN DEVELOPMENT

(a) Confirm the scope and complexity with the client;

(b) Review the design and consult with local and statutory authorities;

(c) Develop all aspects of the design including, but no limited to, construction systems, materials, fittings,
finishes selections and components;

(d) Incorporate and co-ordinate all the services and work of the consultants;

(e) Review the design, costing and programme with the consultants and the client;

(f) Obtain the approval of the Sketch Plan Committee in order to obtain approval from the department
project manager to continue with stage 4.

STAGE 4: DOCUMENTATION AND PROCUREMENT

Stage 4.1

(a) Prepare documentation sufficient for local authority building plan application submission;

(b) Co-ordinate technical documentation with the consultants and complete primary coordination
sufficient to support building plan submission;

(c) Review the costing and programme with the consultants;

(d) Obtain the client’s authority, and submit documents for comments by the local authority and act on
the comments made.

Stage 4.2 :

(a) Obtain the authority of the departmental project manager to prepare documents to procure offers for
the execution of the works;

(b) Complete construction documentation sufficient to call for tenders;

(c) Including, but not limited to, the preparation of specifications for the works;

(d) Evaluate offers and recommend on a successful tender for appointment;

(e) Prepare the contract documentation;

(f) Complete all remaining technical and construction documentation and coordinate same with the
consultant team.

STAGE 5: CONSTRUCTION

(a) Administer the building contract;

(b) Together with the departmental project manager, give possession of the site to the contractor;

(c) Issue construction documentation;

(d) Review sub-contractor designs, shop drawings and documentation for conformity of design intent;

(e) Inspect the works for conformity to the contract documentation and acceptable quality in terms of
industry standards;
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(f) Administer and perform duties and obligations assigned to the principal agent in the building
contract applicable to this project;

{g) Manage the completion process of the project;

(h) Obtain the certificate of occupation.

3.6 STAGE 6: CLOSE-OUT
(a) Facilitate the project close-out including the preparation of the necessary documentation to effect
completion, handover and operation of the project;
(b) After the contractor’s obligations with respect to the building contract are fulfilled, the architect
shall issue the certificates related to contract completion;
(c) Provide the client with construction record documentation and the relevant technical and contractual
undertakings by the contractor and sub-contractors.

4, ADDITIONAL SERVICES CARRYING ADDITIONAL FEES

The following non exhaustive services are additional to the standard services and qualify for additional
fees. These services may be added individually or in varying combinations and shall be provided by
prior agreement between the Department and the architectural professional.

4.1 SPECIAL DESIGN SERVICES

The preparation of special designs within or in relation to the facilities which are contemplated in this

service, which may include:

(a) Rational design and Green Star design documentation; participation in the preparation of rational
designs and Green Star design;

(b)  Town planning and/or urban design including participation in the application for the establishment
and/or amendment of regional and local town planning and urban design schemes and the
amendment of title conditions, negotiations with interest groups and authorities;

(c) Sectional titles plans, submissions, alteration and registration;

(d)  Master planning — defining and planning the layout of future development of buildings and/or
services on the same site;

(e) Landscape design — participation in landscape planning and construction;

() Interior design — the design or participation in the design of Interiors and the selection of
furnishings and fixtures and special finishes;

(g) Specialized equipment lay-out and consequential coordination requirements;

(h) Liaison with special designers and specialist consultants;

(i) Purpose-made items — the design and documentation of purpose made items, only to the extent
that services in the relation thereto are deemed unreasonable to be regarded as part of standard
services. Prior permission in this regard from the departmental project manager is necessary;

) Promotional material, art work and immersive digital experiences, participation in the preparation
of;

(k)  Plant operation and production layouts, participation in the definition and layout;

() Building Information Modelling (BIM) services beyond design and construction documentation.
This includes BIM services intended for asset management and/or facilities management.

4.2 SPECIAL MANAGEMENT SERVICES

(a) The setting up of a project execution plan by the architect shall be deemed normal to the duties
of the architect;

(b) Cost and valuation services — participation in the administration of costs and payments where a
quantity surveyor has not been appointed;

(c) Special inspections — more intensive inspections and assessment of the works than the norm
to assess compliance with specifications.

4.3 SPECIAL STUDIES

{a) Preparation of the client’s brief — assist the client in the preparation of his requirements with
regard to the purpose, scope, use of and operation of the project;

(b) Site selection — research the suitability and location of a site for a proposed project;

(c) Feasibility studies — participation in technical and/or economic feasibility studies;

(d)  Environmental studies — participation in environmental studies;
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(e) Energy analysis, studies and planning e.g. Green Star Ratings, but excluding basic architectural
design incorporating sound planning for energy efficiency and maintenance;

) Market surveys — participation in market surveys;

(g) Traffic studies — participation in traffic flow studies;

(h)  Drone studies; specialised photography for technical application and marketing material;

(i) Specialist survey e.g. Point Cloud and Liddar Survey.

SPECIAL SUBMISSIONS TO STATUTORY AUTHORITIES
(a) Land Use;

(b)  Environment;

(¢)  Heritage;

(d) Licences

4.5 WORK ON EXISTING PREMISES
Note: This item to be read in conjunction with the table in item 5.4 below.

(@) Surveys and inspections — inspect, survey, measure and prepare documentation of existing
premises, with other consultants as needed. In cases where the nature of projects calls for
additions/ alterations/ reconfiguration of existing buildings/structures, the cost of surveys and
inspections is deemed to be covered by the increase of 30% covered in the table in item 5.4 below;

(b)  Restorations and renovations — services in connections with work on existing buildings;

(c) Heritage buildings — services in connection with work on heritage buildings, structures and sites;

(d)  Services in connection with demolition permits of existing buildings and structures.

4.5 OTHER SERVICES

5.

(a) Participation in litigation and dispute resolution (where a concurrent service is rendered);
(b)  Mutually agreed additional services.

PROJECT VALUE BASED FEES FOR STANDARD AND PARTIAL SERVICES

5.1 The architectural professional shall refer to the first part of this document, clause A Professional Fees for

Architects 2022, to determine whether a project is of low, medium or high complexity. Different fee
scales apply to different complexities of a project.

5.2 The fees consist of a ‘base fee’ and a percentage of project cost; these derive from ‘bracketed project

values’.

5.3 The cost of the works:

5.3.1

532

533

The “cost of the works” or the “project cost” in respect of this service, shall mean the final value of the
contract, including any amount of adjustment under any applicable contract price adjustment provision,
of all the buildings in the project/complex included in the Architect's commission less items not regarded
as an integral part of the project, or design of the works - refer to exclusions below.

The “cost of the works” or the “project cost” shall exclude any allowances in respect of contingencies,
fees for other consultants and specialist, as well as the provision for escalation.

Where the fees are based on an estimate, the estimate shall be the one accepted by the Department as
representing the value of the works, which for purposes of interim payments will be deemed to be 80%
of the consultant’'s estimate. If tenders were received but not awarded, the lowest tender price will be
used as base for the calculation of fees, unless acceptable motivation can be provided to prove that such
amount is unreasonable.




ALEF B 2023 NDPWI - Scope of Architectural Services and Tariff of Fees in respect of services rendered
ﬁ'{-j' pwimet by a person registered in terms of section 19(2) of the Architectural Profession Act, 2000 (Act
\%é’ | Puio Works and Infiostructure

RePUBLIC OF south aFricA N 0.44 of 2000)

5.4 Table of categories of project types and the corresponding fee calculation method applicable for architects.

Project cost
Project type and definition Stage based fees (base Additional fee Time basis fees (TBF)
+ percentage)
1 Construction (new projects) 1 2%
Building, assemble, establish 2 15%
fabrication of new buildings, 3 20%
structures, installations. 4.1 10% Not applicable Not applicable
42 20%
5 30%
6 3% 100%
2 Construction new projects using 1 2%
NDPWI standard drawingas 2 15% Reduced fee of
3 20% 0.75 on each of
4.1 10% stages 2 to 4. Full Not applicable
4.2 20% fee on stages
5 30% 1,5&6
6 3% 100%
3 | Additions 1 2% +30%
Build-on, additional, 2 15% +30% | TBF not applicable. The 30%
enlarge/extend existing facility’s 3 20% +30% additional fee is for that portion
gross floor area or height of 41 10% +30% of work associated with the
facility, add on (increase). 4.2 20% +30% parts of the addition interfacing
5 30% +30% with the existing building
6 3%  100% +30%
4 | Alterations 1 2% +30%
Change, modify, adjust facility 2 15% +30% TBF not applicable. The
0, [ .
(same use). 431 %goﬁ) :ggé’ remeasuring and draughting
42 200/‘; +30%‘: existing struoctures.allre included
5 30% +30% in the 30% additional fee
6 3% 100% +30%
5 | Rehabilitation (non heritage) 1 2%
Repair, reconstruct, renew, 2 16%
rehabilitate — existing structures, 3 20% -
buildings. 4.1 10% Not applicable draqu:i;enzaiiasst?nnngtrauncc:ures
4.2 20% gnting 9
5 30%
6 3%  100% |
6 | Repairs and Renovations 1 2%
Observable and recognizable 2 15%
damage, deterioration, broken 3 20% For remeasuring and
(doors, locks, hinges, taps, etc.), 4.1 10% Not applicable draughtin istin gt 4
worn, torn, disrepair. 4.2 20% ghting existing structures
5 30%
6 3%  100%
7 | Maintenance 1 2%
Repair of existing facilities when 2 15%
the size, type or extent is not 3 20% For remeasuring and
thereby changed or increased, 4.1 10% Not applicable draughtin istin gt t
partial equivalent replacement of 4.2 20% ghting existing structures
items/components. 5 30%
| 6 3%  100%
8 | Restoration (heritage) 1 2% +40%
Repair, reconstruct, renew, 2 15% +40% .
rehabilitate — heritage buildings 3 20% +40% re;i';g’:fﬁ‘napgggaé’r':ﬂl‘t?n
(historical) structures, objects 4.1 10% +40% existin struc%ures . ir?clu dz d
{specialist knowledge of materials 4.2 20% +40% in tﬁ 40% additional f
and methods). 5 30% +40% 2584 actiionad (Ce
6 3%  100% +40%
9 | Upgrading 1 2%
To improve, better quality, higher 2 15%
requirements (colour schemes, 3 20% For remeasuring and
materials, etc.). 4.1 10% Not applicable draughting existin gtructures
2 20% ghiing ¢
5 30% | [
6 3%  100% o B
10 | Refurbishment 1 2%
Renew, revamp, redecorate, refit, 2 15%
recondition not because of any 3 ZOZA, For remeasuring and
?;teesntg?;l,osr;_or damage 1; ;802 Not applicable draughting existing structures
5 30%
6 3%  100%
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11 | Adaptation/ Reconfiguration 1 2% +30% |
Change of function, use, 2 15% +30% TBF not appli
Nt o N pplicable. The
application. 431 %gnf’ :ggof’ remeasuring and draughting
4'2 200/" +30°/° existing structures are included
5 30% +30%% in the 30% additional fee
6 3% 100% +30%
Note: 1 The above definitions to be read in conjunction with the corresponding definitions in the Sketch Plan Committee
' Manual.
2 Hourly rates will only apply when instructed by the Department. -
6. BUDGET FOR FEE PURPOSES
The project value fee for budget purposes excludes VAT, contingencies, fees for consultants and
specialist as well as the provision for escalation.
7. PROJECT VALUE BASED FEES FOR A REDUCED SERVICE
Where the architect is not the principal agent:;
A reduction of the fee for the work of 10% of the fee for stages 5 and 6 will be applicable.
8. APPORTIONMENT OF FEES BETWEEN WORK STAGES

The fee applicable to each work stage is apportioned according to the table below and shall be current
for the duration of the project.

8.1 Fees for Work Stages

8.3.1

10.
10.1

Table of stages

]
WORK STAGE PROPORTIONAL FEE | CUMULATIVE TOTAL
1 2% 2%

| 2 15% 17%
3 20% 37%
4.1 10% 47%
42 20% 67%
5 30% 97%
6 3% 100%

FEES FOR ADDITIONAL SERVICES

Unless otherwise stipulated, the fee for additional services is time based, based on hourly rates as
determined by the Department. Whenever these rates are revised the new rates shall apply to work
performed after the date of publication of such revision.

FEES FOR A PROJECT THAT INCLUDES REPEATED BUILDINGS

For a project consisting of a number of repeated buildings erected under a single building contract, the
fee will be reduced as indicated below provided the parts of the project are:

(a) Built on one site or a series of adjoining or closely related sites;

{(b)  Either wholly apart from each other or linked with screen walls, common walls or other similar
means;

(c) Repeats of one or more prototype designs for units, blocks or elements and built from the repeated
use of one or more sets of drawings and related documents with nominal or no modification for
each re-use.
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Full fee shall prevail for the origination of the first buildings, (known as prototypes) prior to the repeated
buildings, thereafter fee adjustment is applied to the repeated buildings.

The reduced fee is 35% of the fee in table 5.3 above applied to work stages 1 through 4 inclusive.

The fee applicable to item 10.3 above is for working drawings/documentation and related documentation
and the preparation of site and service plans for each repeated building.

The reduced fee does not apply to work stages 5 and 6. Fees for repeat buildings are therefore 35% (of
the fee applied to work stages 1 to 4) + the full fee applied to work stages 5 and 6.

Adjustment made to prototypical buildings shall attract fees at hourly rates.

FEES FOR BUILDINGS REPEATED UNDER SEPARATE BUILDING CONTRACTS

The re-use of drawings and documents on other sites for which the original architect is not appointed,
will not entitle the original architect to additional fees.

FEES FOR AN APPOINTMENT WHERE THE PROFESSIONAL ARCHITECT TAKES
OVER INCOMPLETE WORK OF ANOTHER PROFESSIONAL

The work stage shall be identified and an appropriate budget for the works shall be set. The fee for the
incomplete work stage or the stage in which the service is commenced is subject to an increase of 15%.
(Also called familiarization fee).

FEES FOR INSPECTION AND ADMINISTERING BUILDING CONTRACTS IF
APPOINTED FOR THOSE STAGES ONLY

The fee for inspecting and administering building contracts (i.e. when only work stages 5 and 6 are
required) is 30 per cent of the total fee based on the final cost of each project. A familiarization fee at
hourly remuneration rates, up to a maximum of 15% of the fee for work stage 4 may be claimed.

FEES FOR DEPLOYMENT OF EMPLOYEES

Where an employee of the architectural professional is deployed on site for extended inspection or
other appointed purpose, the amount of the reimbursement shall be the total cost of employment X 1.12,
plus site associated allowances X 1.1. PRM 033 — 1 shall apply and prior application is to be lodged
with the project manager according to the agreement.

EXTENDED INITIAL CONTRACTUAL CONTRACT PERIOD

In the event of the initial contract period being exceeded by more than 10 per cent, through no fault of
the architectural professional, the architect is to be remunerated for all additional work over and above
the period exceeding the additional 10%, resulting from the extension of time. The architectural
professional shall inform the client in writing that the allocated period for providing professional services
has been exceeded by 10% and therefore hourly rates according to the then current departmental hourly
rate together with related reimbursable expenses shall apply.

ADJUSTMENT OF GUIDELINE FEES AND DISBURSEMENTS

The architect’s fees and disbursements are based on the following parameters:
(a) Scope of services;

(b)  Scope of the project/works;

(c) Project programme;

(d) Cost of the works;

(e} Cost of the project;

) Appointment of other consultants;

(g)  Appointment of a contractor(s).
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Should any material variation to the parameters as stated occur, the fees and disbursements may be
adjusted.

Adjustments to the project programme, commonly known as ‘fast tracking’ that require the application
of additional resource(s) by the architect, may attract additional fees. The architect shall submit a
proposal to the project manager for approval prior to the commencement of the enhanced service.

TRAVELLING TIME

Travelling time shall be remunerated as indicated in the agreement between the architect and the
Department.

FEES ON TERMINATION OR ABANDONMENT BY THE CLIENT

Where the agreement is terminated, either in whole or in part or the works are abandoned or postponed,
payments will be according to the stipulations of this agreement.

FEES FOR DISPUTE RESOLUTION SERVICES

For acting as expert witness or mediator, the fee will be the time charge fee increased by 50 per cent
(150% of the fee).

Where projects are referred to dispute resolution, the architect retained on that project is to be
reimbursed for the additional service.

The architect shall submit a proposal to the project manager for approval prior to the commencement
of the enhanced service.

PAYMENT OF PROFESSIONAL ACCOUNTS

(a) The architect’s accounts are due and payable on presentation and are payable within the
contractually stipulated period.
(b) The architect shall be entitled to render interim accounts as stipulated in the agreement.

REGULAR INVOICING

Accounts for Services rendered may be submitted on the successful completion of each stage of work
in accordance to the stipulations in the agreement.

REIMBURSEMENT OF EXPENSES

In addition to the fees set out in this document, the Department shall reimburse the architectural
professional for disbursements properly incurred according to the stipulations of the agreement.

PROFESSIONAL FEES

(a) The applicable basic Value Based Fees for architects, as in table A.1 to A.3 above, shalll apply.
(b)  The basic fee shall be the sum of fees as set out in the Method of Fee Calculation in Clause A
above.

FULL SERVICES SUBMITTED BY TENDER

In the event of a fee proposal being submitted by way of tender, the fee for full services shall be tendered
as a percentage of the applicable table A.1 to A.3 above, before apportionment into work stages.

Where the architect is required to perform a portion of the full services only, the tendered percentage
shall only apply to the relevant portion of the fee.
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EXCLUSIONS

Certain items and services, which are outside of the building(s) and/or which are regarded as items of
equipment, irrespective whether these are located outside and/or to the building(s), are not regarded as
an integral part of the architectural project or design of the works and consequently the cost of these
items are to be excluded from the value of the works on which a percentage architectural fee is
calculated.

The architect may, upon proof, be entitled to professional fees due to involvement in the design and/or
specification of these items. Professional fees claimed on a percentage of the cost of the item exceeding
1% of the cost of the item will not be entertained. Time based fees relating to the items listed below may
be submitted for consideration.

ITEMS NOT INTEGRALLY PART OF THE WORK OF THE ARCHITECT

The following are examples of items regarded as not being an integral part of the architectural project or
design of the works.

The list of examples below is not exhaustive — should any uncertainties exist in this regard, the
onus is on the architect to seek a ruling in writing from the departmental project manager. The
architect may however be specifically appointed in writing to undertake work relating to the items
below, in which case fees shall be identified in the appointment documentation. When the
architect has, upon proof, fulfilled a coordinating and/or planning role in respect of the excluded
items, a fee commensurate with the input made by the architect, but not exceeding 1% of the
value of the items, may be claimed.

1. Roads, bridges, pathways, fencing, stormwater and parking areas designed by the civil engineer.
The civil engineer is involved in the detailed design but the architect may have inputs in terms of
master planning, position, shape, route and landscaping considerations, and so forth, meant to
complement the design of the building(s) and link up with the civil engineering work.

2. Layouts of sports fields and gardens other than primary placement when not done by the
landscape architect.

3. Municipal connection fees.

4. Main(s) water supply, major water reticulation, reservoirs and water purification plants outside of

the building(s).

5. Main electrical supply cables external to the building(s).

6. Electrical transformers, high tension gear, generating plants and uninterrupted power supply
plants, irrespective of whether these are internal or external to the building(s).

7 Main collector and outfall sewers and sewage disposal plants external to the building(s).

8. Steam and water boilers specified by the engineer. !

9. Pump and pumping equipment specified by the engineer.

10. Fire-fighting equipment specified by the engineer.

11 Projectors, audio visual equipment, television and computer equipment and electronic equipment,
with the exception of primary placement.

12.  X-ray, other medical equipment, laundry, sterilizing and incinerator equipment.

13.  Artwork. _

14. Landscaping, when designed by the landscape architect, in respect of Landscaping items,
features, furniture etc. designed and/or specified by the landscape architect.

15. The sinking of boreholes including any pumping equipment, when specified by the engineer or
persons other than the architect.

16. Procurement of loose furniture.

17. Procurement of electrical and mechanical plant, operational and production layouts and manuals.

18. Extended detailed inspection of the works where required by the client.

19.  Provision of revised or supplementary documentation required by the client. However, as-built
drawings form part and parcel of the basic services rendered to the Department.
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INCLUSIONS

The following are examples of items regarded as being an integral part of the architectural project or
design of the works on which full architect’s fees may be calculated.

1. Electrical, water, sewage, steam, gas, IT and communication reticulation systems inside the
building(s) except where entirely designed and specified by the engineer.

Air-conditioning and ventilation systems.

Lifts, escalators, travelators and other means of mechanical conveyance.

Fire detection, security systems and sprinkler systems.

Hot water generating equipment, e.g. geysers, calorifiers and solar water heaters.

Built-in refrigeration facilities and mortuary cabinets.

Kitchens and other fittings when designed/laid out by the architect.

Nogkwh

DEFINITIONS AND INTERPRETATIONS

Where the words and phrases are highlighted in the text of this document they shall bear the meaning
assigned to them and where such words and phrases are not highlighted they shall bear the meaning
consistent with the context.

DEFINITIONS

“Agreement” means a written agreement, including documents listed in the schedules between the
client and the consultant.

“Architect” means a person registered as a Professional Architect in terms of the Architectural
Profession Act, Act no 44 of 2000, or the Professional Architect’s practice constituted as a legal persona
appointed to provide the architect's service for the project.

“Architectural professional” means a person registered in terms of the Architects Profession Act, Act
no 44 of 2000.

“Architectural Practice” means a juristic person appointed to provide the architectural service for the
project.

“Budget” means the anticipated cost of the project and/or works; provided that estimates, on which
the budget is based, shall be deemed to be valid for a period not exceeding 3 months.

“Building contract” means the JBCC ‘Principal Building Agreement’ (PBA) or such other building
agreement entered into between the client and the contractor.

“Client” means the party appointing the architectural professional (here: the Department) to perform
the services or any part thereof referred to in this document and referred to as the ‘employer’ in the
JBCC PBA, or other similar building contract.

“Consultant” means professional person(s) or entity/ entities appointed by the client to provide services
with respect to the project.

“Construction documentation” means graphic representations, plans, sections, elevations, site plans,
specifications, construction details, service co-ordination information, schedules and such other
documentation, details and descriptions as are within the reasonable competence of an architect which
are sufficient to indicate and specify the scope of the works.

“Contract” means an agreement entered into by the client with a contractor for the execution of the
works or part thereof. It may also be referred to as “building contract”.

“Contractor” means the entity or entities contracting with the client for the execution of the works or
part thereof.
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“Inspection” means such periodic visits to, or in connection with, the works by the architectural
professional as are necessary to establish conformity of the work to the contract documentation and
quality in terms of the acceptable industry standards, and to provide on-site clarification and further
information during the progress of the work. Inspect shall carry the same meaning.

“JBCC” means the Joint Building Contracts Committee suite of contract documentation, series 2000,
code 2101 ¢ July 2007 or subsequent editions thereof, and as amended from time to time.

“Practical completion” means the stage of completion where the works or a section thereof, as
certified by the principal agent, is substantially complete, free of patent defects other than minor defects
and can effectively be used for the purpose intended.

“Principal” means the proprietor, partner, director or member who bears the risks of practice and

takes full responsibility for the potential liabilities of practice.

“Principal agent” means the person appointed and authorised to fulfil the obligations of the principal
agent in the agreed form of construction contract.

“Project” means the development for which the architectural professional and consultants are
appointed and may not be limited to the works.

“Registered” means a person whose professional competence has been recognized by SACAP.

“SACAP” means South African Council for the Architectural Profession, the Statutory Council governing
the Architectural Profession.

“Specialist” means an architectural professional highly skilled in a specific and restricted field.

“Works” means all work executed or intended to be executed according to the building contract.
INTERPRETATIONS

Any legislation referred to in this recommended fee scale shall be that which was applicable on the
date of compilation of this document.

In this document, unless inconsistent with the context:
The word “deemed” shall be conclusive that something is fact, regardless of the objective truth.

a. In formal service agreements, unless inconsistent with the context, the words “advise”,
“appoint’, “approve”, “"authorise®, “certify”, “consent”, “decide”, “delegate”, “designate”,

“instruct”, “issue”, “notify”, “object”, “reply”, “request’, and “specify” shall indicated an act
required to be carried out in writing.

b. The masculine gender includes the feminine and neuter genders and vice versa, the singular
includes the plural and vice versa and persons shall include corporate bodies.

c. The headings of clauses are for references purposes only and shall not be taken into account
in constructing the context thereof.

d. All monetary amounts exclude tax, which tax shall be added to any amounts, which
become due and payable.




