
Tender No. : CPT TBA

REPUBLIC OF SOUTH AFRICA

National Department : Public Works and Infrastructure

PROJECT TITLE : CAPE TOWN : PARLIAMENTARY PRECINCT : UPGRADING AND 
RECONFIGURATION OF VARIOUS KITCHENS INCLUDING REPLACEMENT 
OF EQUIPMENT AND ASSOCIATED WORKS

TENDER NO : CPT TBA

FILE NO : TBA

CLOSING DATE : 11H00 ON TBA

TENDER DOCUMENT VOLUME 3

CONSITING OF THE FOLLOWING THREE VOLUMES

1. Volume 1 Tendering Procedures

2. Volume 2 Returnables

3. Volume 3 Contract

NAME OF TENDERER: ..



Tender No. : CPT TBA 

 

 
 

National Department : Public Works and Infrastructure 
 PARLIAMENTARY PRECINCT : UPGRADING AND RECONFIGURATION OF VARIOUS KITCHENS INCLUDING 

REPLACEMENT OF EQUIPMENT AND ASSOCIATED WORKS 

 
CONTENTS 

 

VOLUME 3 - CONTRACT 
 

3.1    Agreement and Contract Data 

3.2    Contract Data DPW-04                                                                         31 pages 

3.3    Form of Guarantee  

 Variable Construction Guarantee DPW - 10.3                                 3 pages 

 Fixed Construction Guarantee DPW-10.1                                         3 pages 

3.4    Pricing Data 

3.5    Pricing Instruction 

 Pricing Assumptions PG-02.2 (EC)                                                     9 pages 

3.6    Preliminaries                                                                                            33 pages 

3.7    Bills of Quantities  Builders Work                                                          94 Pages 

3.8  Final Summary                                                                                         1 page 

3.9  Drawings                                                                                                   12 Pages 

3.10  Scope of Work 

 Scope of Works JBCC PG-01.2                                                          15 pages 

3.11  HIV_ AIDS Specification                                                                         15 pages                     

3.12  Health & Safety Specification                                                               32 pages 

3.13  EPWPNYS Specification                                                                          17 pages 

3.14  Site Information                                                                                       1 page 

3.15  Terms of Reference                                                                                 5 pages 

 

 

 
 



 
 
 
 

 
 

VOLUME 3: THE CONTRACT  



 
 
 
 

 
 

Part C1: Agreement and Contract 
Data  



 
 
 
 

 
 

C1.2 Contract Data  



 
 

 
 

as the words 
  Page 1 of 31 

For Internal & External Use   Effective date: 21 July 2023 Version: 2023/04 

 

DPW-04 (EC):  CONTRACT DATA: JBCC PRINCIPAL BUILDING 
AGREEMENT (Edition 6.2 of May 2018) 

Project title: 

 
CAPE TOWN: PARLIAMENTARY PRECINCT: UPGRADING AND 
RECONFIGURATION OF VARIOUS KITCHENS INCLUDING 
REPLACEMENT OF EQUIPMENT AND ASSOCIATED WORKS 

 

Tender /  
Quotation no: 

CPT1001/24 WCS no:       Reference no: 3/12/20/2/24 

 

 

The Conditions of Contract are clauses 1 to 30 of the JBCC®  Principal Building Agreement (Edition 
6.2 of May 2018) prepared by the Joint Building Contracts Committee. 
 
Contractors are cautioned to read the JBCC PBA and Contract Data (DPW-04 (EC)) together 
as some clauses in the JBCC PBA have been amended in the Contract Data (DPW-04 (EC)). 
 
Copies of these conditions of contract may be obtained through most regional offices of the 
Association of South African Quantity Surveyors, Master Builders Association, South African 
Association of Consulting Engineers, South African Institute of Architects, Association of 
Construction Project Managers, Building Industries Federation South Africa, South African 
Property Owners Association or Specialist Engineering Contractors Committee. 
 
Bidders to note that materials procured for the works should be from South African manufactures 
and suppliers. Imported materials shall only be considered under exceptional circumstances, 
based on compelling technical justifications, and subject to the approval by the NDPWI. 
 

 

CONTRACT VARIABLES  
 
THE SCHEDULE 
 
The schedule is the listed variables in this agreement and contains all variables referred to in this 
document including specific changes made to JBCC® documentation. It is divided into part 1: 
contract data completed by the employer and part 2: contract data completed by the tenderer. 
Part 1 must be completed in full and included in the tender documents.  Both the part 1 and part 2 
form part of this agreement. 
 

left blank.  Where choices are offered, the non-applicable items are to be deleted.  Where 
insufficient space is provided the information should be annexed hereto and cross referenced to 
the applicable clause of the schedule.  Reference to clause numbers in the JBCC Principal 
Building Agreement are shown in [square brackets] in this contract data e.g. [3.1].  
 

 
PART 1: CONTRACT DATA COMPLETED BY THE EMPLOYER: 
 
A PROJECT INFORMATION 
 
A 1.0 Works [1.1] 
 

Works description Refer to document PG01.2 (EC)  Scope of Works for detailed description 

Alterations and additons to 2 existing kitchens within the Parliamentary precinct, incl tiling, sanitary fittings etc, 
electrical installations, mechanical installation, replacement of existing Kitchen Equipment and Cold/ Freezer 
Rooms. One Kitchen is for the supply and instalaltion of Kitchen Equipment and Cold/ Freezer rooms only.    
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Tender / Quotation no: CPT1001/24 
 
A 2.0 Site [1.1] 
 

Erf / stand number Parliament Precint 

Site address  Plein Street 

Township / Suburb Cape Town 

City / Town Cape Town 

Province Western Cape 

Local authority Cape Town 

GPS Coordinates  

 
 
A 3.0 EMPLOYER AND ITS REPRESENTATIVE 
 
A 3.1  Employer: 
 

Official Name of Organ of 
State / Public Sector Body 

Government of the Republic of South Africa in its Department of Public Works 
& Infrastructure 

Business registration number Not applicable VAT number Not applicable 

E-mail Akulule.Ndonyana@dpw.gov.za Telephone 021 402 2419 

 
Postal address 
 

Private Bag X9027 
Cape Town 
8001 
      

Physical address 

Department of Public Works and Infrastructure 
Customs House Building 
Cape Town 
8001 

 
 
A 3.2  representative: 
 

Name Akulule Ndonyana Telephone number 021 402 2419 

E-mail Akulule.Ndonyana@dpw.gov.za Mobile number       

 
Postal address 
 

Private Bag X9027 
Cape Town 
8001 
      

Physical address 

Department of Public Works and Infrastructure 
Customs House Building 
Lower Heerengracht 
Foreshore, Cape Town,  8000 
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Tender / Quotation no: CPT1001/24 
 

A 4.0 Principal Agent [1.1; 6.2] Discipline Architect 

 

Name The Creative Axis 

Legal entity of above       Contact person Arthur Nemukula 

Practice number       Telephone number 021 4424 7742 
  Country RSA Mobile number 071 613 4390 

E-mail arthur@creativeaxis.co.za 

Postal address 

Boulevard Place, South Lobby 3rd Floor,  Heron Crescent 
Century City 
Cape Town 
7441 

Physical address 

Boulevard Place, South Lobby 3rd Floor, Heron Crescent 
Century City 
Cape Town 
7441 

 

A 5.0 Agent [1.1; 6.2] Discipline Quantity Surveyors 

 

Name  Mbatha Walters & Simpson (Pty)Ltd 

Legal entity of above       Contact person Dirk Kotze 

Practice number       Telephone number 021 423 6200 
  Country RSA Mobile number       

E-mail dkotze@mwsqs.co.za 

Postal address 

PO Box 15032 
Vlaeberg 
Cape Town 
8018 

Physical address 

5th Floor, Hycastle House, 58 Loop Street 
Cape Town 
      
8001 

 

A 6.0 Agent [1.1; 6.2] Discipline Mechanical Engineers 

 

Name  BVI Consulting Engineers 

Legal entity of above       Contact person Alfredo Malgas 

Practice number       Telephone number 021 527 7000 
  Country RSA Mobile number       

E-mail alfredom@bviwc.co.za 

Postal address 

PO Box 86 
Century City 
Cape Town 
7446 

Physical address 

Block B2, Edison Square , C/O Edison Way & Century Ave 
Century City 
Cape Town 
7441 
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Tender / Quotation no: CPT1001/24 
 

A 7.0 Agent [1.1; 6.2] Discipline Electrical Engineers 

 

Name  BVI Consulting Engineers 

Legal entity of above       Contact person Alfredo Malgas 

Practice number       Telephone number 021 527 7000 
  Country       Mobile number       

E-mail alfredom@bviwc.co.za 

Postal address 

PO Box 86 
Century City 
Cape Town 
7441 

Physical address 

Block B2, Edison Square, c/o Edison Way & Century Ave 
Century City 
Cape Town 
7441 

 
 

A 8.0 Agent [1.1; 6.2] Discipline Health and Safety  

 

Name  National Department of Public Works and Infrastructure 

Legal entity of above       Contact person Zethembiso Mwandla 

Practice number       Telephone number 021 402 2181 
  Country       Mobile number 066 261 1039 

E-mail Zethembiso Mwandla 

Postal address 

Private Bag X9027 
Cape Town 
8001 
      

Physical address 

National Department of Public Works and Infrastructure 
Customs House Building 
Lower Hereengracht Street, Foreshore 
Cape Town, 8000 

 
 

A 9.0 Agent [1.1; 6.2] Discipline       

 

Name        

Legal entity of above       Contact person       

Practice number       Telephone number       
  Country       Mobile number       

E-mail       

Postal address 

      
      
      
      

Physical address 
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Tender / Quotation no: CPT1001/24 
 

A 10.0 Agent [1.1; 6.2] Discipline       

 

Name        

Legal entity of above       Contact person       

Practice number       Telephone number       
  Country       Mobile number       

E-mail       

Postal address 

      
      
      
      

Physical address 

      
      
      
      

 
 

A 11.0 Agent [1.1; 6.2] Discipline       

 

Name        

Legal entity of above       Contact person       

Practice number       Telephone number       
  Country       Mobile number       

E-mail       

Postal address 

      
      
      
      

Physical address 

      
      
      
      

 
 

A 12.0 Agent [1.1; 6.2] Discipline       

 

Name        

Legal entity of above       Contact person       

Practice number       Telephone number       
  Country       Mobile number       

E-mail       

Postal address 

      
      
      
      

Physical address 
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Tender / Quotation no: CPT1001/24 
  
B CONTRACT INFORMATION 
 
B 1.0 Definitions [1.1] 
 

Bills of quantities: System/Method of 
measurement 

Standard system of measurement of building 
works 7th edition   

 
B 2.0 Law, regulations and notices [2.0]  
 

Law applicable to the works, state country [2.1] Law of the Republic of South Africa 

 
B 3.0 Offer and acceptance [3.0]  
 

Currency applicable to this agreement [3.2]  South African Rand 

 
B 4.0  Documents [5.0] 
 

The original signed agreement is to be held by the principal agent [5.2], if not, 
indicate by whom 

Employer 

Number of copies of construction information issued to the contractor at no cost 
[5.6] (3 Copies of all relevant construction documentation  this to includes 1 
priced Bills of Quantities and 2 unpriced Bills of Quantities) 

3 

 
Documents comprising the agreement  Page numbers 

The JBCC® Principal Building Agreement, Edition 6.2 May 2018 1 to 30 
DPW-04 (EC):  CONTRACT DATA: JBCC PRINCIPAL BUILDING AGREEMENT 
(Edition 6.2 of May 2018) 

 1 to 31 

The JBCC® General Preliminaries for use with the JBCC® Principal Building 
Agreement, Edition 6.2 May 2018 

      

Drawings as per drawing register issued with the tender  55 
Specifications issued with the tender        
Schedules issued with the tender  6 
Bills of Quantities issued with the tender  131 
Addenda as issued during tender stage, if applicable  As issued 
            
            
            
            
            

 
B 5.0   
   

Authority is delegated to the following agents to issue contract instructions and 
perform duties for specific aspects of the works [6.2] [6.7 [CD] ] 

 
Principal Agent 

 

interest [6.3]  
No 
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Tender / Quotation no: CPT1001/24 
 
B 6.0 Insurances [10.0]     
  

Insurances by contractor 
NB: Insurances submitted must be issued by either an insurance company duly registered in terms of 
the Insurance Act [Long-Term Insurance Act, 1998 (Act 52 of 1998) or Short-Term Insurance Act, 
1998 (Act 53 of 1998)] or by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of 1990).  
Insured amounts to include VAT. 

 

 New works [10.1.1]  
With a deductible not exceeding 5% of each and every claim 

Contract sum 
plus 10% 

Not Applicable 

Or Works with practical completion in sections [10.2]  
With a deductible not exceeding 5% of each and every claim 

Contract sum 
plus 10% 

Applicable 

Or 
Works with alterations and additions [10.3] (reinstatement 
value of existing structures with or including new works) With a 
deductible not exceeding 5% of each and every claim 

Contract sum 
plus 10% 

Not Applicable 

 
Direct contractors [10.1.1; 10.2] where applicable, to be 
included in the contract works insurance   

RNot Applicable Not Applicable 

 
Free issue [10.1.1; 10.2] where applicable, to be included 
in the contract works insurance              

RNot Applicable Not Applicable 

 
Escalation, professional fees and reinstatement costs 
must be included in the above respective insurances 

 Applicable 

Supplementary insurance [10.1.2; 10.2]  
Contract sum 

plus 10% 
Applicable 

Public liability insurance [10.1.3; 10.2] R 5 000 000 Applicable 

Removal of lateral support insurance [10.1.4; 10.2] R       Not Applicable 

Other insurances [10.1.5]   

Hi Risk Insurance Refer B18.0 [10.1.5.1] R Not 
Applicable

Not Applicable 

Other insurances: If applicable, description 1: R Not 
applicable

Not Applicable 

      

Other insurances; If applicable, description 2: R Not 
applicable

Not Applicable 
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Tender / Quotation no: CPT1001/24 
 
B 7.0 Obligations of the employer [12.1] 
 

Existing premises will be in use and occupied [12.1.2]  Applicable 

If applicable, description:  
  The whole parliamentary Precinct will remain occupied, with each kitchen being vacated in order 
for works to be carried out.         

Restriction of working hours [12.1.2] Applicable 

If applicable, description:  
Work may be affected from time to time to accommodate the workings and activities of parliament. 
 The contractor will be provided with the Parliamentary calendar.   

Natural features and known services to be preserved by the contractor [12.1.3] Applicable 

If applicable, description:  
 Any unknown services found are to be brought to the attention of the Principal Agent, and shall not 
be cut or disconnected until this has been approved.          

Restrictions to the site or areas that the contractor may not occupy [12.1.4] Applicable 

If applicable, description:  
 Due to the nature of the site, the specific work areas, lay down areas and restricted areas will be 
pointed out clearly to the contractor on site.          

Supply of free issue of material and goods [12.1.10]  
 

Not Applicable 

If applicable, description:  
      

 
 
B 8.0  Appointment of Nominated Subcontractors [14.0] 
   

Not Applicable If applicable, description of specialisation 

 

Specialisation 1       

Specialisation 2       

Specialisation 3       

Specialisation 4       

Specialisation 5       
 
 
B 9.0 Appointment of Selected Subcontractors [15.0] 
 

Not Applicable If applicable, description of specialisation 

 

Specialisation 1       

Specialisation 2       

Specialisation 3       

Specialisation 4       

Specialisation 5       
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B 10.0 Appointment of Direct Contractors [16.0] 
 

Not Applicable If applicable, description of extent of work [12.1.11] 

Extent of work        

Extent of work       

Extent of work       

Extent of work        

Extent of work        

 
B 11.0 Works to be completed in sections [20.1] 
 

Applicable If applicable, description of sections 

Section 1 Marks Building & Old Assembly (NCOP) Kitchens  

Section 2 90 Plein Street Kitchen 

Section 3       

Section 4       

Section 5       

Section 6       

 
Remainder of the works.       
 

 
B 12.0 Contract period [B18: 1.2], Construction period [B18: 1.1], Possession of site [12.1.5], Practical 

Completion [19.0; 20.0], Works Completion Refer B18.0 [19.8], Final Completion [21] and 
Penalties [24.0]  

  
B12.1 Contract Period 
 

Contract period [B18: 1.2]: Period in months as indicated, include the time from the date of award 
(commencement date) for submitting contractual obligatory documents, submission of Health & Safety 
Plan and approval, period for obtaining the Construction Permit (if applicable), the Construction Period 
and the Defect Liability Period up to and including Final Completion 

The contract period is determined as follows (Period/s indicated in months):  

Period to submit contractual obligatory documents including submission and 
approval of health and safety plan by the appointed Health & Safety Agent 

1 month 
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Tender / Quotation no: CPT1001/24 
 

Period to obtain Construction Permit from Department of Labour upon approval of 
the Health & Safety Plan by the appointed Health & Safety Agent 

1 Month 

Total construction period for the Works as a whole up to and including Practical 
Completion, as indicated below [24.1] 

10 Months 
B12.3 

Period to achieve Works Completion Refer B18.0 [19.8] 2 weeks 

Defect liability period up to and including Final Completion 12 

Total Contract Period [B18: 1.2] 23 Months 

Penalty amount per calendar day for late submission of contractual obligatory 
documents: Ten percent (10%) of the penalty amount per calendar day for late 
Practical Completion, excluding VAT. [24.1] 

R 700.00 

 
 
B12.2 Construction Period for completion of the Works as a whole 
 

Construction period [B18: 1.2] and Practical Completion for the Works as a 
whole [19.0] The time for achieving Practical Completion of the whole of the Works 
is measured from the date of possession of the site by the contractor inclusive 
of all public holidays, special non-working days and 
down periods. 

Not Applicable 

The date for practical completion for the works as a whole shall be the period in 
months as indicated, starting from the date of possession of the site by the 
contractor inclusive of all special non-working days and builders  holiday shut down 
periods [12.2.7; 24.1]    

      

Period for inspection in working days by the principal agent [19.3]        

Penalty amount per calendar day for late Practical Completion, excluding VAT. 
[24.1]  

      

Penalty amount per calendar day for late Works Completion Refer B18.0 [19.8]: 
Thirty percent (30%) of penalty amount per calendar day for late Practical 
Completion, excluding VAT. 

R       

Penalty amount per calendar day for late Final Completion [21]: Fifteen percent 
(15%) of penalty amount per calendar day for late Practical Completion, excluding 
VAT. 

R      

 
 
B12.3 Construction Period for completion of the Works in portions 
 

Construction period [B18: 1.1] and Practical completion for portions of the 
Works [20.0] 

Applicable 

Portions of the Works in sections: 1 2 3 4 5 6 

Period for inspection by the principal agent in 
working days  [19.3]  

                                    

The date for practical completion shall be the 
period in months as indicated from the date 
of possession of the site by the contractor 
[12.2.7; 24.1] 

4 
Month

s 

6 
Months 

                        

 



 
 
                     

DPW-04 (EC) Contract Data: JBCC Principal Building Agreement 
           (Edition 6.2 of May 2018)  

 

as the words 
  Page 11 of 31 

For Internal & External Use   Effective date: 21 July 2023   Version: 2023/04  

 

Tender / Quotation no: CPT1001/24 
 

The date for practical completion for the whole of the Works, if applicable shall 
be the period in months as indicated from the date of possession of the site by 
the contractor inclusive of all public holidays, special non-working days and 

 [12.2.7; 24.1]  

10 Months 

Penalty for late Practical Completion, if completion in sections is required, excluding VAT 

The penalty amount per day for failing to complete section 1 of the Works is: R 2,800.00 

The penalty amount per day for failing to complete section 2 of the Works is: R 4,200.00 

The penalty amount per day for failing to complete section 3 of the Works is: R       

The penalty amount per day for failing to complete section 4 of the Works is: R       

The penalty amount per day for failing to complete section 5 of the Works is: R       

The penalty amount per day for failing to complete section 6 of the Works is: R       

The penalty amount per day for failing to complete the whole of the Works, if 
applicable, is: 

R 7,000.00 

Penalty amount per calendar day for late Works Completion Refer B18.0 [19.8]: To be calculated at 
Thirty percent (30%) of penalty / calendar day to complete the whole of the Works, excluding VAT   

Penalty amount per calendar day for late Final Completion [21]: To be calculated at Fifteen percent 
(15%) of penalty / calendar day to complete the whole of the Works, excluding VAT 

 
B 13.0 Criteria to achieve Practical Completion [19.0; 20.0] 
 

Criteria to achieve Practical Completion not covered in the definition of practical completion  

13.1 
Obtain Occupation Certificate from the relevant authority prior to issuing the Practical 
Completion certificate 

13.2 All relevant CoCs  

13.3 All guarantees 

13.4 Training on electrical, security and mechanical installations if contractually required    

13.5 Maintenance / operating manuals 

13.6 
CPG and cidb BUILD programme achievement certificates submitted with substatiating 
documentation 

13.7       

13.8       

13.9       

13.10 
      
 

 
Tender / Quotation no: CPT1001/24 
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B 14.0 Defects liability period [21.0] 
 
 Extended defects liability period: Refer B18.0 [21.13] 
 

Applicable If applicable, description of applicable elements  

 

14.1 Emergency generator/s 

14.2 Air conditioning system and plant 

14.3 Security system/s (e.g. Access control, Intruder alarm, etc.)  

14.4 Electrical equipment (e.g. Electric operated doors, Electric motors, etc.) 

14.5 Lifts 

14.6 
Mechanical equipment (e.g. Fire detection, Fire suppression system, Kitchen equipment, 
etc.) 

14.7 Civil works 

14.8 Landscaping including automated systems (irrigation) 

14.9 Kitchen Equipment 

14.10       

 
 
B 15.0 Payment [25.0] 
 

Date of month for issue of regular payment 
certificates Refer B18.0 [25.2] 

25th 

Contract price adjustment / Cost fluctuations  
Refer [25.3.4; 26.9.5] 

Not Applicable 

If applicable, method to calculate  CPAP 

Employer shall pay the contractor within:   
Refer B18.0 [25.10] 

Thirty (30) calendar days 

 
 
B 16.0 Dispute resolution [30.0] 
 

Mediation Applicable 

Name of nominating body Association of Arbitrators (Southern Africa) 

Appointment of Mediator State Attorney  

Litigation  Court with Jurisdiction 
 
Tender / Quotation no: CPT1001/24 
 
B 17.0  JBCC® General Preliminaries - selections 
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Provisional bills of quantities [P2.2] Applicable 

Availability of construction information [P2.3] Applicable 

Previous work - dimensional accuracy - details of previous contract(s) [P3.1] Applicable 

Previous work - defects - details of previous contract(s) [P3.2]  Applicable 

Inspection of adjoining properties - details [P3.3] Applicable 

Handover of site in stages - specific requirements   [P4.1] Applicable 

Enclosure of the works - specific requirements [P4.2] Applicable 

Geotechnical and other investigations - specific requirements [P4.3] Not Applicable 

Existing premises occupied - details [P4.5] Applicable 

Services - known - specific requirements [P4.6] Applicable 

Water [P8.1] 

By contractor   Not Applicable 

By employer   Not Applicable 

By employer  metered   Applicable 

 
Electricity [P8.2] 

By contractor   Not Applicable 

By employer   Not Applicable 

By employer  metered   Applicable 

Ablution and welfare facilities [P8.3] 
By contractor   Applicable 

By employer   Not Applicable 

Communication facilities - specific requirements [P8.4] 
The contractor will provide Telepone and email facilities for those responsibe  
on site.  

Applicable 

Protection of the works - specific requirements [P11.1] 
Where applicable, the access routes into and out of the kitchens will be 
protected to ensure no damage to the exisiting building 

Applicable 

Protection / isolation of existing works and works occupied in sections - specific 
requirements [P11.2] 
      

Not Applicable 

Disturbance - specific requirements [P11.5] 
      

Not Applicable 

Environmental disturbance - specific requirements  [P11.6] 
      

Not Applicable 

 
Tender / Quotation no: CPT1001/24 
 
B 18.0 SPECIFIC CHANGES MADE TO JBCC® DOCUMENTATION  
 [Details of changes made to the provisions of JBCC standard documentation]  
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Tender / Quotation no: CPT1001/24 
 

CONTRACT SPECIFIC DATA 

1.2 Definitions 
 
The following definitions replace corresponding definitions or are added to the definitions in the 
JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018), whatever the case may be.   
 
ADVERSE WEATHER CONDITIONS: Adverse weather and inclement weather has the same meaning and 
used interchangeably and means any weather conditions i.e.: Rain, wind, snow, frost, temperature (cold or 
heat) that are not in the norm for the area where the construction takes place and during which no work is 
possible on site.  
 
AGREEMENT: The completed Form of Offer and Acceptance, the completed JBCC® Principal Building 
Agreement and contract data for organs of state and other public sector bodies, the contract drawings, 
the priced document and any other documents reduced to writing and signed by the authorised 
representative or representatives of the parties. 
 
CONSTRUCTION PERIOD: The period commencing on the date of possession of the site by the 
contractor and ending on the date of practical completion. 
 
CONTRACT PERIOD: The period commencing on the date of the letter of acceptance and ending on 
the date of final completion.  
 
COST FLUCTUATION shall mean contract price adjustment provision (CPAP) for the adjustment of 
fluctuation in the cost of labour, plant, material and goods as stated in the schedule. 
 
DEFAULT INTEREST: No clause. 
 
GUARANTEE FOR CONSTRUCTION: A security in terms of the  Guarantee for Construction 
form/s, obtained by the contractor from an institution approved by the employer [CD]. 
 
INTEREST: The interest rates applicable on this contract, whether specifically indicated in the relevant 
clauses or not, will be the rate as determined by the Minister of Finance from time to time, in terms of 
section 80(1)(b) of the Public Finance Management Act, 1999 (Act No 1 of 1999) as amended, calculated 
as simple interest, in respect of debts owing to the State, and will be the rate as published by the Minister  
of  Justice  and  Correctional  Services from time to time, in terms of section 1(2) of the Prescribed Rate 
of Interest Act, 1975 (Act No 55 of 1975) as amended, calculated as simple interest, in respect of debts 
owing by the State.  
 
LETTER OF ACCEPTANCE: The letter of formal acceptance 
Tender / Bid, issued and signed by the Employer. 
 
PAYMENT CERTIFICATE: A certificate issued at regular agreed intervals [CD] by the principal agent to 
the parties certifying the amount due and payable in terms of clause 25.3.   
 
PRINCIPAL AGENT: The person or entity appointed by the employer and named in the contract data 
for organs of state and other public sector bodies. In the event of a principal agent not being 
appointed, then all the duties and obligations of a principal agent as detailed in the agreement shall be 

contract data for organs of state and other 
public sector bodies.  
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The following contract specific data, referring to the General Conditions of Contract for Construction Works, 
JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018), are applicable to this Contract: 

3.3 Replace clause with the following:  
This agreement shall come into force on the date of letter of acceptance and continue to be of 
force and effect until the end of the latent defects liability period [22.0] notwithstanding 
termination [29.0] or the certification of final completion [21.0] and final payment [25.0]. 
 

4.2 Refer to clause 6.7 [CD]. 

4.3 Replace clause with the following: 
Where a contractor cedes any right or any monies due to or to become due under this 
agreement as security in favour of a financial institution, the prior written consent of the 
employer, which consent shall not be unreasonably withheld, must be obtained. 
 

5.2 Replace last sentence with the following:   
The original signed agreement shall be held by the Employer. 
 

5.4 Replace clause with the following: 
The Bills of Quantities shall not be used as a specification of material and goods or methods 
unless so instructed by the Principal Agent. The contractor may not use the Bills of Quantities 
for purpose of ordering material. All dimensions and quantities must be determined on site 
before ordering. In the event of discrepancy between the drawings and Bills of Quantity, the 
drawings shall take preference. 
 

5.5 Replace clause with the following: 
The parties may publish or disclose on any platform only the contract scope and contract 
amount. 
  

6.5 Replace clause with the following:  
Where the principal agent and/or an agent fails to act or is unable to act or ceases to be the 
principal agent or an agent in terms of this agreement, the employer may appoint another 
principal agent and/or an agent, be it temporary or permanently.  
 

6.7 Add the following as clause 6.7: 
In terms of the clauses listed hereunder, the employer has retained its authority and has not 
given a mandate to the principal agent, notwithstanding other provisions in the contract.  The 
employer shall sign all documents in relation to clauses 4.2, 14.1.4, 14.4.1, 14.6, 15.1.4, 15.4.1, 
23.1, 23.2, 23.3, 23.7, 23.8, 26.1, 26.7, 26.12. 
 

7.2 Replace first sentence with the following:  
Any design responsibility undertaken by a subcontractor shall not devolve on the contractor 
except for items that require specific component design and or compatibility design and or shop 
drawings and or the assembly thereof. 
 

8.4 Replace clause with the following: 
The contractor shall bear the full risk of damage to and/or destruction of the works by whatever 
cause during construction of the works and hereby indemnifies and holds harmless the 
employer against any such damage. The contractor shall take such precautions and security 
measures and other steps for the protection and security of the works as the contractor may 
deem necessary. 
 

9.2.7 Add the following to the end of the first sentence: . 
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9.2.9 No clause. 

9.2.10 No clause. 

9.3 Add the following as clause 9.3: 
The employer's rights to claim damages for the contractor's omissions and actions will not be 
affected. 
 

10.1 Replace clause with the following: 
The party responsible shall effect and keep the respective insurances [CD] in force, in favour 
of the employer as beneficiary, from the date of possession of the site until the issue of the 
certificate of practical completion and with an extension to cover the  obligations 
after the date of practical completion [8.2.2]. 
 

10.1.5.1 Add the following as clause 10.1.5.1: 
Hi Risk Insurance 

that is an area which is subject to highly unstable sub-surface conditions that might result in 
catastrophic ground movement evident by sinkhole or doline formation the following will apply: 
 

10.1.5.1.1 Add the following as clause 10.1.5.1.1: 
Damage to the works 
The contractor shall, from the date of possession of the site until the date of the certificate of 
practical completion, bear the full risk of and hereby indemnifies and holds harmless the 
employer against any damage to and/or destruction of the works consequent upon a 
catastrophic ground movement as mentioned above.  The contractor shall take such 
precautions and security measures and other steps for the protection of the works as he may 
deem necessary. 
 
When so instructed to do so by the principal agent, the contractor shall proceed immediately 
to remove and/or dispose of any debris arising from damage to or destruction of the works and 
to re . 
 

10.1.5.1.2 Add the following as clause 10.1.5.1.2: 
Injury to persons or loss of or damage to property 
The contractor shall be liable for and hereby indemnifies and holds harmless the employer 
against any liability, loss, claim or proceeding arising at any time during the period of the 
contract whether arising in common law or by statute, consequent upon personal injuries to or 
the death of any person whomsoever resulting from, arising out of or caused by a catastrophic 
ground movement as mentioned above. 
 
The contractor shall be liable for and hereby indemnifies the employer against any and all 
liability, loss, claim or proceeding consequent upon loss of or damage to any moveable, or 
immovable property, or personal property, or property contiguous to the site, whether belonging 
to or under the control of the employer or any other body or person whomsoever arising out of 
or caused by a catastrophic ground movement, as mentioned above, which occurred during 
the period of the contract. 
 

10.1.5.1.3 Add the following as clause 10.1.5.1.3: 
It is the responsibility of the contractor to ensure that he has adequate insurance to cover his 
risk and liability as mentioned in 10.1.5.1.1 
obligations in terms of the contract, the contractor shall, within twenty-one (21) calendar days 
of the date of letter of acceptance, but before commencement of the works, submit to the 
employer proof of such insurance policy. 
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10.1.5.1.4 Add the following as clause 10.1.5.1.4: 
The employer shall be entitled to recover any and all losses and/or damages of whatever 
nature suffered or incurred consequent upon 
out in 10.1.5.1.1; 10.1.5.1.2 and 10.1.5.1.3.  Such losses or damages may be recovered from 
the contractor or by deducting the same from any amounts still due under this contract or under 
any other contract presently or hereafter existing between the employer and the contractor 
and for this purpose all these contracts shall be considered one indivisible whole. 
 

10.2 Replace clause with the following: 
Where practical completion in sections is required [20.0), or where the works is for alterations 
and additions, the contractor shall effect and keep in force contract works insurance [10.1.1], 
supplementary insurance [10.1.2], public liability insurance [10.1.3] and where applicable, 
removal of lateral support insurance [10.1.4] and other insurances [10.1.5) in favour of the 
employer as beneficiary. 
 

10.6  No clause. 

10.11 Add the following as clause 10.11 
In the event that an insurer dispute the amount of the claim to be paid to the employer, the 
contractor shall be liable to the employer for the difference between the claim (as determined 
by the employers QS appointed on the project) made by the employer and the amount that the 
insurer is willing to pay. 
 

11.1 Add the following to clause 11.1. 
In respect of contracts with a contract sum up to R1 million, the security to be provided by the 
contractor to the employer will be a payment reduction of five per cent (5%) of the value 
certified in the payment certificate (excluding VAT). 
 
In respect of contracts with a contract sum above R1 million, the contractor shall have the right 
to select the security to be provided in terms of C 1.0 Securities, as stated in the schedule. 
Such security shall be provided to the employer within fifteen (15) working days from contract 
commencement date. Should the contractor fail to select the security to be provided or should 
the contractor fail to provide the employer with the selected security within fifteen (15) working 
days from the contract commencement date, the security in terms of C 1.0 Option C shall be 
deemed to have been selected.  
 
The payment reduction of the value certified in a payment certificate shall be mutatis mutandis 
in terms of 25.12.1 - 25.12.5. 
 

11.1.1 No clause. 

11.1.2 No clause. 

11.2.2 No clause. 

11.3 No clause. 

11.4.1 Replace clause 11.4.1 with the following: 
Hand over the site to the contractor and withhold an amount equal to ten per cent (10%) of
each interim payment certificate until practical completion is achieved. The value certified shall 
be subject to the adjustments in terms of 25.12.6 to 25.12.10. 
 

11.5 No clause. 

11.6 No clause. 
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11.7 No clause. 

11.8 No clause. 

11.9 No clause. 

11.10 No clause. 

11.11 Add the following as clause 11.11 
Where the security as a cash deposit of ten per cent (10%) of the contract sum (excluding VAT) 
has been selected: 
 

11.11.1 Add the following as clause 11.11.1 
The contractor shall furnish the employer with a cash deposit equal in value to ten percent 
(10%) of the contract sum (excluding VAT) within fifteen (15) working days from the contract 
commencement date. Failure to furnish the employer with a cash deposit within fifteen (15) 
working days clause 11.4 will apply mutatis mutandis. 
 

11.11.2 Add the following as clause 11.11.2 
The employer shall be entitled to recover expense and loss from the cash deposit in terms of 
27.0 provided that the employer 
entitlement shall take precedence over his obligations to refund the cash deposit security or 
portions thereof to the contractor. 
 

11.11.3. Add the following as clause 11.11.3 
Within fifteen (15) working days of the date of practical completion of the works the employer 
shall reduce the cash deposit to an amount equal to three per cent (3%) of the contract value 
(excluding VAT). 
 

11.11.4 Add the following as clause 11.11.4 
Within fifteen (15) working days of the date of final completion of the works the employer shall 
reduce the cash deposit to an amount equal to one per cent (1%) of the contract value 
(excluding VAT). 
 

11.11.5 Add the following as clause 11.11.5 
On the date of payment of the amount in the final payment certificate, the employer shall refund 
the remainder of the cash deposit to the contractor. 
 

11.11.6 Add the following as clause 11.11.6 
The parties expressly agree that neither the employer nor the contractor shall be entitled to 
cede the rights to the deposit to any third party. 
 

11.12 Add the following as clause 11.12 
Where security as a variable construction guarantee of ten percent (10%) of the contract sum 
(excluding VAT) has been selected: 
 

11.12.1 Add the following as clause 11.12.1 
The contractor shall furnish the employer with an acceptable variable construction guarantee 
equal in value to ten per cent (10%) of the contract sum (excluding VAT) within fifteen (15) 
working days after issuance of the letter of acceptance. Failure to submit an acceptable 
variable construction guarantee within fifteen (15) working days clause 11.4 will apply mutatis 
mutandis. 
 

11.12.2 Add the following as clause 11.12.2 
The variable construction guarantee shall reduce and expire in terms of the Variable 
Construction Guarantee form included in the invitation to tender.  
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11.12.3 Add the following as clause 11.12.3 
The employer shall return the variable construction guarantee to the contractor within fourteen 
(14) calendar days of it expiring. 
 

11.12.4 Add the following as clause 11.12.4 
Where the employer has a right of recovery against the contractor in terms of 27.0, the 
employer shall issue a written demand in terms of the variable construction guarantee. 
 

11.13 Add the following as clause 11.13 
Where security is a fixed construction guarantee of five per cent (5%) of the contract sum 
(excluding VAT) and a five per cent (5%) payment reduction of the value certified in the 
payment certificate (excluding VAT) has been selected: 
 

11.13.1 Add the following as clause 11.13.1 
The contractor shall furnish a fixed construction guarantee to the employer equal in value to 
five per cent (5%) of the contract sum (excluding VAT). 
 

11.13.2 Add the following as clause 11.13.2 
The fixed construction guarantee shall come into force on the date of issue and shall expire on 
the date of the last certificate of practical completion. 
 

11.13.3 Add the following as clause 11.13.3 
The employer shall return the fixed construction guarantee to the contractor within fourteen 
(14) calendar days of it expiring. 
 

11.13.4 Add the following as clause 11.13.4 
The payment reduction of the value certified in a payment certificate shall be mutatis mutandis 
in terms of 25.12.1 - 25.12.5. 
 

11.13.5 Add the following as clause 11.13.5 
Where the employer has a right of recovery against the contractor in terms of 27.0, the 
employer shall be entitled to issue a written demand in terms of the fixed construction 
guarantee or may recover from the payment reduction or from both. 
 

11.14.1 Add the following as clause 11.14.1 
Where security as a cash deposit of five per cent (5%) of the contract sum (excluding VAT) 
and a payment reduction of five per cent (5%) of the value certified in the payment certificate 
(excluding VAT) has been selected: 
 

11.14.2 Add the following as clause 11.14.2 
The contractor shall furnish the employer with a cash deposit equal in value to five per cent 
(5%) of the contract sum (excluding VAT) within fifteen (15) working days from the contract 
commencement date. Failure to submit a cash deposit within fifteen (15) working days clause 
11.4 will apply mutatis mutandis. 
 

11.14.3 Add the following as clause 11.14.3 
Within fifteen (15) working days of the date of practical completion of the works the employer 
shall refund the cash deposit in total to the contractor. 
 

11.14.4 Add the following as clause 11.14.4 
The payment reduction of the value certified in a payment certificate shall be mutatis mutandis 
in terms of 25.12.1 - 25.12.5. 
 

11.14.5 Add the following as clause 11.14.5 
Where the employer has a right of recovery against the contractor in terms of 27, the employer 
may recover from the payment reduction or cash deposit or from both. 
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11.15 Add the following as clause 11.15 
Where security as a payment reduction of ten per cent (10%) of the value certified in the 
payment certificate (excluding VAT) has been selected: 
 

11.15.1 Add the following as clause 11.15.1 
The payment reduction of the value certified in a payment certificate shall be mutatis mutandis 
in terms of 25.12.6 to 25.12.10. 
 

11.15.2 Add the following as clause 11.15.2 
The employer shall be entitled to recover expense and loss from the cash deposit in terms of 

entitlement shall take precedence over his obligations to refund the cash deposit security or 
portions thereof to the contractor. 
 

11.16 Add the following as clause 11.16 
Payments made by the guarantor to the employer in terms of the fixed or variable construction 
guarantee shall not prejudice the rights of the employer or contractor in terms of this agreement. 
  

11.17 Add the following as clause 11.17 
Should the contractor fail to furnish the security in terms of 11.2 the employer, in his sole 

selected form of security to that of a ten per cent (10%) payment reduction of the value certified 
in the payment certificate (excluding VAT). 
 

12.1.1  
 

No Clause. 

12.1.5 Replace clause with the following: 
Give possession of the site to the contractor within ten (10) working days after approval of the 
Health and Safety Plan or the issue of a construction permit by the Department of Labour, if 
applicable, after the contractor complied with the terms of 12.2.22. 
 

12.1.6  
 

No clause. 

12.1.8 No clause. 

12.2.2 Replace clause with the following: 
The priced Bills must be submitted to the Employer within fourteen (14) calendar days from 
date of request. Where the priced document contains errors or discrepancies and/or 
prices considered by the employer or principal agent to be imbalanced or unreasonable 
the em ployer  o r  principal agent and the contractor shall adjust such prices without 
any change to the contract sum. 
 

12.2.5 Replace clause with the following: 
Effect and keep in force insurances in favour of the employer as beneficiary where the 
contractor is responsible for providing insurances [10.0) [CD]. 
 

12.2.13 Replace clause with the following: 
Designate a competent person full time on site to continuously administer and control the 
works on site and to receive and implement notices and contract instructions on behalf of the 
contractor. 
 

12.2.22 Insert the following clause as 12.2.22:  
Within fourteen (14) working days of the date of the letter of acceptance submit to the principal 
agent an acceptable health and safety plan, required in terms of the Occupational Health and 
Safety Act, 1993 (Act No 85 of 1993). 
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12.2.23 Insert the following clause as 12.2.23: 
The contractor shall within reasonable time inform the agents regarding inspection of the works 
before covering / closing [B 12.0]. 
 

14.1.4  
 

Refer to clause 6.7 [CD]. 

14.1.5  
 

No clause. 

14.4.1  
 

 . 

14.6  
 

Refer to clause 6.7 [CD]. 

15.0 See clause 6.7 above for clauses, 15.5. 
 

15.1.2 Replace clause with the following: 
The principal agent shall call for tenders from a list of tenderers agreed between the contractor 
and the employer. 
 

15.1.4 
 

Refer to clause 6.7 [CD]. 

15.1.5  
 

No clause. 

15.4.1   
 

  [6.7 [CD]]. 

17.4  
 

Replace clause with the following: 
The contractor shall comply with and duly execute all contract instructions except any contract 
instruction for additional work issued after the date of practical completion other than making 
good physical loss and repairing damage to the works in terms of 8.0 and 21. 
 

17.6  
 

Add the following as clause 17.6: 
Minutes of meetings shall not constitute a site instruction unless reduced to a written contract 
instruction issued by the principal agent in terms of this contract / agreement.  
 

19.5  
 

Replace clause with the following: 
On issue of the only or last certificate of practical completion the employer shall be entitled to 
possession of the works and the site. On issue of the certificate of practical completion for a 
section, the employer shall be entitled to possession of such section. 
 

19.8 Add the following as: 19.8  
 
WORKS COMPLETION 
(1) Within seven (7) calendar days of the date of practical completion the principal agent 

shall issue to the contractor a works completion list defining the outstanding work 
and defects apparent at the date of practical completion to be completed or rectified 
to achieve works completion. 

 
(2) Where, in the opinion of the contractor, the works completion list has been completed 

the contractor shall notify the principal agent who shall inspect within seven (7) 
calendar days of receipt of such a notice. Where, in the opinion of the principal agent, 
the W orks Completion list: 

 
(2)(a)    Has been satisfactorily completed, the principal agent shall forthwith issue a 

certificate of Works Completion to the contractor with a copy to the employer 
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19.8 
Continued 

 
(2)(b) Has not been satisfactorily completed, the principal agent shall forthwith identify 

the works completion list items that are not yet complete and inform the contractor 
thereof. The contractor shall repeat the procedure in terms of 19.8(2) 

 
(3) Should the principal agent not issue a works completion list, in terms of 19.8 (1) or 

19.8 (2) (b), within seven (7) calendar days from the end of the inspection period, the 
contractor shall notify the employer and principal agent. Should the principal agent 
not issue such Works Completion list within seven (7) calendar days of receipt of such 
notice, the employer may within seven (7) calendar days issue to the contractor a 
Works Completion list. Should the employer: 

 
(3)(a) Not issue such works completion list within seven (7) calendar days, then the 

certificate of Works Completion shall be deemed to have been issued on the 
date of expiry of the initial notice period and works completion shall be deemed 
to have been achieved on such date 

 
(3b)   Issue a works completion list and the work on Works Completion list not have 

been completed or where further defects have become apparent, the employer 
shall forthwith identify such items on the updated works completion list and notify 
the contractor. The contractor shall repeat the procedure in terms of 19.8 (2) (b) 
until such items have been completed to the satisfaction of the employer 

 
(4) Should the works completion list not be completed to the satisfaction of the employer 

within a period of twenty (20) working days of the issue final works completion list the 
contractor shall be liable to a daily penalty as described in B13.  
 

(5) The defects liability period in terms of 21.1 shall commence with the issue or deemed 
issue of the certificate of Works Completion in terms of 19.8(2)(a) or 19.8(3). 

20.2.1.A Add the following as: 20.2.1.A 
A certificate of Works Completion [19.8] 
 

21.1 Replace clause 21.1 with the following: 
The defects liability period for the works shall commence on the calendar day following the 
date of works completion and end at midnight (00:00) ninety (90) calendar days from the 
date of works completion [CD] or when work on the list for completion has been satisfactorily 
attended to [21.6), whichever is the later (if we use works completion). 
 

21.6 Replace clause 21.6 with the following: 
 On the expiry of the ninety (90) calendar days defects liability period [21.1] for items not 
indicated as items with an extended liability as indicated in B14 and on receipt of the 
contractor's notice to the principal agent. 
 
And/or 
  
On the expiry of the defects liability period as indicated in B14, for items indicated in B14 
and on receipt of the contractor's notice to the principal agent, the principal agent shall: 

 
(1) inspect the works And within ten (10) working days either issue a list for final completion 

detailing all outstanding work or defects that must be attended to, or rectified to 
achieve final completion or  

(2) issue the certificate of final completion to the contractor with a copy to the employer 
for that part of the works where defects liability period has expired.  

21.6.1.  
 

Omit clause. 
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21.6.2   
 

Omit clause. 

21.13        Add the  following as clause 21.13 
The ninety (90) calendar day defects liability period for the works [21.1] is replaced with an 
extended defects liability period of three hundred and sixty-five (365) calendar days in respect 
of the listed applicable elements in B14. 
 

21.14 Add the following as clause 21.14  
Penalties will be applied if the items on the completion list have not been attended to within 
a period of ninety (90) calendar days [21.1]. If additional defect items have being added to 
the list during this period, then the Principal Agent and Contractor will agree on a revised 
completion date. Failing in achieving the revised date will result in penalties being applied 
[B12.0].   
 

22.3.2  
 

No clause. 

23.1  
 

Refer to clause 6.7 [CD]. 

23.2  
 

Refer to clause 6.7 [CD]. 

23.2.13 No clause. 
 

23.3 Replace 23.3 with the following:  
Further circumstances that delays practical completion due to any other cause beyond the 
contractor's reasonable control that could not have reasonably been anticipated and provided 
for which the contractor may be entitled to a revision of the date for practical completion, with 
or without an adjustment of the contract value as determined by the Employer [6.7 CD]. 
 

23.7  
 

Refer to clause 6.7 [CD]. 

23.8  
 

Refer to clause 6.7 [CD]. 

24.1 Replace clause 24.1 with the following: 
Where the contractor fails to bring the works, or a section thereof, to practical-, works-, or 
final- completion by the applicable completion date [B10 CD], or the revised applicable 
completion date, the contractor shall be liable to the employer for the penalty [B10 CD]. 

 
24.2 Replace clause 24.2 with the following: 

Where the employer elects to levy such penalty the employer, or the principal agent on 
instruction from the employer, shall give notice thereof to the contractor. The principal 
agent shall determine the penalty due from the later of the date for practical- works-, or 
final- completion [B10 CD], or the revised date for practical- works-, or final- completion, 
up to and including the earlier of: 
 

24.2.1 Replace clause 24.2.1 with the following: 
The actual or deemed date of practical-, works- or final- completion of the works, or a 
section thereof [23.7.1]. 
 

25.2 Replace clause 25.2 with the following: 
The principal agent shall issue at regular agreed intervals [CD] payment certificates, to the 
contractor with a copy to the employer, up to and including practical completion. Interim 
Payment certificates may be issued to the contractor between practical completion and the 
final payment certificate. A payment certificate may be for a nil or negative amount. 
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25.3 Add the following to clause 25.3: 
 
25.3.12 Monthly Local content report.  
 
25.3.13 EPWP / NYS payment register, labour reports and certified ID document of EPWP/ 

NYS beneficiaries, Contract between Contractor and EPWP/ NYS beneficiaries, 
attendance register (if applicable). 

 
25.3.14 Tax Invoice. 
 
25.3.15 Labour intensive report. 
 
25.3.16 Contract participation goal and cidb BUILD programme reports. 
 

25.5 No Clause. 
 

25.6 Replace clause 25.6 with the following: 
Materials and goods will only be certified and paid for upon providing proof of full 
payment to the supplier and proof of transfer of ownership from the supplier to the 
contractor by the contractor. Once paid, material and goods shall become the property of 
the employer and shall not be removed from site without the written authority of the Employer. 

 
25.7.5  
 

No Clause. 

25.10 Replace clause 25.10 with the following: 
The employer shall pay the contractor the amount stipulated in an issued payment certificate, 
correct in all material respects, within thirty (30) calendar days from the date of receiving the 
payment certificate and invoice including all other substantiating documentation for items 
certified in the payment certificate. 
 

25.12 Replace clauses 25.12 to 25.12.3 with the following: 
The value certified shall be subject to the following percentage adjustments : 
 
(Clauses 25.12.1 to 25.12.5 shall be applicable to a contract sum up to R1 million. In the event 
of a contract sum more than R1 million for Options D & E (C 1.0 Securities [11.0]) Clauses 
25.12.1 to 25.12.5 shall be applicable) 

25.12.1 Where a security is selected in terms of C 1.0 Securities [11.0] the value of the 
works in terms of 25.1 and of the materials and goods in terms of 25.4 shall be 
certified in full. The value certified shall be subject to the following percentage 
adjustments: 

 
25.12.2 Ninety-five per cent (95%) of such value in interim payment certificates issued up 

to the date of practical completion. 
 
25.12.3  Ninety-seven per cent (97%) of such value in interim payment certificates issued 

on the date of works completion and up to but excluding the date of final 
completion. 

 
25.12.4 Ninety-nine per cent (99%) of such value in interim payment certificates issued on 

the date of final completion and up to but excluding the final payment certificate 
in terms of 26.  

 
25.12.5 One hundred per cent (100%) of such value in the final payment certificate in terms 

of 26 except where the amount certified is in favour of the employer.  In such an 
event the payment reduction shall remain at the adjustment level applicable to the 
final payment certificate. 
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25.12 
Continued 

(Clauses 25.12.6 to 25.12.10 shall be applicable to a contract sum more than R1 million for 
Option C (C 1.0 Securities [11.0]) 
 
25.12.6 Where security is a payment reduction in term of Option C, the value of the works 

in terms of 25.1 and materials and goods in terms of 25.4 shall be certified in full. 
The value certified shall be subject to the following percentage adjustments: 

 
25.12.7 Ninety per cent (90%) of such value in interim payment certificates issued up to the 

date of practical completion. 
 
25.12.8 Ninety-seven per cent (97%) of such value in interim payment certificates issued 

on the date of practical completion and up to but excluding the date of final 
completion. 

 
25.12.9 Ninety-nine per cent (99%) of such value in interim payment certificates issued on 

the date of final completion and up to but excluding the final payment certificate 
in terms of 26. 

 
25.12.10 One hundred per cent (100%) of such value in the final payment certificate in 

terms of 26 except were the amount certified is in favour of the employer.  In such 
an event the payment reduction shall remain at the adjustment level applicable to 
the final payment certificate. 

 
 

26.1  
 

 Refer to clause 6.7 [CD]. 

26.4.3  
 

 Omit clause. 

26.7 
 

 Refer to clause 6.7 [CD]. 

26.10  
 

 Replace 26.10 with the following: 
The principal agent shall prepare the final account in consultation with the employer and 
issue the final account, to the contractor within sixty (60) working days of the date of 
practical completion. 
 

26.12  Refer to clause 6.7 [CD]. 
 

27.1. 2  
 

Replace 27.1.2 with the following:  
Interest due to late payment only. 
 

27.1.4  
 

 Replace 27.1.4 with the following: 
Interest due to late payment only. 
 

27.1.5  
 

 No clause. 

27.5  Add the following as clause 27.5: 
Where the employer decides to recover an amount due in terms of 27.2 from a construction 
guarantee, cash deposit or retention money held as security, the employer shall issue a written 
demand to the contractor before recovering the amount.  Should such amount not be paid to 
the employer within fourteen (14) calendar days of the date-of notice by the employer, the 
employer may recover such an amount from the security. 
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27.6  Add the following as clause 27.6: 
Where a provisional sequestration or provisional liquidation order has been granted or where 
an order has been granted which commences sequestration, liquidation, bankruptcy, 
receivership, winding-up or any similar effect, against the contractor or this agreement is 
cancelled in terms of 29, the employer may issue a dem and to  the guaran tor  in terms 
of the construction guarantee or advance payment guarantee held as security. 
  

28.0  
 

No clause. 

28.1 No clause. 

28.1.1 No clause. 

28.1.2 No clause. 

28.1.3 No clause. 

28.1.4 No clause. 

28.1.5 No clause. 

28.2 No clause. 

28.3 No clause. 

28.4 No clause. 

29.1.4  
 

Add the following as clause 29.1.4: 
The contractor liquidated or surrendered in terms of the 
insolvency laws in force within the Republic of South Africa. 
 

29.1.5  
 

Add the following as clause 29.1.5: 
The contractor has engaged in corrupt or fraudulent practices in competing for or in executing 
the contract. 
 

29.1.6  
 

Add the following as clause 29.1.6: 
Honour his obligations in terms of clauses 10.1.5.1.3, 11.4.1 and 12.2. sub-clauses 5, 6, 8, 9, 
10, 11, 12, 13, 15, 16, 19, 20, 22. 
 

29.7  
 

Replace clause 29.7 with the following: 
The employer, on notice to the contractor, may recover damages from the contractor from 
the date of termination including, but not limited to, additional costs incurred in the completion, 
consultant cost, rental of alternative accommodation, invitation of completion tenders, salaries 
of officials and safeguarding the site, of the remaining work [25.3.7; 27.1.3]. 
 

29.9  
 

Replace clause 29.9 with the following: 
The employer has the right of recovery against the contractor, where applicable, [CD] from:  
 
The guarantee for construction (variable) until the final payment has been made; 
 or 
The guarantee for construction (fixed) until the date of practical completion;  
or  
The payment reduction until the final payment is made;  
or 
The cash deposit made as security until the final payment is made. 
 

29.14.1 No clause. 

29.14.3 No clause. 
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29.14.4 No clause. 

29.14.5 No clause. 

29.14.6 No clause. 

29.14.7 No clause. 

29.15 No clause. 

29.16 No clause. 

29.17.3 No clause. 

29.17.6 No clause.  

29.21.5 No clause. 

29.22 No clause. 

29.23 No clause. 

29.25.3 No clause. 

29.25.4 No clause. 

29.27  
 

No clause. 

30.2 
 

Replace clause 30.2 with the following: 
Where such disagreement is not resolved within ten (10) working days of receipt of such notice 
it shall be deemed to be a dispute and shall be submitted to Mediation as a first method of 
dispute resolution failing which the parties will resort to Litigation. 
 

30.3 to 30.7.7  
 

No clauses. 

30.8  
 

Replace clause 30.8 with the following: 
The parties may, by agreement and at any time before Litigation, refer a dispute to mediation, 
in which event:  
 

30.8.1  
 

No clause. 

30.8.2 Replace clause 30.8.2 with the following: 
The appointment of a mediator, the procedure, and the status of the outcome shall be agreed 
between the parties. 
 

30.8.3 
 

Replace clause 30.8.3 with the following: 
Regardless of the outcome of a mediation the parties shall bear their own costs concerning the 
Mediation and equally share the costs of the mediator and related expenses. 
 

30.9 Replace clause 30.9 with the following: 
Institution of Litigation shall be commenced and process served within three (3) year from the 
date of existence of the dispute, failing which the dispute shall lapse. 
 

30.10 No clause. 

30.12 No clause. 
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B 19.0  CONTRACT PARTICIPATION GOAL TARGETS AND CIDB B.U.I.L.D. PROGRAMME 
 

The contractor shall achieve in the performance of the contract the following Contract Participation Goals 
(CPGs) as described in PG-01.2 (EC): Scope of Work and PG-02.2 (EC):  Pricing Assumptions and in 
accordance with the feasibility study, which forms part of the specifications in the CPG Section of the 
Specification of this contract. 

 
 
(a) Minimum Targeted Local Manufacturers of Material Contract Participation Goal, in 

accordance with the cidb Standard for Contract Participation Goals for Targeting 
Enterprises and Labour through Construction Works Contracts as published in the 
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb 
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 
2020  Condition of Contract. 

Not applicable 

 
(b) 

Minimum Targeted Local Building Material Suppliers Contract Participation Goal in 
accordance with the cidb Standard for Contract Participation Goals for Targeting 
Enterprises and Labour through Construction Works Contracts as published in the 
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb 
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 
2020  Condition of Contract. 

 

Not applicable 

 
(c) 

Minimum Targeted Local Labour Skills Development Contract Participation Goal in 
accordance with the cidb Standard for Contract Participation Goals for Targeting 
Enterprises and Labour through Construction Works Contracts as published in the 
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb 
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 
2020  Condition of Contract.  

Not applicable 

 
(d) cidb BUILD Programme: Minimum Targeted Enterprise Development Contract 

Participation Goal in accordance with the cidb Standard for Indirect Targeting for 
Enterprise Development through Construction Works Contracts, No 36190 
Government Gazette, 25 February 2013, as amended in cidb Best Practice Project 
Assessment Scheme Notice No. 43726 of 18 September 2020  Condition of 
Contract. 

Not applicable 

 
(e) 
 

cidb BUILD Programme: Minimum Targeted Contract Skills Development Goal in 
accordance with the cidb Standard for Developing Skills through Infrastructure 
Contracts as published in the Government Gazette Notice No. 48491 of 28 April 
2023. and the cidb Best Practice Project Assessment Scheme Notice No. 43726 of 
18 September 2020  Condition of Contract. 

Not applicable 

 
(f) 
 

DPWI National Youth Service training and development programme (NYS)  
Condition of Contract.  

Not applicable 

       
(g) 
 

Labour Intensive Works  Condition of Contract.  Not applicable 

 
(h) 
 

      Select  

 
(i) 
 

      Select  
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PART 2: CONTRACT DATA COMPLETED BY THE TENDERER: 
 
C   
 
C 1.0 Securities [11.0]   
 
In respect of contracts with a contract sum up to R1 million, the security to be provided by the contractor to the 
employer will be a payment reduction of five per cent (5%) of the value certified in the payment certificate 
(excluding VAT). 
 
In respect of contracts with a contract sum more than R1 million, the security to be provided by the contractor 
to the employer will be selected by the Contractor as indicated below: 
 
 
Guarantee for construction: Select Option A, B, C, D or E     
 

      

 

 
Option A  
 

 
cash deposit of 10 % of the contract sum (excluding VAT) 
 

Option B    
 

 
variable construction guarantee of 10 % of the contract sum  
(excluding VAT) (DPW-10.3 EC) 
 

Option C   
 
payment reduction of 10% of the value certified in the payment certificate (excluding VAT) 
 

Option D  

 
cash deposit of 5% of the contract sum (excluding. VAT) and a payment reduction of 5% of the 
value certified in the payment certificate (excluding. VAT) 
 

Option E  

 
fixed construction guarantee of 5% of the contract sum (excluding VAT) and a payment 
reduction of  5% of the value certified in the payment certificate  
(excluding VAT) (DPW-10.1 EC)] 
 

 
NB: Insurances submitted must be issued by either an insurance company duly registered in terms of 
the Insurance Act [Long-Term Insurance Act, 1998 (Act 52 of 1998) or Short-Term Insurance Act, 1998 
(Act 53 of 1998)] or by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of 1990) on the 
pro-forma referred to above. No alterations or amendments of the wording of the pro-forma will be 
accepted. 
 
 
 
Guarantee for payment by employer [11.5.1; 11.10] 
 

Not applicable 

 
Advance payment, subject to a guarantee for advance payment [11.2.2; 11.3] 
 

Not applicable 

 
 
 
 
 
Tender / Quotation no: CPT1001/24 
 



 
 
                     

DPW-04 (EC) Contract Data: JBCC Principal Building Agreement 
           (Edition 6.2 of May 2018)  

 

as the words 
  Page 30 of 31 

For Internal & External Use   Effective date: 21 July 2023   Version: 2023/04  

 

 
C 2.0 Payment of preliminaries [25.0] 
 

   
 
 
Select Option A or B    
 

      

 
Where the contractor does not select an option, Option A shall apply   
 
Payment methods  
  

Option A 

The preliminaries shall be paid in accordance with an amount prorated to the value of the 
works executed in the same ratio as the amount of the preliminaries to the contract sum, 
which contract sum shall exclude the amount of preliminaries. Contingency sum(s) and any 
provision for cost fluctuations shall be excluded for the calculation of the aforesaid ratio 

 

Option B 

The preliminaries shall be paid in accordance with an amount agreed by the principal agent 
and the contractor in terms of the priced document to identify an initial establishment charge, 
a time-related charge and a final dis-establishment charge. Payment of the time-related charge 
shall be assessed by the principal agent and adjusted from time to time as may be necessary 
to take into account the rate of progress of the works  

  
 
Lump sum contract 

 
Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the 
contract sum, excluding contingency sum(s) and any provision for cost fluctuations. 
 
 
C 3.0 Adjustment of preliminaries [26.9.4] 
 

selection   
 
 
Select Option A or B    
 

      

 
Where the contractor does not select an option, Option A shall apply. 

 
Provision of particulars 

 
The contractor shall provide the particulars for the purpose of the adjustment of preliminaries in terms of his 
selection. Where completion in sections is required, the contractor shall provide an apportionment of 
preliminaries per section. 
 

Option A 
An allocation of the preliminaries amounts into Fixed, Value-related and Time-related amounts 
as defined for adjustment method Option A below, within fifteen (15) working days of the date 
of acceptance of the tender 

Option B 

A detailed breakdown of the preliminaries amounts within fifteen (15) working days of 
possession of the site.  Such breakdown shall include, inter alia, the administrative and 
supervisory staff, the use of construction equipment, establishment and dis-establishment 
charges, insurances and guarantees, all in terms of the programme  
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Adjustment methods 

 
The amount of preliminaries shall be adjusted to take account of the effect which changes in time and/or 
value have on preliminaries.  Such adjustment shall be based on the particulars provided by the contractor 
for this purpose in terms of Options A or B, shall preclude any further adjustment of the amount of 
preliminaries and shall apply notwithstanding the actual employment of resources by the contractor in the 
execution of the works. 

 

Option A 

The preliminaries shall be adjusted in accordance with the allocation of preliminaries amounts 
provided by the contractor, apportioned to sections where completion in sections is required  
 
Fixed - An amount which shall not be varied. 
 
Value-related - An amount varied in proportion to the contract value as compared to the 
contract sum.  Both the contract sum and the contract value shall exclude the amount of 
preliminaries, contingency sum(s) and any provision for cost fluctuations. 
 
Time-related - An amount varied in proportion to the number of calendar days extension to the 
date of practical completion to which the contractor is entitled with an adjustment of the 
contract value [23.2; 23.3] as compared to the number of calendar days in the initial 
construction period [26.9.4].  

Option B 

The adjustment of preliminaries shall be based on the number of calendar days extension to 
the date of practical completion to which the contractor is entitled with an adjustment of the 
contract value [23.2; 23.3] as compared to the number of calendar days in the initial 
construction period [26.9.4]. The adjustment shall take into account the resources as set out 
in the detailed breakdown of the preliminaries for the period of construction during which the 
delay occurred. 

 
Failure to provide particulars within the period stated 
 

Option A 

Where the allocation of preliminaries amounts for Option A is not provided, the following 
allocation of preliminaries amounts shall apply: 
 
Fixed - Ten per cent (10%) 
Value-related - Fifteen per cent (15%) 
Time-related - Seventy-five per cent (75%) 
 
Where the apportionment of the preliminaries per section is not provided, the categorised 
amounts shall be prorated to the cost of each section within the contract sum as determined 
by the principal agent 

Option B 

 
Where the detailed breakdown of preliminaries amounts for Option B is not provided, Option A 
shall apply  
 

  
Lump sum contract 

 
Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the 
contract sum, excluding contingency sum(s) and any provision for cost fluctuations. 



 
 
 
 

 
 

C1.3 Form of Guarantee  
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DPW-10.1 (EC):  FIXED CONSTRUCTION GUARANTEE - JBCC 2000 
PRINCIPAL BUILDING AGREEMENT (EDITION 6.2 OF MAY 2018)

Director-General
Department of Public Works and Infrastructure
Government of the Republic of South Africa

FOR ATTENTION

The Director General
Private Bag X9027
Cape Town
8000

Sir,

FIXED CONSTRUCTION GUARANTEE FOR THE EXECUTION OF A CONTRACT
IN TERMS OF JBCC 2000 (EDITION 6.2 OF MAY 2018)

1. With reference to the contract between __________________________________________

__________________________________________ ______________________(hereinafter 
contractor Government of the Republic of South Africa in its Department of Public 

Works and Infrastructure ( employer CPT1001/24, for 
the CAPE TOWN: PARLIAMENTARY PRECINCT: UPGRADING AND RECONFIGURATION OF VARIOUS 
KITCHENS INCLUDING REPLACEMENT OF EQUIPMENT AND ASSOCIATED WORKS (hereinafter 

insert amount, (insert amount in words), (hereinafter 
referred to as the contract sum),

I / We, _____________________________________________________________________ 

in my/our capacity as ________________________________________________and hereby 

representing __________________________________________ (hereinafter referred to as the 
guarantor guarantor holds at the e disposal the sum of R insert amount, 

(insert amount in words) being 5% of the contract sum (excluding VAT), for the due fulfillment of the 
contract.

2. The guarantor hereby renounces the benefits of the exceptions non numeratae pecunia;  non causa 
debiti;  excussionis et divisionis;  and de duobus vel pluribus reis debendi which could be pleaded 
against the enforcement of this guarantee, with the meaning and effect whereof I/we declare 
myself/ourselves to be conversant, and undertake to pay the employer the amount guaranteed, on 
receipt of a written demand from the employer to do so, stating that the employer has a right of recovery 
against the contractor in terms of 33.0 of the contract.

3. Subject to the above, but without in any way detracting from the rights to adopt any of the 
procedures provided for in the contract, the said demand can be made by the employer, at any stage 
prior to the expiry of this guarantee.

4. The amount paid by the guarantor in terms of this guarantee may be retained by the employer on 
condition that upon the issue of the last final payment certificate, the employer shall account to the 
guarantor showing how this amount has been expended and refund any balance due to the guarantor.
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Tender no: (Insert Tender Number)

5. The employer shall have the absolute right to arrange his affairs with the contractor in any manner 
which the employer deems fit and the guarantor shall not have the right to claim his release on account 
of any conduct alleged to be prejudicial to the guarantor.  Without derogating from the aforegoing, any 
compromise, extension of the construction period, indulgence, release or variation of the contractor
obligation shall not affect the validity of this guarantee.

6. The guarantor reserves the right to withdraw from this guarantee at any time by depositing the 
guaranteed amount with the employer

7. This guarantee is neither negotiable nor transferable, and

(a) must be surrendered to the guarantor at the time when the employer accounts to the guarantor
in terms of clause 4 above, or

(b) shall lapse on the date of the last certificate of practical completion.

8. This guarantee shall not be interpreted as extending the liability to anything more than 
payment of the amount guaranteed.

SIGNED AT ___________________________ON THIS _________________________________ DAY OF 

__________________________________________ 20__

AS WITNESS

1. ___________________________________

2. ___________________________________

___________________________________

By and on behalf of
___________________________________

___________________________________

___________________________________
(insert the name and physical address of the guarantor)

NAME: ___________________________________

CAPACITY: _____________________________
(duly authorised thereto by resolution attached marked 
Annexure A)

DATE: ___________________________________

A. No alterations and/or additions of the wording of this form will be accepted.

B. The physical address of the guarantor must be clearly indicated and will be regarded as the 

domicilium citandi et executandi, for all purposes arising from this guarantee.

C. This GUARANTEE must be returned to:  _____________________________________________

________________________________________________________________________________
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DPW-10.3 (EC):  VARIABLE CONSTRUCTION GUARANTEE - JBCC 2000 
PRINCIPAL BUILDING AGREEMENT (EDITION 6.2 OF MAY 2018)

Director-General
Department of Public Works and Infrastructure
Government of the Republic of South Africa

FOR ATTENTION

The Director General
Private Bag X9027
Cape Town
8000

Sir,

VARIABLE CONSTRUCTION GUARANTEE FOR THE EXECUTION OF A CONTRACT IN 
TERMS OF JBCC 2000 (EDITION 6.2 OF MAY 2018)

1. With reference to the contract between __________________________________________

__________________________________________ ______________________(hereinafter
) and the Government of the Republic of South Africa, in its Department 

of Public Works and Infrastructure, (hereinafter employer
CPT1001/24, for the CAPE TOWN: PARLIAMENTARY PRECINCT: UPGRADING AND 
RECONFIGURATION OF VARIOUS KITCHENS INCLUDING REPLACEMENT OF EQUIPMENT AND 
ASSOCIATED WORKS (hereinafter referred to as the in the amount of R insert amount, 
(insert amount in words) (hereinafter referred as the contract sum),

I / We, _____________________________________________________________________

in my/our capacity as ________________________________________________and hereby

representing __________________________________________ (hereinafter referred to as the 
guarantor vise that the guarantor holds at the disposal the sum of R insert amount,

(insert amount in words) being 10% of the contract sum (excluding VAT), for the due fulfillment of the 
contract.

2. I / We advise that the liability in terms of this guarantee shall be as follows:

(a) From and including the date on which this guarantee is issued and up to and including the date of 
payment of the amount in the last final payment certificate, the guarantor will be liable in terms of 
this guarantee to the maximum amount of 10% of the contract sum (excluding VAT);

(b) The g liability shall reduce to 3 % of the contract value (excluding VAT) as determined 
at the date of the last certificate of practical completion, subject to such amount not exceeding 
10% of the contract sum (excluding VAT).

(c) The g liability shall reduce to 1 % of the contract value (excluding VAT) as determined 
at the date of the last certificate of final completion, subject to such amount not exceeding       10 
% of the contract sum (excluding VAT). 

(d) This guarantee shall expire on the date of the last final payment certificate.

(e) The practical completion certificate and the final completion certificate referred to in this 
guarantee shall mean the certificates issued in terms of the contract.
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Tender no: CPT 1001/24 
 

3. The guarantor hereby renounces the benefits of the exceptions non numeratae pecunia;  non causa 
debiti;  excussionis et divisionis;  and de duobus vel pluribus reis debendi which could be pleaded against 
the enforcement of this guarantee, with the meaning and effect whereof I/we declare myself/ourselves 
to be conversant, and undertake to pay the employer the amount guaranteed on receipt of a written 
demand from the employer to do so, stating that the employer has a right of recovery against the 
contractor in terms of 33.0 of the contract. 

 

4. Subject to the above, but without in any way detracting from the  rights to adopt any of the 
procedures provided for in the contract, the said demand can be made by the employer at any stage 
prior to the expiry of this guarantee. 

 
5. The amount paid by the guarantor in terms of this guarantee may be retained by the employer on 

condition that upon the issue of the last final payment certificate, the employer shall account to the 
guarantor showing how this amount has been expended and refund any balance due to the guarantor. 

 
6. The employer shall have the absolute right to arrange his affairs with the contractor in any manner 

which the employer deems fit and the guarantor shall not have the right to claim his release on account 
of any conduct alleged to be prejudicial to the guarantor.  Without derogating from the aforegoing, any 
compromise, extension of the construction period, indulgence, release or variation of the contractor  
obligation shall not affect the validity of this guarantee. 

 
7. The guarantor reserves the right to withdraw from this guarantee at any time by depositing the amount 

guaranteed with the employer, whereupon the  liability ceases. 
 
8. This guarantee is neither negotiable nor transferable, and 
 

(a) must be surrendered to the guarantor at the time when the employer accounts to the guarantor in 
terms of clause 5 above, or 

(b) shall lapse in accordance with clause 2(d) above. 
 

9. This guarantee shall not be interpreted as extending the  liability to anything more than the 
payment of the amount guaranteed. 

 
 

SIGNED AT ___________________________ON THIS _____________  DAY OF _____________  20__ 
 
AS WITNESS 
 
1. ___________________________________ 
 
 
2. ___________________________________ 
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Tender no: CPT 1001/24 
 
 
 
      By and on behalf of 
      ___________________________________ 
 
      ___________________________________ 
 
      ___________________________________ 
      (insert the name and physical address of the guarantor) 
 
 
      NAME: ___________________________________ 
 
      CAPACITY: _____________________________ 
      (duly authorised thereto by resolution attached marked 
      Annexure A) 
 
      DATE: ___________________________________ 
 
 

 
 
A. No alterations and/or additions of the wording of this form will be accepted. 

B. The physical address of the guarantor must be clearly indicated and will be regarded as the 

domicilium citandi et executandi, for all purposes arising from this guarantee. 

C. This guarantee must be returned to:  ________________________________________________ 
 
 

________________________________________________________________________________ 
 
 
________________________________________________________________________________ 
 



 
 
 
 

 
 

Part C2: Pricing Data  



 
 
 
 

 
 

C2.1 Pricing Instructions  
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PG-02.2 (EC) PRICING ASSUMPTIONS - JBCC 2000 PRINCIPAL 

BUILDING AGREEMENT (Edition 6.2 of May 2018) 
      

Project title: 
CAPE TOWN: PARLIAMENTARY PRECINCT: UPGRADING AND 
RECONFIGURATION OF VARIOUS KITCHENS INCLUDING 
REPLACEMENT OF EQUIPMENT AND ASSOCIATED WORKS 

Tender / Quotation no: CPT1001/24 WCS no:           Reference no: 3/12/20/2/24 

 
C2.1 Pricing Assumptions  
 
C2.1.1 BILLS OF QUANTITIES / LUMP SUM DOCUMENT 

 
The bills of quantities / lump sum document forms part of and must be read and priced in 
conjunction with all the other documents forming part of the contract documents, the Standard 
Conditions of Tender, Conditions of Contract, Specifications, Drawings and all other relevant 
documentation. 
 
The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive 
prices to be paid by the Employer for the work described under the several items, and shall include 
full compensation for all cost and expenses that may be required in and for the completion and 
maintenance during the defects liability period of all the work described and as shown on the drawings 
as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and obligations 
set forth or implied in the documents on which the Tender is based. 
 

the items for which only rates are required, or items which already have Prime Cost or Provisional 
Sums affixed thereto. If the Contractor omits to price any items in the Bill of Quantities, then these 
items will be considered to have a nil rate or price. 
 
No alterations, erasures, omissions or additions is to be made in the text and/or conditions of these 
Bills of Quantities. Should any such alterations, amendments, note/s or addition be made, the same 
will not be recognized, but reading of these Bills of Quantities as originally prepared by the Quantity 
Surveyor will be adhered to. 
 
The contractor is cautioned that the use of any quantities appearing in these Bills of Quantities for the 
purpose of ordering material, it is done at own risk and no liability whatsoever will be admitted by the 
Employer or Quantity Surveyor for the correctness of such Quantities. Unless otherwise stated, items 
are measured net in accordance with the drawings, and no allowance is made for waste. 
 
The prices and rates to be inserted by the Tenderer in the Bills of Quantities shall be the full inclusive 
prices to be paid by the Employer for the work described. Such prices and rates shall cover all costs 
and expenses that may be required in and for the execution of the work described, and shall cover the 
cost of all general risks, liabilities, and obligations set forth or implied in the documents on which the 
tender is based, as well as overhead charges and profit. Market related prices shall be inserted as 
these will be used as a basis for assessment of payment for additional work that may have to be 
carried out. The Employer reserves the right to balance the Bill rates where deemed necessary within 
the Tendered Amount.  
 
A price or rate is to be entered against each item in the Bills of Quantities, whether the quantities are 
stated or not. An item against which no rate is/are entered, or if anything other than a rate or a nil rate 

item, it will also be regarded as a nil rate having been entered against that item, i.e. that there is no 
charge for that item. The Tenderer may be requested to clarify nil rates, or items regarded as having 
nil rates; and the Employer may also perform a risk analysis with regard to the reasonableness of such 
rates. 
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Should the full intent and meaning of any description not be clear, the bidder shall, before submission 
of his tender, call for a written directive from the principal agent, failing which it shall be assumed that 
the contractor has allowed in his pricing for materials and workmanship in terms of National Best 
Practice. 

 

will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during 
the execution of the Contract. 
 
The Tenderer is required to check the Bills of Quantities and the numbers of the pages and should 
any be found to be missing or in duplicate, or should any of the typing be indistinct, or any doubt of 
obscurity arise as to the meaning of any description or particulars of any item, or if this Tender Enquiry 
contains any obvious errors, then the Tenderer must immediately inform the Principal Agent and have 
them rectified or explained in writing as the case may be. No liability whatsoever will be admitted by 
reason of the Contractor having failed to comply with the foregoing instruction.  
 
The contractor is cautioned that the use of any quantities appearing in these Bills of Quantities for the 
purpose of ordering material, it is done at own risk and no liability whatsoever will be admitted by the 
Employer or Quantity Surveyor for the correctness of such Quantities. Unless otherwise stated, items 
are measured net in accordance with the drawings, and no allowance is made for waste. 

 
No alterations, erasures, omissions, or additions are allowed to be made to the text and/or conditions 
contained in these Bills of Quantities.  If any such alteration, amendment, note or addition is made, it 
will not be recognised and the Bills of Quantities will be deemed to be as originally drawn up by the 
Quantity Surveyor. 

 
A price or rate is to be entered against each item in the Bills of Quantities, whether the quantities are 
stated or not. An item against which no rate is/are entered, or if anything other than a rate or a nil rate 

item, it will also be regarded as a nil rate having been entered against that item, i.e. that there is no 
charge for that item. The Tenderer may be requested to clarify nil rates, or items regarded as having 
nil rates; and the Employer may also perform a risk analysis with regard to the reasonableness of such 
rates. 
 
All items for which terminology such 
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during 
the execution of the Contract. 

 
The Tenderer shall fill in rates for all items whe

 
 

(a) variations of specified components in the make-up of a pay item may be expected; and 
(b) no work under the item is foreseen at tender stage but the possibility that such work may be 

required is not excluded. 
 

in the event of work under this item being required. The Tenderer shall however note that in terms of 
the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may 
regard as unbalanced. 

 
PW 371

and the principles contai
in South Africa. It is the intention that the abbreviated descriptions be fully described when read with 
the applicable measuring system and the relevant preambles and/or specifications. However, should 
the full intent and meaning of any description not be clear, the bidder shall, before submission of his 
tender, call for a written directive from the principal agent, failing which it shall be assumed that the 
contractor has allowed in his pricing for materials and workmanship in terms of National Best Practice. 
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The price quoted against each item of this Bills of Quantities shall cover the full inclusive cost of the 
complete work to which it refers, as described in the Conditions of Contract and Specifications and as 
shown on the Drawings and shall allow for labour, material, transporting, loading, storage, supervision, 
commissioning, wastage, as well as the builders profit and attendance. 
 
The Tenderer must ensure that he fully completes all columns of the Bill of Quantities including the 
Final Summary. The fully priced bill of quantities must be submitted with the tender or The Final 
Summary and the Section Summary pages MUST be returned with the tender document as indicated 
the PA-03 Notice and Invitation to Tender / PA-04 Notice and Invitation for quotation.    
 
The tenderers are to ensure that they have read and understood the project specifications included in 
C3:  Scope of Work.  All the information provided in the Scope of Works form part of the work and 
must be included in the rates. 
 

e deemed to have inspected and examined the Site and its surroundings and 
information available in connection therewith and to have satisfied himself before submitting his tender 
(as far as is practicable) as to: 

 
(a) the form and nature of the Site and its surroundings, including subsurface conditions, 
 
(b) the hydrological and climatic conditions, 
 
(c) the extent and nature of work and materials necessary for the execution and completion of the 

Works, 
 
(d) the means of access to the Site and the accommodation he may require 

 
and, in general, shall be deemed to have obtained all information (as far as is practicable) as to risks, 

 
  

C2.1.2 VALUE ADDED TAX 
 
The contract sum must include for Value Added Tax (VAT). All rates, provisional sums, etc. in the bills 
of quantities / lump sum document shall be in Rands and cents and shall include all levies and taxes 
(other than VAT). VAT will be added in the summary of the Bill of Quantities. The rates must however 
be net (exclusive of VAT) with VAT calculated and added to the total value thereof in the Final 
Summary. All rates and amounts quoted in the Bill of Quantities 

 
 

C2.1.3 CORRECTION OF ENTRIES 
 

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly. 
The correct figures must be entered above or adjacent to the deleted entry, and the alteration must be 
initialled by the Tenderer. 

 
 

C2.1.4 ARITHMETICAL ERRORS 
 

Arithmetical errors found in the Bill of Quantities as a result of faulty multiplication of addition, will be 
corrected by the Engineer at the tender evaluation stage, as set out in the Tender Data.  
 
 

C2.1.5 TRADE NAMES 
 
Tenderers attention is drawn to the fact that wherever trade names or references to any catalogue 
have been made in these Bills of Quantities, it is purely to establish a standard for the required material.  
If use is made of any other equally approved material in lieu of the prescribed trade name or catalogue, 
the necessary price adjustments will be made. 
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C2.1.6 CONTRACT DOCUMENTS 
 
The Tenderers are advised to examine the bills of quantities, drawings and specifications including all 
other contract documents and make themselves thoroughly acquainted with the nature and 
requirements of the work, as no claim for extra payment in this regard will be entertained. Should any 
parts of the drawings not be clearly intelligible to the Tender, he must, before submitting his tender, 
obtain clarification from the Principal Agent.  

 
 
C2.1.7 FIXED PRICE CONTRACT 

 
 Tenderers are to take note that contract price adjustments are not applicable to this contract. 

Tenderers should therefore make provision in the contract sum, schedule of rates, etc., for possible 
price increases during the contract period, as no claims in this regard shall be entertained. 

 
   

C2.1.8 PAYMENTS 
  

Interim valuations and payments will be prepared on a monthly basis, all in terms of the conditions of 
contract.  
   
The contractor is to note that no payment will be made for materials stored off site and in the case of 
materials being stored on site, payment will only be made for such materials on condition that they 
have not been delivered to the site prematurely, a tax invoice and proof of payment (ownership) is 
submitted by the Contractor.  

   
 
C2.1.9     ACCOMMODATION ON SITE 

  
It is imperative to note that no living quarters for construction workers on site will not be permitted for 
the full duration of the contract unless otherwise stated in the contract data or permission be granted 
by the Employer. 
 
 

C2.1.10  SUBMISSION OF LOCAL MATERIAL UTILISATION REPORT (LOCAL CONTENT) 
 

Submission of Local Material Utilisation Reports is not applicable to this project.  
 
 
Bidders to note that materials procured for the works should be from South African manufactures and 
suppliers. Imported materials shall only be considered under exceptional circumstances, based on 
compelling technical justifications, and subject to the approval by the NDPWI. 
 
The contractor shall be responsible for record keeping, documenting and submission of monthly local 

working days of the beginning of the successive month, indicating the percentage targets achieved in 
terms of DTI&C designated industry/sector/sub-sector schedule as per the PA36 and Annexures C 
attached to the tender document. The final percentage achievement to be reconciled upon completion 
of the project and form part of the final account. Allowance must be made for submitting reports to the 

with audited supporting documentation. 
 
 
C2.1.11    CONTRACT PARTICIPATION GOALS 
 

The contractor shall achieve in the performance of this contract the following Contract Participation 
Goals (CPGs) as indicated below: 
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Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs 

Representative on a monthly basis in terms of monthly and accumulative targets achieved with audited 
supporting documentation. 
 
Monthly progressive  indicating the 
percentage targets achieved which must be reconciled upon completion of the project and to form part 
of the final account.  
 
 

C2.1.11.1 MINIMUM TARGETED LOCAL BUILDING MATERIAL MANUFACTURERS CONTRACT 
PARTICIPATION GOAL 

 
The Minimum Targeted Local Building Material Manufacturers CPG is not  applicable to this 
project.  
 

Provision is made within the Contract Participation Goal section in the Bill of Quantities for the 
Minimum Targeted Local Building Material Manufacturers CPG in the execution of this project as 
described in PG-01.2 (EC) SCOPE OF WORKS C3.6.1. Prescribed Profit and Attendance 
percentages have been stipulated, all inclusive of associated costs to the contractor for implementation 

monthly and accumulative targets achieved with audited supporting documentation. 
 
C2.1.11.2 MINIMUM TARGETED LOCAL BUILDING MATERIAL SUPPLIERS CONTRACT 

PARTICIPATION GOAL 
 
The Minimum Targeted Local Building Material Suppliers CPG is not applicable to this project. 

Provision is made within the Contract Participation Goal section in the Bill of Quantities for the 
Minimum Targeted Local Building Material Suppliers CPG in the execution of this project as described 
in PG-01.2 (EC) SCOPE OF WORKS C3.6.2. Prescribed Profit and Attendance percentages have 
been stipulated, all inclusive of associated costs to the contractor for implementation and allowance 

accumulative targets achieved with audited supporting documentation.  
 

 
C2.1.11.3     MINIMUM TARGETED LOCAL LABOUR CONTRACT PARTICIPATION GOAL 
 

The Minimum Targeted Local Labour Skills Development CPG is not applicable to this project. 

Provision is made within the Contract Participation Goal section in the Bill of Quantities for the 
Minimum Targeted Local Labour CPG in the execution of this project as described in PG-01.2 (EC) 
SCOPE OF WORKS C3.6.3. Prescribed Profit and Attendance percentages have been stipulated, all 
inclusive of associated costs to the contractor for implementation and allowance for submitting reports 

achieved with audited supporting documentation.  
 
 
 

C2.1.11.4 MINIMUM TARGETED ENTERPRISE DEVELOPMENT CONTRACT PARTICIPATION GOAL  
 
The Minimum Targeted Enterprise Development Contract Participation Goal is not applicable 
to this project. 

A provisional amount has been allowed for within the Contract Participation Goal section in the Bill of 
Quantities for the Minimum Targeted Enterprise Development CPG in the execution of this project as 
described in PG-01.2 (EC) SCOPE OF WORKS C3.6.4. The provisional amount allowed is for the 
appointment of training coordinator, mentor, training service providers and training of the beneficiary 
enterprises. The provisional amount will be adjusted in accordance with the actual Contract Amount 
(Awarded tender amount excluding allowance, provisional amounts and VAT) of the awarded bid. 
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Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs 
to the contractor for implementation and a
Representative on a monthly basis in terms of monthly and accumulative targets achieved with audited 
supporting documentation. 
 

The contractor shall complete a separate bill of quantities upon the award of the project and 
identification of the respective beneficiaries and the appointment of the training coordinator, mentor, 
training service providers of which the cost will be offset against the provisional amount allowed in the 
Bills of Quantities.  

 
C2.1.11.5 MINIMUM TARGETED TARGETED CONTRACT SKILLS DEVELOPMENT GOALS (CSDG) 

 
The Minimum Targeted Contract Skills Development CPG is not applicable to this project.  
 

A provisional amount has been allowed for within the Contract Participation Goal section in the Bill of 
Quantities for the Minimum Targeted Skills Development CPG in the execution of this project as 
described in PG-01.2 (EC) SCOPE OF WORKS C3.6.5. The provisional amount allowed is for: 

 stipends payable to the beneficiaries  

 appointment of training coordinator 

 appointment of mentor (where applicable) 

 appointment of training service providers  

 other additional costs as per Table 3 of the Standard  

The provisional amount will be adjusted in accordance with the actual Contract Amount (Awarded 
tender amount excluding allowance, provisional amounts and VAT) of the awarded bid. 

Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs 

Representative on a monthly basis in terms of monthly and accumulative targets achieved with audited 
supporting documentation.  

The contractor shall complete a separate bill of quantities upon the award of the project and 
identification of the respective beneficiaries. The CPG value to be achieved will be based on the actual 
contract amount which will be offset against the provisional amount allowed for within the Contract 
Participation Goal section in the Bill of Quantities.  
 
Payment 
   
The contractor shall upon the appointment of beneficiaries, provide a breakdown of all the associated 
costs. The contractor shall provide a payment schedule as to how the CPG costs will be claimed 
against for inclusion in the monthly payment certificates.  
 
 
(a) Payment to the contractor to accommodate Part/Full Occupational qualification and Trade 

qualifications; 
 
Should the contractor select Part/Full Occupational qualification and Trade qualifications learners, 
then the employer shall make provision for payment to the contractor as indicated in Table 3 of 
the Standard. 

The contract skills participation goal, expressed in Rand, shall not be less than the contract amount 
multiplied by a percentage (%) factor given in Table 2 in the Standard for the applicable class of 
construction works. Should the contractor select Part/Full Occupational qualification and Trade 
qualifications learners, then the employer shall make provision for payment to the contractor as 
indicated in Table 2 of the Standard. 
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Table 2: Contracting skills development goals for different classes of engineering and 
construction works contracts  
Source: cidb Standard for Developing Skills through Infrastructure Contracts as published in the Government Gazette Notice No  48491 
Government Gazette, 23 April 2023 (Table 2, Page 7) 

Class of construction works as identified in terms of Regulation 
25 (3) of the Construction Industry Regulations 2004 

Construction 
skills 

development 
goal (CSDG) (%) 

Designation  Description  
CE Civil Engineering  0.25 
CE and GB  Civil engineering and General Building  0.375 
EE  Electrical Engineering works (buildings)  0.25 
EP Electrical Engineering works (infrastructure) 0.25 
GB  General Building  0.5 
ME  Mechanical Engineering works  0.25 
SB  Specialist  0.25 

 

No provision for an additional payment item for the payment of the supervisor and/or mentors for 
the provision of training as provided for in the Contract Participation Goal section in the Bill of 
Quantities for the training of part/full time occupational learners and/or trade qualification learners. 
The associated cost is deemed to be included in general supervision on site. 
 

The contractor shall complete a separate bill of quantities upon award, indicating the type and 
number of beneficiaries as well as the associated Notional Cost of Training to be provided, on 
which payment will be based.    

 
(b) Payment to the contractor to accommodate Work Integrated Learners and Candidates for 

professional registration; 

 
Should the contractor select Work Integrated Learners and/or Candidates for professional 
registration, then the employer shall make provision for payment to the contractor as indicated in 
Table 3 of the Standard. 

Provisional amounts have been included in the Contract Participation Goal section in the Bill of 
Quantities for the training of Work Integrated Learners and Candidates for professional 
registration. The contractor shall price his Profit and Attendance (all inclusive of associated costs 
to the contractor for implementation and reporting), based on the provisional amount in the 
Contract Participation Goal section in the Bill of Quantities.  

The contractor shall complete a separate bill of quantities upon award, indicating the type and 
number of beneficiaries as well as the associated Notional Cost of Training to be provided, on 
which payment will be based.    

The CPG value to be achieved will be based on the contract amount as defined by the Standard, 
which will be offset against the provisional amount allowed for within the Contract Participation 
Goal section in the Bill of Quantities.  

The contractor shall apportion the cost of accommodating work integrated learners (P1 and P2 
learners) and candidates for professional registration by using Table 3 in the Standard and this 
cost will be used to determine the Rand value and will be used in determining the contract 
participation goal in the Bills of Quantities. 
 
 
Table 3: The notional cost pf providing training opportunities per quarter 
Source: cidb Standard for Developing Skills through Infrastructure Contracts as published in the Government Gazette Notice No  48491 
Government Gazette, 23 April 2023 (table 3, Page 9) 

 



 
 

                                               Tender no.: CPT1001/24  
    WCS no.:  

PG-02.2 (EC) PRICING ASSUMPTIONS - JBCC 2000  
                                   PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018) 

             
 

Any reference to word
  Page 8 of 9 

For Internal & External Use                                              Effective date: 5 September 2023                                                  Version: 2023/05 

 

 
Note: The notional cost of providing training opportunities will increase by CPI on an annual basis based on April CPI. 
Should the rates increase after bid award or during construction the rates will be adjusted as a provisional item. 

 
 
 

Example: Training Target Calculation for a R65,7m GB contract 
Contract amount  R65 700 000 
Contract duration  12 Months 
CSDG   0,50% 

        Minimum CSDG target        0,50% x R65 700 000 = R328 500 (Minimum requirement) 
 
 

 

Skills Types 

 
Number of 
learners 

Notional 
Cost I 

Learner I 
Quarter 

Notional 
cost/learner/year Total Notional 

Cost over 12 
months Contract 

Method  2: 
Workplace learning 
opportunities, with 
unemployed TVET graduates 

 

1 

 

R23 000 

 

R92 000 

 

R92 000 

Method 3: 
Candidacy for an unemployed 
learner with a 3-year 
qualification 

 

1 

 

R61 500 

 

R246 000 

 

R246 000 

Total 2   R338 000 

 
 
C2.1.11.6 NATIONAL YOUTH SERVICE TRAINING AND DEVELOPMENT PROGRAMME 
 

The National Youth Service Training and Development Programme is not applicable to this 
project. 
 
The programme shall be implemented in terms of the Implementation of the National Youth Service 
Programme under the Expanded Public Works (EPWP) and shall be priced in the CPG section of the 
Bills of Quantities.   
 
Provision has been made within the Contract Participation Goal section in the Bill of Quantities for the 
National Youth Service Training and Development Programme CPG in the execution of this project as 
described in PG-01.2 (EC) SCOPE OF WORKS C3.6.6.  
 

Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs 
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Representative on a monthly basis in terms of monthly and accumulative targets achieved with audited 
supporting documentation. 
 
 
 

C2.1.11.7 LABOUR-INTENSIVE WORKS  
 
 
Labour Intensive Works is not applicable to this project.  
 
Where labour intensive work is specified in the Bill of Qualities the contractor 
must price for and include in rates. Contractors are expected to use their initiative to identify additional 
activities that can be done labour-intensively to comply with the set minimum labour intensity target. 
Provision has been made within the Contract Participation Goal section in the Bill of Quantities for the 
monthly reporting illustrating the value of the works executed under Labour Intensive Works CPG in 
the execution of this project as described in PG-01.2 (EC) SCOPE OF WORKS C3.6.7 and any other 
supplementary specifications. 
 
Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs 

Representative on a monthly basis in terms of monthly and accumulative targets achieved with audited 
supporting documentation. 
 

C2.2 Submission of Accrual Reports 
 

The Contractor shall submit accrual reports to the client representative at the end of March and 
September each year for the duration of the Service Contract period from the date of appointment up 
to and including project closeout. This is to ensure that PMTE complies with the accounting framework 
GRAP, which requires that PMTE disclose all its accruals as at the end of each reporting date. 

in terms of monthly and accumulative targets achieved with audited supporting documentation. 

 



 
 
 
 

 
 

Preliminaries 



CAPE TOWN : PARLIAMENTARY PRECINCT
                                          UPGRADING AND CONFIGURATION OF VARIOUS KITCHENS

SECTION 1: PRELIMINARIES                                                                                          Each Item Carried to Collection
                Effective date: 20 July 2022                                                                                                                                                      Version 2022/04    

1

SECTION 1

PRELIMINARIES

shall be construed to have the same meaning as the words "Bid" or "Bidder"

BUILDING AGREEMENT AND PRELIMINARIES

The JBCC Principal Building Agreement (Edition 6.2 - May 2018) prepared by the Joint Building 
Contracts Committee shall be the applicable building agreement, amended as hereinafter 
described to be read in conjunction with the Contract Data issued with the tender.

The JBCC General Preliminaries (May 2018) published by the Joint Building Contracts 
Committee for use with the JBCC Principal Building Agreement (Edition 6.2 - May 2018) shall 
be deemed to be incorporated in these bills of quantities / lump sum document, amended as 
hereinafter described

The contractor is deemed to have referred to the abovementioned documents for the full intent 
and meaning of each clause

The clauses in the abovementioned documents are hereinafter referred to by clause number 
and heading only

Where any item is not relevant to this agreement such item is marked N/A signifying "not 
applicable"

Where standard clauses or alternatives are not entirely applicable to this agreement such 
amendments, modifications, corrections or supplements as will apply are given under each 
relevant clause heading and such amendments, modifications, corrections or supplements 
shall take precedence notwithstanding anything to the contrary contained in the 
abovementioned documents

Before submission of his tender the contractor is to complete the tenderer's selections in the
contract data for organs of state and other public sector bodies

STRUCTURE OF THIS PRELIMINARIES BILL

Section A : A recital of the headings of the individual clauses in the aforementioned JBCC
Principal Building Agreement

Section B : A recital of the headings of the individual clauses in the aforementioned JBCC
General Preliminaries

Section C : Any special clauses to meet the particular circumstances of the project

PRICING OF PRELIMINARIES

Should the contractor select Option A in the contract data for organs of state and other 
public sector bodies for the adjustment of preliminaries, the amounts entered against the 
relevant items in these preliminaries are to be divided into one or more of the three categories 
provided namely fixed (F), value related (V) and time related (T) 



CAPE TOWN : PARLIAMENTARY PRECINCT
                                          UPGRADING AND CONFIGURATION OF VARIOUS KITCHENS

SECTION 1: PRELIMINARIES (SECTION A)                                                                  Each Item Carried to Collection

Effective date: 20 July 2022                                                                                                                                                          Version 2022/042

PRICING OF BILLS OF QUANTITIES

The contractor is to allow opposite each item for all costs in connection therewith. All prices to 
include, unless otherwise stated, for all materials, fabrication, conveyance and delivery, 
unloading, storing, unpacking, hoisting, labour, setting, fitting and fixing in position, cutting and 
waste (except where to be measured in accordance with the standard system of 
measurement), patterns, models and templates, plant, temporary works, returning of 
packaging, duties, taxes (other than Value Added Tax), imposts, establishment charges, 
overheads, profit and all other obligations arising out of this agreement.

Items left unpriced will be deemed to be covered in prices against other items throughout these 
bills of quantities and no claim for any extras arising out of the contractor's omission to price 
any item will be entertained

Prices for all construction equipment, temporary works, services and other items shall 
include for the supply, maintenance, operating cost and subsequent removal and making good 
as necessary

VALUE ADDED TAX

Provision is made in the summary page of these bills of quantities / lump sum document for 
the inclusion of Value Added Tax (VAT)

SECTION A: PRINCIPAL BUILDING AGREEMENT

INTERPRETATION

A1.0 DEFINITIONS AND INTERPRETATION

Clause 1.0

The following definitions replace corresponding definitions or are added to the 
definitions in the JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018), 
whatever the case may be  

ADVERSE WEATHER CONDITIONS: Adverse weather and inclement weather has the same 
meaning and used interchangeably and means any weather conditions i.e.: Rain, wind, snow, frost, 
temperature (cold or heat) that are not in the norm for the area where the construction takes place 
and during which no work is possible on site

AGREEMENT: The completed Form of Offer and Acceptance, the completed JBCC® Principal 
Building Agreement and contract data for organs of state and other public sector bodies, the 
contract drawings, the priced document and any other documents reduced to writing and 
signed by the authorised representative or representatives of the parties

CONSTRUCTION PERIOD: The period commencing on the date of possession of the site by 
the contractor and ending on the date of practical completion

CONTRACT PERIOD: The period commencing on the date of the letter of acceptance and 
ending on the date of final completion

COST FLUCTUATION shall mean contract price adjustment provision ( CPAP ) for the 
adjustment of fluctuation in the cost of labour, plant, material and goods as stated in the 
schedule

DEFAULT INTEREST: No Clause
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GUARANTEE FOR CONSTRUCTION: A security in terms of the Guarantee for
Construction form/s, obtained by the contractor from an institution approved by the employer
[CD]

INTEREST: The interest rates applicable on this contract, whether specifically indicated in the 
relevant clauses or not, will be the rate as determined by the Minister of Finance from time to 
time, in terms of section 80(1)(b) of the Public Finance Management Act, 1999 (Act No 1 of 
1999) as amended, calculated as simple interest, in respect of debts owing to the State, and 
will be the rate as published by the Minister  of  Justice  and  Correctional  Services from time to 
time, in terms of section 1(2) of the Prescribed Rate of Interest Act, 1975 (Act No 55 of 1975) 
as amended, calculated as simple interest, in respect of debts owing by the State 

LETTER OF ACCEPTANCE: The letter of formal acceptance of the Contractor's or Service 

PAYMENT CERTIFICATE: A certificate issued at regular agreed intervals [CD] by the principal 
agent to the parties certifying the amount due and payable in terms of Clause 25.3

PRINCIPAL AGENT: The person or entity appointed by the employer and named in the 
contract data for organs of state and other public sector bodies. In the event of a 
principal agent not being appointed, then all the duties and obligations of a principal agent as 
detailed in the agreement
contract data for organs of state and other public sector bodies 

TARGETED SUBCONTRACTORS: Subcontractors that must be appointed to a total of 30% or 
more of the contract sum, by the contractor, projects with a contract sum of the amount 
determined by the Minister in terms of the latest Preferential Procurement regulations, as may 
be amended from time to time. 

F:............................. V:............................ T:............................                                                Item

A2.0 LAW, REGULATIONS AND NOTICES

Clause 2.0

F:............................. V:............................ T:............................                                                Item

A3.0 OFFER AND ACCEPTANCE

Replace Clause 3.3 with the following: 
This agreement shall come into force on the date of letter of acceptance and continue to be 
of force and effect until the end of the latent defects liability period [22.0] notwithstanding 
termination [29.0] or the certification of final completion [21.0] and final payment [25.0]

F:............................. V:............................ T:............................                                                Item

A4.0 CESSION AND ASSIGNMENT

Clause 4.0

Ref Clause 6.7 [CD] - Clause 4.2 

Replace Clause 4.3 with the following:
Where a contractor cedes any right or any monies due to or to become due under this 
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agreement as security in favour of a financial institution, the prior written consent of the
employer, which consent shall not be unreasonably withheld, must be obtained

F:............................. V:............................ T:............................                                                Item

A5.0 DOCUMENTS

Clause 5.0

Replace last sentence of Clause 5.2  with the following:  
The original signed agreement shall be held by the Employer

Replace Clause 5.4 with the following:
The Bills of Quantities shall not be used as a specification of material and goods or methods 
unless so instructed by the Principal Agent. The contractor may not use the Bills of Quantities 
for purpose of ordering material. All dimensions and quantities must be determined on site 
before ordering. In the event of discrepancy between the drawings and Bills of Quantity, the 
drawings shall take preference

Replace Clause 5.5 with the following:
The parties may publish or disclose on any platform only the contract scope and contract 
amount

F:............................. V:............................ T:............................                                                Item

A6.0 EMPLOYER'S AGENTS

Clause 6.0

Replace Clause 6.5 with the following: 
Where the principal agent and/or an agent fails to act or is unable to act or ceases to be the 
principal agent or an agent in terms of this agreement, the employer shall appoint another 
principal agent and/or an agent

Add the following as Clause 6.7:
In terms of the clauses listed hereunder, the employer has retained its authority and has not 
given a mandate to the principal agent, notwithstanding other provisions in the contract.  The 
employer shall sign all documents in relation to clauses 4.2, 14.1.4, 14.4.1, 14.6, 15.1.4, , 
15.4.1, 23.1, 23.2, 23.3, 23.7, 23.8, 26.1, 26.7, 26.12

F:............................. V:............................ T:............................                                                Item

A7.0 DESIGN RESPONSIBILITY

Clause 7.0

Replace first sentence of Clause 7.2  with the following:
Any design responsibility undertaken by a subcontractor shall not devolve on the contractor 
except for items that require specific component design and or compatibility design and or shop 
drawings and or the assembly thereof

F:............................. V:............................ T:............................                                                Item
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INSURANCES AND SECURITIES

A8.0 WORKS RISK

Clause 8.0

Replace Clause 8.4 with the following:
The contractor shall bear the full risk of damage to and/or destruction of the works by 
whatever cause during construction of the works and hereby indemnifies and holds harmless 
the employer against any such damage. The contractor shall take such precautions and 
security measures and other steps for the protection and security of the works as the 
contractor may deem necessary

F:............................. V:............................ T:............................                                                Item

A9.0 INDEMNITIES

Clause 9.0

Add the following to the end of the first sentence of Clause 9.2.7:
contractor

9.2.9 No Clause

9.2.10 No Clause

Add the following as clause 9.3:
The employer's rights to claim damages for the contractor's omissions and actions will not be 
affected.

F:............................. V:............................ T:............................                                                Item

A10.0 INSURANCES

Clause 10.0

Replace Clause 10.1 with the following:
The party responsible shall effect and keep the respective insurances [CD] in force, in favour of 
the employer as beneficiary , from the date of possession of the site until the issue of the 
certificate of practical completion and with an extension to cover the contractors obligations 
after the date of practical completion [8.2.2]

Add the following as Clause 10.1.5.1:
Hi Risk Insurance

that is an area which is subject to highly unstable sub-surface conditions that might result in 
catastrophic ground movement evident by sinkhole or doline formation the following will apply

Add the following as Clause 10.1.5.1.1 Damage to the works
The contractor shall, from the date of possession of the site until the date of the certificate of 
practical completion, bear the full risk of and hereby indemnifies and holds harmless the 
employer against any damage to and/or destruction of the works consequent upon a 
catastrophic ground movement as mentioned above.  The contractor shall take such 
precautions and security measures and other steps for the protection of the works as he may 
deem necessary

When so instructed to do so by the principal agent, the contractor shall proceed immediately 
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to remove and/or dispose of any debris arising from damage to or destruction of the works and 
to rebuild, restore, replace and/or repair the works, at the own costs

10.1.5.1.2 Injury to persons or loss of or damage to property
The contractor shall be liable for and hereby indemnifies and holds harmless the employer
against any liability, loss, claim or proceeding arising at any time during the period of the 
contract whether arising in common law or by statute, consequent upon personal injuries to or 
the death of any person whomsoever resulting from, arising out of or caused by a catastrophic 
ground movement as mentioned above

The contractor shall be liable for and hereby indemnifies the employer against any and all 
liability, loss, claim or proceeding consequent upon loss of or damage to any moveable, or 
immovable property,  or personal property, or property contiguous to the site, whether 
belonging to or under the control of the employer or any other body or person whomsoever 
arising out of or caused by a catastrophic ground movement, as mentioned above, which 
occurred during the period of the contract

10.1.5.1.3 Replace Clause with the following: 
It is the responsibility of the contractor to ensure that he has adequate insurance to cover his 
risk and liability as mentioned in 10.1.5.1.1 and 10.1.5.1.2.  Without limiting the cont
obligations in terms of the contract, the contractor shall, within twenty-one (21) calendar days 
of the date of letter of acceptance, but before commencement of the works, submit to the 
employer proof of such insurance policy.

10.1.5.1.4 Replace Clause with the following:
The employer shall be entitled to recover any and all losses and/or damages of whatever 
nature suffered or incurred consequent upon the default of his obligations as set 
out in 10.1.5.1.1; 10.1.5.1.2 and 10.1.5.1.3. Such losses or damages may be recovered from 
the contractor or by deducting the same from any amounts still due under this contract or 
under any other contract presently or hereafter existing between the employer and the 
contractor and for this purpose all these contracts shall be considered one indivisible whole

10.2 Replace Clause with the following:
Where practical completion in sections is required [20.0), or where the works is for alterations 
and additions, the contractor shall effect and keep in force contract works insurance [10.1.1], 
supplementary insurance [10.1.2], public liability insurance [10.1.3] and where applicable, 
removal of lateral support insurance [10.1.4] and other insurances [10.1.5) in favour of the 
employer as beneficiary

10.6 No Clause

Add the following as Clause 10.11
In the event that an insurer dispute the amount of the claim to be paid to the employer, the 
contractor shall be liable to the employer for the difference between the claim (as determined 
by the employers QS appointed on the project) made by the employer and the amount that the 
insurer is willing to pay

F:............................. V:............................ T:............................                                                Item

A11.0 SECURITIES

Add the following as to the relevant related Clauses as follows:

Add the following to Clause 11.1:

In respect of contracts with a contract sum up to R1 million, the security to be provided by the 
contractor to the employer will be a payment reduction of five per cent (5%) of the value 
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certified in the payment certificate (excluding VAT).

In respect of contracts with a contract sum above R1 million, the contractor shall have the right 
to select the security to be provided in terms of C 1.0 Securities, as stated in the schedule. 
Such security shall be provided to the employer within fifteen (15) working days from 
commencement date. Should the contractor fail to select the security to be provided or should 
the contractor fail to provide the employer with the selected security within fifteen (15) working 
days from commencement date, the security in terms of C 1.0 Option C shall be deemed to 
have been selected. 

The payment reduction of the value certified in a payment certificate shall be mutatis mutandis 
in terms of 25.12.1 - 25.12.5

11.1.1 No Clause

11.1.2 No Clause

11.2.2 No Clause

11.3 No Clause

Replace Clause 11.4.1 with the following:
Hand over the site to the contractor and withhold an amount equal to ten per cent (10%) of 
each interim payment certificate until practical completion is achieved. The value certified shall 
be subject to the adjustments in terms of 25.12.6 to 25.12.10.

11.5 No Clause

11.6 No Clause

11.7 No Clause

11.8 No Clause

11.9 No Clause

11.10 No Clause

Add the following as Clause 11.11:
Where the security as a cash deposit of ten per cent (10%) of the contract sum (excluding 
VAT) has been selected:

Add the following as Clause 11.11.1:
The contractor shall furnish the employer with a cash deposit equal in value to ten percent 
(10%) of the contract sum (excluding VAT) within fifteen (15) working days from 
commencement date. Failure to furnish the employer with a cash deposit within fifteen (15) 
working days Clause 11.4 will apply mutatis mutandis.

Add the following as Clause 11.11.2:
The employer shall be entitled to recover expense and loss from the cash deposit in terms of 
Clause 
entitlement shall take precedence over his obligations to refund the cash deposit security or 
portions thereof to the contractor.

Add the following as Clause 11.11.3:
Within fifteen (15) working days of the date of practical completion of the works the employer 
shall reduce the cash deposit to an amount equal to three per cent (3%) of the contract value 
(excluding VAT) and refund the balance to the contractor
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Add the following as Clause 11.11.4:
Within fifteen (15) working days of the date of final completion of the works the employer shall 
reduce the cash deposit to an amount equal to one per cent (1%) of the contract value 
(excluding VAT) and refund the balance to the contractor.

Add the following as Clause 11.11.5:
On the date of payment of the amount in the final payment certificate, the employer shall 
refund the remainder of the cash deposit to the contractor.

Add the following as Clause 11.11.6:
The parties expressly agree that neither the employer nor the contractor shall be entitled to 
cede the rights to the deposit to any third party.

Add the following as Clause 11.12:
Where security as a variable construction guarantee of ten percent (10%) of the contract sum 
(excluding VAT) has been selected:

Add the following as Clause 11.12.1:
The contractor shall furnish the employer with an acceptable variable construction guarantee 
equal in value to ten per cent (10%) of the contract sum (excluding VAT) within fifteen (15) 
working days after issuance of the letter of acceptance. Failure to submit an acceptable 
variable construction guarantee within fifteen (15) working days Clause 11.4 will apply mutatis 
mutandis.

Add the following as Clause 11.12.2:
The variable construction guarantee shall reduce and expire in terms of the Variable 
Construction Guarantee form included in the invitation to tender. 

Add the following as Clause 11.12.3:
The employer shall return the variable construction guarantee to the contractor within fourteen 
(14) calendar days of it expiring.

Add the following as Clause 11.12.4:
Where the employer has a right of recovery against the contractor in terms of 27.0, the 
employer shall issue a written demand in terms of the variable construction guarantee.

Add the following as Clause 11.13:
Where security as a fixed construction guarantee of five per cent (5%) of the contract sum 
(excluding VAT) and a five per cent (5%) payment reduction of the value certified in the 
payment certificate (excluding VAT) has been selected:

Add the following as Clause 11.13.1:
The contractor shall furnish a fixed construction guarantee to the employer equal in value to 
five per cent (5%) of the contract sum (excluding VAT).

Add the following as Clause 11.13.2:
The fixed construction guarantee shall come into force on the date of issue and shall expire on 
the date of the last certificate of practical completion.

Add the following as Clause 11.13.3:
The employer shall return the fixed construction guarantee to the contractor within fourteen 
(14) calendar days of it expiring.

Add the following as Clause 11.13.4:
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The payment reduction of the value certified in a payment certificate shall be mutatis mutandis 
in terms of 25.12.1 - 25.12.5.

Add the following as Clause 11.13.5:
Where the employer has a right of recovery against the contractor in terms of 27.0, the 
employer shall be entitled to issue a written demand in terms of the fixed construction 
guarantee or may recover from the payment reduction or from both.

Add the following as Clause 11.14.1:
Where security as a cash deposit of five per cent (5%) of the contract sum (excluding VAT) 
and a payment reduction of five per cent (5%) of the value certified in the payment certificate 
(excluding VAT) has been selected:

Add the following as Clause 11.14.2:
The contractor shall furnish the employer with a cash deposit equal in value to five per cent 
(5%) of the contract sum (excluding VAT) within fifteen (15) working days from 
commencement date. Failure to submit a cash deposit within fifteen (15) working days Clause
11.4 will apply mutatis mutandis.

Add the following as Clause 11.14.3:
Within fifteen (15) working days of the date of practical completion of the works the employer 
shall refund the cash deposit in total to the contractor.

Add the following as Clause 11.14.4:
The payment reduction of the value certified in a payment certificate shall be mutatis mutandis 
in terms of 25.12.1 - 25.12.5.

Add the following as Clause 11.14.5:
Where the employer has a right of recovery against the contractor in terms of 27, the employer 
may recover from the payment reduction or cash deposit or from both.

Add the following as Clause 11.15:
Where security as a payment reduction of ten per cent (10%) of the value certified in the 
payment certificate (excluding VAT) has been selected.

Add the following as Clause 11.15.1:
The payment reduction of the value certified in a payment certificate shall be mutatis mutandis 
in terms of 25.12.6 to 25.12.10.

Add the following as Clause 11.15.2:
The employer shall be entitled to recover expense and loss from the cash deposit in terms of 
27.0 provid
entitlement shall take precedence over his obligations to refund the cash deposit security or 
portions thereof to the contractor.

Add the following as Clause 11.16:
Payments made by the guarantor to the employer in terms of the fixed or variable construction 
guarantee shall not prejudice the rights of the employer or contractor in terms of this 
agreement.

Add the following as Clause 11.17:
Should the contractor fail to furnish the security in terms of 11.2 the employer, in his sole 

selected form of security to that of a ten per cent (10%) payment reduction of the value 
certified in the payment certificate (excluding VAT).

F:............................. V:............................ T:............................                                               Item
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EXECUTION

A12.0 OBLIGATIONS OF THE PARTIES

Clause 12.0

12.1.1 No Clause

Replace Clause 12.1.5 with the following:
Give possession of the site to the contractor within ten (10) working days after approval of the 
Health and Safety Plan or the issue of a construction permit by the Department of Labour, if 
applicable, after the contractor complied with the terms of 12.2.22

12.1.6 No Clause

12.1.8 No Clause

Replace Clause 12.2.2 with the following:
The priced Bills must be submitted to the Employer within fourteen (14) calendar days from 
date of request. Where the priced document contains errors or discrepancies and/or prices 
considered by the employer or principal agent to be imbalanced or unreasonable the employer 
or principal agent and the contractor shall adjust such prices without any change to the contract 
sum

Replace Clause 12.2.5 with the following :
Effect  and  keep  in force  insurances  in  favour of the employer as beneficiary where  the  
contractor  is responsible for providing insurances [10.0) [CD]

Replace Clause 12.2.13 with the following:
Designate a competent person full time on site to continuously administer and control the works 
on site and to receive and implement notices and contract instructions on behalf of the 
contractor

Add the following as Clause 12.2.22: 
Within fourteen (14) working days of the date of the letter of acceptance submit to the principal 
agent an acceptable health and safety plan, required in terms of the Occupational Health and 
Safety Act, 1993 (Act No 85 of 1993)

Add the following as Clause 12.2.23:
The contractor shall within reasonable time inform the agents regarding inspection of the works 
before covering / closing [B 12.0]

Offices

The contractor shall provide, maintain and remove on completion of the works an office for 
the exclusive use of the principal agent, minimum size 4 x 3 x 3m high internally, suitably 
insulated and ventilated, provided with electric lighting and fitted with boarded floor, desk, chair, 
drawing stool, drawing board and lock-up drawers for drawings. The office shall be kept clean 
and fit for use at all times [12.2.18]

F:............................. V:............................ T:............................                                                Item

Main notice board
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The contractor shall provide, erect where directed, maintain and remove on completion of the
works a notice board size 3 x 3m as type Drawing GEN 063, constructed of suitable boarding 
with flat smooth surface and with edging bead 19mm thick round outer edges and projecting 
12mm from face of boarding and rounded on front edge. The board shall be securely fixed to 
hoarding, where hoarding is provided, or fixed to and including a suitable supporting structure 
of timber or tubular posts and braces. The board is to be painted ivory white and the bead and 
12mm wide dividing lines dark green. All wording shall be inscribed in dark green as per the 
coat of arms for SA. All wording shall be inscribed in dark green painted sans serif lettering 
[12.2.18]

F:............................. V:............................ T:............................                                                Item

A13.0 SETTING OUT

Clause 13.0

F:............................. V:............................ T:............................                                                Item

A14.0 NOMINATED SUBCONTRACTORS

Clause 14.0

Ref Clause 6.7 [CD] - Clause 14.1.4

14.1.5 No Clause

Clause 14.4.1

Ref Clause 6.7 [CD] - Clause 14.6

F:............................. V:............................ T:............................                                                Item

A15.0 SELECTED SUBCONTRACTORS

Clause 15.0

Ref Clause 6.7 [CD] - Clause 15.1.4 & Clause 15.5

15.1.5 No Clause

Replace Clause 15.1.2 with the following:
The principal agent shall call for tenders from a list of tenderers agreed between the contractor 
and the employer

F:............................. V:............................ T:............................                                                Item

A16.0 DIRECT CONTRACTORS

Clause 16.0

F:............................. V:............................ T:............................                                                Item

A17.0 CONTRACT INSTRUCTIONS
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Clause 17.0

Replace Clause 17.4 with the following:
The contractor shall comply with and duly execute all contract instructions except any contract 
instruction for additional work issued after the date of practical completion other than making 
good physical loss and repairing damage to the works in terms of 8.0 and 21 

Add the following clause as Clause 17.6:
Minutes of meetings shall not constitute a site instruction unless reduced to a written contract 
instruction issued by the principal agent in terms of this contract / agreement. 

F:............................. V:............................ T:............................                                                Item

COMPLETION

A18.0 INTERIM COMPLETION

Clause 18.0

F:............................. V:............................ T:............................                                                 N/A - -

A19.0 PRACTICAL COMPLETION

Clause 19.0

Replace Clause 19.5 with the following:
On issue of the only or last certificate of practical completion the employer shall be entitled to 
possession of the works and the site. On issue of the certificate of practical completion for a 
section, the employer shall be entitled to possession of such section

Add the following as Clause 19.8:
WORKS COMPLETION
(1) Within seven (7) calendar days of the date of practical completion the principal agent 

shall issue to the contractor a works completion list defining the outstanding work and 
defects apparent at the date of practical completion to be completed or rectified to 
achieve works completion.

(2) Where, in the opinion of the contractor, the works completion list has been completed 
the contractor shall notify the principal agent who shall inspect within seven (7) calendar 
days of receipt of such a notice. Where, in the opinion of the principal agent, the Works 
Completion list:

(2)(a) Has been satisfactorily completed, the principal agent shall forthwith issue a 
certificate of Works Completion to the contractor with a copy to the employer

(2)(b) Has not been satisfactorily completed, the principal agent shall forthwith identify 
the works completion list items that are not yet complete and inform the contractor 
thereof. The contractor shall repeat the procedure in terms of 19.8(2)

(3) Should the principal agent not issue a works completion list, in terms of 19.8 (1) or 19.8 
(2)(b), within seven (7) calendar days from the end of the inspection period, the 
contractor shall notify the employer and principal agent. Should the principal agent not 
issue such Works Completion list within seven (7) calendar days of receipt of such 
notice, the employer may within seven (7) calendar days issue to the contractor a Works 
Completion list. Should the employer:

(3)(a) Not issue such works completion list within seven (7) calendar days, then the 
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certificate of Works Completion shall be deemed to have been issued on the date of 
expiry of the initial notice period and works completion shall be deemed to have been 
achieved on such date

(3b)   Issue a works completion list and the work on Works Completion list not have 
been completed or where further defects have become apparent, the employer shall 
forthwith identify such items on the updated works completion list and notify the 
contractor. The contractor shall repeat the procedure in terms of 19.8(2)(b) until such 
items have been completed to the satisfaction of the employer

(4) Should the works completion list not be completed to the satisfaction of the employer 
within a period of twenty one (21) working days of the issue first works completion list 
the contractor shall be liable to a daily penalty as described in B12.0

(5) The defects liability period in terms of 21.1 shall commence with the issue or deemed 
issue of the certificate of Works Completion in terms of 19.8(2)(a) or 19.8(3).

F:............................. V:............................ T:............................                                                Item

A20.0 COMPLETION IN SECTIONS 

Clause 20.0

Add the following as Clause 20.2.1.A
A certificate of Works Completion [19.8]

F:............................. V:............................ T:............................                                                Item

A21.0 DEFECTS LIABILITY PERIOD AND FINAL COMPLETION

Clause 21.0

Replace Clause 21.1 with the following:
The defects liability period for the works shall commence on the calendar day following the date 
of works completion and end at midnight (00:00) ninety (90) calendar days from the date of 
works completion [CD] or when work on the list for completion has been satisfactorily attended 
to [21.6), whichever is the later (if we use works completion)

Replace Clause 21.6 with the following:
On the expiry of the ninety (90) calendar days defects liability period [21.1] for items not 

indicated as items with an extended liability as indicated in B14 and on receipt of the 
contractor's notice to the principal agent

And/or

On the expiry of the defects liability period as indicated in B14, for items indicated in B14 and 
on receipt of the contractor's notice to the principal agent, the principal agent shall:

(1)   inspect the works And within ten (10) working days either issue a list for final completion 
detailing all outstanding work or defects that must be attended to, or rectified to achieve 
final completion or 

(2)   issue the certificate of final completion to the contractor with a copy to the employer for 
that part of the works where defects liability period has expired 

21.6.1 Omit Clause

21.6.2 Omit Clause

Add the following as Clause 21.13:
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The ninety (90) calendar days defects liability period for the works [21.1] is replaced with an 
extended defects liability period of three hundred and sixty-five (365) calendar days in respect 
of the listed applicable elements in B14

Add the following as Clause 21.14:
Penalties will be applied if the items on the completion list have not been attended to within a 
period of ninety (90) calendar days [21.1]. If additional defect items have being added to the list 
during this period, then the Principal Agent and Contractor will agree on a revised completion 
date. Failing in achieving the revised date will result in penalties being applied.[B12.0]   

F:............................. V:............................ T:............................                                                 Item

A22.0 LATENT DEFECTS LIABILITY PERIOD

Clause 22.0

22.3.2 No Clause

F:............................. V:............................ T:............................                                                 Item

A23.0 REVISION OF THE DATE FOR PRACTICAL COMPLETION

Clause 23.0

Ref Clause 6.7 [CD] Clause 23.1
Ref Clause 6.7 [CD] Clause 23.2
23.2.13 No Clause

Replace Clause 23.3 with the following: 
Further circumstances that delays practical completion due to any other cause beyond the 
contractor's reasonable control that could not have reasonably been anticipated and provided 
for which the contractor may be entitled to a revision of the date for practical completion, with or 
without an adjustment of the contract value as determined by the Employer [6.7 CD]

Ref Clause 6.7 [CD] - Clause 23.7
Ref Clause 6.7 [CD] - Clause 23.8

F:............................. V:............................ T:............................                                                 Item

A24.0 PENALTY FOR LATE OR NON-COMPLETION

Clause 24.0

Replace Clause 24.1 with the following:
Where the contractor fails to bring the works, or a section thereof, to practical-, works-, or final-
completion by the applicable completion date [CD], or the revised applicable completion date, 
the contractor shall be liable to the employer for the penalty [CD] 

Replace Clause 24.2 with the following:
Where the employer elects to levy such penalty the employer, or the principal agent on 
instruction from the employer, shall give notice thereof to the contractor. The principal agent 
shall determine the penalty due from the later of the date for practical- works-, or final-
completion [CD], or the revised date for practical- works-, or final- completion, up to and 
including the earlier of:

Replace Clause 24.2.1 with the following:
The actual or deemed date of practical- works-, or final- completion,  of the works, or a section 
thereof [23.7.1]
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F:............................. V:............................ T:............................                                                 Item

PAYMENT

A25.0 PAYMENT

Clause 25.0

Replace Clause 25.2 with the following:
The principal agent shall issue at regular agreed intervals [CD] payment certificates, to the 
contractor with a copy to the employer, up to and including practical completion. Interim 
Payment certificates may be issued to the contractor between practical completion and the final 
payment certificate. A payment certificate may be for a nil or negative amount

Add the following to Clause 25.3:

25.3.12 Monthly Local content report, 

25.3.13 EPWP / NYS payment register, labour reports and certified ID document of EPWP/ 
NYS beneficiaries, Contract between Contractor and EPWP/ NYS beneficiaries, attendance 
register. (if applicable)

25.3.14 Tax Invoice

25.3.15 Labour intensive report

25.3.16 Contract participation goal reports

25.5 No Clause

Replace Clause 25.6 with the following:
Materials and goods will only be certified and paid for upon providing proof of full payment to 
the supplier and proof of transfer of ownership from the supplier to the contractor by the 
contractor. Once paid, material and goods shall become the property of the employer and 
shall not be removed from site without the written authority of the Employer.

25.7.5 No clause.

Replace Clause 25.10 with the following:
The employer shall pay the contractor the amount stipulated in an issued payment certificate, 
correct in all material respects, within thirty (30) calendar days from the date of receiving the 
payment certificate, invoice and all other substantiating documentation for items certified in the 
payment certificate

Replace Clauses 25.12 to 25.12.3 with the following:
The value certified shall be subject to the following percentage adjustments :

(Clauses 25.12.1 to 25.12.5 shall be applicable to a contract sum up to R1 million. In the 
event of a contract sum more than R1 million for Options D & E (C 1.0 Securities [11.0]) 
Clauses 25.12.1 to 25.12.5 shall be applicable)

25.12.1 Where a security is selected in terms of C 1.0 Securities [11.0], the value of the works 
in terms of 25.1 and of the materials and goods in terms of 25.4 shall be certified in 
full. The value certified shall be subject to the following percentage adjustments:

25.12.2 Ninety-five per cent (95%) of such value in interim payment certificates issued up to the 
date of practical completion
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25.12.3 Ninety-seven per cent (97%) of such value in interim payment certificates issued on the 
date of practical completion and up to but excluding the date of final completion

25.12.4 Ninety-nine per cent (99%) of such value in interim payment certificates issued on the 
date of final completion and up to but excluding the final payment certificate in terms of 
26

25.12.5 One hundred per cent (100%) of such value in the final payment certificate in terms of 
26 except where the amount certified is in favour of the employer.  In such an event the 
payment reduction shall remain at the adjustment level applicable to the final payment 
certificate.

(Clauses 25.12.6 to 25.12.10 shall be applicable to a contract sum more than R1 million 
for Option C (C 1.0 Securities [11.0])

25.12.6 Where security is a payment reduction in term of C 1.0 Option C, value of the works in 
terms of 25.1 and materials and goods in terms of 25.4 shall be certified in full. The
value certified shall be subject to the following percentage adjustments:

25.12.7 Ninety per cent (90%) of such value in interim payment certificates issued up to the 
date of practical completion

25.12.8 Ninety-seven per cent (97%) of such value in interim payment certificates issued on the 
date of practical completion and up to but excluding the date of final completion

25.12.9 Ninety-nine per cent (99%) of such value in interim payment certificates issued on the 
date of final completion and up to but excluding the final payment certificate in terms of 
26

25.12.10 One hundred per cent (100%) of such value in the final payment certificate in terms of 
26 except were the amount certified is in favour of the employer.  In such an event the 
payment reduction shall remain at the adjustment level applicable to the final payment 
certificate

F:............................. V:............................ T:............................                                                Item

A26.0 ADJUSTMENT OF THE CONTRACT VALUE AND FINAL ACCOUNT

Clause 26.0

Ref Clause 6.7 [CD] Clause 26.1

Omit Clause 26.4.3

Ref Clause 6.7 [CD] Clause 26.7

Replace Clause 26.10 with the following:
The principal agent shall prepare the final account in consultation with the employer and issue 
the final account, to the contractor within sixty (60) working days of the date of practical 
completion

Ref Clause 6.7 [CD] Clause 26.12

F:............................. V:............................ T:............................                                                Item

A27.0 RECOVERY OF EXPENSE AND/OR LOSS
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Clause 27.0

Replace Clause 27.1.2 with the following: 
Interest due to late payment only

Replace Clause 27.1.4 with the following:
Interest due to late payment only

27.1.5 No Clause

Replace Clause 27.5 with the following:
Where the employer decides to recover an amount due in terms of 27.2 from a construction 
guarantee, cash deposit or retention money held as security, the employer shall issue a written 
demand to the contractor before recovering the amount.  Should such amount not be paid to 
the employer within fourteen (14) calendar days of the date-of notice by the employer, the 
employer may recover such an amount from the security

Add the following as Clause 27.6:
Where a provisional sequestration or provisional liquidation order has been granted or where 
an order has been granted which commences sequestration, liquidation, bankruptcy, 
receivership, winding-up or any similar effect, against the contractor or this agreement is 
cancelled in terms of 29, the employer may issue a demand to the guarantor in terms of the 
construction guarantee or advance payment guarantee held as security

F:............................. V:............................ T:............................                                                Item

SUSPENSION AND TERMINATION

A28.0 SUSPENSION BY THE CONTRACTOR 

Clause 28.0

28 No Clause
28.1 No Clause
28.1.1 No Clause
28.1.2 No Clause
28.1.3 No Clause
28.1.4 No Clause
28.1.5 No Clause
28.2 No Clause
28.3 No Clause
28.4 No Clause

F:............................. V:............................ T:............................                                                Item

A29.0 TERMINATION

Clause 29.0

Add the following as Clause 29.1.4:
surrendered in terms of the 

insolvency laws in force within the Republic of South Africa
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Add the following as Clause 29.1.5:
The contractor has engaged in corrupt or fraudulent practices in competing for or in executing 
the contract

Add the following as Clause 29.1.6:
Honour his obligations in terms of Clauses 10.1.5.1.3, 11.4.1 and 12.2. sub Clauses 5, 6, 8, 9, 
10, 11, 12, 13, 15, 16, 19, 20, 22.

Replace Clause 29.7 with the following:
The employer, on notice to the contractor, may recover damages from the contractor from the 
date of termination including, but not limited to, additional costs incurred in the completion, 
consultant cost, rental of alternative accommodation, invitation of completion tenders, salaries 
of officials and safeguarding the site, of the remaining work [25.3.7; 27.1.3]

Replace Clause 29.9 with the following:
The employer has the right of recovery against the contractor, where applicable, [CD] from: 

The guarantee for construction (variable) until the final payment has been made;

or

The guarantee for construction (fixed) until the date of practical completion; 

or 

The payment reduction until the final payment is made; 

or

The cash deposit made as security until the final payment is made

29.14.1 No Clause

29.14.3 No Clause

29.14.4 No Clause

29.14.5 No Clause

29.14.6 No Clause

29.14.7 No Clause

29.15 No Clause

29.16 No Clause

29.17.3 No Clause

29.17.6 No Clause

29.21.5 No Clause

29.22 No Clause

29.23 No Clause
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29.25.3 No Clause

29.25.4 No Clause

29.27 No Clause

F:............................. V:............................ T:............................                                                Item

DISPUTE RESOLUTION

A30.0 DISPUTE RESOLUTION

Clause 30.0

Replace Clause 30.2 with the following:
Where such disagreement is not resolved within ten (10) working days of receipt of such notice 
it shall be deemed to be a dispute and shall be submitted to Mediation as a first method of 
dispute resolution failing which the parties will resort to Litigation

30.3 to 30.7.7 No Clauses

Replace Clause 30.8 with the following:
The parties may, by agreement and at any time before Litigation, refer a dispute to mediation, 
in which event: 

30.8.1 No Clause

Replace Clause 30.8.2 with the following:
The appointment of a mediator, the procedure, and the status of the outcome shall be agreed 
between the  parties

Replace Clause 30.8.3 with the following:
Regardless of the outcome of a mediation the parties shall bear their own costs concerning the 
Mediation and equally share the costs of the mediator and related expenses

Replace Clause 30.9 with the following:
Institution of Litigation shall be commenced and process served within three (3) year from the 
date of existence of the dispute, failing which the dispute shall lapse

30.10 No Clause

30.12 No Clause

F:............................. V:............................ T:............................                                                Item
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SECTION B:  GENERAL PRELIMINARIES 

B1.0 DEFINITIONS AND INTERPRETATION

B1.1 Definitions

F:............................. V:............................ T:............................                                                Item

B1.2 Interpretation

F:............................. V:............................ T:............................                                                Item

B2.0 DOCUMENTS

B2.1 Checking of documents

F:............................. V:............................ T:............................                                                Item

B2.2 Provisional bills of quantities

F:............................. V:............................ T:............................                                                Item

B2.3 Availability of construction information

F:............................. V:............................ T:............................                                                Item

B2.4 Ordering of materials and goods

F:............................. V:............................ T:............................                                                Item

B3.0 PREVIOUS WORK AND ADJOINING PROPERTIES

B3.1 Previous work - dimensional accuracy

F:............................. V:............................ T:............................                                                Item

B3.2 Previous work - defects

F:............................. V:............................ T:............................                                                Item

B3.3 Inspection of adjoining properties

F:............................. V:............................ T:............................                                                Item

B4.0 THE SITE

B4.1 Handover of site in stages

F:............................. V:............................ T:............................                                                Item

B4.2 Enclosure of the works

F:............................. V:............................ T:............................                                                Item

B4.3 Geotechnical and other investigations

F:............................. V:............................ T:............................                                                Item

B4.4 Encroachments
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F:............................. V:............................ T:............................                                                Item

B4.5 Existing premises occupied

F:............................. V:............................ T:............................                                                Item

B4.6 Services - known

F:............................. V:............................ T:............................                                                Item

B5.0 MANAGEMENT OF CONTRACT

B5.1 Management of the works

F:............................. V:............................ T:............................                                                Item

B5.2 Progress meetings

F:............................. V:............................ T:............................                                                Item

B5.3 Technical meetings

F:............................. V:............................ T:............................                                                Item

B6.0 SAMPLES, SHOP DRAWINGS AND MANUFACTURER'S INSTRUCTIONS

B6.1 Samples of materials

F:............................. V:............................ T:............................                                                Item

B6.2 Workmanship samples

F:............................. V:............................ T:............................                                                Item

B6.3 Shop drawings

F:............................. V:............................ T:............................                                                Item

B6.4 Compliance with manufacturer's instructions

F:............................. V:............................ T:............................                                                Item

B7.0 DEPOSITS AND FEES

B7.1 Deposits and fees

F:............................. V:............................ T:............................                                                Item

B8.0 TEMPORARY SERVICES

B8.1 Water

F:............................. V:............................ T:............................                                                Item

B8.2 Electricity

F:............................. V:............................ T:............................                                                Item
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B8.3 Ablution and welfare facilities

F:............................. V:............................ T:............................                                                Item

B8.4 Communication facilities

F:............................. V:............................ T:............................                                                Item

B9.0 PRIME COST AMOUNTS

B9.1 Responsibility for prime cost amounts

F:............................. V:............................ T:............................                                                Item

B10.0 ATTENDANCE ON SUBCONTRACTORS

B10.1 General attendance

The contractor shall at his own expense provide the following general attendance on the 
subcontractors:

Access to the site and places where the subcontract work is to be carried out, including the 
reasonable use of any temporary personnel hoists erected by the contractor

The provision of water and lighting and single phase electric power to a position within 50 
metres of the place where the subcontract work is to be carried out but excluding water, fuel 
and power for commissioning of any installation

The provision of an area for the subcontractor to establish temporary office accommodation 
and workshops and for the storage of plant and materials

The use of erected scaffolding belonging to the contractor, in common with others having the 
like right, while it remains erected on the site

The use, at reasonable times by arrangement of the contractor's erected hoisting equipment

F:............................. V:............................ T:............................                                                Item

B10.2 Special attendance

F:............................. V:............................ T:............................                                                Item

B11.0 GENERAL

B11.1 Protection of the works

F:............................. V:............................ T:............................                                                Item

B11.2 Protection/isolation of existing works and works occupied in sections

F:............................. V:............................ T:............................                                                Item

B11.3 Security of the works

F:............................. V:............................ T:............................                                                Item
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B11.4 Notice before covering work

F:............................. V:............................ T:............................                                                Item

B11.5 Disturbance

The contractor shall keep the site, structures, etc well watered during operations to prevent 
dust and shall provide and erect and remove on completion of the works all necessary 
temporary dust screens all to the satisfaction of the principal agent

F:............................. V:.............................T:............................                                                Item

B11.6 Environmental disturbance

F:............................. V:............................ T:............................                                                Item

B11.7 Works cleaning and clearing

F:............................. V:............................ T:............................                                                Item

B11.8 Vermin

F:............................. V:............................ T:............................                                                Item

B11.9 Overhand work

F:............................. V:............................ T:............................                                                Item

B11.10 Tenant installations

F:............................. V:............................ T:............................                                                Item

B11.11 Advertising

F:............................. V:............................ T:............................                                                Item
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SECTION C: SPECIFIC PRELIMINARIES

Section C contains specific preliminary items which apply to this contract except where N/A 
(Not Applicable) appears against an item

C1.0 CONTRACT DRAWINGS

The drawings issued with the tender documents do not comprise the complete set but serve as 
a guide only for tendering purposes and for indicating the scope of the work to enable the 
tenderer to acquaint himself with the nature and extent of the works and the manner in which 
they are to be executed

Should any part of the drawings not be clearly understood by the tenderer he shall, before 
submitting his tender, obtain clarification in writing from the principal agent

F:............................. V:............................ T:............................                                                Item

C2.0 PREAMBLES

W371-A) Edition 
2.1

bills of quantities / lump 
sum document and be referred to for the full descriptions of work to be done and materials to 
be used

cification (PW371-B) Edition 
2.2
the bills of quantities / lump sum document

F:............................. V:............................ T:............................                                                Item

C3.0 TRADE NAMES

Wherever a trade name for any product has been described in the bills of quantities / lump 

quality may be used subject to the written approval of the principal agent being obtained prior 
to the closing date for submission of tenders

If prior written approval for an alternative product is not obtained, the product described shall be 
deemed to have been tendered for

F:............................. V:............................ T:............................                                                Item

C4.0 IMPORTED MATERIALS AND EQUIPMENT

Where imported items are listed in the tender documents, the tenderer shall provide all the 
information called for, failing which the price of any such item, materials or equipment shall be 
excluded from currency fluctuations. (refer to Schedule of Imported Materials and Equipment 
DPW-23(EC) to be completed by tenderer)

Notwithstanding any provisions elsewhere regarding the adjustment of contract prices, the price 
of any item, material or equipment listed in terms of this clause shall be excluded from the 
Contract Price Adjustment Provisions (if applicable)

F:............................. V:............................ T:............................                                                Item
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C5.0 VIEWING THE SITE IN SECURITY AREAS

The site is situated in a security area and the tenderer must arrange with the unit commander 
or other responsible officer to obtain permission to enter the site for tendering purposes

F:............................. V:............................ T:............................                                                Item

C6.0 COMMENCEMENT OF WORKS IN SECURITY AREAS

As the works falls within a security area the contractor must give the unit commander or other 
responsible officer notice before commencement of the works.  Should the contractor fail to 
make such arrangements, admission to the site may be refused and any additional costs will 
be for the account

F:............................. V:............................ T:............................                                                Item

C7.0 ENTRANCE PERMITS TO SECURITY AREAS

As the works falls within a security area the contractor shall obtain entrance permits for his 
personnel and workmen entering the area and shall comply with all regulations and instructions 
which may be issued from time to time regarding the protection of persons and property under 
the control of the Defence Force, Police or chief security officer

F:............................. V:............................ T:............................                                                Item

C8.0 SECURITY CHECK OF PERSONNEL

The principal agent may require the contractor to have his personnel and workmen, or a 
certain number of them, security classified

In the event of the principal agent requesting the removal of a person or persons from the 
works for security reasons, the contractor shall do so forthwith and shall thereafter ensure that 
such person or persons are denied access to the works and the site and/or to any document 
or information relating to the works

F:............................. V:............................ T:............................                                                Item

C9.0 PROHIBITION ON TAKING OF PHOTOGRAPHS

In terms of article 119 of the Defence Act, 44 of 1957, it is prohibited to sketch or to take 
photographs of any military site or installation or any building or civil works thereon or to be in 
possession of a camera or other apparatus used for taking of photographs except when 
authorized thereto by or on behalf of the Minister

The same prohibition is also applicable to all correctional institutions in terms of article 44.1(e) 
of the Correctional Services Act 8 of 1959

F:............................. V:............................ T:............................                                                Item

C10.0 HIV/AIDS AWARENESS

It is required of the contractor to thoroughly study the HIV/AIDS Specification (PW 1544) of the 
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Department that must be read together with and is deemed to be incorporated under this 
Section of the bills of quantities / lump sum document.  Provision for pricing of HIV/AIDS 
awareness is made under items C10.1 to C10.5 hereafter and it is explicitly pointed out that all 
requirements of the aforementioned specification are deemed to be priced hereunder, as the 
said items represent the only method of measurement and no additional items or extras to the 
contract in this regard shall be entertained

The contractor must take note that compliance with the HIV/AIDS Specification is compulsory.  
In the event of partial or total non-compliance, the principal agent, notwithstanding the 
provisions of Clause A 25.0 of Section A or any other clause to the contrary, reserves the right 
to delay issuing any progress payment certificate until the contractor provides satisfactory 
proof of compliance.  The contractor shall not be entitled to any compensation of whatsoever 
nature, including interest, due to such delay of payment

C10.1 AWARENESS CHAMPION

Selection, appointment, briefing and making available of an Awareness Champion including 
provision of all relevant services, all in accordance with the HIV/AIDS Specification

F:............................. V:............................ T:............................                                                Item

C10.2 AWARENESS WORKSHOPS

Selection and appointment of a competent Service Provider approved by the principal agent, 
provision of a Service Provider Workshop Plan and a suitable venue, conducting of awareness 
workshops by means of traditional and/or modern multi-media techniques, including follow-up 
courses, making available all tuition material and performing assessment procedures, all in 
accordance with the HIV/AIDS Specification

F:............................. V:............................ T:............................                                                Item

C10.3 POSTERS, BOOKLETS, VIDEOS, ETC.

Provision, displaying, maintaining and replacing when necessary of four plastic laminated 
posters, booklets and educational videos, etc. for the duration of the construction period, all in 
accordance with the HIV/AIDS Specification

F:............................. V:............................ T:............................                                                Item

C10.4 ACCESS TO CONDOMS

Provision and maintenance of condom dispensers fixed in position, including male and female 
condoms, replenishing male and female condoms on a daily basis as required for the duration 
of the construction period, all in accordance with the HIV/AIDS Specification

F:............................. V:............................ T:............................                                                Item

C10.5 MONITORING

Monitoring HIV/AIDS awareness of workers, providing the principal agent with access to 
information including making available all reports, thoroughly completed and reflecting the 
correct information, for the duration of the construction period and close out, all in accordance 
with the HIV/AIDS Specification

F:............................. V:............................ T:............................                                                Item
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C11.0 OCCUPATIONAL HEALTH AND SAFETY ACT

The contractor shall comply with all the requirements as set out in the Construction 
Regulations, 2014 issued under the Occupational Health and Safety Act, 1993 (Act No 85 of 
1993)

It is required of the contractor to thoroughly study the Health and Safety Specification that 
must be read together with and is deemed to be incorporated under this Section of the bills of 
quantities / lump sum document

The contractor must take note that compliance with the Occupational Health and Safety Act, 
Construction Regulations and Health and Safety Specification is compulsory.  In the event of 
partial or total non-compliance, the principal agent, notwithstanding the provisions of Clause
A25.0 of Section A or any other clause to the contrary, reserves the right to delay issuing any 
progress payment certificate until the contractor provides satisfactory proof of compliance. 
The contractor shall not be entitled to any compensation of whatsoever nature, including 
interest, due to such delay of payment

Provision for pricing of the Occupational Health and Safety Act, Construction Regulations and 
Health and Safety Specification is made under this clause and it is explicitly pointed out that all 
requirements of the aforementioned are deemed to be priced hereunder and no additional 
claims in this regard shall be entertained

F:............................. V:............................ T:............................                                                Item

C12.0 EMPLOYMENT AND TRAINING OF YOUTH WORKERS ON THE EXPANDED PUBLIC 
WORKS PROGRAMME (EPWP) INFRASTRUCTURE PROJECTS: NATIONAL YOUTH 
SERVICE (NYS)

The contractor 
SL: Employment and Training of Youth Workers on the Expanded Public Works Programme 

bills of 
quantities / lump sum document

The contractor shall identify a minimum number of youth workers from a priority list, and shall 
employ them at the statutory labour rates for a minimum period and train them, all as per the 
aforementioned specification and as elsewhere measured in these bills of quantities / lump 
sum document

The contractor shall liaise and co-ordinate with the employer and the EPWP Training Service 
Provider with regard to the priority list, the selection of youth workers, and the employment and 
training of the identified youth workers 

The contractor shall avail the services of an adequately qualified foreman specifically for the 
EPWP-NYS youth workers, to act as their construction supervisor. The foreman will be 
responsible for continually monitoring the progress of the youth workers and for addressing 
questions and issues that may arise from the youth workers

Separate items which will be subject to remeasurement have been included elsewhere in these 
bills of quantities / lump sum document to cover the direct costs associated with the 
employment and training of the youth workers. Any additional requirements in respect of the 
aforementioned specification are deemed to be priced hereunder and no additional claims in 
this regard shall be entertained  

N/A
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C13.0 IMPLEMENTATION OF LABOUR-INTENSIVE INFRASTRUCTURE PROJECTS UNDER THE 
EXPANDED PUBLIC WORKS PROGRAMME (EPWP)

The contractor 

-
intensive infrastructure project under the Expanded Public Works Programme (EPWP)

The contractor shall maintain daily records with regard to the workers employed and shall, on 
a monthly basis, submit a report to the principal agent in the prescribed format. Compulsory 
indicators such as the project budget, actual project expenditure, number of job opportunities 
created, demographic characteristics of workers employed, minimum daily wage rate, number 
of person-days of employment created and number of training person-days, shall be included in 

-Intensive 
Infrastru

Provision for pricing of compliance with the aforementioned is made under this clause and it is 
explicitly pointed out that all requirements in respect of the aforementioned are deemed to be 
priced hereunder and no additional claims in this regard shall be entertained
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               SECTION 1 
               PRELIMINARIES 
               COLLECTION        AMOUNT 

Item      Page R c 

 SECTION A: PRINCIPAL BUILDING AGREEMENT    

 Interpretation   

A1.0 Definitions and interpretation 2   

A2.0 Law, regulations and notices 2   

A3.0 Offer and acceptance 2   

A4.0 Cession and assignment 2   

A5.0 Documents 2   

A6.0  2   

A7.0 Design responsibility 3   

 Insurances and securities    

A8.0 Works risk 3   

A9.0 Indemnities  3   

A10.0 Insurances 3   

A11.0 Securities 3   

 Execution   

A12.0 Obligations of the parties 3   

A13.0 Setting out 4   

A14.0 Nominated subcontractors 4   

A15.0 Selected subcontractors 4   

A16.0 Direct contractors 4   

A17.0 Contract instructions 4   

 Completion   

A18.0 Interim completion 4 N/A - 

A19.0 Practical completion 4   

A20.0 Completion in sections 4   

A21.0 Defects liability period and final completion 4   

A22.0 Latent defects liability period 5   

A23.0 Revision of the date for practical completion 5   

A24.0 Penalty for late and non-completion 5   

 Payment    

A25.0 Payment 5   

A26.0 Adjustment of the contract value and final account 5   

A27.0 Recovery of expense and/or loss 5   

 Carried forward R   
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 Brought forward R   

 Suspension and termination   

A28.0 Suspension by the contractor 5   

A29.0 Termination 5   

 Dispute resolution    

A30.0 Dispute resolution 5   

     
 SECTION B: GENERAL PRELIMINARIES   

B1.0  Definitions and interpretation   

B1.1 Definitions 6   

B1.2 Interpretation 6   

B2.0 Documents   

B2.1 Checking of documents 6   

B2.2 Provisional bills of quantities 6   

B2.3 Availability of construction information 6   

B2.4 Ordering of materials and goods 6   

B3.0 Previous work and adjoining properties    

B3.1 Previous work - dimensional accuracy 6   

B3.2 Previous work - defects 6   

B3.3 Inspection of adjoining properties 6   

B4.0 The site    

B4.1 Handover of site in stages 6   

B4.2 Enclosure of the works 6   

B4.3 Geotechnical and other investigations 6   

B4.4 Encroachments 6   

B4.5 Existing premises occupied 7   

B4.6 Services - known 7   

B5.0 Management of contract    

B5.1 Management of the works 7   

B5.2 Progress meetings 7   

B5.3 Technical meetings 7   

B6.0     

B6.1 Samples of materials 7   

B6.2 Workmanship samples 7   

B6.3 Shop drawings 7   

B6.4  7   

     

 Carried forward R   
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 Brought forward R   

B7.0 Deposits and fees    

B7.1 Deposits and fees 7   

B8.0 Temporary services    

B8.1 Water 7   

B8.2 Electricity 7   

B8.3 Ablution and welfare facilities 7   

B8.4 Communication facilities 8   

B9.0 Prime cost amounts    

B9.1 Responsibility for prime cost amounts 8   

B10.0 Attendance on subcontractors   

B10.1 General attendance 8   

B10.2 Special attendance 8   

B11.0 General    

B11.1 Protection of the works 8   

B11.2 Protection/isolation of existing works and works occupied in sections 8   

B11.3 Security of the works 8   

B11.4 Notice before covering work 8   

B11.5 Disturbance 9   

B11.6 Environmental disturbance 9   

B11.7 Works cleaning and clearing 9   

B11.8 Vermin 9   

B11.9 Overhand work 9   

B11.10 Tenant installations 9   

B11.11 Advertising 9   

    
 SECTION C: SPECIFIC PRELIMINARIES   

C1.0 Contract drawings 10   

C2.0 Preambles 10   

C3.0 Trade names 10   

C4.0 Imported materials and equipment 10   

C5.0 Viewing the site in security areas 11   

C6.0 Commencement of works in security areas 11   

C7.0 Entrance permits to security areas 11   

C8.0 Security check of personnel 11   

C9.0 Prohibition on taking of photographs 11   

    

 Carried forward R   
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 Brought forward R   

C10.0 HIV/AIDS awareness    

C10.1 Awareness champion 12   

C10.2 Awareness workshops 12   

C10.3 Posters, booklets, videos, etc 12   

C10.4 Access to condoms 12   

C10.5 Monitoring 12   

C11.0 Occupational Health and Safety Act 13   

C12.0 Employment and Training of Youth Workers on the Expanded Public Works 
Programme (EPWP) Infrastructure Projects: National Youth Service (NYS) 
 

13   N/A  

C13.0 
 
 
 
 

Implementation of Labour-Intensive Infrastructure Projects under the Expanded 
Public Works Programme (EPWP) 
 
 
 
 
 
 

13 
 
 
 
 

   N/A  

 SECTION 1   
 PRELIMINARIES   
  

CARRIED TO FINAL SUMMARY 
 

R 
  

    

 SUBTOTALS: R        c      

 Category: Fixed R   

 Category: Value R   

 Category:  Time R   

    

    

    

    

    

    

    

    

    

    

    

    

    

 


