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T1: TENDERING PROCEDURES 
 
T1.1 Notice and Invitation to Tender 
 
T1.1.1 The words “tender” and “bid” in this document or any documents referred to in this 

document are interchangeable and are deemed to have the same meaning, similarly the 
words “tenderer” and “tendering Service Provider” are interchangeable and are deemed to 
have the same meaning.  Unless inconsistent with the context, the masculine gender 
includes the feminine and neuter genders and vice versa, and the singular includes the 
plural and vice versa. In this document, words and expressions signified in the text by the 
use of capital initial letters, shall have the meanings defined in the Standard Professional 
Services Contract except where the context otherwise requires. 

 
T1.1.2 The Government of the Republic of South Africa in its Department of Public Works invites 

tenders for the provision of MULTI-DISCIPLINARY PROFESSIONAL SERVICES 
consisting of: 

 ARCHITECTURAL SERVICES 

 QUANTITY SURVEYING SERVICES 

 CIVIL ENGINEERING SERVICES 

 ELECTRICAL ENGINEERING SERVICES 

 MECHANICAL ENGINEERING SERVICES 
 

and as further fully described in C3 Scope of Services hereof. 
 
T1.1.3 The address for collection of tender documents and the telephone number of the tender 

section at this address are as advertised in the Tender Bulletin. 
 
T1.1.4 Tender documents may be collected on working days between 07:30 and 12:45 and 

between 13:30 and 15:30. 
 
T1.1.5 A non-refundable deposit of R 100.00 is payable, in cash only, on collection of the tender 

documents. 
 
T1.1.6 Queries relating to these documents may be addressed to the Employer’s authorised and 

designated representative who is the departmental project manager: 
 
 Mr. H.W. Smith 
 Tel no: 021 402 2154 
 Cell no: 079 496 9887 
 Fax: 086 5477 145 
 
 Physical address: Room 1321, Customs House Building 
  Lower Heerengracht, Foreshore 
  Cape Town 
 
  Postal address: Private Bag X9027 
  Cape Town 
  8000 
 

 
T1.1.7 The closing time for receipt of tenders is as advertised in the Tender Bulletin.  Telephonic, 

facsimile, electronic and late tenders will not be accepted. 
 
T1.1.8 Requirements for sealing, addressing, delivery, opening and assessment of tenders are 

stated in T1.2 Tender Data. 
 
T1.2 Tender Data 
 
T1.2.1 Standard Conditions of Tender 

The conditions of tender are the Standard Conditions of Tender (January 2009 edition) 
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as contained in Annex F of the Construction Industry Development Board (CIDB) 
Standard for Uniformity in Construction Procurement. 
 
The Standard Conditions of Tender is not included in this tender document.  Tenderers 
must obtain it on the CIDB's Website at: 
http://www.cidb.org.za/procurement/procurement_toolbox/cidb_pub/default.aspx 

 

Clause 
number 

 

 The conditions of tender are the Standard Conditions of Tender as contained in Annex F of the 
CIDB Standard for Uniformity in Construction Procurement as published in Board Notice 62 of 2004 
in Government Gazette No 26427 of 9 June 2004 as amended in Board Notice 67 of 2005 in 
Government Gazette No 27831 of 22 July 2005, Board Notice 99 of 2005 in Government Gazette 
No 28127 of 14 October 2005, Board Notice 93 of 2006 in Government Gazette No 29138 of 18 
August 2006, Board Notice 9 of 2008 in Government Gazette No 30692 of 1 February 2008 and 
Board Notice 11 of 2009 in Government Gazette No 31823 of 30January 2009. 
 
The Standard Conditions of Tender make several references to the Tender Data for details that 
apply specifically to this tender.  The Tender Data shall have precedence in the interpretation of 
any ambiguity or inconsistency between it and the Standard Conditions of Tender. 
 
Each item of data given below is cross-referenced to the clauses marked “F” in the Standard 
Conditions of Tender to which it mainly applies. 
 
By submitting a tender in response to T1.1 Notice and Invitation to Tender above, the tenderer 
binds himself to a pactum de contrahendo (contract aimed at conclusion of another contract), the 
terms of which are contained in the Standard Conditions of Tender and T1.2 Tender Data. 

F.1.1 The Employer is the Government of the Republic of South Africa in its National Department 
of Public Works and Infrastructure. 

F.1.2 For this Contract the single volume approach is adopted. 
 
This procurement document has been formatted and compiled under the headings for a single 
volume approach as contained in table 6 of the CIDB’s “Standard for Uniformity in Construction 
Procurement.” 
 
The tendering Service Provider’s attention is specifically drawn to the T2 Returnable Documents 
identified in the T2.1 List of Returnable Documents and in the T2.2 Returnable Schedules.  The 
Returnable Documents must be obtained and the Returnable Schedules must be completed by a 
tenderer when submitting a tender.  The tenderer must complete these documents, including the 
“Offer” document in C1.1 Form of Offer and Acceptance, and deliver his tender back to the Employer 
bound as it was received. 
 
The tender document, issued by the Employer, comprises the following separate identifiable 
documents collectively forming the “Tender Document in a single volume”: 
 
The Tender 
T1: Tendering Procedures 
 T1.1 Notice and Invitation to Tender 
 T1.2 Tender Data 
 
T2: Returnable Documents 
 T2.1 List of Returnable Documents 
 T2.2 Returnable Schedules 
 
The Contract 
C1: Agreement and Contract Data 
 C1.1 Form of Offer and Acceptance 
 C1.2 Contract Data 
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C2: Pricing Data 
 C2.1 Pricing Instructions 
 C2.2 Activity Schedule 
 
C3: Scope of Services 
 
C4: Site Information 
 
Appendices A and B. 

F.1.4 The Employer’s agent for the purpose of this tender is deemed to be the authorised and designated 
representative of the Employer, who will be the departmental project manager as noted in T1.1.6 
Notice and Invitation to Tender. 

F2.1 Tenders will only be considered for acceptance if (i.e. will only be regarded as responsive if): 
1. The tendering Service Provider is: 

 
A multidisciplinary professional practice, that provides some of the professional services listed 
in T1.1.2 hereof, of which each professional division/section in the practice is under the fulltime 
supervision of a registered professional in that specific profession, and which is owned and 
controlled by registered professionals of closely allied professions, by at least a percentage 
determined by any of the relevant professional Councils for cases pertaining to multi-
disciplinary practices/business undertakings, in their respective Codes of Professional 
Conduct, in terms of number, shareholding and voting power who are registered in terms of 
the 

Architectural Profession Act, 2000 (Act no 44 of 2000), 
Landscape Architectural Profession Act, 2000 (Act no 45 of 2000), 
Engineering Profession Act, 2000 (Act no 46 of 2000), 
Project and Construction Management Professions Act, 2000 (Act no 48 of 2000) and/or 
Quantity Surveying Profession Act, 2000 (Act no 49 of 2000), 

and who will hereafter be referred to as registered principals. 
 
In the event of any legal entity, as meant above, being a listed public Company on the stock 
exchange, the percentages related to ownership and control referred to are to be made 
relevant to persons duly appointed as Directors of such entity. 
 

2. Copies of certificates or other documentation clearly proving current professional registration 
with the relevant council, including registration numbers, of all the registered principals 
mentioned in 1 above are included with the tender as part of the returnable documentation.  In 
the event of any legal entity, as meant above, being a private Company with shareholding, the 
same information/documentation as for registered principals must be provided with the tender, 
in respect of all Directors formally appointed to manage the business undertaking.  Sole 
Proprietors, Partners in Partnerships, and Members of Close Corporations are principals as 
defined in 1 above and information/documentation in respect of such persons must be provided 
as described; 

 
3. The information, required in respect of 1 to 2 above, has been provided for all Service Providers 

tendering in consortium or joint venture; 
 
4. At least one registered professional of each professional discipline required in terms of this 

tender for the professional services listed in T1.1.2 hereof, of whom the same documentation 
as in 2 above has been included in the tender, of the tendering Service Provider has been 
listed in C1.2.3, clause 7.1.2 Key Persons; 

 
[The Employer retains the right to verify current professional registration required in terms of 
2, 3 and 4 above with the relevant councils as part of the tender evaluation process. In the 
event of any such person not currently being registered with the relevant councils, it 
will render the tender as unacceptable (i.e. non-responsive) and excluded from further 
consideration.] 
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5. All Returnable Documents mentioned in T2: Returnable Documents (T2.1 List of Returnable 
Documents and T2.2 Returnable Schedules) have been included in the tender; 

 
6. (a) The tendering Service Provider has provided the required information/documentation, for 

each professional service listed in T1.1.2 above, to enable an evaluation panel to perform 
functionality and risk assessments as described in 6(b) and 6(c) hereafter and referred to in 
T2.1 – sub paragraph 4; 

 
(b) Tender offers are judged by an evaluation panel in terms of functionality, which 
functionality will be evaluated against the following criteria on a scoring system of 1 to 5, 
weighted as indicated: 

 
Note: Functionality will be applied as a prequalification criterion.  Such criteria is used to 
establish minimum requirements thereafter bids will be evaluated solely on the basis of price 
and preference. 

 

Functionality Criteria Weighting Factor 

 
Relevant experience on comparable projects during the last 5 
years:  
(Bid Evaluation Committee members (BEC) will do the scoring 
according to the assessment of experience of the bidder 
submitted with the tender on the DPW-09 PSB (pg23&24). 
   
The Employer retains the right to contact references not 
mentioned by the bidder. 
Scoring: 
More than 5 comparable projects = 5 Points                    
3- 4  comparable projects = 4 Points                 
2 Comparable projects   = 3 points              
1 Comparable project   = 1 Point 
0 Comparable projects  = 0 Points 
 

 
35 

 
Resources:  
The department requires the services of professional ECSA 
registered engineers, professional SACQSP registered quantity 
surveyors and professional SACAP registered architects with 
appropriate experience allocated to this project in order to ensure 
that the bidder will be able to respond appropriately to the project 
demands. 
(BEC members will do the scoring according to the assessment 
of experience of the allocated Architect, Quantity Surveyor, Civil, 
Electrical and Mechanical Engineers from information contained 
in the personalised curriculum vitae (CV) to be submitted with the 
tender.  
 
Scoring of years of experience  
The average experience of multi-disciplinary team with more than 
5 years experience, i.e. years experience architect = 5, QS = 5, 
civil = 5, electrical = 5, mechanical = 5: score  = 5 Points  
The average experience of multi-disciplinary team with more than 
4 years experience, i.e. years experience architect = 4, QS = 4, 
civil = 4, electrical = 4, mechanical = 4: score  = 4 Points 
The average experience of multi-disciplinary team with more than 
3 years experience, i.e. years experience architect = 3, QS = 3, 
civil = 3, electrical = 3, mechanical = 3: score  = 3 Points 
The average experience of multi-disciplinary team with more than 
2 years experience, i.e. years experience architect = 2, QS = 2, 
civil = 2, electrical = 2, mechanical = 2: score  = 2 Points 

 
35 
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The average experience of multi-disciplinary team with more than 
1 year experience, i.e. year experience architect = 1, QS = 1, civil 
= 1, electrical = 1, mechanical = 1: score  = 1 Point  
The average experience of multi-disciplinary team with less than 
1 year experience,  
i.e. year experience architect = 0, QS = 0, civil = 0, electrical = 0, 
mechanical = 0: score  = 0 Points 
          

 
Quality of workmanship on comparable projects during the last 5 
years:  
References listed on the DPW-09 PSB (pg23&24) will be used to 
obtain the quality of work. Bidders must provide contactable 
references with the person’s name and contact details. The 
bidder must forward the standard template (attached in tender 
document pg25) to the referees for completion and attach at least 
two (2) completed reference forms with the bid. 
(Bid Evaluation Committee members (BEC) will do the scoring 
according to the completed assessment of quality template for 
the applicable projects listed on the DPW-09 PSB and associated 
performance reports. 
The Employer retains the right to contact references not 
mentioned or mentioned by the bidder. 
Scoring for quality: 
Excellent reference = 5 Points 
Good reference  = 4 Points 
Average reference  = 3 Points 
Poor Reference  = 0 Points 
      

 
30 

 

NOTE:- 

 

In addition to the above the employer reserves the right to appoint 

the same firm for only 2 of the packages at any one time. Once 

adjudication starts the evaluations will be executed sequentially and 

a firm will only be awarded a maximum of 2 Packages and once 

that point is achieved the firm will be disregarded during the 

evaluation process of the following packages. This is to ensure that 

the work is not given to one firm at the volume of work causes 

delays and distribution of the workload will ensure faster reaction 

and accomplishment of our goals. By submitting a bid the firm 

bidding accepts this condition. 

 

 

Total 100 Points 

  

  

  

Total 100 Points 

 
(Weightings will be multiplied by the scores allocated during the evaluation process to arrive 
at the total functionality points) 

 
Minimum functionality score to qualify for further evaluation: 50 

 
 
 (c) Tender offers are judged by an evaluation panel in terms of risk to the Employer.  Such risk 

will be evaluated against the criteria listed below.  An assessment of unacceptable risk on any 
single criterion will constitute unacceptable risk for the award as a whole, resulting in the tender 
to be disqualified and removed from further consideration. 
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F.2.1 7.1.A For ARCHITECTURAL SERVICES 
The risk criteria are as follows: 

Description of risk criteria and sub criteria 
 

(Note: Information provided in the returnable documentation must be provided in sufficient detail 
to enable the evaluation panel to evaluate the risk criteria set out below.  The Employer reserves 
the right to request further clarification, elucidation, additional documentation/information, etc. as 
may be required to evaluate the tender.  The afore-mentioned can also entail that the persons, 
named in the schedule of Key Persons (C1.2.3 Data provided by the Service Provider, clause 
7.1.2), be invited to an interview. 

A Allocation of suitably qualified and appropriately experienced human resources, both in 
respect of principals and/or other staff (professional, technical and/or administrative) of the 
tendering Service Provider to the project, as described in the schedule of Key Persons in 
terms of clause 7.1.2 of the General Conditions of Contract, as proof that the tendering 
Service Provider will be able to react/respond appropriately to the Services required herein. 
 
[An opinion will be formed by each of the members of an evaluation panel according to his/her 
assessment of the qualifications and experience of the human resources allocated to the 
project in terms of the Key Persons (C1.2.3 Data provided by the Service Provider, clause 
7.1.2), from information contained in curriculum/curricula vitae submitted with the tender.  
Members of the evaluation panel will discuss their respective risk perceptions in order to reach 
consensus, failing which the specific risk will be put to the vote.  No risk assessment will be 
performed for this criterion in the absence of relevant information/ curricula vitae with 
the tender and will therefore render the tender as unacceptable and excluded from 
further consideration.] 

B The tendering Service Provider’s experience and performance on comparable projects 
during the past 5 years.  Aspects to be regarded as “comparable” includes (but may be 
extended according to circumstances): size of projects (measured against monetary value, 
or other project quantifying parameters), nature of projects (building, engineering, high/low 
rise, etc.), locality/area of execution (site-specific influences, knowledge of local conditions, 
etc.), complexity of project, projects for similar client department irrespective of end purpose 
of buildings/facilities created or in progress of being created and time scales of projects 
(normal, fast track, etc.) and stage of its/their development. 
 
[An opinion will be formed by each of the members of an evaluation panel according to his/her 
assessment of the experience and performance of the tendering Service Provider from 
information submitted with the tender (in written-, report- and/or brochure format), and upon 
further investigations/reference checks that may be performed, for which purpose the 
tendering Service Provider must include names and contact particulars of present and 
previous Employers to whom services are/were rendered.  The Employer retains the right to 
contact references not mentioned by the tendering Service Provider.  Members of the 
evaluation panel will discuss their respective risk perceptions in order to reach consensus, 
failing which the risk assessment will be put to the vote.  No risk assessment will be 
performed for this criterion in the absence of relevant information with the tender and 
will therefore render the tender as unacceptable and excluded from further 
consideration.] 

C Confirmation of the required level of professional indemnity insurance specified in terms 
of Contract Data clause 5.4.1 (C1.2.3 Data provided by the Service Provider).  
 
[If confirmation/proof of professional indemnity insurance is not duly confirmed in C1.2.3 Data 
provided by the Service Provider, the risk to Employer will be regarded as unacceptable and 
render the tender unacceptable on grounds of not being to specification. The Employer retains 
the right to request documentary proof of such insurance as part of the tender evaluation 
process.  Unconfirmed professional indemnity insurance will render the tender as 
unacceptable in terms of risk and excluded from further consideration.] 

D Attendance of compulsory clarification meeting, if applicable in terms of F.2.7 below, by a 
representative of the tendering Service Provider. 
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[Non-attendance, if compulsory in terms of F.2.7, will be regarded as a risk to the Employer 
in that salient information required for tender purposes would not have been to the knowledge 
of the tendering Service Provider, rendering any resultant tender to be incomplete.  Non-
attendance will render the tender a risk to the Employer and therefore excluded from 
further consideration. 
In the event of the clarification meeting not being compulsory, this risk criterion will not be 
applicable.] 

E Other - (Project manager to compile specific criteria if the above generic criteria will not serve 
their purpose adequately.) 

F Other - (Project manager to compile specific criteria if the above generic criteria will not serve 
their purpose adequately.) 

 

F.2.1 7.1.Q For QUANTITY SURVEYING SERVICES 
The risk criteria are as follows: 

Description of risk criteria and sub criteria 
 

(Note: Information provided in the returnable documentation must be provided in sufficient detail 
to enable the evaluation panel to evaluate the risk criteria set out below.  The Employer reserves 
the right to request further clarification, elucidation, additional documentation/information, etc. as 
may be required to evaluate the tender.  The afore-mentioned can also entail that the persons, 
named in the schedule of Key Persons (C1.2.3 Data provided by the Service Provider, clause 
7.1.2), be invited to an interview. 

A Allocation of suitably qualified and appropriately experienced human resources, both in 
respect of principals and/or other staff (professional, technical and/or administrative) of the 
tendering Service Provider to the project, as described in the schedule of Key Persons in 
terms of clause 7.1.2 of the General Conditions of Contract, as proof that the tendering 
Service Provider will be able to react/respond appropriately to the Services required herein. 
 
[An opinion will be formed by each of the members of an evaluation panel according to his/her 
assessment of the qualifications and experience of the human resources allocated to the 
project in terms of the Key Persons (C1.2.3 Data provided by the Service Provider, clause 
7.1.2), from information contained in curriculum/curricula vitae submitted with the tender.  
Members of the evaluation panel will discuss their respective risk perceptions in order to reach 
consensus, failing which the specific risk will be put to the vote.  No risk assessment will be 
performed for this criterion in the absence of relevant information/ curricula vitae with 
the tender and will therefore render the tender as unacceptable and excluded from 
further consideration.] 

B The tendering Service Provider’s experience and performance on comparable projects 
during the past 5 years.  Aspects to be regarded as “comparable” includes (but may be 
extended according to circumstances): size of projects (measured against monetary value, 
or other project quantifying parameters), nature of projects (building, engineering, high/low 
rise, etc.), locality/area of execution (site-specific influences, knowledge of local conditions, 
etc.), complexity of project, projects for similar client department irrespective of end purpose 
of buildings/facilities created or in progress of being created and time scales of projects 
(normal, fast track, etc.) and stage of its/their development. 
 
[An opinion will be formed by each of the members of an evaluation panel according to his/her 
assessment of the experience and performance of the tendering Service Provider from 
information submitted with the tender (in written-, report- and/or brochure format), and upon 
further investigations/reference checks that may be performed, for which purpose the 
tendering Service Provider must include names and contact particulars of present and 
previous Employers to whom services are/were rendered.  The Employer retains the right to 
contact references not mentioned by the tendering Service Provider.  Members of the 
evaluation panel will discuss their respective risk perceptions in order to reach consensus, 
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failing which the risk assessment will be put to the vote.  No risk assessment will be 
performed for this criterion in the absence of relevant information with the tender and 
will therefore render the tender as unacceptable and excluded from further 
consideration.] 

C Confirmation of the required level of professional indemnity insurance specified in terms 
of Contract Data clause 5.4.1 (C1.2.3 Data provided by the Service Provider).  
 
[If confirmation/proof of professional indemnity insurance is not duly confirmed in C1.2.3 Data 
provided by the Service Provider, the risk to Employer will be regarded as unacceptable and 
render the tender unacceptable on grounds of not being to specification. The Employer retains 
the right to request documentary proof of such insurance as part of the tender evaluation 
process.  Unconfirmed professional indemnity insurance will render the tender as 
unacceptable in terms of risk and excluded from further consideration.] 

D Attendance of compulsory clarification meeting, if applicable in terms of F.2.7 below, by a 
representative of the tendering Service Provider. 
 
[Non-attendance, if compulsory in terms of F.2.7, will be regarded as a risk to the Employer 
in that salient information required for tender purposes would not have been to the knowledge 
of the tendering Service Provider, rendering any resultant tender to be incomplete.  Non-
attendance will render the tender a risk to the Employer and therefore excluded from 
further consideration. 
In the event of the clarification meeting not being compulsory, this risk criterion will not be 
applicable.] 

E Other - (Project manager to compile specific criteria if the above generic criteria will not serve 
their purpose adequately.) 

F Other - (Project manager to compile specific criteria if the above generic criteria will not serve 
their purpose adequately.) 

 

F.2.1 7.1.C For CIVIL ENGINEERING SERVICES 
The risk criteria are as follows:  

Description of risk criteria and sub criteria 
 

(Note: Information provided in the returnable documentation must be provided in sufficient detail 
to enable the evaluation panel to evaluate the risk criteria set out below.  The Employer reserves 
the right to request further clarification, elucidation, additional documentation/information, etc. as 
may be required to evaluate the tender.  The afore-mentioned can also entail that the persons, 
named in the schedule of Key Persons (C1.2.3 Data provided by the Service Provider, clause 
7.1.2), be invited to an interview. 

A Allocation of suitably qualified and appropriately experienced human resources, both in 
respect of principals and/or other staff (professional, technical and/or administrative) of the 
tendering Service Provider to the project, as described in the schedule of Key Persons in 
terms of clause 7.1.2 of the General Conditions of Contract, as proof that the tendering 
Service Provider will be able to react/respond appropriately to the Services required herein. 
 
[An opinion will be formed by each of the members of an evaluation panel according to his/her 
assessment of the qualifications and experience of the human resources allocated to the 
project in terms of the Key Persons (C1.2.3 Data provided by the Service Provider, clause 
7.1.2), from information contained in curriculum/curricula vitae submitted with the tender.  
Members of the evaluation panel will discuss their respective risk perceptions in order to reach 
consensus, failing which the specific risk will be put to the vote.  No risk assessment will be 
performed for this criterion in the absence of relevant information/ curricula vitae with 
the tender and will therefore render the tender as unacceptable and excluded from 
further consideration.] 

B The tendering Service Provider’s experience and performance on comparable projects 
during the past 5 years.  Aspects to be regarded as “comparable” includes (but may be 
extended according to circumstances): size of projects (measured against monetary value, 
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or other project quantifying parameters), nature of projects (building, engineering, high/low 
rise, etc.), locality/area of execution (site-specific influences, knowledge of local conditions, 
etc.), complexity of project, projects for similar client department irrespective of end purpose 
of buildings/facilities created or in progress of being created and time scales of projects 
(normal, fast track, etc.) and stage of its/their development. 
 
[An opinion will be formed by each of the members of an evaluation panel according to his/her 
assessment of the experience and performance of the tendering Service Provider from 
information submitted with the tender (in written-, report- and/or brochure format), and upon 
further investigations/reference checks that may be performed, for which purpose the 
tendering Service Provider must include names and contact particulars of present and 
previous Employers to whom services are/were rendered.  The Employer retains the right to 
contact references not mentioned by the tendering Service Provider.  Members of the 
evaluation panel will discuss their respective risk perceptions in order to reach consensus, 
failing which the risk assessment will be put to the vote.  No risk assessment will be 
performed for this criterion in the absence of relevant information with the tender and 
will therefore render the tender as unacceptable and excluded from further 
consideration.] 

C Confirmation of the required level of professional indemnity insurance specified in terms 
of Contract Data clause 5.4.1 (C1.2.3 Data provided by the Service Provider).  
 
[If confirmation/proof of professional indemnity insurance is not duly confirmed in C1.2.3 Data 
provided by the Service Provider, the risk to Employer will be regarded as unacceptable and 
render the tender unacceptable on grounds of not being to specification. The Employer retains 
the right to request documentary proof of such insurance as part of the tender evaluation 
process.  Unconfirmed professional indemnity insurance will render the tender as 
unacceptable in terms of risk and excluded from further consideration.] 

D Attendance of compulsory clarification meeting, if applicable in terms of F.2.7 below, by a 
representative of the tendering Service Provider. 
 
[Non-attendance, if compulsory in terms of F.2.7, will be regarded as a risk to the Employer 
in that salient information required for tender purposes would not have been to the knowledge 
of the tendering Service Provider, rendering any resultant tender to be incomplete.  Non-
attendance will render the tender a risk to the Employer and therefore excluded from 
further consideration. 
In the event of the clarification meeting not being compulsory, this risk criterion will not be 
applicable.] 

E Other - (Project manager to compile specific criteria if the above generic criteria will not serve 
their purpose adequately.) 

F Other - (Project manager to compile specific criteria if the above generic criteria will not serve 
their purpose adequately.) 

 

 

F.2.1 7.1.E For ELECTRICAL ENGINEERING SERVICES 
The risk criteria are as follows:  

Description of risk criteria and sub criteria 
 

(Note: Information provided in the returnable documentation must be provided in sufficient detail 
to enable the evaluation panel to evaluate the risk criteria set out below.  The Employer reserves 
the right to request further clarification, elucidation, additional documentation/information, etc. as 
may be required to evaluate the tender.  The afore-mentioned can also entail that the persons, 
named in the schedule of Key Persons (C1.2.3 Data provided by the Service Provider, clause 
7.1.2), be invited to an interview. 

A Allocation of suitably qualified and appropriately experienced human resources, both in 
respect of principals and/or other staff (professional, technical and/or administrative) of the 
tendering Service Provider to the project, as described in the schedule of Key Persons in 
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terms of clause 7.1.2 of the General Conditions of Contract, as proof that the tendering 
Service Provider will be able to react/respond appropriately to the Services required herein. 
 
[An opinion will be formed by each of the members of an evaluation panel according to his/her 
assessment of the qualifications and experience of the human resources allocated to the 
project in terms of the Key Persons (C1.2.3 Data provided by the Service Provider, clause 
7.1.2), from information contained in curriculum/curricula vitae submitted with the tender.  
Members of the evaluation panel will discuss their respective risk perceptions in order to reach 
consensus, failing which the specific risk will be put to the vote.  No risk assessment will be 
performed for this criterion in the absence of relevant information/ curricula vitae with 
the tender and will therefore render the tender as unacceptable and excluded from 
further consideration.] 

B The tendering Service Provider’s experience and performance on comparable projects 
during the past 5 years.  Aspects to be regarded as “comparable” includes (but may be 
extended according to circumstances): size of projects (measured against monetary value, 
or other project quantifying parameters), nature of projects (building, engineering, high/low 
rise, etc.), locality/area of execution (site-specific influences, knowledge of local conditions, 
etc.), complexity of project, projects for similar client department irrespective of end purpose 
of buildings/facilities created or in progress of being created and time scales of projects 
(normal, fast track, etc.) and stage of its/their development. 
 
[An opinion will be formed by each of the members of an evaluation panel according to his/her 
assessment of the experience and performance of the tendering Service Provider from 
information submitted with the tender (in written-, report- and/or brochure format), and upon 
further investigations/reference checks that may be performed, for which purpose the 
tendering Service Provider must include names and contact particulars of present and 
previous Employers to whom services are/were rendered.  The Employer retains the right to 
contact references not mentioned by the tendering Service Provider.  Members of the 
evaluation panel will discuss their respective risk perceptions in order to reach consensus, 
failing which the risk assessment will be put to the vote.  No risk assessment will be 
performed for this criterion in the absence of relevant information with the tender and 
will therefore render the tender as unacceptable and excluded from further 
consideration.] 

C Confirmation of the required level of professional indemnity insurance specified in terms 
of Contract Data clause 5.4.1 (C1.2.3 Data provided by the Service Provider).  
 
[If confirmation/proof of professional indemnity insurance is not duly confirmed in C1.2.3 Data 
provided by the Service Provider, the risk to Employer will be regarded as unacceptable and 
render the tender unacceptable on grounds of not being to specification. The Employer retains 
the right to request documentary proof of such insurance as part of the tender evaluation 
process.  Unconfirmed professional indemnity insurance will render the tender as 
unacceptable in terms of risk and excluded from further consideration.] 

D Attendance of compulsory clarification meeting, if applicable in terms of F.2.7 below, by a 
representative of the tendering Service Provider. 
 
[Non-attendance, if compulsory in terms of F.2.7, will be regarded as a risk to the Employer 
in that salient information required for tender purposes would not have been to the knowledge 
of the tendering Service Provider, rendering any resultant tender to be incomplete.  Non-
attendance will render the tender a risk to the Employer and therefore excluded from 
further consideration. 
In the event of the clarification meeting not being compulsory, this risk criterion will not be 
applicable.] 

E Other - (Project manager to compile specific criteria if the above generic criteria will not serve 
their purpose adequately.) 

F Other - (Project manager to compile specific criteria if the above generic criteria will not serve 
their purpose adequately.) 
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F.2.1 7.1.M For MECHANICAL ENGINEERING SERVICES 
The risk criteria are as follows:  

Description of risk criteria and sub criteria 
 

(Note: Information provided in the returnable documentation must be provided in sufficient detail 
to enable the evaluation panel to evaluate the risk criteria set out below.  The Employer reserves 
the right to request further clarification, elucidation, additional documentation/information, etc. as 
may be required to evaluate the tender.  The afore-mentioned can also entail that the persons, 
named in the schedule of Key Persons (C1.2.3 Data provided by the Service Provider, clause 
7.1.2), be invited to an interview. 

A Allocation of suitably qualified and appropriately experienced human resources, both in 
respect of principals and/or other staff (professional, technical and/or administrative) of the 
tendering Service Provider to the project, as described in the schedule of Key Persons in 
terms of clause 7.1.2 of the General Conditions of Contract, as proof that the tendering 
Service Provider will be able to react/respond appropriately to the Services required herein. 
 
[An opinion will be formed by each of the members of an evaluation panel according to his/her 
assessment of the qualifications and experience of the human resources allocated to the 
project in terms of the Key Persons (C1.2.3 Data provided by the Service Provider, clause 
7.1.2), from information contained in curriculum/curricula vitae submitted with the tender.  
Members of the evaluation panel will discuss their respective risk perceptions in order to reach 
consensus, failing which the specific risk will be put to the vote.  No risk assessment will be 
performed for this criterion in the absence of relevant information/ curricula vitae with 
the tender and will therefore render the tender as unacceptable and excluded from 
further consideration.] 

B The tendering Service Provider’s experience and performance on comparable projects 
during the past 5 years.  Aspects to be regarded as “comparable” includes (but may be 
extended according to circumstances): size of projects (measured against monetary value, 
or other project quantifying parameters), nature of projects (building, engineering, high/low 
rise, etc.), locality/area of execution (site-specific influences, knowledge of local conditions, 
etc.), complexity of project, projects for similar client department irrespective of end purpose 
of buildings/facilities created or in progress of being created and time scales of projects 
(normal, fast track, etc.) and stage of its/their development. 
 
[An opinion will be formed by each of the members of an evaluation panel according to his/her 
assessment of the experience and performance of the tendering Service Provider from 
information submitted with the tender (in written-, report- and/or brochure format), and upon 
further investigations/reference checks that may be performed, for which purpose the 
tendering Service Provider must include names and contact particulars of present and 
previous Employers to whom services are/were rendered.  The Employer retains the right to 
contact references not mentioned by the tendering Service Provider.  Members of the 
evaluation panel will discuss their respective risk perceptions in order to reach consensus, 
failing which the risk assessment will be put to the vote.  No risk assessment will be 
performed for this criterion in the absence of relevant information with the tender and 
will therefore render the tender as unacceptable and excluded from further 
consideration.] 

C Confirmation of the required level of professional indemnity insurance specified in terms 
of Contract Data clause 5.4.1 (C1.2.3 Data provided by the Service Provider).  
 
[If confirmation/proof of professional indemnity insurance is not duly confirmed in C1.2.3 Data 
provided by the Service Provider, the risk to Employer will be regarded as unacceptable and 
render the tender unacceptable on grounds of not being to specification. The Employer retains 
the right to request documentary proof of such insurance as part of the tender evaluation 
process.  Unconfirmed professional indemnity insurance will render the tender as 
unacceptable in terms of risk and excluded from further consideration.] 

D Attendance of compulsory clarification meeting, if applicable in terms of F.2.7 below, by a 
representative of the tendering Service Provider. 
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[Non-attendance, if compulsory in terms of F.2.7, will be regarded as a risk to the Employer 
in that salient information required for tender purposes would not have been to the knowledge 
of the tendering Service Provider, rendering any resultant tender to be incomplete.  Non-
attendance will render the tender a risk to the Employer and therefore excluded from 
further consideration. 
In the event of the clarification meeting not being compulsory, this risk criterion will not be 
applicable.] 

E Other - (Project manager to compile specific criteria if the above generic criteria will not serve 
their purpose adequately.) 

F Other - (Project manager to compile specific criteria if the above generic criteria will not serve 
their purpose adequately.) 

 

 

F.2.1 
(continued) 

Note: Any tender not complying with all six of the above-mentioned stipulations, numbered 
1 to 6 above, will be regarded as non-responsive and will therefore not be considered for 
further evaluation. 

F.2.7 A tender clarification meeting will be held in respect of this tender. 
Attendance of said clarification meeting is compulsory. 
 
The particulars of said clarification meeting, if applicable, are: 
Location: Cape Town: Customs House Building: Dome 
Date: 18 November 2021 
Starting time: 11:00 

F.2.13.3 Each tender offer communicated on paper shall be submitted as an original. 

F.2.13.4 Delete the last sentence of the paragraph: “Signatories for … of the tender offer.” 

F.2.13.5 The Employer’s addresses for delivery of tender offers are as advertised in the Tender Bulletin. 
 
In addition, the following identification details must be provided on the back of the envelope: 
 Tenderer’s name, contact address and telephone number 
and in the top left corner on the back of the envelope: 
 "Tender no.        " (and fill in the tender number as on the front page hereof) 
 "WCS no.           " (and fill in the WCS number as on the front page hereof) 
 "Tender for Multi-disciplinary Professional Services". 

F.2.13.6 A two-envelope procedure will not be followed. 

F.2.15 The closing time for submission of tenders is as indicated in T1.1.7 Notice and Invitation to Tender. 

F.2.16 The tender validity period is 60 days from date of tender closure. 

F.2.19 The tenderer shall provide access for inspections to his offices as may be required by the Employer. 

F.2.22 Not a requirement. 

F.2.23 The tenderer is required to submit with his tender all documents listed in T2 Returnable Documents, 
T2.1 and T2.2. 

F.3.4 The time and location for opening tender offers are: 
Time: tenders will be opened immediately or as soon as possible after the closing time as advertised 
in the Tender Bulletin; 
Location: Customs House: Bank of 4 lifts: 9th floor conference room 

F.3.5 A two-envelope procedure will not be followed. 

F.3.9.3 Omit the wording and replace with the following: 
“Notify the tenderer of all errors, omissions and/or rate imbalances that are identified in the tender 
offer and request the tenderer to, within a stipulated time, accept the total of prices as corrected in 
accordance with F.3.9.4.” 

F.3.9.4 Omit the wording of the first sentence and replace with: 
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“In cases where tender offers contain errors, omissions and/or rate imbalances, these are to be 
corrected as follows:” 

F.3.9.4 
(continued) 

Add sub-paragraph c) as follows: 
“c) If the tenderer does not accept the corrected tender offer, or cannot reach consensus with 

the Employer on a corrected tender offer, the tenderer is to be classified as not 
acceptable/non-responsive and removed from further contention.” 

F.3.11 The procedure for the evaluation of responsive tenders is Method 2. 

F.3.11.2 Not applicable. 

F.3.11.3 
and 
F.3.11.7 

Scoring financial offers: 
 
The formula to determine points for price is: 
 
 

WC=  

 

W3 

 

[1- ( 

 

P - Pm ) ] Pm 

Where 
WC  = the number of tender evaluation points awarded for the financial offer 
W3 = the number of tender evaluation points for financial offer and equals: 

1) 90 where the financial value inclusive of VAT of all responsive tenders received have a 
value in excess of R 50 000 000; or 

2) 80 where the financial value inclusive of VAT of one or more responsive tender offers 
equals or is less than R 50 000 000 

Pm = the lowest acceptable tender offer; 
P = the tender offer under consideration. 

F.3.11.3 
(continued) 

Scoring for preferences: 
 
Up to 100 minus W3 tender evaluation points will be awarded to the tenderer who submits a valid 
original or certified copy of its B-BBEE Status Level Verification Certificate which is in compliance 
with the requirements of instructions and guidelines issued by the National Treasury and is in 
accordance with notices published by the Department of Trade and Industry in the Government 
Gazette. 
 
An original or certified copy of the B-BBEE status level verification certificate must be submitted in 
order to qualify for preference points for B-BBEE. Certificates issued by IRBA and Accounting 
officer have been discontinued; however valid certificates already issued before 01 January 2017 
may be used until they phase out completely by December 2017 
      
In the case of Exempted Micro Enterprises (EME) and Qualifying Small Business Enterprise (QSE) 
a valid sworn affidavit must be submitted with the bid offer) 
 
A consortium or joint venture will qualify for points for its B-BBEE status level only if such consortium 
or joint venture submits a consolidated B-BBEE status certificate which covers the consortium or 
joint venture as a combined unit as if it were a single enterprise.  Tenderers anticipating tendering 
in consortium or joint venture must allow sufficient time for obtaining such status level verification. 
 
Preference points will be allocated according to the following *table: 
 

B-BBEE Status Level of 
contributor 

Number of preference points, where W3 : 

= 90 = 80 

1 10 20 

2 9 18 

3 6 14 

4 5 12 

5 4 8 

6 3 6 

7 2 4 
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8 1 2 

Non-compliant contributor 0 0 
 

*  PPPFA Regulations 2017 – Regulations 6(2) and 7 (2). 

F.3.11.3 
(continued) 

Calculate total tender evaluation points: 
 
The point calculated for financial offer will be added to the point scored for preference for each 
individual tender offer according to the formula: 
 
Total tender evaluation points = WC + preference points based on B-BEE status level of contributor. 

F.3.11.4 
and 
F.3.11.5 

Not applicable. 

F.3.11.9 Not applicable. 

F.3.17 The number of paper copies of the signed contract to be provided by the employer is one. 
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T2: RETURNABLE DOCUMENTS 
 

This tender document in its entirety, all returnable documents which must be attached to 
this tender document, and all returnable schedules must be returned when the tender is 
submitted. 
 

T2.1 List of Returnable Documents (to be obtained/compiled by the tenderer and attached to this 
tender).  All documents must be duly completed and signed where applicable. 

 
1. Copies of present registration with either the 

South African Council for the Architectural Profession, 
South African Council for the Quantity Surveying Profession, 
Engineering Council of South Africa, 

as “Professional” in the specific field all with their registration numbers, of all the registered 
principals and professionals mentioned under T1.2 Tender Data, clause F.2.1, item 2, as 
well as in C1.2.3 Data provided by the Service Provider, clause 7.1.2 Key Persons. 

 
2. A valid original or certified copy of B-BBEE status level verification certificate. 
 
3. An exposition, with necessary annexures, in suitable format and in sufficient detail, providing 

all the information necessary for the evaluation panel to be able to evaluate the functionality 
and risk set out in T1.2 Tender Data, clause F.2.1. 

 
 
T2.2 Returnable Schedules (all bound into this tender document – to be completed by tenderer) 

All documents must be duly completed and signed where applicable. 
 

1. Form of Offer and Acceptance (C1.1). Provide proof of registration with National Treasury 
Central Supplier Database by completing the Supplier Registration Number on the form of 
offer. 

 
2. Data provided by the Service Provider (C1.2.3). 
 
3. Ownership Particulars, PA-16.1 (PSB) (form PA-16.1 (PSB) is bound in hereafter). 
 
4. Particulars of Tenderer’s Projects, DPW-09 (PSB) (form DPW-09 (PSB) is bound in 

hereafter). 
 
5. If applicable, a Tender Clarification Meeting Certificate, DPW-16.1 (PSB) for compulsory 

clarification meeting (form DPW-16.1 (PSB) is bound in hereafter). 
 
6. Declaration of Interest and Tenderer’s Past Supply Chain Management Practices, PA-11 

(form PA-11 is bound in hereafter). 
 
7. Resolution, PA-15.1 (for a single Service Provider tendering herein) or PA-15.2 plus special 

resolution,PA-15.3 (for multiple Service Providers tendering in consortium or joint venture 
herein) (forms PA-15.1 to 3 are bound in hereafter). 

 
8. Certification of Independent Bid Determination, PA-29 (form PA-29 is bound in hereafter). 
 
9. Preference Points Claim Form, PA-16 (form PA-16 is bound in hereafter). 
 
10. Activity Schedule for Value Based Fees for each of the professional services listed in T1.1.2 

hereof as well as the summary of all these schedules (C2.2). 
 
11. If applicable, a security clearance form for projects requiring a security clearance. 
 

  



Tender no. CPTC004/21 
WCS no. 055636 

18 

 

PA-16.1 (PSB): OWNERSHIP PARTICULARS 
 

NB: 1. This form is to be read with the Notice and Invitation to Tender and F.2.1 sub paragraphs 1 and 2 of 
the Tender Data pertaining to this Tender, and completed according to the definitions and 
information contained in said documents. 

2. Failure to complete this form may result in the tender being disqualified. 
 

Project title: 

Multi-disciplinary Professional Services for: WESTERN CAPE: WEST 

COAST: SAPS: INSTALLATION OF INTERVENTION 

SERVICES: PACKAGE No 3 

Tender no:       

 
1. REQUIRED DOCUMENTARY PROOF 
 
The following documentation must be included in the tender as part of the Returnable Documents.  
Failure to provide the said documentation may result in the tender being disqualified. 
 

Legal Status of Tendering Entity: 
 

If the Tendering Entity is: 
Documentation to be submitted with the tender: 

a. A close corporation, incorporated prior to 1 May 
2011 under the Close Corporations Act, 1984 
(Act 69 of 1984, as amended) 

Copies of the Founding Statement – CK1 

b. A  profit company duly registered as a private 
company. 

 
[including  a profit company that meets the 
criteria for a private company, whose 
Memorandum of Incorporation states that the 
company is a personal liability company in 
terms of Section 8(2)(c) of the Companies Act, 
2008 (Act 71 of 2008, as amended)]. 

Copies of: 
i. Certificate of Incorporation – CM1;  
ii. Shareholding Certificates of all  Shareholders of 

the company, plus a signed statement of the 
company’s Auditor, certifying each Shareholder’s 
ownership / shareholding percentage relative to 
the total; and/or 

iii. Memorandum of Incorporation in the case of a 
personal liability company. 

c. A profit company duly registered as a private 
company in which any, or all, shares are held by 
one or more other close corporation(s) or 
company(ies) duly registered as profit or non-
profit company(ies).   

Copies of documents referred to in a. and/or b. above 
in respect of all such close corporation(s) and/or 
company(ies). 

d. A profit company duly registered as a public 
company. 

 
 

Copy of Certificate of Incorporation – CM1, and a 
signed statement of the company’s Secretary or 
Auditor confirming that the company is a public 
company. 

e. A non-profit company,  incorporated in terms of 
Section 10 and Schedule 1 of the Companies 
Act, 2008 (Act 71 of 2008, as amended). 

Copies of: 
i the Founding Statement – CK1; and 
ii the Memorandum of Incorporation setting out 

the object of the company, indicating the public 
benefit, cultural or social activity, or communal 
or group interest. 

f. A natural person, sole proprietor or a 
Partnership 

Copy(ies) of the Identity Document(s) of: 
i. such natural person/ sole proprietor, or 
ii. each of the Partners to the Partnership. 

g. A Trust Deed of Trust duly indicating names of the Trustee(s) 
and Beneficiary (ies) as well as the purpose of the 
Trust and the mandate of the Trustees. 
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2. DETAIL OF ALL PARTNERS, PROPRIETORS, MEMBERS AND/OR SHAREHOLDERS OF THE SERVICE PROVIDER: 
 

Full Name # Identity Number 
Relevant 

Professional 
Council 

Professional 
Registration 

Number 

Date of 
Ownership 

Percentage 
Owned 

Percentage 
Voting 

       

       

       

       

       

       

       

       

       

       

       

       

Totals: 100% 100% 

# All registered principals, i.e. sole proprietors, partners in partnerships, members of close corporations and in the event of a legal entity being a private 
company with shareholding, all directors formally appointed to manage the business undertaking  
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DPW 09 (PSB):  PARTICULARS OF TENDERER’S PROJECTS 
 

Project title: WESTERN CAPE: WEST COAST: SAPS: INSTALLATION OF INTERVENTION SERVICES: PACKAGE No 3 

Tender / quotation no: CPTC004/21 Closing date: 29 November 2021 

Advertising date: 08 November 2021 Validity period: 60 days 

 

Note: The Tenderer is required to furnish the following particulars and to attach additional pages if more space is required. 

 

1. PARTICULARS OF THE TENDERER’S CURRENT AND PREVIOUS COMMITMENTS 

 

1.1. Current projects 

Projects currently engaged in 

Name of Employer 

or Representative of 

Employer 

Contact tel. no. 
Contract sum of 

Project 

Scope of 

Services (Work 

stages 

appointed for – 

e.g. 1 to 6) 

Work stages 

completed 

Work stages in 

progress 

1 

 

      

 

                                    

2 

 

      

 

                                    

3 

 

      

 

                                    

4 

 

      

 

                                    

5 

 

      

 

                                    

6 
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1.2. Completed projects 

Projects completed in the last 5 (five) years 

Name of Employer 

or Representative of 

Employer 

Contact tel. no. 
Contract sum of 

Project 

Scope of 

Services (Work 

stages 

appointed for – 

e.g. 1 to 6) 

Date of 

appointment 

Date of 

completion 

1 

 

      

 

                                    

2 

 

      

 

                                    

3 

 

      

 

                                    

4 

 

      

 

                                    

5 

 

      

 

                                    

6 

 

      

 

                                    

7 

 

      

 

                                    

8 

 

      

 

                                    

 

             

Name of Tenderer Signature Date 
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THIS FORM MAY BE DUPLICATED BY THE BIDDER TO OBTAIN REFERENCES FROM YOUR CLIENTS FOR PROJECTS THE BIDDER LISTED IN THE 
ABOVE DPW-09 (PSB) AND MUST BE FULLY COMPLETED AND SIGNED BY THE CLIENT OF THE BIDDER FOR SPECIFIC PROJECTS MENTIONED.  

  



Tender no. CPTC004/21 
WCS no. 055636 

23 

 

 

PA- 40: DECLARATION OF DESIGNATED GROUPS FOR PREFERENTIAL PROCUREMENT 
  
Name of Tenderer ………………………………………………………..…………………………………                                   EME1 QSE2  Non EME/QSE (tick applicable box) 

 

1. LIST ALL PROPRIETORS, MEMBERS OR SHAREHOLDERS BY NAME, IDENTITY NUMBER, CITIZENSHIP AND DESIGNATED GROUPS. 

Name and Surname # 

 

Identity/ 

Passport 

number 

and 

Citizenship## 

Percentage 

owned  
Black  

Indicate if 

youth  

Indicate if 

woman 

Indicate if 

person with 

disability 

Indicate if living 

in rural / under 

developed 

area/township 

Indicate if military 

veteran 

1.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

2.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

3.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

4.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

5.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

6.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

7.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

8.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

9.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

10.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

 

                                                           

 
1 EME: Exempted Micro Enterprise 
2 QSE: Qualifying Small Business Enterprise 
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# Where Owners are themselves a Company, Close Corporation, Partnership etc., identify the ownership of the Holding Company, together with Registration number 

## State date of South African citizenship obtained (not applicable to persons born in South Africa )  

 

2. DECLARATION: 

The undersigned, who warrants that he/she is duly authorized to do so on behalf of the Tenderer, hereby confirms that: 
 

1 The information and particulars contained in this Affidavit are true and correct in all respects; 

2 The Broad-based Black Economic Empowerment Act, 2003 (Act 53 of 2003), Preferential Procurement Policy Framework Act, 2000 (Act 5 of 2000), the Preferential 

Procurement Regulations, 2017, National Small Business Act102 of 1996 as amended and all documents pertaining to this Tender were studied and understood and 

that the above form was completed according to the definitions and information contained in said documents; 

3 The Tenderer understands that any intentional misrepresentation or fraudulent information provided herein shall disqualify the Tenderer’s offer herein, as well as any 

other tender offer(s) of the Tenderer simultaneously being evaluated, or will entitle the Employer to cancel any Contract resulting from the Tenderer’s offer herein; 

4 The Tenderer accepts that the Employer may exercise any other remedy it may have in law and in the Contract, including a claim for damages for having to accept a 

less favourable tender as a result of any such disqualification due to misrepresentation or fraudulent information provided herein; 

5 Any further documentary proof required by the Employer regarding the information provided herein, will be submitted to the Employer within the time period as may 

be set by the latter; 

 

Signed by the Tenderer 

             

Name of representative Signature Date 
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DPW-16.1(PSB):  TENDER CLARIFICATION MEETING CERTIFICATE 
 

Project title: 
Multi-disciplinary Professional Services for: WESTERN CAPE: WEST COAST: 

SAPS: INSTALLATION OF INTERVENTION SERVICES: PACKAGE No 

3. 

Tender no: CPTC004/21 Reference no: 055636 

 

 

This is to certify that I, _____________________________________________________________________ 

 

representing____________________________________________________________________________ 

 

attended the tender clarification meeting on:  ______________________________ 

 
I further certify that I am satisfied with the description of the work and explanations given at the tender 
clarification meeting and that I understand the work to be done, as specified and implied, in the execution of 
this contract. 
 
 

 

   

Name of Tenderer Signature Date 

 
 

   

Name of DPW Representative Signature Date 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 1 of 1 
DPW-16.1 (PSB) 
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PA-11:  DECLARATION OF INTEREST AND TENDERER’S PAST SUPPLY 
CHAIN MANAGEMENT PRACTICES 
 

Failure to complete this form in full and signed by the duly authorized person, as indicated on PA-15.1 
or PA-15.3, shall render the tender non-responsive and will be removed from any and all further 
contention. 
 

Project title: Multi-disciplinary Professional Services for: WESTERN CAPE: WEST COAST: 

SAPS: INSTALLATION OF INTERVENTION SERVICES: PACKAGE No 3. 

Tender no: Cptc004/21 Reference no: 055636 

 

1. Any legal person, including persons employed by the State¹, or persons having a kinship with persons 
employed by the state, including a blood relationship, may make an offer or offers in terms of this 
invitation to tender (includes a price quotation, advertised competitive tender, limited tender or proposal).  
In view of possible allegations of favouritism, should the resulting tender, or part thereof, be awarded to 
persons employed by the state, or to persons connected with or related to them, it is required that the 
tenderer or his/her authorised representative declare his/her position in relation to the eval-
uating/adjudicating authority and/or take an oath declaring his/her interest, where: 

 

 the tenderer is employed by the state; and/or 
 

 the legal person on whose behalf the tender document is signed, has a relationship with a person/ 
persons who are/is involved in the evaluation and or adjudication of the tender(s), or where it is known 
that such a relationship exists between the person or persons for or on whose behalf the declarant 
acts and persons who are involved with the evaluation and or adjudication of the tender. 

 
 

2. In order to give effect to the above, the following questionnaire must be completed and submitted 
with the tender. 

 
2.1 Full name of tenderer or his/her representative:  ___________________________________________ 
 
 _________________________________________________________________________________ 
 
2.2 Identity number:  ___________________________________________________________________ 
 
2.3 Position occupied in the Company (director, trustees, shareholder², etc.):  ______________________ 
 

_________________________________________________________________________________ 
 
2.4 Company registration number:  ________________________________________________________ 
 
2.5 Tax reference number:  ______________________________________________________________ 
 
2.6 VAT registration number:  ____________________________________________________________ 
 
2.6.1 The names of all directors / trustees / shareholders / members, their individual identity numbers, tax 

reference numbers and, if applicable, employee / persal numbers must be indicated in paragraph 3 
below. 

 

¹ “State” means – 
 (a) any national or provincial department, national or provincial public entity or constitutional institution within the 

meaning of the Public Finance Management Act, 1999 (Act No. 1 of 1999); 
 (b) any municipality or municipal entity; 
 (c) provincial legislature; 
 (d) national Assembly or the national Council of provinces or 
 (e) Parliament. 
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² “Shareholder’’ means – 
(a) a person who owns shares in the company and is actively involved in the management of the enterprise or 

business and exercise control over the enterprise. 

 
2.7 Are you or any person connected with the tenderer presently employed by the state? Yes 

 
No 

 
 

2.7.1 If so, furnish the following particulars: 
 
Name of person / director / trustees / shareholder / member:  ______________________________ 
 
Name of state institution at which you or the person is connected to the tenderer is employed: 
 
_______________________________________________________________________________ 
 
Position occupied in the state institution:  ______________________________________________ 
 
Any other particulars:  _____________________________________________________________ 
 
_______________________________________________________________________________ 
 
_______________________________________________________________________________ 

 
2.7.2 

 
If you are presently employed by the state, did you obtain the appreciate authority to 
undertake remunerative work outside employment in the public sector? 

 
Yes 

 

 
No 

 
 

 
2.7.2.1 

 
If yes, did you attach proof of such authority to the tender document? 
(Note: Failure to submit proof of such authority, where applicable, may result in the disqualification 
of the tender.) 

 

 
Yes 

 

 
No 

 

 
2.7.2.2 

 
If no, furnish reasons for non-submission of such proof:  __________________________________ 
 
_______________________________________________________________________________ 
 
_______________________________________________________________________________ 
 

 
2.8 

 
Did you or your spouse, or any of the company’s directors / trustees / shareholders / 
members or their spouses conduct business with the state in the previous twelve 
months? 
 

 
 

Yes 
 

 
 

No 
 

 
2.8.1 

 
If so, furnish particulars:  ___________________________________________________________ 
 
_______________________________________________________________________________ 
 
_______________________________________________________________________________ 
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2.9 Do you, or any person connected with the tenderer, have any relationship (family, 
friend, other) with a person employed by the state and who may be involved with the 
evaluation and or adjudication of this tender? 
 

 
Yes 

 

 
No 

 

 
2.9.1 

 
If so, furnish particulars:  ___________________________________________________________ 
 
_______________________________________________________________________________ 
 
_______________________________________________________________________________ 
 

 
2.10 

 
Are you, or any person connected with the tenderer, aware of any relationship (family, 
friend, other) between the tenderer and any person employed by the state who may 
be involved with the evaluation and or adjudication of this tender? 
 

 
Yes 

 

 
No 

 

 
2.10.1 

 
If so, furnish particulars:  ___________________________________________________________ 
 
_______________________________________________________________________________ 
 
_______________________________________________________________________________ 
 

 
2.11 

 
Do you or any of the directors / trustees / shareholders / members of the company 
have any interest in any other related companies whether or not they are tendering 
for this contract? 
 

 
Yes 

 

 
No 

 

 
2.11.1 

 
If so, furnish particulars:  ___________________________________________________________ 
 
_______________________________________________________________________________ 
 
_______________________________________________________________________________ 
 

 
 
3. Full details of directors / trustees / shareholders / members. 
 

 

Full name Identity number 
Personal tax 
reference number 

State employee 
number / Persal 
number 

1 
    

 

2 
    

 

3 
    

 

4 
    

 

5 
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6 
    

 

7 
    

 

8 
    

 

9 
    

 

10 
    

 

 
4. Declaration of tenderer’s past supply chain management practices. 
 
4.1 This Standard Tender Document must form part of all tenders invited. 
 
4.2 It serves as a declaration to be used by institutions in ensuring that when goods and services are being 

procured, all reasonable steps are taken to combat the abuse of the supply chain management system. 
 
4.3 The tender of any tenderer may be disregarded if that tenderer, or any of its directors, have: 

(a) abused the institution’s supply chain management system; 
(b) committed fraud or any other improper conduct in relation to such system or 
(c) failed to perform on any previous contract. 

 
 

5. In order to give effect to the above, the following questionnaire must be completed and submitted 
with the tender. 

 

Item Question Yes No 

5.1 Is the tenderer or any of its directors listed on the National Treasury’s Database of 
Restricted Suppliers as companies or persons prohibited from doing business with the 
public sector? 

(Companies or persons who are listed on this Database were informed in writing of this 
restriction by the Accounting Officer/Authority of the institution that imposed the restriction after 
the audi alterem partem rule was applied). 

 
The Database of Restricted Suppliers now resides on the National Treasury’s 
website (www.treasury.gov.za) and can be accessed by clicking on its link at the 
bottom of the home page. 

Yes 
 

 
 

No 
 

 

5.1.1 If so, furnish particulars: 
 
 
 
 

 
 
 

Page 4 of 5 
PA-11  Version 1.1 

 

http://www.treasury.gov.za/


Tender no. CPTC004/21 
WCS no. 055636 

30 

 

5.2 Is the tenderer or any of its directors listed on the Register for Tender Defaulters in 
terms of section 29 of the Prevention and Combating of Corrupt Activities Act (Act No 
12 of 2004)?  
 
The Register for Tender Defaulters can be accessed on the National Treasury’s 
website (www.treasury.gov.za) by clicking on its link at the bottom of the home 
page.  
 

Yes 
 

No 
 

5.2.1 If so, furnish particulars: 
 
 
 
 

5.3 Was the tenderer or any of its directors convicted by a court of law (including a court 
outside of the Republic of South Africa) for fraud or corruption during the past five 
years? 
 

Yes 
 

No 
 

5.3.1 If so, furnish particulars: 
 
 
 
 

5.4 Was any contract between the tenderer and any organ of state terminated during the 
past five years on account of failure to perform on or comply with the contract? 
 

Yes 
 

No 
 

5.4.1 If so, furnish particulars: 
 
 
 
 

 
 
CERTIFICATION 
 

I, the undersigned (full name)  _______________________________________________________________ 

certify that the information furnished on this declaration form is true and correct. 
 
I accept that, in addition to cancellation of a contract, action may be taken against me should this 
declaration prove to be false. 
 

 
______________________________ ______________________________________ 
Signature Date 

 

______________________________ ______________________________________ 
Position Name of Tenderer 

 
This form is aligned to SBD 4 and 8. 
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PA-15.1:  RESOLUTION OF BOARD OF DIRECTORS 
 
RESOLUTION of a meeting of the Board of *Directors / Members / Partners of: 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 
(legally correct full name and registration number, if applicable, of the Enterprise) 

 
Held at ______________________________________________ (place) 
 
on __________________________________________________ (date) 
 
RESOLVED that: 
 
1 The Enterprise submits a Tender to the Department of Public Works in respect of the following project: 

___________________________________________________________________________________ 
 

___________________________________________________________________________________ 
(project description as per Tender Document) 

 
Tender Number:  ___________________________________________(Tender Number as per Tender Document) 

 
2 *Mr/Mrs/Ms:  __________________________________________________________________________ 
 

in *his/her Capacity as:  ________________________________________________(Position in the Enterprise) 
 
and who will sign as follows:  
____________________________________________________________ 

 
be, and is hereby, authorised to sign the Tender, and any and all other documents and/or correspondence 
in connection with and relating to the Tender, as well as to sign any Contract, and any and all 
documentation, resulting from the award of the Tender to the Enterprise mentioned above. 

 

 Name Capacity Signature 

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    
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11    

12    

13    

14    

15    

16    

17    

18    

 

Note:  ENTERPRISE STAMP 

1. * Delete which is not applicable. 
2. NB: This resolution must, where possible, be signed by all 

the Directors / Members / Partners of the Tendering 
Enterprise. 

3. In the event that paragraph 2 cannot be complied with, the 
resolution must be signed by Directors / Members / 
Partners holding a majority of the shares / ownership of the 
Tendering Enterprise (attach proof of shareholding / 
ownership hereto). 

4. Directors / Members / Partners of the Tendering Enterprise 
may alternatively appoint a person to sign this document 
on behalf of the Tendering Enterprise, which person must 
be so authorized by way of a duly completed power of 
attorney, signed by the Directors / Members / Partners 
holding a majority of the shares / ownership of the 
Tendering Enterprise (proof of shareholding / ownership 
and power of attorney are to be attached hereto). 

5. Should the number of Directors / Members / Partners 
exceed the space available above, additional names and 
signatures must be supplied on a separate page. 
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PA-15.2:  RESOLUTION OF BOARD OF DIRECTORS TO ENTER INTO 
CONSORTIA OR JOINT VENTURES 

 

RESOLUTION of a meeting of the Board of *Directors / Members / Partners of: 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________  

(legally correct full name and registration number, if applicable, of the Enterprise) 

 
Held at ______________________________________________ (place) 

 
on __________________________________________________ (date) 
 
RESOLVED that: 
 
1. The Enterprise submits a Tender, in consortium/joint venture with the following Enterprises: 

 
_____________________________________________________________________________________ 

 
_____________________________________________________________________________________ 

(list all the legally correct full names and registration numbers, if applicable, of the Enterprises forming the consortium/joint venture) 

 

to the Department of Public Works in respect of the following project: 
 

_____________________________________________________________________________________ 
 

_____________________________________________________________________________________ 
(project description as per Tender Document) 

 
Tender Number:  __________________________________________(Tender Number as per Tender Document) 

 

1 *Mr/Mrs/Ms:  __________________________________________________________________________ 
 

in *his/her Capacity as:   ______________________________________________(Position in the Enterprise) 
 

and who will sign as follows:  
____________________________________________________________ 
 
be, and is hereby, authorised to sign a consortium/joint venture agreement with the parties listed under 
item 1 above, and any and all other documents and/or correspondence in connection with and relating to 
the consortium/joint venture, in respect of the project described under item 1 above. 

 
2 The Enterprise accept joint and several liability with the parties listed under item 1 above for the due fulfilment 

of the obligations of the joint venture deriving from, and in any way connected with, the Contract to be entered 
into with the Department in respect of the project described under item 1 above. 

 
3 The Enterprise chooses as its domicilium citandi et executandi for all purposes arising from this joint venture 

agreement and the Contract with the Department in respect of the project under item 1 above: 
 

Physical address:  _______________________________ 
 
   _______________________________ 

 
   _______________________________ 
 
   _________________________ (code) 
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Postal Address:  _______________________________ 
 
   _______________________________ 

 
   _______________________________ 
 
   _________________________ (code) 
 

 

Telephone number: _______________________________ 
 
Fax number: _______________________________ 

 

 Name Capacity Signature 

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

 

The tendering enterprise hereby absolves the Department of Public Works from any liability whatsoever that may arise as a result of this 
document being signed. 
 

Note:  ENTERPRISE STAMP 

1. * Delete which is not applicable. 
2. NB: This resolution must, where possible, be signed by all 

the Directors / Members / Partners of the Tendering 
Enterprise. 

3. In the event that paragraph 2 cannot be complied with, the 
resolution must be signed by Directors / Members / 
Partners holding a majority of the shares / ownership of the 
Tendering Enterprise (attach proof of shareholding / 
ownership hereto). 

4. Directors / Members / Partners of the Tendering Enterprise 
may alternatively appoint a person to sign this document 
on behalf of the Tendering Enterprise, which person must 
be so authorized by way of a duly completed power of 
attorney, signed by the Directors / Members / Partners 
holding a majority of the shares / ownership of the 
Tendering Enterprise (proof of shareholding / ownership 
and power of attorney are to be attached hereto). 

5. Should the number of Directors / Members / Partners 
exceed the space available above, additional names and 
signatures must be supplied on a separate page. 
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PA-15.3:  SPECIAL RESOLUTION OF CONSORTIA OR JOINT VENTURES 
 
RESOLUTION of a meeting of the duly authorised representatives of the following legal entities who have 
entered into a consortium/joint venture to jointly tender for the project mentioned below: (legally correct full names 

and registration numbers, if applicable, of the Enterprises forming a consortium/joint venture) 

 
1 __________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
2 ___________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
3 ___________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
4 ___________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
5 ___________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
6 ___________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
7 ___________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
8 ___________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 

Held at ______________________________________________ (place) 
 
on __________________________________________________ (date) 
 
 
RESOLVED that: 
 

A. The above-mentioned Enterprises submit a tender in consortium/joint venture to the Department of 
Public Works in respect of the following project: 

 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
(project description as per Tender Document) 

 
Tender Number:  __________________________________________ (tender number as per Tender Document) 
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B. Mr/Mrs/Ms:__________________________________________________________________________ 
 
in *his/her Capacity as: _______________________________________________ (position in the Enterprise) 

 
and who will sign as follows: ____________________________________________________________ 
 
be, and is hereby, authorised to sign the tender, and any and all other documents and/or correspondence 
in connection with and relating to the tender, as well as to sign any Contract, and any and all 
documentation, resulting from the award of the tender to the Enterprises in consortium/joint venture 
mentioned above. 
 

C. The Enterprises constituting the consortium/joint venture, notwithstanding its composition, shall conduct 
all business under the name and style of: 

 
___________________________________________________________________________________ 

 
D. The Enterprises to the consortium/joint venture accept joint and several liability for the due fulfilment of the 

obligations of the consortium/joint venture deriving from, and in any way connected with, the Contract 
entered into with the Department in respect of the project described under item A above. 

 
E. Any of the Enterprises to the consortium/joint venture intending to terminate the consortium/joint venture 

agreement, for whatever reason, shall give the Department 30 days’ written notice of such intention. 
Notwithstanding such decision to terminate, the Enterprises shall remain jointly and severally liable to the 
Department for the due fulfilment of the obligations of the consortium/joint venture as mentioned under 
item D above. 

 
F. No Enterprise to the consortium/joint venture shall, without the prior written consent of the other 

Enterprises to the consortium/joint venture and of the Department, cede any of its rights or assign any of 
its obligations under the consortium/joint venture agreement in relation to the Contract with the Department 
referred to herein. 

 
G. The Enterprises choose as the domicilium citandi et executandi of the consortium/joint venture for all 

purposes arising from the consortium/joint venture agreement and the Contract with the Department in 
respect of the project under item A above: 

 

 
Physical address:  _______________________________ 
 
 _______________________________ 

 
 _______________________________ 
 
 _________________________ (code) 
 
 
Postal Address:  _______________________________ 
 
 _______________________________ 

 
 _______________________________ 
 
 _________________________ (code) 
 

 
Telephone number _______________________________ 
 
Fax number: _______________________________ 
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 Name Capacity Signature 

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15    

 

The tendering enterprise hereby absolves the Department of Public Works from any liability whatsoever that may arise as a result of this 
document being signed. 
 

Note: 

1. * Delete which is not applicable. 
2. NB: This resolution must be signed by all the Duly Authorised Representatives of the Legal Entities to the consortium/joint venture 

submitting this tender, as named in item 2 of Resolution PA-15.2. 
3. Should the number of the Duly Authorised Representatives of the Legal Entities joining forces in this tender exceed the space available 

above, additional names, capacity and signatures must be supplied on a separate page. 
4. Resolution PA-15.2, duly completed and signed, from the separate Enterprises who participate in this consortium/joint venture, must 

be attached to this Special Resolution (PA-15.3). 
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PA-29:  CERTIFICATION OF INDEPENDENT BID DETERMINATION 
 

Project title: 
Multi-disciplinary Professional Services for: WESTERN CAPE: WEST COAST: 

SAPS: INSTALLATION OF INTERVENTION SERVICES: PACKAGE 

No 3. 

Tender no: Cptc004/21 Reference no: 055636 

 
 

INTRODUCTION 
 
1. This PA-29 [Certificate of Independent Bid Determination] must form part of all tenders¹ invited. 
 
2. Section 4 (1) (b) (iii) of the Competition Act, 1998(Act 89 of 1998) as amended, prohibits an agreement 

between, or concerted practice by, firms, or a decision by an association of firms, if it is between parties in 
a horizontal relationship and if it involves collusive tendering (or tender rigging)².Collusive tendering is a 
per se prohibition meaning that it cannot be justified under any grounds. 

 
3. Treasury Regulation 16A9 prescribes that accounting officers and accounting authorities must take all 

reasonable steps to prevent abuse of the supply chain management system and authorizes accounting 
officers and accounting authorities to: 

 
a. disregard the tender of any tenderer if that tenderer, or any of its directors, have abused the 

institution’s supply chain management system and/or committed fraud or any other improper conduct 
in relation to such system; 

 
b. cancel a contract awarded to a supplier of goods and services if the supplier committed any corrupt 

or fraudulent act during the tendering process or the execution of that contract. 
 
4. This form (PA-29) serves as a certificate of declaration that would be used by institutions to ensure that, 

when tenders are considered, reasonable steps are taken to prevent any form of tender rigging. 
 
5. In order to give effect to the above, the attached Certificate of Bid Determination (PA-29) must be 

completed and submitted with the tender. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
¹  Includes price quotations, advertised competitive tenders, limited tenders and proposals. 

 

² Tender rigging (or collusive tendering) occurs when businesses, that would otherwise be expected to compete, secretly 

conspire to raise prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and/or 
services through a tendering process.  Tender rigging is, therefore, an agreement between competitors not to compete. 
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PA-29:  CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 
I, the undersigned, in submitting the accompanying tender: 

Project title: 
Multi-disciplinary Professional Services for: WESTERN CAPE: WEST COAST: 

SAPS: INSTALLATION OF INTERVENTION SERVICES: PACKAGE No 

3. 

Tender no: CPTC004/21 

 

in response to the invitation for the tender made by: 

The Government of the Republic of South Africa in its Department of Public Works, 

 
do hereby make the following statements that I certify to be true and complete in every respect: 
 
I certify, on behalf of: _________________________________________________________________ that: 

(Name of tenderer) 
 

1. I have read and I understand the contents of this Certificate; 
 
2. I understand that the accompanying tender will be disqualified if this Certificate is found not to be true and 

complete in every respect; 
 
3. I am authorized by the tenderer to sign this Certificate, and to submit the accompanying tender, on behalf 

of the tenderer; 
 
4. Each person whose signature appears on the accompanying tender has been authorized by the tenderer 

to determine the terms of and to sign the tender on behalf of the tenderer; 
 
5. For the purposes of this Certificate and the accompanying tender, I understand that the word “competitor” 

shall include any individual or organization, other than the tenderer, whether or not affiliated with the 
tenderer, who: 

 
(a) has been requested to submit a tender in response to this tender invitation; 
(b) could potentially submit a tender in response to this tender invitation, based on their qualifications, 

abilities or experience; and 
(c) provides the same goods and services as the tenderer and/or is in the same line of business as the 

tenderer; 
 

6. The tenderer has arrived at the accompanying tender independently from, and without consultation, 
communication, agreement or arrangement with any competitor. However communication between 
partners in a joint venture or consortium³ will not be construed as collusive tendering. 

 
7. In particular, without limiting the generality of paragraphs 6 above, there has been no consultation, 

communication, agreement or arrangement with any competitor regarding: 
 

(a) prices; 
(b) geographical area where product or service will be rendered (market allocation); 
(c) methods, factors or formulas used to calculate prices; 
(d) the intention or decision to submit or not to submit a tender; 
(e) the submission of a tender which does not meet the specifications and conditions of the tender; or 
(f) tendering with the intention not to win the tender. 
 

8. In addition, there have been no consultations, communications, agreements or arrangements with any 
competitor regarding the quality, quantity, specifications and conditions or delivery particulars of the 
products or services to which this tender invitation relates. 
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9. The terms of the accompanying tender have not been, and will not be, disclosed by the tenderer, directly 
or indirectly, to any competitor prior to the date and time of the official tender opening or of the awarding 
of the contract. 

 
I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive 
practices related to tenders and contracts, tenders that are suspicious will be reported to the Competition 
Commission for investigation and possible imposition of administrative penalties in terms of section 59 of 
the Competition Act, 1998(Act 89 of 1998) and/or may be reported to the National Prosecuting Authority 
(NPA) for criminal investigation and/or may be restricted from conducting business with the public sector 
for a period not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities 
Act, 2004 (Act 12 of 2004) or any other applicable legislation. 

 

    

Name of Tenderer Signature Date Position 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
³ Joint venture or consortium means an association of persons for the purpose of combining their expertise, property, 

capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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PA-16: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE 
PREFERENTIAL PROCUREMENT REGULATIONS 2017 

 
 

This preference form must form part of all bids invited.  It contains general information and serves as a claim 
form for preference points for Broad-Based Black Economic Empowerment (B-BBEE) Status Level of 
Contribution  
 
NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL CONDITIONS, 

DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, AS PRESCRIBED IN 
THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017 AND THE AMENDED B-BBEE 
CODES.  

 

 
 
1. GENERAL CONDITIONS 
 
1.1 The following preference point systems are applicable to all bids: 

 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes included); 

and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes included). 

 
1.2 The value of this bid is estimated below R50 000 000 (all applicable taxes included) and therefore 

the…80/20…………system shall be applicable. 
 
1.3 Preference points for this bid shall be awarded for:  
 

(a) Price; and 
(b) B-BBEE Status Level of Contribution. 
 

1.3.1 The maximum points for this bid are allocated as follows: 
 

      
    POINTS  
 

1.3.1.1 PRICE     80 
     
1.3.1.2 B-BBEE STATUS LEVEL OF CONTRIBUTION  20 
 
 Total points for Price and B-BBEE must not exceed  100  

 
1.4 Failure on the part of a bidder to fill in and/or to sign this form and submit a B-BBEE Verification 

Certificate from a Verification Agency accredited by the South African Accreditation System 
(SANAS) or an Accounting Officer as contemplated in the Close Corporation Act (CCA) together 
with the bid, will be interpreted to mean that preference points for B-BBEE status level of contribution 
are not claimed. 
 

1.5 An Exempted Micro Enterprise (EME) is only required to obtain a sworn affidavit or a certificate 
issued by Companies and intellectual property Commission (CIPC) confirming their annual turnover 
of R10 Million or less and level of black ownership to claim points. 

 
1.6 Qualifying Small Enterprise (QSE)is only required to obtain a sworn affidavit or a certificate issued 

by Companies and intellectual property Commission (CIPC) confirming their annual turnover of R10 
Million or less and level of black ownership to claim points. 

 
 
1.6 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at any time 

subsequently, to substantiate any claim in regard to preferences, in any manner required by the purchaser. 
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2. DEFINITIONS 
 

(a) “all applicable taxes” includes value-added tax, pay as you earn, income tax, 
unemployment insurance fund contributions and skills development levies; 

(b) “B-BBEE” means broad-based black economic empowerment as defined in section 1 of 
the Broad-Based Black Economic Empowerment Act; 

(c) “B-BBEE status level of contributor” means the B-BBEE status received by a 
measured entity based on its overall performance using the relevant scorecard contained 
in the Codes of Good Practice on Black Economic Empowerment, issued in terms of 
section 9(1) of the Broad-Based Black Economic Empowerment Act; 

(d) “bid” means a written offer in a prescribed or stipulated form in response to an invitation 
by an organ of state for the provision of services, works or goods, through price 
quotations, advertised competitive bidding processes or proposals;  

(e) “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black 
Economic Empowerment Act, 2003 (Act No. 53 of 2003); 

(f) “comparative price” means the price after the factors of a non-firm price and all 
unconditional discounts that can be utilized have been taken into consideration; 

(g) “consortium or joint venture” means an association of persons for the purpose of 
combining their expertise, property, capital, efforts, skill and knowledge in an activity for 
the execution of a contract; 

(h) “contract” means the agreement that results from the acceptance of a bid by an organ 
of state; 

(i) “EME” means an Exempted Micro Enterprise as defines by Codes of Good Practice 
under section 9 (1) of the Broad-Based Black Economic Empowerment Act, 2003 (Act 
No. 53 of 2003); 

(j) “Firm price” means the price that is only subject to adjustments in accordance with the 
actual increase or decrease resulting from the change, imposition, or abolition of customs 
or excise duty and any other duty, levy, or tax, which, in terms of the law or regulation, is 
binding on the contractor and demonstrably has an influence on the price of any supplies, 
or the rendering costs of any service, for the execution of the contract; 

(k) “functionality” means the measurement according to predetermined norms, as set out 
in the bid documents, of a service or commodity that is designed to be practical and 
useful, working or operating, taking into account, among other factors, the quality, 
reliability, viability and durability of a service and the technical capacity and ability of a 
bidder;  

(l) “non-firm prices” means all prices other than “firm” prices;  

(m) “person” includes a juristic person; 

(n) “QSE” means a Qualifying Small Enterprise as defines by Codes of Good Practice under 
section 9 (1) of the Broad-Based Black Economic Empowerment Act, 2003 ( Act No. 53 
of 2003); 

(o) “rand value” means the total estimated value of a contract in South African currency, 
calculated at the time of bid invitations, and includes all applicable taxes and excise 
duties; 

(p) “sub-contract” means the primary contractor’s assigning, leasing, making out work to, 
or employing, another person to support such primary contractor in the execution of part 
of a project in terms of the contract;  

(q) “total revenue” bears the same meaning assigned to this expression in the Codes of 
Good Practice on Black Economic Empowerment, issued in terms of section 9(1) of the 
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Broad-Based Black Economic Empowerment Act and promulgated in the Government 
Gazette on 9 February 2007; 

(r) “trust” means the arrangement through which the property of one person is made over 
or bequeathed to a trustee to administer such property for the benefit of another person; 
and 

(s) “trustee” means any person, including the founder of a trust, to whom property is 
bequeathed in order for such property to be administered for the benefit of another 
person. 

 
 
3. ADJUDICATION USING A POINT SYSTEM 
 
3.1 The bidder obtaining the highest number of total points will be awarded the contract. 
 
3.2 Preference points shall be calculated after prices have been brought to a comparative basis taking 

into account all factors of non-firm prices and all unconditional discounts;. 
 
3.3     Points scored must be rounded off to the nearest 2 decimal places. 

 

3.4           In the event that two or more bids have scored equal total points, the successful bid 

    must be the one scoring the highest number of preference points for B-BBEE.   

 

 3.5          However, when functionality is part of the evaluation process and two or more bids have 

    scored equal points including equal preference points for B-BBEE, the successful bid must 

           be the one scoring the highest score for functionality.  

 

3.6          Should two or more bids be equal in all respects, the award shall be decided by the 

           drawing of lots.  

 

4. POINTS AWARDED FOR PRICE 
 
4.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  
 
 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
 
   80/20 or 90/10  
 
    

   






 


min

min
180

P

PPt
Ps  or 







 


min

min
190

P

PPt
Ps  

 Where 
 
 Ps = Points scored for comparative  price of bid under consideration 
 
 Pt = Comparative price of bid under consideration 
 
 Pmin = Comparative price of lowest acceptable bid 
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5. Points awarded for B-BBEE Status Level of Contribution 
 

5.1 In terms of Regulation 6(2) and /or 7(2), of the Preferential Procurement Regulations, preference points 

must be awarded to a bidder for attaining the B-BBEE status level of contribution in accordance with 
the table below: 

 
 
 

B-BBEE Status Level of 
Contributor 

Number of points 

 (90/10 system) 

Number of points  

(80/20 system) 

1 10 20 

2 9 18 

3 6 14 

4 5 12 

5 4 8 

6 3 6 

7 2 4 

8 1 2 

Non-compliant 
contributor 

0 0 

 
5.2      A trust, consortium or joint venture, will qualify for points for their B-BBEE status level as a legal 
entity,  

           provided that the entity submits their B-BBEE status level certificate.  

 

5.3        A trust, consortium or joint venture will qualify for points for their B-BBEE status level as an 
unincorporated 

           entity, provided that the entity submits their consolidated B-BBEE scorecard as if they were a 
group 

           structure and that such a consolidated B-BBEE scorecard is prepared for every separate bid. 

 

5.4    Tertiary institutions and public entities will be required to submit their B-BBEE status level certificates in 
terms of the specialized scorecard contained in the B-BBEE Codes of Good Practice. 

 

5.5      A person awarded a contract may not sub-contract more than 25% of the value of the contract to 
any other 

          enterprise that does not have an equal or higher B-BBEE status level than the person concerned, 
unless the 

          contract is sub-contracted to an EME that has the capability and ability to execute the 

          sub-contract. 

 

6. BID DECLARATION 
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6.1     Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete the following: 
 
7.        B-BBEE STATUS LEVEL OF CONTRIBUTION CLAIMED IN TERMS OF PARAGRAPHS 1.3.1.2 AND 
5.1  
      
7.1     B-BBEE Status Level of Contribution: ………….      =     ……………(maximum of 10 or 20 points)
  
 

(Points claimed in respect of paragraph 7.1 must be in accordance with the table reflected in paragraph  
5.1 and must be substantiated by means of a B-BBEE certificate issued by a Verification Agency 
accredited by SANAS or Sworn Affidavit for EME’s and QSE’s. 

 
8 SUB-CONTRACTING (relates to 5.5) 
 
8.1      Will any portion of the contract be sub-contracted?     YES / NO (delete which is not applicable)  

  
8.1.1 If yes, indicate: 
 (i)  what percentage of the contract will be subcontracted?  ............……………….…% 
 (ii)  the name of the sub-contractor? ………………………………………………………….. 
 (iii)  the B-BBEE status level of the sub-contractor?    
 …………….. 
 (iv) whether the sub-contractor is an EME/ a QSE?  YES / NO (delete which is not 
applicable) 
   

9 DECLARATION WITH REGARD TO COMPANY/FIRM 
 
9.1 Name of company/firm    ..............................................................................................  :

  

   

9.2 VAT registration number  : .............................................................................................  

   

9.3 Company registration number  ……………………………………………………………………. 

    :   

9.4 TYPE OF COMPANY/ FIRM 
 

 Partnership/Joint Venture / Consortium 

 One person business/sole propriety 

 Close corporation 

 Company 

 (Pty) Limited 
[TICK APPLICABLE BOX] 
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9.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 
 

………….. ..................................................................................................................................................   

……………… .............................................................................................................................................   

…………….. ...............................................................................................................................................   

9.6 COMPANY CLASSIFICATION 

 Manufacturer 

 Supplier 

 Professional service provider 

 Other service providers, e.g. transporter, etc. 
 [TICK APPLICABLE BOX] 
 
9.7 Total number of years the company/firm has been in business? …………………………………… 
 
9.8 I/we, the undersigned, who is / are duly authorised to do so on behalf of the company/firm, 

certify that the points claimed, based on the B-BBEE status level of contribution indicated in 
paragraph 7 of the foregoing certificate/ Sworn Affidavit, qualifies the company/ firm for the 
preference(s) shown and I / we acknowledge that: 

 
 (i) The information furnished is true and correct; 
 (ii) The preference points claimed are in accordance with the General Conditions as 

indicated in paragraph 1 of this form. 
 (iii) In the event of a contract being awarded as a result of points claimed as shown in 

paragraph 7, the contractor may be required to furnish documentary proof to the 
satisfaction of the purchaser that the claims are correct;  

 (iv) If the B-BBEE status level of contribution has been claimed or obtained on a 
fraudulent basis or any of the conditions of contract have not been fulfilled, the 
purchaser may, in addition to any other remedy it may have – 

 
  (a) Disqualify the person from the bidding process; 
   
  (b) Recover costs, losses or damages it has incurred or suffered as a result of 

that person’s conduct; 
 
  (c) Cancel the contract and claim any damages which it has suffered as a 

result of having to make less favourable arrangements due to such 
cancellation; 

 
(d) restrict the bidder or contractor, its shareholders and directors, or only the 

shareholders and directors who acted on a fraudulent basis, from 
obtaining business from any organ of state for a period not exceeding 10 
years, after the audi alteram partem (hear the other side) rule has been 
applied; and 

 
(e) forward the matter for criminal prosecution 

 

WITNESSES: 
 
1. ………………………………………   
      
     …………………………………… 
2. ……………………………………… 
     SIGNATURE(S) OF BIDDER(S) 
 
DATE:………………………………..   ADDRESS:………………………….. 
 
      …………………………………. 
THIS FORM IS ALIGNED TO SBD 6.1 
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C1: AGREEMENT AND CONTRACT DATA 
 
C1.1 Form of Offer and Acceptance 
 

Offer 
 
The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the 
procurement of: 
 
MULTI-DISCIPLINARY PROFESSIONAL SERVICES 
consisting of: 

 ARCHITECTURAL SERVICES 

 QUANTITY SURVEYING SERVICES 

 CIVIL ENGINEERING SERVICES 

 ELECTRICAL ENGINEERING SERVICES 

 MECHANICAL ENGINEERING SERVICES 
 
on the Project 
 

WESTERN CAPE: WEST COAST: SAPS: INSTALLATION OF INTERVENTION 

SERVICES: PACKAGE No 3. 

 
The tenderer, identified in the offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted the 
conditions of tender. 
 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer and 
acceptance, the tenderer offers to perform all of the obligations and liabilities of the Service Provider under the 
Contract including compliance with all its terms and conditions according to their true intent and meaning for 
remuneration to be determined in accordance with the conditions of Contract identified in the Contract Data. 
 
The offered price for Multi-disciplinary Professional Services, inclusive of all applicable taxes (All 
applicable taxes” includes value- added tax, pay as you earn, income tax, unemployment insurance 
fund contributions and skills development levies) is : 
 

R ……………................................................… (in figures) 
 

……….……………………………………………………………………………………………….…........… 
 
…………………………………………………………………………………….…………Rand(in words) 

 
(Remuneration, however, will be calculated as determined in C2.1.2.) 
 

The award of the tender may be subjected to price negotiation with the preferred tender(s). The negotiated and agreed price will be 
considered for acceptance as a firm and final offer.  

 
This offer may be accepted by the Employer by signing the acceptance part of this form of offer and acceptance 
and returning one copy of this document to the tenderer before the end of the period of validity stated in the 
Tender Data, whereupon the tenderer becomes the party named as the Service Provider in the conditions of 
Contract identified in the Contract Data. 
 
 
 
 
 
 
 
THIS OFFER IS MADE BY THE FOLLOWING LEGAL ENTITY:  (cross out block which is not applicable) 
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Company or close corporation: 

……………………………………..........…………......…... 

…………………………………………………….........…... 

whose registration number is: 

…………………………………………………………........ 

whose income tax reference number is: 

…………………………………………………....……........ 

and whose National Treasury Central Supplier 
Database (CSD) numbers are: 

CSD Supplier Number: ………………………………….. 

OR 

Natural person or partnership: 

………………………………………………………………. 

………………………………………………………............ 

whose identity number(s) is/are: 

……………………………………..........………………….. 

whose income tax reference number is/are: 

…………………………………..........…………………….. 

and whose National Treasury Central Supplier 
Database (CSD) numbers are: 

CSD Supplier Number: ………………………………….. 

 

AND WHO IS (if applicable): 

 

Trading under the name and style of: ……………………………………………………………………………………………... 

 
AND WHO IS: 
 

Represented herein, and who is duly authorised to do so, by: 

 

Mr/Mrs/Ms: ...…………………………………………………….........….. 

 

In his/her capacity as: 

 

……………………………………………………………………........…….. 

Note: 

A resolution / power of attorney, signed by all the 

directors / members / partners of the legal entity must 

accompany this offer, authorising the representative 

to make this offer. 

 
SIGNED FOR THE TENDERER: 

   

Name of representative Signature Date 

 
WITNESSED BY: 

   

Name of witness Signature Date 

 

The tenderer elects as its domicilium citandi et executandi in the Republic of South Africa, where any and all 
legal notices may be served, as (physical address): 

……………………………………………………………………………………………………………………………… 

 

……………………………………………………………………………………………………………………………… 

Other contact details of the tenderer are: 

Telephone no:  ...……………………………..... Cellular phone no: ……………………………………………… 

Fax no:  …………………………………………. 

Postal address: ……………………………....………………………………………………………………………...… 

Banker:  …………………………………………. Branch: …......................……………………………………….. 
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Acceptance 
 
By signing this part of this form of offer and acceptance, the Employer identified below accepts the tenderer’s 
offer.  In consideration thereof, the Employer shall pay the Service Provider the amount due in accordance 
with the conditions of Contract identified in the Contract Data.  Acceptance of the tenderer’s offer shall form 
an agreement between the Employer and the tenderer upon the terms and conditions contained in this 
agreement and in the Contract that is the subject of this agreement. 
 
The terms of the Contract are contained in: 
 

Part C1 Agreements and Contract Data, (which includes this agreement) 
Part C2 Pricing Data 
Part C3 Scope of Services 
 

and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C3 
above. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto as 
listed in the tender schedules as well as any changes to the terms of the offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the schedule of deviations attached to 
and forming part of this agreement.  No amendments to or deviations from set documents are valid unless 
contained in this schedule. 
 
The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule 
of deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any bonds, guarantees, proof of insurance and any other documentation to be provided in terms 
of the conditions of Contract identified in the Contract Data.  Failure to fulfil any of these obligations in 
accordance with those terms shall constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect, if sent by registered post, 4 days 
from the date on which it was posted, if delivered by hand, on the day of delivery, provided that it has been 
delivered during ordinary business hours, or if sent by fax, the first business day following the day on which it 
was faxed.  Unless the tenderer (now Service Provider) within seven working days of the date of such 
submission notifies the Employer in writing of any reason why he cannot accept the contents of this agreement, 
this agreement shall constitute a binding contract between the Parties. 
 
For the Employer: 

   

Name of signatory Signature Date 

 

Name of Organisation: Department of Public Works 

Address of 
organisation: 

 

 
Witnessed by: 

   

Name of witness Signature Date 
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Schedule of Deviations  
 
Notes: 
 
1. The extent of deviations from the tender documents issued by the Employer before the tender closing 

date is limited to those permitted in terms of the conditions of tender. 
2. A tenderer’s covering letter shall not be included in the final Contract document.  Should any matter in 

such letter, which constitutes a deviation as aforesaid, become the subject of agreements reached during 
the process of offer and acceptance, the outcome of such agreement shall be recorded here. 

3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or 
change to the tender documents and which it is agreed by the Parties becomes an obligation of the 
Contract shall also be recorded here. 

4. Any change or addition to the tender documents arising from the above agreements and recorded here, 
shall also be incorporated into the final draft of the Contract. 

5.  

1.2.1. Subject: 

Detail:        

 

1.2.2. Subject: 

Detail:        

 

1.2.3. Subject: 

Detail:        

 

1.2.4. Subject: 

Detail:        

 

1.2.5. Subject: 

Detail:        

 

1.2.6. Subject: 

Detail:        

 
By the duly authorised representatives signing this agreement, the Employer and the tenderer agree to and 
accept the foregoing schedule of deviations as the only deviations from and amendments to the documents 
listed in the Tender Data and addenda thereto as listed in the tender schedules, as well as any confirmation, 
clarification or changes to the terms of the offer agreed by the tenderer and the Employer during this process 
of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this 
Agreement shall have any meaning or effect in the Contract between the Parties arising from this agreement.  
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C1.2 Contract Data 
 
C1.2.1 Standard Professional Services Contract 

The conditions applicable to this Contract are the Standard Professional Services Contract 
(July 2009 edition)published by the Construction Industry Development Board (CIDB). 
 
The Standard Professional Service Contract is not included in this tender document.  Tenderers 
must obtain it on the CIDB's Website at: 
http://www.cidb.org.za/procurement/procurement_toolbox/cidb_pub/default.aspx 

 
C1.2.2 Data provided by the Employer 
 

Clause  

 The General Conditions of Contract in the Standard Professional Services Contract (July 2009) 
make several references to the Contract Data for details that apply specifically to this tender.  The 
Contract Data shall have precedence in the interpretation of any ambiguity or inconsistency 
between it and the General Conditions of Contract. 
 
Each item of data given below is cross-referenced to the clause in the General Conditions of 
Contract to which it mainly applies. 

1 The Employer is the Government of the Republic of South Africa in its Department of Public 
Works. 

1 The Period of Performance is from inception of this Contract until the Service Provider has 
completed all Deliverables in accordance with the Scope of Services. 

1 The Project is: 

Multi-disciplinary professional Services for the Project: WESTERN CAPE: WEST COAST: 

SAPS: INSTALLATION OF INTERVENTION SERVICES: PACKAGE No 3 

3.4 and 
4.3.2 

The authorised and designated representative of the Employer is the departmental project 
manager, details of whom are as indicated in T1.1 Notice and Invitation to Tender under item 
T1.1.6. 

3.4.1 Communication by e-mail is not permitted. 

3.5 The Services shall be executed in the Service Provider’s own office and on the Project site as 
described in C3.2.2 Project description.  No portion of the work may be performed by a person 
employed by the State.  No portion of the work may be sublet to any other person or persons 
without the prior written approval of the Employer. 

3.6 Omit the following: 
“... within two (2) years of completion of the Service ...”. 

3.12.1 Period of Performance shall be sub dividable in separate target dates according to the programme 
to be submitted in terms of clause 3.15 hereof. 
A Penalty amount of R1 000 per day will be applicable per target date for the full period of the 
delay. In the event that the delay exceeds 30 days, the Employer will have the option to either: (i) 
terminate the contract and recover any loss as a result of the termination from the Service 
Provider, or (ii) allow the Service Provider to continue with the Services after the agreement of a 
new target date and recover the penalty of R1 000 per day for the full period of the delay. 

3.15 For fees stipulated as “value based” in C2.1 Pricing Instructions, C2.1.1.1: 
Programme: 
A programme for the performance of the Service shall be submitted by the Service Provider, 
identified as the principal agent in terms of C3.2.2.1 Service Providers, to the departmental project 
manager, within a period of two (2) weeks following the briefing meeting. 
 
The programme will be the result of the co-ordination of all appointed Service Providers’ inputs 
and shall be in sufficient detail describing key milestones, events and activities linked to the fastest 
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realistic timeframes in which the Service can be delivered.  Milestones and events are to be listed 
based on the Scope of Services described in part C3 of the various appointed Service Providers’ 
tender documents and presented in bar chart format.  No milestones may, at the co-ordination 
stage be extended beyond the timeframes outlined in C3.2.2.3 Project Programme without 
acceptable reasons.  The programme thus compiled and presented by the principal agent must 
be counter-signed by all appointed Service Providers as proof that the programme was agreed 
upon by all during the said co-ordination action. 
 
The Employer retains the right to negotiate such submitted programme with the principal agent in 
consultation with the appointed Service Providers, if required, to promote the interest of the 
project. 

3.16.2 Where CPIs =  the index of StatsSA P0141 (Table B) for the month during which the tender 
closed. 

CPIn = the index of StatsSA P0141 (Table B) for the month in which the anniversary of 
the tender date falls. 

 
The indices of StatsSA P0141 are available on the Website: 
 http://www.statssa.gov.za/Publications/statsdownload.asp?PPN=P0141 

4.1.1 Briefing meeting: 
The departmental project manager shall arrange a briefing meeting, compulsory for all appointed 
Service Providers, as soon as practicable after the appointment of the professional team as 
referred to in C3.2.2.1 Service Providers, or after the appointment of the core members of the 
professional team required to commence with the Services if not appointed at the same time, 
during which meeting the departmental project manager, together with any supporting advisors, 
will verbally brief the professional team comprehensively regarding the requirements of the project 
and the Scope of Services and hand over, to the Service Providers,  all documentation relevant 
to the execution of the Service. 

4.4 Others providing Services on this Project are as listed in C3.2.2.1 Service Providers. 

5.4.1 Minimum professional insurance cover of R1,5 million, with the first amount payable not exceeding 
5% of the value of indemnity, and/or personal liability – all as more comprehensively described in 
C1.2.3 Data provided by the Service Provider and in respect of which the Service Provider must 
provide data as required. 

5.5 The Service Provider is required to obtain the Employer’s prior approval in writing before taking 
any of the following actions: 
1. Travelling for which payment will be claimed, as defined in C2.1.4.4 Travelling and 

subsistence arrangements and tariffs of charges; 
2. Deviate from the final programme as in clause 3.15 above; 
3. Deviate from the programme (delayed or earlier); 
4. Deviate from or change the Scope of Services; 
5. Change the composition of the Service Provider in any way; 
6. Change Key Personnel on the Service. 

5.5 (c) 1. Exclusion of authority/powers 
 The Service Provider’s authority to act and/or to execute functions or duties is excluded in 

respect of the matters listed below.  The Employer shall retain its powers and authority as 
stipulated in the applicable clauses of the contract data which are relevant and applicable to 
the JBCC or GCC conditions of contract. 
1.1 Nomination of nominated or selected subcontractors; 
1.2 Granting of extension of time and/or ruling on claims associated with claims for 

extension of time; 
1.3 Acceleration of the rate of progress and determination of the cost for payment of such 

acceleration; 
1.4 Rulings on claims and disputes; 
1.5 Suspension of the works; 
1.6 Final payment certificate; 
1.7 Issuing of mora notices to the contractor; 
1.8 Cancellation of the contract between the Employer and contractor. 

http://www.statssa.gov.za/Publications/statsdownload.asp?PPN=P0141
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 Any claims, demands, notices, notifications, updated particulars and reports in writing, 

together with additional supporting documentation pertaining thereto, must be submitted by 
the contractor to the Service Provider, acting as principal agent, in respect of any of the 
matters listed in 1.1 to 1.8 above.  This must be done within the time periods and in the 
format(s) as determined in the said/relevant conditions of contract.  On receipt thereof, said 
Service Provider must study the documentation, obtain comments/advice/recommendations 
from the professional team members and submit a motivated recommendation to the 
Employer.  This must be done timeously as to allow the Employer sufficient time to respond 
within the time periods and in the format(s) determined in said conditions of contract.  The 
Employer’s ruling will be copied to the Service Provider for information. 

 
2. Limitation of authority/powers 
 The Service Provider’s authority is limited in respect of the submission to the Employer of 

comments/recommendations/reports for prior endorsement/approval and further instructions.  
These pertain to any decision in respect of approval for/of: 
2.1 Institution of or opposing litigation; 
2.2 Issuing of variation orders/contract instructions/orders in writing which increase the 

value of the works/contract value and/or change the design of intended use of the 
project; 

2.3 Instructions to embark on dayworks; 
2.4 Dayworks rates; 
2.5 Material quotes relating to dayworks; 
2.6 Adjustment of general items relating to dayworks; 
2.7 Expenditure on prime cost items; 
2.8 Issuing of practical completion, completion, works completion, final completion and/or 

final approval certificates. 
 
In respect of the matters listed in 2.1 to 2.8 above, the Service Provider must submit all 
necessary documentation in order to enable the Employer to formulate decisions and to 
obtain the Employer’s formal endorsement/approval prior to acting and/or executing functions 
or duties in respect of the contract between the Employer and the contractor.  This must be 
done timeously so as to allow the Employer sufficient time for decision-making in terms of 
the said conditions of contract. 
 

Failure to adhere to the above stipulation will cause the Service Provider to be liable in terms of 
the Contract between Service Provider and Employer for all such unintended costs and damages. 

8.1 The Service Provider is to commence the performance of the Services immediately after the 
Contract becomes effective and execution to be as per the programme in clause 3.14 above (see 
C3 Scope of Services, C3.2.3 Brief). 

8.4.3 (c) The period of suspension under clause 8.5 is not to exceed two (2) years. 

9.1 Copyright of documents prepared for the Project shall be vested with the Employer. 

12.1.2 Interim settlement of disputes is to be by mediation. 

12.2.1 In the event that the Parties fail to agree on a mediator, the mediator is to be nominated by the 
president of the Association of Arbitrators (Southern Africa). 

12.2.4 / 
12.3.4 

Final settlement is by litigation. 

13.1.3 All partners in a joint venture or consortium shall carry the same professional indemnity insurance 
as per clause5.4.1 of the General Conditions of Contract. 

13.4 Neither the Employer nor the Service Provider is liable for any loss or damage resulting from any 
occurrence unless a claim is formally made within 5 years from the date of termination or 
completion of the Contract. 

13.5 The amount of compensation is unlimited. 
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13.6 The provisions of 13.6 do not apply to the Contract. 

14.4 In the first sentence, change “… period of twenty four months after …” to “… period of thirty six 
months after …”. 

15 In respect of any amount owed by the Service Provider to the Employer, the Service Provider shall 
pay the Employer interest at the rate as determined by the Minister of Finance, from time to time, 
in terms of section 80(1)(b) of the Public Finance Management Act, 1999 (Act no1 of 1999). 

 
C1.2.3 Data provided by the Service Provider 
 

Clause  

 Each item of data given below is cross-referenced to the clause in the General Conditions of 
Contract to which it mainly applies. 

1 The Service Provider is the company, close corporation, natural person or partnership named in 
C1.1 Form of Offer and Acceptance by the tendering Service Provider. 

5.3 The authorised and designated representative of the Service Provider is the person named in the 
resolution PA-15.1 or PA-15.3 by the tendering Service Provider. 

5.4.1 Indemnification of the Employer 
 
I, the undersigned, being duly authorized by the Service Provider, in terms of the completed 
resolution (PA-15.1 or PA-15.3) 
 
………………………………………………………………………………..……(Name of authorized person) 
 
hereby confirm that the Service Provider known as: 
 
…………………………………………………………………………………(Legal name of entity tendering herein) 
 
tendering on the project: 
 
…………………………………………………….……………………………………………………....... 
 
………………………………………………………………….(Name of project as per C1.1 Form of offer and acceptance) 
 
holds professional indemnity insurance cover, from an approved insurer, duly registered with the 
Finance Services Board, of not less than R 1,5 million, with the first amount payable not exceeding 
5% of the value of indemnity.  I further confirm that the Service Provider will keep such professional 
indemnity fully subscribed.  I further confirm that should the professional indemnity insurance, with 
no knowledge of the Employer, be allowed to lapse at any time or in the event of the Service 
Provider cancelling such professional indemnity insurance, with no knowledge of the Employer, at 
any time or if such professional indemnity cover is not sufficient, then the Service Provider, (i) 
accepts herewith full liability for the due fulfilment of all obligations in respect of this Service; and 
(ii) hereby indemnifies, and undertakes to keep indemnified, the Employer in respect of all actions, 
proceedings, liability, claims, damages, costs and expenses in relation to and arising out of the 
agreement and/or from the aforesaid Service Provider’s intentional and/or negligent wrongful acts, 
errors and/or omissions in its performance on this Contract. 
 
I confirm that the Service Provider undertakes to keep the Employer indemnified, as indicated 
above, beyond the Final Completion Certificate/Final Certificate by the Employer (whichever is 
applicable) for a period of five (5) years after the issue of such applicable certificate. 
 
I confirm that the Service Provider renounces the benefit of the exceptionisnon causa debiti, non 
numeratae pecuniae and excussionis or any other exceptions which may be legally raised against 
the enforceability of this indemnification. 
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Notwithstanding the indemnification required above, the Employer reserves the right to claim 
damages from the Service Provider for this Project where the Service Provider neglects to 
discharge its obligations in terms of this agreement. 
 

NAME: ……………………………………………………………………………………….. 

CAPACITY: ……………………………………………………………………………………….. 

SIGNATURE: ……………………………………………………………………………………….. 
 

7.1.2 As an extension of the definitions contained in clause 1 hereof, Key Persons must, for the purposes 
of this Contract, include one or more of the professionally registered principal(s) of the Service 
Provider, and/or, one or more professional(s) employed to render professional services, for whom 
copies of certificates or other documentation clearly proving current professional registration with 
the relevant council, including registration numbers, must be included with the tender as part of 
the returnable documentation. 
 

The Key Persons and their jobs / functions in relation to the Services are: 

Name Principal and/or 
employed 
professional(s) 

Category of 
registration 

Specific duties 

1.  
   

2.  
   

3.  
   

4.  
   

5.  
   

6.  
   

7.  
   

8.  
   

9.  
   

10.  
   

11.  
   

12.  
   

13.  
   

14.  
   

15.  
   

16.  
   

7.2 A Personnel Schedule is not required. 
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If the space provided in the table above is not sufficient to describe the specific duties, this space may be 
utilized for such purpose: 
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C2: PRICING DATA 
 
C2.1 Pricing Instructions 
 
C2.1.1 Basis of remuneration, method of tendering and estimated fees 
 
C2.1.1.1 Professional fees for all professional Services comprising the Service Provider will be paid on a 

value basis.  The words “value based” and “percentage based” used in connection with fee types 
in this document or any documents referred to in this document are interchangeable and are 
deemed to have the same meaning. 

 
C2.1.1.2 Tenderers are to tender a percentage of the estimated fees for each discipline all as set out 

below. 
 
C2.1.2 Remuneration for professional Services comprising the Service Provider 
 
C2.1.2.1 Professional fees for Services rendered by the Service Provider shall be calculated by 

multiplying the different percentages of the normal fees for each profession tendered in 
“C2.2.1 Summary Activity Schedule for Value Based Fees for all Professional Services 
comprising the Service Provider” with the fees calculated according to the different 
professions’ fee scales, as defined hereunder, plus Value Added Tax, all according to the 
provisions for the different professions under C2.1.3; 

 
C2.1.2.2 The amount tendered herein (C1.1) is for tender purposes only and will be amended according to 

the application of the value fee scale vis-à-vis the actual cost of construction. 
 
C2.1.2.3 Reimbursable rates for typing, printing and duplicating work, compact disks and forwarding 

charges as set out under C2.1.4.3herein will be paid in full, irrespective of the percentage tendered 
as referred to in C2.1.1.2 and C2.1.2.1 above. 

 
C2.1.2.4 Disbursements in respect of all travelling and related expenses(including all travelling costs, 

time charges and subsistence allowances related thereto) as described in 

 2015 NDPW - Scope of Architectural Services and Tariff of Fees, 

 Clause 4.4 of the 2016 NDPW - Scope of Engineering Services and Tariff of Fees and 

 Clause 8 of the 2015Guideline Tariff of Professional Fees for Quantity Surveyors 
will not be paid for. Tenderers must make provision for and include all such costs in their 
tender when calculating the percentage as described in C2.1.1.2 above. 

 
The site must be visited as often as the works require for the execution of all duties on the Project.  
The Service Provider must be available at 24 hours’ notice to visit the site if so required.  All costs 
in this regard will be deemed to be included in the applicable fees as stated in C2.1.1. 

 
C2.1.2.5 All fee accounts are to be signed by a principal of the Service Provider and submitted in original 

format, failing which the accounts will be returned.  Copies, facsimiles, electronic and other 
versions of fee accounts will not be considered for payment. 

 
C2.1.2.6 For all Services provided on a time basis, time sheets giving full particulars of the work, date of 

execution and time duration, should be submitted with each fee account. 
 
C2.1.2.7 Payments to the Service Provider will be made electronically according to the banking details 

furnished by the Service Provider and verified by the Employer.  Any change in such banking 
details must be communicated to the departmental project manager timeously.  Fee accounts, 
correct in all respects, will be deemed submitted when received by the Employer and settled when 
electronically processed by the Employer.  The Employer reserves the right to dispute the whole 
account, any item or part of an item at any time and will deal with such case in terms of clause 
14.3 of the General Conditions of Contract. 
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C2.1.2.8 Accounts for Services rendered may be submitted on the successful completion of each stage of 
work.  Interim accounts will only be considered during the construction stage of the works and 
then not more frequently than quarterly except if otherwise agreed between the authorised and 
designated representative of the Service Provider and the Employer.  Payment of accounts 
rendered will be subject to the checking thereof by the departmental project manager.  The 
Employer reserves the right to amend the amounts claimed in order to conform to the rates 
stipulated in this Contract and make payment on the basis of the balance of the account in 
accordance with clause 14.3 of the General Conditions of Contract. 

 
C2.1.2.9 The cost of all site Personnel, rendering standard services, will be deemed to be included in the 

applicable fees as stated in C2.1.1.1 above.  Should the need for detailed inspections on site 
during work stage 5 be required, such requirement shall timeously be motivated in the prescribed 
format and the cost thereof timeously negotiated in advance with the departmental project 
manager.  Failure to adhere hereto may invalidate any claim the Service Provider may have in 
respect of any Services rendered without such negotiation process, agreement reached and the 
terms thereof reduced to writing. 

 
C2.1.2.10 All Services relating to the implementation of the works which are to be provided in terms of the 

Guidelines for the Implementation of Labour-Intensive Infrastructure Projects under the Expanded 
Public Works Programme (EPWP) are normal services in terms of the Guideline Scope Services 
and Tariff of Fees for persons registered in terms of the various Built Environment Professions 
Acts. Any changes in the design of the works to incorporate labour-intensive works should not 
constitute a change in scope or an additional service where the scope of work is framed around 
such publications. 

 
C2.1.2.11 Fee accounts shall be submitted separately for each profession on the Employer's prescribed 

format, if available, obtainable on the Employer's Website: http://www.publicworks.gov.za/under 
“Documents”; “Consultants Guidelines”; items 9.1 to 9.5. 

 
C2.1.3 Value based fees 
 
C2.1.3.A Value based fees for architects 
 
C2.1.3.A.1 Fees for work done under a value bases fee 

Where value based fees are payable (if basis of remuneration has been set at “value basis” 
according to C2.1.1.1), the Service Provider will be remunerated for Services rendered, subject to 
the provisions in C2.1.2 above and subject to the specific terms and conditions stated below and 
elsewhere in this document, in accordance with the 2015 NDPW - Scope of Architectural 
Services and Tariff of Fees in respect of services rendered by a person registered in terms 
of section 19(2) of the Architectural Profession Act, 2000 (Act No.44 of 2000) dated 1 
October2015.  This document is referred to as the "2015 NDPW - Scope of Architectural Services 
and Tariff of Fees" hereinafter and is appended as appendix B.  This tariff of fees will be payable 
for the full Period of Performance. 
 
The tender submitted shall be based on the 2015 NDPW - Scope of Architectural Services and 
Tariff of Fees. 

 
C2.1.3.A.2 Full services 

The fee for full services shall be the tendered percentage based on the fee provided in the Tariff 
of Professional Fees, before apportionment of the fee to services.  Where the Service Provider is 
required to perform a portion of the full services, only the relevant portion of the fee shall be paid.  
Refer to C3 Scope of services (C3.2.1 in particular) for detail of services required herein. 
 

C2.1.3.A.2.1 Certain items and services, which are external to the building(s) and/or which are regarded as 
items of equipment, irrespective whether these are external or internal to the building(s), are not 
regarded as an “integral part of the project or design of the Works” and consequently the cost of 
these items are to be excluded from the value of the Works on which a value based fee is 
calculated. 

 
 The Service Provider may, in the price offer, make provision for and include all professional costs 

for involvement in the design and co-ordination for the provision of these items.  No professional 

http://www.publicworks.gov.za/
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fees, in excess of what was tendered, will be considered for professional services performed and 
time spent by the Service Provider in any matters associated with these items. 

 
Examples of items regarded as “not being an integral part of the project or design of the Works” 
are listed in the 2015 NDPW - Scope of Architectural Services and Tariff of Fees. 

 
C2.1.3.A.3 Interim payments to the Service Provider 

For the purposes of ascertaining the interim payments due, the cost of the works, which shall 
exclude any provisional allowances made to cover contingencies and escalation, shall be: 

 the net amount of the accepted tender, or 

 if no tender is accepted, the net amount of the lowest suitable tender, unless acceptable 
motivation can be provided to prove that such amount is unreasonable, or 

 if the contract is awarded by negotiation the negotiated price, or 

 if no tenders are invited or if no suitable tenders are received or if no negotiation is concluded, 
the estimate.  The estimate shall be the one accepted by the Employer as representing the 
value of the works, which for purposes of interim payments will be deemed to be 80% of the 
quantity surveyor's estimate, if a quantity surveyor has been appointed. 

 
C2.1.3.A.4 Fees for documentation for work covered by a provisional sum 

Where a provisional sum is included in the bills of quantities for work to be documented at a later 
stage, the documentation fee in respect of such work shall be remunerated at the time when the 
documentation has been completed.  The fee shall relate to the type of documentation drawn up 
by the architect in respect of each section of such work. 

 
C2.1.3.A.5 Alternative tenders 

No fee shall be payable for documentation prepared for alternative tenders involving the mere 
substitution of material not requiring any measurements or calculation. 

 
C2.1.3.A.6 Interim payments for work stage 6 

Interim payments for work stage 6 will be allowed only when an acceptable and complete final 
account for the Project, or any separate identifiable phase of the Project, has been received by 
the Employer provided that the relevant fee shall be subject to a factor of 80%. 
 

C2.1.3.A.7 Additional services 
Unless separately specified in C3.A.3.2 and scheduled in the Activity Schedule, no separate 
payment shall be made for additional services. The cost of providing these services shall be 
deemed to be included in the value based fee tendered for normal services. 

 
C2.1.3.Q Value based fees for quantity surveyors 
 
C2.1.3.Q.1 Fees for work done under a value based fee 

Where value based fees are payable (as basis of remuneration has been set at “value basis” 
according to C2.1.1.1 above), the Service Provider will be remunerated for Services rendered, 
subject to the provisions in C2.1.2 above, according to the Recommended Tariff of Professional 
Fees published in terms of Section 34 (2) of the Quantity Surveying Profession Act, 2000 (Act No. 
49 of 2000). 

 
The tariff of professional fees payable, for the full Period of Performance, will be calculated in 
accordance with Board Notice 140 of 2008 published 5 December 2008 in Government Gazette 
No. 31657, as amended in Board Notice 163 of 2009 published 4 December 2009 in Government 
Gazette 32753, as amended in Board Notice 69 of 2011 published 8 April 2011 in Government 
Gazette 34185, as amended in Board Notice 194 of 2012 published 30 November 2012 in 
Government Gazette 35924 and as amended in Board Notice 170 of 2015 published 28 August 
2015 in Government Gazette 39134 (all referred to in short as the 2015Guideline Tariff of 
Professional Fees) and shall be subject to the specific terms and conditions stated below. 
 

C2.1.3.Q.2 Errors 
Should the documents for procurement of construction contracts contain any errors made by the 
quantity surveyor, the total value of such errors will be deducted from the “Value for Fee Purposes” 
as defined in clause 10.49 of the 2015Guideline Tariff of Professional Fees when calculating fees 
for stages 1 to 4 on this Project. 
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C2.1.3.Q.3 Full services 

The fee for full services shall be the tendered percentage based on the standard value fee 
provided in the Tariff of Professional Fees, before apportionment of the fee to stages.  Where the 
Service Provider is required to perform a portion of the full services, only the relevant portion of 
the fee shall be paid. 

 
C2.1.3.Q.4 Interim payments to the Service Provider 

For the purposes of ascertaining the interim payments due, the cost of the works, which shall 
exclude any provisional allowances made to cover contingencies and escalation, shall be: 

 the net amount of the accepted tender, or 

 if no tender is accepted, the net amount of the lowest suitable tender, unless acceptable 
motivation can be provided to prove that such amount is unreasonable, or  

 if the contract is awarded by negotiation the negotiated price, or 

 if no tenders are invited or if no suitable tenders are received or if no negotiation is concluded, 
the estimate.  The estimate shall be the one accepted by the Employer as representing the 
value of the works, which for purposes of interim payments will be deemed to be 80% of the 
quantity surveyors estimate, if appointed. 

 
C2.1.3.Q.5 Fees for documentation for work covered by a provisional sum 

Where a provisional sum is included in the bills of quantities for work to be documented at a later 
stage, the documentation fee in respect of such work shall be remunerated at the time when the 
documentation has been completed.  The fee shall relate to the type of documentation drawn up 
by the quantity surveyor in respect of each section of such work. 

 
C2.1.3.Q.6 Engineering work 

Any works measured in terms of SANS 1200 must be documented in separate sections in the bills 
of quantities. 

 
C2.1.3.Q.7 Cost norms 

The calculation of cost norms (clause 2.7 of the Tariff of Fees) is not required for this service. 
 
C2.1.3.Q.8 Replications 

With regard to replications, the quantity surveyor will be required to execute his work in the most 
economical manner in the best interest of the Employer. 

 
To this end the former shall consult at an early stage to determine the requirements of the 
Employer with regard to the replication of units, buildings or structures (without significant change) 
in the documentation for the Project. 

 
Further to clause 10.36 of the 2015Guideline Tariff of Fees, the fees in respect of replications 
must be extended to include the replication of individual distinct units, buildings or structures, 
without significant change to the said building contractor of a previous building contract, such as 
(but without limiting the intention of this conditions of appointment): 

 single and double-storey row houses; 

 tower blocks (on podiums or with differing sub-structures); 

 identical wings within a single block. 
 
C2.1.3.Q.9 Alternative tenders 

No fee shall be payable for documentation prepared for alternative tenders involving the mere 
substitution of material not requiring any measurements or calculation. 

 
C2.1.3.Q.10 Interim payments for Stage 5 

Interim payments for Stage 5 will be allowed as defined in C2.1.2.8 above.  One third of the fees 
for Stage 5, however, will be apportioned to the draft final account which must be a complete draft 
final account for the Project, or any separate identifiable phase of the Project, complete in all 
respects for the Employer to verify for correctness.  Interim payments for the draft final account 
will be allowed only when it has been received by the Employer. 
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C2.1.3.En Value based fees for civil, electrical, mechanical and structural engineers 
 
C2.1.3.En.1 Fees for work done under a value based fee 

Where value based fees are payable (as basis of remuneration has been set at “value basis” 
according to C2.1.1.1 above), the Service Provider will be remunerated for Services rendered, 
subject to the provisions in C2.1.2 above and subject to the specific terms and conditions stated 
below and elsewhere in this document, in accordance with the National Department of Public 
Works Scope of Engineering Services and Tariff of Fees for Persons Registered in terms 
of the Engineering Profession Act, 2000 (Act No. 46 of 2000) dated 1 March2016.  This 
document is referred to as the "2016 NDPW - Scope of Engineering Services and Tariff of Fees" 
hereinafter and is appended as appendix A.  This tariff of fees will be payable for the full Period 
of Performance. 

 
C2.1.3.En.2 Normal services 

The fee for normal services shall be the tendered percentage based on the fee provided in the 
2016 NDPW - Scope of Engineering Services and Tariff of Fees, clause 4.2. 
 
Where the Service Provider is required to perform a portion of the normal services only, the 
relevant portion of the fee shall be paid. 

 
C2.1.3.En.3 Interim payments to the Service Provider 

For the purposes of ascertaining the interim payments due, the cost of the works, which shall 
exclude any provisional allowances made to cover contingencies and escalation, shall be: 

 the applicable portion of the net amount of the accepted tender, or 

 if no tender is accepted, the net amount of the applicable portion of the lowest suitable tender, 
unless acceptable motivation can be provided to prove that such amount is unreasonable, or  

 if the contract is awarded by negotiation the negotiated price, or 

 if no tenders are invited or if no suitable tenders are received or if no negotiation is concluded, 
the estimate.  The estimate shall be the one accepted by the Employer as representing the 
value of the works, which for purposes of interim payments will be deemed to be 80% of the 
engineers estimate or if appointed, 80% of the quantity surveyors estimate. 

 
C2.1.3.En.4 Fees for documentation for work covered by a provisional sum 

Where a provisional sum is included in the bills of quantities for work to be documented at a later 
stage, the documentation fee in respect of such work shall be remunerated at the time when the 
documentation has been completed.  The fee shall relate to the type of documentation drawn up 
by the engineer in respect of each section of such work. 

 
C2.1.3.En.5 Additional services 
 
C2.1.3.En.5.1Additional services pertaining to all stages of the project 

Unless separately provided for hereunder and scheduled in the Activity Schedule, no separate 
payment shall be made for the additional services specified in C3.C.3.2.1, 
C3.E.3.2.1,C3.M.3.2.1and C3.S.3.2.1. The cost of providing these services shall be deemed to 
be included in the value based fee tendered for normal services. 
 
(a) Geotechnical investigations 

The geotechnical investigation, if referred to under C3.S.3.2.1, is part of the foundation design 
for which the consultant is being remunerated under normal services. The only items here 
which are reimbursable are the cost of excavating/drilling of trial holes and the cost of 
laboratory and/or in situ soil testing. The time spent on test result analyses and interpretation, 
technical calculations, cost comparisons and report preparation is all part of normal services. 
A separate item has been supplied in the Activity Schedule for the cost of the trial hole 
excavations and laboratory testing. All relevant documentation, test results and reports must 
be presented together with the invoice when the item is claimed for. 
 

C2.1.3.En.5.2Construction monitoring 
The construction monitoring requirements are as specified in C3.C.3.2.2, C3.E.3.2.2,C3.M.3.2.2 
andC3.S.3.2.2. 
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(a) If Level One, part time, monitoring has been specified then no separate payment shall be made 
for construction monitoring staff as specified in C3.C.3.2.2, C3.E.3.2.2, C3.M.3.2.2 and 
C3.S.3.2.2 (i) to (iii) or for the transport of the monitoring staff as specified in 
C3.C.3.2.2,C3.E.3.2.2, C3.M.3.2.2 and C3.S.3.2.2 (iv). The cost of providing construction 
monitoring staff and transport shall be deemed to be included in the value based fee 
tendered for normal services. 

 
(b) If Level Two, full time, monitoring has been specified then provision shall be made in C2.2 

Activity schedule for value based fees for the different engineering professions for the 
envisaged site staffing requirements as specified in C3.C.3.2.2, C3.E.3.2.2, C3.M.3.2.2 and 
C3.S.3.2.2 (i) to (iii). The unit of measure shall be the rate per calendar month (pro rata for part 
of a month). Payment shall only be applicable for the period actually established on site and 
shall in no instance be prior to the date of official handover of the Works to the Contractor or 
after the date of issue of the Certificate of Completion for the Works contract. The rates 
tendered for the relevant site staff shall include full compensation for all costs including, inter 
alia, the following: 

 Salary 

 Additional allowances 

 Bonuses 

 Leave and sick leave 

 All company contributions such as provident fund, group life benefits, medical aid, etc. 

 Levies 

 Office equipment as set out in C3.C.3.2.2, C3.E.3.2.2, C3.M.3.2.2 and C3.S.3.2.2 (iii) 

 Relocation cost and accommodation 

 Travelling 

 Handling cost and profit. 
 

Payment for personnel shall exclude any periods of leave or sick leave. Time sheets for staff 
shall be included in the monthly fee account submitted to the Employer for payment. 
Replacement of staff as a result of any extended period of leave or sick leave outside of the 
normal contractor’s year end break shall be to the approval of the Employer. 

 
No separate payment shall be made for the transport of the construction monitoring staff as 
specified in C3.C.3.2.2, C3.E.3.2.2, C3.M.3.2.2 and C3.S.3.2.2 (iv) and the cost of the 
transport shall be deemed to be included in the monthly rate tendered for the provision of the 
staff. 

 
C2.1.3.En.5.3Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 

No separate payment shall be made for the service specified in C3.C.3.2.3, C3.E.3.2.3, 
C3.M.3.2.3 and C3.S.3.2.3. The cost of providing this service shall be deemed to be included in 
the value based fee tendered for normal services. 

 
C2.1.3.En.5.4Quality Assurance System 

No separate payment shall be made for the implementation of a quality management system as 
specified in C3.3.2.4. The cost of providing this service shall be deemed to be included in the 
value based fee tendered for normal services. 

 
C2.1.3.En.5.5Lead consulting engineer 

No separate payment shall be made for assuming the leadership of an Employer specified joint 
venture, consortium or team of consulting engineers as specified in C3.3.2.5. The cost of providing 
this service shall be deemed to be included in the value based fee tendered for normal services. 

 
C2.1.3.En.5.6 Principal Agent of the client 

No separate payment shall be made for assuming the role of principle agent of the Employer if so 
specified in C3.2.2.1. The cost of providing this service shall be deemed to be included in the 
value based fee tendered for normal services. 
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C2.1.3.En.5.7 Environmental impact assessment 
No separate payment shall be made for the service specified in C3.C.3.3.1, C3.E.3.3.1,C3.M.3.3.1 
andC3.S.3.3.1. The cost of providing this service shall be deemed to be included in the value 
based fee tendered for normal services. 

 
C2.1.3.En.5.8 Other unspecified services 

The Employer may order duties that fall outside the scope of the project as tendered. Such 
additional duties may involve, but not limited to: 

 Additional design requirements 

 Evaluation of alternative tenders 

 Additional investigations during the defects and liability period 

 Diverse other services. 
 
Any such additional services that may be required will be remunerated on a time basis as set out 
in C2.1.4.1. The level of expertise necessary for any such additional work shall be concomitant 
with the issues to be addressed. The category of personnel necessary to undertake the work shall 
be approved by the Employer.  Any additional identified service shall be fully scheduled and 
submitted to the Employer for approval prior to the commencement thereof. 
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C2.1.4 General for all professions 
 
C2.1.4.1 Time charges for work done under a value based fee 

Where time charges are payable under specific circumstances according to a clause or clauses 
in the fee scales of a specific profession, the rates and principles as described below and 
published in Table 8 of “Rates for Reimbursable Expenses” will be applicable. 

 
C2.1.4.1.1 Time charges are reimbursable at rates applicable at the time of the actual execution of the 

specific service. The "Rates for Reimbursable Expenses" as adjusted from time to time and 
referred to below, is obtainable on the Employer's Website: http://www.publicworks.gov.za/under 
“Documents”; “Consultants Guidelines”; item 1. 

 
C2.1.4.1.2 The scale of fees on time charges, on which Value Added Tax is excluded, shall be at the following 

rates per hour, rounded off to the nearest rand:  (see Table 8 of “Rates for Reimbursable 
Expenses” for the actual amounts calculated in accordance with to the principles laid down below): 

 
(i) registered professional principals*: 18,75 cents for each R100,00 of the total annual 

remuneration package attached to the lowest notch of a level 13 salary range (Director) in 
the Public Service; 

(ii) registered professionals*: 17,5 cents for each R100,00 of the total annual remuneration 
package attached to the lowest notch of a level 12 salary range (Deputy Director second 
leg) in the Public Service; 

(iii) registered technicians**: 16,5 cents for each R100,00 of his/her gross annual 
remuneration; provided that this hourly rate shall not exceed 16,5 cents for each R100,00 
of the total annual remuneration package attached to the lowest notch of a level 11 salary 
range (Deputy Director first leg) in the Public Service. 

 
*(includes professional architects, professional quantity surveyors, professional engineers, 
professional technologists [engineering], professional planners and professional 
construction project managers) 
**(includes professional technicians [engineering] professional senior technologists 
[architectural], principal technologists [architectural] and technical planner). 

 
Hourly rates calculated in terms of (i), (ii) and (iii) above shall be deemed to include overheads 
and charges in respect of time expended by clerical Personnel which shall, therefore, not be 
chargeable separately. 

 
C2.1.4.1.3 Unless otherwise specifically agreed in writing, remuneration for the time expended by principals 

in terms of C2.1.4.1.2 (i) above on a project shall be limited to 5 per cent of the total time expended 
for time charges in respect of the Project.  Any time expended by principals in excess of the 5 per 
cent limit shall be remunerated at the rates determined in (ii) or (iii) above. 

 
C2.1.4.1.4 Notwithstanding the above, where work is of such a nature that Personnel as described in 

C2.1.4.1.2 (iii) above are capable of performing such work, it shall be remunerated at that level 
and not at the rates described in (i) and (ii) above, irrespective of who in fact executed the work. 

 
C2.1.4.1.5 Gross annual remuneration in C2.1.4.1.2 (iii) above shall mean basic salary and guaranteed 

annual bonus; fringe benefits not included in basic salary; income benefit, as determined from 
time to time by the South African Revenue Services for income tax purposes, for the private use 
of a motor vehicle by the employer; employer’s contribution to pension/provident fund, medical aid 
and group life assurance premiums; Compensation Fund and Unemployment Fund contributions, 
Metropolitan Council levies and any other statutory contributions or levies; all other costs and 
benefits as per conditions of appointment but excluding any share of profit and payment for 
overtime. 

 
C2.1.4.1.6 The salaries referred to in C2.1.4.1.2 (i) to (iii) above can change from time to time, which will, 

therefore, change the rates applicable.  These rates will, however, only be adjusted on the first 
day of each calendar year irrespective of any changes in salary ranges during the relevant year.  
The rates applicable at the time of the execution of the work as set out in Table 8 of the "Rates 
for Reimbursable Expenses", as amended from time to time, may be claimed. 
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C2.1.4.2 Set off 
The Employer reserves the right to set off against any amount payable to the Service Provider, 
any sum which is owing by the Service Provider to the Employer in respect of this or any other 
project. 

 
C2.1.4.3 Typing, printing and duplicating work, compact disks and forwarding charges 
 
C2.1.4.3.1 Reimbursable rates 

The costs of typing, printing and duplicating work and compact disks in connection with the 
documentation which must of necessity be done, except those which must in terms of the relevant 
Manual or other instructions be provided free of charge, shall be reimbursable at rates applicable 
at the time of the execution of such work.  The document "Rates for Reimbursable Expenses" as 
adjusted from time to time and referred to below, is obtainable on the Employer's Website: 
http://www.publicworks.gov.za/  under “Documents”; “Consultants Guidelines”; item1. 

 
C2.1.4.3.2 Typing and duplicating 

If the Service Provider cannot undertake the work himself, he may have it done by another service 
provider which specialises in this type of work and he shall be paid the actual costs incurred upon 
submission of statements and receipts which have been endorsed by him confirming that the tariff 
is the most economical for the locality concerned. 

 
If the Service Provider undertakes the work himself, he shall be paid in respect of actual expenses 
incurred subject to the maximum tariffs per A4 sheet as set out in Table 1 in the “Rates for 
Reimbursable Expenses". 

 
Typing and duplicating expenses shall only be refunded in respect of the final copies of the 
following documents namely formal reports, formal soil investigation reports, specifications, 
feasibility reports, bills of quantities, material lists, minutes of site meetings and final accounts.  
The cost of printed hard covers shall only be paid in respect of documents which will be made 
available to the public such as bills of quantities and specifications or where provision of hard 
covers is specifically approved. 

 
The typing of correspondence, appendices and covering letters are deemed to be included in the 
value based fees and time based fees paid. 

 
C2.1.4.3.3 Drawing duplication 

(a) For drawing duplication the standard rate as set out in Table 2 in the “Rates for Reimbursable 
Expenses” may be claimed or may be claimed according to the provisions as in (b) or (c) 
below. 

 
(b) If the Service Provider undertakes the duplication of drawings, using his own duplication 

equipment, he shall be paid the actual cost incurred on condition that it is not higher than the 
lowest of three quotations of local firms doing drawing duplication in his locality.  Such 
quotations must accompany his account. 

 
(c) If the Service Provider does not undertake his own drawing duplication, he shall be paid the 

lowest of three quotations of local firms doing plan printing in his locality.  Such quotations 
must accompany his account. 

 
(d) Should there not be three firms doing drawing duplication in his locality, it must be mentioned 

on his account and the available quotation(s) must then accompany the account. 
 
(The cost of providing all polyester negative prints required to form part of the original set of 
drawings, as-built drawings including computer assisted drawing records for all facets/disciplines 
involved in the project are included in the tendered fees and will not be reimbursed separately.) 

 
C2.1.4.3.4 Forwarding charges 

(a) Only the charges in respect of the forwarding of parcels by courier or air freight on special 
request by the Employer will be refunded, provided that such charges will not be refunded if 
the request had been made as a result of a delay caused by the Service Provider. 
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(b) The cost of postage, facsimile transmissions, telephone calls, e-mails, etc., is deemed to be 
included in the value based fees and time based fees paid. 

 
C2.1.4.4 Travelling and subsistence arrangements and tariffs of charges 

Notwithstanding the ruling in C2.1.2.4above (regarding disbursements and travelling expenses 
which will not be paid),when the Service Provider is requested in writing by or obtained prior 
approval in writing from the Employer to attend specific meetings at any of the Employer’s offices 
or any extraordinary meetings on site or elsewhere, he will be remunerated according to the 
provisions under C2.1.4.4.1 to C2.1.4.4.5 herein. 

 
C2.1.4.4.1 General 

The most economical mode of transport is to be used taking into account the cost of transport, 
subsistence and time.  Accounts not rendered in accordance herewith may be reduced to an 
amount determined by the Employer. 

 
As the tariffs referred to hereunder are adjusted from time to time, accounts must be calculated at 
the tariff applicable at the time of the expenditure. 

 
Where journeys and resultant costs are in the Employer’s opinion related to a Service Provider’s 
malperformance or failure, in terms of this Contract, to properly document or co-ordinate the work 
or to manage the Contract, no claims for such costs will be considered. 

 
C2.1.4.4.2 Travelling time 

Fees for travelling time are as set out in Table 8 in the "Rates for Reimbursable Expenses". 
 

Fees are payable for travelling time at the tariff, as set out in C2.1.4.1 Time charges for work done 
under a value based fee. Travelling time will be fully reimbursed. 

 
C2.1.4.4.3 Travelling costs 

Fees for travelling costs are as set out in Table 3 in the "Rates for Reimbursable Expenses". 
 

Travelling costs will be refunded for the full distance covered per return trip measured from the 
office of the Service Provider appointed. 

 
Compensation for the use of private motor transport will be in accordance with the Government 
tariff for the relevant engine swept volume, up to a maximum of 3000 cubic centimetres, prescribed 
from time to time and as set out in Table 3 in the “Rates for Reimbursable Expenses”. 

 
C2.1.4.4.4 Hired vehicles 

In cases where use is made of hired vehicles, the most economical sized vehicle available is to 
be used but compensation shall nevertheless be restricted to the cost of a hired car not exceeding 
a capacity of 1300 cc.  Where use of a special vehicle is essential (e.g. four track or minibus to 
accommodate more people), prior approval in writing must be obtained from the departmental 
project manager. 

 
C2.1.4.4.5 Subsistence allowance 

The subsistence allowances are as set out in Tables 4 and 5 in the "Rates for Reimbursable 
Expenses". 

 
Only actual costs are payable in respect of absence from office of less than 24 hours. 

 
Should the daily tariff as set out in Table 4 be inadequate, substantiated actual costs plus a special 
daily allowance as shown in Table 5 for incidental expenses, may be claimed.  It must be noted 
that claims may only be according to Table 4 or Table 5.  Accommodation should be limited to the 
equivalent of a three star hotel and no alcoholic beverages or entertainment costs may be claimed 
for. 
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C2.2 Activity Schedule 
 
C2.2.1 Summary Activity Schedule for Value Based Fees for all Professional Services comprising 

the Service Provider 
 

 

MULTI-DISCIPLINARY PROFESSIONAL SERVICES 
 
SUMMARY ACTIVITY SCHEDULE FOR VALUE BASED FEES 
FOR ALL PROFESSIONAL SERVICES COMPRISING THE 
SERVICE PROVIDER 
 

 

Tenderer’s Tender for Value Based Fees for: 

PROFESSIONAL SERVICE 

*Percentage 
of respective 
normal fees 
tendered by 
professional 
service 

*Financial Offer by Tenderer 
for Value Based Fees 

1. Architectural Services % (b) R (3) 

2. Quantity Surveying Services %  (d) R (4) 

3. Civil Engineering Services %  (f) R (7) 

4. Electrical Engineering Services %  (h) R (10) 

5. Mechanical Engineering Services %  (j) R (13) 

Sub-total R (17) 

Add VAT @ 15% R (18) 

TOTAL FINANCIAL OFFER FOR VALUE BASED 
FEES(17+18) 

R (19) 

 
[*  Mark “N/A” should the specific professional Service comprising the Service Provider not be required (not 
listed in C1.1 Form of Offer and Acceptance).] 
 
 
NOTE: 1. Total Financial Offer for Value Based Fees, (19) above, must be carried over to C1.1 Form of 

Offer and Acceptance. Failure to carry this over to the Form of Offer and Acceptance may render 
the tender non-responsive. 
 

2. Remuneration for value based appointments will be calculated as determined in C2.1.2 (i.e. the 
percentage of the normal fee tendered multiplied by the value fee scale vis-à-vis the actual cost 
of construction) calculated separately for each professional Service comprising the Service 
Provider. 

 

3. The Service Provider will be appointed as a multi-disciplinary professional for each of the sites 
indicated under C4 site information, on the Departmental system and the initial individual award 
value will be determined by a prorated calculation of the combined offer and acceptance amount 
with that of the estimated cost of each of the sites. 
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C2.2.A Activities for architects 
 
C2.2.A.1 The following a list, which is not necessarily exhaustive, indicates activities that may form part of 

this Service: 
 
1. Work stage 1: Inception 
2. Work stage 2: Concept and viability 
3. Work stage 3: Design development 
4. Work stage 4: Documentation and procurement 
5. Work stage 5: Construction 
6. Work stage 6: Close-out 
7. Supplementary services 
8. Other services 
 
all as listed and/or defined in the 2015 NDPW - Scope of Architectural Services and Tariff of 
Fees in respect of services rendered by a person registered in terms of section 19(2) of the 
Architectural Profession Act, 2000 (Act No.44 of 2000). 
 

 
C2.2.A.2 The tenderer must make provision for all activities necessary for the execution of the services as 

set out in C3 Scope of Services hereof. 
 
C2.2.A.3 Activity schedule for value based fees for architects 
 

 

ACTIVITY SCHEDULE FOR VALUE BASED FEES FOR ARCHITECTS 
 

 

Tenderer’s Tender for Value Based Fees for Architects 

Fee for Normal Services inclusive of certain additional services as specified in C2.1.3.A.7 

 
Latest estimate of the cost of 
construction 

(a) 
Estimated normal 
fees calculated 
according to 
C2.1.3.A.1 above 

X 

(b) 
Percentage 
of normal 
fees tender-
ed by Ten-
derer 

(a)x(b) 
Financial Offer by Ten-
derer for Value Based Fees 
for Architects (VAT 
excluded) 

 
R 3,869,565.22  

 

 
R 465,706.42 
 

X % = R (1) 

Additional Services – C2.1.3.A.7 

Description Quantity Unit Rate    

For re-measuring and 
drawing existing structures 
when no drawings are 
available and specifically 
instructed by the Project 
Manager 

80 HR R = R  

  Sub-total Additional Services  R (2) 

  
TOTAL FINANCIAL OFFER FOR VALUE 
BASED FEES FOR ARCHITECTS (VAT 
EXCLUDED)(1+2) 

 R (3) 
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NOTE: 1. The total Financial Offer for Value Based Fees for Architects (VAT excluded), (3) above, as well 

as the percentage of normal fees tendered, (b) above, must be carried over to C2.2.1 Summary 
Activity Schedule for Value Based Fees for all Professional Services comprising the 
Service Provider, the total of which must then be carried over to C1.1 Form of Offer and 
Acceptance. Failure to carry these over to the above-mentioned respective forms may render 
the tender non-responsive. 
 

2. Remuneration for value based appointments will be calculated as determined in C2.1.2 (i.e. the 
percentage of the normal fee tendered multiplied by the value fee scale vis-à-vis the actual cost 
of construction) calculated separately for each professional Service comprising the Service 
Provider. 
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C2.2.Q Activities for quantity surveyors 
 
C2.2.Q.1 The following is a list of activities that may form part of this Service, but is not necessarily an all-

inclusive list: 
 

1. Stage 1: Inception stage 
2. Stage 2: Concept and viability stage 
3. Stage 3: Design development stage 
4. Stage 4: Documentation and procurement stage 
5. Stage 5: Construction stage 
6. Stage 6: Close-out stage 
7. Management services 
8. Supplementary services 
9. Disbursements and travelling expenses (see also C2.1.2 hereof) 

 
all as listed and/or defined in the Guideline Tariff of Professional Fees in Respect of Services 
Rendered by a Quantity Surveyor in Private Practice as referred to in C2.1.3.1 (the 2015 
Guideline Tariff of Professional Fees). 

 
C2.2.Q.2 The tenderer must make provision for all activities necessary for the execution of the services as 

set out in C3 Scope of Services hereof. 
 
C2.2.Q.3 Activity schedule for value based fees for quantity surveyors 
 

 

ACTIVITY SCHEDULE FOR VALUE BASED FEES FOR QUANTITY 
SURVEYORS 
 

 

Tenderer’s Tender for Value Based Fees for Quantity Surveyors 

 
Latest estimate of 
cost of 
construction 

(c) 
Estimated normal 
fees 

X 

(d) 
Percentage of 
normal fees 
tendered by 
Tenderer 

(c)x(d) 
Financial Offer by Tenderer for 
Value Based Fees for Quantity 
Surveyors (VAT excluded) 

 
R 3,869,565.22  

 

 
R 328,673.91  

 

X % = R (4) 

 
 
NOTE: 1. The total Financial Offer for Value Based Fees for Quantity Surveyors (VAT excluded), (4) above, 

as well as the percentage of normal fees tendered, (d) above, must be carried over to C2.2.1 
Summary Activity Schedule for Value Based Fees for all Professional Services comprising 
the Service Provider, the total of which must then be carried over to C1.1 Form of Offer and 
Acceptance. Failure to carry these over to the above-mentioned respective forms may render 
the tender non-responsive. 
 

2. Remuneration for value based appointments will be calculated as determined in C2.1.2 (i.e. the 
percentage of the normal fee tendered multiplied by the value fee scale vis-à-vis the actual cost 
of construction) calculated separately for each professional Service comprising the Service 
Provider. 
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C2.2.C Activities for civil engineers 
 
C2.2.C.1 The services as defined in C3 Scope of Services are required. The activity schedule below lists 

the normal services as defined in the 2016 NDPW - Scope of Engineering Services and Tariff of 
Fees(appendix A), clause 3 and as further defined in C3 Scope of Services, as well as additional 
services as defined in C3 Scope of Services, of this document. (The clause references refer to 
the corresponding clauses in the 2016 NDPW - Scope of Engineering Services and Tariff of Fees.) 

 
C2.2.C.2 The estimated normal fees have been calculated using the 2016 NDPW - Scope of Engineering 

Services and Tariff of Fees(appendix A), by applying the applicable fee scale given in clause 4.2.1 
(1)-(2) for an engineering project or clause 4.2.2 (1) for a multi-disciplinary project, to determine 
the basic fee and by multiplying the basic fee by the applicable multiplication factor given in clause 
4.2.1 (4) or clause 4.2.2 (2) respectively. The cost of the works and the values used to determine 
the multiplication factors are defined in C 3.C.2.2.3 ‘Project Cost Estimate’. 
 
No allowance has been made in the estimated normal fees below for the additional services in 
C2.1.3.E.5 ‘Additional services’ that have been specified to be included in the normal fees.  The 
tenderer shall make provision for the cost of the additional services that are to be included under 
normal services by adjusting the percentage tendered in column (f) of C2.2.C.4 ‘Activity schedule 
for value based fees for civil engineers’. 

 
C2.2.C.2 The services are to be provided in stages and the proportioning of the fee for normal services over 

the various stages shall be as set out in the 2016 NDPW - Scope of Engineering Services and 
Tariff of Fees(appendix A), clause 4.2.8. 

 
C2.2.C.3 The tenderer must make provision for all activities necessary for the execution of the service as 

set out in C3 Scope of Services. 
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C2.2.C.4 Activity schedule for value based fees for civil engineers 
 

 

ACTIVITY SCHEDULE FOR VALUE BASED FEES FOR CIVIL 
ENGINEERS 
 

 

Tenderer’s Tender for Value Based Fees for Civil Engineers 

Fee for Normal Services inclusive of certain additional services as specified in C2.1.3.En.5 

 
Latest estimate of the 
construction cost for the civil 
works 

(e) 
Estimated normal 
fees 

Unit 

(f) 
Percentage 
of normal 
fees tender-
ed by Ten-
derer 

(e)x(f) 
Financial Offer by Ten-
derer for Value Based Fees 
for Civil Engineers (VAT 
excluded) 

 
R 599 782.61  

 

 

R 75,022.83  
 

% % = R (5) 

Additional Services – C2.1.3.En.5 

Description Quantity Unit Rate    

Level one construction 
monitoring, see clause 
C2.1.3.En.5.2 
 

Included in value 
based fee 

 
Included in 
value based 
fee 

  
Included in value 

based fee 

As direct sub-consultant, to 
be appointed by the Service 
Provider, for: 
Engineering survey of the 
site identified in C4, including 
bench mark height, contours, 
existing structures / services 
/ topographical detail and 
verification of corner peg 
positions – in accordance 
with the departmental 
Manual (available on 
website) 

Lump sum - - = R  

  Sub-total Additional Services  R (6) 

  
TOTAL FINANCIAL OFFER FOR VALUE 
BASED FEES FOR CIVIL ENGINEERS 
(VAT EXCLUDED)(5+6) 

 R (7) 

 
NOTE: 1. The Total Financial Offer for Value Based Fees for Civil Engineers (VAT excluded), (7) above, as 

well as the percentage of normal fees tendered, (f) above, must be carried over to C2.2.1 
Summary Activity Schedule for Value Based Fees for all Professional Services comprising 
the Service Provider, the total of which must then be carried over to C1.1 Form of Offer and 
Acceptance. Failure to carry these over to the above-mentioned respective forms may render 
the tender non-responsive. 
 

2. Remuneration for value based appointments will be calculated as determined in C2.1.2 (i.e. the 
percentage of the normal fee tendered multiplied by the value fee scale vis-à-vis the actual cost 
of construction) calculated separately for each professional Service comprising the Service 
Provider. The percentage of the normal fee shall apply to each stage for services provided in 
stages. 
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C2.2.E Activities for electrical engineers 
 
C2.2.E.1 The services as defined in C3 Scope of Services are required. The activity schedule below lists 

the normal services as defined in the 2016 NDPW - Scope of Engineering Services and Tariff of 
Fees(appendix A), clause 3 and as further defined in C3 Scope of Services, as well as additional 
services as defined in C3 Scope of Services, of this document. (The clause references refer to 
the corresponding clauses in the 2016 NDPW - Scope of Engineering Services and Tariff of Fees.) 

 
C2.2.E.2 The estimated normal fees have been calculated using the 2016 NDPW - Scope of Engineering 

Services and Tariff of Fees(appendix A), by applying the applicable fee scale given in clause 4.2.6 
(1) for an engineering project or clause 4.2.7 (1) for a multi-disciplinary project, to determine the 
basic fee and by multiplying the basic fee by the applicable multiplication factor given in clause 
4.2.6 (2) or clause 4.2.7 (2) respectively. The cost of the works and the values used to determine 
the multiplication factors are defined in C 3.E.2.2.3 ‘Project Cost Estimate’. 
 
No allowance has been made in the estimated normal fees below for the additional services in 
C2.1.3.E.5 ‘Additional services’ that have been specified to be included in the normal fees.  The 
tenderer shall make provision for the cost of the additional services that are to be included under 
normal services by adjusting the percentage tendered in column (h) of C2.2.E.4 ‘Activity schedule 
for value based fees for electrical engineers’. 

 
C2.2.E.2 The services are to be provided in stages and the proportioning of the fee for normal services over 

the various stages shall be as set out in the 2016 NDPW - Scope of Engineering Services and 
Tariff of Fees(appendix A), clause 4.2.8. 

 
C2.2.E.3 The tenderer must make provision for all activities necessary for the execution of the service as 

set out in C3 Scope of Services. 
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C2.2.E.4 Activity schedule for value based fees for electrical engineers 
 

 

ACTIVITY SCHEDULE FOR VALUE BASED FEES FOR ELECTRICAL 
ENGINEERS 
 

 

Tenderer’s Tender for Value Based Fees for Electrical Engineers 

Fee for Normal Services inclusive of certain additional services as specified in C2.1.3.En.5 

 
Latest estimate of the 
construction cost for the 
electrical works 

(g) 
Estimated normal 
fees 

Unit 

(h) 
Percentage 
of normal 
fees tender-
ed by Ten-
derer 

(g)x(h) 
Financial Offer by Ten-
derer for Value Based Fees 
for Electrical Engineers 
(VAT excluded) 

 
R 599,782.61 

 

   

R 94,017.39  
 

% % = R (8) 

Additional Services – C2.1.3.En.5 

Description Quantity Unit Rate    

  Sub-total Additional Services  R (9) 

  
TOTAL FINANCIAL OFFER FOR VALUE 
BASED FEES FOR ELECTRICAL 
ENGINEERS (VAT EXCLUDED)(8+9) 

 R (10) 

 
 
NOTE: 1. The Total Financial Offer for Value Based Fees for Electrical Engineers (VAT excluded), (10) 

above, as well as the percentage of normal fees tendered, (h) above, must be carried over to 
C2.2.1 Summary Activity Schedule for Value Based Fees for all Professional Services 
comprising the Service Provider, the total of which must then be carried over to C1.1 Form 
of Offer and Acceptance. Failure to carry these over to the above-mentioned respective forms 
may render the tender non-responsive. 
 

2. Remuneration for value based appointments will be calculated as determined in C2.1.2 (i.e. the 
percentage of the normal fee tendered multiplied by the value fee scale vis-à-vis the actual cost 
of construction) calculated separately for each professional Service comprising the Service 
Provider. The percentage of the normal fee shall apply to each stage for services provided in 
stages. 
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C2.2.M Activities for mechanical engineers 
 
C2.2.M.1 The services as defined in C3 Scope of Services are required. The activity schedule below lists 

the normal services as defined in the 2016 NDPW - Scope of Engineering Services and Tariff of 
Fees(appendix A), clause 3 and as further defined in C3 Scope of Services, as well as additional 
services as defined in C3 Scope of Services, of this document. (The clause references refer to 
the corresponding clauses in the 2016 NDPW - Scope of Engineering Services and Tariff of Fees.) 

 
C2.2.M.2 The estimated normal fees have been calculated using the 2016 NDPW - Scope of Engineering 

Services and Tariff of Fees(appendix A), by applying the applicable fee scale given in clause 4.2.4 
(1) for an engineering project or clause 4.2.5 (1) for a multi-disciplinary project, to determine the 
basic fee and by multiplying the basic fee by the applicable multiplication factor given in clause 
4.2.4 (2) or clause 4.2.5 (2) respectively. The cost of the works and the values used to determine 
the multiplication factors are defined in C 3.M.2.2.3 ‘Project Cost Estimate’. 
 
No allowance has been made in the estimated normal fees below for the additional services in 
C2.1.3.E.5 ‘Additional services’ that have been specified to be included in the normal fees.  The 
tenderer shall make provision for the cost of the additional services that are to be included under 
normal services by adjusting the percentage tendered in column (j) of C2.2.M.4 ‘Activity schedule 
for value based fees for mechanical engineers’. 

 
C2.2.M.2 The services are to be provided in stages and the proportioning of the fee for normal services over 

the various stages shall be as set out in the 2016 NDPW - Scope of Engineering Services and 
Tariff of Fees(appendix A), clause 4.2.8. 

 
C2.2.M.3 The tenderer must make provision for all activities necessary for the execution of the service as 

set out in C3 Scope of Services. 
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C2.2.M.4 Activity schedule for value based fees for mechanical engineers 
 

 

ACTIVITY SCHEDULE FOR VALUE BASED FEES FOR MECHANICAL 
ENGINEERS 
 

 

Tenderer’s Tender for Value Based Fees for Mechanical Engineers 

Fee for Normal Services inclusive of certain additional services as specified in C2.1.3.En.5 

 
Latest estimate of the 
construction cost for the 
mechanical works 

(i) 
Estimated normal 
fees 

Unit 

(j) 
Percentage 
of normal 
fees tender-
ed by Ten-
derer 

(i)x(j) 
Financial Offer by Ten-
derer for Value Based Fees 
for Mechanical Engineers 
(VAT excluded) 

 
R 599,782.61 

 

   

R 94,017.39  
 

% % = R (11) 

Additional Services – C2.1.3.En.5 

Description Quantity Unit Rate    

  Sub-total Additional Services  R (12) 

  
TOTAL FINANCIAL OFFER FOR VALUE 
BASED FEES FOR MECHANICAL 
ENGINEERS (VAT EXCLUDED)(11+12) 

 R (13) 

 
 
NOTE: 1. The Total Financial Offer for Value Based Fees for Mechanical Engineers (VAT excluded), (13) 

above, as well as the percentage of normal fees tendered, (j) above, must be carried over to 
C2.2.1 Summary Activity Schedule for Value Based Fees for all Professional Services 
comprising the Service Provider, the total of which must then be carried over to C1.1 Form 
of Offer and Acceptance. Failure to carry these over to the above-mentioned respective forms 
may render the tender non-responsive. 
 

2. Remuneration for value based appointments will be calculated as determined in C2.1.2 (i.e. the 
percentage of the normal fee tendered multiplied by the value fee scale vis-à-vis the actual cost 
of construction) calculated separately for each professional Service comprising the Service 
Provider. The percentage of the normal fee shall apply to each stage for services provided in 
stages. 
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C3: SCOPE OF SERVICE 
 

C3.1 Principal agent 
 
C3.1.1 In the event of a construction project manager not being separately appointed, this multi-

disciplinary professional services practice will act as the principal agent on this project. 
 
 No additional remuneration or any remuneration provided for in the different professions’ fee 

scales will be paid to the Service Provider for providing the services as principal agent.  Tenderers 
must make provision for and include all such costs in their tender when calculating the percentage 
as described in C2.1.1.2 above. 

 
C3.1.2 Regarding an appointment as principal agent, duties over and above those of the different 

professions comprising the Service Provider will include inter alia: 
 

 receiving of instructions from the departmental project manager and distributing to the relevant 
parties 

 

 co-ordinating of consultants 
 

 compiling and updating the planning programme 
 

 co-ordinating and arranging site meetings and inspections 
 

 liaising with client department only if specifically so instructed 
 

 close liaising and co-operating with the departmental project manager 
 

 furnishing of monthly project reports 
 

 issuing of written instructions 
 

 receiving notices according to the building contract 
 

 issuing of monthly interim payment certificates, final payment certificates for practical and final 
completion 

 

 making recommendations in respect of the extension of the building contract period and 
periods where penalties are applicable 

 

 ensuring that all final accounts will be corrected and handed in on time 
 

 administrating of and supervising the building contract in accordance with the requirements, 
where applicable, as set out in Manual for Private Architects PW 147, and 

 

 other duties not listed above but which could reasonably be expected of a principal agent as 
well as those listed in the Tariff of Professional Fees for Architects. 

 
C3.2 Labour-intensive works 
 

(a) The Service Provider shall not perform any significant portion of a project involving labour-
intensive works under the direction of a staff member who has not completed the NQF level 7 unit 
standard "Develop and Promote Labour-Intensive Construction Strategies" or equivalent QCTO 
qualifications (See Appendix C of the Guidelines for the Implementation of Labour-Intensive 
Infrastructure Projects under the Expanded Public Works Programme (EPWP)). 

 
(b) The staff member of the Service Provider who is responsible for the administration of any 
works contract involving labour-intensive works must have completed the NQF level 5 unit 
standard "Manage Labour-Intensive Construction Projects" or equivalent QCTO qualifications 
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(See Appendix C of the Guidelines for the Implementation of Labour-Intensive Infrastructure 
Projects under the Expanded Public Works Programme (EPWP)). 

 
The Service Provider must provide the Employer with satisfactory evidence (e.g. letter of 
competency) that staff members satisfy the requirements of (a) and (b) above. 

 
(c) The Service Provider must design and implement the construction/maintenance works in 
accordance with the latest version (download at www.epwp.gov.za) of the Guidelines for the 
Implementation of the Labour-Intensive Projects under the Expanded Public Works Programme 
(EPWP) published by the Department of Public Works. The Service Provider must sign the 
undertaking (Appendix E of the Guidelines for the Implementation of Labour-Intensive 
Infrastructure Projects under the Expanded Public Works Programme (EPWP)) confirming they 
have complied with EPWP requirements at design and implementation stages. 

 
(d) The Service Provider shall, for monitoring purposes, keep monthly records and transmit to the 
Employer data on the following indicators with regard to the Project: 

 Project budget and planned output according to EPWP requirements 

 Actual Project Expenditure and actual output according to EPWP requirements 

 Planned and achieved labour intensity 

 Number of work opportunities created 

 Demographics of workers employed (disaggregated by women, youth and persons with 
disabilities) 

 Wage rate earned on project 

 Number of person-days of employment created 

 Copies of Identity documents of workers 

 Number of persons who have attended training including the nature and duration of training 
provided 

 Assets created, rehabilitated or maintained in accordance with indicators in the EPWP M & E 
Framework 

 Services provided or delivered in accordance with indicators in the EPWP M & E Framework 
 

(e) The values for the indicators shall be submitted to the Employer according to agreed time 
frames on the prescribed reporting template (from the EPWP Unit in the Department of Public 
Works) and obtainable from www.epwp.gov.za. 

 
(f)  (See Appendix C of the Guidelines for the Implementation of Labour-Intensive Infrastructure 
Projects under the Expanded Public Works Programme (EPWP)). 

 
The Service Provider must provide the Employer with satisfactory evidence (e.g. letter of 
competency) that staff members satisfy the requirements of (a) and (b) above. 

 
(g) The Service Provider must design and implement the construction/maintenance works in 
accordance with the latest version (download at www.epwp.gov.za) of the Guidelines for the 
Implementation of the Labour-Intensive Projects under the Expanded Public Works Programme 
(EPWP) published by the Department of Public Works. The Service Provider must sign the 
undertaking (Appendix E of the Guidelines for the Implementation of Labour-Intensive 
Infrastructure Projects under the Expanded Public Works Programme (EPWP)) confirming they 
have complied with EPWP requirements at design and implementation stages. 

 
(h) The Service Provider shall, for monitoring purposes, keep monthly records and transmit to the 
Employer data on the following indicators with regard to the Project: 

 Project budget and planned output according to EPWP requirements 

 Actual Project Expenditure and actual output according to EPWP requirements 

 Planned and achieved labour intensity 

 Number of work opportunities created 

 Demographics of workers employed (disaggregated by women, youth and persons with 
disabilities) 

 Wage rate earned on project 

 Number of person-days of employment created 

 Copies of Identity documents of workers 

http://www.epwp.gov.za/
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 Number of persons who have attended training including the nature and duration of training 
provided 

 Assets created, rehabilitated or maintained in accordance with indicators in the EPWP M & E 
Framework 

 Services provided or delivered in accordance with indicators in the EPWP M & E Framework 
 

(i) The values for the indicators shall be submitted to the Employer according to agreed time 
frames on the prescribed reporting template (from the EPWP Unit in the Department of Public 
Works) and obtainable from www.epwp.gov.za. 

 
(j) The Service Provider shall, before certifying a contractor’s payment certificate, ensure that the 
contractor has submitted labour information in a format and timeframe specified by the Employer. 
If the information submitted by the contractor is inadequate the Service Provider shall not submit 
the payment certificate to the Employer for payment of the relevant outputs. 

 
(g) The Service Provider shall certify that the works have been completed in accordance with the 
requirements of the Guidelines for the Implementation of Labour-Intensive Infrastructure Projects 
under the Expanded Public Works Programme (EPWP) and the Contract: 

 whenever a payment certificate is presented to the Employer for payment; and 

 immediately after the issuing of a practical completion certificate that signifies that the whole 
of the works have reached a state of readiness for occupation or use for the purposes intended 
although some minor work may be outstanding. 

http://www.epwp.gov.za/
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C3.A Scope of Services for architects 
 
C3.A.1 Employer’s objectives regarding architectural work 

 
This tender is inter alia for: 

 
A Service Provider performing architectural work on a building project. 
 

C3.A.2 Description of the Services 
 
C3.A.2.1 Services 

The following architectural Services are required: 
 

Standard services work stages 1 to 6 as further defined hereafter in C3.A.3 Extent of Services 
as well as in the 2015 NDPW - Scope of Architectural Services and Tariff of Fees (appendix B).  
Should there be any discrepancies between this Tender Document and other departmental 
documentation, the former shall take precedence. 

 
C3.A.2.2 Project description 

The project description is to provide SAPS with the services classified as Intervention Services 
 

C3.A.2.2.1 Scope 
 
 
Description of work to be executed, note that not all this work is executed at every one of the sites 
 

SERVICE A B C D E F G 

Burglar 
proofing 
(security 
measures), 
Security 
gates 
(security 
services), 
new locks 

Painting 
of 
offices 

add plug 
points & 
security 
lighting 
(prescript), 
Upgrading 
of 
electricity 

Change of 
gutters/Asbestos 
to Aluminium or 
PVC determining 
on the area as 
SW can play a 
role 

Booster 
pumps 

Replacement 
of 
mechanical 
equipment 
such as 
kitchen 
equipment  

New build in 
cupboards 

 
 
 
 

H I J K L M N 

Replace 
carpets 
with 
tiles or 
wooden 
floors to 
concrete 
floors 

Change of 
window 
frames 
steel to 
aluminium 
or pvc  

Increased 
geyser 
capacity 
due to 
increased 
needs of 
staff  

Installation 
of 
generator 
sets up to 
a KVA 
equal to 
the 
quotation 
threshold   

Water 
tanks & 
stands 
(2500L 
to 
1000L 
but not 
elevated 
tanks 

Electrical 
connection 
fees Dehumidifiers 
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 C3.A.2.2.2 Location of the Project 
 

  The project is a package and the individual sites is indicated below 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
  

SERVICE EXPECTED > A B C D E F G H I J K L M N 

SAPS: Faure: Installation of intervention services x   x X             x x     

SAPS: Faure Shooting Range: Installation of various services x x   X   x x               

SAPS: Malmesbury: Installation of intervention services X x   X   x               x 

SAPS: Moorreesburg: Installation of intervention services x               x   x       

SAPS: Saron: Installation of intervention services x x   X   x   x             

SAPS: Klawer: Installation of intervention services x x x X x x x         x   x 

SAPS: Vredendal: Installation of intervention services x x x X       x       x     

SAPS: Lambertsbay: Installation of intervention services x x         x               

SAPS: Piketberg: Installation of intervention services x x x X x x x x x   x X x x 

SAPS: Doring Bay: Installation of intervention services     x               x X     

SAPS: Atlantis: Installation of intervention services X x x                 X     

SAPS: Melkbosstrand: Installation of intervention services x x x         X   

SAPS: Graafwater: installation of intervention services X x x X     x x     x X x   

SAPS: Khayelitsha: Installation of intervention services x x x X     x x x           

SAPS: Clanwilliam: Installation of intervention services x x x X               X     

SAPS: Saldanha: Installation of intervention services x x x       x             x 

SAPS: Lentegeur: Installation of intervention services x x  x   x  x    x      x  x x  x  
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C3.A.2.2.3 Project Programme 

Employer's milestones:  
Appointment of consultant 04/02/2022:  
Briefing 18/02/2022:  
Stage 1 report due 18/03/2022:  
Stage 2 report due 18/04/2022:  
Stage 3 completion 13/05/2022 and approval 27/05/2022:  
Sketch plan preliminary meeting 10/06/2022:  
Sketch Plan approval meeting 24/06/2022:  
Stage 4 completion ready for tender 29/07/2022:  
Stage 5 start 30/10/2022 
Stage 5 practical completion 30/06/2023:  
Stage 5 works completion 15/07/2023:  
Final Account submitted to PM 20/09/2023:  
Stage 6 Close-out 30/06/2024:  
Departmental officials to liaise with consultant.  
Lead time for Employer's approvals prior to starting next stage.  
The anticipated contract construction period is 8 months. 

 
C3.A.2.2.4 Information available from Employer 

Drawings and site layouts will not be provided to the appointed consultants The required layouts 
are not availble and will have to be compiled during site inspections and investigations. Site 
topographical surveys are allowed for in the pricing schedule under Civil engineering and the 
specific requirements the architect may have must be added to that service.  Section C4 of this 
document contains site location information. 
 

 
C3.A.2.2.5 Other Contracts on Site 

There are other contracts carrying out maintenance on the site itself in relation to the activities of 
the occupied terrain. 
 

 
C3.A.2.2.6 Reporting Requirements and Approval Procedure 

Specific monthly progress reporting is required in the form of PMO reports format issued by PM, 
as well as monthly financial reports. Specify reports required as per C3.2.2.4 after the stages; 
Report Stage report; Preliminary Design Report; Final Design Report, etc. The approval procedure 
is to submit the specific reports to the PM and allowance to be made by the Service Provider to 
prepare the Sketch Plan documents and make allowance for the attendance of approval meetings 
Sketch Plan at the Employer's offices.  General procedures and requirements are given in the 
relevant departmental manuals for the different professions. 

 
C3.A.3 Extent of the Services 
 

The specific architectural Services required on this Project and referred to in C3.A.2 above, entails 
the following for:- 

 
C3.A.3.1 Full services 

Unless otherwise stated, duties will cover the full field of architectural functions. 
 

C3.A.3.2 Additional Services carrying additional fees 
Additional services required Clause 6 of the 2015 NDPW – Scope of Architectural Services and 
Tariff of Fees for services additional to the standard services and services for which the fee is time 
based. It is specified in the Pricing Data how the Service Provider is to be remunerated for 
additional Services. Any additional services to be rendered requires a fully prepared submission 
with financial implication, which shall be authorised prior to execution of work as required by the 
project manager). 
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C3.Q Scope of Services for quantity surveyors 
 
C3.Q.1 Employer’s objectives regarding quantity surveying work 

 
This tender is inter alia for: 

 
A Service Provider performing quantity surveying work on a building project. 
 

 
C3.Q.2 Description of the Services 
 
C3.Q.2.1 Services 

The following quantity surveying Services are required: 
 

Full services as further defined hereafter in C3.3 Extent of Services as well as in the Guideline 
Tariff of Professional Fees in Respect of Services Rendered by a Quantity Surveyor in 
Private Practice as referred to in C2.1.3.1 (the 2015 Guideline Tariff of Professional Fees) and 
also as further defined in the most recent publication of the Manual for Consultant Quantity 
Surveyors (QS 001).  Should there be any discrepancies between this Tender Document and the 
Manual for Consultant Quantity Surveyors, the former shall take precedence 

 
C3.Q.2.2 Project description 

 
The project description is to provide SAPS with the services classified as Intervention Services 

 
 

C3.Q.2.2.1 Scope 
Description of work to be executed, note that not all this work is executed at every one of the sites 
 

SERVICE A B C D E F G 

Burglar 
proofing 
(security 
measures), 
Security 
gates 
(security 
services), 
new locks 

Painting 
of 
offices 

add plug 
points & 
security 
lighting 
(prescript), 
Upgrading 
of 
electricity 

Change of 
gutters/Asbestos 
to Aluminium or 
PVC determining 
on the area as 
SW can play a 
role 

Booster 
pumps 

Replacement 
of 
mechanical 
equipment 
such as 
kitchen 
equipment  

New build in 
cupboards 

 
 

H I J K L M N 

Replace 
carpets 
with 
tiles or 
wooden 
floors to 
concrete 
floors 

Change of 
window 
frames 
steel to 
aluminium 
or pvc  

Increased 
geyser 
capacity 
due to 
increased 
needs of 
staff  

Installation 
of 
generator 
sets up to 
a KVA 
equal to 
the 
quotation 
threshold   

Water 
tanks & 
stands 
(2500L 
to 
1000L 
but not 
elevated 
tanks 

Electrical 
connection 
fees Dehumidifiers 
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C3.Q.2.2.2 Location of the Project 
   
The project is a package and the individual sites is indicated below 
 
 
 
 
 

 
 
 

SERVICE EXPECTED > A B C D E F G H I J K L M N 

SAPS: Faure: Installation of intervention services x   x x             x x     

SAPS: Faure Shooting Range: Installation of various services x x   x   x x               

SAPS: Malmesbury: Installation of intervention services X x   x   x               x 

SAPS: Moorreesburg: Installation of intervention services x               x   x       

SAPS: Saron: Installation of intervention services x x   x   x   x             

SAPS: Klawer: Installation of intervention services x x x x x x x         x   x 

SAPS: Vredendal: Installation of intervention services x x x x       x       x     

SAPS: Lambertsbay: Installation of intervention services x x         x               

SAPS: Piketberg: Installation of intervention services x x x x x x x x x   x x x x 

SAPS: Doring Bay: Installation of intervention services     x               x x     

SAPS: Atlantis: Installation of intervention services x x x                 x     

SAPS: Melkbosstrand: Installation of intervention services x x x         X   

SAPS: Graafwater: installation of intervention services x x x x     x x     x x x   

SAPS: Khayelitsha: Installation of intervention services x x x x     x x x           

SAPS: Clanwilliam: Installation of intervention services x x x x               x     

SAPS: Saldanha: Installation of intervention services x x x       x             x 

SAPS: Lentegeur: Installation of intervention services x x  x   x  x    x      x  x x  x  
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C3.Q.2.2.3 Project Programme 
 

Employer's milestones:  
Appointment of consultant 04/02/2022:  
Briefing 18/02/2022:  
Stage 1 report due 18/03/2022:  
Stage 2 report due 18/04/2022:  
Stage 3 completion 13/05/2022 and approval 27/05/2022:  
Sketch plan preliminary meeting 10/06/2022:  
Sketch Plan approval meeting 24/06/2022:  
Stage 4 completion ready for tender 29/07/2022:  
Stage 5 start 30/10/2022 
Stage 5 practical completion 30/06/2023:  
Stage 5 works completion 15/07/2023:  
Final Account submitted to PM 20/09/2023:  
Stage 6 Close-out 30/06/2024:  
Departmental officials to liaise with consultant.  
Lead time for Employer's approvals prior to starting next stage.  
The anticipated contract construction period is 8 months. 

 
C3.Q.2.2.4 Information available from Employer 

Drawings and site layouts will not be provided to the appointed consultants The required layouts 
are not availble and will have to be compiled during site inspections and investigations. Site 
topographical surveys are allowed for in the pricing schedule under Civil engineering and the 
specific requirements the architect may have must be added to that service.  Section C4 of this 
document contains site location information. 

 
C3.Q.2.2.5 Other Contracts on Site 

There are other contracts carrying out maintenance on the site itself in relation to the activities of 
the occupied terrain. 

 
C3.Q.2.2.6 Reporting Requirements and Approval Procedure 

Specific monthly progress reporting is required in the form of progress made with QS functions 
with monthly financial report on prescribed format available from the project manager. Estimated 
cost requirements as per QS manual for specific reports for stage completion; Report Stage report; 
Preliminary Design Report; Final Design Report, etc. The approval procedure is to submit the 
specific reports to the PM and allowance to be made by the Service Provider to prepare the Sketch 
Plan estimate documents and make allowance for the attendance of approval meetings Sketch 
Plan at the Employer's offices.  General procedures and requirements are given in the relevant 
departmental manuals for the different professions. 

 
C3.Q.3 Extent of the Services 
 

The specific quantity surveying Services required on this Project and referred to in C3.Q.2 above, 
entails the following for:- 

 
C3.Q.3.1 Full services 

Unless otherwise stated, duties will cover the full field of quantity surveying functions which are to 
be performed in accordance with the principles as set out in the most recent publication of the 
Manual for Consultant Quantity Surveyors(QS 001) and which can briefly be summarised as 
follows: 
 

 establishment of an effective liaison with the architect; 
 

 preparation of estimates in accordance with the Manual for Consultant Quantity Surveyors (QS 
001); 

 

 application of space and cost guidelines, if applicable.  If not applicable the necessary 
adjustment in fees should be reflected in claims for remuneration; 
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 preparation of bills of quantities for all work in accordance with the Manual for Consultant 
Quantity Surveyors(QS 001)(“all work” shall include inter alia electrical, mechanical and any 
other engineering work); 

 

 administration of the contract in accordance with the Manual for Consultant Quantity 
Surveyors(QS 001); 

 

 submission of monthly status and cost reports covering all aspects of the works in the 
prescribed formats "Contract Status Report" (PRM036/1) and "Financial Report" (PRM036/2); 

 

 preparation of the final account in accordance with the Manual for Consultant Quantity 
Surveyors(QS 001); 

 
Full services shall also include the following: 
 

 the quantity surveyor shall evaluate tenders in consultation with the professional team and 
compile and submit such a tender report in the prescribed format to the departmental project 
manager.  During this process he/she will maintain confidentiality of information and not 
negotiate with any tenderer without written instruction from the departmental project manager; 

 

 determine interim progress payments in consultation with the respective agents; 
 

 include in the final account those portions of the building contract comprising subcontracts, 
selected subcontracts and nominated subcontracts as drawn up by the respective agents; 

 

 compiling an updated original written certification of the amount(s) on which other consultants' 
fees are based for every account they are allowed to submit.  (It is, however, the duty of the 
other consultants concerned to calculate fees on the appropriate value and according to the 
correct fee scale, read in conjunction with their letter(s) of invitation.) 

 
C3.Q.3.2 Estimates only 

Preparation of estimates in accordance with the Manual for Consultant Quantity Surveyors 
(QS 001). 

 
C3.Q.3.3 Principal agent 

Should this appointment be to also act as principal agent over and above those as quantity 
surveyor, the duties will inter alia include: 

 

 receiving of instructions from the departmental project manager and distributing to the relevant 
parties; 

 

 co-ordinating of consultants; 
 

 compiling and updating the planning programme; 
 

 co-ordinating and arranging site meetings and inspections; 
 

 liaising with client department only if specifically so instructed; 
 

 close liaising and co-operating with the departmental project manager; 
 

 furnishing of monthly project reports; 
 

 issue written instructions; 
 

 receive notices according to the building contract; 
 

 issuing of monthly interim payment certificates, final payment certificates for practical and final 
completion; 
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 making recommendations in respect of the extension of the building contract period and 
periods where penalties are applicable; 

 

 ensuring that all final accounts will be corrected and handed in on time; 
 

 administrating of and supervising the building contract in accordance with the requirements, 
where applicable, as set out in Manual for Private Architects PW 147, Section E; and 

 

 other duties not listed above but which could reasonably be expected of a principal agent as 
well as those listed in the 2009 Tariff of Professional Fees. 
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C3.C Scope of Services for civil engineers 
 
C3.C.1 Employer’s objectives regarding civil engineering work 
 

This tender is inter alia for: 
 
A Service Provider performing civil engineering work on a multi-disciplinary project. 

 
C3.C.2 Description of the Services 
 
C3.C.2.1 Services 

The general descriptions of the services required are as defined in the 2016 NDPW - Scope of 
Engineering Services and Tariff of Fees, (appendix A). 

 
Specific services required are set out in C3.C.3 Extent of Services as well as in the most recent 
publication of the Departmental: Manual for Civil Consulting Engineers.  Should there be any 
discrepancies between this Tender Document and the Manual for Civil Consulting Engineers, the 
former shall take precedence. 

 
Where a quantity surveyor is included in the project team on a multi-disciplinary project, the 
quantity surveyor will compile bills of quantities for all work (“all work” shall include inter alia 
electrical, mechanical and any other engineering work). 

 
C3.C.2.2 Project description 

The project description is to provide SAPS with the services classified as Intervention Services 
 

C3.C.2.2.1 Scope 
 
Description of work to be executed, note that not all this work is executed at every one of the sites 
 

SERVICE A B C D E F G 

Burglar 
proofing 
(security 
measures), 
Security 
gates 
(security 
services), 
new locks 

Painting 
of 
offices 

add plug 
points & 
security 
lighting 
(prescript), 
Upgrading 
of 
electricity 

Change of 
gutters/Asbestos 
to Aluminium or 
PVC determining 
on the area as 
SW can play a 
role 

Booster 
pumps 

Replacement 
of 
mechanical 
equipment 
such as 
kitchen 
equipment  

New build in 
cupboards 

 
 

H I J K L M N 

Replace 
carpets 
with 
tiles or 
wooden 
floors to 
concrete 
floors 

Change of 
window 
frames 
steel to 
aluminium 
or pvc  

Increased 
geyser 
capacity 
due to 
increased 
needs of 
staff  

Installation 
of 
generator 
sets up to 
a KVA 
equal to 
the 
quotation 
threshold   

Water 
tanks & 
stands 
(2500L 
to 
1000L 
but not 
elevated 
tanks 

Electrical 
connection 
fees Dehumidifiers 
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C3.C.2.2.2 Location of the Project 

 
The project is a package and the individual sites is indicated below 
 
 
 
 
 
 
 
 
 
  

SERVICE EXPECTED > A B C D E F G H I J K L M N 

SAPS: Faure: Installation of intervention services x   x x             x x     

SAPS: Faure Shooting Range: Installation of various services x x   x   x x               

SAPS: Malmesbury: Installation of intervention services X x   x   x               x 

SAPS: Moorreesburg: Installation of intervention services x               x   x       

SAPS: Saron: Installation of intervention services x x   x   x   x             

SAPS: Klawer: Installation of intervention services x x x x x x x         x   x 

SAPS: Vredendal: Installation of intervention services x x x x       x       x     

SAPS: Lambertsbay: Installation of intervention services x x         x               

SAPS: Piketberg: Installation of intervention services x x x x x x x x x   x x x x 

SAPS: Doring Bay: Installation of intervention services     x               x x     

SAPS: Atlantis: Installation of intervention services x x x                 x     

SAPS: Melkbosstrand: Installation of intervention services x x x         X   

SAPS: Graafwater: installation of intervention services x x x x     x x     x x x   

SAPS: Khayelitsha: Installation of intervention services x x x x     x x x           

SAPS: Clanwilliam: Installation of intervention services x x x x               x     

SAPS: Saldanha: Installation of intervention services x x x       x             x 

SAPS: Lentegeur: Installation of intervention services x x  x   x  x    x      x  x x  x  
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C3.C.2.2.3 Project Cost Estimate 

The project estimate is contained in the specific professional discipline activity schedule and used 
in the normal fee calculation as per this appointment. 

 
C3.C.2.2.4 Project Programme 

Employer's milestones:  
Appointment of consultant 04/02/2022:  
Briefing 18/02/2022:  
Stage 1 report due 18/03/2022:  
Stage 2 report due 18/04/2022:  
Stage 3 completion 13/05/2022 and approval 27/05/2022:  
Sketch plan preliminary meeting 10/06/2022:  
Sketch Plan approval meeting 24/06/2022:  
Stage 4 completion ready for tender 29/07/2022:  
Stage 5 start 30/10/2022 
Stage 5 practical completion 30/06/2023:  
Stage 5 works completion 15/07/2023:  
Final Account submitted to PM 20/09/2023:  
Stage 6 Close-out 30/06/2024:  
Departmental officials to liaise with consultant.  
Lead time for Employer's approvals prior to starting next stage.  
The anticipated contract construction period is 8 months. 

 
C3.C.2.2.5 Information available from Employer 

Drawings and site layouts will not be provided to the appointed consultants The required layouts 
are not availble and will have to be compiled during site inspections and investigations. Site 
topographical surveys are allowed for in the pricing schedule under Civil engineering and the 
specific requirements the architect may have must be added to that service.  Section C4 of this 
document contains site location information. 

 
C3.C.2.2.6 Other Contracts on Site 

There are other contracts carrying out maintenance on the site itself in relation to the activities of 
the occupied terrain. 

 
C3.C.2.2.7 Reporting Requirements and Approval Procedure 

Specific monthly progress reporting is required in the form of progress made with QS functions 
with monthly financial report on prescribed format available from the project manager. Estimated 
cost requirements as per QS manual for specific reports for stage completion; Report Stage report; 
Preliminary Design Report; Final Design Report, etc. The approval procedure is to submit the 
specific reports to the PM and allowance to be made by the Service Provider to prepare the Sketch 
Plan estimate documents and make allowance for the attendance of approval meetings Sketch 
Plan at the Employer's offices.  General procedures and requirements are given in the relevant 
departmental manuals for the different professions. 

 
C3.C.3 Extent of the Services 
 

The following services as defined in the 2016 NDPW - Scope of Engineering Services and Tariff 
of Fees, clause 3, are required: (The clause references refer to the corresponding clauses in the 
Tariff of Fees.) 

 

C3.C.3.1 Normal Services (clause 3.2) including: 
Note: payment for Stage 1 - Inception, is deemed to be included in Stage 2 - Preliminary Design, 
Stage 1 - Inception, is still required. All activities set out below is covered with the necessary 
pricing item in the activity schedule to cover the work identified). 

 

Clause 3.2.2 Stage 2 - Preliminary Design: Concept and Viability, including Stage 1 - Inception 

Clause 3.2.3 Stage 3 - Detail Design 

Clause 3.2.4 Stage 4 - Documentation and Procurement 

Clause 3.2.5 Stage 5 - Contract Administration and Inspection 

Clause 3.2.6 Stage 6 - Close-Out 
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Completion of all consulting engineering services. 

 
C3.C.3.2  Additional Services (clause 3.3) including: 
 
C3.C.3.2.1 Clause 3.3.1 Additional Services pertaining to all Stages of the Project 

Additional services required. Refer to clause 3.3.1 (6) & (7) for listed additional services as allowed 
for in the Pricing Data how the Service Provider is to be remunirated for additional Services. 

 
C3.C.3.2.2 Clause 3.3.2Construction Monitoring 

(i) General 
The consultant must make available construction monitoring staff for Level One, (part time) 
monitoring.  

 
The competence and experience of the tenderer’s proposed site personnel shall be an integral 
part of the Employer’s tender evaluation process. On acceptance of their tender by the 
Employer, the Service Provider shall not be permitted to offer alternative core personnel unless 
such alternative offer is as a result of a bona fide unforeseen circumstance. In such an event, 
the Employer shall only accept alternative personnel possessing at least similar qualifications 
and experience to those persons proposed in the tender. 

 
The Employer shall be entitled to instruct the Service Provider to remove from the Works any 
person employed by the Service Provider on or about the execution of the Works who, in the 
opinion of the Employer, misconducts himself or is incompetent or negligent in the proper 
performance of his duties, or whose presence on site is otherwise considered by the Employer, 
on reasonable grounds, to be undesirable. 

 
(ii) Accommodation 

Appropriate housing for the site staff shall be provided by the Service Provider.  Site staff shall 
be housed as near to the location of the Works as may be practically possible.  No separate 
payment will be made for the accommodation of site staff and rates tendered for the relevant 
site staff shall include full compensation for all accommodation costs. 

 
(iii) Establishment of site office 

Provision and maintenance of a site office building, all related services and supply of office 
furniture will be made under the Works Contract. The Service Provider shall however provide 
all office equipment and incidentals required for carrying out administration, supervision and 
inspection of the Works and shall include: 

 
a) Cell phones, including rental and call charges. 

b) All safety equipment for supervisory staff in accordance with the OHS requirements (e.g. 
safety jackets, boots, etc.). 

c) All equipment including copier rental, fax machine, consumables, stationary, digital 
camera, etc. 

d) All necessary computer hardware, software, printers and modems and associated 
consumables. 

e) Any other items necessary for the capture of all relevant data required for administrating 
the contract and reporting to the Employer. 

 
One landline, including rental and call costs for work related office and fax usage shall be 
provided through the Works Contract. 

 
(iv) Transport for site staff 

The Service Provider shall provide sufficient appropriate vehicles on site for site staff. 
 
C3.C.3.2.3 Clause 3.3.3Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 

The Employer shall appoint a Service Provider under a separate contract as its "agent" as 
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993 
(Act 85 of 1993). 

 
The Service Provider under this contract shall however make provision for the incorporation of the 
Occupational Health and Safety specifications, compiled by others, in the tender documentation, 
if applicable. 



Tender no. CPTC004/21 
WCS no. 055636 

92 

 

 
It is a firm requirement that in the designs, planning and supervision of the execution of the work 
done under the contract resulting from this tender, all applicable regulations and stipulations under 
OHSAct, (Act 85 of 1993) including regulations and codes of practice etc. are complied with and 
that the final product shall be in full compliance with said legislation, standards, etc. 
 
Furthermore, the Service Provider shall be fully responsible for the compliance of his operation, 
equipment as well as staff and persons under his supervision on site whether by invitation 
instruction or otherwise and regardless of the capacity, purpose and relationship of any such 
persons to the appointment, to all aspects of all applicable regulations and stipulations under 
OHSAct, (Act 85 of 1993). 

 
C3.C.3.2.4 Clause 3.3.4 Quality Assurance System 

The firm appointed must make specific arrangements regarding the quality management system 
over and above the construction monitoring services in order to achieve the desired result of a 
fully planned, documented, materials checked, executed, operational, functioning and maintained  
system at each site. Allowance for this must be made in the % tendered 

 

C3.C.3.2.5 Clause 3.3.5 Lead Consulting Engineer 
The Service Provider must identify the leader and assumes the leadership of the firm. 
 

 
C3.C.3.2.6 Clause 3.3.6Principal Agent of the Client  

The principal agent is named in C3.3.2.1. 
 
C3.C.3.3 Additional Services (Other) 
 
C3.C.3.3.1 Environmental Impact Assessment 

The project is not envisaged to have an EIA scoping report due to being on existing zoned property 
and the work executed is of minor nature and within the confines of the existing sites.  

 
 

 
C3.C.3.3.2 The Employer may order duties that fall outside the scope of the project as tendered. Any such 

additional services that may be required will be remunerated as set out in C2 Pricing Data. 
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C3.E Scope of Services for electrical engineers 
 
C3.E.1 Employer’s objectives regarding electrical engineering work 
 

This tender is inter alia for: 
 
A Service Provider performing electrical engineering work on a multi-disciplinary project. 

 
C3.E.2 Description of the Services 
 
C3.E.2.1 Services 

The general descriptions of the services required are as defined in the 2016 NDPW - Scope of 
Engineering Services and Tariff of Fees. 

 
Specific services required are set out in C3.E.3 Extent of Services as well as in the most recent 
publication of the Departmental: Manual for Electrical/Electronic and Mechanical Consulting 
Engineers.  Should there be any discrepancies between this tender document and the Manual for 
Electrical/Electronic and Mechanical Consulting Engineers, the former shall take precedence. 

 
Where a quantity surveyor is included in the project team on a multi-disciplinary project, the 
quantity surveyor will compile bills of quantities for all work (“all work” shall include inter alia 
electrical, mechanical and any other engineering work). 

 
C3.E.2.2 Project description 

The project description is to provide SAPS with the services classified as Intervention Services 
 
 

C3.E.2.2.1 Scope 
Description of work to be executed, note that not all this work is executed at every one of the sites 
 

SERVICE A B C D E F G 

Burglar 
proofing 
(security 
measures), 
Security 
gates 
(security 
services), 
new locks 

Painting 
of 
offices 

add plug 
points & 
security 
lighting 
(prescript), 
Upgrading 
of 
electricity 

Change of 
gutters/Asbestos 
to Aluminium or 
PVC determining 
on the area as 
SW can play a 
role 

Booster 
pumps 

Replacement 
of 
mechanical 
equipment 
such as 
kitchen 
equipment  

New build in 
cupboards 

 

H I J K L M N 

Replace 
carpets 
with 
tiles or 
wooden 
floors to 
concrete 
floors 

Change of 
window 
frames 
steel to 
aluminium 
or pvc  

Increased 
geyser 
capacity 
due to 
increased 
needs of 
staff  

Installation 
of 
generator 
sets up to 
a KVA 
equal to 
the 
quotation 
threshold   

Water 
tanks & 
stands 
(2500L 
to 
1000L 
but not 
elevated 
tanks 

Electrical 
connection 
fees Dehumidifiers 
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C3.E.2.2.2 Location of the Project 

 
  The project is a package and the individual sites is indicated below 
 
 
 
 
 
 

SERVICE EXPECTED > A B C D E F G H I J K L M N 

SAPS: Faure: Installation of intervention services x   x x             x x     

SAPS: Faure Shooting Range: Installation of various services x x   x   x x               

SAPS: Malmesbury: Installation of intervention services X x   x   x               x 

SAPS: Moorreesburg: Installation of intervention services x               x   x       

SAPS: Saron: Installation of intervention services x x   x   x   x             

SAPS: Klawer: Installation of intervention services x x x x x x x         x   x 

SAPS: Vredendal: Installation of intervention services x x x x       x       x     

SAPS: Lambertsbay: Installation of intervention services x x         x               

SAPS: Piketberg: Installation of intervention services x x x x x x x x x   x x x x 

SAPS: Doring Bay: Installation of intervention services     x               x x     

SAPS: Atlantis: Installation of intervention services x x x                 x     

SAPS: Melkbosstrand: Installation of intervention services x x x         X   

SAPS: Graafwater: installation of intervention services x x x x     x x     x x x   

SAPS: Khayelitsha: Installation of intervention services x x x x     x x x           

SAPS: Clanwilliam: Installation of intervention services x x x x               x     

SAPS: Saldanha: Installation of intervention services x x x       x             x 

SAPS: Lentegeur: Installation of intervention services x x  x   x  x    x      x  x x  x  
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C3.E.2.2.3 Project Cost Estimate 

The project estimate is contained in the specific professional discipline activity schedule and used 
in the normal fee calculation as per this appointment. 
 

 
C3.E.2.2.4 Project Programme 

Employer's milestones:  
Appointment of consultant 04/02/2022:  
Briefing 18/02/2022:  
Stage 1 report due 18/03/2022:  
Stage 2 report due 18/04/2022:  
Stage 3 completion 13/05/2022 and approval 27/05/2022:  
Sketch plan preliminary meeting 10/06/2022:  
Sketch Plan approval meeting 24/06/2022:  
Stage 4 completion ready for tender 29/07/2022:  
Stage 5 start 30/10/2022 
Stage 5 practical completion 30/06/2023:  
Stage 5 works completion 15/07/2023:  
Final Account submitted to PM 20/09/2023:  
Stage 6 Close-out 30/06/2024:  
Departmental officials to liaise with consultant.  
Lead time for Employer's approvals prior to starting next stage.  
The anticipated contract construction period is 8 months. 

 
C3.E.2.2.5 Information available from Employer 

Drawings and site layouts will not be provided to the appointed consultants The required layouts 
are not availble and will have to be compiled during site inspections and investigations. Site 
topographical surveys are allowed for in the pricing schedule under Civil engineering and the 
specific requirements the architect may have must be added to that service.  Section C4 of this 
document contains site location information. 

 
C3.E.2.2.6 Other Contracts on Site 

There are other contracts carrying out maintenance on the site itself in relation to the activities of 
the occupied terrain. 
 

C3.E.2.2.7 Reporting Requirements and Approval Procedure 
 

Specific monthly progress reporting is required in the form of progress made with QS functions 
with monthly financial report on prescribed format available from the project manager. Estimated 
cost requirements as per QS manual for specific reports for stage completion; Report Stage report; 
Preliminary Design Report; Final Design Report, etc. The approval procedure is to submit the 
specific reports to the PM and allowance to be made by the Service Provider to prepare the Sketch 
Plan estimate documents and make allowance for the attendance of approval meetings Sketch 
Plan at the Employer's offices.  General procedures and requirements are given in the relevant 
departmental manuals for the different professions. 

 
C3.E.3 Extent of the Services 
 

The following services as defined in the 2016 NDPW - Scope of Engineering Services and Tariff 
of Fees, clause 3, are required: (The clause references refer to the corresponding clauses in the 
Tariff of Fees.) 

 

C3.E.3.1 Normal Services (clause 3.2) including: 
Note: payment for Stage 1 - Inception, is deemed to be included in Stage 2 - Preliminary Design, 
Stage 1 - Inception, is still required. All activities set out below is covered with the necessary 
pricing item in the activity schedule to cover the work identified). 

 

Clause 3.2.2 Stage 2 - Preliminary Design: Concept and Viability, including Stage 1 - Inception 

Clause 3.2.3 Stage 3 - Detail Design 

Clause 3.2.4 Stage 4 - Documentation and Procurement 

Clause 3.2.5 Stage 5 - Contract Administration and Inspection 
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Clause 3.2.6 Stage 6 - Close-Out 

Completion of all consulting engineering services 

 
C3.E.3.2  Additional Services (clause 3.3) including: 
 
C3.E.3.2.1 Clause 3.3.1 Additional Services pertaining to all Stages of the Project 

Additional services required. Refer to clause 3.3.1 (6) & (7) for listed additional services as allowed 
for in the Pricing Data how the Service Provider is to be remunirated for additional Services. 

 
C3.E.3.2.2 Clause 3.3.2Construction Monitoring 

(i) General 
The consultant must make available construction monitoring staff for Level One, (part time), 
monitoring. 

 
The competence and experience of the tenderer’s proposed site personnel shall be an integral 
part of the Employer’s tender evaluation process. On acceptance of their tender by the 
Employer, the Service Provider shall not be permitted to offer alternative core personnel unless 
such alternatively offer is as a result of a bona fide unforeseen circumstance. In such an event, 
the Employer shall only accept alternative personnel possessing at least similar qualifications 
and experience to those persons proposed in the tender. 

 
The Employer shall be entitled to instruct the Service Provider to remove from the Works any 
person employed by the Service Provider on or about the execution of the Works who, in the 
opinion of the Employer, misconducts himself or is incompetent or negligent in the proper 
performance of his duties, or whose presence on site is otherwise considered by the Employer, 
on reasonable grounds, to be undesirable. 

 
(ii) Accommodation 

Appropriate housing for the site staff shall be provided by the Service Provider.  Site staff shall 
be housed as near to the location of he Works as may be practically possible.  No separate 
payment will be made for the accommodation of site staff and rates tendered for the relevant 
site staff shall include full compensation for all accommodation costs. 

 
(iii) Establishment of site office 

Provision and maintenance of a site office building, all related services and supply of office 
furniture will be made under the Works Contract. The Service Provider shall however provide 
all office equipment and incidentals required for carrying out administration, supervision and 
inspection of the Works and shall include: 

 
a) Cell phones, including rental and call charges. 

b) All safety equipment for supervisory staff in accordance with the OHS requirements (e.g. 
safety jackets, boots, etc.). 

c) All equipment including copier rental, fax machine, consumables, stationary, digital 
camera, etc. 

d) All necessary computer hardware, software, printers and modems and associated 
consumables. 

e) Any other items necessary for the capture of all relevant data required for administrating 
the contract and reporting to the Employer. 

 
One landline, including rental and call costs for work related office and fax usage shall be 
provided through the Works Contract. 

 
(iv) Transport for site staff 

The Service Provider shall provide sufficient appropriate vehicles on site for site staff. 
 
C3.E.3.2.3 Clause 3.3.3Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 

The Employer shall appoint a Service Provider under a separate contract as its "agent" as 
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993 
(Act 85 of 1993). 
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The Service Provider under this contract shall however make provision for the incorporation of the 
Occupational Health and Safety specifications, compiled by others, in the tender documentation, 
if applicable. 
 
It is a firm requirement that in the designs, planning and supervision of the execution of the work 
done under the contract resulting from this tender, all applicable regulations and stipulations under 
OHSAct, (Act 85 of 1993) including regulations and codes of practice, etc. are complied with and 
that the final product shall be in full compliance with said legislation, standards etc. 
 
Furthermore, the Service Provider shall be fully responsible for the compliance of his operation, 
equipment as well as staff and persons under his supervision on site whether by invitation 
instruction or otherwise and regardless of the capacity, purpose and relationship of any such 
persons to the appointment, to all aspects of all applicable regulations and stipulations under 
OHSAct, (Act 85 of 1993). 

 
C3.E.3.2.4 Clause 3.3.4 Quality Assurance System 

The firm appointed must make specific arrangements regarding the quality management system 
over and above the construction monitoring services in order to achieve the desired result of a 
fully planned, documented, materials checked, executed, operational, functioning and maintained  
system at each site. Allowance for this must be made in the % tendered 

 

C3.E.3.2.5 Clause 3.3.5 Lead Consulting Engineer 
The Service Provider must identify the leader and assumes the leadership of the firm. 
 

 
C3.E.3.2.6 Clause 3.3.6Principal Agent of the Client 

The principal agent is named in C3.3.2.1. 
 
C3.E.3.3 Additional Services (Other) 
 
C3.E.3.3.1 Environmental Impact Assessment 

The project is not envisaged to have an EIA scoping report due to being on existing zoned property 
and the work executed is of minor nature and within the confines of the existing sites. 

 
The Service Provider is required to lodge an application on behalf of the Employer in compliance 
with the Environmental Impact Assessment Regulations: Regulations 1182 and 1183 of the 
Environmental Conservation Act, 1989 (Act 73 of 1989) for the proposed construction of the 
project.  The Service Provider is furthermore required to compile a specification setting out the 
minimum requirements regarding the Environmental Management Plan (EMP) for the construction 
process, evaluate and approve the contractor’s EMP and monitor his adherence thereto. 

 
C3.E.3.3.2 The Employer may order duties that fall outside the scope of the project as tendered. Any such 

additional services that may be required will be remunerated as set out in C2 Pricing Data. 
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C3.M Scope of Services for mechanical engineers 
 
C3.M.1 Employer’s objectives regarding mechanical engineering work 
 

This tender is inter alia for: 
 
A Service Provider performing mechanical engineering work on a multi-disciplinary project. 

 
C3.M.2 Description of the Services 
 
C3.M.2.1 Services 

The general descriptions of the services required are as defined in the 2016 NDPW - Scope of 
Engineering Services and Tariff of Fees. 

 
Specific services required are set out in C3.M.3 Extent of Services as well as in the most recent 
publication of the Departmental: Manual for Electrical/Electronic and Mechanical Consulting 
Engineers.  Should there be any discrepancies between this Tender Document and the Manual 
for Electrical/Electronic and Mechanical Consulting Engineers, the former shall take precedence. 

 
Where a quantity surveyor is included in the project team on a multi-disciplinary project, the 
quantity surveyor will compile bills of quantities for all work (“all work” shall include inter alia 
electrical, mechanical and any other engineering work). 

 
C3.M.2.2 Project description 

The project description is to provide SAPS with the services classified as Intervention Services 
 

C3.M.2.2.1 Scope 
Description of work to be executed, note that not all this work is executed at every one of the sites 
 

SERVICE A B C D E F G 

Burglar 
proofing 
(security 
measures), 
Security 
gates 
(security 
services), 
new locks 

Painting 
of 
offices 

add plug 
points & 
security 
lighting 
(prescript), 
Upgrading 
of 
electricity 

Change of 
gutters/Asbestos 
to Aluminium or 
PVC determining 
on the area as 
SW can play a 
role 

Booster 
pumps 

Replacement 
of 
mechanical 
equipment 
such as 
kitchen 
equipment  

New build in 
cupboards 

 

H I J K L M N 

Replace 
carpets 
with 
tiles or 
wooden 
floors to 
concrete 
floors 

Change of 
window 
frames 
steel to 
aluminium 
or pvc  

Increased 
geyser 
capacity 
due to 
increased 
needs of 
staff  

Installation 
of 
generator 
sets up to 
a KVA 
equal to 
the 
quotation 
threshold   

Water 
tanks & 
stands 
(2500L 
to 
1000L 
but not 
elevated 
tanks 

Electrical 
connection 
fees Dehumidifiers 
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C3.M.2.2.2 Location of the Project 

 
  The project is a package and the individual sites is indicated below 
 
 
 
 
 
 

 
 

 

SERVICE EXPECTED > A B C D E F G H I J K L M N 

SAPS: Faure: Installation of intervention services x   x x             x x     

SAPS: Faure Shooting Range: Installation of various services x x   x   x x               

SAPS: Malmesbury: Installation of intervention services X x   x   x               x 

SAPS: Moorreesburg: Installation of intervention services x               x   x       

SAPS: Saron: Installation of intervention services x x   x   x   x             

SAPS: Klawer: Installation of intervention services x x x x x x x         x   x 

SAPS: Vredendal: Installation of intervention services x x x x       x       x     

SAPS: Lambertsbay: Installation of intervention services x x         x               

SAPS: Piketberg: Installation of intervention services x x x x x x x x x   x x x x 

SAPS: Doring Bay: Installation of intervention services     x               x x     

SAPS: Atlantis: Installation of intervention services x x x                 x     

SAPS: Melkbosstrand: Installation of intervention services x x x         X   

SAPS: Graafwater: installation of intervention services x x x x     x x     x x x   

SAPS: Khayelitsha: Installation of intervention services x x x x     x x x           

SAPS: Clanwilliam: Installation of intervention services x x x x               x     

SAPS: Saldanha: Installation of intervention services x x x       x             x 

SAPS: Lentegeur: Installation of intervention services x x  x   x  x    x      x  x x  x  
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C3.M.2.2.3 Project Cost Estimate 
The project estimate is contained in the specific professional discipline activity schedule and used 
in the normal fee calculation as per this appointment. 
 

 
C3.M.2.2.4 Project Programme 

Employer's milestones:  
Appointment of consultant 04/02/2022:  
Briefing 18/02/2022:  
Stage 1 report due 18/03/2022:  
Stage 2 report due 18/04/2022:  
Stage 3 completion 13/05/2022 and approval 27/05/2022:  
Sketch plan preliminary meeting 10/06/2022:  
Sketch Plan approval meeting 24/06/2022:  
Stage 4 completion ready for tender 29/07/2022:  
Stage 5 start 30/10/2022 
Stage 5 practical completion 30/06/2023:  
Stage 5 works completion 15/07/2023:  
Final Account submitted to PM 20/09/2023:  
Stage 6 Close-out 30/06/2024:  
Departmental officials to liaise with consultant.  
Lead time for Employer's approvals prior to starting next stage.  
The anticipated contract construction period is 8 months. 

 
C3.M.2.2.5 Information available from Employer 

Drawings and site layouts will not be provided to the appointed consultants The required layouts 
are not availble and will have to be compiled during site inspections and investigations. Site 
topographical surveys are allowed for in the pricing schedule under Civil engineering and the 
specific requirements the architect may have must be added to that service.  Section C4 of this 
document contains site location information. 

 
C3.M.2.2.6 Other Contracts on Site 

There are other contracts carrying out maintenance on the site itself in relation to the activities of 
the occupied terrain. 
 
 

C3.M.2.2.7 Reporting Requirements and Approval Procedure 
Specific monthly progress reporting is required in the form of progress made with QS functions 
with monthly financial report on prescribed format available from the project manager. Estimated 
cost requirements as per QS manual for specific reports for stage completion; Report Stage report; 
Preliminary Design Report; Final Design Report, etc. The approval procedure is to submit the 
specific reports to the PM and allowance to be made by the Service Provider to prepare the Sketch 
Plan estimate documents and make allowance for the attendance of approval meetings Sketch 
Plan at the Employer's offices.  General procedures and requirements are given in the relevant 
departmental manuals for the different professions. 

 
C3.M.3 Extent of the Services 
 

The following services as defined in the 2016 NDPW - Scope of Engineering Services and Tariff 
of Fees, clause 3, are required: (The clause references refer to the corresponding clauses in the 
Tariff of Fees.) 

 

C3.M.3.1 Normal Services (clause 3.2) including: 
Note: payment for Stage 1 - Inception, is deemed to be included in Stage 2 - Preliminary Design, 
Stage 1 - Inception, is still required. All activities set out below is covered with the necessary 
pricing item in the activity schedule to cover the work identified). 

 

Clause 3.2.2 Stage 2 - Preliminary Design: Concept and Viability, including Stage 1 - Inception 

Clause 3.2.3 Stage 3 - Detail Design 

Clause 3.2.4 Stage 4 - Documentation and Procurement 

Clause 3.2.5 Stage 5 - Contract Administration and Inspection 



Tender no. CPTC004/21 
WCS no. 055636 

101 

 

Clause 3.2.6 Stage 6 - Close-Out 

Completion of all consulting engineering services. 

 
C3.M.3.2  Additional Services (clause 3.3) including: 
 
C3.M.3.2.1 Clause 3.3.1 Additional Services pertaining to all Stages of the Project 

Additional services required. Refer to clause 3.3.1 (6) & (7) for listed additional services as allowed 
for in the Pricing Data how the Service Provider is to be remunirated for additional Services. 

 
C3.M.3.2.2 Clause 3.3.2Construction Monitoring 

(i) General 
The consultant must make available construction monitoring staff for Level One, (part time) 
monitoring.  

 
The competence and experience of the tenderer’s proposed site personnel shall be an integral 
part of the Employer’s tender evaluation process. On acceptance of their tender by the 
Employer, the Service Provider shall not be permitted to offer alternative core personnel unless 
such alternatively offer is as a result of a bona fide unforeseen circumstance. In such an event, 
the Employer shall only accept alternative personnel possessing at least similar qualifications 
and experience to those persons proposed in the tender. 

 
The Employer shall be entitled to instruct the Service Provider to remove from the Works any 
person employed by the Service Provider on or about the execution of the Works who, in the 
opinion of the Employer, misconducts himself or is incompetent or negligent in the proper 
performance of his duties, or whose presence on site is otherwise considered by the Employer, 
on reasonable grounds, to be undesirable. 

 
(ii) Accommodation 

Appropriate housing for the site staff shall be provided by the Service Provider.  Site staff shall 
be housed as near to the location of he Works as may be practically possible.  No separate 
payment will be made for the accommodation of site staff and rates tendered for the relevant 
site staff shall include full compensation for all accommodation costs. 

 
(iii) Establishment of site office 

Provision and maintenance of a site office building, all related services and supply of office 
furniture will be made under the Works Contract. The Service Provider shall however provide 
all office equipment and incidentals required for carrying out administration, supervision and 
inspection of the Works and shall include: 

 
a) Cell phones, including rental and call charges. 

b) All safety equipment for supervisory staff in accordance with the OHS requirements (e.g. 
safety jackets, boots, etc.). 

c) All equipment including copier rental, fax machine, consumables, stationary, digital camera, 
etc. 

d) All necessary computer hardware, software, printers and modems and associated 
consumables. 

e) Any other items necessary for the capture of all relevant data required for administrating 
the contract and reporting to the Employer. 

 
One landline, including rental and call costs for work related office and fax usage shall be 
provided through the Works Contract. 

 
(iv) Transport for site staff 

The Service Provider shall provide sufficient appropriate vehicles on site for site staff. 
 
C3.M.3.2.3 Clause 3.3.3Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 

The Employer shall appoint a Service Provider under a separate contract as its "agent" as 
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993 
(Act 85 of 1993). 
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The Service Provider under this contract shall however make provision for the incorporation of the 
Occupational Health and Safety specifications, compiled by others, in the tender documentation, 
if applicable. 
 
It is a firm requirement that in the designs, planning and supervision of the execution of the work 
done under the contract resulting from this tender, all applicable regulations and stipulations under 
OHSAct, (Act 85 of 1993) including regulations and codes of practice, etc. are complied with and 
that the final product shall be in full compliance with said legislation, standards, etc. 
 
Furthermore, the Service Provider shall be fully responsible for the compliance of his operation, 
equipment as well as staff and persons under his supervision on site whether by invitation 
instruction or otherwise and regardless of the capacity, purpose and relationship of any such 
persons to the appointment, to all aspects of all applicable regulations and stipulations under 
OHSAct, (Act 85 of 1993). 

 
C3.M.3.2.4 Clause 3.3.4 Quality Assurance System 

The firm appointed must make specific arrangements regarding the quality management system 
over and above the construction monitoring services in order to achieve the desired result of a 
fully planned, documented, materials checked, executed, operational, functioning and maintained  
system at each site. Allowance for this must be made in the % tendered 

 

C3.M.3.2.5 Clause 3.3.5 Lead Consulting Engineer 
The Service Provider must identify the leader and assumes the leadership of the firm. 
 

 
C3.M.3.2.6 Clause 3.3.6Principal Agent of the Client 

The principal agent is named in C3.3.2.1. 
 
C3.M.3.3 Additional Services (Other) 
 
C3.M.3.3.1 Environmental Impact Assessment 

The project is not envisaged to have an EIA scoping report due to being on existing zoned property 
and the work executed is of minor nature and within the confines of the existing sites. 

 
The Service Provider is required to lodge an application on behalf of the Employer in compliance 
with the Environmental Impact Assessment Regulations: Regulations 1182 and 1183 of the 
Environmental Conservation Act, 1989 (Act 73 of 1989) for the proposed construction of the 
project.  The Service Provider is furthermore required to compile a specification setting out the 
minimum requirements regarding the Environmental Management Plan (EMP) for the construction 
process, evaluate and approve the contractor’s EMP and monitor his adherence thereto. 
 

 
C3.M.3.3.2 The Employer may order duties that fall outside the scope of the project as tendered. Any such 

additional services that may be required will be remunerated as set out in C2 Pricing Data. 
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C3.3 General for all professions 

 
C3.3.1 Use of reasonable skill and care 
 

It will be expected of the Service Provider to apply reasonable skills and due diligence in the 
execution of the duties stipulated in this document which shall include inter alia the following: 
 
Although the Service Provider’s documents may be scrutinised by the Employer, this shall in no 
way relieve him of his professional responsibility for the proper and prompt execution of his duties.  
The Employer shall also be entitled to have any documentation or calculations verified by Others.  
In the event of malperformance, default or negligence, the Employer shall have the right to claim 
compensation or damages and set off such against any amount payable. 

 
During assessment of any existing facilities, which may have a direct bearing on the Project, the 
Service Provider shall determine deficiencies with such facilities in terms of the Occupational 
Health and Safety Act, 1993 (Act 85 of 1993), the SANS 10400, etc. and recommend measures 
to rectify those during the project execution phase. 

 
The departmental project manager shall be notified by the Service Provider and his personnel of 
any transgression of inter alia the Occupational Health and Safety Act, 1993 (Act 85 of 1993) and 
environmental legislation during the Service Provider’s operation pertaining to the Contract 
regardless of who may be involved. 

 
C3.3.2 Co-operation with other services providers 
 

It will be required of the Service Provider to co-operate with the following: 
 
C3.3.2.1 Service Providers 

Service Providers from the following professions are/will be appointed on the Project to form the 
professional team: 

 
AGENT in terms of the Construction Regulations in the Occupational Health and Safety 
Act - Departmental 
 
The above-mentioned multi-disciplinary professional services practice see C3.1.1 above) will 
act as principal agent. 
 
The required professional services will be executed by the professional team under the control 
and management of the designated departmental project manager who, at the time of invitation 
to perform professional services, will be the person mentioned in T1.1.6.  The Employer reserves 
the right to replace the mentioned departmental project manager with another member of its staff 
or any individual/firm from the private sector should it be deemed necessary at any stage during 
the execution of the Project. 
 
The Employer reserves the right to replace/remove/add to the works further projects of the same 
nature in the Package area, at the costs contained in the different discipline schedule at the 
percentage of the accepted bid by adjusting the latest estimate of the construction cost per 
discipline. 
 

 
C3.3.2.2 Occupational Health and Safety Act, 1993 (Act 85 of 1993) 

The Employer shall appoint a Service Provider under a separate contract as its “agent” as 
contemplated in the Construction Regulations in the Occupational Health and Safety Act, 1993 
(Act 85 of 1993). 
 
The Service Provider under this Contract shall however make provision for the incorporation of 
the Occupational Health and Safety specifications, compiled by others, in the tender 
documentation, if applicable. 
 
Furthermore, the Service Provider shall be fully responsible for the compliance of his operation, 
equipment as well as staff and persons under his supervision on site whether by invitation, 
instruction or otherwise and regardless of the capacity, purpose and relationship of any such 
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persons to the appointment, to all aspects of all applicable regulations and stipulations under the 
act. 

 
C3.3.2.3 Other role players 

Local, provincial and national authorities, statutory bodies, governmental departments, Others, as 
may be required from time to time, including the client department/end user(s). 

 
C3.3.3 Brief 
 
C3.3.3.1 Target dates and times 

The Service Provider will be expected throughout to give preference to the execution of the work 
involved in this commission. 
 
The work of all Service Providers will be co-ordinated by the principal agent.  All work is to be 
performed by the persons listed as Key Persons and persons under their supervision and further 
be executed as described in the Programme according to clause 3.15 of the Contract Data (and/or 
PEP according to the same clause, if applicable). 

 
During the construction phase of the Project it will be expected of the principal agent to obtain a 
construction programme from the main contractor, to continuously monitor his progress against 
that programme for compliance and to take whichever steps have been described in the relevant 
manual and the Working Guideline for Project Managers.  This should be done in collaboration 
with the rest of the professional team, should the progress not be according to the said 
programme. 

 
C3.3.3.2 Reporting requirements 

Notwithstanding any other requirements as listed elsewhere, the Service Provider shall submit a 
monthly report indicating progress of the Services. 

 
C3.3.3.3 Local content 

It is the policy of the Employer to give preference to materials and equipment of South African 
manufacture.  The Service Provider is to ensure that, wherever feasible, designs are based on 
locally manufactured equipment and materials which can meet requirements at competitive prices. 

 
C3.3.3.4 Design innovation 
 Given the need for energy efficiency and environmental sustainability in the built environment, 

each member of the professional team is required, wherever possible and applicable, to 
demonstrate design innovation in all aspects of the Service towards “green” design solutions.  
Aspects to be considered and incorporated in all new building and/or maintenance designs are, 
inter alia but not limited to: 
(a) sustainable development 
 e.g. in building form, material choice, construction detailing and methods, recycling ability; 
(b) energy efficiency 
 e.g. 

(i) passive design methods towards energy conservation and consumption: building 
orientation, exploitation of nature’s inherent energy sources); 

(ii) energy efficient solutions and installations for lighting, ventilation, cooling, heating, etc. 
(e.g. energy efficient light fittings); 

(iii) alternative or renewable energy sources where practical/feasible/economical; 
(c) water conservation/saving/re-use methods and 
(d) environmental friendliness (e.g. respect for natural habitat, blending of building with site/ 

environment/surrounding fabric, positioning of buildings, consideration of neighbouring sites’ 
access to sun, wind, view, etc.). 

 
C3.3.3.5 Final disposal of documents 

Upon approval and finalisation of the final account of projects requiring a security clearance, it is 
a requirement that the Service Provider forward to the Employer all documents relating to this 
service.  The same may also be requested on projects not requiring a security clearance. 
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C3.3.4 Reference data 
 
C3.3.4.1 Space norms 

Space norms are not applicable on this service. 
 
The space norms of the Department of Public Works, space norms as may be published in the 
government gazette, norms determined by the Employer, when applicable to this/these Project(s), 
are the norms as set hereunder and shall not be exceeded without prior written approval.  Any re-
planning resulting from the norms as set, being exceeded, shall be for the Service Provider’s 
account. 
 
The professional team must apply cost control and submit elemental estimates at each stage, 
reduced to a common date.  The Service Provider must set appropriate procedures in place with 
the other members of the professional team to ensure compliance in this regard. 
 
Space must be controlled and reconciled with the approved norm(s).  All planning units are to be 
provided and if not, this must be pointed out. 
 
The Employer must, at least at completion of each work stage, be provided by the principal agent 
with certificates which specify that the space norms are not being exceeded, before the next stage 
may be proceeded with. 
 
The space norm(s) not applicable: 
 

 (a) SPACE NORM(S):     

      

 ASM/GSM    m² 

 
. 
 
C3.3.5 Applicable legislation and standards 
 

This section applies to legislation emanating from national and provincial governments as well as 
that of any local authorities in whose area of jurisdiction the subject of the appointment falls and 
which has a bearing on the activities and facilities under this appointment. 
 
All the applicable legislation, which do not specifically allow discretion in respect of compliance by 
the State, shall be followed exactly as intended by such legislation regardless of any instructions, 
verbal or in writing, to the contrary.  (Refer inter alia to Section 41 of the Occupational Health and 
Safety Act, 1993 (Act 85 of 1993)). 
 
Should any applicable legislation allow discretion in respect of compliance by the State, it shall be 
followed exactly as intended by the relevant legislation as if no discretion is allowed until such 
time as specific instructions in writing are issued to the appointed professional team by the 
departmental project manager. 
 
The Service Provider undertakes to ensure that his actions and outcome thereof including, but not 
limited to, the facilities to be affected by the Service shall be in accordance with all relevant 
legislation and upon delivery, will function as required by said relevant legislation.  The Service 
Provider’s actions and the outcome thereof will in no way be detrimental to the health and safety 
of the occupants or persons present therein or in the vicinity thereof.  Similarly it must not be 
detrimental to any aspects of the environment in its structure or operation if operated as specified 
in operation manual(s).  The relevant legislation meant herein, as amended, consist of inter alia 
the following, but not limited to: 
 

 Architectural Profession Act, 2000 (Act 444 of 2000); 

 Atmospheric Pollution Prevention Act, 1965 (Act 45 of 1965); 

 Construction Industry Development Board Act, 2000 (Act 38 of 2000); 

 Council for the Built Environment Act, 2000 (Act 43 of 2000); 

 Electricity Act, 1987 (Act 41 of 1987); 

 Engineering Profession Act, 2000 (Act 46 of 2000); 

 Environmental Conservation Act, 1989 (Act 73 of 1989); 
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 Fire Brigade Services Act, 1987 (Act 99 of 1987); 

 Local Government Municipal Systems Act, 2000 (Act 32 of 2000), municipal by-laws and any 
special requirements of the local service supply authority; 

 National Building Regulations and Building Standards Act, 1977 (Act 103 of 1977); 

 National Environmental Management Act, 1998 (Act 107 of 1998); 

 National Heritage Resources Act, 1999 (Act 25 of 1999); 

 National Water Act, 1998 (Act 36 of 1998); 

 Occupational Health and Safety Act, 1993 (Act 85 of 1993); 

 Project and Construction Management Profession Act, 2000 (Act 48 of 2000); 

 Quantity Surveying Profession Act, 2000 (Act 49 of 2000); 

 Telecommunications Act, 1996 (Act 103 of 1996); 

 Water Services Act, 1997 (Act 108 of 1997) and general authorizations; 

 the latest issue of SANS 10142: "Code of Practice for the Wiring of Premises"; 

 the Regulations of the local Gas Board, where applicable and 

 all regulations promulgated under the above Acts. 
 
Although the more salient legislation has been referred to above, the onus remains on the Service 
Provider to adhere to, and apply, any and all Acts and/or Regulations not specifically mentioned 
in the list above but which will have an effect on the Project. 
 
This will be a continuous process throughout the appointment, which will manifest itself during the 
following phases: 
 

 development of plans and documentation; 

 supervision of any Service Provider under the appointment; 

 ensuring compliance of the end product; 

 compiling and issuing of Instruction/Operational Manuals indicating inter alia what the legal 
and safety requirements entail for the user(s)/operator(s) of the facilities; 

 providing instruction to the intended users/operators. 
 
The Service Provider accepts full and complete responsibility (both contractually and/or in delict) 
regarding compliance with the Occupational Health and Safety Act, 1993 (Act 85 of 1993)          for 
his acts and omissions as well as those of his employees and indemnifies the Employer against 
any legal action in this regard. 
 
The Service Provider undertakes to ensure that the requirements of the Occupational Health and 
Safety Act, 1993 will similarly apply to the agreement with any sub service providers inclusive of 
indemnifying the Employer against any legal action regarding the actions and/or omissions by 
them. 

 
C3.3.6 Access to land/buildings/sites 
 

Access to the land/buildings/sites shall be negotiated in consultation with the departmental project 
manager. 

 
C3.3.7 Software application for programming 
 

The Service Provider must avail himself of software to be used in the Project documentation for 
compatibility with other Service Providers as well as the Employer.  Specific requirements for 
compatibility are specified in the relevant manuals. 

 
C3.3.8 Security clearance 
 

It is an explicit condition of this agreement that partners, directors and/or the members of staff 
who will have insight into the planning of projects requiring security clearance, be kept to a 
minimum and that such persons will not object to being submitted to a security clearance, if the 
Employer so requires. 
 
If the latter is applicable, the necessary forms will accompany this tender or be provided to the 
Service Provider at any stage thereafter.  These forms must be completed, if attached, and 
returned with the tender.  It is important to furnish information which is complete in every respect. 
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Should the authority responsible for the clearance, for security reasons not be satisfied with the 
classification obtained by any of the staff members of the Service Provider, it will be a further 
condition of this appointment that none of such staff members be involved with any aspect of the 
Project. 
 
All documents pertaining to these projects must be stored in a safe place when not in use so as 
to ensure that the level of security of the projects is maintained. 
 
The Employer will not accept liability for any costs in this regard. 

 
FINGER PRINTS (except Defence projects) 
Persons of whom security clearance is required can obtain a finger print form SAP 91(a) from any 
police station.  Kindly ensure that the police official responsible for taking the finger prints certifies 
the form since non-certification will result in the form being unacceptable. 

 
C3.3.9 Forms for contract administration 
 

All forms required during contract administration, called PRM forms, are obtainable on the 
Employer’s website at http://www.publicworks.gov.za/under “Documents”; “Consultants 
Guidelines”; item 14.  The agreement and conditions of contract to be entered into with the main 
contractor shall be the most recent version of the JBCC, if it is a multi-disciplinary contract, or 
GCC, if it is an engineering contract, as approved and in use by the National Department of 
Public Works. 

 
C3.3.10 Condition to accept unregistered persons with suitable built environment qualifications on 

secondment 
 
 It is an express term of the contract that the Service Provider, after award of tender, accept 

unregistered, suitably qualified (built environment) persons in his office for the purpose of exposing 
the latter to the full extent of professional work, or as may be required according to specific 
circumstances, in order to gain experience which can be presented to the relevant Council for 
consideration towards professional registration.  The secondment of such unregistered persons 
will be negotiated with the Service Provider in terms of numbers, periods of training and extent of 
professional work opportunity to be afforded.  The conditions of secondment will be the subject of 
a separate Memorandum of Understanding with the Service Provider which will serve as an 
annexure hereto.  Any secondment arrangements will cease upon the professional registration of 
the seconded person or as agreed on and so included in the aforesaid Memorandum of 
Understanding.  The responsibility for salaries of seconded persons will remain with the Employer, 
but responsibility for operational expenses, necessary for the execution of the work, will vest with 
the Service Provider, all of which will be dealt with in the Memorandum of Understanding.  
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C4: SITE INFORMATION 
 
 (Refer to the heading “Description of the Services”, sub-heading “Information available from 

Employer” under C3 above for each professional Service comprising the Service Provider.) 
 

 
 
 

 

Description 

SAPS: Faure: Installation of intervention services 

SAPS: Faure Shooting Range: Installation of various services 

SAPS: Malmesbury: Installation of intervention services 

SAPS: Moorreesburg: Installation of intervention services 

SAPS: Saron: Installation of intervention services 

SAPS: Klawer: Installation of intervention services 

SAPS: Vredendal: Installation of intervention services 

SAPS: Lambertsbay: Installation of intervention services 

SAPS: Piketberg: Installation of intervention services 

SAPS: Doring Bay: Installation of intervention services 

SAPS: Atlantis: Installation of intervention services 

SAPS: Melkbosstrand: Installation of intervention services 

SAPS: Graafwater: installation of intervention services 

SAPS: Khayelitsha: Installation of intervention services 

SAPS: Clanwilliam: Installation of intervention services 

SAPS: Saldanha: Installation of intervention services 

SAPS: Lentegeur: Installation of intervention services 
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1. PREAMBLE 
 

This document is based on the “Guideline Scope of Services and Tariff of Fees for Persons Registered in 
terms of the Engineering Profession Act, 2000, (Act No.46 of 2000)” determined by the Engineering Council 
of South Africa under Section 34(2) of the Engineering Profession Act, 2000 (Act No. 46 of 2000) and published 
under Government Gazette No 34875 Board Notice 206 of 20 December 2011 (ECSA Guideline Fee Scales). 
 
Changes have been made to the ECSA Guideline Fee Scales to reflect the specific requirements of the 
National Department of Public Works for professional engineering appointments/contracts. The services to 
be provided by the consulting engineer and the corresponding remuneration have been set out herein for 
projects implemented by or on behalf of the National Department of Public Works and were determined with 
consideration of the factors put forward in the ECSA Guideline Fee Scales. 
 
The Scope of Services and Tariff of Fees described herein are generally applicable and are referred to in the 
agreement. Specific requirements with regards to the Scope of Services and the Tariff of Fees shall be set 
out in the agreement and should any requirement of the agreement be in conflict with the requirement of this 
document, the requirement of the Agreement shall prevail. 
 
Any amount mentioned in or fee calculated in terms of this document is exclusive of Value Added Tax. 
 
This document allows for four different methods of remuneration namely: 
 
(1) Fees for Normal Services (percentage fee based on the cost of works), 
(2) Fees for Additional Services (fees for services additional to those provided for in the Normal Services), 
(3) Time based fees and 
(4) Expenses and costs. 
 

Words or expressions in bold font are defined in clause 2.2. 

 
2. GENERAL PROVISIONS 

 

2.1 Generality of Terms 
 
In this document, except where the context otherwise requires or indicates: 

 
(1) the masculine includes the feminine, 
(2) the singular includes the plural, and 
(3) any reference to a natural person includes a juristic person. 

 

2.2 Definitions 
 
In this Schedule, any word or expression defined in the Act has that meaning, unless the context 
otherwise indicates: 
 
(1) Agreement means the Letter of Appointment/Acceptance or the Professional Services Contract. 
(2) Client means any juristic person or organ of the State engaging a consulting engineer for 

services on a project. 
(3) Construction monitoring means the process of administering the construction contract and 

over-seeing and/or inspecting the works, to the extent of the consulting engineer’s 
engagement, for the purpose of verification that the works are being completed in accordance 
with the requirements of the contract that the designs are being correctly interpreted and that 
appropriate construction techniques are being utilized.  Construction monitoring, to whatever 
extent, shall not diminish the contractor’s responsibility for executing and completing the works 
in accordance with his contract. 

(4) Consulting engineer for purposes of these rules only, means any professional registered in 
terms of the Act, or a juristic person who employs such professional, engaged by a client on a 
project. 
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(5) Contractor means any person or a juristic person under contract to a client to perform the 
works or part of it on a project, including a subcontractor under contract to such contractor. 

(6) Cost of the works means the total amount, exclusive of value added tax, certified or which 
would normally be certifiable for payment to contractor(s) (irrespective of who actually carries 
out the works) in respect of the works designed, specified or administered by the consulting 
engineer, before deduction of liquidated damages or penalties, including – 
 a pro rata portion of all preliminary and general items applicable to the works and 
 the costs of new materials, goods or equipment, or a fair evaluation, of such material, goods 

or equipment as if new whether supplied new or otherwise by, or to, the client and including 
the cost or a fair evaluation of the cost of installation  The sourcing, inspection and testing 
of such will comprise additional services by the consulting engineer. 

(7) Electronic Engineering Services means services related to the provision of electronic 
systems and detailing the terminations, signals and interconnections of electronic components 
as distinct from conventional electrical HV, MV and LV systems and related reticulation. 

(8) Engineering Project means a project of which the scope comprises mainly engineering work 
of one discipline only and all financial and administrative matters are dealt with by the 
consulting engineer or where the consulting engineer will act as principal agent where other 
disciplines are also involved. 

(9) Multi-disciplinary Project means a project comprising building work, together with its 
associated engineering work, where the engineer is subject to the authority of another 
professional acting as the Principal Agent while financial and administrative matters are dealt 
with by another professional. 

(10) Normal services means the services set out in clause 3.2. 
(11) Principal Agent means the Professional Service Provider appointed as such. 
(12) Project means any total scheme envisaged by a client, including all the works and services 

concerned. 
(13) Services means the services contemplated in clause 3 on a project for which a consulting 

engineer is engaged. 
(14) Stage means a stage of normal services set out in clause 3.2. 
(15) The Act means the Engineering Profession Act, 2000 (Act No. 46 of 2000). 
(16) Total annual cost of employment means the total annual cost of employment as defined in 

clause 4.4(4). 
(17) Works means the activities on a project for which contractor(s) are under contract to the client 

to perform or are intended to be performed, including the supply of goods and equipment. 
 

2.3 Short Title 
 
This document is called the “2016 NDPW – Scope of Engineering Services and Tariff of Fees”. 

 
3. SCOPE OF SERVICES 
 

3.1 Planning, Studies, Investigations and Assessments Reports 
 
These services, as indicated below, relate to carrying out studies and investigations as well as the 
preparation and submission of reports embodying preliminary proposals or initial feasibility studies and 
will normally be remunerated on a time and cost basis. 
 
(1) Consultation with the client or client’s authorized representative. 
(2) Inspection of the site of the project. 
(3) Preliminary investigation, route location, planning and a level of design appropriate to allow 

decisions on feasibility. 
(4) Consultation with authorities having rights or powers of sanction as well as consultation with the 

public and stakeholder groups. 
(5) Advice to the client as to regulatory and statutory requirements, including environmental 

management and the need for surveys, analyses, tests and site or other investigations, as well 
as approvals, where such are required for the completion of the report, and arranging for these 
to be carried out at the client’s expense. 

(6) Searching for, obtaining, investigating and collating available data, drawings and plans relating 
to the works. 
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(7) Investigating financial and economic implications relating to the proposals, feasibility studies 
and/or option analysis and recommendations. 

(8) Clause 3.1(7) does not normally apply to civil and structural services on multi-disciplinary 
projects, except as far as the interpretation of cost figures for civil and structural services are 
concerned. 

 
Deliverables: 

 Submission of a report for consideration by the client, including all or any of the above, with 
emphasis on  the following: 

 
 Collation of information. 
 Reports on technical and financial feasibility and related implications. 
 List of consents and approvals. 
 Schedule of required surveys, tests, analyses, site and other investigations. 
 Comparison of project options, including life cycle costing and recommendations where 

required. 
 

3.2 Normal Services 
 

These services are applicable to projects where the nature, form and function of the facility has been 
defined through previous investigations and reports and the engineering services are required to take 
the project through to successful completion of construction. 

 

3.2.1 Stage 1 – Inception 
 

(Defined as: Establish client requirements and preferences, assess user needs and options, 
appointment of necessary consultants, and establish the project brief including project objectives, 
priorities, constraints, assumptions aspirations and strategies.) 
 
(1) Assist in developing a clear project brief. 
(2) Attend project initiation meetings. 
(3) Advise on procurement policy for the project. 
(4) Advise on the rights, constraints, consents and approvals. 
(5) Define the scope of services and scope of work required. 
(6) Conclude the terms of the agreement with the client. 
(7) Inspect the site and advise on the necessary surveys, analyses, tests and site or other 

investigations where such information will be required for Stage 2 including the availability and 
location of infrastructure and services. 

(8) Determine the availability of data, drawings and plans relating to the project. 
(9) Advise on criteria that could influence the project life cycle cost significantly. 
(10) Provide necessary information within the agreed scope of the project to other consultants 

involved. 
 

Deliverables: 

 Submission of a report for consideration by the client, including all or any of the above, with 
emphasis on the following: 

 
 Agreed scope of services and scope of work. 
 Signed agreement. 
 Report on project, site and functional requirements. 
 Schedule of required surveys, tests, analyses, site and other investigations. 
 Schedule of consents and approvals. 
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3.2.2 Stage 2 – Preliminary Design: Concept and Viability 
 

(Defined as: Prepare and finalise the project concept in accordance with the brief, including project 
scope, scale, character, form and function, plus preliminary programme and viability study/ 
assessment of the project.) 
 

Following the client’s instructions to proceed with the development of preliminary proposals or the 
basic planning of the project, comprising all or any of the following: 
 

(1) Agree documentation programme with principal consultant and other consultants involved. 
(2) Attend design and consultants’ meetings. 
(3) Establish the concept design criteria. 
(4) Prepare initial concept design and related documentation. 
(5) Advice to the client as to the regulatory and statutory requirements, including environmental 

management and the need for any further surveys, analyses, tests and site or other 
investigations, as well as approvals, which may be required and arranging for these to be carried 
out at the client’s expense.  This advice is to be presented by the consulting engineer based 
on the interpretation of the results of these tests and investigations including geotechnical 
and/or foundation investigations, in a report containing recommendations to be applied to and 
incorporated in designs.  The consulting engineer will also take the environmental 
management plan into account for the full life cycle of the project. 

(6) Preparation and submission to the client of any preliminary plans, drawings and estimates 
required for seeking the approval of statutory authorities and the client. 

(7) Refine and assess the concept design to ensure conformance with all regulatory requirements 
and consents. 

(8) Establish access, utilities, services and connections required for the design of the project. 
(9) Coordinate design interfaces with other consultants involved. 
(10) Prepare process designs (where required), preliminary designs including preliminary drawings 

and plans, and related documentation for approval by authorities and client, including costing 
of the aforementioned. 

(11) Provide cost estimates and life cycle costs including financial implications and preliminary 
programmes. 

(12) Liaise, co-operate and provide necessary information to the client, principal consultant and 
other consultants involved. 

 
Deliverables: 

 Submission of a report for consideration by the client, including all or any of the above, with 
emphasis on the following: 

 
 Concept design report. 
 Schedule of required surveys, tests and other investigations and related reports. 
 Process design report. 
 Preliminary design report. 
 Cost estimates, concept and viability reports which include all or any of the above. 

 

3.2.3 Stage 3 – Detail Design 
 
(Defined as: Finalise the design, outline specifications, cost plan, financial viability and programme for 
the project.) 
 

(1) Review documentation programme with principal consultant and other consultants involved. 
(2) Attend design and consultants’ meetings. 
(3) Incorporate client’s and authorities’ detailed requirements into the design. 
(4) Incorporate other consultant’s designs and requirements into the design. 
(5) Prepare design development drawings including draft technical details and specifications. 
(6) Prepare detail designs, and design drawings including draft technical details and specifications: 

 In the case of reinforced concrete works, drawings must include bending schedules. 
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 In the case of structural steel works, drawings and details provided by the consulting 
engineer must include full information, dimensions and specifications on all sections, 
connections, plates, fasteners, bolts and welding, to such an extent that no further designs 
by contractor(s) or other parties are required.  The consulting engineer need not provide 
shop drawings for the manufacture of the structural steel works. 

(7) Review and evaluate design, specifications and estimates of the cost of works in order to 
finalise the detail design stage. 

(8) Advice to the client on any alternative designs and tenders, but excluding detailed inspection, 
reviewing and checking of alternative designs and drawings not prepared by the consulting 
engineer and submitted by any contractor or potential contractor. 

(9) Liaise, co-operate and provide necessary information to the principal consultant and other 
consultants involved. 

(10) Submit the necessary design documentation to local and other authorities for approval and 
obtain said approval or alternatively for record purposes where approval is not required by 
Building Regulations. 

(11) Accommodate services design. 
 

Deliverables: 
 Submission of a report for consideration by the client, including all or any of the above, with 

emphasis on the following: 
 

 Detail design drawings. 
 Outline specifications. 
 Local and other authority submission drawings, reports and approvals. 
 Detailed estimates of construction costs. 

 

3.2.4 Stage 4 – Documentation and Procurement 
 
(Defined as: Prepare procurement and construction documentation, confirm and implement the 
procurement strategies and procedures for effective and timeous procurement of necessary resources 
for execution of the project.) 
 
(1) Attend design and consultants’ meetings. 
(2) Prepare and finalise specifications, schedule of quantities and preambles for the works. 
(3) Submission of detailed estimates, capital and life cycle costs, financial implications and 

programmes for implementation of the works. 
(4) Reaffirm detailed cost estimates and adjust designs and documents if necessary to remain 

within approved budget. 
(5) Prepare and finalise the procurement strategy for contractor(s) or assist the principal 

consultant where relevant. 
(6) Prepare documentation for contractor procurement. 
(7) Assist in calling for tenders/bids and/or negotiation of prices and/or assist the principal 

consultant where relevant. 
(8) Liaise, co-operate and provide necessary information to the principal consultant and the other 

consultants as required. 
(9) Assist in the evaluation of tenders/bids. 
(10) Assist with the preparation of contract documentation for signature. 
(11) Assess samples and products for compliance and design intent. 
(12) Advice to the client on any alternative designs and tenders, but excluding detailed inspection, 

reviewing and checking of alternative designs and drawings not prepared by the consulting 
engineer and submitted by any contractor or potential contractor. 

(13) Placing orders for the works on behalf of the client. 
 

Deliverables: 
 Submission of a report for consideration by the client, including all or any of the above, with 

emphasis on  the following: 
 

 Finalised Specifications. 
 Service co-ordination. 
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 Detail design drawings. 
 Tender/bid documentation. 
 Tender/bid evaluation and report. 
 Tender/bid recommendation. 
 Priced contract documentation. 
 

3.2.5 Stage 5 – Contract Administration and Inspection 
 

(Defined as: Manage, administer and monitor the construction contracts and processes including 
preparation and coordination of procedures and documentation to facilitate practical completion of the 
works.) 
 
(1) Attend site handover. 
(2) Issue construction documentation in accordance with the documentation schedule including, in 

the case of structural engineering, reinforcing bending schedules and detailing and 
specifications of structural steel sections and connections. 

(3) Execute the contract administration in terms of the contract between the client and the 
contractor. 

(4) Prepare schedules of predicted cash flow. 
(5) Prepare pro-active estimates of proposed variations for client decision making. 
(6) Preparation of and issuing variation orders on behalf of and after consultation with the client. 
(7) Attend regular site, technical and progress meetings. 
(8) Inspect works for conformity to contract documentation. 
(9) Adjudicate and resolve financial claims by contractor(s). 
(10) Assist in the resolution of contractual claims by the contractor. 
(11) Assist the client in the resolution of disputes or differences that may arise between the client 

and the contractor, except mediation, arbitration and/or litigation. 
(12) Establish and maintain a financial control system. 
(13) Clarify details and descriptions during construction as required. 
(14) Assist and/or prepare valuations for payment certificates to be issued by the principal agent. 
(15) Witness and review of all tests and mock ups carried out both on and off site. 
(16) Check and approve contractor drawings for design intent. 
(17) Update and issue drawings and drawings register. 
(18) Issue contract instructions as and when required. 
(19) Agreeing and verifying final quantities during construction with the contractor. 
(20) Review and comment on operation and maintenance manuals, guarantee certificates and 

warranties. 
(21) Inspect the works and issue practical completion certificates and defects lists. 
(22) Arranging for the delivery of all test certificates, including the Electrical Certificate of Compliance, 

statutory and other approvals, as built drawings and operating manuals. 
(23) Advice to the client on any further alternative designs, but excluding detailed inspection, 

reviewing and checking of alternative designs and drawings not prepared by the consulting 
engineer and submitted by any contractor. 

 
Deliverables: 

 Submission of a report for consideration by the client, including all or any of the above, with 
emphasis on  the following: 

 
 Schedules of predicted cash flow. 
 Construction documentation. 
 Register of drawings issued. 
 Estimates for proposed variations. 
 Contract instructions. 
 Financial control reports. 
 Valuations for payment certificates. 
 Progressive and draft final account(s). 
 Practical completion and defects list. 
 Electrical Certificate of Compliance. 
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Where a quantity surveyor is included in the project team in Multi-Disciplinary works, items 4, 5, 9 and 
12 will not be required from the engineer. 
 

3.2.6 Stage 6 – Close-Out 
 

(Defined as: Fulfil and complete the project close-out including necessary documentation to facilitate 
effective completion, handover and operation of the project). 
 
(1) Inspect and verify the rectification of defects. 
(2) Prepare comments for relevant payment valuations and completion certificates. 
(3) Prepare and/or procure operations and maintenance manuals, guarantees and warranties. 
(4) Prepare and/or procure as-built drawings and documentation. 
(5) Agreeing final quantities with contractor(s), compiling final accounts and issuing final payment 

certificates. 
 
Deliverables: 
 

 Valuations for payment certificates. 
 Works and final completion lists. 
 Operations and maintenance manuals, guarantees and warranties. 
 As-built drawings and documentation. 
 Final accounts. 
 

3.2.7 Targeted (Preferential) Procurement 
 

Should the client during any stage of the project, require the consulting engineer to perform work 
or services pertaining to targeted procurement, such work and or services could entail, but are not 
limited to, any or all of the following: 
(1) incorporation of any targeted (preferential) participation goals; 
(2) the measuring of key participation indicators; 
(3) the selection, appointment and administration of participation and; 
(4) auditing compliance to the above by any contractor s and/or professional consultant. 
 

3.3 Additional Services 
 

The following services are additional to the normal services provided by the consulting engineer, 
unless specifically agreed otherwise between the consulting engineer and the client.  The 
agreement on the scope of services and remuneration shall be in writing and should, if at all possible, 
be concluded before such services are rendered. 

 

3.3.1 Additional Services pertaining to all Stages of the Project 
 

(1) Enquiries not directly concerned with the works and its subsequent utilisation. 
(2) Valuation for purchase, sale or leasing of plant, equipment, material, systems, land or buildings 

or arranging for such valuation. 
(3) Making arrangements for way leaves, servitudes or expropriations. 
(4) Negotiating and arranging for the provision or diversion of services not forming part of the 

works. 
(5) Additional work in obtaining the formal approval of the appropriate Government Departments or 

Public Authorities, including the making of such revisions as may be required as a result of 
decisions of such Departments or Authorities arising out of changes in policy, undue delay, or 
other causes beyond the consulting engineer’s control. 

(6) Topographical and environmental surveys, analyses, tests and site or foundation or other 
investigations, model tests, laboratory tests and analyses carried out or procured on behalf of 
the client. 

(7) Setting out or staking out the works and indicating any boundary beacons and other reference 
marks. 

(8) Preparation of drawings for manufacture and installation or detailed checking of such for 
erection or installation fit. 
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(9) Detailed inspection, reviewing and checking of designs and drawings not prepared by the 
consulting engineer and submitted by any contractor or potential contractor as alternative 
to those embodied in tender or similar documents prepared by the consulting engineer. 

(10) Preparing and setting out particulars and calculations in a special form required by any relevant 
authority. 

(11) Abnormal additional services by or costs to the consulting engineer due to the failure of a 
contractor or others to perform their required duties adequately and on time. 

(12) Executing or arranging for the periodic monitoring and adjustment of the works, after final 
handover and completion of construction and commissioning, in order to optimise or maintain 
proper functioning of any process or system. 

(13) Investigating or reporting on tariffs or charges leviable by or to the client. 
(14) Advance ordering or reservation of materials and obtaining licenses and permit. 
(15) Additional services, duties and/or work resulting from project scope changes, alterations and/or 

instructions by the client, or his duly authorized agents, requiring the consulting engineer to 
advice upon, review, adapt and/or alter his completed designs and/or any other documentation 
and/or change the scope of his services and/or duties.  Such additional services are subject 
to agreement in writing between the consulting engineer and the client prior to the execution 
thereof. 

(16) Exceptional arrangements, communication, facilitation and agreements with any stakeholders 
other than the client and contractor(s) appointed for the works on which the consulting 
engineer provides services. 

(17) Any other additional services, of whatever nature, specifically agreed to in writing between the 
consulting engineer and the client prior to the execution thereof. 

 

3.3.2 Construction Monitoring 
 

(1) If the construction monitoring, as set out in clause 3.2.5(3), is deemed to be insufficient by 
the consulting engineer, the consulting engineer may, with prior written approval having 
been obtained from the client, appoint or make available additional staff for such construction 
monitoring as are necessary to undertake additional construction monitoring on site to the 
extent specifically defined and agreed with the client.  The functions in respect of additional 
construction monitoring are to be limited to detailed inspections and exclude those mentioned 
under clause 3.2.5. 

 

Applications for additional staff must be made on the department’s prescribed format, together 
with which the consulting engineer must submit a proper motivation, containing inter alia, a 
schedule indicating the envisaged time to be spent on additional construction monitoring as 
applied for, as well as the envisaged time to be spent on normal construction monitoring as 
set out in clause 3.2.5(3). 

(2) Alternatively, the client may appoint or make available staff, as intended in clause 3.3.2(1), 
subject to approval by the consulting engineer. 

(3) Staff, as intended in clauses 3.3.2(1) and 3.3.2(2), shall report to and take instructions from the 
consulting engineer or an authorized representative of the consulting engineer only and shall 
be deemed to be in the employ of the consulting engineer. 

(4) Should any change regarding the persons utilized for additional on-site monitoring or their 
remuneration or duration of services be necessary, the utilization of such persons and/or their 
remuneration must be agreed to in writing with the client prior to the implementation thereof. 

(5) If, for any reason, no additional staff or inadequate staff for construction monitoring is 
appointed, the consulting engineer shall provide additional services, including additional site 
visits, as required and agreed to in writing with the client prior to commencement thereof. 

(6) Where provided for in the agreement, the duties of the consulting engineer for the following 
defined levels of construction monitoring, respectively, are as follows: 

 
(a) Level 1: 

 

The construction monitoring staff shall:- 
(i) Maintain a part-time presence on site as agreed with the client to review random 

samples and review important completed work prior to enclosure or on completion 
as appropriate. 
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(ii) Where the consulting engineer is the sole consultant or principal agent, carry 
out such administration of the project as is necessary on behalf of the client. 

(iii) Where the principal agent, other than the consulting engineer, has been 
appointed for the project, provide such information as to enable the principal 
agent to fulfil his responsibilities. 

(iv) Be available to provide the contractor with technical interpretation of the plans and 
specifications. 

 
(b) Level 2: 

 

The construction monitoring staff shall:- 
(i) Maintain a full time presence on site to constantly review – 

(a) Work procedures 
(b) Construction materials 
for compliance with the requirements of the plans and specifications and review 
completed work prior to enclosure or on completion as appropriate. 

(ii) Where the consulting engineer is the sole consultant or principal agent, carry 
out such administration of the project as is necessary on behalf of the client. 

(iii) Where the principal agent, other than the consulting engineer has been 
appointed for the project, provide such information as to enable the principal 
agent to fulfil his responsibilities. 

(iv) Be available to provide the contractor with technical interpretation of the plans and 
specifications. 

 

3.3.3 Occupational Health and Safety Act, 1993 (Act No.85 of 1993) 
 

Should the client require the consulting engineer to undertake duties falling under the Occupational 
Health and Safety Act, 1993 (Act No.85 of 1993) and the Construction Regulations in terms thereof, 
on behalf of the client, the additional services may include the following: 
 
(1) The consulting engineer must arrange, formally and in writing, for the contractor to provide 

documentary evidence of compliance with all the requirements of the Occupational Health and 
Safety Act, 1993 (Act No.85 of 1993). 

(2) The consulting engineer must execute the duties of the client, as his appointed agent, as 
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993 
(Act No.85 of 1993). 

 

3.3.4 Quality Assurance System 
 

Where the client requires that a quality management system or quality assurance services, over and 
above construction monitoring services, be applied to the project, these are in addition to normal 
services provided by the consulting engineer and to be specifically defined and separately agreed 
in writing prior to commencement thereof. 
 

3.3.5 Lead Consulting Engineer 
 

Should the client require the consulting engineer to assume the leadership of a joint venture, 
consortium or team of consulting engineers, of the same discipline, prescribed or requested by the 
client, the additional services may include the following: 
 
(1) Responsibility for the overall administration of all sections of the services, including those 

portions of the services, which fall within the ambit of the other consulting engineers. 
(2) Responsibility for the overall co-ordination, programming of design and financial control of all 

the works included in the services. 
(3) Processing certificates or recommendations for payment of contractor(s). 
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3.3.6 Principal Agent of the Client 
 

When a consulting engineer is, in addition to his normal functions as consulting engineer, 
appointed as the principal agent of the client on a project, the consulting engineer will also be 
responsible for the following: 
 
(1) Leadership of the professional team. 
(2) Submission of preliminary and developed proposals in the form of consolidated reports, 

drawings and specifications together with estimates of time required and cost of the works. 
(3) The overall administration of all sections of the project including those, which fall within the 

ambit of the other professional members in the team. 
(4) The overall coordination, programming of design and financial control of the project. 
(5) Resolving differences that may arise between the client and the contractor(s), excluding 

mediation, arbitration or litigation. 
(6) Approval of certificates for payment to contractor(s) issued by the other professional members 

in the team before their presentation to the client for settlement. 
(7) Making arrangements to provide the client, on completion of the works, with such record 

drawings as may be required for a proper record of the works as constructed and such manuals 
as may be required for the operation and maintenance of the relevant parts of the works. 

(8) Approval of the final contract account and provision of a close out report for the project. 
(9) Manage targeted procurement services as indicated in clause 3.2.7. 
 

3.3.7 Mediation, Arbitration and Litigation proceedings and similar Services 
 

Where the client requires the consulting engineer to, on his behalf, perform the services listed 
hereunder or similar work, the extent thereof and remuneration therefore is subject to agreement 
between the client and the consulting engineer: 
 
(1) Dealing with matters of law, obtaining parliamentary or other statutory approval, licenses or 

permits. 
(2) Assisting with or participating in contemplated or actual mediation, arbitration or litigation 

proceedings. 
(3) Officiating at or attending courts and commissions of enquiry, select committees and similar 

bodies convened by statute, regulation or decree. 

 
4. TARIFF OF FEES 
 

4.1 Application of Tariff of Fees 
 

(1) The tariff of fees contained in this Schedule applies in respect of the services set out in clause 
3 “Scope of Services”. 

 

(2) The client shall remunerate the consulting engineer, for the services rendered, on the basis 
of clauses 4.2 and 4.5.  In cases where the client and consulting engineer have agreed that 
clauses 4.2 and 4.3 are not applicable, payment should be on the basis of clause 4.4 or as 
agreed according to clause 4.1(4). 

 

(3) The client shall reimburse the consulting engineer for all expenses and costs incurred in terms 
of clause 4.5 in performing his services, irrespective of whether fees are charged in terms of 
clauses 4.2 and 4.3 or clause 4.4 as well as for all costs incurred on behalf, and with the approval 
of the client. 

 

(4) While the tariff of fees contained in this document can be applied to many projects the factors 
that influence the fees to be paid for services are complex and depend on a number of 
contributing factors  These contributing factors that should be taken into account may include, 
inter alia, all or any of the following: 
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(a) Project complexity:  Projects may range from relatively simple projects where it is based 
on well established, common practices to more complex projects where it calls for the 
application of new, unusual or untried practices. 

(b) Cost of the works:  This may range from a situation where the cost of the works is 
abnormally high relative to the services being rendered to a project where the cost of 
the works is abnormally low relative to the services required from the consulting 
engineer. 

(c) Time duration:  This may involve projects where the works are executed over 
appreciably shorter or longer periods than would normally be expected for any of the 
stages defined in 3 “Scope of Services”. 

(d) Level of responsibility, liability and risk:  These may range from relatively low levels 
of responsibility and/or risks to projects with unusually high responsibilities and/or risks 
that are expected to be carried by the consulting engineer. 

(e) Level of expertise, qualifications, skills and experience:  Some works do not require 
a high degree of expertise while other works may require more specialized expertise or 
substantial skills and experience that cost more to develop and retain. 

(f) Level of technology required and changes in technology that may influence the costs of 
the services provided. 

(g) Whether aspects related to labour intensive works need to be considered in the design. 
 

(5) Combinations of one or more of the above factors may require an adjustment of the tariffs to 
fairly compensate the consulting engineer and this adjustment should be negotiated in good 
faith by both parties. 

 

(6) Agreement on any adjustment of or special fees should be reached at the time of the 
engagement of the consulting engineer or as soon after circumstances warrant such as 
practically possible, but in all cases prior to the consulting engineer rendering services which 
may be affected. 

 

(7) Where the normal services relate to more than one of the disciplines of consulting engineering 
contemplated in clauses 4.2.1 to 4.2.7 namely civil, structural, mechanical, electrical and 
electronic engineering services, a separate fee for services in each discipline should be 
calculated in accordance with the relevant clause.  Where a consulting engineer is appointed 
for either or both electronic and electrical services, his payment shall be according to the 
electrical fee scales based on the combined value of these services. 

 

(8) Where at the instance and with the consent of the client the works are undertaken on separate 
non-contiguous sites, continuity is interrupted or are unusually fragmented or are constructed 
as separately documented phases or sections, the fee for normal services is: 
(a) The sum of the fees calculated separately for each site, contract, phase or section as if 

they were separate works; or 
(b) A fee agreed to between the client and the consulting engineer and which fee lies 

between the fee calculated on the total cost of the works and the sum of the fees 
contemplated in clause 4.1(8)(a) above. 

 

(9) For the calculation of fees, “duplication of works” is defined as the re-use of designs, drawings 
and details done by a consultant to duplicate a complete unit (e.g. a building or bridge). 

 

(10) The following fees may be claimed after each stage of services or monthly or as agreed 
between the consulting engineer and the client: 
(a) Percentage fees determined on the basis of the cost of the works prevailing at the time 

of the fee calculation and pro rata to the completed services, or a portion of the total fee 
based on completion of the stages along the lines indicated in 4.2.8. 

(b) Time based fees applicable when the services were rendered. 
 

(11) Disbursements as set out in clause 4.1(3) may be claimed monthly. 
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4.2 Fees for Normal Services 
 

4.2.1 Civil and Structural Engineering Services pertaining to Engineering Projects 
 

(1) The basic fee for normal services in the disciplines of civil and structural engineering, 
pertaining to engineering projects, is determined from the table below.  The fee is the sum of 
the primary fee and the secondary fee applicable to the specific cost of the works in respect 
of which the services were rendered on the project. 

 

Cost of the Works Basis of Fee Calculation 

Where the costs of the works: 
Primary Fee Secondary fee 

Exceeds 
But does not 

exceed 

R 0 R 598,000 R 0 A Lump Sum or on Time Basis 

R 598,000 R 1,419,000 R 74,800 12,5% on the balance over  R 598 000 

R 1,419,000 R 6,985,000 R 177,400 10,0% on the balance over  R 1 419 000 

R 6,985,000 R 14,248,000 R 734,000 9,0% on the balance over  R 6,985,000 

R 14,248,000 R 35,480,000 R 1,387,600 8,0% on the balance over  R 14,248,000 

R 35,480,000 R 70,961,000 R 3,086,200 6,0% on the balance over  R 35,480,000 

R 70,961,000 R 427,427,000 R 5,215,100 5,5% on the balance over  R 70,961,000 

R 427,427,000  R 24,820,700 5.0% on the balance over  R 427,427,000 

 
(2) The following additional fee shall be applicable to the value of the reinforced concrete and 

structural steel portions of the works, inclusive of the costs of concrete, reinforcing, formwork, 
structural steel work and any pro rata preliminary and general amounts.  Where structures of 
identical design are repeated on the same project, the combined costs shall be cumulated for 
the determination of the cost of the reinforced concrete and structural steel works. 

 

Cost of the Works Basis of Fee Calculation 

Where the costs of the works: 
Primary Fee Secondary fee 

Exceeds 
But does not 

exceed 

R 0 R 598,000 R 0 A Lump Sum or on Time Basis 

R 598,000 R 1,419,000 R 29,900 5,0% on the balance over  R 598,000 

R 1,419,000 R 6,985,000 R 71,000 4,5% on the balance over  R 1,419,000 

R 6,985,000 R 14,248,000 R 321,400 4,0% on the balance over  R 6,985,000 

R 14,248,000 R 35,480,000 R 611,900 3,0% on the balance over  R 14,248,000 

R 35,480,000 R 70,961,000 R 1,248,900 2,0% on the balance over  R 35,480,000 

R 70,961,000 R 427,427,000 R 1,958,500 1,5% on the balance over  R 70,961,000 

R 427,427,000  R 7,305,500 1,5% on the balance over  R 427,427,000 

 
(3) To calculate the fee for railway track work in terms of this item, 50 per cent of the cost of the 

permanent way materials is excluded from the cost of the works, but the full cost of ballast and 
equipment specially designed by the consultant is included in the cost of the works. 

 
(4) For normal services relating to a description of the works mentioned in the first column of the 

following table, the proportion of the basic fee relating to the specific item calculated in terms of 
clause 4.2.1(1) and 4.2.1(2) is multiplied by the category factor mentioned against that 
description in the second column of the table.  In case more than one of the descriptions below 
applies, the effective factor will be the product of the factors involved, except for the fee for 
targeted procurement. 
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(5) These factors do not apply when fees are a lump sum or on a time basis. 
 
(6) In the case of road works, where the road traverses both rural and urban areas, an adjustment 

pro rata to the length of road in rural and urban area should be made. 
 
(7) In the case of road rehabilitation a combination of factors applies depending on the situation of 

the road (rural or urban) and the category factor for alterations to existing works. 
 

Description of the Works 
Factor by which basic 

fee is multiplied 

Rural roads (single carriageways), excluding bridges 0,85 

Rural freeways and dual carriageways, excluding bridges 0,95 

Freeways and dual carriageways through existing peri-urban areas, 
excluding bridges 1,00 

Single Carriageways through existing urban areas 1.00 

Freeways and dual carriageways through existing urban areas 
1,25 

Gravel roads: Primary roads 
 Secondary roads 
 Informal roads 

1,25 
1,00 
0,75 

Water and waste water treatment works 1,25 

Services (Excluding roads for existing informal settlements 
including roads and to reduced standards or supplies) 1,25 

Water and sanitation in rural areas 1,35 

Alterations to existing works 
(Only applicable to the fees on the portion or section of works affected) 

1,25 

Mass concrete foundations, brickwork and cladding designed and 
detailed by the consulting engineer 
(Only applicable to the design portion of the fees on such works) 

0,33 

Duplication of works 
(Only applicable to the design portion of the fees on duplicated works) 

0,25 

Targeted procurement 
(Additional fee based on the basic fees before the application of any of the other 
factors. Only applicable where specifically appointed for service) 

0,07 
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4.2.2 Civil Engineering Services pertaining to Multi-disciplinary Projects 
 

(1) The basic fee for normal services in the discipline of civil engineering, pertaining to multi-
disciplinary projects, is determined from the table below.  The fee is the sum of the primary 
fee and the secondary fee applicable to the specific cost of the works in respect of which the 
services were rendered on the project. 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(2) For normal services relating to a description of the works mentioned in the first column of the 
following table, the proportion of the basic fee relating to the specific item calculated in terms 
of clause 4.2.2(1) is multiplied by the category factor mentioned against that description in the 
second column of the table.  In case more than one of the descriptions below applies, the 
effective factor will be the product of the factors involved. 

 
These factors do not apply when fees are a lump sum or on a time basis. 

 

Description of the Works 
Factor by which basic 

fee is multiplied 

Alterations to existing works 
(Only applicable to the fees on the portion or section of works affected) 1,25 

Internal water and drainage for buildings upon specific agreement with 
the client to render such services 1,25 

Duplication of works 
(Only applicable to the design portion of the fees on duplicated works) 0,25 

 

Cost of the Works Basis of Fee Calculation 

Where the costs of the works: 

Primary Fee Secondary fee 
Exceeds 

But does not 
exceed 

R 0 R 598,000 R 0 A Lump Sum or on Time Basis 

R 598,000 R 1,419,000 R 74,800 12,5% on the balance over R 598,000 

R 1,419,000 R 6,985,000 R 177,400 10,0% on the balance over  R 1,419,000 

R 6,985,000 R 14,248,000 R 734,000 9,0% on the balance over   R 6,985,000 

R 14,248,000 R 35,480,000 R 1,387,600 8,0% on the balance over  R 14,248,000 

R 35,480,000 R 70,961,000 R 3,086,200 7,0% on the balance over  R 35,480,000 

R 70,961,000 R 427,427,000 R 5,569,900 7,0% on the balance over  R 70,961,000 

R 427,427,000  R 30,522,500 7,0% on the balance over   R 427,427,000 
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4.2.3 Structural Engineering Services pertaining to Multi-disciplinary Projects 
 

(1) The basic fee for normal services in the discipline of structural engineering, pertaining to multi-
disciplinary projects, is determined from the table below.  The fee is the sum of the primary 
fee and the secondary fee applicable to the specific cost of the works in respect of which the 
services were rendered on the project. 

 

Cost of the Works Basis of Fee Calculation 

Where the costs of the works: 

Primary Fee Secondary fee 
Exceeds 

But does not 
exceed 

R 0 R 598,000 R 0 A Lump Sum or on Time Basis 

R 598,000 R 1,419,000 R 74,800 12,5% on the balance over  R 598,000 

R 1,419,000 R 6,985,000 R 177,400 10,0% on the balance over  R 1,419,000 

R 6,985,000 R 14,248,000 R 734,000 9,0% on the balance over   R 6,985,000 

R 14,248,000 R 35,480,000 R 1,387,600 8,0% on the balance over  R 14,248,000 

R 35,480,000 R 70,961,000 R 3,086,000 7,0% on the balance over  R 35,480,000 

R 70,961,000 R 427,427,000 R 5,570,000 7,0% on the balance over  R 70,961,000 

R 427,427,000   R 30,523,000 7,0% on the balance over  R 427,427,000 

 
(2) For normal services relating to a description of the works mentioned in the first column of the 

following table, the proportion of the basic fee relating to the specific item calculated in terms of 
clause 4.2.3(1) is multiplied by the category factor mentioned against that description in the 
second column of the table. In case more than one of the descriptions below applies, the 
effective factor will be the product of the factors involved. 

 
These factors do not apply when fees are a lump sum or on a time basis. 

 
 

Description of the Works 
Factor by which basic 

fee is multiplied 

Alterations to existing works 
(Only applicable to the fees on the portion or section of works affected) 1,25 

Mass concrete foundations and brickwork designed and cladding 
designed and detailed by the consulting engineer 
(Only applicable to the design portion of the fees on such works) 

0,33 

Duplication of works 
(Only applicable to the design portion of the fees on duplicated works) 0,25 
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4.2.4 Mechanical Engineering Services pertaining to Engineering Projects 
 
(1) The basic fee for normal services in the discipline of mechanical engineering, pertaining to 

engineering projects, is determined from the table below.  The fee is the sum of the primary 
fee and the secondary fee applicable to the specific cost of the works in respect of which the 
services were rendered on the project. 

 

Cost of the Works Basis of Fee Calculation 

Where the costs of the works: 
Primary Fee Secondary fee 

Exceeds 
But does not 

exceed 

R 0 R 598,000 R0 A Lump Sum or on Time Basis 

R 598,000 R 1,419,000 R74,800 12,5% on the balance over  R 571 000 

R 1,419,000 R 6,985,000 R177,400 10,0% on the balance over  R 1 353 000 

R 6,985,000 R 14,248,000 R734,000 8,0% on the balance over   R 6 659 000 

R 14,248,000 R 35,480,000 R1,315,000 7,0% on the balance over  R 13 582 000 

R 35,480,000 R 70,961,000 R2,801,300 6,0% on the balance over  R 33 824 000 

R 70,961,000 R 427,427,000 R4,930,100 5.5% on the balance over R 67 648 000 

R 427,427,000   R24,535,700 5.5% on the balance over   R 407 474 000 

 
(2) For normal services relating to a description of the works mentioned in the first column of the 

following table, the proportion of the basic fee relating to the specific item calculated in terms of 
clause 4.2.4(1) is multiplied by the category factor mentioned against that description in the 
second column of the table. In case more than one of the descriptions below applies, the 
effective factor will be the product of the factors involved, except for the fee for targeted 
procurement. 

 
These factors do not apply when fees are a lump sum or on a time basis. 

 

Description of the Works 
Factor by which 

basic fee is 
multiplied 

Alterations to existing works 
(Only applicable to the fees on the portion or section of works affected) 

1,25 

Duplication of works 
(Only applicable to the design portion of the fees on duplicated works) 0,25 

Targeted procurement 
(Additional fee based on the basic fees before the application of any of the other factors. 
Only applicable where specifically appointed for service) 

0,07 
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4.2.5 Mechanical Engineering services pertaining to Multi-disciplinary Projects 
 
(1) The basic fee for normal services in the discipline of mechanical engineering or wet services, 

pertaining to multi-disciplinary projects, is determined from the table below.  The fee is the 
sum of the primary fee and the secondary fee applicable to the specific cost of the works in 
respect of which the services were rendered on the project. 

 

Cost of the Works Basis of Fee Calculation 

Where the costs of the works: 
Primary Fee Secondary fee 

Exceeds 
But does not 

exceed 

R 0 R 598,000 R0 A Lump Sum or on Time Basis 

R 598,000 R 1,419,000 R89,700 15,0% on the balance over  R 571 000 

R 1,419,000 R 6,985,000 R212,900 12,5% on the balance over  R 1 353 000 

R 6,985,000 R 14,248,000 R908,600 10,5% on the balance over  R 6 659 000 

R 14,248,000 R 35,480,000 R1,671,200 9,5% on the balance over  R 13 582 000 

R 35,480,000 R 70,961,000 R3,688,300 9,0% on the balance over  R 33 824 000 

R 70,961,000 R 427,427,000 R6,881,500 8,5% on the balance over  R 67 648 000 

R 427,427,000   R37,181,200 8,5% on the balance over   R 407 474 000 

 
(2) For normal services relating to a description of the works mentioned in the first column of the 

following table, the proportion of the basic fee relating to the specific item calculated in terms of 
clause 4.2.5(1) is multiplied by the category factor mentioned against that description in the 
second column of the table. In case more than one of the descriptions below applies, the 
effective factor will be the product of the factors involved, except for the fee for targeted 
procurement. 

 
These factors do not apply when fees are a lump sum or on a time basis. 

 

Description of the Works Factor by which 
basic fee is 
multiplied 

Multi-tenant installations: The Multi-tenant factor only becomes applicable if 

substantial fragmentation of services, which would otherwise not be divided, occurs as a 
result of the multi-tenant application. Normal multi-zoning, even if applied in multi-tenant 
accommodation, does not qualify for the application of the Multi-tenant factor. 

1,25 

Alterations to existing works 
(Only applicable to the fees on the portion or section of works affected) 1,25 

Duplication of works 
(Only applicable to the design portion of the fees on duplicated works) 0,25 

For projects where the cost of the works exceeds R 572,000 and 
where bills of quantities are not required from the consulting 
engineer and all financial, tender and contractual matters are dealt 
with by the Quantity Surveyor or other parties 

 
0,75 

Targeted procurement 
(Additional fee based on the basic fees before the application of any of the other factors. 
Only applicable where specifically appointed for service) 

0,07 
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4.2.6 Electrical and Electronic Engineering Services pertaining to Engineering 
Projects 

 
(1) The basic fee for normal services in the discipline of electrical and electronic engineering, 

pertaining to engineering projects, is determined from the table below.  The fee is the sum of 
the primary fee and the secondary fee applicable to the specific cost of the works in respect 
of which the services were rendered on the project. 

 

Cost of the Works Basis of Fee Calculation 

Where the costs of the works: 

Primary Fee Secondary fee 
Exceeds 

But does not 
exceed 

R 0 R 598,000 R0 A Lump Sum or on Time Basis 

R 598,000 R 1,419,000 R74,800 12,5% on the balance over  R 571 000 

R 1,419,000 R 6,985,000 R177,400 10,0% on the balance over  R 1 353 000 

R 6,985,000 R 14,248,000 R734,000 8,0% on the balance over   R 6 659 000 

R 14,248,000 R 35,480,000 R1,315,000 7,0% on the balance over  R 13 582 000 

R 35,480,000 R 70,961,000 R2,801,300 6,0% on the balance over  R 33 824 000 

R 70,961,000 R 427,427,000 R4,930,100 5.5% on the balance over  R 67 648 000 

R 427,427,000   R24,535,700 5.5% on the balance over  R 407 474 000 

 
(2) For normal services relating to a description of the works mentioned in the first column of the 

following table, the proportion of the basic fee relating to the specific item calculated in terms of 
clause 4.2.6(1) is multiplied by the category factor mentioned against that description in the 
second column of the table. In case more than one of the descriptions below applies, the 
effective factor will be the product of the factors involved, except for the fee for targeted 
procurement. 

 
These factors do not apply when fees are a lump sum or on a time basis. 
 

Description of the Works 
Factor by which 

basic fee is 
multiplied 

Alterations to existing works 
(Only applicable to the fees on the portion or section of works affected) 

1,25 

Duplication of works 
(Only applicable to the design portion of the fees on duplicated works) 0,25 

Targeted procurement  
(Additional fee based on the basic fees before the application of any of the other factors. 
Only applicable where specifically appointed for service) 

0,07 
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4.2.7 Electrical and Electronic Engineering services pertaining to Multi-disciplinary 
Projects 

 
(1) The basic fee for normal services in the discipline of electrical and electronic engineering, 

pertaining to multi-disciplinary projects, is determined from the table below.  The fee is the 
sum of the primary fee and the secondary fee applicable to the specific cost of the works in 
respect of which the services were rendered on the project. 

 

Cost of the Works Basis of Fee Calculation 

Where the costs of the works: 
Primary Fee Secondary fee 

Exceeds 
But does not 

exceed 

R 0 R 598,000 R0 A Lump Sum or on Time Basis 

R 598,000 R 1,419,000 R89,700 15,0% on the balance over  R 571 000 

R 1,419,000 R 6,985,000 R212,900 12,5% on the balance over  R 1 353 000 

R 6,985,000 R 14,248,000 R908,600 10,5% on the balance over   R 6 659 000 

R 14,248,000 R 35,480,000 R1,671,200 9,5% on the balance over R 13 582 000 

R 35,480,000 R 70,961,000 R3,688,300 9,0% on the balance over  R 33 824 000 

R 70,961,000 R 427,427,000 R6,881,500 8,5% on the balance over  R 67 648 000 

R 427,427,000   R37,181,200 8,5% on the balance over   R 407 474 000 

 
(2) For normal services relating to a description of the works mentioned in the first column of the 

following table, the proportion of the basic fee relating to the specific item calculated in terms of 
clause 4.2.7(1) is multiplied by the category factor mentioned against that description in the 
second column of the table. In case more than one of the descriptions below applies, the 
effective factor will be the product of the factors involved, except for the fee for targeted 
procurement. 

 
These factors do not apply when fees are a lump sum or on a time basis. 

 

Description of the Works 

Factor by which 
basic fee is 
multiplied 

Multi-tenant installations: The Multi-tenant factor only becomes applicable if 

substantial fragmentation of services, which would otherwise not be divided, occurs as a 
result of the multi-tenant application. Normal multi-zoning, even if applied in multi-tenant 
accommodation, does not qualify for the application of the Multi-tenant factor. 

1,25 

Alterations to existing works 
(Only applicable to the fees on the portion or section of works affected) 1,25 

Duplication of works 
(Only applicable to the design portion of the fees on duplicated works) 0,25 

For projects where the cost of the works exceeds R 572,000 and 
where bills of quantities are not required from the consulting 
engineer and all financial, tender and contractual matters are dealt 
with by the Quantity Surveyor or other parties. 

 
0,75 

Targeted procurement  
(Additional fee based on the basic fees before the application of any of the other factors. 
Only applicable where specifically appointed for service) 

0,07 
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4.2.8 Services provided partially or in Stages 
 

(1) The following table shall be used for proportioning the basic fee for normal services over the 
various stages of the services. 

 

Stage of Services 
Percentage points 

for each stage 

Civil:  Engineering Projects: 

 Inception 

 Preliminary Design: Concept and Viability 

 Detail Design 

 Documentation and Procurement 

 Contract Administration and Inspection 

 Close-Out 

 
 

5 
20 
30 
15 
25 
5 

Structural:  Engineering Projects: 

 Inception 

 Preliminary Design: Concept and Viability 

 Detail Design 

 Documentation and Procurement 

 Contract Administration and Inspection 
Close-Out 

 
 

5 
20 
30 
15 
25 
5 

Civil:  Multi-disciplinary Projects: 

 Inception 

 Preliminary Design: Concept and Viability 

 Detail Design 

 Documentation and Procurement 

 Contract Administration and Inspection 

 Close-Out 

 
 

5 
20 
30 
15 
25 
5 

Structural:  Multi-disciplinary Projects: 

 Inception 

 Preliminary Design: Concept and Viability 

 Detail Design 

 Documentation and Procurement 

 Contract Administration and Inspection 

 Close-Out 

 
 

5 
20 
30 
15 
25 
5 

Mechanical, electrical and electronic projects: 

 Inception 

 Preliminary Design: Concept and Viability 

 Detail Design 

 Documentation and Procurement 

 Contract Administration and Inspection 

 Close-Out 

 
 

5 
20 
30 
15 
25 
5 
 

 
(2) Where not all the stages of the normal services are provided by the consulting engineer, the 

fee is, subject to clause 4.1(7), calculated as a percentage of the total fee calculated in terms of 
this clause, which percentage is the sum of the percentage points appropriate to each stage as 
set out in the above table against those stages of the services provided by the consulting 
engineer. 
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4.2.9 Cancellation or Abandonment 
 

 Should instructions having been given by the client to the consulting engineer to proceed with any 
of the stages of services set out in clause 4.2.8(1) and the whole or part of the works is cancelled or 
abandoned or postponed for a period of more than six months, the consulting engineer shall be 
remunerated for services performed, plus a surcharge equal to such losses (excluding future profits) 
and expenses as may have been caused by such termination of the agreement as can be 
substantiated by the consulting engineer. 

 

4.3 Fees for Additional Services 
 

(1) Subject to clauses 4.2.8(2), 4.3(2), 4.3(3), 4.3(4), 4.3(5), 4.3(6) and 4.3(7), the fees for additional 
services, contemplated in clause 2.2, are agreed to between the client and the consulting 
engineer as set out in clause 4.1. 

(2) For additional services as a result of the resumption of such services or the alteration or 
modification of designs on the instructions of the client, the consulting engineer is entitled to 
time based fees and actual costs incurred. 

(3) For the provision of a construction monitoring service, as contemplated in clause.3.3.2, the 
consulting engineer is entitled to recover from the client the fees as agreed between the 
consulting engineer and the client: 
(a) for part time construction monitoring staff costs, the amount payable to such staff shall 

be at the hourly rates contemplated in clause 4.4(3); 
(b) for full time construction monitoring service the fee shall be based on the total annual 

cost of employment plus a surcharge of twelve percentage points (12%); 
(c) a maximum of 50 hours may be applied for part time construction monitoring per 

month.  Time spent on site in excess hereof will be without further remuneration; and 
(d) distances for travelling applied for may not be exceeded without prior written approval of 

the departmental project manager.  Remuneration of travelling will be calculated 
according to actual distances per month at the applicable rate of the time of travel. 

(4) For all other costs, as set out in clause 4.5, the actual expenses incurred. 
(5) For duties under the Occupational Health and Safety Act, 1993 (Act No.85 of 1993), as 

contemplated in clause 3.3.3, the consulting engineer shall, if so appointed by the client, be 
remunerated on a time and cost basis as agreed with the client. 

(6) For assuming the leadership of a joint venture, a consortium or team of consulting engineers, 
as contemplated in clause 3.3.5, the fee for the lead consulting engineer shall be ten 
percentage points (10%), which is not an additional fee but is that portion of the fee for services 
rendered by the team, which shall be allocated to the lead consulting engineer.  The 
apportionment of the fee to services is as stated in clause 4.2.8(1). 

(7) For services as principal agent of the client, as contemplated in clause 3.3.6, the consulting 
engineer is entitled to an additional fee calculated at one percentage point (1%) of the total 
cost of the works comprising the project.  The consulting engineer is not entitled to any fees 
for principal agent if he is not explicitly appointed as such. 

 

4.4 Time Based Fees 
 

(1) (a) Time based fees are all-inclusive fees, including allowances for overhead charges 
incurred by the consulting engineer as part of normal business operations, including the 
cost of management, as well as payments to administrative, clerical and secretarial staff 
used to support professional and technical staff in general and not on a specific project 
only. 

 (b) Time based fees are calculated by multiplying the hourly rate contemplated in clause 
4.4(3), which is applicable to the consulting engineer for professional and any other 
technical staff employed by the consulting engineer, with the actual time spent by such 
staff in rendering the services required by the client. 

 (c) Professional and technical staff include all staff performing work directly related to the 
execution of the services the consulting engineer is engaged for by the client and 
excludes all administrative, clerical and secretarial staff used to support professional and 
technical staff in general and not on a specific project only, but includes the typing of 
letters, minutes, reports and documents for projects. 
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(2) To determine the time based fee rates the professional and technical staff concerned is divided 

into:- 
 
 (a) Category A, in respect of a private consulting practice in engineering, shall mean a top 

practitioner whose expertise and relevant experience is nationally or internationally 
recognized and who provides advice at a level of specialization where such advice is 
recognized as that of an expert. 

 (b) Category B, in respect of a private consulting practice in engineering, shall mean a 
partner, a sole proprietor, a director, or a member who, jointly or severally with other 
partners, co-directors or co-members, bears the risks of the business or takes full 
responsibility for the projects and related liabilities of such practice and where his/her level 
of expertise and relevant experience is commensurate with the position performs work of 
a conceptual nature in engineering design and development, provides strategic guidance 
in planning and executing a project and/or carries responsibility for quality management 
pertaining to a project. 

 (c) Category C, in respect of a private consulting practice in engineering, shall mean all 
salaried professional staff with adequate expertise and relevant experience performing 
work of an engineering nature and who carry the direct technical responsibility for one or 
more specific activities related to a project.  A person referred to in Category B may also 
fall in this category if such person performs work of an engineering nature at this level. 

 (d) Category D, in respect of a private consulting practice in engineering, shall mean all other 
salaried technical staff with adequate expertise and relevant experience performing work 
of an engineering nature with direction and control provided by any person contemplated 
in categories A, B or C. 

 
(3) The scale of fees on a time basis, on which Value Added Tax is excluded, shall be at the 

following rates per hour, rounded off to the nearest rand: 
 
 (a) for a person in category A and B: 18.75 cents for each R100 of the total annual 

remuneration package (lowest notch) attached to a Director’s grading (level 13) in the 
Public Service; 

 (b) for a person in category C: 17,5 cents for each R100 of the total annual remuneration 
package (lowest notch) attached to a Deputy Director’s grading (level 12) in the Public 
Service; 

 (c) for a person in category D: 16,5 cents for each R100 of his/her total annual cost of 
employment; provided that this hourly rate shall not exceed 16,5 cents for each R100 of 
the total annual remuneration package (lowest notch) attached to an Assistant Director’s 
grading (level 11) in the Public Service. 

 
Hourly rates calculated in terms of (a), (b) and (c) above shall be deemed to include overheads 
and charges in respect of time expended by clerical personnel, which shall, therefore, not be 
chargeable separately. 

 
Unless otherwise specifically agreed in writing, remuneration for the time expended by Category 
B persons in terms of (a) above on a project shall be limited to 5 per cent of the total time 
expended on the project.  Any time expended by principals in excess of the 5 per cent limit 
shall be remunerated at the rates determined in (b) or (c) above. 
 
Notwithstanding the above, where work is of such a nature that personnel as described in 
paragraph (c) above are capable of performing such work, it shall be remunerated at that level 
and not at the rates described in paragraphs (a) and (b) above, irrespective of who in fact 
executed the work. 
 
The salaries referred to in (a) to (c) above can change from time to time, which will, therefore, 
change the rates applicable.  These rates will, however, only be adjusted on the first day of 
each calendar year irrespective of any changes in salary ranges during the relevant year.  The 
rate as set out in Table 8 of the "Rates for Reimbursable Expenses", as amended from time to 
time may be used as bases for relevant claims. 
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(4) For the purposes of clause 4.4(3)(c), the total annual cost of employment (gross annual 

remuneration) of a person contemplated in clause 4.4(2) means the total amount borne by an 
employer in respect of the employment of such a person per year, calculated at the amounts 
applicable to such a person at the time of appointment of the person. 

 

4.5 Expenses and Costs 
 
All expenses and costs shall be claimed for in accordance with the provisions of the agreement subject 
to the submission of substantiating documentation. 
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Scope of Architectural Services and Tariff of Fees 

in respect of services rendered by a person registered 
in terms of section 19(2) of the Architectural Profession Act, 2000 

(Act No. 44 of 2000) 
 

 

 

The commencement date of this document shall be 
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This document is hereafter referred to as the 

"2015 NDPW - Scope of Architectural Services and Tariff of Fees" 
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NATIONAL DEPARTMENT OF PUBLIC WORKS 
 
A Professional Fees for Architects 2015 
 
 
PROJECT COST-BASED FEE 
 

Cost 
Bracket 

Value of Works (excl. VAT) 

Primary Fee  

Plus Secondary Fee 

From To Add % 
On Balance  

Over 

A B C D E 

1 R                     1  R 200 000  R       18 000 14.00% R                     1  

2 R 200 001 R  650 000 R 46 000 13.50% R 200 001 

3 R  650 001 R     2 000 000  R   106 750 12.00% R  650 001 

4 R     2 000 001 R4 000 000  R     268 750 10.50% R     2 000 001 

5 R4 000 001 R6500 000 R 478 750 10.00% R4 000 001 

6 R6500 001 R13000 000 R 728 749   9.50% R6500 001 

7 R13000 001 R   40 000 000  R  1 346 249   9.00% R13000 001 

8 R   40 000 001 R   130000 000  R  3 776 249   8.50% R   40 000 001 

9 R   130000 001 R260000 000  R11 426 249   8.25% R   130000 001 

10 R260000 001 R 520000 000  R22 151 249   8.00% R260000 001 

11 R 520000 001 R1 040 000 000  R42 951 249   7.75% R 520000 001 

12 R1 040 000 001   R83 251 249   7.50% R1 040 000 001 

 
Formula: 
 

Professional Fee 
= 

Primary Fee (C) for applicable Cost Bracket of Value of Works 
+ 

Secondary Fee for applicable Cost Bracket of Value of Works 
Calculated as (Applicable Value of Works minus Column E) x % in terms of Column D 

 
 
Example: 

For Value of Works of  R 3 000 000 

Primary Fee is R    268 750 

Secondary Fee is 

(R 3 000 000 – R 2 000 001) x 10.50% 
 
R 999 999 x 10.50% 
 
R 104 999.90 

   

Professional Fee = 

Primary Fee + Secondary Fee 
 
R 268 750 + R 104 999.90 
 
R 373 749.90 

 
The project cost based fee in Table A is based on the full scope of standard services being provided. 
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NATIONAL DEPARTMENT OF PUBLIC WORKS 
 
B Architectural Fees Explanatory Document 2015 
 
 

1. FEES DESCRIPTION 
 

1.1 Where the words and phrases are highlighted in the text of this 2015 NDPW - Scope of Architectural 
Services and Tariff of Fees they shall bear the meaning assigned to them in clause 28.1 and where 
such words and phrases are not highlighted they shall bear the meaning consistent with the context. 

 
1.2 The Department of Public Works (Department) appoints architects either from a nomination process or 

by way of fees tender/bid system.  In both cases the specific appointment for and nature of the work 
shall be as indicated in the agreement(s) entered into by Department with the professional entity. 

 
1.3 The general guideline for fees based on work performed shall be as indicated below but with the proviso 

that the appointment documentation may be more specific in certain areas and shall therefore have 
preference over this document. 

 
1.4 Where the appointment is made on value based remuneration, the basic Value Based Fees as in table 

A above, shall form the basis for the remuneration of the architect.  Specific inclusions and exclusions 
are listed below. 

 
1.5 Where the appointment is made on an hourly basis, or a portion of the appointment carries hourly fees, 

the fee scales for hourly rates, as determined from time to time by the Department and available on the 
Department’s website shall apply, unless different hourly rates were tendered, in which case such rates 
will apply. 

 
1.6 Unless the agreement between the Department and the professional entity states differently, 

disbursements, which are available on the Department’s website, will be as determined by the 
Department from time to time. 

 
1.7 The Department appoints architects registered as professional architects with SACAP.  Should the 

identification of work and/or demarcation of work, as may be gazetted by SACAP be accepted by the 
Department, this document, i.e. 2015 NDPW - Scope of Architectural Services and Tariff of Fees, will 
be amended to take into account the scope of services as well as the fees attracted by the other 
categories of registration with respect to the architectural profession.  However, unless otherwise clearly 
stated, this appointment is for firms offering services in the category of registered professional architect.  
Where services of architectural professionals registered with SACAP in categories other than 
professional architect may be employed by the Department, the services to be rendered and functions 
to be fulfilled are informed by the ‘Identification/demarcation of work for Architectural Professionals’, as 
may be separately determined by SACAP and as may be reflected in the agreement entered into with 
the Department. 

 
1.8 The Department may from time to time request sight of the registration status of an appointed 

architectural consultant, irrespective of the category of registration. 
 

2 DESCRIPTION OF STANDARD SERVICE 
 

In a standard service the architect is appointed to fulfil the obligations provided for in the appointment 
agreement, which in turn is informed by the exposition of the work stages below as well as the inclusions 
and/or exclusions listed in this document.  The Manual for Private Architects PW147 contains further 
information pertaining to the work and function of the architect and must be read with this document. 

 

3 BRIEF EXPOSITION OF WORK STAGES 
 

The essential functions of each work stage relevant to the service are identified herein as: 
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3.1 STAGE 1: INCEPTION 

Receive, appraise and report on the client’s requirements with regard to: 
(a) The client’s brief; 
(b) The site, rights and constraints; 
(c) Budgetary constraints; 
(d) The need for consultants; 
(e) Project programme; 
(f) Methods of contracting. 

 
3.2 STAGE 2: CONCEPT AND VIABILITY (CONCEPT DESIGN) 

Prepare an initial design and advise on: 
(a) The intended space provisions and planning relationships; 
(b) Proposed materials and intended building services; 
(c) The technical and functional characteristics of the design; 
(d) Check for conformity of the concept with the rights to use the land; 
(e) Review the anticipated costs of the project; 
(f) Review the project programme. 

 
3.3 STAGE 3: DESIGN DEVELOPMENT 

(a) Confirm the scope and complexity; 
(b) Review the design and consult with local and statutory authorities; 
(c) Develop the design, construction system, materials and components; 
(d) Incorporate and co-ordinate all the services and work of the consultants; 
(e) Review the design, costing and programme with the consultants; 
(f) Obtain the approval of the Sketch Plan Committee in order to obtain approval from the department 

project manager to continue with stage 4. 
 

3.4 STAGE 4: DOCUMENTATION AND PROCUREMENT 
 
3.4.1 Stage 4.1 Prepare documentation sufficient for local authority submission: 

(a) Co-ordinate technical documentation with the consultants and complete primary coordination; 
(b) Prepare specification for the works; 
(c) Review the costing and programme with the consultants; 
(d) Submit documents for comments by the local authority and act on the comments made. 

 
3.4.2 Stage 4.2 Complete construction documentation and proceed to call for tenders: 

(a) Obtain the authority of the Departmental project manager to prepare documents to procure offers 
for the execution of the works; 

(b) To obtain offers for the execution of the works; 
(c) Evaluate offers and recommend on the award of the building contract; 
(d) Prepare the contract documentation and arrange the signing of the building contract. 

 
3.5 STAGE 5: CONSTRUCTION 

(a) Administer the building contract; 
(b) Together with the departmental project manager, give possession of the site to the contractor; 
(c) Issue construction documentation; 
(d) Initiate and/or check sub-contract design and documentation as appropriate; 
(e) Inspect the works for conformity to the contract documentation; 
(f) Administer and perform duties and obligations assigned to the principal agent in the JBCC 

building agreements, or fulfil the obligations provided for in other forms of contract; 
(g) Issue the certificate of practical completion; 
(h) Assist the client to obtain the certificate of occupation. 

 
3.6 STAGE 6: CLOSE-OUT 

(a) Facilitate the project close-out including the preparation of the necessary documentation to effect 
completion, handover and operation of the project; 

(b) After the contractor’s obligations with respect to the building contract are fulfilled, the architect 
shall issue the certificates related to contract completion; 
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(c) Provide the client with as-built drawings. 
 

4 ADDITIONAL SERVICES CARRYING ADDITIONAL FEES 
 

The following services are additional to the standard services and rank for additional fees.  These 
services may be added individually or in varying combinations and shall be provided by prior agreement 
between the Department and the architectural professional. 

 
4.1 SPECIAL DESIGN SERVICES 

The preparation of special designs within or in relation to the facilities which are contemplated in this 
service, which may include: 
(a) Rational design by other consultants– participate in the preparation of rational designs; 
(b) Town planning and/or urban design includes participation in the application for the establishment 

and/or amendment of regional and local town planning and urban design schemes and the 
amendment of title conditions, negotiations with interest groups and authorities; 

(c) Master planning – defining and planning the layout of future development of buildings and/or 
services on the same site; 

(d) Landscape design – participation in landscape planning and construction; 
(e) Interior design – the design or participation in the design of Interiors and the selection of 

furnishings and fixtures and special finishes; 
(f) Liaison with special designers and specialist consultants; 
(g) Purpose-made items – the design and documentation of purpose made items, only to the extent 

that services in the relation thereto are deemed unreasonable to be regarded as part of standard 
services.  Prior permission in this regard from the departmental project manager is necessary; 

(h) Promotional material and art work – participation in the preparation of; 
(i) Industrial plant operation and production layouts – participation in the definition and layout. 

 
4.2 SPECIAL MANAGEMENT SERVICES 

(a) The setting up of a project execution plan by the architect shall be deemed normal to the duties 
of the architect; 

(b) Cost and valuation services – participation in the administration of costs and payments where a 
quantity surveyor has not been appointed; 

(c) Special inspections – more intensive inspections and assessment of the works than the norm 
to assess compliance with specifications. 

 
4.3 SPECIAL STUDIES 

(a) Preparation of the client’s brief – assist the client in the preparation of his requirements with 
regard to the purpose, scope, use of and operation of the project; 

(b) Site selection – research the suitability and location of a site for a proposed project; 
(c) Feasibility studies – participation in technical and/or economic feasibility studies; 
(d) Environmental studies – participation in environmental studies; 
(e) Energy studies and planning prepared by other consultants, but excluding basic architectural 

design incorporating sound planning for energy efficiency and maintenance; 
(f) Market surveys – participation in market surveys; 
(g) Traffic studies – participation in traffic flow studies. 

 
4.4 WORK ON EXISTING PREMISES 

Note: This item to be read in conjunction with items 10 and 11 below. 
 
(a) Surveys and inspections – inspect, survey, measure and prepare documentation of existing 

premises, with other consultants as needed.  In cases where the nature of projects calls for 
repairs/renovation of existing buildings/structures, the cost of surveys and inspections is deemed 
to be covered by the increase of 30% covered in item 10 below; 

(b) Restorations and renovations – services in connections with work on existing buildings; 
(c) Heritage buildings – services in connection with work on heritage buildings. 

 
4.5 OTHER SERVICES 
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(a) Participation in litigation and dispute resolution (where a concurrent service is rendered); 
(b) Mutually agreed additional services. 

 

5 PROJECT VALUE BASED FEES FOR STANDARD AND PARTIAL SERVICES 
 

5.1 The fees consist of a ‘base fee’ and a percentage of project cost; these derive from ‘bracketed project 
values’. 
 

5.2 The cost of the works: 
 
5.2.1 The “cost of the works” or the “project cost” in respect of this service, shall mean the final value of the 

contract, including any amount of adjustment under any applicable contract price adjustment provision, 
of all the buildings in the project/complex included in the Architect’s commission less items not regarded 
as an integral part of the project, or design of the works - refer to exclusions below. 
 

5.2.2 The “cost of the works” or the “project cost” shall exclude any allowances in respect of contingencies. 
 
5.2.3 Where the fees are based on an estimate, the estimate shall be the one accepted by the Department 

as representing the value of the works (which for purposes of interim payments will be deemed to be 
80% of the consultant’s estimate).  If tenders were received but not awarded, the lowest tender price 
will be used as base for the calculation of fees, unless acceptable motivation can be provided to prove 
that such amount is unreasonable. 

 
 
 
 
5.3 TABLE OF CATEGORIES OF PROJECT TYPES AND THE CORRESPONDING FEE CALCULATION 

METHOD APPLICABLE FOR ARCHITECTS 
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6 BUDGET FOR FEE PURPOSES 

 

The project value fee for budget purposes excludes VAT, contingencies and provision for escalation. 
 

7 PROJECT VALUE BASED FEES FOR A REDUCED SERVICE 
 

Where the architect is not the principal agent: 
A reduction of the fee for the work of 10% of the fee for stages 5 and 6 if the appointment was made 
according to a nomination process. 

 

 
Project type and 
definition 

Stage 
Project cost based 

fees (base + 
percentage) 

Additional fee Time based fees 

1 Construction (new projects) 
Building, assemble, 
establish fabrication of new 
buildings, structures, 
installations. 

1 
2 
3 

4.1 
4.2 
5 
6 

  5% 
15% 
20% 
20% 
10% 
27% 
  3% 100% 

Not applicable Not applicable 

2 Construction new projects 
using NDPW standard 
drawings 

1 
2 
3 

4.1 
4.2 
5 
6 

  5% 
15% 
20% 
20% 
10% 
27% 
  3  100% 

Reduced fee of 0.75 on each of 
stages 2 to 4. Full fee on stages  
1, 5 & 6 

Not applicable 

3 Additions only 
Build-on, additional, 
enlarge/extend existing 
accommodation, add on 
(increase). 

1 
2 
3 

4.1 
4.2 
5 
6 

  5% 
15% 
20% 
20% 
10% 
27% 
  3% 100% 

Not applicable 
For remeasuring and 
draughting existing 
structures 

4 Repairs and renovations, 
rehabilitation (non-heritage) 
and upgrading 
Observable and 
recognizable damage, 
deterioration, broken 
(doors, locks, hinges, taps, 
etc.), worn, torn, disrepair. 

1 
2 
3 

4.1 
4.2 
5 
6 

  5% 
15% 
20% 
20% 
10% 
27% 
  3  100% 

Not applicable 
For remeasuring and 
draughting existing 
structures 

5 Restoration (heritage) 
Repair, reconstruct, renew, 
rehabilitate – heritage 
buildings (historical) 
structures, objects 
(specialist knowledge of 
materials and methods). 

1 
2 
3 

4.1 
4.2 
5 
6 

  5% 
15% 
20% 
20% 
10% 
27% 
  3% 100% 

+40% 
+40% 
+40% 
+40% 
+40% 
+40% 

Remeasuring included in the 
40% additional fee 

6 Adaptation 
Change of function, new 
use 

1 
2 
3 

4.1 
4.2 
5 
6 

  5% 
15% 
20% 
20% 
10% 
27% 
  3% 100% 

+10% 
+10% 
+10% 
+10% 
+10% 
+10% 

For remeasuring and 
draughting existing 

structures 

7 Alterations and additions 
Change, modify, adjust 
facility (same use). 

1 
2 
3 

4.1 
4.2 
5 
6 

  5% 
15% 
20% 
20% 
10% 
27% 
  3% 100% 

Not applicable 
For remeasuring and 
draughting existing 

structures 

Note: 1 Repeat fees may be applicable to any/all of the above categories. 
2 Hourly rates will apply when instructed by the Department. 
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8 APPORTIONMENT OF FEES BETWEEN WORK STAGES 
 

8.1 The fee applicable to each work stage is apportioned according to the table below and shall be current 
for the duration of the project. 

 
8.2 In cases where a project was shelved or postponed for longer than two years after the initial 

appointment, due to reasons not attributable to the architect, the appointment is considered to have 
terminated.  In such event, and should the same architect be re-appointed, such appointment will 
constitute a new agreement and fee arrangements prevailing at such time shall apply and/or be 
negotiated with the departmental project manager. 

 
8.3 Fees for Work Stages 

 
8.3.1 Table of stages 
 

WORK STAGE PROPORTIONAL FEE CUMULATIVE TOTAL 

1 5% 5% 

2 15% 20% 

3 20% 40% 

4.1 20% 60% 

4.2 10% 70% 

5 27% 97% 

6 3% 100% 

 
 

9 FEES FOR ADDITIONAL SERVICES 
 

Unless otherwise stipulated, the fee for additional services is time based, based on hourly rates as 
determined by the Department.  Whenever these rates are revised the new rates shall apply to work 
performed after the date of publication of such revision. 

 

10 FEES FOR A PROJECT THAT INCLUDES REPEATED BUILDINGS 
 

10.1 For a project consisting of a number of repeated buildings erected under a single building contract, 
the fee will be reduced as indicated below provided the parts of the project are: 

 
(a) Built on one site or a series of adjoining or closely related sites; 
(b) Either wholly apart from each other or linked with screen walls, common walls or other similar 

means; 
(c) Repeats of one or more prototype designs for units, blocks or elements and built from the 

repeated use of one or more sets of drawings and related documents with nominal or no 
modification for each re-use.  

 
10.2 Full fee shall prevail for the origination of the first buildings, (known as prototypes) prior to the repeated 

buildings, thereafter fee adjustment is applied to the repeated buildings. 
 
10.3 The reduced fee is 50% of the fee in table 5.3 above applied to work stages 1 through 4 inclusive. 
 
10.4 The fee applicable to item 10.3 above is for working drawings/documentation and related documentation 

and the preparation of site and service plans for each repeated building. 
 
10.5 The reduced fee does not apply to work stages 5 and 6.  Fees for repeat buildings are therefore 35% + 

30% = 65% of 100%. 
 
10.6 Adjustment made to prototypical buildings shall attract fees at hourly rates. 
 

11 FEES FOR BUILDINGS REPEATED UNDER SEPARATE BUILDING CONTRACTS 
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The re-use of drawings and documents on other sites for which the original architect is not appointed, 
will not entitle the original architect to additional fees. 

 

12 FEES FOR AN APPOINTMENT WHERE THE ARCHITECT TAKES OVER 
INCOMPLETE WORK OF ANOTHER PRACTITIONER 

 

The work stage shall be identified and an appropriate budget for the works shall be set.  The fee for 
the incomplete work stage or the stage in which the service is commenced is subject to an increase of 
15%. (Also called familiarization fee). 

 

13 FEES FOR INSPECTION AND ADMINISTERING BUILDING CONTRACTS IF 
APPOINTED FOR THOSE STAGES ONLY 

 

The fee for inspecting and administering building contracts (i.e. when only work stages 5 and 6 are 
required) is 30 per cent of the total fee based on the final cost of each project.  A familiarization fee at 
hourly remuneration rates, up to a maximum of 15% of the fee for work stage 4 may be claimed. 

 

14 FEES FOR DEPLOYMENT OF EMPLOYEES 
 

Where an employee of the architectural professional is deployed on site for extended inspection or 
other appointed purpose, the amount of the reimbursement shall be the total cost of employment X 1.12, 

plus site associated allowances X 1.1.  PRM 033 – 1 shall apply and prior application is to be lodged 
with the project manager according to the agreement. 

 

15 EXTENDED INITIAL CONTRACTUAL CONTRACT PERIOD 
 

In the event of the initial contract period being exceeded by more than 10 per cent, through no fault of 
the architectural professional, the architect is to be remunerated for all additional work over and 
above the period exceeding the additional 10%, resulting from the extension of time.  The hourly rates 
according to the then current departmental hourly rate together with related reimbursables shall apply. 

 

16 ADJUSTMENT OF GUIDELINE FEES AND DISBURSEMENTS 
 

The architect’s fees and disbursements are based on the following parameters: 
(a) Scope of services; 
(b) Scope of the project/works; 
(c) Project programme; 
(d) Cost of the works; 
(e) Cost of the project; 
(f) Appointment of other consultants; 
(g) Appointment of a contractor(s). 

 
Should any material variation to the parameters as stated occur, the fees and disbursements may be 
adjusted. 
 
Adjustments to the project programme, commonly known as ‘fast tracking’ that require the application 
of additional resource(s) by the architect, may attract additional fees.  The architect shall submit a 
proposal to the project manager for approval prior to the commencement of the enhanced service. 

 

17 TRAVELLING TIME 
 

Travelling time shall be remunerated as indicated in the agreement between the architect and the 
Department. 

 

18 FEES ON TERMINATION BY THE CLIENT 
 

Where the agreement is terminated, the termination will attract an additional fee equal to 10% of the 
full fee of the stage in which termination occurs. 
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19 FEES FOR DISPUTE RESOLUTION SERVICES 
 

For acting as expert witness, adjudicator or mediator, the fee will be the time charge fee increased by 
50 per cent (150% of the fee). 
 
Where projects are referred to dispute resolution, the architect retained on that project is to be 
reimbursed for the additional service. 

 

20 PAYMENT OF PROFESSIONAL ACCOUNTS 
 

(a) The architect’s accounts are due and payable on presentation and are payable within the 
contractually stipulated period. 

(b) The architect shall be entitled to render interim accounts as stipulated in the agreement. 
 

21 REGULAR INVOICING 
 

Interim payments will be according to the stipulations of the agreement. 
 
In addition to the fees set out in this schedule, the Department shall reimburse the architectural 
professional for all disbursements properly incurred according to the stipulations of the agreement. 

 

i. REIMBURSEMENT OF EXPENSES 
 

In addition to the fees set out in this document, the Department shall reimburse the architectural 
professional for disbursements properly incurred according to the stipulations of the agreement. 

 

23 PROFESSIONAL FEES 
 

(a) The basic Value Based Fees for architects, as in table A above, shall apply. 
(b) The basic fee shall be the sum of fees set out in columns C and D of the basic Value Based Fees. 

 

24 FULL SERVICES SUBMITTED BY TENDER 
 

In the event of a fee proposal being submitted by way of tender, the fee for full services shall be tendered 
as a percentage of table A above, before apportionment into work stages. 
 

Where the architect is required to perform a portion of the full services only, only the relevant portion 
of the fee shall be paid. 

 

25 EXCLUSIONS 
 

Certain items and services, which are outside of the building(s) and/or which are regarded as items of 
equipment, irrespective whether these are located outside and/or to the building(s), are not regarded as 
an integral part of the architectural project or design of the works and consequently the cost of these 
items are to be excluded from the value of the works on which a percentage architectural fee is 
calculated. 

 

The architect may, upon proof, be entitled to professional fees due to involvement in the design and/or 
specification of these items.  Professional fees claimed on a percentage of the cost of the item exceeding 
1% of the cost of the item will not be entertained.  Time based fees relating to the items listed below 
may be submitted for consideration. 

 

26 ITEMS NOT INTEGRALLY PART OF THE WORK OF THE ARCHITECT 
 

The following are examples of items regarded as not being an integral part of the architectural project 
or design of the works. 
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The list of examples below is not exhaustive – should any uncertainties exist in this regard, the onus is 
on the architect to seek a ruling in writing from the departmental project manager.  The architect may 
however be specifically appointed in writing to undertake work relating to the items below, in which case 
fees shall be identified in the appointment documentation.  When the architect has, upon proof, fulfilled 
a coordinating and/or planning role in respect of the items listed below, a fee commensurate with the 
input made by the architect, but not exceeding 1% of the value the items, may be claimed. 

 

1. Roads, bridges, pathways, fencing and parking areas designed by the civil engineer.  The civil 
engineer is involved in the detailed design but the architect may have inputs in terms of master 
planning, position, shape, route and landscaping considerations, and so forth, meant to 
complement the design of the building(s) and link up with the civil engineering work. 

2. Layouts of sports fields and gardens other than primary placement when not done by the 
landscape architect. 

3. Municipal connection fees. 
4. Main(s) water supply, major water reticulation, reservoirs and water purification plants outside of 

the building(s). 
5. Main electrical supply cables external to the building(s). 
6. Electrical transformers, high tension gear, generating plants and uninterrupted power supply 

plants, irrespective of whether these are internal or external to the building(s). 
7. Main collector and outfall sewers and sewage disposal plants external to the building(s). 
8. Steam and water boilers specified by the engineer. 
9. Pump and pumping equipment specified by the engineer. 
10. Fire-fighting equipment specified by the engineer. 
11. Projectors, audio visual equipment, television and computer equipment and electronic equipment, 

with the exception of primary placement. 
12. X-ray, other medical equipment, laundry, sterilizing and incinerator equipment. 
13. Artwork. 
14. Landscaping, when designed by the landscape architect, in respect of Landscaping items, 

features, furniture etc. designed and/or specified by the landscape architect. 
15. The sinking of boreholes including any pumping equipment, when specified by the engineer or 

persons other than the architect. 
16. Preparation of the client’s brief. 
17. Site selection, survey and location. 
18. Economic feasibility and market surveys. 
19. Traffic engineering. 
20. Town planning and urban design. 
21. Master site planning and placement of future buildings. 
22. Promotional material. 
23. Procurement of loose furniture. 
24. Procurement of electrical and mechanical plant, operational and production layouts and manuals. 
25. Extended detailed inspection of the works where required by the client. 
26. Sectional title preparation and documentation. 
27. Additional services not contemplated in this document. 
28. Provision of revised or supplementary documentation required by the client.  However, as-built 

drawings form part and parcel of the basic services rendered to the Department. 
 

27 INCLUSIONS 
 

The following are examples of items regarded as being an integral part of the architectural project or 
design of the works on which full architect’s fees may be calculated. 
 

1. Electrical, water, sewage, steam, gas, IT and communication reticulation systems inside the 
building(s) except where entirely designed and specified by the engineer. 

2. Air-conditioning and ventilation systems. 
3. Lifts, escalators, travelators and other means of mechanical conveyance. 
4. Fire detection, security systems and sprinkler systems. 
5. Hot water generating equipment, e.g. geysers, calorifiers and solar water heaters. 
6. Built-in refrigeration facilities and mortuary cabinets. 
7. Kitchens and other fittings when designed/laid out by the architect. 
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i. DEFINITIONS AND INTERPRETATIONS 
 

Where the words and phrases are highlighted in the text of this document they shall bear the meaning 
assigned to them and where such words and phrases are not highlighted they shall bear the meaning 
consistent with the context. 

 

28.1 DEFINITIONS 
 

“Agreement” means documents listed in the schedules which together form the agreement between 
the client and the consultant. 
“Architect” means a person registered as a Professional Architect in terms of the Architectural 
Profession Act, Act no 44 of 2000, or the Professional Architect’s practice constituted as a legal persona 
appointed to provide the architect’s service for the project. 
“Architectural professional” means a person registered in terms of the Architects Profession Act, 
Act no 44 of 2000. 
“Budget” means the anticipated cost of the project and/or works; provided that estimates, on which 
the budget is based, shall be deemed to be valid for a period not exceeding 3 months. 
“Building contract” means the JBCC ‘Principal Building Agreement’ (PBA) or such other building 
agreement entered into between the client and the contractor. 
“Client” means the party appointing the architectural professional (here: the Department) to perform 
the services or any part thereof referred to in this document and referred to as the ‘employer’ in the 
JBCC PBA, or other similar building contract. 
“Consultant” means professional persons or entities appointed by the client to provide services with 
respect to the project. 
“Construction documentation” means graphic representations, plans, sections, elevations, site plans, 
specifications, construction details, service co-ordination information, schedules and such other 
documentation, details and descriptions as are within the reasonable competence of an architect which 
are sufficient to indicate and specify the scope of the works. 
“Contract” means an agreement entered into by the client with a contractor for the execution of the 
works or part thereof.  It may also be referred to as “building contract”. 
“Contractor” means the entity or entities contracting with the client for the execution of the works or 
part thereof. 
“Inspection” means such periodic visits to, or in connection with, the works by the architectural 
professional as are necessary to establish conformity of the work to the contract documentation, and 
to provide on-site clarification and further information during the progress of the work. 
“JBCC” means the Joint Building Contracts Committee suite of contract documentation, series 2000, 
code 2101 c July 2007 or subsequent editions thereof, and as amended from time to time. 
“Practical completion” means the stage of completion where the works or a section thereof, as 
certified by the principal agent, is substantially complete and can effectively be used for the purpose 
intended. 
“Principal agent” means the person appointed to fulfil the obligations of the JBCC Principal Building. 
Agreement (as currently provided for in clause 5 of the JBCC PBA), or fulfil the similar obligations 
provided for in other forms of contract. 
“Project” means the development for which the architectural professional and consultants are 
appointed and may not be limited to works. 
“Registered” means a person whose professional competence has been recognized by SACAP. 
“SACAP” means South African Council for the Architectural Profession, the Statutory Council governing 
the Architectural Profession. 
“Works” means all work executed or intended to be executed according to the building contract. 
 

28.2 INTERPRETATIONS 
 

In formal service agreements, unless inconsistent with the context, the words “advise”, “appoint”, 
“approve”, “authorize”, “certify”, “consent”, “decide”, “delegate”, “designate”, “instruct”, “issue”, “notify”, 
“object”, “reply”, “request”, and “specify” shall indicate an act required to be carried out in writing. 
 

The masculine gender includes the feminine and neuter genders and vice versa, the singular includes 
the plural and vice versa and persons shall include corporate bodies. 


