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T1: TENDERING PROCEDURES 
 
T1.1 Notice and Invitation to Tender 
 
T1.1.1 The words “tender” and “bid” in this document or any documents referred to in this 

document are interchangeable and are deemed to have the same meaning, similarly the 
words “tenderer” and “tendering Service Provider” are interchangeable and are deemed to 
have the same meaning.  Unless inconsistent with the context, the masculine gender 
includes the feminine and neuter genders and vice versa, and the singular includes the 
plural and vice versa. In this document, words and expressions signified in the text by the 
use of capital initial letters, shall have the meanings defined in the Standard Professional 
Services Contract except where the context otherwise requires. 

 
T1.1.2 The Government of the Republic of South Africa in its Department of Public Works invites 

tenders for the provision of PROFESSIONAL SERVICES IN CONSORTIUM consisting 
of: 

• ARCHITECTURAL SERVICES 

• QUANTITY SURVEYING SERVICES 

• CIVIL ENGINEERING SERVICES 

• ELECTRICAL ENGINEERING SERVICES 

• MECHANICAL ENGINEERING SERVICES 

• STRUCTURAL ENGINEERING SERVICES 
and as further fully described in C3 Scope of Services hereof. 

 
T1.1.3 COLLECTION OF TENDER DOCUMENTS 
 

 Bid documents are available for free download on e-Tender portal 
www.etenders.gov.za OR www.publicworks.gov.za/tenders.html  
 

  Alternatively; Bid documents may be collected during working hours at the following 
address Physical address: Room 941, Customs House Building 

                      Lower Heerengracht, Foreshore 
                      Cape Town 
  

  Tender documents may be collected on working days between 07:30 and 12:45 and 
between 13:30 and 15:30. A non-refundable deposit of R 200,00 is payable, in cash only, 
on collection of the tender documents. 

 

 
T1.1.4 Queries relating to these documents may be addressed to the Employer’s authorised and 

designated representative who is the departmental project manager: 
 

 Mr A Geldenhuys 
 Tel no: 021 4022 330 
 Cell no: 082 929 5259 
 Fax: n/a 
 
 Physical address: Customs House Building 
  Lower Heerengracht, Foreshore 
  Cape Town 
 
 Postal address: Private Bag X9027 
  Cape Town 
  8000 

 
T1.1.5 The closing time for receipt of tenders is as advertised in the Tender Bulletin.  Telephonic, 

facsimile, electronic and late tenders will not be accepted. 
 
T1.1.6 Requirements for sealing, addressing, delivery, opening and assessment of tenders are 

stated in T1.2 Tender Data. 
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T1.2 Tender Data 
 
T1.2.1 Standard Conditions of Tender 

The conditions of tender are the Standard Conditions of Tender as contained in 
Annexure C of the Construction Industry Development Board Standard for 
Uniformity in Engineering and Construction Works Contracts as per Government 
Notice No. 423 published in Government Gazette No. 42622 of 8 August 2019 and as 
amended from time to time. 
 
The Standard Conditions of Tender is not included in this tender document.  Tenderers 
must obtain it on the CIDB's Website at: 
http://www.cidb.org.za/procurement/procurement_toolbox/cidb_pub/default.aspx 

 
The Standard Conditions of Tender make several references to the Tender Data for details 
that apply specifically to this tender.  The Tender Data shall have precedence in the 
interpretation of any ambiguity or inconsistency between it and the Standard Conditions of 
Tender. 
 
Each item of data given below is cross-referenced to the clauses marked  [C] in the 
Standard Conditions of Tender to which it mainly applies. 
 
By submitting a tender in response to T1.1 Notice and Invitation to Tender above, the 
tenderer binds himself to a pactum de contrahendo (contract aimed at conclusion of 
another contract), the terms of which are contained in the Standard Conditions of Tender 
and T1.2 Tender Data. 

 

Clause 
number 

 

[C.1.1] The Employer is the Government of the Republic of South Africa in its Department of Public 
Works & Infrastructure. 

[C.1.2] For this Contract the single volume approach is adopted. 
 
This procurement document has been formatted and compiled under the headings for a single 
volume approach as contained in table 5 of the CIDB’s “Standard for Uniformity in Construction 
Procurement.” 
 
The tendering Service Provider’s attention is specifically drawn to the T2 Returnable Documents 
identified in the T2.1 List of Returnable Documents and in the T2.2 Returnable Schedules.  The 
Returnable Documents must be obtained and the Returnable Schedules must be completed by 
a tenderer when submitting a tender.  The tenderer must complete these documents, including 
the “Offer” document in C1.1 Form of Offer and Acceptance, and deliver his tender back to the 
Employer bound as it was received. 
 
The tender document, issued by the Employer, comprises the following separate identifiable 
documents collectively forming the “Tender Document in a single volume”: 
 
The Tender 
T1: Tendering Procedures 
 T1.1 Notice and Invitation to Tender 
 T1.2 Tender Data 
 
T2: Returnable Documents 
 T2.1 List of Returnable Documents 
 T2.2 Returnable Schedules 
 
The Contract 
C1: Agreement and Contract Data 
 C1.1 Form of Offer and Acceptance 
 C1.2 Contract Data 
 
C2: Pricing Data 
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 C2.1 Pricing Assumptions 
 C2.2 Activity Schedule 
 
C3: Scope of Services 
 
C4: Site Information 
 

[C.1.4] The Employer’s agent for the purpose of this tender is deemed to be the authorised and 
designated representative of the Employer, who will be the departmental project manager as 
noted in T1.1.6 Notice and Invitation to Tender. 

[C.2.1]     
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Tenders will only be considered for acceptance if (i.e. will only be regarded as responsive 
if): 
1. The tendering Service Provider in consortium is made up of professional practices each 

providing one of the professional services as listed in T1.1.2 hereof and which each is owned 
and controlled by registered professionals of that specific profession, as determined by the 
relevant Council in its Code of Professional Conduct in terms of number, shareholding and 
voting power who are registered correspondingly in terms of the 

Architectural Profession Act, 2000 (Act no 44 of 2000), 
Engineering Profession Act, 2000 (Act no 46 of 2000), 
Landscape Architectural Profession Act, 2000 (Act no 45 of 2000), 
Project and Construction Management Professions Act, 2000 (Act no 48 of 2000) 
and/or 
Quantity Surveying Profession Act, 2000 (Act no 49 of 2000), 

and who will hereafter be referred to as registered principals of the practices.  
 
For engineering professions the respective engineering divisions/sections to be under 
fulltime direct supervision of a registered professional engineer or a registered professional 
engineering technologist who are registered in terms of the Engineering Profession Act, 
2000 (Act no 46 of 2000), and who will hereafter be referred to as registered principals of 
the business undertaking,  
 

OR 
 
a multi-disciplinary professional practice or practices, that also provide some of the 
professional services listed in T1.1.2 hereof, of which each professional division/section in 
the practice or practices is under the fulltime supervision of a registered professional in 
that specific profession and which each is owned and controlled by registered professionals 
of that specific profession, as determined by the relevant Council in its Code of Professional 
Conduct in terms of number, shareholding and voting power, registered in terms of the 

Architectural Profession Act, 2000 (Act no 44 of 2000), 
Engineering Profession Act, 2000 (Act no 46 of 2000), 
Landscape Architectural Profession Act, 2000 (Act no 45 of 2000), 
Project and Construction Management Professions Act, 2000 (Act no 48 of 2000) 
and/or 
Quantity Surveying Profession Act, 2000 (Act no 49 of 2000), 

whichever one is applicable, and who will hereafter be referred to as registered principals 
of the practices.  
 
For architectural services in the multidisciplinary professional practice the minimum 
requirement is for the architectural division/section to be under fulltime direct supervision of 
a registered professional architect/s who is/are registered in terms of the Architectural 
Professions Act, 2000 (Act no 44 of 2000), and who will hereafter be referred to as 
registered principals of the business undertaking.  
 
 
 
 
For quantity surveying services in the multidisciplinary professional practice the minimum 
requirement is for the quantity surveying division/section to be under fulltime direct 
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supervision of a registered professional quantity surveyor/s who is/are registered in terms 
of the Quantity Surveying Profession Act, 2000 (Act no 49 of 2000), and who will hereafter 
be referred to as registered principals of the business undertaking. 
 
For engineering professions the respective engineering divisions/sections to be under 
fulltime direct supervision of a registered professional engineer or a registered professional 
engineering technologist who are registered in terms of the Engineering Profession Act, 
2000 (Act no 46 of 2000), and who will hereafter be referred to as registered principals of 
the business undertaking.  
 
 

2. Copies of certificates or other documentation clearly proving current professional 
registration with the relevant council, including registration numbers, of all the registered 
principals mentioned in 1 above are included with the tender as part of the returnable 
documentation. 
 
Where applicable and in order to determine that the bidder is indeed a multidisciplinary 
professional practice, copies of certificates or other documentation clearly providing current 
professional registration with the relevant council, including registration numbers of the 
director(s) based in South Africa of the legal entity mentioned in 1 above are to be included 
with the tender as part of the returnable documentation. Two or more professional 
disciplines would qualify as a multidisciplinary professional practice. 

 
3. The information, required in respect of 1 to 2 above, has been provided for all Service 

Providers tendering in consortium; 
 
4. At least one registered professional of each professional discipline required in terms of this 

tender for the professional services listed in T1.1.2 hereof, of whom the same 
documentation as in 2 above has been included in the tender, of the tendering Service 
Provider has been listed in C1.2.3, clause 7.1.2 Key Persons; 

 
[The Employer retains the right to verify current professional registration required in terms 
of 2, 3 and 4 above with the relevant councils as part of the tender evaluation process. In 
the event of any such person not currently being registered with the relevant 
councils, it will render the tender as unacceptable (i.e. non-responsive) and excluded 
from further consideration.] 

 
5. All Returnable Documents mentioned in T2: Returnable Documents (T2.1 List of Returnable 

Documents and T2.2 Returnable Schedules) have been included in the tender; 
 
6. Method to be used to calculate points for specific goals 

 
6.1    For procurement transaction with rand value greater than R1 Million and up to    

R50 Million (Inclusive of all applicable taxes) the specific goals listed below are 

applicable. 

Seri
al 
No 

Specific Goals Preference 
Points Allocated 
out of 20 

Documentation to be 
submitted by bidders to 
validate their claim 

1. An EME or QSE or any entity 
which is at least 51% owned 
by black people (Mandatory) 

10 • SANAS Accredited 
BBBEE Certificate or 
Sworn Affidavit where 
applicable. 

 

2. Located in a specific Local 
Municipality or District 
Municipality or Metro or 
Province area for work to be 
done or services to be 

2 • Official Municipal Rates 
Statement which is in the 
name of the bidder. 

 
Or 
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rendered in that area 
(Mandatory) 

• Any account or statement 
which is in the name of the 
bidder. 

 
Or 
 

• Permission To Occupy 
from local chief in case of 
rural areas (PTO) which is 
in the name of the bidder. 

 
Or 
 

• Lease Agreement which is 
in the name of the bidder. 

 

3. An EME or QSE or any entity 
which is at least 51% owned 
by black women (Mandatory) 

4 • SANAS Accredited BBBEE 
Certificate or Sworn 
Affidavit where applicable. 

 

4. An EME or QSE or any entity 
which is at least 51% owned 
by black people with disability 
(Mandatory)  

2 • SANAS Accredited BBBEE 
Certificate or Sworn 
Affidavit where applicable. 

 
and 
 

• Medical Certificate 
indicating that the disability 
is permanent. 

 
Or 
 

• South African Social 
Security Agency (SASSA) 
Registration indicating that 
the disability is permanent. 

 
Or 
 

• National Council for 
Persons with Physical 
Disability in South Africa 
registration (NCPPDSA). 

5.  An EME or QSE or any entity 
which is at least 51% owned 
by black youth (Mandatory) 

2 • ID Copy and SANAS 
Accredited BBBEE 
Certificate or Sworn 
Affidavit where applicable. 

 

 

 

\ 

 

 

6.2   For procurement transaction with rand value greater than R50 Million (Inclusive of 

all applicable taxes) the specific goals listed below are applicable. 
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Serial 
No 

Specific Goals Preference 
Points Allocated 
out of 10 

Documentation to be 
submitted by bidders to 
validate their claim 

1. An EME or QSE or any entity 
which is at least 51% owned 
by black people (Mandatory) 

4 • SANAS Accredited 
BBBEE Certificate or 
Sworn Affidavit where 
applicable. 

 

2. Located in a specific Local 
Municipality or District 
Municipality or Metro or 
Province area for work to be 
done or services to be 
rendered in that area 
(Mandatory) 

2 • Official Municipal Rates 
Statement which is in the 
name of the bidder. 

Or 

• Any account or statement 
which is in the name of the 
bidder. 

Or 

• Permission To Occupy 
from local chief in case of 
rural areas (PTO) which is 
in the name of the bidder. 

Or 

• Lease Agreement which is 
in the name of the bidder. 

 

3. An EME or QSE or any entity 
which is at least 51% owned 
by black women (mandatory) 

2 • SANAS Accredited 
BBBEE Certificate or 
Sworn Affidavit where 
applicable. 

 

4.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
5.  

An EME or QSE which is at 
least 51% owned by black 
people with disability 
(Mandatory)  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
OR 
 
An EME or QSE which is at 
least 51% owned by black 
youth (Mandatory 
 
NB. (The use of this goal is 
mandatory however the BSC 
must select either one of the 
two and not both) 

2 • SANAS Accredited 
BBBEE Certificate or 
Sworn Affidavit where 
applicable. 

and 

• Medical Certificate 
indicating that the 
disability is permanent. 

Or 

• South African Social 
Security Agency 
(SASSA) Registration 
indicating that the 
disability is permanent. 

Or 

• National Council for 
Persons with Physical 
Disability in South 
Africa registration 
(NCPPDSA). 

 
 

• ID Copy and SANAS 
Accredited BBBEE 
Certificate or Sworn 
Affidavit where 
applicable. 
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Black people mean Africans, Coloureds and Indians, who - (a) are citizens of the Republic of South Africa by birth or 
descent; or (b) became citizens of the Republic of South Africa by naturalisation - (i) before 27 April 1994; or (ii) on or 
after 27 April 1994 and who would have been entitled to acquire citizenship by naturalisation prior to that date. (BROAD-

BASED BLACK ECONOMIC EMPOWERMENT ACT No 25899, 2003 of 9 JANUARY 2004). 

 
7.   Functionality criteria 

 
Assessing this tender in terms of Functionality is not applicable 
 
Functionality will be applied to test the capability and capacity of the tenderer, such criteria 
are used to establish minimum requirements where after bids will be evaluated solely on 
the basis of price and preference. Failure to meet minimum functionality score will result in 
the tenderer being disqualified. 
 
When applicable: 
 
(a) The tendering Service Provider has provided the required information/documentation 

for each professional service listed in T1.1.2 above to enable an evaluation panel to 
perform functionality as described in 6.2(b) and upon scoring, a risk assessment as 
described in 6.2(c) hereafter and referred to in T2.1 – sub paragraph 3; 

 
(b) Tender offers are judged by an evaluation panel in terms of functionality, which 

functionality will be evaluated against the following criteria on a scoring system of 1 
to 5, weighted as indicated: 

 

 Functionality criteria:1 
Weighting 

factor: 

            

            

            

            

            

            

            

            

            

            

Total  100 Points 

 
(Weightings will be multiplied by the scores allocated during the evaluation process to 
arrive at the total functionality points) 
 

Minimum functionality score to qualify for further evaluation:       

 

 

 
1 The points allocated to each functionality criterion should not be generic but should be determined separately for each tender 
on a case by case basis. 
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Tenderers who fail to achieve the minimum functionality score will render the tender as 
unacceptable and will be excluded from further consideration 

 
 
 
       (c) Risk assessment in terms of Risk to the Employer 
 
 Tender offers are judged by an evaluation panel in terms of risk to the Employer.  Such risk 

will be evaluated against technical and commercial risk criteria listed below. Such risk will 
be evaluated against the criteria listed below. Each criterion carries the same weight / 
importance and will be evaluated individually by the Bid Evaluation Committee appointed 
on the project. An assessment of unacceptable risk on any single criterion will constitute 
unacceptable risk for the award as a whole, resulting in the tender to be disqualified and 
removed from further consideration.  

 
In order for the evaluation reports to be prepared by the Bid Evaluation Committee, the 
Tenderer is obliged to provide comprehensive information on form DPW-09 (PSB). Failure 
to complete the said form will cause the tender to be declared non-responsive and removed 
from any further consideration. Information provided in the returnable documentation must 
be provided in sufficient detail to enable the evaluation panel to evaluate the risk criteria set 
out below.   
 
The Employer reserves the right to request further clarification, elucidation, additional 
documentation / information, etc. as may be required to evaluate the tender.  The afore-
mentioned can also entail that the persons, named in the schedule of Key Persons (C1.2.3 
Data provided by the Service Provider, clause 7.1.2), be invited to an interview. 
 
The information must be provided by the Tenderer within the stipulated time as determined 
by the Bid Evaluation Committee, failing which the tender offer will mutatis mutandis be 
declared non-responsive. 
 
The risk criteria are as follows: 
 

 Technical risks: 
 

Criterion 1: Experience on comparable projects during the past 10 years. 
The tendering Service Provider’s experience on comparable projects during the past 10 
years. The number of current and previous comparable projects performed by the Tenderer 
as per the evaluation report prepared by the Bid Evaluation Committee, based on its 
research and inspection of a representative sample of the Tenderer’s current and previous 
work as reflected on form DPW-09 (PSB), as well as, if necessary, of any additional work 
executed by the Tenderer, not reflected on form DPW-09 (PSB). 
 
Aspects to be regarded as “comparable” includes (but may be extended according to 
circumstances): size of projects (measured against monetary value or other project 
quantifying parameters), nature of projects (building, engineering, high/low rise, etc.), 
locality/area of execution (site-specific influences, knowledge of local conditions, etc.), 
complexity of project, projects for similar client department irrespective of end purpose of 
buildings/facilities created or in progress of being created and time scales of projects 
(normal, fast track, etc.) and stage of its/their development. 
 
[An opinion will be formed by each of the members of an evaluation panel according to 
his/her assessment of the experience and performance of the tendering Service Provider 
from information submitted with the tender (in written-, report- and/or brochure format), and 
upon further investigations/reference checks that may be performed, for which purpose the 
tendering Service Provider must include names and contact particulars of present and 
previous Employers to whom services are/were rendered.  The Employer retains the right 
to contact references not mentioned by the tendering Service Provider.  Members of the 
evaluation panel will discuss their respective risk perceptions in order to reach consensus, 
failing which the specific risk will be put to the vote.  No risk assessment will be 
performed for this criterion in the absence of relevant information with the tender 
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and will therefore render the tender as unacceptable and will be excluded from 
further consideration.] 
 
Criterion 2: Contractual commitment and quality of performance on comparable 
projects during the past 10 years. 
Adherence to contractual commitments and quality of performance of comparable current 
and previous projects performed by the Tenderer on comparable projects during the past 
10  years as per the evaluation report prepared by the Bid Evaluation Committee, based 
on its research and inspection of a representative sample of the Tenderer’s current and 
previous work as reflected on form DPW-09 (PSB), as well as, if necessary, of any 
additional work executed by the Tenderer, not reflected on form DPW-09 (PSB). 
 
Aspects to be considered include but not limited to time management & programming, 
quality of detailed designs, extent of variations to scope due to shortcomings in original 
designs, compliance to relevant regulations, personnel resources & technical experience 
of representatives, turnover in representatives, decision making & problem solving skills, 
promptness and quality of contract administration in terms of  reporting and issuing contract 
documents,  attending site meetings, scope management, leadership and accountability, 
conformance to specification and quality compliance, risk Identification and mitigation, all 
with respect to specific aspects of the project / comparable projects and the project tendered 
for.  
 
[An opinion will be formed by each of the members of an evaluation panel according to 
his/her assessment of the experience and performance of the tendering Service Provider 
from information submitted with the tender (in written-, report- and/or brochure format), and 
upon further investigations/reference checks that may be performed, for which purpose the 
tendering Service Provider must include names and contact particulars of present and 
previous Employers to whom services are/were rendered.  The Employer retains the right 
to contact references not mentioned by the tendering Service Provider.  Members of the 
evaluation panel will discuss their respective risk perceptions in order to reach consensus, 
failing which the specific risk will be put to the vote.  No risk assessment will be 
performed for this criterion in the absence of relevant information with the tender 
and will therefore render the tender as unacceptable and will be excluded from 
further consideration.] 
 
Criterion 3: Suitably qualified and appropriately experienced human resources 
Allocation of suitably qualified and appropriately experienced human resources, both in 
respect of principals and/or other staff (professional, technical and/or administrative) of the 
tendering Service Provider to the project, as described in the schedule of Key Persons in 
terms of clause 7.1.2 of the General Conditions of Contract, as proof that the tendering 
Service Provider will be able to react/respond appropriately to the Services required herein. 
The Company Organogram with CV’s and certified ID’s of all principals and employed 
workforce as well as proof of Professional Registration will be verified. Current and future 
workload of the tenderer in relation to capacity and capability will also be considered. The 
tenderer should demonstrate that he or she possesses the necessary professional and 
technical qualifications, and professional and technical competence in relation to the scope 
of work and service to be rendered. 
 
[An opinion will be formed by each of the members of an evaluation panel according to 
his/her assessment of the qualifications and experience of the human resources allocated 
to the project in terms of the Key Persons (C1.2.3 Data provided by the Service Provider, 
clause 7.1.2), from information contained in curriculum/curricula vitae submitted with the 
tender.  Members of the evaluation panel will discuss their respective risk perceptions in 
order to reach consensus, failing which the specific risk will be put to the vote.  No risk 
assessment will be performed for this criterion in the absence of relevant 
information / curricula vitae with the tender and will therefore render the tender as 
unacceptable and will be excluded from further consideration.] 
 
Criterion 4: Proof of Professional Indemnity Insurance 
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Confirmation of the required level of professional indemnity insurance specified in terms of 
Contract Data clause 5.4.1 (C1.2.3 Data provided by the Service Provider). 
 
[If confirmation/proof of professional indemnity insurance is not duly confirmed in C1.2.3 
Data provided by the Service Provider, the risk to Employer will be regarded as 
unacceptable and render the tender unacceptable on grounds of not being to specification. 
The Employer retains the right to request documentary proof of such insurance as part of 
the tender evaluation process.  Unconfirmed professional indemnity insurance will 
render the tender as unacceptable in terms of risk to the Employer and will be 
excluded from further consideration.] 

 
Criterion 5: Attendance of compulsory bid clarification meeting, if applicable 
 
If applicable, submission of confirmation of DPW-16.1 (PSB) attendance of compulsory bid 
clarification meeting or proof of attending the compulsory virtual meeting by a suitably 
qualified and experienced representative of the tendering Service Provider in terms of 
clause [C.2.7] (T1.2 - Tender Data). 

 
[Non-attendance, if compulsory in terms of [C.2.7], will be regarded as a risk to the 
Employer in that salient information required for tender purposes would not have been to 
the knowledge of the tendering Service Provider, rendering any resultant tender to be 
incomplete.  Non-attendance will render the tender a risk to the Employer and will 
therefore be excluded from further consideration. 
 
In the event of the clarification meeting not being compulsory, this risk criterion will not be 
applicable.] 
 
Commercial risks: 
 
The financial viability assessment evaluates the risk over the life of the service contract 
period, as to whether the tenderer will be able to deliver the goods and services which are 
specified in the contract and / or be able to fulfil guarantees or warranties provided for in 
the contract in order to complete the project successfully for the amount tendered. 
 
Aspects to be considered include but not limited to, the respective rates tendered, bank 
rating, financial capability and capacity whether the tenderer has or has access to sufficient 
financial resources to deliver the goods or services described in the tender  documentation 
(including fulfilling any guarantees or warranty claims), whether the tenderer is not subject 
to any current or impending legal action (either formal proceedings or notification of legal 
action) which could impact on the financial standing of the tenderer or the delivery of the 
goods or services, management accounts / financial report from auditors as proof of current 
liquidity, and company or  any parent company or investor guarantee/s and financial 
statements. 
 
[An opinion will be formed by each of the members of an evaluation panel according to 
his/her assessment of the financial viability of the amount tendered in order to render the 
service. Members of the evaluation panel will discuss their respective risk perceptions in 
order to reach consensus, failing which the specific risk will be put to the vote.  No risk 
assessment will be performed for this criterion in the absence of relevant 
information/ curricula vitae with the tender and will therefore render the tender as 
unacceptable and will be excluded from further consideration.] 
 
Other project specific risk criteria are not applicable 

 
 

 
 

Note: Any tender not complying with all of the above-mentioned stipulations, which is 
applicable for each and every discipline, will be regarded as non-responsive and will 
therefore not be considered for further evaluation. 

[C.2.7] A tender clarification meeting will be held in respect of this tender. 
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Attendance of said clarification meeting is compulsory. 
 
The particulars for said tender clarification meeting are: 
Location: 3rd Floor Dome, Customs House Building, Foreshore 
Venue:              3rd Floor Dome, Customs House Building, Foreshore 
Virtual Meeting: n/a 
Date: 20/01/2026 
Starting time: 11:00 am 

[C.2.13.
3] 

Each tender offer communicated on paper shall be submitted as an original. Each page of the 
tender document shall be initialled by the Authorised Signatory as per the Resolution of 
the Board of Directors, Consortia or Joint Venture in terms of PA15.1, PA15.2 or PA15.3. 

[C.2.13.
4] 

Delete the last sentence of the paragraph: “Signatories for … of the tender offer.” 

[C.2.13.
5] 

The Employer’s addresses for delivery of tender offers are as advertised in the Tender Bulletin. 
 
In addition, the following identification details must be provided on the back of the envelope: 
 Tenderer’s name, contact address and telephone number 
and in the top left corner on the back of the envelope: 
 "Tender no.        " (and fill in the tender number as on the front page hereof) 
 "WCS no.           " (and fill in the WCS number as on the front page hereof) 
 "Tender for Professional Services in Consortium". 

[C.2.13.
6] 

A two-envelope procedure will not be followed. 

[C.2.15] The closing time for submission of tenders is as indicated in T1.1.7 Notice and Invitation to 
Tender. 

[C.2.16] The tender validity period is 84 days from date of tender closure. 

[C.2.19] The tenderer shall provide access for inspections to his offices as may be required by the 
Employer. 

[C.2.22] Not a requirement. 

[C.2.23] The tenderer is required to submit with his tender all documents listed in T2 Returnable 
Documents, T2.1 and T2.2. 

[C.3.4] The time and location for opening tender offers are: 
Time: tenders will be opened immediately or as soon as possible after the closing time as 
advertised in the Tender Bulletin; 
Location: Tender box, Main Entrance, Customs House, Heerengracht Street, Foreshore, Cape 
Town 

[C.3.5] A two-envelope procedure will not be followed. 

[C.3.9.3] Omit the wording and replace with the following: 
“Notify the tenderer of all errors, omissions and/or rate imbalances that are identified in the tender 
offer and request the tenderer to, within a stipulated time, accept the total of prices as corrected 
in accordance with C.3.9.4.” 

[C.3.9.4] Omit the wording of the first sentence and replace with: 
“In cases where tender offers contain errors, omissions and/or rate imbalances, these are to be 
corrected as follows:” 

 Add sub-paragraph c) as follows: 
“c) If the tenderer does not accept the corrected tender offer, or cannot reach consensus 

with the Employer on a corrected tender offer, the tenderer is to be classified as not 
acceptable/non-responsive and removed from further contention.” 

[C.3.11] The procedure for the evaluation of responsive tenders is Method 2: Financial Offer and 
Preference 

[C.3.17] The number of paper copies of the signed contract to be provided by the employer is one. 
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T2: RETURNABLE DOCUMENTS 
 

This tender document in its entirety, all returnable documents which must be attached to 
this tender document, and all returnable schedules must be returned when the tender is 
submitted. 
 

T2.1 List of Returnable Documents (to be obtained/compiled by the tenderer and attached to this 
tender).  All documents must be duly completed and signed where applicable. 

 
1. Copies of present registration with either the 

South African Council for the Architectural Profession, 
South African Council for the Quantity Surveying Profession, 
Engineering Council of South Africa, 
South African Council for the Landscape Architectural Profession and/or 
South African Council for the Project and Construction Management Professions 

as “Professional” in the specific field all with their registration numbers, of all the registered 
principals and professionals mentioned under T1.2 Tender Data, clause [C.2.1], item 2, as 
well as in C1.2.3 Data provided by the Service Provider, clause 7.1.2 Key Persons. 

 
2. A valid original or certified copy of B-BBEE status level verification certificate. 
 
3. An exposition, with necessary annexures, in suitable format and in sufficient detail, providing 

all the information necessary for the evaluation panel to be able to evaluate the functionality 
and risk set out in T1.2 Tender Data, clause [C.2.1]. 

 
T2.2 Returnable Schedules (all bound into this tender document – to be completed by tenderer) 

All documents must be duly completed and signed where applicable. 
 

T2.2.1 SUBSTANTIVE COMPLIANCE RESPONSIVENESS CRITERIA 
 

Failure to submit fully completed documents as stated hereunder shall result in the tender 
offer being disqualified from further consideration: 

 

1  
Only those tenderers who satisfy the eligibility criteria stated in the Tender Data may submit 
tenders. 

2  
Tender offer must be properly received on the tender closing date and time specified on the 
invitation, completed either electronically (if issued in electronic format), or by writing legibly in 
non-erasable ink. (All as per Standard Conditions of Tender).  

3  Use of correction fluid is prohibited.  

4  Submission of signed Form of Offer and Acceptance (C1.1) 

5  Submission of DPW-09 (PSB): Particulars of Tenderer’s Projects. 

6  
Submission of fully completed (C2.2.2) Activity Schedule for Value Based Fees OR (C2.2.3) 
Activity Schedule for Time Based Fees, whichever is applicable in accordance with C2.1.1.1. 

7  Submission of acceptable Professional Indemnity insurance as per C1.2.3 

8  
Provide proof of valid professional registration, qualification, CV’s and other documentation 
relating to registered principals and key personnel as contained in C2.1 (2) and 7.2. 

9  Bidders must comply with DPW-21 (PSB): Record of Addenda to tender documents, if any. 

10  
Submission of DPW-16.1 (PSB): Tender Clarification Meeting Certificate signed by the 
authorised official and completion of bid briefing attendance register. 

11  

Bidders must attend the compulsory site briefing meeting. The bidders must sign the site 
briefing attendance register at the meeting as proof of attendance. Failure to sign the site 
briefing attendance register will render your bid non-responsive. Due to the nature of the project 
it is imperative that the bidders must attend the bid clarification meeting in order to have a clear 
understanding of what is required from this bid. 

12  Bidders must comply with the Addenda requirements to the tender documents, if any. 
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13  Specify other responsiveness criteria 

14  Specify other responsiveness criteria 

15  Specify other responsiveness criteria 

 

 

T2.2.2 ADMINISTRATIVE RESPONSIVENESS CRITERIA 
 

The Employer reserves the right to request further information regarding the undermentioned criteria. 
Failing to submit further clarification and/or documentation within 7 calendar days from request will 
disqualify the tender offer from further consideration. 
 

I  
Any correction to be initialled by the person authorised to sign the tender documentation as per 
PA 15.1 or PA 15.2 resolution of board/s of directors / or PA15.3 Special Resolution of 
Consortia or JV’s. 

2  
Submission of applicable (PA-15.1, PA-15.2, PA-15.3): Resolution by the legal entity, or 
consortium / joint venture, authorising a dedicated person(s) to sign documents on behalf of the 
firm / consortium / joint venture. 

3  
All parts of tender documents submitted must be fully completed in ink and signed where 
required. 

4  Submission of (PA-11): Bidder’s disclosure 

5  Submission of PA-16.1 (PSB): Ownership Particulars 

6  
Submission of documentation relating to risk assessment criteria as contained in C 2.1 of 
T1.2 Tender Data.   

7  Data provided by the Service Provider (C1.2.3) fully completed. 

8  Submission of (PA 40): Declaration of Designated Groups  

9  
Submission of proof of Registration on National Treasury’s Central Supplier Database (CSD). 
Insert the Supplier Registration Number on the form of offer, including proposed sub-
consultants if any 

10  
Upon request, submission of fingerprints obtainable from local SAPS including any other 
additional documentation and information required for vetting purposes.  

11  
Upon request, submission of a fully completed security clearance application form with 
supporting documentation and information as required. The security clearance form will be 
provided by the Employer for projects requiring a security clearance.  

12  Submission of DPW-16.1 (PSB) signed by the authorized official 

13  Submission of the DPW-21 (PSB) 

14  Submission of acceptable Professional Indemnity insurance as per C1.2.3 

15  Specify other responsiveness criteria 

 
 

T2.2.3 ADMINISTRATIVE REQUIREMENTS APPLICABLE FOR SPECIFIC GOALS. 
 
Tenderers will not be required to submit the below documents if not provided in the original tender 
proposals. Failure to comply with the criteria stated hereunder shall result in the tenderer not allocated 
points for specific goals. 

 

1  
Submission of (PA-16): Preference Points Claim Form in terms of the Preferential 
Procurement Regulations 2022. 
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2  
A trust, consortium or joint venture (including unincorporated consortia and joint ventures) 
must submit a consolidated B-BBEE Certificate issued by a SANAS accredited service 
provider 



Tender no. CPT C009/25 
WCS no. 054683 

 

 17 

PA-16.1 (PSB): OWNERSHIP PARTICULARS 
 

NB: 1. This form is to be read with the Notice and Invitation to Tender and [C.2.1] sub paragraphs 1 and 2 
of the Tender Data pertaining to this Tender, and completed according to the definitions and 
information contained in said documents. 

2. Failure to complete this form may result in the tender being disqualified. 
 

Project title: 
Professional services in consortium for: SAPS: WESTERN CAPE: CERES 
POLICE STATION: CONDITION BASED MAINTENANCE OF ALL BUILDING 
ELEMENTS. 

Tender / Quotation no: CPT C009/25 

 
1. REQUIRED DOCUMENTARY PROOF 
 
The following documentation must be included in the tender as part of the Returnable Documents.  
Failure to provide the said documentation may result in the tender being disqualified. 
 

Legal Status of Tendering Entity: 
 

If the Tendering Entity is: 
Documentation to be submitted with the tender: 

a. A close corporation, incorporated prior to 1 May 
2011 under the Close Corporations Act, 1984 
(Act 69 of 1984, as amended) 

Copies of the Founding Statement – CK1 

b. A  profit company duly registered as a private 
company. 

 
[including  a profit company that meets the 
criteria for a private company, whose 
Memorandum of Incorporation states that the 
company is a personal liability company in 
terms of Section 8(2)(c) of the Companies Act, 
2008 (Act 71 of 2008, as amended)]. 

Copies of: 
i. Certificate of Incorporation – CM1;  
ii. Shareholding Certificates of all  Shareholders of 

the company, plus a signed statement of the 
company’s Auditor, certifying each 
Shareholder’s ownership / shareholding 
percentage relative to the total; and/or 

iii. Memorandum of Incorporation in the case of a 
personal liability company. 

c. A profit company duly registered as a private 
company in which any, or all, shares are held 
by one or more other close corporation(s) or 
company(ies) duly registered as profit or non-
profit company(ies).   

Copies of documents referred to in a. and/or b. 
above in respect of all such close corporation(s) 
and/or company(ies). 

d. A profit company duly registered as a public 
company. 

 
 

Copy of Certificate of Incorporation – CM1, and a 
signed statement of the company’s Secretary or 
Auditor confirming that the company is a public 
company. 

e. A non-profit company,  incorporated in terms of 
Section 10 and Schedule 1 of the Companies 
Act, 2008 (Act 71 of 2008, as amended). 

Copies of: 
i the Founding Statement – CK1; and 
ii the Memorandum of Incorporation setting out 

the object of the company, indicating the public 
benefit, cultural or social activity, or communal 
or group interest. 

f. A natural person, sole proprietor or a 
Partnership 

Copy(ies) of the Identity Document(s) of: 
i. such natural person/ sole proprietor, or 
ii. each of the Partners to the Partnership. 

g. A Trust Deed of Trust duly indicating names of the 
Trustee(s) and Beneficiary (ies) as well as the 
purpose of the Trust and the mandate of the 
Trustees. 
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2. DETAIL OF ALL PARTNERS, PROPRIETORS, MEMBERS AND/OR SHAREHOLDERS OF THE SERVICE PROVIDER: 
 

Full Name # Identity Number 
Relevant 

Professional 
Council 

Professional 
Registration 

Number 

Date of 
Ownership 

Percentage 
Owned 

Percentage 
Voting 

       

       

       

       

       

       

       

       

       

       

       

       

Totals: 100% 100% 

# All registered principals, i.e. sole proprietors, partners in partnerships, members of close corporations and in the event of a legal entity being a private 
company with shareholding, all directors formally appointed to manage the business undertaking 
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DPW-09 (PSB):  PARTICULARS OF TENDERER’S PROJECTS 
 

Project title: SAPS: WESTERN CAPE: CERES POLICE STATION: CONDITION BASED MAINTENANCE OF ALL BUILDING ELEMENTS. 

Tender / quotation no: CPT C009/25 Closing date:       02/02/2026 

Advertising date: 01/12/2025 Validity period:       84 days 

 

Note: The Tenderer is required to furnish the following particulars and to attach additional pages if more space is required. 
 

1. PARTICULARS OF THE TENDERER’S CURRENT AND PREVIOUS COMMITMENTS 

 

1.1. Current projects 

Projects currently engaged in 
Name of Employer 
or Representative 
of Employer 

Contact tel. no. 
Contract sum 
of Project 

Scope of 
Services 
(Work stages 
appointed for 
– eg 1 to 6) 

Work stages 
completed 

Work stages 
in progress 

1 
 
      
 

                                    

2 
 
      
 

                                    

3 
 
      
 

                                    

4 
 
      
 

                                    

5 
 
      
 

                                    

6 
 
      
 

                                    

7 
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1.2. Completed projects 

Projects completed  
Name of Employer 
or Representative 
of Employer 

Contact tel. no. 
Contract sum 
of Project 

Scope of 
Services 
(Work stages 
appointed for 
– eg 1 to 6) 

Date of 
appointment 

Date of 
completion 

1 
 
      
 

                                    

2 
 
      
 

                                    

3 
 
      
 

                                    

4 
 
      
 

                                    

5 
 
      
 

                                    

6 
 
      
 

                                    

7 
 
      
 

                                    

8 
 
      
 

                                    

9 
 
      
 

                                    

 

             

Name of Tenderer Signature Date 
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PA- 40: DECLARATION OF DESIGNATED GROUPS 
  
Name of Tenderer ………………………………………………………..…………………………………                                EME2 QSE3  Non EME/QSE (tick applicable box) 
 

1. LIST ALL PROPRIETORS, MEMBERS OR SHAREHOLDERS BY NAME, IDENTITY NUMBER, CITIZENSHIP AND DESIGNATED GROUPS. 

Name and Surname # 

 
Identity/ 
Passport 
number 

and 
Citizenship## 

Percentage 
owned  

Black  
Indicate if 

youth  
Indicate if 

woman 

Indicate if 
person with 

disability 

Indicate if 
living in rural / 

under 
developed 

area/township 

Indicate if 
military veteran 

1.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

2.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

3.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

4.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

5.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

6.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

7.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

8.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

9.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

10.  
      % 

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

 
# Where Owners are themselves a Company, Close Corporation, Partnership etc, identify the ownership of the Holding Company, together with Registration number 
## State date of South African citizenship obtained (not applicable to persons born in South Africa )  
 
 
 

 

 
2 EME: Exempted Micro Enterprise 
3 QSE: Qualifying Small Business Enterprise 
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2. DECLARATION: 
 
The undersigned, who warrants that he/she is duly authorized to do so on behalf of the Tenderer, hereby confirms that: 
 

1 The information and particulars contained in this Affidavit are true and correct in all respects; 
2 The Broad-based Black Economic Empowerment Act, 2003 (Act 53 of 2003), Preferential Procurement Policy Framework Act, 2000 (Act 5 of 2000), 

National Small Business Act 102 of 1996 as amended and all documents pertaining to this Tender were studied and understood and that the above 
form was completed according to the definitions and information contained in said documents; 

3 The Tenderer understands that any intentional misrepresentation or fraudulent information provided herein shall disqualify the Tenderer’s offer herein, 
as well as any other tender offer(s) of the Tenderer simultaneously being evaluated, or will entitle the Employer to cancel any Contract resulting from 
the Tenderer’s offer herein; 

4 The Tenderer accepts that the Employer may exercise any other remedy it may have in law and in the Contract, including a claim for damages for 
having to accept a less favourable tender as a result of any such disqualification due to misrepresentation or fraudulent information provided herein; 

5 Any further documentary proof required by the Employer regarding the information provided herein, will be submitted to the Employer within the time 
period as may be set by the latter; 

 
Signed by the Tenderer 

             

Name of representative Signature Date 
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DPW-16.1(PSB):  TENDERCLARIFICATION MEETING CERTIFICATE 
 

Project title: 
Professional services in consortium for: SAPS: WESTERN CAPE: CERES 
POLICE STATION: CONDITION BASED MAINTENANCE OF ALL BUILDING 
ELEMENTS. 

Tender / Quotation no: CPT C009/25 Reference no:  

 

 

This is to certify that I, _____________________________________________________________________ 

 

representing____________________________________________________________________________ 

 

attended the tender clarification meeting on:  ______________________________ 

 
I further certify that I am satisfied with the description of the work and explanations given at the tender 
clarification meeting and that I understand the work to be done, as specified and implied, in the execution of 
this contract. 
 
 

 

   

Name of Tenderer Signature Date 

 
 

   

Name of DPW Representative Signature Date 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   
  Page 1 of 1 
  DPW-16.1 (PSB) 
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DPW-21 (EC):  RECORD OF ADDENDA TO TENDER DOCUMENTS 
 

Project title: 
Professional services in consortium for: SAPS: WESTERN CAPE: CERES 
POLICE STATION: CONDITION BASED MAINTENANCE OF ALL BUILDING 
ELEMENTS. 

Tender / Quotation no: CPT C009/25 Reference no:  

 
 

1. I / We confirm that the following communications received from the Department of Public Works before the 
submission of this tender offer, amending the tender documents, have been taken into account in this tender 
offer:  (Attach additional pages if more space is required) 

 

 Date Title or Details 

1.  
  

2.  
  

3.  
  

4.  
  

5.  
  

6.  
  

7.  
  

8.  
  

9.  
  

10.  
  

 

   

Name of Tenderer Signature Date 

 
2. I / We confirm that no communications were received from the Department of Public Works before the 

submission of this tender offer, amending the tender documents. 
 

   

Name of Tenderer Signature Date 

 
 
 

Page 1 of 1 
  DPW-21 (CE) 
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PA-11:  BIDDER’S DISCLOSURE 
 

 
Project title: 

Professional services in consortium for: SAPS: WESTERN CAPE: CERES 
POLICE STATION: CONDITION BASED MAINTENANCE OF ALL 
BUILDING ELEMENTS. 

Tender / Quotation no: CPT C009/25 Reference no:  

 

1. PURPOSE OF THE FORM 
 

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with 
the principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution of 
the Republic of South Africa and further expressed in various pieces of legislation, it is required for the 
bidder to make this declaration in respect of the details required hereunder. 
 
Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers, 
that person will automatically be disqualified from the bid process.  

 
2. BIDDER’S DECLARATION  

 
2.1 Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person having  
 a controlling interest3 in the enterprise, employed by the state?                     

   YES      NO                                                                                                
 
2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee 

numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person having 
a controlling interest in the enterprise, in table below. 

 
 
 
 
 

(3) the power, by one person or a group of persons holding the majority of the equity of an enterprise, 
alternatively, the person/s having the deciding vote or power to influence or to direct the course and decisions 
of the enterprise. 

 
 

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the 
words “Tender” or “Tenderer”.                                                                                                                         
For External Use                                                                                                                                                       Page 1 of 3 

Full Name Identity Number Name of State institution 
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                                                                                       Effective date: 27 June 2022                                                        PA-11 Version 1.3 

2.2 Do you, or any person connected with the bidder, have a relationship with any person who is employed 
by the procuring institution?      

              YES      NO                                                                                                
  
2.2.1     If so, furnish particulars: 
 

…………………………………………………………………………………………………………………..... 
 
……………………………………………………………………………………………………………………. 

 
 
2.3  Does the bidder or any of its directors / trustees / shareholders / members / partners or any person 

having a controlling interest in the enterprise have any interest in any other related enterprise whether 
or not they are bidding for this contract?        
             YES      NO                                                                                                

 
2.3.1 If so, furnish particulars: 

 
…………………………………………………………………………………………………………………….. 

 
…………………………………………………………………………………………………………………….. 

 
 

3. DECLARATION 
 

I, the undersigned, (name)……………………………………………………………………. in submitting 
the accompanying bid, do hereby make the following statements that I declare to be true and complete 
in every respect: 

 
3.1 I have read and I understand the contents of this disclosure; 
 
3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not to be true and 

complete in every respect; 
 
3.3 The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However, communication between 
partners in a joint venture or consortium4 will not be construed as collusive bidding. 

 
3.4 In addition, there have been no consultations, communications, agreements or arrangements with any 

competitor regarding the quality, quantity, specifications, prices, including methods, factors or formulas 
used to calculate prices, market allocation, the intention or decision to submit or not to submit the bid, 
bidding with the intention not to win the bid and conditions or delivery particulars of the products or 
services to which this bid invitation relates. 

 
3.5 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or 

indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of 
the contract. 

 
3.6 There have been no consultations, communications, agreements or arrangements made by the bidder 

with any official of the procuring institution in relation to this procurement process prior to and during 
the bidding process except to provide clarification on the bid submitted where so required by the 
institution; and the bidder was not involved in the drafting of the specifications or terms of reference 
for this bid. 

 
 
4 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, 
property, capital, efforts, skill and knowledge in an activity for the execution of a contract. 
 
 
Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the 
words “Tender” or “Tenderer”.                                                                                                                         
For External Use                                                                                                                                                       Page 2 of 3 
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                                                                                       Effective date: 27 June 2022                                                        PA-11 Version 1.3 

3.7 I am aware that, in addition and without prejudice to any other remedy provided to combat any 
restrictive practices related to bids and contracts, bids that are suspicious will be reported to the 
Competition Commission for investigation and possible imposition of administrative penalties in terms 
of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting 
Authority (NPA) for criminal investigation and or may be restricted from conducting business with the 
public sector for a period not exceeding ten (10) years in terms of the Prevention and Combating of 
Corrupt Activities Act No 12 of 2004 or any other applicable legislation. 
 

 

I DECLARE THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT. 

I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF PARAGRAPH 

6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING ABUSE IN THE 

SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.  

 

 
      

 
             

 
Name of Bidder 

 
Signature Date Position 

      
This form is aligned to SBD 4. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the 
words “Tender” or “Tenderer”.                          
For External Use                                                                                                                                                       Page 3 of 3 

Effective date: 27 June 2022                                                        PA-11 Version 1.3  
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PA-15.1:  RESOLUTION OF BOARD OF DIRECTORS 

 
RESOLUTION of a meeting of the Board of *Directors / Members / Partners of: 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 
(legally correct full name and registration number, if applicable, of the Enterprise) 

 
Held at ______________________________________________ (place) 
 
on __________________________________________________ (date) 
 
RESOLVED that: 
 
1 The Enterprise submits a Tender to the Department of Public Works in respect of the following project: 

___________________________________________________________________________________ 
 

___________________________________________________________________________________ 
(project description as per Tender Document) 

 
Tender Number:  ___________________________________________(Tender Number as per Tender Document) 

 
2 *Mr/Mrs/Ms:  ___________________________________________________________________________ 
 

in *his/her Capacity as:  ________________________________________________(Position in the Enterprise) 
 
and who will sign as follows:  
___________________________________________________________________________________ 

 
be, and is hereby, authorised to sign the Tender, and any and all other documents and/or correspondence 
in connection with and relating to the Tender, as well as to sign any Contract, and any and all 
documentation, resulting from the award of the Tender to the Enterprise mentioned above. 

 

 Name Capacity Signature 

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

 
 
 

   Page 1 of 2 
PA-15.1  Version: 1.4 
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13    

14    

15    

16    

17    

18    

19    

20    

 

Note:  ENTERPRISE STAMP 

1. * Delete which is not applicable. 
2. NB: This resolution must, where possible, be signed by all 

the Directors / Members / Partners of the Tendering 
Enterprise. 

3. In the event that paragraph 2 cannot be complied with, the 
resolution must be signed by Directors / Members / 
Partners holding a majority of the shares / ownership of the 
Tendering Enterprise (attach proof of shareholding / 
ownership hereto). 

4. Directors / Members / Partners of the Tendering Enterprise 
may alternatively appoint a person to sign this document 
on behalf of the Tendering Enterprise, which person must 
be so authorized by way of a duly completed power of 
attorney, signed by the Directors / Members / Partners 
holding a majority of the shares / ownership of the 
Tendering Enterprise (proof of shareholding / ownership 
and power of attorney are to be attached hereto). 

5. Should the number of Directors / Members / Partners 
exceed the space available above, additional names and 
signatures must be supplied on a separate page. 
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PA-15.2:  RESOLUTION OF BOARD OF DIRECTORS TO ENTER INTO 
CONSORTIA OR JOINT VENTURES 

 
RESOLUTION of a meeting of the Board of *Directors / Members / Partners of: 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 

(legally correct full name and registration number, if applicable, of the Enterprise) 

 
Held at ______________________________________________ (place) 

 
on __________________________________________________ (date) 
 
RESOLVED that: 
 
1. The Enterprise submits a Tender, in consortium/joint venture with the following Enterprises: 

 
_____________________________________________________________________________________ 

 
_____________________________________________________________________________________ 

(list all the legally correct full names and registration numbers, if applicable, of the Enterprises forming the consortium/joint venture) 

 

to the Department of Public Works in respect of the following project: 
 

_____________________________________________________________________________________ 
 

_____________________________________________________________________________________ 
(project description as per Tender Document) 

 
Tender Number:  __________________________________________(Tender Number as per Tender Document) 

 

1 *Mr/Mrs/Ms:  __________________________________________________________________________ 
 

in *his/her Capacity as:   ______________________________________________(Position in the Enterprise) 
 

and who will sign as follows:  
___________________________________________________________________________________ 
 
be, and is hereby, authorised to sign a consortium/joint venture agreement with the parties listed under 
item 1 above, and any and all other documents and/or correspondence in connection with and relating to 
the consortium/joint venture, in respect of the project described under item 1 above. 

 
2 The Enterprise accept joint and several liability with the parties listed under item 1 above for the due fulfilment 

of the obligations of the joint venture deriving from, and in any way connected with, the Contract to be entered 
into with the Department in respect of the project described under item 1 above. 

 
3 The Enterprise chooses as its domicilium citandi et executandi for all purposes arising from this joint venture 

agreement and the Contract with the Department in respect of the project under item 1 above: 
 

Physical address:  ___________________________________________________________________ 
 
   ___________________________________________________________________ 

 
   ___________________________________________________________________ 
 
   _________________________ (code) 
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Postal Address:  ___________________________________________________________________ 
 
   ___________________________________________________________________ 

 
   ___________________________________________________________________ 
 
   _________________________ (code) 
 

 
Telephone number: ____________________________Fax number:
 _____________________________ 
 

 Name Capacity Signature 

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

 

The tendering enterprise hereby absolves the Department of Public Works from any liability whatsoever that may arise as a result of this 
document being signed. 
 

Note:  ENTERPRISE STAMP 

1. * Delete which is not applicable. 
2. NB: This resolution must, where possible, be signed by all 

the Directors / Members / Partners of the Tendering 
Enterprise. 

3. In the event that paragraph 2 cannot be complied with, the 
resolution must be signed by Directors / Members / 
Partners holding a majority of the shares / ownership of the 
Tendering Enterprise (attach proof of shareholding / 
ownership hereto). 

4. Directors / Members / Partners of the Tendering Enterprise 
may alternatively appoint a person to sign this document 
on behalf of the Tendering Enterprise, which person must 
be so authorized by way of a duly completed power of 
attorney, signed by the Directors / Members / Partners 
holding a majority of the shares / ownership of the 
Tendering Enterprise (proof of shareholding / ownership 
and power of attorney are to be attached hereto). 

5. Should the number of Directors / Members / Partners 
exceed the space available above, additional names and 
signatures must be supplied on a separate page. 
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PA-15.3:  SPECIAL RESOLUTION OF CONSORTIA OR JOINT VENTURES 
 
RESOLUTION of a meeting of the duly authorised representatives of the following legal entities who have 
entered into a consortium/joint venture to jointly tender for the project mentioned below: (legally correct full names 

and registration numbers, if applicable, of the Enterprises forming a consortium/joint venture) 

 
1 __________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
2 ___________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
3 ___________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
4 ___________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
5 ___________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
6 ___________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
7 ___________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
8 ___________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 

Held at ______________________________________________ (place) 
 
on __________________________________________________ (date) 
 
 
RESOLVED that: 
 

A. The above-mentioned Enterprises submit a tender in consortium/joint venture to the Department of 
Public Works & Infrastructure in respect of the following project: 

 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
(project description as per Tender Document) 

 
Tender Number:  ___________________________________________ (tender number as per Tender Document) 
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B. Mr/Mrs/Ms:__________________________________________________________________________ 
 
in *his/her Capacity as:  _______________________________________________(position in the Enterprise) 

 
and who will sign as follows: ____________________________________________________________ 
 
be, and is hereby, authorised to sign the tender, and any and all other documents and/or correspondence 
in connection with and relating to the tender, as well as to sign any Contract, and any and all 
documentation, resulting from the award of the tender to the Enterprises in consortium/joint venture 
mentioned above. 
 

C. The Enterprises constituting the consortium/joint venture, notwithstanding its composition, shall conduct 
all business under the name and style of: 

 
___________________________________________________________________________________ 

 
D. The Enterprises to the consortium/joint venture accept joint and several liability for the due fulfilment of the 

obligations of the consortium/joint venture deriving from, and in any way connected with, the Contract 
entered into with the Department in respect of the project described under item A above. 

 
E. Any of the Enterprises to the consortium/joint venture intending to terminate the consortium/joint venture 

agreement, for whatever reason, shall give the Department 30 days’ written notice of such intention. 
Notwithstanding such decision to terminate, the Enterprises shall remain jointly and severally liable to the 
Department for the due fulfilment of the obligations of the consortium/joint venture as mentioned under 
item D above. 

 
F. No Enterprise to the consortium/joint venture shall, without the prior written consent of the other 

Enterprises to the consortium/joint venture and of the Department, cede any of its rights or assign any of 
its obligations under the consortium/joint venture agreement in relation to the Contract with the Department 
referred to herein. 

 
G. The Enterprises choose as the domicilium citandi et executandi of the consortium/joint venture for all 

purposes arising from the consortium/joint venture agreement and the Contract with the Department in 
respect of the project under item A above: 

 
 

Physical address:  __________________________________________________________________ 
 
 __________________________________________________________________ 

 
 __________________________________________________________________ 
 
 ____________________________________________________________ (code) 

 
Postal Address:  __________________________________________________________________ 
 
 __________________________________________________________________ 

 
 __________________________________________________________________ 
 
 ____________________________________________________________ (code) 

 
Telephone number: _______________________________ Fax number:   _______________________ 
 
E-mail address: __________________________________________________________________ 
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 Name Capacity Signature 

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

14    

15    

 

The tendering enterprise hereby absolves the Department of Public Works & Infrastructure from any liability whatsoever that may arise as 
a result of this document being signed. 

 

Note: 

1. * Delete which is not applicable. 
2. NB: This resolution must be signed by all the Duly Authorised Representatives of the Legal Entities to the consortium/joint venture 

submitting this tender, as named in item 2 of Resolution PA-15.2. 
3. Should the number of the Duly Authorised Representatives of the Legal Entities joining forces in this tender exceed the space 

available above, additional names, capacity and signatures must be supplied on a separate page. 
4. Resolution PA-15.2, duly completed and signed, from the separate Enterprises who participate in this consortium/joint venture, 

must be attached to this Special Resolution (PA-15.3). 
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PA-16: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 
REGULATIONS 2022 

 
 

This preference form must form part of all tenders invited.  It contains general information and serves as a 
claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER 
AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes 
included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes 
included). 
 

1.2 Preference Points System to be applied 

 (tick whichever is applicable). 

 The applicable preference point system for this tender is the 80/20 preference point system. 

 The applicable preference point system for this tender is the 90/10 preference point system. 

 Either the 90/10 or 80/20 preference point system will be applicable in this tender. The lowest/ highest 
acceptable tender will be used to determine the accurate system once tenders are received. 

 

1.3 Points for this tender shall be awarded for: 

1.3.1 Price; and 

1.3.2 Specific Goals 

 

1.4 The maximum points for this tender are allocated as follows: 

 

CHOOSE APPLICABLE PREFERENCE 
POINT SCORING SYSTEM 

 80/20   90/10 

PRICE 80 90 

SPECIFIC GOALS 20 10 

Total points for Price and Specific Goals 100 100 

 

 

 

 

 

 



Tender no. CPT C009/25 
WCS no. 054683 

 

 36 

1.5 Breakdown Allocation of Specific Goals Points 

 

1.5.1 For Procurement transactions with rand value greater than R2 000.00 and up to R1 Million 
(Inclusive of all applicable taxes), the specific goals as listed in table 1 below are applicable. 

 
All Acquisitions  
Table 1  
 

Serial 
No 

Specific Goals Preference 
Points Allocated 
out of 20 

Documentation to be submitted by bidders to 
validate their claim 

1. An EME or QSE which is at 
least 51% owned by black 
people (Mandatory) 

10 • SANAS Accredited BBBEE Certificate or 
Sworn Affidavit where applicable. 

 

2. Located in a specific Local 
Municipality or District 
Municipality or Metro or 
Province area for work to be 
done or services to be 
rendered in that area 
(Mandatory) 

2 • Official Municipal Rates Statement which 
is in the name of the bidder. 

Or 

• Any account or statement which is in the 
name of the bidder. 

Or 

• Permission To Occupy from local chief in 
case of rural areas (PTO) which is in the 
name of the bidder. 

Or 

• Lease Agreement which is in the name 
of the bidder. 

 

3. An EME or QSE which is at 
least 51% owned by black 
women (Mandatory) 

4 • SANAS Accredited BBBEE Certificate or 
Sworn Affidavit where applicable. 

 

4. An EME or QSE which is at 
least 51% owned by black 
people with disability 
(Mandatory)  

2 • SANAS Accredited BBBEE Certificate or 
Sworn Affidavit where applicable. 

and 

• Medical Certificate indicating that the 
disability is permanent. 

Or 

• South African Social Security Agency 
(SASSA) Registration indicating that the 
disability is permanent. 

Or 

• National Council for Persons with 
Physical Disability in South Africa 
registration (NCPPDSA). 

5.  An EME or QSE which is at 
least 51% owned by black 
youth (Mandatory) 

2 • ID Copy and SANAS Accredited BBBEE 
Certificate or Sworn Affidavit where 
applicable. 
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1.5.2 For procurement transactions with rand value greater than R1 Million and up to R50 Million 
(Inclusive of all applicable taxes) the specific goals as listed in table 2 below are applicable: 

All Acquisitions 
Table 2 
 

Serial 
No 

Specific Goals Preference 
Points Allocated 
out of 20 

Documentation to be submitted by bidders to 
validate their claim 

1. An EME or QSE or any entity 
which is at least 51% owned 
by black people (Mandatory) 

10 • SANAS Accredited BBBEE Certificate or 
Sworn Affidavit where applicable. 

 

2. Located in a specific Local 
Municipality or District 
Municipality or Metro or 
Province area for work to be 
done or services to be 
rendered in that area 
(Mandatory) 

2 • Official Municipal Rates Statement which 
is in the name of the bidder. 

Or 

• Any account or statement which is in the 
name of the bidder. 

Or 

• Permission To Occupy from local chief in 
case of rural areas (PTO) which is in the 
name of the bidder. 

Or 

• Lease Agreement which is in the name 
of the bidder. 

 

3. An EME or QSE or any entity 
which is at least 51% owned 
by black women (Mandatory) 

4 • SANAS Accredited BBBEE Certificate or 
Sworn Affidavit where applicable. 

 

4. An EME or QSE or any entity 
which is at least 51% owned 
by black people with disability 
(Mandatory)  

2 • SANAS Accredited BBBEE Certificate or 
Sworn Affidavit where applicable. 

and 

• Medical Certificate indicating that the 
disability is permanent. 

Or 

• South African Social Security Agency 
(SASSA) Registration indicating that the 
disability is permanent. 

Or 

• National Council for Persons with 
Physical Disability in South Africa 
registration (NCPPDSA). 

5.  An EME or QSE or any entity 
which is at least 51% owned 
by black youth (Mandatory) 

2 • ID Copy and SANAS Accredited BBBEE 
Certificate or Sworn Affidavit where 
applicable. 

 

 
 
1.5.3 For procurement transactions with rand value greater than R50 Million (Inclusive of all 

applicable taxes) the specific goals as listed in table 3 below are applicable 

All Acquisitions  
Table 3 
 

Serial 
No 

Specific Goals Preference 
Points Allocated 
out of 10 

Documentation to be submitted by bidders to 
validate their claim 

1. An EME or QSE or any entity 
which is at least 51% owned 
by black people (Mandatory) 

4 • SANAS Accredited BBBEE Certificate or 
Sworn Affidavit where applicable. 
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2. Located in a specific Local 
Municipality or District 
Municipality or Metro or 
Province area for work to be 
done or services to be 
rendered in that area 
(Mandatory) 

2 • Official Municipal Rates Statement which 
is in the name of the bidder. 

Or 

• Any account or statement which is in the 
name of the bidder. 

Or 

• Permission To Occupy from local chief in 
case of rural areas (PTO) which is in the 
name of the bidder. 

Or 

• Lease Agreement which is in the name 
of the bidder. 

 

3. An EME or QSE or any entity 
which is at least 51% owned 
by black women (mandatory) 

2 • SANAS Accredited BBBEE Certificate or 
Sworn Affidavit where applicable. 

 

4.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
5.  

An EME or QSE which is at 
least 51% owned by black 
people with disability 
(Mandatory)  
 
 
 
 
 
 
 
 
 
 
 
 
OR 
 
An EME or QSE which is at 
least 51% owned by black 
youth (Mandatory) 
 
NB. (The use of this goal is 
mandatory however the BSC 
must select either one of the 
two and not both) 
 

2 • SANAS Accredited BBBEE Certificate or 
Sworn Affidavit where applicable. 

and 

• Medical Certificate indicating that the 
disability is permanent. 

Or 
 

• South African Social Security Agency 
(SASSA) Registration indicating that the 
disability is permanent. 

Or 
 

• National Council for Persons with 
Physical Disability in South Africa 
registration (NCPPDSA). 

 
 
 

• ID Copy and SANAS Accredited BBBEE 
Certificate or Sworn Affidavit where 
applicable. 

 
 
 
 

Black people mean Africans, Coloureds and Indians, who - (a) are citizens of the Republic of South Africa by birth or descent; or (b) 
became citizens of the Republic of South Africa by naturalisation - (i) before 27 April 1994; or (ii) on or after 27 April 1994 and who 
would have been entitled to acquire citizenship by naturalisation prior to that date. (BROAD-BASED BLACK ECONOMIC EMPOWERMENT ACT No 

25899, 2003 of 9 JANUARY 2004). 

 

 
1.6 Failure on the part of the tenderer to submit proof or documentation required in terms of this tender to 

claim points for specific goals, if the service provider/ tenderer did not submit proof or documentation 
required to claim for specific goals will be interpreted to mean that preference points for specific goals 
are not claimed. 

1.7 The organ of state reserves the right to require of a service provider/tenderer, either before a tender 
is adjudicated or at any time subsequently, to substantiate any claim in regard to preferences, in any 
manner required by the organ of state. 
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2. DEFINITIONS 

(a)  “tender” means a written offer in the form determined by an organ of state in response to an invitation 
to provide goods or services through price quotations, competitive tendering process or any other 
method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes all applicable 
taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid 
invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined by an organ 
of state in response to an invitation for the origination of income-generating contracts through any 
method envisaged in legislation that will result in a legal agreement between the organ of state and a 
third party that produces revenue for the organ of state, and includes, but is not limited to, leasing and 
disposal of assets and concession contracts, excluding direct sales and disposal of assets through 
public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).   

 
3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

3.1. POINTS AWARDED FOR PRICE 
 

3.1.1. THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
  80/20 or 90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) or 𝑷𝒔 = 𝟗𝟎(𝟏 −

𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 

 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING 
PROCUREMENT 
 

3.2.1. POINTS AWARDED FOR PRICE 
 

A maximum of 80 or 90 points is allocated for price on the following basis: 

  
              80/20                or             90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 +
𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) or 𝑷𝒔 = 𝟗𝟎(𝟏 +

𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) 

  

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 
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4. POINTS AWARDED FOR SPECIFIC GOALS  

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference 
points must be awarded for specific goals stated in the tender. For the purposes of this tender the 
tenderer will be allocated points based on the goals stated in table 1,2 and 3 above as may be 
supported by proof/ documentation stated in the conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it 
is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the 
tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 
preference point system will apply and that the highest acceptable tender will be used to 
determine the applicable preference point system; or 
  

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will 
apply and that the lowest acceptable tender will be used to determine the applicable 
preference point system,   

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 
80/20 preference point system.  

 

Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, 
corresponding points must also be indicated as such.  

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)   

The specific goals allocated 
points in terms of this tender 

Number of 
points 

allocated 

(90/10 system) 

(To be 
completed by 
the organ of 

state) 

 

Number of 
points 

allocated 

(80/20 system) 

(To be 
completed by 
the organ of 

state) 

Number of 
points 

claimed 

(90/10 
system) 

(To be 
completed by 
the tenderer) 

Number of 
points 

claimed 
(80/20 

system) 

(To be 
completed 

by the 
tenderer) 

1. An EME or QSE or any entity 
which is at least 51% owned by 

Historically Disadvantaged 
Individuals (HDI)  

4 10   

2. Located in a specific Local 
Municipality or District 

Municipality or Metro or Province 
area for work to be done or 

services to be rendered in that 
area  

2 2   

3. An EME or QSE or any entity 
which is at least 51% owned by 

women  

2 4   

4. An EME or QSE or any entity 
which is at least 51% owned by 

people with disability 

           or  

2 2   
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The specific goals allocated 
points in terms of this tender 

Number of 
points 

allocated 

(90/10 system) 

(To be 
completed by 
the organ of 

state) 

 

Number of 
points 

allocated 

(80/20 system) 

(To be 
completed by 
the organ of 

state) 

Number of 
points 

claimed 

(90/10 
system) 

(To be 
completed by 
the tenderer) 

Number of 
points 

claimed 
(80/20 

system) 

(To be 
completed 

by the 
tenderer) 

5. An EME or QSE or any entity 
which is at least 51% owned by 
youth.*  

(only one specific goal is 
applicable between specific goal 
number 4 and specific goal 
number 5 under 90/10 Preference 
Point System) 

2 2   

 

Note: *in respect of the 90/10 point system a selection of either disability or youth may be made with an 
allocation of 2 points for either of them. 

 

 

5. DECLARATION WITH REGARD TO COMPANY/FIRM 
 
5.1. Name of company/firm……………………………………………………………………. 

5.2. Company registration number: …………………………………………………………... 

5.3. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 

 
5.4. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the 

points claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for 

the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated in 
paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 
1.4 and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of 
the organ of state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions 
of contract have not been fulfilled, the organ of state may, in addition to any other remedy it may 
have – 



Tender no. CPT C009/25 
WCS no. 054683 

 

 42 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of that 
person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result of 
having to make less favourable arrangements due to such cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and directors, or 
only the shareholders and directors who acted on a fraudulent basis, be 
restricted from obtaining business from any organ of state for a period not 
exceeding 10 years, after the audi alteram partem (hear the other side) rule has 
been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 

 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

………………………………………. 
SIGNATURE(S) OF TENDERER(S) 

 
SURNAME AND NAME:  ………………………………………………………. 
 

DATE:   ……………………………………………………… 

ADDRESS:  ……………………………………………………… 

   ……………………………………………………… 

  ……………………………………………………… 
   
  ……………………………………………………… 
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C1: AGREEMENT AND CONTRACT DATA 
 
C1.1 Form of Offer and Acceptance 
 

Offer 
 
The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the 
procurement of: 
 
PROFESSIONAL SERVICES IN CONSORTIUM 
comprising: 

• ARCHITECTURAL SERVICES 

• QUANTITY SURVEYING SERVICES 

• CIVIL ENGINEERING SERVICES 

• ELECTRICAL ENGINEERING SERVICES 

• MECHANICAL ENGINEERING SERVICES 

• STRUCTURAL ENGINEERING SERVICES 
 

 
on the Project 
 
SAPS: WESTERN CAPE: CERES POLICE STATION: CONDITION BASED MAINTENANCE OF ALL 
BUILDING ELEMENTS. 
 
The tenderer, identified in the offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted the 
conditions of tender. 
 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer and 
acceptance, the tenderer offers to perform all of the obligations and liabilities of the Service Provider under the 
Contract including compliance with all its terms and conditions according to their true intent and meaning for 
remuneration to be determined in accordance with the conditions of Contract identified in the Contract Data. 
 
The offered price for professional services in consortium as described in C3 Scope of Services, 
inclusive of all applicable taxes (“all applicable taxes” includes value- added tax, pay as you earn, 
income tax, unemployment insurance fund contributions and skills development levies), is: 
 
Rand (in figures) R ……………............................................................................................................................ 
 
Rand (in words).……………….……….…………………………………………………………..……….……………. 
 
……….…………………………………………..……………………………………………………………………...…. 
 
(Remuneration, however, will be calculated as determined in C2.1.2.) 
 

The amount in words takes precedence over the amount in figures. The award of the tender may be subjected to price negotiation 
with the preferred tender(s). The negotiated and agreed price will be considered for acceptance as a firm and final offer.  

 
This offer may be accepted by the Employer by signing the acceptance part of this form of offer and acceptance 
and returning one copy of this document to the tenderer before the end of the period of validity stated in the 
Tender Data, whereupon the tenderer becomes the party named as the Service Provider in the conditions of 
Contract identified in the Contract Data. 
 
THIS OFFER IS MADE BY THE FOLLOWING ENTITY: 

 

 
COMPRISING OF THE FOLLOWING LEGAL ENTITIES: 
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ARCHITECTURAL SERVICES:  (cross out block which is not applicable) 

Company or close corporation: 

……………………………………..........…………......…... 

…………………………………………………….........…... 

whose registration number is: 

…………………………………………………………........ 

whose income tax reference number is: 

…………………………………………………....……........ 

and whose National Treasury Central Supplier 
Database (CSD) numbers are: 

CSD supplier number: ………………………………….. 

Tax Compliance Status Pin (TCSP)………………….. 

 

OR 

Natural person or partnership: 

………………………………………………………………. 

………………………………………………………............ 

whose identity number(s) is/are: 

……………………………………..........………………….. 

whose income tax reference number is/are: 

…………………………………..........…………………….. 

and whose National Treasury Central Supplier 
Database (CSD) numbers are: 

CSD supplier number: ………………………………….. 

Tax Compliance Status Pin (TCSP)………………….. 

 
QUANTITY SURVEYING SERVICES:  (cross out block which is not applicable) 

Company or close corporation: 

……………………………………..........…………......…... 

…………………………………………………….........…... 

whose registration number is: 

…………………………………………………………........ 

whose income tax reference number is: 

…………………………………………………....……........ 

and whose National Treasury Central Supplier 
Database (CSD) numbers are: 

CSD supplier number: ………………………………….. 

Tax Compliance Status Pin (TCSP)………………….. 

 

OR 

Natural person or partnership: 

………………………………………………………………. 

………………………………………………………............ 

whose identity number(s) is/are: 

……………………………………..........………………….. 

whose income tax reference number is/are: 

…………………………………..........…………………….. 

and whose National Treasury Central Supplier 
Database (CSD) numbers are: 

CSD supplier number: ………………………………….. 

Tax Compliance Status Pin (TCSP)………………….. 

 
CIVIL ENGINEERING SERVICES:  (cross out block which is not applicable) 

Company or close corporation: 

……………………………………..........…………......…... 

…………………………………………………….........…... 

whose registration number is: 

…………………………………………………………........ 

whose income tax reference number is: 

…………………………………………………....……........ 

and whose National Treasury Central Supplier 
Database (CSD) numbers are: 

CSD supplier number: ………………………………..….. 

OR 

Natural person or partnership: 

………………………………………………………………. 

………………………………………………………............ 

whose identity number(s) is/are: 

……………………………………..........………………….. 

whose income tax reference number is/are: 

…………………………………..........…………………….. 

and whose National Treasury Central Supplier 
Database (CSD) numbers are: 

CSD supplier number: ………………………………….. 
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ELECTRICAL ENGINEERING SERVICES:  (cross out block which is not applicable) 
Company or close corporation: 

……………………………………..........…………......…... 

…………………………………………………….........…... 

whose registration number is: 

…………………………………………………………........ 

whose income tax reference number is: 

…………………………………………………....……........ 

and whose National Treasury Central Supplier 
Database (CSD) numbers are: 

CSD supplier number: ………………………………….. 

Tax Compliance Status Pin (TCSP)………………….. 

OR 

Natural person or partnership: 

………………………………………………………………. 

………………………………………………………............ 

whose identity number(s) is/are: 

……………………………………..........………………….. 

whose income tax reference number is/are: 

…………………………………..........…………………….. 

and whose National Treasury Central Supplier 
Database (CSD) numbers are: 

CSD supplier number: ………………………………….. 

Tax Compliance Status Pin (TCSP)………………….. 

 
MECHANICAL ENGINEERING SERVICES:  (cross out block which is not applicable) 

Company or close corporation: 

……………………………………..........…………......…... 

…………………………………………………….........…... 

whose registration number is: 

…………………………………………………………........ 

whose income tax reference number is: 

…………………………………………………....……........ 

and whose National Treasury Central Supplier 
Database (CSD) numbers are: 

CSD supplier number: ………………………………….. 

Tax Compliance Status Pin (TCSP)………………….. 

OR 

Natural person or partnership: 

………………………………………………………………. 

………………………………………………………............ 

whose identity number(s) is/are: 

……………………………………..........………………….. 

whose income tax reference number is/are: 

…………………………………..........…………………….. 

and whose National Treasury Central Supplier 
Database (CSD) numbers are: 

CSD supplier number: ………………………………….. 

Tax Compliance Status Pin (TCSP)………………….. 

 
STRUCTURAL ENGINEERING SERVICES:  (cross out block which is not applicable) 

Company or close corporation: 

……………………………………..........…………......…... 

…………………………………………………….........…... 

whose registration number is: 

…………………………………………………………........ 

whose income tax reference number is: 

…………………………………………………....……........ 

and whose National Treasury Central Supplier 
Database (CSD) numbers are: 

CSD supplier number: ………………………………….. 

Tax Compliance Status Pin (TCSP)………………….. 

OR 

Natural person or partnership: 

………………………………………………………………. 

………………………………………………………............ 

whose identity number(s) is/are: 

……………………………………..........………………….. 

whose income tax reference number is/are: 

…………………………………..........…………………….. 

and whose National Treasury Central Supplier 
Database (CSD) numbers are: 

CSD supplier number: ………………………………….. 

Tax Compliance Status Pin (TCSP)………………….. 

 

AND WHO IS (if applicable): 

 

Trading under the name and style of: ……………………………………………………………………………………………... 

 

 

 

 
AND WHO IS: 
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Represented herein, and who is duly authorised to do so, by: 

 

Mr/Mrs/Ms: ...…………………………………………………….........….. 

 

In his/her capacity as: 

 

……………………………………………………………………........…….. 

Note: 

A resolution / power of attorney, signed by all the 

directors / members / partners of the legal entity must 

accompany this offer, authorising the representative 

to make this offer. 

 
SIGNED FOR THE TENDERER: 

   

Name of representative Signature Date 

 
WITNESSED BY: 

   

Name of witness Signature Date 

 

The tenderer elects as its domicilium citandi et executandi in the Republic of South Africa, where any and all 
legal notices may be served, as (physical address): 

……………………………………………………………………………………………………………………………. 

 

……………………………………………………………………………………………………………………………. 

Other contact details of the Tenderer are: 

Telephone no:  ...……………………………..... Cellular phone no:  …………………………………………… 

 

Fax no:  …………………………………………. 

 

Postal address:  ……………………………...……………………………………………………………………...… 

 

E-mail address: ………………………………………………………………………………………………………… 

 

Banker:  …………………………………………. Branch:  …......................…………………………………….. 
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Acceptance 
 
By signing this part of this form of offer and acceptance, the Employer identified below accepts the tenderer’s 
offer.  In consideration thereof, the Employer shall pay the Service Provider the amount due in accordance 
with the conditions of Contract identified in the Contract Data.  Acceptance of the tenderer’s offer shall form an 
agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement 
and in the Contract that is the subject of this agreement. 
 
The terms of the Contract are contained in: 
 

Part C1 Agreements and Contract Data, (which includes this agreement) 
Part C2 Pricing Data 
Part C3 Scope of Services 
 

and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C3 
above. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto as 
listed in the tender schedules as well as any changes to the terms of the offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the schedule of deviations attached to 
and forming part of this agreement.  No amendments to or deviations from set documents are valid unless 
contained in this schedule. 
 
The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule 
of deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any bonds, guarantees, proof of insurance and any other documentation to be provided in terms 
of the conditions of Contract identified in the Contract Data.  Failure to fulfil any of these obligations in 
accordance with those terms shall constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect, if sent by registered post, 4 days 
from the date on which it was posted, if delivered by hand, on the day of delivery, provided that it has been 
delivered during ordinary business hours, or if sent by fax, the first business day following the day on which it 
was faxed.  Unless the tenderer (now Service Provider) within seven working days of the date of such 
submission notifies the Employer in writing of any reason why he cannot accept the contents of this agreement, 
this agreement shall constitute a binding contract between the Parties. 
 
For the Employer: 

   

Name of signatory Signature Date 

 

Name of Organisation: Department of Public Works 

Address of organisation:  

 
Witnessed by: 

   

Name of witness Signature Date 
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Schedule of Deviations  
 
Notes: 
 
1. The extent of deviations from the tender documents issued by the Employer before the tender closing 

date is limited to those permitted in terms of the conditions of tender. 
2. A tenderer’s covering letter shall not be included in the final Contract document.  Should any matter in 

such letter, which constitutes a deviation as aforesaid, become the subject of agreements reached during 
the process of offer and acceptance, the outcome of such agreement shall be recorded here. 

3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or 
change to the tender documents and which it is agreed by the Parties becomes an obligation of the 
Contract shall also be recorded here. 

4. Any change or addition to the tender documents arising from the above agreements and recorded here, 
shall also be incorporated into the final draft of the Contract. 

 

1.2.1. Subject: 

Detail:        

 

1.2.2. Subject: 

Detail:        

 

1.2.3. Subject: 

Detail:        

 

1.2.4. Subject: 

Detail:        

 

1.2.5. Subject: 

Detail:        

 

1.2.6. Subject: 

Detail:        

 
By the duly authorised representatives signing this agreement, the Employer and the tenderer agree to and 
accept the foregoing schedule of deviations as the only deviations from and amendments to the documents 
listed in the Tender Data and addenda thereto as listed in the tender schedules, as well as any confirmation, 
clarification or changes to the terms of the offer agreed by the tenderer and the Employer during this process 
of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this 
Agreement shall have any meaning or effect in the Contract between the Parties arising from this agreement.  
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C1.2 Contract Data 
 
C1.2.1 Standard Professional Services Contract 

The conditions applicable to this Contract are the Standard Professional Services Contract 
(July 2009 edition) published by the Construction Industry Development Board (CIDB). 
 
The Standard Professional Service Contracts not included in this tender document.  Tenderers 
must obtain it on the CIDB's Website at: 
http://www.cidb.org.za/procurement/procurement_toolbox/cidb_pub/default.aspx 

 
C1.2.2 Data provided by the Employer 
 

Clause  

1 Contract Data 
 
Specific data, which together with these General Conditions of Contract, collectively describe 
the risks, liabilities and obligations of the contracting Parties and the procedures for the 
administration of the Contract. Clauses stipulated in the Contract Data are in addition to or 
amendments to or replace the corresponding clauses in the STANDARD PROFESSIONAL 
SERVICES CONTRACT (July 2009) (Third Edition of CIDB document 1014). 
 
The Contract Data shall have precedence in the interpretation of any ambiguity or inconsistency 
between it and the General Conditions of Contract.  
 
The General Conditions of Contract in the Standard Professional Services Contract (July 2009) 
make several references to the Contract Data for details that apply specifically to this tender.   

1 Period of Performance 
 
The Period of Performance is the period commencing from the date of signature of the letter of 
acceptance until the Service Provider has completed all Deliverables in accordance with the 
Scope of Services and in accordance with the approved baseline programme or within the 
approved extended programme as per Clause 3.15 of the Standard Professional Services 
Contract (July 2009). 

3.4.1 Replace Clause 3.4.1 with the following: 
 
Any notice, request, consent, approvals or other communication made between the Parties 
pursuant to the Contract shall be in writing and forwarded to the address specified in the 
Contract Data. Such communication shall be deemed to have been made when delivered in 
person to an authorized representative of the Party to whom the communication is addressed, 
or one week after having been sent by registered post, or unless otherwise indicated in the 
Contract Data. Communication by e-mail is permitted but the originals of all contractual 
documents must be submitted. Email communication shall be deemed to have been delivered 
to the recipient one calendar day after sending. 

3.5 Add to clause 3.5  
 
The Services shall be executed in the Service Provider’s own office and/or on the Project site 
as described in C3.2.2 Project description. No portion of the work may be performed by a person 
employed by the State. No portion of the work may be sublet to any other person or persons 
without the prior written approval of the Employer. 

3.6 Omit the following: 
“... within two (2) years of completion of the Service ...”. 
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3.8.2 Add the following to clause 3.8.2: 
 
The cost of preparation so negotiated shall not exceed the hourly tariff for time based fees as 
published at the time of the Employer’s instruction and the hours will be as negotiated for each 
Category as defined in C2.1.3.2.  
 
The cost, for incorporation into the Contract any variations to the Services as ordered by the 
Employer, shall be calculated according to the Service Provider’s tendered price. 
Implementation of the variation in services to be rendered by the Service Provider, shall only 
proceed after a written agreement between the parties.  

3.9.1 (a) Replace clause 3.9.1 (a) with the following: 
 
A change in legislation takes place in accordance with the provisions of Clause 3.2 provided the 
change in legislation came into effect after the completion of the tender documentation approved 
by the Employer. 

3.9.1. (c) Replace “Employers or others” with “the Employer, its employees or clients and/or their agents” 
Only extension of time without cost will considered in case where a 3rd party has caused a delay. 

3.9.1 (d) No Clause. 

3.9.1 (e) Replace clause 3.9.1 (e) with the following: 
 
The contract is restarted following a suspension period of 2 years the Service Provider is entitled 
to a change in contract price based on the applicable fee scales as published at the time of 
uplifting the suspension. The applicable fee scales as published at the time of uplifting the 
suspension will only be applied to the remaining work stages following the suspension. 

3.9.3 Replace clause 3.9.3 with the following: 
 
“Upon receiving an application from the Service Provider to amend the period of performance 
and/or fees, the Employer shall assess the changes to the Contract Price and/or extension of 
the Period of Performance on the impact of the delay on the Services based on the fee structure 
that the Service Provider has tendered for and appointed on.  
 
Additional Services ordered by the Employer shall be assessed on time-based fees as tendered 
for and adjusted in terms of price adjustment to time-based fees for inflation as per 3.16. 

3.9.4 Add to clause 3.9.4: 
 
The application for changes to the Period of Performance is subject to the delay being on the 
Critical Path of the approved programme and due to no fault of the Service Provider. 

3.12 
 

 

 

Penalty 
 
Replace clauses 3.12.1 and 3.12.2 with the following: 
 
Period of Performance shall be sub dividable in separate target dates according to the 
programme for each assignment to be submitted in terms of clause 3.15 hereof. 
 
Without prejudice to his other remedies under the Contract or in law, the Employer shall have 
the right to recover all cost claimed by the contractor in the event that the contractor claimed for 
delays resulting from actions or non-actions of the Service Provider.  
 
The Employer shall further have the right to recover all other cost, including but not restricted to 
extended rental cost resulting from the delay caused directly or indirectly by the Service 
Provider, certifying incorrect work for payment, delay in the construction period, remedial cost 
to correct incorrect designs and or documentation, including omissions. 
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Without prejudice to his other remedies under the Contract or in law, the Employer shall recover 
a penalty amount per day, stipulated in the table below per target date for the full period of the 
delay. 
 
In the event that the delay exceeds 30 days, the Employer will have the option to either:  
 

(i) terminate the contract and recover any loss as a result of the termination from the 
Service Provider, or  

(ii) allow the Service Provider to continue with the Services after the agreement of a new 
target date and recover the penalty per calendar day, as stipulated in the table below 
for the full period of the delay. 

 
CALCULATION OF PENALTIES 

VALUE OF FEES 
% PENATIES OF 

FEES    

1 1 UP TO 500,000 0.05000000 % 

2 500,001 UP TO 1,000,000 0.05000000 % 

3 1,000,001 UP TO 2,000,000 0.03750000 % 

4 2,000,001 UP TO 4,000,000 0.02500000 % 

5 4,000,001 UP TO 8,000,000 0.01875000 % 

6 8,000,001 UP TO 16,000,000 0.01250000 % 

7 16,000,001 UP TO 32,000,000 0.00781250 % 

8 32,000,001 UP TO 64,000,000 0.00468750 % 

9 64,000,001 UP TO 128,000,000 0.00273438 % 

10 128,000,001 UP TO 256,000,000 0.00156250 % 

11 256,000,001 UP TO 512,000,000 0.00087891 % 

12 512,000,001  and above 0.00048828 % 

 
Recovering of cost and or penalties may be done in the following ways: 

a) claim against professional indemnity insurance, or 
b) deduction from fee account, or 
c) direct payment to the contractor by the consultant, or 
d) litigation, or 
e) any other method available to the Employer 

3.15.1 Replace clause 3.15.1 with the following: 
 
A baseline programme for the performance of the Service shall be submitted by the Service 
Provider, identified as the principal agent in terms of C3.5.1 Service Providers, to the 
departmental project manager, within a period of two (2) weeks following the briefing meeting 
and whenever a programme is amended or revised, submit for the Employer’s approval a 
programme for the performance of the Services which shall, inter alia, include: 
 
a) the order and timing of operations by the Service Provider and any actions, access to 

people, places and things and work required of the Employer and Others; 
b) the dates by which the Service Provider plans to complete work needed to allow the 

Employer and Others to undertake work required of them; 
c) provisions for float; 
d) the planned completion of the Services or part thereof in relation to a Period of 

Performance; and 
e) other information as required in terms of the Scope of Work or Contract Data. 
 
The baseline programme will be the result of the co-ordination of all appointed Service 
Providers’ inputs and shall be in sufficient detail describing key milestones, events and activities 
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linked to the fastest realistic timeframes in which the Service can be delivered.  Milestones and 
events are to be listed based on the Scope of Services described in part C3 of the various 
appointed Service Providers’ tender documents and presented in bar chart format.  No 
milestones may, at the co-ordination stage, be extended beyond the timeframes outlined in 
C3.2.2.3 Project Programme, unless approved by the Employer.  The programme thus compiled 
and presented by the principal agent must be counter-signed by all appointed Service Providers 
as proof that the programme was agreed upon by all during the said co-ordination action. Such 
signed programme shall then constitute the Service Contract Period between the Employer and  
all the appointed Service Providers. 

 
In the event of the Employer not being satisfied with the submitted programme, the Parties will 
negotiate in good faith towards a programme that will be agreeable to both.  Such an agreed-
upon programme will form the basis for the management of the appointment, the Period of 
Performance and remuneration purposes of the respective Service Provider/s.  Should 
circumstances change from the initial briefing, the Service Provider/s and the Employer will 
negotiate a revised programme to satisfy such change(s).  Should the Parties fail to reach 
agreement on the programme or revised programme, the matter will be dealt with in terms of 
clause 12.1.2 of the General Conditions of Contract.  Should the mediation process fail, the 
Contract will be deemed to have been mutually terminated and any reasonable fees accrued at 
that stage settled by the Employer. 
 
Any failure to comply with the provisions of clause 3.15.1 supra and submit or re-submit the 
programmes of works or failure to submit the programme on the date required by the Employer, 
which request shall at all material times be reasonable and fair, shall constitute a material 
breach of the terms and condition of contract which entitles the Employer to terminate the 
contract with due regard to clause 8.4 (cidb Standard Professional Services Contract, July 
2009). 

3.16.2 The adjustment to the time-based fees shall be equal to: 
  
(CPIn - CPIs) / CPIs 
 
where CPIs   =   the indices specified in the Contract Data during the month in which the start 

date falls 
               CPIn =   the  latest  indices  specified  in  Contract  Data  during  the  month  in  which  

the anniversary of the Start Date falls 
 
 
Where CPIs =  the index of StatsSA P0141 (Table B) for the month during which the tender 

closed. 
CPIn = the index of StatsSA P0141 (Table B) for the month in which the anniversary 

of the tender date falls. 
 

The indices of StatsSA P0141 are available on the Website: 
 http://www.statssa.gov.za/Publications/statsdownload.asp?PPN=P0141 
 
The formula for calculating the adjusted hourly rate will be: 
 

((((CPIn - CPIs) / CPIs ) x original hourly rate) + original hourly rate) 

4.1.1  Add to clause 4.1.1 the following: 
 
Briefing meeting: 
The departmental project manager shall arrange a briefing meeting, compulsory for all 
appointed Service Providers, as soon as practicable after the appointment of the professional 
team as referred to in C3.5.1 Service Providers, or after the appointment of the core members 
of the professional team required to commence with the Services if not appointed at the same 
time, during which meeting the departmental project manager, together with any supporting 
advisors, will verbally brief the professional team comprehensively regarding the requirements 
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of the project and the Scope of Services and hand over, to the Service Provider/s, all 
documentation relevant to the execution of the Service. 

4.4 Others providing Services on this Project are as listed in C3.5.1 Service Providers. 

5.4.1 Add to clause 5.4.1:  
 
Minimum professional insurance cover as more comprehensively described in C1.2.3 Data 
provided by the Service Provider and in respect of which the Service Provider must provide 
proof of insurance as required. 

5.5  Replace clause 5.5 with the following:  
 
The Service Provider is required to obtain the Employer’s prior approval in writing before taking, 
inter alia, any of the following actions: 

a) appointing Subcontractors for the performance of any part of the Services; 
b) appointing Key Persons not listed by name in the Contract Data; 
c) travelling for which payment will be claimed, as defined in C2.1.4.4 Travelling and 

subsistence arrangements and tariffs of charges; 
d) deviate from the programme for each assignment; 
e) deviate from or change the Scope of Services; 
f) change Key Personnel on the Service; 

 
Add to clause 5.5 c:  
 
1 Exclusion of authority/powers 
 The Service Provider’s authority to act and/or to execute functions or duties is excluded 

in respect of the matters listed below.  The Employer shall retain its powers and authority 
as stipulated in the applicable clauses of the contract data which are relevant and 
applicable to the JBCC or GCC conditions of contract. 
1.1 Nomination of nominated or selected subcontractors; 
1.2 Granting of extension of time and/or ruling on claims associated with claims for 

extension of time; 
1.3 Acceleration of the rate of progress and determination of the cost for payment of 

such acceleration; 
1.4 Rulings on claims and disputes; 
1.5 Suspension of the works; 
1.6 Final payment certificate; 
1.7 Issuing of mora notices to the contractor; 
1.8 Cancellation of the contract between the Employer and contractor. 

 
 Any claims, demands, notices, notifications, updated particulars and reports in writing, 

together with additional supporting documentation pertaining thereto, must be submitted 
by the contractor to the Service Provider, acting as principal agent, in respect of any of the 
matters listed in 1.1 to 1.8 above.  This must be done within the time periods and in the 
format(s) as determined in the said/relevant conditions of contract.  On receipt thereof, 
said Service Provider must study the documentation, obtain 
comments/advice/recommendations from the professional team members and submit a 
motivated recommendation to the Employer.  This must be done timeously as to allow the 
Employer sufficient time to respond within the time periods and in the format(s) determined 
in said conditions of contract.  The Employer’s ruling will be copied to the Service Provider 
for information. 
 

2 Limitation of authority/powers 
The Service Provider’s authority is limited in respect of the submission to the Employer of 
comments/recommendations/reports for prior endorsement/approval and further 
instructions.  These pertain to any decision in respect of approval for/of: 
2.1 Institution of or opposing litigation; 
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 2.2 Issuing of variation orders/contract instructions/orders in writing which increase the 
value of the works/contract value and/or change the design of intended use of the 
project; 

2.3 Instructions to embark on dayworks; 
2.4 Dayworks rates; 
2.5 Material quotes relating to dayworks; 
2.6 Adjustment of general items relating to dayworks; 
2.7 Expenditure on prime cost items; 
2.8 Issuing of practical completion, completion, works completion, final completion 

and/or final approval certificates. 
In respect of the matters listed in 2.1 to 2.8 above, the Service Provider must submit all 
necessary documentation in order to enable the Employer to formulate decisions and to 
obtain the Employer’s formal endorsement/approval prior to acting and/or executing 
functions or duties in respect of the contract between the Employer and the contractor.  
This must be done timeously so as to allow the Employer sufficient time for decision-
making in terms of the said conditions of contract. 
 

Failure to adhere to the above stipulation will cause the Service Provider to be liable in terms of 
the Contract between Service Provider and Employer for all such unintended costs and 
damages. 

5.8 Add clause 5.8:  
 
The Service Providers shall finalize their work and complete the first final account were the 
contractor’s contract has been terminated, where after the Service Providers contract shall 
terminate, unless the Employer elects to retain the services of the Service Provider’. 

7.1.1 Replace clause 7.1.1 with the following:  
 
The Service Provider shall employ and provide all qualified and experienced Personnel required 
to perform the Services. Service Provider/s including personnel performing service must be fit 
and proper persons with positive security screening and South African identity document (south 
African citizens). 

8.1 Replace clause 8.1 with the following:  
 
The Service Provider is to commence the performance of each assignment immediately with 
due diligence after the approval of the PROGRAMME as specified in clause 3.15 above. Failure 
to comply shall result in penalties in terms of clause 3.12 and / or termination in terms of 8.4.1. 

8.2.4 Replace clause 8.2.4 with the following: 
 
The Employer shall, within 30 Days of receipt of a detailed request, grant such extension to the 
Period of Performance as may be justified, either prospectively or retrospectively, if the 
extension requested is below 20% of the original period of performance, and 60 days if more 
than 20% of the original period of performance or, inform the Service Provider that he is not 
entitled to an extension.  
 
Should the Service Provider find the decision of the Employer to be unacceptable he shall, 
nevertheless, abide by such decision in the performance of the Services and the matter shall 
be dealt with as a dispute in terms of Clause 12 inform the Service Provider that he is not entitled 
to an extension. Should the Service Provider find the decision of the Employer to be 
unacceptable he shall, nevertheless, abide by such decision in the performance of the Services 
and the matter shall be dealt with as a dispute in terms of Clause 12. 

8.4.1 Replace clause 8.4.1with the following: 
 
The Employer may terminate the Contract with the Service Provider: 
 
(a)    where the Services are no longer required; 
(b)    where the funding for the Services is no longer available; 
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(c) where the project has been suspended for a period of two (2) years or more; 
(d)    if the Service Provider does not remedy a failure in the performance of his obligations 

under the Contract within fourteen (14) Days after having been notified thereof, or within 
any further period as the Employer may have subsequently approved in writing;  

(e)    if the Service Provider becomes insolvent or liquidated; or 
(f)    if, as the result of Force Majeure, the Service Provider is unable to perform a material 

portion of the Services for a period of not less than sixty (60) Days; 
(g)     should the Service Provider cease to exist or be incapacitated for whatever reasons, the 

Employer is entitled, if it so elects; 
(h)    at its sole discretion, where the Service Provider is not performing Services in accordance 

with clause 5.1.1;  
(i)     where the Service Provider has engaged in corrupt or fraudulent practices in tendering for   

the service contract, or in executing the service contract or in managing the construction 
contract. 

(j)     at its sole discretion, where the Service Provider is in violation of clause 5.1.1. 

8.4.3 (c) Add to clause 8.4.3 (c) the following: 
 
The period of suspension under clause 8.5 is not to exceed two (2) years.  

8.4.4 Replace clause 8.4.4 with the following: 
 
Upon termination of this Contract pursuant to Clauses 8.4.1 or 8.4.3, the Employer shall 
remunerate the Service Provider in terms of the Contract for Services satisfactorily performed 
prior to the effective date of termination and reimburse the Service Provider any reasonable 
cost incident to the prompt and orderly termination of the Contract, except in the case of 
termination pursuant to events (d) and (e) of Clause 8.4.1. 

8.4.6 Add clause 8.4.6: 
 
Upon termination of this Contract or any part thereof, a copy of any drawings and documents 
produced pursuant to the Contract being ended and not previously provided by the Service 
Provider to the Employer shall be delivered to the Employer by the Service Provider within 7 
working days after the date of termination. 

8.4.7 Add clause 8.4.7: 
 
Any deviation or failure to comply with the provision of clause 8.4.6 supra would entitle the 
Employer to withhold any payment due to the Service Provider and to invoke any other remedies 
available in law to enforce compliance therewith.   

9.1 Add to clause 9.1: 
 
Copyright of documents prepared for the Project shall be vested with the Employer. 

10.2 Replace clause 10.2 with the following: 
 
An assignment shall be valid only if it is a written agreement between the Employer and Service 
Provider by which the Service Provider transfers his rights and obligations under the Contract, 
or part thereof, to others. 

10.3 Replace clause 10.3 with the following: 
 
The Service Provider shall not, without the prior written consent of the Employer, assign the 
Contract or any part thereof, or any benefit or interest thereunder. 

12.1.2 Interim settlement of disputes is to be by mediation. 

12.2.1 Add to clause 12.2.1: 
 
In the event that the Parties fail to agree on a mediator, the mediator is to be nominated by the 
Association of Arbitrators (Southern Africa). 
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12.3 No Clause. 

12.4 No Clause. 

12.5 Add Clause 12.5: 
 
Final settlement is by litigation. 

13.1.3 Replace clause 13.1.3 with the following: 
 
All partners in a joint venture or consortium shall carry the same professional indemnity 
insurance as per clause 5.4.1 of the General Conditions of Contract. 

13.4 Replace clause 13.4 with the following: 
 
Neither the Employer nor the Service Provider is liable for any loss or damage resulting from 
any occurrence unless a claim is formally made within 5 years from the date of termination or 
completion of the Performance Contract. 

13.5 Replace clause 13.5 with the following: 
 
The amount of compensation is as per Clause 5.4.1. 

13.6 No Clause. 

14.2 Replace 14.2 clause with the following: 
 
Amounts due to the Service Provider shall be paid by the Employer within thirty (30) Days of 
receipt by him of the relevant invoices and source documents, which are correct in all respects. 
If the Service Provider does not receive payment by the due date, he shall be entitled to charge 
interest on the unpaid amount, at the Prescribed Rate of interest as determined by the 
appropriate Minister at the time when mora interest is charged.  

14.4 Replace 14.4 clause with the following: 
 
In respect of Services charged for on a time-basis and all other reimbursable expenses the 
Service Provider shall maintain records in support of such charges and expenses for a period 
of sixty months after the completion or termination of the Contract. Within this period the 
Employer may, on not less than 14 Days’ notice, require that a reputable and independent firm 
of accountants, nominated by him at his expense, audit any claims made by the Service 
Provider for time charges and expenses by attending during normal working hours at the office 
where the records are maintained. 

15 Add to clause 15: 
 
In respect of any amount owed by the Service Provider to the Employer, the Service Provider 
shall pay the Employer interest at the rate as determined by the Minister of Finance, from time 
to time, in terms of section 80(1)(b) of the Public Finance Management Act, 1999 (Act no1 of 
1999). 

 
C1.2.3 Data provided by the Service Provider 
 

Clause  

 Each item of data given below is cross-referenced to the clause in the General Conditions of 
Contract to which it mainly applies. 

1 The Service Provider is the company, close corporation, natural person or partnership named 
in C1.1 Form of Offer and Acceptance by the tendering Service Provider. 
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5.3 The authorised and designated representative of the Service Provider is the person named in 
the resolution PA-15.1, PA-15.2 or PA-15.3 by the tendering Service Provider. 

5.4.1 Indemnification of the Employer 
 
I, the undersigned, being duly authorized by the Service Provider, in terms of the completed 
resolution (PA-15.1, PA-15.2  or PA-15.3) 
 
………………………………………………………………………………..……(Name of authorized person) 
 
hereby confirm that the Service Provider known as: 
 
…………………………………………………………………………………(Legal name of entity tendering 

herein) 
 
tendering on the project: 
 
…………………………………………………….……………………………………………………..... 
 
……………………………………………………………….(Name of project as per C1.1 Form of offer and acceptance) 
 
holds professional indemnity insurance cover, from an approved insurer, duly registered with 
the Finance Services Board, of not less than R1,5 Million at the time of tender.  
 
I shall submit proof of acceptable Professional Indemnity insurance where the minimum 
insurance cover is R1,5 Million or 15% of the Value of the Work for the applicable discipline, 
whichever the greater, to the Client Representative within 30 days upon completion of the 
planning based on the pre-tender estimate, prior to the commencement of construction. The 
limit of indemnity will remain intact for Each and Every Claim, no matter how many claims are 
made. 
 

I further confirm that should the professional indemnity insurance, with no knowledge of the 
Employer, be allowed to lapse at any time or in the event of the Service Provider cancelling 
such professional indemnity insurance, with no knowledge of the Employer, at any time or if 
such professional indemnity cover is not sufficient, then the Service Provider, (i) accepts 
herewith full liability for the due fulfilment of all obligations in respect of this Service; and (ii) 
hereby indemnifies, and undertakes to keep indemnified, the Employer in respect of all actions, 
proceedings, liability, claims, damages, costs and expenses in relation to and arising out of the 
agreement and/or from the aforesaid Service Provider’s intentional and/or negligent wrongful 
acts, errors and/or omissions in its performance on this Contract. 
 
I confirm that the Service Provider undertakes to keep the Employer indemnified, as indicated 
above, beyond the Final Completion Certificate/Final Certificate by the Employer (whichever is 
applicable) for a period of five (5) years after the issue of such applicable certificate. 
 
I confirm that the Service Provider renounces the benefit of the exceptionisnon causa debiti, 
non numeratae pecuniae and excussionis or any other exceptions which may be legally raised 
against the enforceability of this indemnification. 
 
Notwithstanding the indemnification required above, the Employer reserves the right to claim 
damages from the Service Provider for this Project where the Service Provider neglects to 
discharge its obligations in terms of this agreement. 
 

NAME: 
 

……………..………..……………………………………………………………… 

CAPACITY: 
 

…………..……………….………………………………………………………… 

SIGNATURE: 
 

……………..………….…………………………………………………………… 
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7.1.2 As an extension of the definitions contained in clause 1 hereof, Key Persons must, for the 
purposes of this Contract, include one or more of the professionally registered principal(s) of 
the Service Provider, and/or, one or more professional(s) employed to render professional 
services, for whom copies of certificates or other documentation clearly proving current 
professional registration with the relevant council, including registration numbers, must be 
included with the tender as part of the returnable documentation. 
 

The Key Persons and their jobs / functions in relation to the Services are: 

Name Principal and/or 
employed 
professional(s) 

Category of 
registration 

Specific duties 

1.  
   

2.  
   

3.  
   

4.  
   

5.  
   

6.  
   

7.  
   

8.  
   

9.  
   

10.  
   

11.  
   

12.  
   

13.  
   

14.  
   

7.2 A Personnel Schedule is required. 

 If the space provided in the table above is not sufficient to describe the specific duties, this 
space may be utilized for such purpose: 
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C2: PRICING DATA 
 
C2.1 Pricing Assumptions 
 
C2.1.1 Basis of remuneration, method of tendering and estimated fees 
 
C2.1.1.1 Professional fees for all professional Services comprising the Service Provider will be paid on a 

value basis.  The words “value based” and “percentage based” used in connection with fee types 
in this document or any documents referred to in this document are interchangeable and are 
deemed to have the same meaning. 

 
C2.1.1.2 Tenderers are to tender a percentage of the estimated fees for each discipline all as set out 

below. 
 
C2.1.2 Remuneration for professional Services comprising the Service Provider 
 
C2.1.2.1 Professional fees for Services rendered by the Service Provider shall be calculated by 

multiplying the different percentages of the normal fees for each profession tendered in 
“C2.2.1 Summary Activity Schedule for Value Based Fees for all Professional Services 
comprising the Service Provider” with the fees calculated according to the different 
professions’ fee scales, as defined hereunder, plus Value Added Tax, all according to the 
provisions for the different professions under C2.1.3; 

 
C2.1.2.2 The amount tendered herein (C1.1) is for tender purposes only and will be amended according to 

the application of the value fee scale vis-à-vis the actual cost of construction. 
 

For normal services relating to a description of the works mentioned in the first column of the 
following table, the proportion of the basic fee relating to the specific item calculated in terms of 
the relevant fee scales and table of nullification factors as indicated in Annexure A and or B. 

 
C2.1.2.3 Reimbursable rates for typing, printing and duplicating work, compact disks and forwarding 

charges as set out under C2.1.4.3herein will be paid in full, irrespective of the percentage tendered 
as referred to in C2.1.1.2 and C2.1.2.1 above. 

 
C2.1.2.4 The site must be visited as often as the works require for the execution of all duties on the Project.  

The Service Provider must be available at 24 hour notice to visit the site if so required. 
 

C2.1.2.5 All fee accounts are to be signed by a principal of the Service Provider and submitted in original 
format, failing which the accounts will be returned.  Copies, facsimiles, electronic and other 
versions of fee accounts will not be considered for payment. 

 
C2.1.2.6 For all Services provided on a time basis, time sheets giving full particulars of the work, date of 

execution and time duration, should be submitted with each fee account. 
 
C2.1.2.7 Payments to the Service Provider will be made electronically according to the banking details 

furnished by the Service Provider and verified by the Employer.  Any change in such banking 
details must be communicated to the departmental project manager timeously.  Fee accounts, 
correct in all respects, will be deemed submitted when received by the Employer and settled when 
electronically processed by the Employer.  The Employer reserves the right to dispute the whole 
account, any item or part of an item at any time and will deal with such case in terms of clause 
14.3 of the General Conditions of Contract. 
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C2.1.2.8 Accounts for Services rendered may be submitted on the successful completion of each stage of 
work.  Interim accounts will only be considered during the construction stage of the works and 
then not more frequently than quarterly except if otherwise agreed between the authorised and 
designated representative of the Service Provider and the Employer.  Payment of accounts 
rendered will be subject to the checking thereof by the departmental project manager.  The 
Employer reserves the right to amend the amounts claimed in order to conform to the rates 
stipulated in this Contract and make payment on the basis of the balance of the account in 
accordance with clause 14.3 of the General Conditions of Contract. 

 
C2.1.2.9 The cost of all site Personnel, rendering standard services, will be deemed to be included in the 

applicable fees as stated in C2.1.1.1 above.  Should the need for detailed inspections on site 
during work stage 5 be required, such requirement shall timeously be motivated in the prescribed 
format and the cost thereof timeously negotiated in advance with the departmental project 
manager.  Failure to adhere hereto may invalidate any claim the Service Provider may have in 
respect of any Services rendered without such negotiation process, agreement reached and the 
terms thereof reduced to writing. 

 
C2.1.2.10 All Services relating to the implementation of the works which are to be provided in terms of the 

Guidelines for the Implementation of Labour-Intensive Infrastructure Projects under the Expanded 
Public Works Programme (EPWP) are normal services in terms of the Guideline Scope of Service 
and Tariff of Fees for persons registered in terms of the various Built Environment Professional 
Acts. Any changes in the design of the works to incorporate labour-intensive works should not 
constitute a change in scope or an additional service where the scope of work is framed around 
such publications. 

 
C2.1.2.11 Fee accounts shall be submitted separately for each profession on the Employer's prescribed 

format, if available, obtainable on the Employer's Website:http://www.publicworks.gov.za/under 
“Documents”; “Consultants Guidelines”; items 9.1 to 9.5. 

 
C2.1.2.12 The Service Provider, if a Consortium comprising different Entities/Practices, will be deemed to 

be a Partnership created for the sole purpose of rendering the Service, as described in C3: Scope 
of Service. As such the Consortium will be required to open a bank account in the name of the 
Consortium, be registered for VAT and income tax purposes, and, in general, adhere and be tied 
to normal requirements applicable to any business.  The Employer must be invoiced by the 
Consortium.  The Employer must make payments to the Consortium bank account, details of 
which the Consortium must make available to the Employer timeously. 

 
C2.1.3 Value based fees 
 
C2.1.3.A Value based fees for architects 
 
C2.1.3.A.1 Fees for work done under a value bases fee 

Where value based fees are payable (if basis of remuneration has been set at “value basis” 
according to C2.1.1.1), the Service Provider will be remunerated for Services rendered, subject to 
the provisions in C2.1.2 above and subject to the specific terms and conditions stated below and 
elsewhere in this document, in accordance with the 2023 NDPWI - Scope of Architectural 
Services and Tariff of Fees in respect of services rendered by a person registered in terms 
of section 19(2) of the Architectural Profession Act, 2000 (Act No.44 of 2000) dated 1 March 
2023.  This document is referred to as the "2023 NDPWI - Scope of Architectural Services and 
Tariff of Fees" hereinafter and is appended as annexure B.  This tariff of fees will be payable for 
the full Period of Performance. 
 
The tender submitted shall be based on the 2023 NDPWI - Scope of Architectural Services and 
Tariff of Fees. 

 
C2.1.3.A.2 Full services 

The fee for full services shall be the tendered percentage based on the fee provided in the Tariff 
of Professional Fees, before apportionment of the fee to services.  Where the Service Provider is 
required to perform a portion of the full services, only the relevant portion of the fee shall be paid.  
Refer to C3 Scope of services (C3.2.1 in particular) for detail of services required herein. 
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C2.1.3.A.2.1 Certain items and services, which are external to the building(s) and/or which are regarded as 

items of equipment, irrespective whether these are external or internal to the building(s), are not 
regarded as an “integral part of the project or design of the Works” and consequently the cost of 
these items are to be excluded from the value of the Works on which a value based fee is 
calculated. 

 
 The Service Provider may, in the price offer, make provision for and include all professional costs 

for involvement in the design and co-ordination for the provision of these items.  No professional 
fees, in excess of what was tendered, will be considered for professional services performed and 
time spent by the Service Provider in any matters associated with these items. 

 
Examples of items regarded as “not being an integral part of the project or design of the Works” 
are listed in the 2015 NDPWI - Scope of Architectural Services and Tariff of Fees. 

 
C2.1.3.A.3 Interim payments to the Service Provider 

For the purposes of ascertaining the interim payments due, the cost of the works, which shall 
exclude any provisional allowances made to cover contingencies and escalation, shall be: 

• the net amount of the accepted tender, or 

• if no tender is accepted, the net amount of the lowest suitable tender, unless acceptable 
motivation can be provided to prove that such amount is unreasonable, or 

• if the contract is awarded by negotiation the negotiated price, or 

• if no tenders are invited or if no suitable tenders are received or if no negotiation is concluded, 
the estimate.  The estimate shall be the one accepted by the Employer as representing the 
value of the works, which for purposes of interim payments will be deemed to be 80% of the 
quantity surveyor's estimate, if a quantity surveyor has been appointed. 

 
C2.1.3.A.4 Fees for documentation for work covered by a provisional sum 

Where a provisional sum is included in the bills of quantities for work to be documented at a later 
stage, the documentation fee in respect of such work shall be remunerated at the time when the 
documentation has been completed.  The fee shall relate to the type of documentation drawn up 
by the architect in respect of each section of such work. 

 
C2.1.3.A.5 Alternative tenders 

No fee shall be payable for documentation prepared for alternative tenders involving the mere 
substitution of material not requiring any measurements or calculation. 

 
C2.1.3.A.6 Interim payments for work stage 6 

Interim payments for work stage 6 will be allowed only when an acceptable and complete final 
account for the Project, or any separate identifiable phase of the Project, has been received by 
the Employer provided that the relevant fee shall be subject to a factor of 80%. 
 

C2.1.3.A.7 Additional services 
Unless separately specified in C3.A.3.2 and scheduled in the Activity Schedule, no separate 
payment shall be made for additional services. The cost of providing these services shall be 
deemed to be included in the value based fee tendered for normal services.  

 
C2.1.3.A.8 Excessive Variation in Time (Construction Period) 

In the event of the initial contract period being exceeded by more than 10 per cent, through no 
fault of the architectural professional, the architect is to be remunerated for all additional work 
over and above the period exceeding the additional 10%, resulting from the extension of time.  
The hourly rates according to the then current departmental hourly rate together with related 
reimbursables shall apply. 

 
C2.1.3.Q Value based fees for quantity surveyors 
 
C2.1.3.Q.1 Fees for work done under a value based fee 

Where value based fees are payable (as basis of remuneration has been set at “value basis” 
according to C2.1.1.1 above), the Service Provider will be remunerated for Services rendered, 
subject to the provisions in C2.1.2 above, according to the Recommended Tariff of Professional 
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Fees published in terms of Section 34 (2) of the Quantity Surveying Profession Act, 2000 (Act No. 
49 of 2000). 

 
The tariff of professional fees payable, for the full Period of Performance, will be calculated in 
accordance with Board Notice 140 of 2008 published 5 December 2008 in Government Gazette 
No. 31657, as amended in Board Notice 163 of 2009 published 4 December 2009 in Government 
Gazette 32753, as amended in Board Notice 69 of 2011 published 8 April 2011 in Government 
Gazette 34185, as amended in Board Notice 194 of 2012 published 30 November 2012 in 
Government Gazette 35924, and as amended in Board Notice 170 of 2023 published 28 August 
2015 in Government Gazette 39134, and as amended in Board Notice 741 of 2025 published 21 
February 2025 in Government Gazette 52152  (all referred to in short as the 2024 Guideline Tariff 
of Professional Fees) and shall be subject to the specific terms and conditions stated below.  
 

C2.1.3.Q.2 Errors 
Should the documents for procurement of construction contracts contain any errors made by the 
quantity surveyor, the total value of such errors will be deducted from the “Value for Fee Purposes” 
as defined in clause 10.49 of the 2024 Guideline Tariff of Professional Fees when calculating fees 
for stages 1 to 4 on this Project. 

 
C2.1.3.Q.3 Full services 

The fee for full services shall be the tendered percentage based on the standard value fee 
provided in the Tariff of Professional Fees, before apportionment of the fee to stages.  Where the 
Service Provider is required to perform a portion of the full services, only the relevant portion of 
the fee shall be paid. 

 
C2.1.3.Q.4 Interim payments to the Service Provider 

For the purposes of ascertaining the interim payments due, the cost of the works, which shall 
exclude any provisional allowances made to cover contingencies and escalation, shall be: 

• the net amount of the accepted tender, or 

• if no tender is accepted, the net amount of the lowest suitable tender, unless acceptable 
motivation can be provided to prove that such amount is unreasonable, or  

• if the contract is awarded by negotiation the negotiated price, or 

• if no tenders are invited or if no suitable tenders are received or if no negotiation is concluded, 
the estimate.  The estimate shall be the one accepted by the Employer as representing the 
value of the works, which for purposes of interim payments will be deemed to be 80% of the 
quantity surveyors estimate, if appointed. 

 
C2.1.3.Q.5 Fees for documentation for work covered by a provisional sum 

Where a provisional sum is included in the bills of quantities for work to be documented at a later 
stage, the documentation fee in respect of such work shall be remunerated at the time when the 
documentation has been completed.  The fee shall relate to the type of documentation drawn up 
by the quantity surveyor in respect of each section of such work. 

 
C2.1.3.Q.6 Engineering work 

Any works measured in terms of SANS 1200 must be documented in separate sections in the bills 
of quantities. 

 
C2.1.3.Q.7 Cost norms 

The calculation of cost norms (clause 2.7 of the Tariff of Fees) is not required for this service. 
 
C2.1.3.Q.8 Replications 

With regard to replications, the quantity surveyor will be required to execute his work in the most 
economical manner in the best interest of the Employer. 

 
To this end the former shall consult at an early stage to determine the requirements of the 
Employer with regard to the replication of units, buildings or structures (without significant change) 
in the documentation for the Project. 

 
Further to clause 10.36 of the 2024 Guideline Tariff of Fees, the fees in respect of replications 
must be extended to include the replication of individual distinct units, buildings or structures, 
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without significant change to the said building contract or of a previous building contract, such as 
(but without limiting the intention of this conditions of appointment): 

• single and double-storey row houses; 

• tower blocks (on podiums or with differing sub-structures); 

• identical wings within a single block. 
 
C2.1.3.Q.9 Alternative tenders 

No fee shall be payable for documentation prepared for alternative tenders involving the mere 
substitution of material not requiring any measurements or calculation. 

 
C2.1.3.Q.10 Interim payments for Stage 5 

Interim payments for Stage 5 will be allowed as defined in C2.1.2.8 above.  One third of the fees 
for Stage 5, however, will be apportioned to the draft final account which must be a complete draft 
final account for the Project, or any separate identifiable phase of the Project, complete in all 
respects for the Employer to verify for correctness.  Interim payments for the draft final account 
will be allowed only when it has been received by the Employer. 

 
C2.1.3.Q.11 Additional services 
 Unless separately specified in C3.3.4 and scheduled in the Activity Schedule, no separate 

payment shall be made for additional services. The cost of providing these services shall be 
deemed to be included in the value based fee tendered for normal services. 

 
C2.1.3.Q.12 Excessive Variation in Time (Construction Period) 

Fee will be assessed as per Clause 4.0 of the 2024 Guideline Tariff of Professional Fees. 
 
C2.1.3.En Value based fees for civil and electrical engineers 
 
C2.1.3.En.1 Fees for work done under a value based fee 

Where value based fees are payable (as basis of remuneration has been set at “value basis” 
according to C2.1.1.1 above), the Service Provider will be remunerated for Services rendered, 
subject to the provisions in C2.1.2 above and subject to the specific terms and conditions stated 
below and elsewhere in this document, in accordance with the National Department of Public 
Works Scope of Engineering Services and Tariff of Fees for Persons Registered in terms 
of the Engineering Profession Act, 2000 (Act No. 46 of 2000) dated 1 April 2023.  This 
document is referred to as the "2023 NDPWI - Scope of Engineering Services and Tariff of Fees" 
hereinafter and is appended as annexure A.  This tariff of fees will be payable for the full Period 
of Performance. 

 
C2.1.3.En.2 Normal services 

The fee for normal services shall be the tendered percentage based on the fee provided in the 
2023 NDPWI - Scope of Engineering Services and Tariff of Fees, clause 4.2. 
 
Where the Service Provider is required to perform a portion of the normal services only, the 
relevant portion of the fee shall be paid. 

 
C2.1.3.En.3 Interim payments to the Service Provider 

For the purposes of ascertaining the interim payments due, the cost of the works, which shall 
exclude any provisional allowances made to cover contingencies and escalation, shall be: 

• the applicable portion of the net amount of the accepted tender, or 

• if no tender is accepted, the net amount of the applicable portion of the lowest suitable tender, 
unless acceptable motivation can be provided to prove that such amount is unreasonable, or  

• if the contract is awarded by negotiation the negotiated price, or 

• if no tenders are invited or if no suitable tenders are received or if no negotiation is concluded, 
the estimate.  The estimate shall be the one accepted by the Employer as representing the 
value of the works, which for purposes of interim payments will be deemed to be 80% of the 
engineers estimate or if appointed, 80% of the quantity surveyors estimate. 

 
C2.1.3.En.4 Fees for documentation for work covered by a provisional sum 

Where a provisional sum is included in the bills of quantities for work to be documented at a later 
stage, the documentation fee in respect of such work shall be remunerated at the time when the 
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documentation has been completed.  The fee shall relate to the type of documentation drawn up 
by the engineer in respect of each section of such work. 
 

C2.1.3.En.4.1Alternative tenders 
No fee shall be payable for documentation prepared for alternative tenders involving the mere 
substitution of material not requiring any measurements or calculation. 

 
C2.1.3.En.4.2Interim payments for work stage 6 

Interim payments for work stage 6 will be allowed only when an acceptable and complete final 
account for the Project, or any separate identifiable phase of the Project, has been received by 
the Employer provided that the relevant fee shall be subject to a factor of 80%. 

 
C2.1.3.En.5 Additional services 
 
C2.1.3.En.5.1Additional services pertaining to all stages of the project 

Unless separately provided for hereunder and scheduled in the Activity Schedule, no separate 
payment shall be made for the additional services specified in C3.C.3.2.1, 
C3.E.3.2.1,C3.M.3.2.1and C3.S.3.2.1. The cost of providing these services shall be deemed to be 
included in the value based fee tendered for normal services. 
 
(a) Geotechnical investigations 

The geotechnical investigation, if referred to under C3.S.3.2.1, is part of the foundation design 
for which the consultant is being remunerated under normal services. The only items here 
which are reimbursable are the cost of excavating/drilling of trial holes and the cost of 
laboratory and/or in situ soil testing. The time spent on test result analyses and interpretation, 
technical calculations, cost comparisons and report preparation is all part of normal services. 
A separate item has been supplied in the Activity Schedule for the cost of the trial hole 
excavations and laboratory testing. All relevant documentation, test results and reports must 
be presented together with the invoice when the item is claimed for. 
 

C2.1.3.En.5.2Construction monitoring 
The construction monitoring requirements are as specified in C3.C.3.2.2, C3.E.3.2.2,C3.M.3.2.2 
andC3.S.3.2.2. 
 
(a) If Level One, part time, monitoring has been specified then no separate payment shall be made 

for construction monitoring staff as specified in C3.C.3.2.2, C3.E.3.2.2, C3.M.3.2.2 and 
C3.S.3.2.2 (i) to (iii) or for the transport of the monitoring staff as specified in 
C3.C.3.2.2,C3.E.3.2.2, C3.M.3.2.2 and C3.S.3.2.2 (iv). The cost of providing construction 
monitoring staff and transport shall be deemed to be included in the value based fee tendered 
for normal services. 

 
(b) If Level Two, full time, monitoring has been specified then provision shall be made in C2.2 

Activity schedule for value based fees for the different engineering professions for the 
envisaged site staffing requirements as specified in C3.C.3.2.2, C3.E.3.2.2, C3.M.3.2.2 and 
C3.S.3.2.2 (i) to (iii). The unit of measure shall be the rate per calendar month (pro rata for part 
of a month). Payment shall only be applicable for the period actually established on site and 
shall in no instance be prior to the date of official handover of the Works to the Contractor or 
after the date of issue of the Certificate of Completion for the Works contract. The rates 
tendered for the relevant site staff shall include full compensation for all costs including, inter 
alia, the following: 

• Salary 

• Additional allowances 

• Bonuses 

• Leave and sick leave 

• All company contributions such as provident fund, group life benefits, medical aid, etc. 

• Levies 

• Office equipment as set out in C3.C.3.2.2, C3.E.3.2.2, C3.M.3.2.2 and C3.S.3.2.2 (iii) 

• Relocation cost and accommodation 

• Travelling 

• Handling cost and profit. 
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Payment for personnel shall exclude any periods of leave or sick leave. Time sheets for staff 
shall be included in the monthly fee account submitted to the Employer for payment. 
Replacement of staff as a result of any extended period of leave or sick leave outside of the 
normal contractor’s year end break shall be to the approval of the Employer. 

 
No separate payment shall be made for the transport of the construction monitoring staff as 
specified in C3.C.3.2.2, C3.E.3.2.2, C3.M.3.2.2 and C3.S.3.2.2 (iv) and the cost of the 
transport shall be deemed to be included in the monthly rate tendered for the provision of the 
staff. 

 
C2.1.3.En.5.3Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 

No separate payment shall be made for the service specified in C3.C.3.2.3, C3.E.3.2.3, 
C3.M.3.2.3 and C3.S.3.2.3. The cost of providing this service shall be deemed to be included in 
the value based fee tendered for normal services. 

 
C2.1.3.En.5.4Quality Assurance System 

No separate payment shall be made for the implementation of a quality management system as 
specified in C3.3.2.4. The cost of providing this service shall be deemed to be included in the 
value based fee tendered for normal services. 

 
C2.1.3.En.5.5Lead consulting engineer 

No separate payment shall be made for assuming the leadership of an Employer specified joint 
venture, consortium or team of consulting engineers as specified in C3.3.2.5. The cost of providing 
this service shall be deemed to be included in the value based fee tendered for normal services. 

 
C2.1.3.En.5.6Principal agent of the client 

No separate payment shall be made for assuming the role of principle agent of the Employer if so 
specified in C3.2.2.1. The cost of providing this service shall be deemed to be included in the 
value based fee tendered for normal services. 

 
C2.1.3.En.5.7Environmental impact assessment 

No separate payment shall be made for the service specified in C3.C.3.3.1, C3.E.3.3.1,C3.M.3.3.1 
andC3.S.3.3.1. The cost of providing this service shall be deemed to be included in the value 
based fee tendered for normal services. 

 
C2.1.3.En.5.8Other unspecified services 

The Employer may order duties that fall outside the scope of the project as tendered. Such 
additional duties may involve, but not limited to: 

• Additional design requirements 

• Evaluation of alternative tenders 

• Additional investigations during the defects and liability period 

• Diverse other services. 
 
Any such additional services that may be required will be remunerated on a time basis as set out 
in C2.1.4.1. The level of expertise necessary for any such additional work shall be concomitant 
with the issues to be addressed. The category of personnel necessary to undertake the work shall 
be approved by the Employer.  Any additional identified service shall be fully scheduled and 
submitted to the Employer for approval prior to the commencement thereof. 

 
C2.1.3.En.6 Excessive Variation in Time (Construction Period) 

In the event of the initial contract period being exceeded by more than 10 per cent, through no 
fault of the engineering professional, the engineer is to be remunerated for all additional work over 
and above the period exceeding the additional 10%, resulting from the extension of time.  The 
hourly rates according to the then current departmental hourly rate together with related 
reimbursables shall apply. 
 
 

C2.1.3.MS.  Time based fees for mechanical and structural engineers 
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C2.1.3.MS.1 Fees for work done under a time based fee 
Where time based fees are payable (if basis of remuneration has been set at “time based” 
according to C2.1.1.1), the principles as described in clauses 4.4 (1), (2) and (3) of the 2023 
NDPWI - Scope of Engineering Services and Tariff of Fees, excepting that the rates referred to in 
clause 4.4 (3) shall be replaced by the various rates per hour tendered for the various categories 
in C2.2.3 Activity Schedule for Time Based Fees, column (e). These various rates will annually be 
adjusted for inflation as determined by clause 3.16.2 of the Contract, as amended in the Contract 
Data in C1.2.2.  The time based rates applicable at the time of the execution of the work, as 
adjusted from time to time, may be claimed. 

 
C2.1.3.MS.2 The various categories referred to in C2.2.3 Activity Schedule for Time Based Fees, are the 

categories described in clauses 4.4 (2) of the 2023 NDPWI - Scope of Engineering Services and 
Tariff of Fees. 

 
C2.1.3.MS.3 Work will be remunerated for at the category level in which it falls as defined in C2.1.4.2 above, 

irrespective of whether the person who in fact had executed the work functions at a higher 
category of responsibility and competence. 

 
C2.1.3.MS.4 Remuneration upon Suspension or Cancellation of the Project prior to commencement of the 

Construction Project. 
 
                    In the event of the project being suspended or cancelled prior to the commencement of the 

construction, the fees claimable by the Service Provider will be determined as follows: 
 
                    The hourly rate for proven time spent (time sheets) on providing professional services on the 

project, plus cost of all re-imbursements till date of suspension or cancelation of the Project, 
irrespective during which phase of the project life cycle prior to commencement of construction, 
the project is suspended or cancelled 

 
C2.1.3.MS.5 All fees claimable on an hourly basis must be substantiated by a comprehensive time sheet 

indicating the date, name of person whom rendered the service, description of the service 
rendered, the number of hours spent in rendering the service, the applicable rate per hour in terms 
of this agreement and the total amount claimed per incident. The Employer reserves the right to 
validate the information provided by the Service Provider and will remunerate the Service Provider 
on what is deemed to be fair and reasonable. 

 
C2.1.3.MS.6 If the Activity Schedule did not make provision for rendering services on an hourly rate the hourly 

rate payable will be calculated at rates applicable at the time of the actual execution of the specific 
service.  The "Rates for Reimbursable Expenses" as amended from time to time and referred to 
below, is obtainable on the Employer's Website:  http://www.publicworks.gov.za/  under 
“Documents”; “Consultants Guidelines”; item 1. 

 
 
 
 
C2.1.4 General for all professions 
 
C2.1.4.1 Time charges for work done under a value based fee 

Where time charges are payable under specific circumstances according to a clause or clauses 
in the fee scales of a specific profession, the principles as described in these fee scales and the 
rates set out below, will be applicable. 
 
Time charges for this service as tendered under C2.2 Activity Schedule, will annually be adjusted 
for inflation for the full duration of the Service Contract Period as determined by clause 3.16.2, of 
the Contract, as amended in the Contract Data in C1.2.2.  The rates claimable are the rates 
applicable at the time of the execution of the work. 
 
Time charges for work done in excess of the original Service Contract Period as per 3.15.1 of the 
Contract Data, will be calculated in terms of Clause C2.1.4.1.1.  
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If the Activity Schedule did not make provision for rendering services on an hourly rate the hourly 
rate payable will be calculated in terms of Clause C2.1.4.1.1. 

 
C2.1.4.1.1 Time charges are reimbursable at rates applicable at the time of the actual execution of the 

specific service. The "Rates for Reimbursable Expenses" as adjusted from time to time and 
referred to below, is obtainable on the Employer's Website: http://www.publicworks.gov.za/under 
“Documents”; “Consultants Guidelines”; item 1. 

 
C2.1.4.1.2 The scale of fees on time charges, on which Value Added Tax is excluded, shall be at the following 

rates per hour, rounded off to the nearest rand:  (see Table 8 of “Rates for Reimbursable 
Expenses” for the actual amounts calculated in accordance with to the principles laid down below): 

 
(i) registered professional principals*: 18,75 cents for each R100,00 of the total annual 

remuneration package attached to the lowest notch of a level 13 salary range (Director) in 
the Public Service; 

(ii) registered professionals*: 17,5 cents for each R100,00 of the total annual remuneration 
package attached to the lowest notch of a level 12 salary range (Deputy Director second 
leg) in the Public Service; 

(iii) registered technicians**: 16,5 cents for each R100,00 of his/her gross annual 
remuneration; provided that this hourly rate shall not exceed 16,5 cents for each R100,00 
of the total annual remuneration package attached to the lowest notch of a level 11 salary 
range (Deputy Director first leg) in the Public Service. 

 
*(includes professional architects, professional quantity surveyors, professional engineers, 
professional technologists [engineering], professional planners and professional 
construction project managers) 
**(includes professional technicians [engineering] professional senior technologists 
[architectural], principal technologists [architectural] and technical planner). 

 
Hourly rates calculated in terms of (i), (ii) and (iii) above shall be deemed to include overheads 
and charges in respect of time expended by clerical Personnel which shall, therefore, not be 
chargeable separately. 

 
C2.1.4.1.3 Unless otherwise specifically agreed in writing, remuneration for the time expended by principals 

in terms of C2.1.4.1.2 (i) above on a project shall be limited to 5 per cent of the total time expended 
for time charges in respect of the Project.  Any time expended by principals in excess of the 5 per 
cent limit shall be remunerated at the rates determined in (ii) or (iii) above. 

 
C2.1.4.1.4 Notwithstanding the above, where work is of such a nature that Personnel as described in 

C2.1.4.1.2 (iii) above are capable of performing such work, it shall be remunerated at that level 
and not at the rates described in (i) and (ii) above, irrespective of who in fact executed the work. 

 
C2.1.4.1.5 Gross annual remuneration in C2.1.4.1.2 (iii) above shall mean basic salary and guaranteed 

annual bonus; fringe benefits not included in basic salary; income benefit, as determined from 
time to time by the South African Revenue Services for income tax purposes, for the private use 
of a motor vehicle by the employer; employer’s contribution to pension/provident fund, medical aid 
and group life assurance premiums; Compensation Fund and Unemployment Fund contributions, 
Metropolitan Council levies and any other statutory contributions or levies; all other costs and 
benefits as per conditions of appointment but excluding any share of profit and payment for 
overtime. 

 
C2.1.4.1.6 The salaries referred to in C2.1.4.1.2 (i) to (iii) above can change from time to time, which will, 

therefore, change the rates applicable.  These rates will, however, only be adjusted on the first 
day of each calendar year irrespective of any changes in salary ranges during the relevant year.  
The rates applicable at the time of the execution of the work as set out in Table 8 of the "Rates for 
Reimbursable Expenses", as amended from time to time, may be claimed. 

 
C2.1.4.1.7 Remuneration when Construction Contracts are Cancelled/ Completion Contracts 
 When the Construction Contract is cancelled during the construction period by either the Employer 

or the Contractor, the following will apply: 
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a) Fees for stages 1 to 4 will be based on the Contract Sum of the original contract. 

b) Fees for stages 5 and 6 will be based on the final account value of the cancelled contract. 

c) Fees can only be claimed for stages where services were rendered.  

d) In terms of completion contracts, remuneration for stage 1 to 4 will only be applicable to new 

scope of work, in which case fees will be based on an hourly basis. 

e) Fees will be remunerated on an hourly basis for the compilation of the Bills of Quantities for 

the completion Contract. 

f) The hourly rates payable will be in terms of "Rates for Reimbursable Expenses" as amended 

from time to time, based on time sheets. 

g) All consultants must obtain written confirmation, with regards to the scope of services required 

for stages 1 to 4 work on the Completion Contract, from the Project Manager prior to 

commencing with the work. 

h) Fees will be remunerated based on the NDPWI fee scales for stages 5 and 6 based on the 

final account value of the completion contract. 

Service Providers to refer to Clause 5.8 (should the Employer elect to retain the services of the 
Service Provider). 

 
C2.1.4.1.8   Remuneration upon Suspension or Cancellation of the Project  
               In the event of the project being suspended or cancelled prior to the commencement of the 

construction works, the fees payable will be determined by applying the percentage claimable fee 
of the work stage completed or partially completed, based on the percentage of the estimate as 
indicated below:  

 
a) at time of suspension or cancellation during the planning stage - 80% of the PQS / Engineer’s 

estimate, or 
b) just prior to inviting tenders or during tender stage but before the closing of tenders -  80% of 

the PQS / Engineer’s pre-tender estimate. 
c) after closing of tenders but prior to recommendation of a tender - 100% of the responsive 

tender with the lowest price where there is an acceptable tender. Where there is no responsive 
tenders then C2.1.3.14 (b) will apply, or 

d) a tender has been recommended for award - 100% of the recommended bidder’s tender price,  
e) a tender has been awarded but no work has commenced - 100% of the recommended bidder’s 

tender price 
 
or 

 
In the event of the project being suspended or cancelled after the commencement of the works, 
fees will be based on 100% of the contract sum, excluding provisional sums, for Stages 1 to 4 and 
100% of the final account value of the work done and certified when the contract is terminated 
during Stage 5 or 6.  

 
C2.1.4.1.9 All fees claimable on an hourly basis must be substantiated by a comprehensive time sheet 

indicating the date, name of person whom rendered the service, description of the service 
rendered, the number of hours spent in rendering the service, the applicable rate per hour in terms 
of this agreement and the total amount claimed per incident. The Employer reserves the right to 
validate the information provided by the Service Provider and will remunerate the Service Provider 
on what is deemed to be fair and reasonable. 

 
C2.1.4.2 Set off 

The Employer reserves the right to set off against any amount payable to the Service Provider, 
any sum which is owing by the Service Provider to the Employer in respect of this or any other 
project. 

 
C2.1.4.3 Typing, printing and duplicating work, compact disks and forwarding charges 
 
C2.1.4.3.1 Reimbursable rates 

The costs of typing, printing and duplicating work and compact disks in connection with the 
documentation which must of necessity be done, except those which must in terms of the relevant 
Manual or other instructions be provided free of charge, shall be reimbursable at rates applicable 
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at the time of the execution of such work.  The document "Rates for Reimbursable Expenses" as 
adjusted from time to time and referred to below, is obtainable on the Employer's Website: 
http://www.publicworks.gov.za/  under “Documents”; “Consultants Guidelines”; item1. 

 
C2.1.4.3.2 Typing and duplicating 

If the Service Provider cannot undertake the work himself, he may have it done by another service 
provider which specialises in this type of work and he shall be paid the actual costs incurred upon 
submission of statements and receipts which have been endorsed by him confirming that the tariff 
is the most economical for the locality concerned. 

 
If the Service Provider undertakes the work himself, he shall be paid in respect of actual expenses 
incurred subject to the maximum tariffs per A4 sheet as set out in Table 1 in the “Rates for 
Reimbursable Expenses". 

 
Typing and duplicating expenses shall only be refunded in respect of the final copies of the 
following documents namely formal reports, formal soil investigation reports, specifications, 
feasibility reports, bills of quantities, material lists, minutes of site meetings and final accounts.  
The cost of printed hard covers shall only be paid in respect of documents which will be made 
available to the public such as bills of quantities and specifications or where provision of hard 
covers is specifically approved. 

 
The typing of correspondence, appendices and covering letters are deemed to be included in the 
value based fees and time based fees paid. 

 
C2.1.4.3.3 Drawing duplication 

(a) For drawing duplication the standard rate as set out in Table 2 in the “Rates for Reimbursable 
Expenses” may be claimed or may be claimed according to the provisions as in (b) or (c) 
below. 

 
(b) If the Service Provider undertakes the duplication of drawings, using his own duplication 

equipment, he shall be paid the actual cost incurred on condition that it is not higher than the 
lowest of three quotations of local firms doing drawing duplication in his locality.  Such 
quotations must accompany his account. 

 
(c) If the Service Provider does not undertake his own drawing duplication, he shall be paid the 

lowest of three quotations of local firms doing plan printing in his locality.  Such quotations 
must accompany his account. 

 
(d) Should there not be three firms doing drawing duplication in his locality, it must be mentioned 

on his account and the available quotation(s) must then accompany the account. 
 
(The cost of providing all polyester negative prints required to form part of the original set of 
drawings, as-built drawings including computer assisted drawing records for all facets/disciplines 
involved in the project are included in the tendered fees and will not be reimbursed separately.) 

 
C2.1.4.3.4 Forwarding charges 

(a) Only the charges in respect of the forwarding of parcels by courier or air freight on special 
request by the Employer will be refunded, provided that such charges will not be refunded if 
the request had been made as a result of a delay caused by the Service Provider. 

 
(b) The cost of postage, facsimile transmissions, telephone calls, e-mails, etc, is deemed to be 

included in the value based fees and time based fees paid. 
 

C2.1.4.4 Travelling and subsistence arrangements and tariffs of charges 
When the Service Provider is requested in writing by or obtained prior approval in writing from the 
Employer to attend specific meetings at any of the Employer’s offices or any extraordinary 
meetings on site or elsewhere, he will be remunerated according to the provisions under 
C2.1.4.4.1 to C2.1.4.4.5 herein. 
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C2.1.4.4.1 General 
The most economical mode of transport is to be used taking into account the cost of transport, 
subsistence and time.  Accounts not rendered in accordance herewith may be reduced to an 
amount determined by the Employer. 

 
As the tariffs referred to hereunder are adjusted from time to time, accounts must be calculated at 
the tariff applicable at the time of the expenditure. 

 
Where journeys and resultant costs are in the Employer’s opinion related to a Service Provider’s 
malperformance or failure, in terms of this Contract, to properly document or co-ordinate the work 
or to manage the Contract, no claims for such costs will be considered. 

 
C2.1.4.4.2 Travelling time 

In the case of an appointment on a percentage basis, total travelling time less two hours, will be 
fully reimbursed. In the case of an appointment on an hourly basis, travelling time will be fully 
reimbursed.  No travelling time will be paid in respect of journeys to DPWI Head Office or the 
office of the Departmental Project Manager without prior approval in writing.  

 
C2.1.4.4.3 Travelling costs 

Fees for travelling costs are as set out in Table 3 in the "Rates for Reimbursable Expenses". 
 

Travelling costs will be refunded for the full distance covered per return trip measured from the 
office of the Service Provider appointed. 

 
Compensation for the use of private motor transport will be in accordance with the Government 
tariff for the relevant engine swept volume, up to a maximum of 3000 cubic centimetres, prescribed 
from time to time and as set out in Table 3 in the “Rates for Reimbursable Expenses”. 

 
C2.1.4.4.4 Hired vehicles 

In cases where use is made of hired vehicles, the most economical sized vehicle available is to 
be used but compensation shall nevertheless be restricted to the cost of a hired car not exceeding 
a capacity of 1300 cc.  Where use of a special vehicle is essential (e.g. four track or minibus to 
accommodate more people), prior approval in writing must be obtained from the departmental 
project manager. 

 
C2.1.4.4.5 Subsistence allowance 

Subsistence costs associated with travelling for this service as tendered under C2.2 Activity 
Schedule, will annually be adjusted for inflation for the full duration of the Service Contract Period, 
as determined by clause 3.16.2, of the Contract, as amended in the Contract Data in C1.2.2.  The 
rates claimable are the rates applicable at the time of the execution of the work. 
 
Subsistence cost associated with travelling undertaken in excess of the original Service Contract 
Period in terms of 3.15.1 of Contract Data will be in terms of Tables 4 and 5 in the "Rates for 
Reimbursable Expenses" as published by the NDPWI from time to time. 
 
Should the daily tariff as set out in Table 4 be inadequate, substantiated actual costs plus a special 
daily allowance as shown in Table 5 for incidental expenses, may be claimed.  It must be noted 
that claims may only be according to Table 4 or Table 5.  Accommodation should be limited to the 
equivalent of a three-star hotel and no alcoholic beverages or entertainment costs may be claimed 
for. 
 
Only actual costs are payable in respect of absence from office of less than 24 hours. 



Tender no. CPT C009/25 
WCS no. 054683 

 

 71 

C2.2 Activity Schedule 
 
C2.2.1 Summary Activity Schedule for Value Based Fees for all Professional Services comprising 

the Service Provider 
 

 

PROFESSIONAL SERVICES IN CONSORTIUM 
 
SUMMARY ACTIVITY SCHEDULE FOR VALUE AND TIME 
BASED FEES FOR ALL PROFESSIONAL SERVICES 
COMPRISING THE SERVICE PROVIDER 
 

 

Tenderer’s Tender for Value and Time Based Fees for: 

PROFESSIONAL SERVICE 

*Percentage 
of respective 
normal fees 
tendered by 
professional 
service 

*Financial Offer by Tenderer 
for Value and Time Based 
Fees 

1. Architectural Services % (b) R (15) 

2. Quantity Surveying Services %  (d) R (30) 

3. Civil Engineering Services %  (f) R (46) 

4. Electrical Engineering Services %  (h) R (62) 

5. Mechanical Engineering Services %  (j) R (78) 

6. Structural Engineering Services %  (l) R (93) 

Sub-total R (94) 

Add VAT [(94) X CURRENT VAT RATE] R (95) 

TOTAL FINANCIAL OFFER FOR VALUE BASED 
FEES(94+95) 

R (96) 

 
[*  Mark “N/A” should the specific professional Service comprising the Service Provider not be required (not 
listed in C1.1 Form of Offer and Acceptance).] 
 
 
NOTE: 1. Total Financial Offer for Value Based Fees, (96) above, must be carried over to C1.1 Form of 

Offer and Acceptance. Failure to carry this amount over to the Form of Offer and Acceptance 
will render the Bid Non-responsive as the Form of Offer must be fully completed. 
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C2.2.A Activities for architects 
 
C2.2.A.1 The services as defined in the C3 Scope of Services are required. The activity schedule below 

lists the normal services as defined in the 2023 NDPWI - Scope of Architectural Services and 
Tariff of Fees (Annexure B), clause 3 and as further defined in C3 Scope of Services, as well as 
additional services as defined in C3 Scope of Services, of this document.  

         The applicable fee scale will only be amended to the latest fee scale in use by NDPWI should the 
project be suspended or where there is no activity for more than two (2) years, and the Employer 
elects to retain the services of the Service Provider upon uplifting the Suspension in terms of 
Clause 8.5.1 of the Contract Data.  

 
C2.2.A.2 The estimated normal fees have been calculated using the 2023 NDPWI - Scope of Architectural 

Services and Tariff of Fees, (Annexure B), by applying the applicable fee scale given in clause A, 
to determine the basic fee.  

 
No allowance has been made in the estimated normal fees below for the additional services in 
C2.1.3.A.7 that have been specified to be included in the normal fees.  The tenderer shall make 
provision for the cost of the additional services that are to be included under normal services by 
adjusting the percentage tendered in column (b). 

 
C2.2.A.3 The services are to be provided in stages and the proportioning of the fee for normal services over 

the various stages shall be as set out in the 2023 NDPWI - Scope of Architectural Services and 
Tariff of Fees, (Annexure B), clause 8.3. 

 
C2.2.A.4 The tenderer must make provision for all activities necessary for the execution of the service as 

set out in C3 Scope of Services hereof. 
 
 
 

 

ACTIVITY SCHEDULE FOR VALUE BASED FEES FOR ARCHITECTS 
 

 

Tenderer’s Tender for Value Based Fees for Architects 

Fee for Normal Services inclusive of certain additional services as specified in C2.1.3.A.7 

 
Latest estimate of 
cost of 
construction 

(a) 
Estimated normal fees 
calculated according 
to C2.1.2.2 and 
C2.1.3.A.1 above 

X 

(b) 
Percentage of 
normal fees 
tendered by 
Tenderer 

(a)x(b) 
Financial Offer by Tenderer  
for Value Based Fees 

R10 758 383,85 R 1 457 878.00 X % = R (1) 
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Additional Services – C2.1.3.A.7 

Description Quantity Unit Rate Value 

Type in detail of 
additional services  

n/a n/a R = R n/a (2) 

For re-measuring and 
drawing existing 
structures when no 
drawings are available 
and specifically instructed 
by the Project Manager 

50 hours R = R (3) 

 
Sub-total Additional Services (2+3)  

 
= R (4) 

Supplementary Services 

Administer Targeted 
Procurement and 
Contract Participation 
Goals applicable to the 
Contractor  
 

70 hours R = R (5) 

 
Total Additional and Supplementary Services (4+5) 

 
= R (6) 

Appointment of sub-consultants / specialists 

As direct sub-consultant, 
to be appointed by the 
Service Provider, for: 
A social facilitator to 
conduct the feasibility 
study for CPGs to be 
implemented on the 
project.  

Provisional 
Sum 

- - = R 
                                                     

20 000.00 (7) 

As direct sub-consultant, 
to be appointed by the 
Service Provider, for: 
A Heritage Consultant to 
provide all heritage 
related services and 
submissions on the 
project. (Note: No 
additional surcharge will 
apply). 

Provisional 
Sum 

- - = R 
                                                     

50 000.00 (8) 

 
Sub-total Sub-consultants / Specialists (7+8) 

 
= R           (9) 

 

 
Administration of Sub-consultants/ Specialists   

 
= R             (10) 

 
Total Sub-consultants / Specialists (9 +10) 

 
= R          (11) 

 
Total Travelling Disbursements (Table A below) 
 

= R (12) 

Typing, Printing, Duplicating and Forwarding Charges in terms 
of C2.1.6 (Provisional Sum) 

= R 20 000.00 (13) 



Tender no. CPT C009/25 
WCS no. 054683 

 

 74 

 
Contract Skills Development Goal Cost (Provisional Sum) 
 

= R n/a (14) 

 
TOTAL FINANCIAL OFFER FOR VALUE BASED FEES FOR 
ARCHITECTURAL SERVICES (VAT EXCLUDED) 
Sub-total Discounted fees + Total Additional and  Supplementary 
Services + Total Sub-consultants/ Specialists  + Total Travelling 
Disbursements + Typing, Printing, Duplicating and Forwarding 
Charges + Contract Skills Development Goal C (1+6+11+12+13+14)   

 

= R (15) 

 
 
NOTE:  1.   The total Financial Offer for Value Based Fees for Architects (VAT excluded), (15) above, as well 

as the percentage of normal fees tendered, (b) above, must be carried over to C2.2.1 Summary 
Activity Schedule for Value Based Fees for all Professional Services comprising the 
Service Provider, the total of which must then be carried over to C1.1 Form of Offer and 
Acceptance. Failure to carry this amount over to the Form of Offer and Acceptance will render 
the Bid Non-responsive as the Form of Offer must be fully completed. 

 
2. Remuneration for value based appointments will be calculated as determined in C2.1.2 (i.e. the 

percentage of the normal fee tendered multiplied by the value fee scale vis-à-vis the actual cost 
of construction) duly excluding any fee increase/decrease factors as described in 2023 
NDPWI - Scope of Architectural Services and Tariff of Fees.  The percentage of the normal 
fee shall apply to each stage for services provided in stages. 

 
3. Supplementary Services: Where applicable, the Service Provider will be remunerated at an hourly 

rate as tendered (Based on detailed time sheets) for administration in terms of time spent in 
liaising, coordinating, sourcing and verification of documents submitted including related meetings 
pertaining to and submitting reports as required to the following Targeted Procurement and 
Contract Participation Goals applicable to the Construction Project which shall include but not be 
limited to: SMME contract participation, EPWP and NYS labour reporting, the use of Local Material 
and Content, the cidb B.U.I.L.D. Programme and any other Contract Participation Goals applicable 
to the construction project. The hourly rate will be adjusted in accordance with Clause 3.16.1 of 
the cidb Standard Professional Service Contract and Clause 3.16.2 of the Contract Data. 
 

4. Time spent on travelling, as well as any other travel related expenses such as travelling costs, 
subsistence allowance and accommodation is deemed to be included in the Traveling 
Disbursements per return trip to site per (12) above. 

 
5. In the event of a variation in the Service Contract Period which results in additional travelling over 

and above the allowed number of trips in Table A, the additional Traveling will be paid in 
accordance with the "Rates for Reimbursable Expenses" as amended from time to time and 
referred to below, is obtainable on the Department's Website: 
http://www.publicworks.gov.za/Consultants.asp  or from the Departmental Project Manager.  
These expenses are reimbursable at rates applicable on the time of the actual execution of the 
specific service contract. The first 2 hours of travelling is deductible as per Clause C2.1.4.4.2. 

 
6. Bidder to provide detailed breakdown of Travelling Disbursements per return trip to site from place 

of business: 
 
 Table A: Summary of Disbursements Tendered 

Item Description Rate X Factor X No. of trips 

Total 
(if not 

applicable 
insert “NA”) 

 
1. 
 

Traveling cost 
by car 

Per Km 

R 
 

X 

Kms per  
Trip 

 
X 

 
30 R 
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2. 
 

Subsistence  Per Trip 

 
 

X 

 
- 

 
X 

 
30 R 

 
3. 
 

Travelling 
Time as per 
Clause 
C2.1.4.4.2 

Per Hour 

R 
 

X 

Hours per  
Trip 

 
X 

 

30 
 

 
4. 
 

Other: Specify 
below  
(Table B). 

 
R            - 

 
X 

  
X 

 
- R 

 
5. 
 

 
Total disbursement carried over to Activity Schedule (12) R 

 
 Table B: Other Disbursements (Attach separate sheet if necessary) 

Table B only to be completed should the service provider’s office be located in a different province 
and/or the service provider has to travel by air and/or stay over due to the vast distance between the 
service provider’s office and the construction site, in order to attend site visits and meetings (Attach 
separate sheet if necessary). Any claim by the service provider in absence of rates will not be 
entertained except if approved by the Employer’s representative prior to incurring the cost. 
 

Item Description Rate X Qty 
Total 

(if not applicable insert 
“NA”) 

 
1. 
 

 
Travelling by Air 

 
R 

 
X 

 
30 R 

 
2. 
 

 
Car Rental 

 
R 

 
X 

 
30 R 

 
3. 
 

 
Accommodation 

 
R 

 
X 

 
30 R 

 
4. 
 

  
R 

 
X 

 
R 

 
5. 
 

  
R 

 
X 

 
R 

 
6. 
 

  
R 

 
X 

 
R 

 
7. 
 

  
R 

 
X 

 
R 

 
8. 
 

 
Total carried over to Table A, Item 4 

 
R 

 
7. Contract Skills Development Goal Cost  

The provisional amount allowed for the in the Activity Schedule shall be adjusted upon award and 
confirmation of the Training Method/s selected by the service provider when beneficiaries have 
been identified. The Contract Skills Development Goal (CSDG) will be as described in Clause 
C3.3.13, which is the number of hours of skills development opportunities that a Service Provider 
must provide in relation to work directly related to the Service Contract up to completion the 
Professional Service Contract. The CSDG is expressed in hours, and shall be not less than the 
professional fees in millions of Rand multiplied by 150 Hours.  

 

8. The Skills Development Participation Costs to be calculated as follows: 
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8.1 Skills Development 

8.1.1     Number of Hours:  

Fees (1) excl. VAT = R5.6m  

Number of hours skills development required = R5.6 x 150 = 840 hours (hours to be 

rounded off) 

 

8.2 Calculating the Notional Cost per hour 

8.2.1 Notional Cost per quarter as per Table 3 of Clause C3.3.13 (Scope of Services) and 

optional methods 

8.2.2 Number of Hours per quarter = 3 months x 20 days x 8 hours per day = 480 Hours 

8.2.3 Notional Cost per Hour = 8.2.1 / 8.2.2 

 

8.3 Calculating the Notional Cost Example:  

Fees (1) from Activity Schedule excl. VAT= R5.6 Million 

Number of hours skills development required = R5.6 x 150 = 840 hours 

Total number of hours per quarter = 40 hours per week x 4 weeks x 3 months = 480 hours  

Notional cost per hour “Method 4” = R71 500 per quarter / 480 hours = R148.95 per hour 

Total Notional cost = R148.95 (Rate per hour) x 840 (total number of hours) = R125 118.00 
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C2.2.Q Activities for quantity surveyors 
 
C2.2.Q.1 The services as defined in the C3 Scope of Services are required. The activity schedule below 

lists the normal services as defined in the Guideline Tariff of Professional Fees in Respect of 
Services Rendered by a Quantity Surveyor in Private Practice (the 2024 Guideline Tariff of 
Professional Fees), clauses 10.6, and as further defined in C3 Scope of Services, as well as 
additional services as defined in C3 Scope of Services, of this document.  
 
The applicable fee scale will only be amended to the latest fee scale in use by NDPWI should the 
project be suspended or where there is no activity for more than two (2) years, and the Employer 
elects to retain the services of the Service Provider upon uplifting the Suspension in terms of 
Clause 8.4.1 of the Contract Data.  

 
C2.2.Q.2 The estimated normal fees have been calculated using the 2024 Guideline Tariff of Professional 

Fees, by applying the applicable fee scale given in clause 2.2, to determine the basic fee. The 
2024 Guideline Tariff of Professional Fees is available on the website of The South African Council 
for the Quantity Surveying Profession. 

 
No allowance has been made in the estimated normal fees below for the additional services in 
C2.1.3.Q.11 that have been specified to be included in the normal fees.  The tenderer shall make 
provision for the cost of the additional services that are to be included under normal services by 
adjusting the percentage tendered in column (d). 

 
C2.2.Q.3 The services are to be provided in stages and the proportioning of the fee for normal services over 

the various stages shall be as set out in the 2024 Guideline Tariff of Professional Fees, clauses 
2.7. 

 
C2.2.Q.4 The tenderer must make provision for all activities necessary for the execution of the service as 

set out in C3 Scope of Services hereof. 
 

 

ACTIVITY SCHEDULE FOR VALUE BASED FEES FOR QUANTITY 
SURVEYORS 
 

 

Tenderer’s Tender for Value Based Fees for Quantity Surveyors 

Fee for Normal Services inclusive of certain additional services as specified in C2.1.3.Q.11 

 
Latest estimate of 
cost of construction 

(c) 
Estimated normal fees 
calculated according to 
C2.1.2.2 and C2.1.3.Q.1 
above 

X 

(d) 
Percentage of 
normal fees 
tendered by 
Tenderer 

(c)x(d) 
Financial Offer by Ten-
derer  
for Value Based Fees 

R14 799 703,90 R 2 054 056,57 X % = R (16) 
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Additional Services – C2.1.3.Q.11 

Description Quantity Unit Rate Value 

Type in detail of 
additional services  

(type in 
quantity 
required) 

n/a R = R n/a (17) 

Type in detail of 
additional services  

n/a hours R = R n/a (18) 

 
Sub-total Additional Services (17+18)  

 
= R (19) 

Supplementary Services 

Administer Targeted 
Procurement and 
Contract Participation 
Goals applicable to the 
Contractor  
 

70 hours R = R (20) 

 
Total Additional and Supplementary Services (19+20) 

 
= R (21) 

Appointment of sub-consultants / specialists 

As direct sub-consultant, 
to be appointed by the 
Service Provider, for: 
 

Provisional 
Sum 

- - = R                              n/a (22) 

As direct sub-consultant, 
to be appointed by the 
Service Provider, for: 
 

Provisional 
Sum 

- - = R                                       n/a (23) 

 
Sub-total Sub-consultants / Specialists (22+23) 

 
= R           (24) 

 
Administration of Sub-consultants/ Specialists   

 
= R             (25) 

 
Total Sub-consultants / Specialists (24 +25) 

 
= R          (26) 

 
Total Travelling Disbursements (Table A below) 
 

= R (27) 

Typing, Printing, Duplicating and Forwarding Charges in terms 
of C2.1.6 (Provisional Sum) 

= R 15 000.00 (28) 

 
Contract Skills Development Goal Cost (Provisional Sum) 
 

 R n/a (29) 

 
TOTAL FINANCIAL OFFER FOR VALUE BASED FEES FOR 
QUANTITY SURVEYORS (VAT EXCLUDED) 
Sub-total Discounted fees + Total Additional and  
Supplementary Services + Total Sub-consultants/ Specialists  + 
Total Travelling Disbursements + Contract Skills Development 
Goal Cost (16+21+26+27+28+29) 

 R (30) 
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NOTE:  1.  The total Financial Offer for Value Based Fees for Quantity Surveyor (VAT excluded), (30) above, 
as well as the percentage of normal fees tendered, (d) above, must be carried over to C2.2.1 
Summary Activity Schedule for Value Based Fees for all Professional Services comprising 
the Service Provider, the total of which must then be carried over to C1.1 Form of Offer and 
Acceptance. Failure to carry this amount over to the Form of Offer and Acceptance will render 
the Bid Non-responsive as the Form of Offer must be fully completed. 

 
2. Remuneration for value based appointments will be calculated as determined in C2.1.2 (i.e. the 

percentage of the normal fee tendered multiplied by the value fee scale vis-à-vis the actual cost 
of construction) duly excluding any fee increase/decrease factors as described in the 2024 
Guideline Tariff of Professional Fees..  The percentage of the normal fee shall apply to each 
stage for services provided in stages. 

 
3. Supplementary Services: Where applicable, the Service Provider will be remunerated at an hourly 

rate as tendered (Based on detailed time sheets) for administration in terms of time spent in 
liaising, coordinating, sourcing and verification of documents submitted including related meetings 
pertaining to and submitting reports as required to the following Targeted Procurement and 
Contract Participation Goals applicable to the Construction Project which shall include but not be 
limited to: SMME contract participation, EPWP and NYS labour reporting, the use of Local Material 
and Content, the cidb B.U.I.L.D. Programme and any other Contract Participation Goals applicable 
to the construction project. The hourly rate will be adjusted in accordance with Clause 3.16.1 of 
the cidb Standard Professional Service Contract and Clause 3.16.2 of the Contract Data. 
 

4. Time spent on travelling, as well as any other travel related expenses such as travelling costs, 
subsistence allowance and accommodation is deemed to be included in the Traveling 
Disbursements per return trip to site per (27) above. 

 
5. In the event of a variation in the Service Contract Period which results in additional travelling over 

and above the allowed number of trips in Table A, the additional Traveling will be paid in 
accordance with the "Rates for Reimbursable Expenses" as amended from time to time and 
referred to below, is obtainable on the Department's Website: 
http://www.publicworks.gov.za/Consultants.asp  or from the Departmental Project Manager.  
These expenses are reimbursable at rates applicable on the time of the actual execution of the 
specific service contract. The first 2 hours of travelling is deductible as per Clause C2.1.4.4.2. 

 
6. Bidder to provide detailed breakdown of Travelling Disbursements per return trip to site from place 

of business: 
 
 
 

Table A: Summary of Disbursements Tendered 

Item Description Rate X Factor X No. of trips 
Total 

(if not applicable 
insert “NA”) 

 
1. 
 

 
Traveling cost 
by car 

Per Km 

R 
 

X 

Kms per Trip  
X 

 
30 R 

 
2. 
 

 
Subsistence  

Per Trip 

R 
 

X 

 
- 

 
X 

 
30 R 

 
3. 
 

 
Travelling Time 
as per Clause 
C2.1.4.4.2 
 

Per Hour 

R 
 

X 

Hours per Trip  
X 

 

30 

 

 
4. 
 

 
Other: Specify 
below  
(Table B). 

 
R            - 

 
X 

  
X 

 
- 

R 
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5. 
 

 
Total disbursement carried over to Activity Schedule (27) R 

 
 
Table B: Other Disbursements (Attach separate sheet if necessary) 
Table B only to be completed should the service provider’s office be located in a different province and/or the 
service provider has to travel by air and/or stay over due to the vast distance between the service provider’s 
office and the construction site, in order to attend site visits and meetings (Attach separate sheet if necessary). 
Any claim by the service provider in absence of rates will not be entertained except if approved by the 
Employer’s representative prior to incurring the cost. 
 

Item Description Rate X Qty 
Total 

(if not applicable  
insert “NA”) 

 
1. 
 

 
Travelling by Air 

 
R 

 
X 

 
30 R 

 
2. 
 

 
Car Rental 

 
R 

 
X 

 
30 R 

 
3. 
 

 
Accommodation 

 
R 

 
X 

 
30 R 

 
4. 
 

  
R 

 
X 

 
R 

 
5. 
 

  
R 

 
X 

 
R 

 
6. 
 

  
R 

 
X 

 
R 

 
7. 
 

  
R 

 
X 

 
 R 

 
8. 
 

 
Total carried over to Table A, Item 4 

 
R 

 

7. Contract Skills Development Goal Cost  
The provisional amount allowed for the in the Activity Schedule shall be adjusted upon award and 
confirmation of the Training Method/s selected by the service provider when beneficiaries have 
been identified. The Contract Skills Development Goal (CSDG) will be as described in Clause 
C3.3.13, which is the number of hours of skills development opportunities that a Service Provider 
must provide in relation to work directly related to the Service Contract up to completion the 
Professional Service Contract. The CSDG is expressed in hours, and shall be not less than the 
professional fees in millions of Rand multiplied by 150 Hours. 
 
 

8. The Skills Development Participation Costs to be calculated as follows: 
 

8.1 Skills Development 

8.1.1     Number of Hours:  

Fees (1) exlc. VAT = R5.6m  

Number of hours skills development required = R5.6 x 150 = 840 hours (hours to be rounded 

off) 
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8.2 Calculating the Notional Cost per hour 

8.2.1 Notional Cost per quarter as per Table 3 of Clause C3.3.13 (Scope of Services) and 

optional methods 

8.2.2 Number of Hours per quarter = 3 months x 20 days x 8 hours per day = 480 Hours 

8.2.3 Notional Cost per Hour = 8.2.1 / 8.2.2 

 

8.3 Calculating the Notional Cost Example:  

Fees (1) from Activity Schedule excl. VAT= R5.6 Million 

Number of hours skills development required = R5.6 x 150 = 840 hours 

Total number of hours per quarter = 40 hours per week x 4 weeks x 3 months = 480 hours  

Notional cost per hour “Method 4” = R71 500 per quarter / 480 hours = R148.95 per hour 

Total Notional cost = R148.95 (Rate per hour) x 840 (total number of hours) = R125 118.00 
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C2.2.C Activities for civil engineers 
 
C2.2.C.1 The services as defined in C3 Scope of Services are required. The activity schedule below lists 

the normal services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff of 
Fees (Annexure A), clause 3 and as further defined in C3 Scope of Services, as well as additional 
services as defined in C3 Scope of Services, of this document. (The clause references refer to the 
corresponding clauses in the 2023 NDPWI - Scope of Engineering Services and Tariff of Fees.) 

 
The applicable fee scale will only be amended to the latest fee scale in use by NDPWI should the 
project be suspended or where there is no activity for more than two (2) years, and the Employer 
elects to retain the services of the Service Provider upon uplifting the Suspension in terms of 
Clause 8.5.1 of the Contract Data. 

 
C2.2.C.2 The estimated normal fees have been calculated using the 2023 NDPWI - Scope of Engineering 

Services and Tariff of Fees (annexure A), by applying the applicable fee scale given in clause 
4.2.1 (1)-(2) for an engineering project or clause 4.2.2 (1) for a multi-disciplinary project, to 
determine the basic fee and by multiplying the basic fee by the applicable multiplication factor 
given in clause 4.2.1 (4) or clause 4.2.2 (2) respectively. The cost of the works and the values 
used to determine the multiplication factors are defined in C3.0.4 ‘Project Cost Estimate’. 
 
No allowance has been made in the estimated normal fees below for the additional services in 
C2.1.3.En.5 ‘Additional services’ that have been specified to be included in the normal fees.  The 
tenderer shall make provision for the cost of the additional services that are to be included under 
normal services by adjusting the percentage tendered in column (f) of C2.2.C.4 ‘Activity schedule 
for value based fees for civil engineers’. 

 
C2.2.C.2 The services are to be provided in stages and the proportioning of the fee for normal services over 

the various stages shall be as set out in the 2023 NDPWI - Scope of Engineering Services and 
Tariff of Fees (annexure A), clause 4.2.8. 

 
C2.2.C.3 The tenderer must make provision for all activities necessary for the execution of the service as 

set out in C3 Scope of Services. 
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C2.2.C.4 Activity schedule for value based fees for civil engineers 
 

 

ACTIVITY SCHEDULE FOR VALUE BASED FEES FOR CIVIL 
ENGINEERS  
 

 

Tenderer’s Tender for Value Based Fees for Civil Engineers 

Fee for Normal Services inclusive of certain additional services as specified in C2.1.3.En.5 

Latest net estimate of the 
construction cost for the Civil 
Works  

(e) 
Estimated normal 
fees calculated 
according to 
C2.1.3.En.1 and 
C2.2.1.2 above 

X 

(f) 
Percentage 
of normal 
fees 
tendered by 
Tenderer 

(e)x(f) 
Financial Offer by Tenderer 
for Value Based Fees 

R 2 475 515.66 
 

R 376 939.46 
 

X % = R  (31) 

Additional Services – C2.1.3.En.5 

Description Quantity Unit Rate Value 

Level Two, Full time 
construction monitoring 
 

n/a n/a R = R n/a (32) 

Any other additional services 
that may be required by 
Employer. 
 

n/a hours R = R n/a (33) 

 
Sub-total Additional Services (32+33)  

 
= R (34) 

Supplementary Services       

Administer Targeted 
Procurement and Contract 
Participation Goals applicable 
to the Contractor  
 

70 hours R = R (35) 

 
Total Additional and Supplementary Services (34+35) 

 
= R (36) 

 
Appointment of sub-consultants / specialists 
 

 

As direct sub-consultant, to be 
appointed by the Service 
Provider, for: 
geotechnical investigation, 
complete with test results and 
foundation recommendations, 
of the site identified in 
C3.2.2.2 
 

Provisional 
Sum 

- - = R                                    n/a (37) 

As direct sub-consultant, to be 
appointed by the Service 
Provider, for: 

Provisional 
Sum 

- - = R 25 000.00 (38) 
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Engineering survey of the site 
identified in C3.2.2.2, 
including bench mark height, 
contours, existing structures / 
services / topographical detail 
and verification of corner peg 
positions – in accordance with 
the departmental Manual 
(available on website) 
 

As direct sub-consultant, to be 
appointed by the Service 
Provider, for: 
CCTV Survey on Sewer and 
Storm water Lines 

Provisional 
Sum 

- - = R 25 000.00 (39) 

 
Sub-total Sub-consultants / Specialists (36+37+38) 

 
= R           (40) 

 
Administration of Sub-consultants/ Specialists   

 
= R             (41) 

 
Total Sub-consultants / Specialists (40+41) 

 
= R          (42) 

 
Total Travelling Disbursements (Table A below) 
 

= R (43) 

 
Typing, Printing, Duplicating and Forwarding Charges in terms of 
C2.1.6 (Provisional Sum) 
 

= R 15 000.00 (44) 

 
Contract Skills Development Goal Cost (Provisional Sum) 
 

= R n/a (45) 

 
TOTAL FINANCIAL OFFER FOR VALUE BASED FEES FOR CIVIL 
ENGINEERS (VAT EXCLUDED) 
Sub-total Discounted fees + Total Additional and  Supplementary 
Services + Total Sub-consultants/ Specialists  + Total Travelling 
Disbursements+ Typing, Printing, Duplicating and Forwarding 
Charges + Contract Skills Development Goal Cost (31+36+42+43+44+45) 

 

 R (46) 

 
 
NOTE:  1.  The total Financial Offer for Value Based Fees for Civil Engineers (VAT excluded), (46) above, as 

well as the percentage of normal fees tendered, (f) above, must be carried over to C2.2.1 
Summary Activity Schedule for Value Based Fees for all Professional Services comprising 
the Service Provider, the total of which must then be carried over to C1.1 Form of Offer and 
Acceptance. Failure to carry this amount over to the Form of Offer and Acceptance will render 
the Bid Non-responsive as the Form of Offer must be fully completed. 

 
2. Remuneration for value based appointments will be calculated as determined in C2.1.2 (i.e. the 

percentage of the normal fee tendered multiplied by the value fee scale vis-à-vis the actual cost 
of construction). The percentage of the normal fee shall apply to each stage for services provided 
in stages. 
 

3. Supplementary Services: Where applicable, the Service Provider will be remunerated at an hourly 
rate as tendered (Based on detailed time sheets) for administration in terms of time spent in 
liaising, coordinating, sourcing and verification of documents submitted including related meetings 
pertaining to and submitting reports as required to the following Targeted Procurement and 
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Contract Participation Goals applicable to the Construction Project which shall include but not be 
limited to: SMME contract participation, EPWP and NYS labour reporting, the use of Local Material 
and Content, the cidb B.U.I.L.D. Programme and any other Contract Participation Goals applicable 
to the construction project. The hourly rate will be adjusted in accordance with Clause 3.16.1 of 
the cidb Standard Professional Service Contract and Clause 3.16.2 of the Contract Data. 
 

4. Time spent on travelling, as well as any other travel related expenses such as travelling costs, 
subsistence allowance and accommodation is deemed to be included in the Traveling 
Disbursements per return trip to site per (43) above. 

 
5. In the event of a variation in the Service Contract Period which results in additional travelling over 

and above the allowed number of trips in Table A, the additional Traveling will be paid in 
accordance with the "Rates for Reimbursable Expenses" as amended from time to time and 
referred to below, is obtainable on the Department's Website: 
http://www.publicworks.gov.za/Consultants.asp  or from the Departmental Project Manager.  
These expenses are reimbursable at rates applicable on the time of the actual execution of the 
specific service contract. The first 2 hours of travelling is deductible as per Clause C2.1.4.4.2. 

 
6. Bidder to provide detailed breakdown of Travelling Disbursements per return trip to site from place 

of business: 
 

Table A: Summary of Disbursements Tendered 

Item Description Rate X Factor X No. of trips 
Total 

(if not applicable 
insert “NA”) 

 
1. 
 

 
Traveling cost 
by car 

Per Km 

R 
 

X 

Kms per Trip  
X 

 
30 R 

 
2. 
 

 
Subsistence  

Per Trip 

R 
 

X 

 
- 

 
X 

 
30 R 

 
3. 
 

 
Travelling 
Time as per 
Clause 
C2.1.4.4.2 
 

Per Hour 

R 
 

X 

Hours per Trip  
X 

 

30 

 

 
4. 
 

 
Other: Specify 
below  
(Table B). 

 
R            - 

 
X 

  
X 

 
- 

R 

 
5. 
 

 
Total disbursement carried over to Activity Schedule (43) R 

 
 
Table B: Other Disbursements (Attach separate sheet if necessary) 
Table B only to be completed should the service provider’s office be located in a different province and/or the 
service provider has to travel by air and/or stay over due to the vast distance between the service provider’s 
office and the construction site, in order to attend site visits and meetings (Attach separate sheet if necessary). 
Any claim by the service provider in absence of rates will not be entertained except if approved by the 
Employer’s representative prior to incurring the cost. 
 

Item Description Rate X Qty 
Total 

(if not applicable  
insert “NA”) 

 
1. 
 

 
Travelling by Air 

 
R 

 
X 

 
30 R 
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2. 
 

 
Car Rental 

 
R 

 
X 

 
30 R 

 
3. 
 

 
Accommodation 

 
R 

 
X 

 
30 R 

 
4. 
 

  
R 

 
X 

 
R 

 
5. 
 

  
R 

 
X 

 
R 

 
6. 
 

  
R 

 
X 

 
R 

 
7. 
 

  
R 

 
X 

 
 R 

 
8. 
 

 
Total carried over to Table A, Item 4 

 
R 

 

7. Contract Skills Development Goal Cost  
The provisional amount allowed for the in the Activity Schedule shall be adjusted upon award and 
confirmation of the Training Method/s selected by the service provider when beneficiaries have 
been identified. The Contract Skills Development Goal (CSDG) will be as described in Clause 
C3.3.13, which is the number of hours of skills development opportunities that a Service Provider 
must provide in relation to work directly related to the Service Contract up to completion the 
Professional Service Contract. The CSDG is expressed in hours, and shall be not less than the 
professional fees in millions of Rand multiplied by 150 Hours.  

 

8. The Skills Development Participation Costs to be calculated as follows: 
 

8.1 Skills Development 

8.1.1     Number of Hours:  

Fees (1) excl. VAT = R5.6m  

Number of hours skills development required = R5.6 x 150 = 840 hours (hours to be rounded 

off) 

 

8.2 Calculating the Notional Cost per hour 

8.2.1 Notional Cost per quarter as per Table 3 of Clause C3.3.13 (Scope of Services) and 

optional methods 

8.2.2 Number of Hours per quarter = 3 months x 20 days x 8 hours per day = 480 Hours 

8.2.3 Notional Cost per Hour = 8.2.1 / 8.2.2 

 

8.3 Calculating the Notional Cost Example:  

Fees (1) from Activity Schedule excl. VAT= R5.6 Million 

Number of hours skills development required = R5.6 x 150 = 840 hours 

Total number of hours per quarter = 40 hours per week x 4 weeks x 3 months = 480 hours  

Notional cost per hour “Method 4” = R71 500 per quarter / 480 hours = R148.95 per hour 

Total Notional cost = R148.95 (Rate per hour) x 840 (total number of hours) = R125 118.00 
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C2.2.E Activities for electrical engineers 
 
C2.2.E.1 The services as defined in C3 Scope of Services are required. The activity schedule below lists 

the normal services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff of 
Fees(annexure A), clause 3 and as further defined in C3 Scope of Services, as well as additional 
services as defined in C3 Scope of Services, of this document. (The clause references refer to the 
corresponding clauses in the 2023 NDPWI - Scope of Engineering Services and Tariff of Fees.) 

 
The applicable fee scale will only be amended to the latest fee scale in use by NDPWI should the 
project be suspended or where there is no activity for more than two (2) years, and the Employer 
elects to retain the services of the Service Provider upon uplifting the Suspension in terms of 
Clause 8.5.1 of the Contract Data.  

 
C2.2.E.2 The estimated normal fees have been calculated using the 2023 NDPWI - Scope of Engineering 

Services and Tariff of Fees (annexure A), by applying the applicable fee scale given in clause 
4.2.6 (1) for an engineering project or clause 4.2.7 (1) for a multi-disciplinary project, to determine 
the basic fee and by multiplying the basic fee by the applicable multiplication factor given in clause 
4.2.6 (2) or clause 4.2.7 (2) respectively. The cost of the works and the values used to determine 
the multiplication factors are defined in C3.0.4 ‘Project Cost Estimate’. 
 
No allowance has been made in the estimated normal fees below for the additional services in 
C2.1.3.En.5 ‘Additional services’ that have been specified to be included in the normal fees.  The 
tenderer shall make provision for the cost of the additional services that are to be included under 
normal services by adjusting the percentage tendered in column (h) of C2.2.E.4 ‘Activity schedule 
for value based fees for electrical engineers’. 

 
C2.2.E.2 The services are to be provided in stages and the proportioning of the fee for normal services over 

the various stages shall be as set out in the 2023 NDPWI - Scope of Engineering Services and 
Tariff of Fees (annexure A), clause 4.2.8. 

 
C2.2.E.3 The tenderer must make provision for all activities necessary for the execution of the service as 

set out in C3 Scope of Services. 
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C2.2.E.4 Activity schedule for value based fees for electrical engineers 
 

 

ACTIVITY SCHEDULE FOR VALUE BASED FEES FOR ELECTRICAL 
ENGINEERS 
 

 

Tenderer’s Tender for Value Based Fees for Electrical Engineers 

Fee for Normal Services inclusive of certain additional services as specified in C2.1.3.En.5 

Latest net estimate of the 
construction cost for the 
Electrical Works  

(g) 
Estimated normal 
fees calculated 
according to 
C2.1.3.En.1 and 
C2.2.E.2 above 

X 

(h) 
Percentage 
of normal 
fees 
tendered by 
Tenderer 

(g)x(h) 
Financial Offer by Tenderer 
for Value Based Fees 

R 4 424 807.84 R 569 204.04 X % = R  (47) 

Additional Services – C2.1.3.En.5 

Description Quantity Unit Rate Value 

Level Two, Full time 
construction monitoring 
 

n/a n/a R = R n/a (48) 

Any other additional services 
that may be required by 
Employer. 
 

n/a hours R = R n/a (49) 

 
Sub-total Additional Services (48+49)  

 
= R (50) 

Supplementary Services       

Administer Targeted 
Procurement and Contract 
Participation Goals applicable 
to the Contractor  
 

70 hours R = R (51) 

 
Total Additional and Supplementary Services (50+51) 

 
= R (52) 

 
Appointment of sub-consultants / specialists 
 

 

Additional 
testing/assessments of 
Electrical Elements e.g. All 
electrical assessments 
needed for a proper 
assessment, efficiency and 
design solutions e.g. Data 
logging etc. (Including 
reinstatement to previous 
condition prior the 
test/assessments) 

Provisional 
Sum 

- - = R                      25 000.00 (53) 

As direct sub-consultant, to be 
appointed by the Service 
Provider, for: 

Provisional 
Sum 

- - = R n/a (54) 
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Engineering survey of the site 
identified in C3.2.2.2, 
including bench mark height, 
contours, existing structures / 
services / topographical detail 
and verification of corner peg 
positions – in accordance with 
the departmental Manual 
(available on website) 
 

As direct sub-consultant, to be 
appointed by the Service 
Provider, for: 
Specialist to conduct Contract 
Participation Goal feasibility 
study 

Provisional 
Sum 

- - = R n/a (55) 

 
Sub-total Sub-consultants / Specialists (53+54+55) 

 
= R           (56) 

 
Administration of Sub-consultants/ Specialists   

 
= R             (57) 

 
Total Sub-consultants / Specialists (56+57) 

 
= R          (58) 

 
Total Travelling Disbursements (Table A below) 
 

= R (59) 

Typing, Printing, Duplicating and Forwarding Charges in terms of 
C2.1.6 (Provisional Sum) 

= R 12 000.00 (60) 

 
Contract Skills Development Goal Cost (Provisional Sum) 
 

 

= R n/a (61) 

 
TOTAL FINANCIAL OFFER FOR VALUE BASED FEES FOR 
ELECTRICAL ENGINEERS (VAT EXCLUDED) 
Sub-total Discounted fees + Total Additional and  Supplementary 
Services + Total Sub-consultants/ Specialists  + Total Travelling 
Disbursements + Typing, Printing, Duplicating and Forwarding 
Charges + Contract Skills Development Goal Cost (46+51+57+58+59+60) 

 R (62) 

 
 
NOTE:  1.  The total Financial Offer for Value Based Fees for Electrical Engineers (VAT excluded), (62) above, 

as well as the percentage of normal fees tendered, (h) above, must be carried over to C2.2.1 
Summary Activity Schedule for Value Based Fees for all Professional Services comprising 
the Service Provider, the total of which must then be carried over to C1.1 Form of Offer and 
Acceptance. Failure to carry this amount over to the Form of Offer and Acceptance will render 
the Bid Non-responsive as the Form of Offer must be fully completed. 

 
2. Remuneration for value based appointments will be calculated as determined in C2.1.2 (i.e. the 

percentage of the normal fee tendered multiplied by the value fee scale vis-à-vis the actual cost 
of construction). The percentage of the normal fee shall apply to each stage for services provided 
in stages. 
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3. Supplementary Services: Where applicable, the Service Provider will be remunerated at an hourly 
rate as tendered (Based on detailed time sheets) for administration in terms of time spent in 
liaising, coordinating, sourcing and verification of documents submitted including related meetings 
pertaining to and submitting reports as required to the following Targeted Procurement and 
Contract Participation Goals applicable to the Construction Project which shall include but not be 
limited to: SMME contract participation, EPWP and NYS labour reporting, the use of Local Material 
and Content, the cidb B.U.I.L.D. Programme and any other Contract Participation Goals applicable 
to the construction project. The hourly rate will be adjusted in accordance with Clause 3.16.1 of 
the cidb Standard Professional Service Contract and Clause 3.16.2 of the Contract Data. 
 

4. Time spent on travelling, as well as any other travel related expenses such as travelling costs, 
subsistence allowance and accommodation is deemed to be included in the Traveling 
Disbursements per return trip to site per (59) above. 

 
5. In the event of a variation in the Service Contract Period which results in additional travelling over 

and above the allowed number of trips in Table A, the additional Traveling will be paid in 
accordance with the "Rates for Reimbursable Expenses" as amended from time to time and 
referred to below, is obtainable on the Department's Website: 
http://www.publicworks.gov.za/Consultants.asp  or from the Departmental Project Manager.  
These expenses are reimbursable at rates applicable on the time of the actual execution of the 
specific service contract. The first 2 hours of travelling is deductible as per Clause C2.1.4.4.2. 

 
6. Bidder to provide detailed breakdown of Travelling Disbursements per return trip to site from place 

of business: 
 

Table A: Summary of Disbursements Tendered 

Item Description Rate X Factor X No. of trips 
Total 

(if not applicable 
insert “NA”) 

 
1. 
 

 
Traveling cost 
by car 

Per Km 

R 
 

X 

Kms per Trip  
X 

 
30 R 

 
2. 
 

 
Subsistence  

Per Trip 

R 
 

X 

 
- 

 
X 

 
30 R 

 
3. 
 

* Travelling 
Time as per 
Clause 
C2.1.4.4.2 
 

Per Hour 

R 
 

X 

Hours per Trip  
X 

 

30 

 

 
4. 
 

 
Other: Specify 
below  
(Table B). 

 
R            - 

 
X 

  
X 

 
- 

R 

 
5. 
 

 
Total disbursement carried over to Activity Schedule (59) R 

 
 
Table B: Other Disbursements (Attach separate sheet if necessary) 
Table B only to be completed should the service provider’s office be located in a different province and/or the 
service provider has to travel by air and/or stay over due to the vast distance between the service provider’s 
office and the construction site, in order to attend site visits and meetings (Attach separate sheet if necessary). 
Any claim by the service provider in absence of rates will not be entertained except if approved by the 
Employer’s representative prior to incurring the cost. 
 

Item Description Rate X Qty 
Total 

(if not applicable  
insert “NA”) 

     R 
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1. 
 

Travelling by Air R X 30 

 
2. 
 

 
Car Rental 

 
R 

 
X 

 
30 R 

 
3. 
 

 
Accommodation 

 
R 

 
X 

 
30 R 

 
4. 
 

  
R 

 
X 

 
R 

 
5. 
 

  
R 

 
X 

 
R 

 
6. 
 

  
R 

 
X 

 
R 

 
7. 
 

  
R 

 
X 

 
 R 

 
8. 
 

 
Total carried over to Table A, Item 4 

 
R 

 

7. Contract Skills Development Goal Cost  
The provisional amount allowed for the in the Activity Schedule shall be adjusted upon award and 
confirmation of the Training Method/s selected by the service provider when beneficiaries have 
been identified. The Contract Skills Development Goal (CSDG) will be as described in Clause 
C3.3.13, which is the number of hours of skills development opportunities that a Service Provider 
must provide in relation to work directly related to the Service Contract up to completion the 
Professional Service Contract. The CSDG is expressed in hours, and shall be not less than the 
professional fees in millions of Rand multiplied by 150 Hours.  

 

8. The Skills Development Participation Costs to be calculated as follows: 
 

8.1 Skills Development 

8.1.1     Number of Hours:  

Fees (1) excl. VAT = R5.6m  

Number of hours skills development required = R5.6 x 150 = 840 hours (hours to be rounded 

off) 

8.2 Calculating the Notional Cost per hour 

8.2.1 Notional Cost per quarter as per Table 3 of Clause C3.3.13 (Scope of Services) and 

optional methods 

8.2.2 Number of Hours per quarter = 3 months x 20 days x 8 hours per day = 480 Hours 

8.2.3 Notional Cost per Hour = 8.2.1 / 8.2.2 

 

8.3 Calculating the Notional Cost Example:  

Fees (1) from Activity Schedule excl. VAT= R5.6 Million 

Number of hours skills development required = R5.6 x 150 = 840 hours 

Total number of hours per quarter = 40 hours per week x 4 weeks x 3 months = 480 hours  

Notional cost per hour “Method 4” = R71 500 per quarter / 480 hours = R148.95 per hour 

Total Notional cost = R148.95 (Rate per hour) x 840 (total number of hours) = R125 118.00 
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C2.2.M Activities for mechanical engineers 
 
C2.2.M.1 The services as defined in C3 Scope of Services are required. The activity schedule below lists 

the normal services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff of 
Fees(annexure A), clause 3 and as further defined in C3 Scope of Services, as well as additional 
services as defined in C3 Scope of Services, of this document. (The clause references refer to the 
corresponding clauses in the 2023 NDPWI - Scope of Engineering Services and Tariff of Fees.) 

 
The applicable fee scale will only be amended to the latest fee scale in use by NDPWI should the 
project be suspended or where there is no activity for more than two (2) years, and the Employer 
elects to retain the services of the Service Provider upon uplifting the Suspension in terms of 
Clause 8.5.1 of the Contract Data.  

 
C2.2.M.2 The estimated normal fees have been calculated using the 2023 NDPWI - Scope of Engineering 

Services and Tariff of Fees (annexure A), by applying the applicable fee scale given in clause 
4.2.4 (1) for an engineering project or clause 4.2.5 (1) for a multi-disciplinary project, to determine 
the basic fee and by multiplying the basic fee by the applicable multiplication factor given in clause 
4.2.4 (2) or clause 4.2.5 (2) respectively. The cost of the works and the values used to determine 
the multiplication factors are defined in C3.0.4 ‘Project Cost Estimate’. 
 
No allowance has been made in the estimated normal fees below for the additional services in 
C2.1.3.En.5 ‘Additional services’ that have been specified to be included in the normal fees.  The 
tenderer shall make provision for the cost of the additional services that are to be included under 
normal services by adjusting the percentage tendered in column (j) of C2.2.M.4 ‘Activity schedule 
for value based fees for mechanical engineers’. 

 
C2.2.M.2 The services are to be provided in stages and the proportioning of the fee for normal services over 

the various stages shall be as set out in the 2023 NDPWI - Scope of Engineering Services and 
Tariff of Fees (annexure A), clause 4.2.8. 

 
C2.2.M.3 The tenderer must make provision for all activities necessary for the execution of the service as 

set out in C3 Scope of Services. 
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C2.2.M.4 Activity schedule for Time Based Fees for mechanical engineers 
 

 

ACTIVITY SCHEDULE FOR TIME BASED FEES FOR MECHANICAL 
ENGINEERS 
 

 

 

Tenderer’s Tender for Time Based Fees for Mechanical Engineers 

Category as defined 
in C2.1.3.MS.2 

(c) 
Tenderer’s rates 
for Time Based 
Fees 

X 
(d) 

Estimated hours 
for each category 

(c)x(d) 
Financial Offer by Tenderer 
for Time Based Fees 

Category C R X 50 h = R (63) 

Category D R X 50 h = R (64) 

Total Time-based Fees (63+64) = R (65) 

Additional Services – C2.1.3.En.5 

Description Quantity Unit Rate Value 

Any other additional 
services that may be 
required by 
Employer. 
 

n/a hours R = R n/a  

 
Sub-total Additional Services  

 
= R n/a(66) 

Supplementary 
Services 

      

Administer Targeted 
Procurement and 
Contract Participation 
Goals applicable to 
the Contractor  
 

70 hours R = R (67) 

 
Total Additional and Supplementary Services (66+67) 

 
= R (68) 

 
Appointment of sub-consultants / specialists 
 

 

As direct sub-
consultant, to be 
appointed by the 
Service Provider, for: 
All Fire Engineering 
Related Services 
Stage 1- 6 (Rational 
design, fire 
prevention, fire 
protection, fire 
detection etc.) 

Provisional Sum - - = R                       50 000.00 (69) 

As direct sub-
consultant, to be 

Provisional Sum - - = R n/a (70) 
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appointed by the 
Service Provider, for: 
Engineering survey of 
the site identified in 
C3.2.2.2, including 
bench mark height, 
contours, existing 
structures / services / 
topographical detail 
and verification of 
corner peg positions 
– in accordance with 
the departmental 
Manual (available on 
website) 
 

As direct sub-
consultant, to be 
appointed by the 
Service Provider, for: 
Specialist to conduct 
Contract Participation 
Goal feasibility study  

Provisional Sum - - = R n/a (71) 

 
Sub-total Sub-consultants / Specialists (69+70+71) 

 
= R           (72) 

 
Administration of Sub-consultants/ Specialists   

 
= R             (73) 

 
Total Sub-consultants / Specialists (72+73) 

 
= R          (74) 

 
Total Travelling Disbursements (Table A below) 
 

= R (75) 

 
Typing, Printing, Duplicating and Forwarding Charges in terms of 
C2.1.6 (Provisional Sum) 
 

= R 10 000.00 (76) 

 
Contract Skills Development Goal Cost (Provisional Sum) 
 

= R n/a (77) 

 
TOTAL FINANCIAL OFFER FOR TIME BASED FEES FOR 
MECHANICAL ENGINEERS (VAT EXCLUDED) 
Sub-total Discounted fees + Additional Services + Supplementary 
services + Sub-consultants/Specialists  + Travelling Disbursements+ 
Typing, Printing, Duplicating and Forwarding Charges + Contract 
Skills Development Goal (63+68+74+75+76+77) 

 R (78) 

 
 
NOTE:  1.  The total Financial Offer for Time Based Fees for Mechanical Engineers (VAT excluded), (78) above, 

as well as the percentage of normal fees tendered, (j) above, must be carried over to C2.2.1 
Summary Activity Schedule for Time Based Fees for all Professional Services comprising 
the Service Provider, the total of which must then be carried over to C1.1 Form of Offer and 
Acceptance. Failure to carry this amount over to the Form of Offer and Acceptance will render 
the Bid Non-responsive as the Form of Offer must be fully completed. 

 
2. Remuneration for time based appointments will be calculated as determined in C2.1.2 (i.e. for 

each level: the actual number of hours multiplied by the tendered rates in (c) above).   
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3. Supplementary Services: Where applicable, the Service Provider will be remunerated at an hourly 

rate as tendered (Based on detailed time sheets) for administration in terms of time spent in 
liaising, coordinating, sourcing and verification of documents submitted including related meetings 
pertaining to and submitting reports as required to the following Targeted Procurement and 
Contract Participation Goals applicable to the Construction Project which shall include but not be 
limited to: SMME contract participation, EPWP and NYS labour reporting, the use of Local Material 
and Content, the cidb B.U.I.L.D. Programme and any other Contract Participation Goals applicable 
to the construction project. The hourly rate will be adjusted in accordance with Clause 3.16.1 of 
the cidb Standard Professional Service Contract and Clause 3.16.2 of the Contract Data. 
 

4. Time spent on travelling, as well as any other travel related expenses such as travelling costs, 
subsistence allowance and accommodation is deemed to be included in the Traveling 
Disbursements per return trip to site per (75). 

 
5. In the event of a variation in the Service Contract Period which results in additional travelling over 

and above the allowed number of trips in Table A, the additional Traveling will be paid in 
accordance with the "Rates for Reimbursable Expenses" as amended from time to time and 
referred to below, is obtainable on the Department's Website: 
http://www.publicworks.gov.za/Consultants.asp  or from the Departmental Project Manager.  
These expenses are reimbursable at rates applicable on the time of the actual execution of the 
specific service contract. The first 2 hours of travelling is deductible as per Clause C2.1.4.4.2. 

 
6. Bidder to provide detailed breakdown of Travelling Disbursements per return trip to site from place 

of business: 
 

Table A: Summary of Disbursements Tendered 

Item Description Rate X Factor X No. of trips 
Total 

(if not applicable 
insert “NA”) 

 
1. 
 

 
Traveling cost 
by car 

Per Km 

R 
 

X 

Kms per Trip  
X 

 
30 R 

 
2. 
 

 
Subsistence  

Per Trip 

R 
 

X 

 
- 

 
X 

 
30 R 

 
3. 
 

 
* Travelling 
Time as per 
Clause 
C2.1.4.4.2 
 

Per Hour 

R 
 

X 

Hours per Trip  
X 

 

30 

 

 
4. 
 

 
Other: Specify 
below  
(Table B). 

 
R            - 

 
X 

  
X 

 
- 

R 

 
5. 
 

 
Total disbursement carried over to Activity Schedule (75) R 

 
 
Table B: Other Disbursements (Attach separate sheet if necessary) 
Table B only to be completed should the service provider’s office be located in a different province and/or the 
service provider has to travel by air and/or stay over due to the vast distance between the service provider’s 
office and the construction site, in order to attend site visits and meetings (Attach separate sheet if necessary). 
Any claim by the service provider in absence of rates will not be entertained except if approved by the 
Employer’s representative prior to incurring the cost. 
 

Item Description Rate X Qty 
Total 

(if not applicable  
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insert “NA”) 

 
1. 
 

 
Travelling by Air 

 
R 

 
X 

 
30 R 

 
2. 
 

 
Car Rental 

 
R 

 
X 

 
30 R 

 
3. 
 

 
Accommodation 

 
R 

 
X 

 
30 R 

 
4. 
 

  
R 

 
X 

 
R 

 
5. 
 

  
R 

 
X 

 
R 

 
6. 
 

  
R 

 
X 

 
R 

 
7. 
 

  
R 

 
X 

 
 R 

 
8. 
 

 
Total carried over to Table A, Item 4 

 
R 

 

7. Contract Skills Development Goal Cost  
The provisional amount allowed for the in the Activity Schedule shall be adjusted upon award and 
confirmation of the Training Method/s selected by the service provider when beneficiaries have 
been identified. The Contract Skills Development Goal (CSDG) will be as described in Clause 
C3.3.13, which is the number of hours of skills development opportunities that a Service Provider 
must provide in relation to work directly related to the Service Contract up to completion the 
Professional Service Contract. The CSDG is expressed in hours, and shall be not less than the 
professional fees in millions of Rand multiplied by 150 Hours.  

 

8. The Skills Development Participation Costs to be calculated as follows: 
 

8.1 Skills Development 

8.1.1     Number of Hours:  

Fees (1) excl. VAT = R5.6m  

Number of hours skills development required = R5.6 x 150 = 840 hours (hours to be rounded 

off) 

 

8.2 Calculating the Notional Cost per hour 

8.2.1 Notional Cost per quarter as per Table 3 of Clause C3.3.13 (Scope of Services) and 

optional methods 

8.2.2 Number of Hours per quarter = 3 months x 20 days x 8 hours per day = 480 Hours 

8.2.3 Notional Cost per Hour = 8.2.1 / 8.2.2 

 

8.3 Calculating the Notional Cost Example:  

Fees (1) from Activity Schedule excl. VAT= R5.6 Million 

Number of hours skills development required = R5.6 x 150 = 840 hours 
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Total number of hours per quarter = 40 hours per week x 4 weeks x 3 months = 480 hours  

Notional cost per hour “Method 4” = R71 500 per quarter / 480 hours = R148.95 per hour 

Total Notional cost = R148.95 (Rate per hour) x 840 (total number of hours) = R125 118.00  
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C2.2.S Activities for structural engineers 
 
C2.2.S.1 The services as defined in C3 Scope of Services are required. The activity schedule below lists 

the normal services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff of 
Fees(annexure A), clause 3 and as further defined in C3 Scope of Services, as well as additional 
services as defined in C3 Scope of Services, of this document. (The clause references refer to the 
corresponding clauses in the 2023 NDPWI - Scope of Engineering Services and Tariff of Fees.) 

 
The applicable fee scale will only be amended to the latest fee scale in use by NDPWI should the 
project be suspended or where there is no activity for more than two (2) years, and the Employer 
elects to retain the services of the Service Provider upon uplifting the Suspension in terms of 
Clause 8.5.1 of the Contract Data.  

 
C2.2.S.2 The estimated normal fees have been calculated using the 2023 NDPWI - Scope of Engineering 

Services and Tariff of Fees (annexure A), by applying the applicable fee scale given in clause 
4.2.1 (1)-(2) for an engineering project or clause 4.2.3 (1) for a multi-disciplinary project, to 
determine the basic fee and by multiplying the basic fee by the applicable multiplication factor 
given in clause 4.2.1 (4) or clause 4.2.3 (2) respectively. The cost of the works and the values 
used to determine the multiplication factors are defined in C3.04 ‘Project Cost Estimate’. 
 
No allowance has been made in the estimated normal fees below for the additional services in 
C2.1.3.En.5 ‘Additional services’ that have been specified to be included in the normal fees.  The 
tenderer shall make provision for the cost of the additional services that are to be included under 
normal services by adjusting the percentage tendered in column (l) of C2.2.S.4 ‘Activity schedule 
for value based fees for structural engineers’. 

 
C2.2.S.2 The services are to be provided in stages and the proportioning of the fee for normal services over 

the various stages shall be as set out in the 2023 NDPWI - Scope of Engineering Services and 
Tariff of Fees (annexure A), clause 4.2.8. 

 
C2.2.S.3 The tenderer must make provision for all activities necessary for the execution of the service as 

set out in C3 Scope of Services. 
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C2.2.S.4 Activity schedule for value based fees for structural engineers 
 

 

ACTIVITY SCHEDULE FOR TIME BASED FEES FOR STRUCTURAL 
ENGINEERS 
 

 

Tenderer’s Tender for Time Based Fees for Structural Engineers 

Level of prof. and tech. staff 
as defined in C2.1.3.MS.2 

(c) 
Tenderer’s rates 
for Time Based 
Fees 

X 

(d) 
Estimated 
hours for 
each category 

(c)x(d) 
Financial Offer by Tenderer 
for Time Based Fees 

Category C R X 50 h = R (79) 

Category D R X 50 h = R (80) 

Total Time-based Fees (79+80) = R (81) 

Additional Services – C2.1.3.En.5 

Description Quantity Unit Rate Value 

Any other additional 
services that may be 
required by Employer. 
 

n/a hours R = R n/a  

 
Sub-total Additional Services  

 
= R n/a(82) 

Supplementary Services       

Administer Targeted 
Procurement and Contract 
Participation Goals 
applicable to the Contractor  
 

70 hours R = R  (83) 

 
Total Additional and Supplementary Services (82+83) 

 
= R (84) 

 
Appointment of sub-consultants / specialists 
 

 

As direct sub-consultant, to 
be appointed by the Service 
Provider, for: 
geotechnical investigation, 
complete with test results 
and foundation 
recommendations, of the 
site identified in C3.2.2.2 
 

Provisional Sum - - = R                         25 000.00 (85) 

As direct sub-consultant, to 
be appointed by the Service 
Provider, for: 
Additional 
testing/assessments of 
Structural Elements e.g. 
assessment of rust impact 
in slabs, timber due to 
water, inspection of 

Provisional Sum - - = R 25 000.00 (86) 
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structural cracks, trusses, 
structural 
tests/assessments etc. 
(Including reinstatement to 
previous condition prior the 
test/assessments) 

As direct sub-consultant, to 
be appointed by the Service 
Provider, for: 
Specialist to conduct 
Contract Participation Goal 
feasibility study  

Provisional Sum - - = R n/a (87) 

 
Sub-total Sub-consultants / Specialists (85+86+87) 

 
= R           (88) 

 
Administration of Sub-consultants/ Specialists   

 
= R             (89) 

 
Total Sub-consultants / Specialists (88+89) 

 
= R          (88) 

 
Total Travelling Disbursements (Table A below) 
 

= R (90) 

 
Typing, Printing, Duplicating and Forwarding Charges in terms of 
C2.1.6 (Provisional Sum) 
 

= R 10 000.00 (91) 

 
Contract Skills Development Goal Cost (Provisional Sum) 
 

= R n/a (92) 

 
TOTAL FINANCIAL OFFER FOR TIME BASED FEES FOR 
STRUCTURAL ENGINEERS (VAT EXCLUDED) 
Sub-total Discounted fees + Additional Services + Supplementary 
services + Sub-consultants/Specialists  + Travelling Disbursements + 
Contract Skills Development Goal (77+82+88+87+6+87) 

= R (93) 

 
 
NOTE:  1.  The total Financial Offer for Time Based Fees for Structural Engineers (VAT excluded), (93) above, 

as well as the percentage of normal fees tendered, (l) above, must be carried over to C2.2.1 
Summary Activity Schedule for Time Based Fees for all Professional Services comprising 
the Service Provider, the total of which must then be carried over to C1.1 Form of Offer and 
Acceptance. Failure to carry this amount over to the Form of Offer and Acceptance will render 
the Bid Non-responsive as the Form of Offer must be fully completed. 

 
2. Remuneration for time based appointments will be calculated as determined in C2.1.2 (i.e. for 

each level: the actual number of hours multiplied by the tendered rates in (c) above).   
 

3. Supplementary Services: Where applicable, the Service Provider will be remunerated at an hourly 
rate as tendered (Based on detailed time sheets) for administration in terms of time spent in 
liaising, coordinating, sourcing and verification of documents submitted including related meetings 
pertaining to and submitting reports as required to the following Targeted Procurement and 
Contract Participation Goals applicable to the Construction Project which shall include but not be 
limited to: SMME contract participation, EPWP and NYS labour reporting, the use of Local Material 
and Content, the cidb B.U.I.L.D. Programme and any other Contract Participation Goals applicable 
to the construction project. The hourly rate will be adjusted in accordance with Clause 3.16.1 of 
the cidb Standard Professional Service Contract and Clause 3.16.2 of the Contract Data. 
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4. Time spent on travelling, as well as any other travel related expenses such as travelling costs, 
subsistence allowance and accommodation is deemed to be included in the Traveling 
Disbursements per return trip to site per (90) above. 

 
5. In the event of a variation in the Service Contract Period which results in additional travelling over 

and above the allowed number of trips in Table A, the additional Traveling will be paid in 
accordance with the "Rates for Reimbursable Expenses" as amended from time to time and 
referred to below, is obtainable on the Department's Website: 
http://www.publicworks.gov.za/Consultants.asp  or from the Departmental Project Manager.  
These expenses are reimbursable at rates applicable on the time of the actual execution of the 
specific service contract. The first 2 hours of travelling is deductible as per Clause C2.1.4.4.2. 

 
6. Bidder to provide detailed breakdown of Travelling Disbursements per return trip to site from place 

of business: 
 

Table A: Summary of Disbursements Tendered 

Item Description Rate X Factor X No. of trips 
Total 

(if not applicable 
insert “NA”) 

 
1. 
 

 
Traveling cost 
by car 

Per Km 

R 
 

X 

Kms per Trip  
X 

 
30 R 

 
2. 
 

 
Subsistence  

Per Trip 

R 
 

X 

 
- 

 
X 

 
30 R 

 
3. 
 

 
Travelling 
Time as per 
Clause 
C2.1.4.4.2 
 

Per Hour 

R 
 

X 

Hours per Trip  
X 

 

30 

 

 
4. 
 

 
Other: Specify 
below  
(Table B). 

 
R            - 

 
X 

  
X 

 
- 

R 

 
5. 
 

 
Total disbursement carried over to Activity Schedule (90) R 

 
Table B: Other Disbursements (Attach separate sheet if necessary) 
Table B only to be completed should the service provider’s office be located in a different province and/or the 
service provider has to travel by air and/or stay over due to the vast distance between the service provider’s 
office and the construction site, in order to attend site visits and meetings (Attach separate sheet if necessary). 
Any claim by the service provider in absence of rates will not be entertained except if approved by the 
Employer’s representative prior to incurring the cost. 
 

Item Description Rate X Qty 
Total 

(if not applicable  
insert “NA”) 

 
1. 
 

 
Travelling by Air 

 
R 

 
X 

 
30 R 

 
2. 
 

 
Car Rental 

 
R 

 
X 

 
30 R 

 
3. 
 

 
Accommodation 

 
R 

 
X 

 
30 R 

     R 
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4. 
 

R X 

 
5. 
 

  
R 

 
X 

 
R 

 
6. 
 

  
R 

 
X 

 
R 

 
7. 
 

  
R 

 
X 

 
 R 

 
8. 
 

 
Total carried over to Table A, Item 4 

 
R 

 

7. Contract Skills Development Goal Cost  
The provisional amount allowed for the in the Activity Schedule shall be adjusted upon award and 
confirmation of the Training Method/s selected by the service provider when beneficiaries have 
been identified. The Contract Skills Development Goal (CSDG) will be as described in Clause 
C3.3.13, which is the number of hours of skills development opportunities that a Service Provider 
must provide in relation to work directly related to the Service Contract up to completion the 
Professional Service Contract. The CSDG is expressed in hours, and shall be not less than the 
professional fees in millions of Rand multiplied by 150 Hours.  

 

8. The Skills Development Participation Costs to be calculated as follows: 
 

8.1 Skills Development 

8.1.1     Number of Hours:  

Fees (1) excl. VAT = R5.6m  

Number of hours skills development required = R5.6 x 150 = 840 hours (hours to be rounded 

off) 

8.2 Calculating the Notional Cost per hour 

8.2.1 Notional Cost per quarter as per Table 3 of Clause C3.3.13 (Scope of Services) and 

optional methods 

8.2.2 Number of Hours per quarter = 3 months x 20 days x 8 hours per day = 480 Hours 

8.2.3 Notional Cost per Hour = 8.2.1 / 8.2.2 

 

8.3 Calculating the Notional Cost Example:  

Fees (1) from Activity Schedule excl. VAT= R5.6 Million 

Number of hours skills development required = R5.6 x 150 = 840 hours 

Total number of hours per quarter = 40 hours per week x 4 weeks x 3 months = 480 hours  

Notional cost per hour “Method 4” = R71 500 per quarter / 480 hours = R148.95 per hour 

Total Notional cost = R148.95 (Rate per hour) x 840 (total number of hours) = R125 118.00 
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C3: SCOPE OF SERVICES 

 

C3.0 Overall description of the Services 
 
C3.0.1 Project description 

Provision of Professional Services for the repair and replacement, renovation and maintenance of 
all buildings units at the Ceres Police Station (including Ceres SAPS Detective in Ceres), Western 
Cape. 
 

C3.0.2 Scope 
The condition of the buildings requires some works to be done to ensure the building remains in 
good condition and functional requirements. There are various challenges in the site including, but 
not limited to, security measures, paving, stormwater reticulation, sewer reticulation, electrical 
reticulation, fire prevention, roof coverings, roof leaks, eaves, gutters, cracks, joints, damp walls, 
dirty face brick walls, water supply, disable access, paint works, ceilings, floor coverings and 
screeds, sanitary fittings, joinery etc.  
 
To resolve these issues, the project requires the services of a multidisciplinary professional team 
to address the structural, civil, building, electrical, mechanical (inclusive of wet services and all 
other mechanical related works) etc. problems within the police station.  
 
The team must conduct a detailed and comprehensive conditional assessment of the existing 
police station and services with the aim of understanding the current state or condition of existing 
structural, civil, building, electrical, mechanical etc. elements to ensure accurate costing and 
detailed scope prior to procuring a contractor. The Department of Public Works and Infrastructure 
(DPWI) has conducted their own assessment which will be provided to the successful bidder.  
 
The bidder to ensure they repair and restore all areas (if any) they will do assessments/tests on 
to the same condition as were previously. Based on the assessments, design solutions and costs 
must be presented, approved and executed to completion as approved by the department. The 
team will need to also consider all decanting options to keep the facility operational whilst work on 
the facility is being undertaken.  
 
The main goal of this project is to attend to all the Condition Based elements that will be identified 
during the assessments that will be conducted by the appointed professional team inclusive of the 
findings by the department on their own reports at the Ceres Police Station. 
 
The bidder to note that the estimated costs and fees make allowance for Repairs and 
Replacement, Renovations and Maintenance works.  The bidder to take this into consideration in 
their fees as some items might just be minor maintenance work, but others might require complete 
re-design, comprehensive details, drawings, reports etc. based on the conditional assessment 
report outcomes and condition of items. 

 
C3.0.3 Location of the Project 

The project is located in Ceres, Western Cape; 
 
Address 1:  Ceres SAPS  

102 Voortrekker Street 
Ceres 
Western Cape 
 

Address 2:  Ceres SAPS Detective (Married Quarters) 
44B Voortrekker Street 
Ceres 
Western Cape 
 
 

Municipality: Witzenberg 
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C3.0.4 Project Cost Estimate 
The project estimate is contained in the specific professional discipline activity schedule and used 
in the normal fee calculation as per this appointment. 
 

 
C3.0.5        Project Programme 
 

The programme for the execution of the project is dependent on the various approval processes 
within the Department and a programme with specific time frames can therefore not be provided 
at tender stage since it will depend on the time frames required by the consultants for completion 
of the design and documentation based on the final scope of work, as well as approval processes 
within the Department and other legislative bodies from whom approvals may be required.  The 
final programme will be in accordance with the approved programme in terms of clause 3.15 of 
the Standard Professional Services Contract and clause 3.15.1 of the Contract Data. The following 
table depicts provisional project milestone dates envisaged for tendering purposes only: 

       Project Milestones 
Anticipated 

Date 

1 Appointment of Design Consultants 2025-11-03 

2 Concept Design Approval date 2026-01-30 

3 Sketch Plan Submission date 2026-02-14 

4 Sketch Plan Approval date 2026-02-28 

5 Planning Completion date  2026-03-14 

6 Confirmation of funds by Client  2026-03-21 

7 Advertise Bids for construction 2026-03-28 

8 Closing of Bids for construction 2026-04-18 

9 Adjudication of Bids and Bid award for construction 2026-06-30 

10 Site handover  2026-08-31 

11 
Anticipated Practical Completion (12-month construction period + 0 
months for anticipated Extension of Time)  

2027-08-31 

12 Anticipated Works Completion 2027-10-30 

13 Anticipated Final Completion (After 3-month defect liability period) 2028-01-30 

 
C3.0.6 Information available from Employer 

Available drawings and site layouts will not be provided to the appointed consultants. If the 
required layouts are not available, then they will have to be compiled during site inspections and 
investigations. Site topographical surveys are allowed for in the pricing schedule under Civil 
engineering and the specific requirements the architect/other services may have, must be added 
to that service.  Section C4 of this document contains site location information. 

 
C3.0.7 Other Contracts on Site 

There are other contracts carrying out maintenance on the site itself in relation to the activities of 
the occupied terrain. 

 
C3.0.8 Reporting Requirements and Approval Procedure 

Specific monthly progress reporting is required in the form of PMO reports format issued by PM, 
as well as monthly financial reports. Specific reports are required per profession after each 
stage; Report Stage report; Preliminary Design Report; Final Design Report, etc. The approval 
procedure is to submit the specific reports to the PM and allowance to be made by the Service 
Provider to prepare the Sketch Plan documents and make allowance for the attendance of 
approval meetings Sketch Plan at the Employer's offices.  General procedures and requirements 
are given in the relevant departmental manuals for the different professions. 
 

Figure 1: Aerial View of Ceres Police Station and Detectives Offices 
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C3.1 Principal agent 
 
C3.1.1 In the event of a construction project manager not being separately appointed, this professional 

services in consortium will act as the principal agent on this project. 
 
 No additional remuneration or any remuneration provided for in the different professions’ fee 

scales will be paid to the Service Provider for providing the services as principal agent.  Tenderers 
must make provision for and include all such costs in their tender when calculating the percentage 
as described in C2.1.1.2 above. 

 
C3.1.2 Regarding an appointment as principal agent, duties over and above those of the different 

professions comprising the Service Provider will include inter alia: 
 

• receiving of instructions from the departmental project manager and distributing to the relevant 
parties 

 

• co-ordinating of consultants 
 

• compiling and updating the planning programme 
 

• co-ordinating and arranging site meetings and inspections 
 

• liaising with client department only if specifically so instructed 
 

• close liaising and co-operating with the departmental project manager 
 

• furnishing of monthly project reports 
 

• issuing of written instructions 
 

• receiving notices according to the building contract 
 

• issuing of monthly interim payment certificates, final payment certificates for practical and final 
completion 

 

• making recommendations in respect of the extension of the building contract period and 
periods where penalties are applicable 

 

• ensuring that all final accounts will be corrected and handed in on time 
 

• administrating of and supervising the building contract in accordance with the requirements, 
where applicable, as set out in Manual for Private Architects PW 147, and 

• other duties not listed above but which could reasonably be expected of a principal agent as 
well as those listed in the Tariff of Professional Fees for Architects. 

 
C3.2 Labour-intensive works 
 

(a) The Service Provider shall not perform any significant portion of a project involving labour-
intensive works under the direction of a staff member who has not completed the NQF level 7 unit 
standard "Develop and Promote Labour-Intensive Construction Strategies" or equivalent QCTO 
qualifications (See Appendix C of the Guidelines for the Implementation of Labour-Intensive 
Infrastructure Projects under the Expanded Public Works Programme (EPWP)). 

 
(b) The staff member of the Service Provider who is responsible for the administration of any 
works contract involving labour-intensive works must have completed the NQF level 5 unit 
standard "Manage Labour-Intensive Construction Projects" or equivalent QCTO qualifications 
(See Appendix C of the Guidelines for the Implementation of Labour-Intensive Infrastructure 
Projects under the Expanded Public Works Programme (EPWP)). 
The Service Provider must provide the Employer with satisfactory evidence (e.g. letter of 
competency) that staff members satisfy the requirements of (a) and (b) above. 
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(c) The Service Provider must design and implement the construction/maintenance works in 
accordance with the latest version (download at www.epwp.gov.za) of the Guidelines for the 
Implementation of the Labour-Intensive Projects under the Expanded Public Works Programme 
(EPWP) published by the Department of Public Works. The Service Provider must sign the 
undertaking (Appendix E of the Guidelines for the Implementation of Labour-Intensive 
Infrastructure Projects under the Expanded Public Works Programme (EPWP)) confirming they 
have complied with EPWP requirements at design and implementation stages. 

 
(d) The Service Provider shall, for monitoring purposes, keep monthly records and transmit to the 
Employer data on the following indicators with regard to the Project: 

• Project budget and planned output according to EPWP requirements 

• Actual Project Expenditure and actual output according to EPWP requirements 

• Planned and achieved labour intensity 

• Number of work opportunities created 

• Demographics of workers employed (disaggregated by women, youth and persons with 
disabilities) 

• Wage rate earned on project 

• Number of person-days of employment created 

• Copies of Identity documents of workers 

• Number of persons who have attended training including the nature and duration of training 
provided 

• Assets created, rehabilitated or maintained in accordance with indicators in the EPWP M & E 
Framework 

• Services provided or delivered in accordance with indicators in the EPWP M & E Framework 
 

(e) The values for the indicators shall be submitted to the Employer according to agreed time 
frames on the prescribed reporting template (from the EPWP Unit in the Department of Public 
Works) and obtainable from www.epwp.gov.za. 

 
(f) The Service Provider shall, before certifying a contractor’s payment certificate, ensure that the 
contractor has submitted labour information in a format and timeframe specified by the Employer. 
If the information submitted by the contractor is inadequate the Service Provider shall not submit 
the payment certificate to the Employer for payment of the relevant outputs. 

 
(g) The Service Provider shall certify that the works have been completed in accordance with the 
requirements of the Guidelines for the Implementation of Labour-Intensive Infrastructure Projects 
under the Expanded Public Works Programme (EPWP) and the Contract: 

• whenever a payment certificate is presented to the Employer for payment; and 

• immediately after the issuing of a practical completion certificate that signifies that the whole 
of the works have reached a state of readiness for occupation or use for the purposes intended 
although some minor work may be outstanding. 
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C3.A Scope of Services for architects 
 
C3.A.1 Employer’s objectives regarding architectural work 

 
This tender is inter alia for: 

 
A Service Provider performing architectural work on a building project. 
 

C3.A.2 Description of the Services 
 
C3.A.2.1 Services 

The following architectural services are required: 
 

Standard services work stages 1 to 6 as further defined hereafter in C3.A.3 Extent of Services 
as well as in the 2023 NDPWI - Scope of Architectural Services and Tariff of Fees (Annexure B).  
Should there be any discrepancies between this Tender Document and other departmental 
documentation, the former shall take precedence. 

 
C3.A.3 Extent of the Services 
 

The specific architectural services required on this Project and referred to in C3.A.2 above, entails 
the following for:- 

 
C3.A.3.1 Full services 

Unless otherwise stated, duties will cover the full field of architectural functions. 
 

C3.A.3.2 Additional services carrying additional fees 
Refer to Clause 4 and Clause 5.3 of the 2023 NDPWI – Scope of Architectural Services and Tariff 
of Fees for services additional to the standard services and services for which the fee is time 
based. It is specified in the Pricing Data how the Service Provider is to be remunerated for 
additional Services. Any additional services to be rendered requires a fully prepared submission 
with financial implication, which shall be authorised prior to execution of work as required by the 
project manager. 
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C3.Q Scope of Services for quantity surveyors 
 
C3.Q.1 Employer’s objectives regarding quantity surveying work 

 
This tender is inter alia for: 

 
A Service Provider performing quantity surveying work on a building project. 

 
C3.Q.2 Description of the Services 
 
C3.Q.2.1 Services 

The following quantity surveying Services are required: 
 

Full Services as further defined hereafter in C3.3 Extent of Services as well as in the Guideline 
Tariff of Professional Fees in Respect of Services Rendered by a Quantity Surveyor in 
Private Practice as referred to in C2.1.3.1 (the 2015 Guideline Tariff of Professional Fees) and 
also as further defined in the most recent publication of the Manual for Consultant Quantity 
Surveyors (QS 001).  Should there be any discrepancies between this Tender Document and the 
Manual for Consultant Quantity Surveyors, the former shall take precedence 

 
 

   Where a quantity surveyor or more than one quantity surveying practice has/have been appointed 
as part for a project team on a multi-disciplinary project, the quantity surveyor "will not” compile 
bills of quantities for all work (“all work” shall include inter alia electrical, electronic, mechanical 
and any other electrical and mechanical engineering work).  

 
The following are specific inclusions, over and above Stages 4 and 5 as per the Conditions of 
Contract, regarding the scope of work for the Quantity Surveyor/s; Electrical and Mechanical 
Engineers’: 
 
Stage 4 
 

       a)  If the quantity surveyor/s is/ are not responsible for the compilation of the said engineering 
works then, the Professional Electrical Engineer and the Professional Mechanical Engineer 
respectively will measure the mechanical and electrical works and submit the measurements 
and rates complete with descriptions and specifications and drawings to the to the quantity 
surveyor to be included into the Bill of Quantities.  

b)   Professional Electrical Engineer and Professional Mechanical Engineer will be responsible for 
the tender evaluations reports as required 
 

Stage 5  
 
a) The Professional Electrical Engineer and Professional Mechanical Engineer will be responsible 

for the certification of Electrical and Mechanical Works respectively which the quantity 
surveyor will include in the payment certificates up to and including the final account.  

b) The Professional Electrical Engineer and Professional Mechanical Engineer will be responsible 
for compilation of variation orders as required; 

c) The quantity surveyor will be responsible for calculating contract price adjustments on all 
electrical and mechanical engineering works for inclusion in the payments certificates up to 
and including final account.  

 
 

    Where a quantity surveyor or more than one quantity surveying practice has/have been appointed 
as part for a project team on a multi-disciplinary project, the quantity surveyor "will" compile bills 
of quantities for all work (“all work” shall include inter alia electrical, electronic, mechanical and 
any other electrical and mechanical engineering work).  
 
The following are specific inclusions, over and above Stages 4 and 5 as per the Conditions of 
Contract, regarding the scope of work for the Quantity Surveyor/s; Electrical and Mechanical 
Engineers’: 
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Stage 4 
 
a) If the quantity surveyor/s are responsible for the compilation of the said engineering works 

then, the quantity surveyor/s will complete the priced Bill of Quantities inclusive of all the work 
as indicated above.  

b) The quantity surveyor/s will be responsible for the tender evaluations reports as required. 
 

Stage 5  
 
a) The Professional Electrical Engineer and Professional Mechanical Engineer will be 

responsible for the certification of Electrical and Mechanical Works respectively which the 
quantity surveyor will include in the payment certificate and final account.  

b)  If the quantity surveyor/s will be responsible for compilation of variations as required. 
c) The quantity surveyor will be responsible for calculating contract price adjustments on all 

electrical and mechanical engineering works.  
 

 
C3.Q.3 Extent of the Services 
 

The specific quantity surveying Services required on this Project and referred to in C3.Q.2 above, 
entails the following for:- 

 
C3.Q.3.1 Full services 

Unless otherwise stated, duties will cover the full field of quantity surveying functions which are to 
be performed in accordance with the principles as set out in the most recent publication of the 
Manual for Consultant Quantity Surveyors(QS 001) and which can briefly be summarised as 
follows: 
 

• establishment of an effective liaison with the architect; 
 

• preparation of estimates in accordance with the Manual for Consultant Quantity Surveyors (QS 
001); 

 

• application of space and cost guidelines, if applicable.  If not applicable the necessary 
adjustment in fees should be reflected in claims for remuneration; 

 

• preparation of bills of quantities for all work in accordance with the Manual for Consultant 
Quantity Surveyors(QS 001)(“all work” shall include inter alia electrical, mechanical and any 
other engineering work); 

 

• administration of the contract in accordance with the Manual for Consultant Quantity 
Surveyors(QS 001); 

 

• submission of monthly status and cost reports covering all aspects of the works in the 
prescribed formats "Contract Status Report" (PRM036/1) and "Financial Report" (PRM036/2); 

 

• preparation of the final account in accordance with the Manual for Consultant Quantity 
Surveyors(QS 001); 

 
Full services shall also include the following: 
 

• the quantity surveyor shall evaluate tenders in consultation with the professional team and 
compile and submit such a tender report in the prescribed format to the departmental project 
manager.  During this process he/she will maintain confidentiality of information and not 
negotiate with any tenderer without written instruction from the departmental project manager; 

 

• determine interim progress payments in consultation with the respective agents; 
 



Tender no. CPT C009/25 
WCS no. 054683 

 

 110 

• include in the final account those portions of the building contract comprising subcontracts, 
selected subcontracts and nominated subcontracts as drawn up by the respective agents; 

 

• compiling an updated original written certification of the amount(s) on which other consultants' 
fees are based for every account they are allowed to submit.  (It is, however, the duty of the 
other consultants concerned to calculate fees on the appropriate value and according to the 
correct fee scale, read in conjunction with their letter(s) of invitation.) 

 
C3.Q.3.2 Estimates only 

Preparation of estimates in accordance with the Manual for Consultant Quantity Surveyors 
(QS 001). 

 
C3.Q.3.3 Principal agent 

Should this appointment be to also act as principal agent over and above those as quantity 
surveyor, the duties will inter alia include: 

 

• receiving of instructions from the departmental project manager and distributing to the relevant 
parties; 

 

• co-ordinating of consultants; 
 

• compiling and updating the planning programme; 
 

• co-ordinating and arranging site meetings and inspections; 
 

• liaising with client department only if specifically so instructed; 
 

• close liaising and co-operating with the departmental project manager; 
 

• furnishing of monthly project reports; 
 

• issue written instructions; 
 

• receive notices according to the building contract; 
 

• issuing of monthly interim payment certificates, final payment certificates for practical and final 
completion; 

 

• making recommendations in respect of the extension of the building contract period and 
periods where penalties are applicable; 

 

• ensuring that all final accounts will be corrected and handed in on time; 
 

• administrating of and supervising the building contract in accordance with the requirements, 
where applicable, as set out in Manual for Private Architects PW 147, Section E; and 

 

• other duties not listed above but which could reasonably be expected of a principal agent as 
well as those listed in the 2009 Tariff of Professional Fees. 

 
C3.Q.3.4 Additional Services carrying additional fees 

Refer to Clause 2.3, 2.5, 2.6 and Clause 6 of the 2015 Guideline Tariff of Professional Fees for 
services additional to the standard services and services for which the fee is time based. It is 
specified in the Pricing Data how the Service Provider is to be remunerated for additional Services. 
Any additional services to be rendered requires a fully prepared submission with financial 
implication, which shall be authorised prior to execution of work as required by the project 
manager. 
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C3.C Scope of Services for civil engineers 
 
C3.C.1 Employer’s objectives regarding civil engineering work 
 

This tender is inter alia for: 
 
A Service Provider performing civil engineering work on a multi-disciplinary project. 

 
C3.C.2 Description of the Services 
 
C3.C.2.1 Services 

The general descriptions of the services required are as defined in the 2023 NDPWI - Scope of 
Engineering Services and Tariff of Fees, (annexure A). 

 
Specific services required are set out in C3.C.3 Extent of Services as well as in the most recent 
publication of the Departmental: Manual for Civil Consulting Engineers.  Should there be any 
discrepancies between this Tender Document and the Manual for Civil Consulting Engineers, the 
former shall take precedence. 

 
Where a quantity surveyor is included in the project team on a multi-disciplinary project, the 
quantity surveyor will compile bills of quantities for all work (“all work” shall include inter alia 
electrical, mechanical and any other engineering work). 

 
C3.C.3 Extent of the Services 
 

The following services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff 
of Fees, clause 3, are required: (The clause references refer to the corresponding clauses in the 
Tariff of Fees.) 

 

C3.C.3.1 Normal Services (clause 3.2) including: 
Note: payment for Stage 1 - Inception, is deemed to be included in Stage 2 - Preliminary Design, 
unless the consultant is appointed for this stage only (see Pricing Data), but Stage 1 - Inception, 
is still required. All activities set out below must be covered with the necessary pricing item in the 
activity schedule to cover the work identified. 

 

Clause 3.2.2 Stage 2 - Preliminary Design: Concept and Viability, including Stage 1 - Inception 

Clause 3.2.3 Stage 3 - Detail Design 

Clause 3.2.4 Stage 4 - Documentation and Procurement 

Clause 3.2.5 Stage 5 - Contract Administration and Inspection 

Clause 3.2.6 Stage 6 - Close-Out 

Completion of all consulting engineering services. 

 
C3.C.3.2  Additional Services (clause 3.3) including: 
 
C3.C.3.2.1 Clause 3.3.1 Additional Services pertaining to all Stages of the Project 

Refer to Clause 3.3 and Clause 4.3 of the 2023 NDPWI - Scope of Engineering Services and Tariff 
of Fees for services additional to the standard services and services for which the fee is time 
based. Project Managers to specify in the Pricing Data how the Service Provider is to be 
remunerated for additional Services. 

 
C3.C.3.2.2 Clause 3.3.2Construction Monitoring 

(i) General 
The consultant must make available construction monitoring staff for Level One, (part time), 
monitoring.  

 
The competence and experience of the tenderer’s proposed site personnel shall be an integral 
part of the Employer’s tender evaluation process. On acceptance of their tender by the 
Employer, the Service Provider shall not be permitted to offer alternative core personnel unless 
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such alternative offer is as a result of a bona fide unforeseen circumstance. In such an event, 
the Employer shall only accept alternative personnel possessing at least similar qualifications 
and experience to those persons proposed in the tender. 

 
The Employer shall be entitled to instruct the Service Provider to remove from the Works any 
person employed by the Service Provider on or about the execution of the Works who, in the 
opinion of the Employer, misconducts himself or is incompetent or negligent in the proper 
performance of his duties, or whose presence on site is otherwise considered by the Employer, 
on reasonable grounds, to be undesirable. 

 
(ii) Accommodation 

Appropriate housing for the site staff shall be provided by the Service Provider.  Site staff shall 
be housed as near to the location of the Works as may be practically possible.  No separate 
payment will be made for the accommodation of site staff and rates tendered for the relevant 
site staff shall include full compensation for all accommodation costs. 

 
(iii) Establishment of site office 

Provision and maintenance of a site office building, all related services and supply of office 
furniture will be made under the Works Contract. The Service Provider shall however provide 
all office equipment and incidentals required for carrying out administration, supervision and 
inspection of the Works and shall include: 

 
a) Cell phones, including rental and call charges. 

b) All safety equipment for supervisory staff in accordance with the OHS requirements (e.g. 
safety jackets, boots, etc). 

c) All equipment including copier rental, fax machine, consumables, stationary, digital camera, 
etc. 

d) All necessary computer hardware, software, printers and modems and associated 
consumables. 

e) Any other items necessary for the capture of all relevant data required for administrating 
the contract and reporting to the Employer. 

 
One landline, including rental and call costs for work related office and fax usage shall be 
provided through the Works Contract. 

 
(iv) Transport for site staff 

The Service Provider shall provide sufficient appropriate vehicles on site for site staff. 
 
C3.C.3.2.3 Clause 3.3.3Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 

The Employer shall appoint a Service Provider under a separate contract as its "agent" as 
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993 
(Act 85 of 1993). 

 
The Service Provider under this contract shall however make provision for the incorporation of the 
Occupational Health and Safety specifications, compiled by others, in the tender documentation, 
if applicable. 
 
It is a firm requirement that in the designs, planning and supervision of the execution of the work 
done under the contract resulting from this tender, all applicable regulations and stipulations under 
OHS Act, (Act 85 of 1993) including regulations and codes of practice etc. are complied with and 
that the final product shall be in full compliance with said legislation, standards, etc. 
 
Furthermore, the Service Provider shall be fully responsible for the compliance of his operation, 
equipment as well as staff and persons under his supervision on site whether by invitation 
instruction or otherwise and regardless of the capacity, purpose and relationship of any such 
persons to the appointment, to all aspects of all applicable regulations and stipulations under OHS 
Act, (Act 85 of 1993). 

 



Tender no. CPT C009/25 
WCS no. 054683 

 

 113 

C3.C.3.2.4 Clause 3.3.4 Quality Assurance System 
The firm appointed must make specific arrangements regarding the quality management system 
over and above the construction monitoring services in order to achieve the desired result of a 
fully planned, documented, materials checked, executed, operational, functioning and maintained 
system at each site. A quality report must accompany the monthly progress reports by the 
Principal Agent. Allowance for this must be made in the percentage (%) tendered fees. 

 

C3.C.3.2.5 Clause 3.3.5 Lead Consulting Engineer 
The Service Provider must identify the leader and assumes the leadership of the firm. 

  
C3.C.3.2.6 Clause 3.3.6 Principal Agent of the Client  

The principal agent is named in C3.3.2.1. 
 
C3.C.3.3 Additional Services (Other) 
 
C3.C.3.3.1 Environmental Impact Assessment 

The project is not envisaged to have an EIA scoping report due to being on existing zoned property 
and the work executed is of a condition-based maintenance nature and within the confines of the 
existing sites. 

 
C3.C.3.3.2 The Employer may order duties that fall outside the scope of the project as tendered. Any such 

additional services that may be required will be remunerated as set out in C2 Pricing Data. 
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C3.E Scope of Services for electrical engineers 
 
C3.E.1 Employer’s objectives regarding electrical engineering work 
 

This tender is inter alia for: 
 
A Service Provider performing electrical engineering work on a multi-disciplinary project. 

 
C3.E.2 Description of the Services 
 
C3.E.2.1 Services 

The general descriptions of the services required are as defined in the 2023 NDPWI - Scope of 
Engineering Services and Tariff of Fees. 

 
Specific services required are set out in C3.E.3 Extent of Services as well as in the most recent 
publication of the Departmental: Manual for Electrical/Electronic and Mechanical Consulting 
Engineers.  Should there be any discrepancies between this tender document and the Manual for 
Electrical/Electronic and Mechanical Consulting Engineers, the former shall take precedence. 

 
 

   Where a quantity surveyor or more than one quantity surveying practice has/have been appointed 
as part for a project team on a multi-disciplinary project, the quantity surveyor "will not” compile 
bills of quantities for all work (“all work” shall include inter alia electrical, electronic, mechanical 
and any other electrical and mechanical engineering work).  

 
The following are specific inclusions, over and above Stages 4 and 5 as per the Conditions of 
Contract, regarding the scope of work for the Quantity Surveyor/s; Electrical and Mechanical 
Engineers’: 
 
Stage 4 
 

       a)  If the quantity surveyor/s is/ are not responsible for the compilation of the said engineering 
works then, the Professional Electrical Engineer and the Professional Mechanical Engineer 
respectively will measure the mechanical and electrical works and submit the measurements 
and rates complete with descriptions and specifications and drawings to the to the quantity 
surveyor to be included into the Bill of Quantities.  

b)   Professional Electrical Engineer and Professional Mechanical Engineer will be responsible for 
the tender evaluations reports as required 
 

Stage 5  
 
a) The Professional Electrical Engineer and Professional Mechanical Engineer will be responsible 

for the certification of Electrical and Mechanical Works respectively which the quantity 
surveyor will include in the payment certificates up to and including the final account.  

b) The Professional Electrical Engineer and Professional Mechanical Engineer will be responsible 
for compilation of variation orders as required; 

c) The quantity surveyor will be responsible for calculating contract price adjustments on all 
electrical and mechanical engineering works for inclusion in the payments certificates up to 
and including final account.  

 
 

    Where a quantity surveyor or more than one quantity surveying practice has/have been appointed 
as part for a project team on a multi-disciplinary project, the quantity surveyor "will" compile bills 
of quantities for all work (“all work” shall include inter alia electrical, electronic, mechanical and 
any other electrical and mechanical engineering work).  
 
The following are specific inclusions, over and above Stages 4 and 5 as per the Conditions of 
Contract, regarding the scope of work for the Quantity Surveyor/s; Electrical and Mechanical 
Engineers’: 
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Stage 4 
 
a) If the quantity surveyor/s are responsible for the compilation of the said engineering works 

then, the quantity surveyor/s will complete the priced Bill of Quantities inclusive of all the work 
as indicated above.  

b) The quantity surveyor/s will be responsible for the tender evaluations reports as required. 
 

Stage 5  
 
a) The Professional Electrical Engineer and Professional Mechanical Engineer will be 

responsible for the certification of Electrical and Mechanical Works respectively which the 
quantity surveyor will include in the payment certificate and final account.  

b)  If the quantity surveyor/s will be responsible for compilation of variations as required. 
c) The quantity surveyor will be responsible for calculating contract price adjustments on all 

electrical and mechanical engineering works.  
 

 
C3.E.3 Extent of the Services 
 

The following services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff 
of Fees, clause 3, are required: (The clause references refer to the corresponding clauses in the 
Tariff of Fees.) 

 

C3.E.3.1 Normal Services (clause 3.2) including: 
Note: payment for Stage 1 - Inception, is deemed to be included in Stage 2 - Preliminary Design, 
unless the consultant is appointed for this stage only (see Pricing Data), but Stage 1 - Inception, 
is still required. All activities set out below must be covered with the necessary pricing item in the 
activity schedule to cover the work identified 

 

Clause 3.2.2 Stage 2 - Preliminary Design: Concept and Viability, including Stage 1 - Inception 

Clause 3.2.3 Stage 3 - Detail Design 

Clause 3.2.4 Stage 4 - Documentation and Procurement 

Clause 3.2.5 Stage 5 - Contract Administration and Inspection 

Clause 3.2.6 Stage 6 - Close-Out 

Completion of all consulting engineering services 

 
C3.E.3.2  Additional Services (clause 3.3) including: 
 
C3.E.3.2.1 Clause 3.3.1 Additional Services pertaining to all Stages of the Project 

Refer to Clause 3.3.1 for listed additional services. Project manager to specify in the Pricing Data 
how the Service Provider is to be remunerated for additional Services 

 
C3.E.3.2.2 Clause 3.3.2Construction Monitoring 

(i) General 
The consultant must make available construction monitoring staff for Level One, (part time), 
monitoring.  

 
The competence and experience of the tenderer’s proposed site personnel shall be an integral 
part of the Employer’s tender evaluation process. On acceptance of their tender by the 
Employer, the Service Provider shall not be permitted to offer alternative core personnel unless 
such alternatively offer is as a result of a bona fide unforeseen circumstance. In such an event, 
the Employer shall only accept alternative personnel possessing at least similar qualifications 
and experience to those persons proposed in the tender. 

 
The Employer shall be entitled to instruct the Service Provider to remove from the Works any 
person employed by the Service Provider on or about the execution of the Works who, in the 
opinion of the Employer, misconducts himself or is incompetent or negligent in the proper 
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performance of his duties, or whose presence on site is otherwise considered by the Employer, 
on reasonable grounds, to be undesirable. 

 
(ii) Accommodation 

Appropriate housing for the site staff shall be provided by the Service Provider.  Site staff shall 
be housed as near to the location of he Works as may be practically possible.  No separate 
payment will be made for the accommodation of site staff and rates tendered for the relevant 
site staff shall include full compensation for all accommodation costs. 

 
(iii) Establishment of site office 

Provision and maintenance of a site office building, all related services and supply of office 
furniture will be made under the Works Contract. The Service Provider shall however provide 
all office equipment and incidentals required for carrying out administration, supervision and 
inspection of the Works and shall include: 

 
a) Cell phones, including rental and call charges. 

b) All safety equipment for supervisory staff in accordance with the OHS requirements (e.g. 
safety jackets, boots, etc.). 

c) All equipment including copier rental, fax machine, consumables, stationary, digital 
camera, etc. 

d) All necessary computer hardware, software, printers and modems and associated 
consumables. 

e) Any other items necessary for the capture of all relevant data required for administrating 
the contract and reporting to the Employer. 

 
One landline, including rental and call costs for work related office and fax usage shall be 
provided through the Works Contract. 

 
(iv) Transport for site staff 

The Service Provider shall provide sufficient appropriate vehicles on site for site staff. 
 
C3.E.3.2.3 Clause 3.3.3Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 

The Employer shall appoint a Service Provider under a separate contract as its "agent" as 
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993 
(Act 85 of 1993). 

 
The Service Provider under this contract shall however make provision for the incorporation of the 
Occupational Health and Safety specifications, compiled by others, in the tender documentation, 
if applicable. 
 
It is a firm requirement that in the designs, planning and supervision of the execution of the work 
done under the contract resulting from this tender, all applicable regulations and stipulations under 
OHS Act, (Act 85 of 1993) including regulations and codes of practice, etc. are complied with and 
that the final product shall be in full compliance with said legislation, standards etc. 
 
Furthermore, the Service Provider shall be fully responsible for the compliance of his operation, 
equipment as well as staff and persons under his supervision on site whether by invitation 
instruction or otherwise and regardless of the capacity, purpose and relationship of any such 
persons to the appointment, to all aspects of all applicable regulations and stipulations under OHS 
Act, (Act 85 of 1993). 

 
C3.E.3.2.4 Clause 3.3.4 Quality Assurance System 

The firm appointed must make specific arrangements regarding the quality management system 
over and above the construction monitoring services in order to achieve the desired result of a 
fully planned, documented, materials checked, executed, operational, functioning and maintained  
system at each site. A quality report must accompany the monthly progress reports by the 
Principal Agent. Allowance for this must be made in the percentage (%) tendered fees 
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C3.E.3.2.5 Clause 3.3.5Lead Consulting Engineer 
The Service Provider must identify the leader and assumes the leadership of the firm 

 
C3.E.3.2.6 Clause 3.3.6Principal Agent of the Client 

The principal agent is named in C3.3.2.1. 
 
C3.E.3.3 Additional Services (Other) 
 
C3.E.3.3.1 Environmental Impact Assessment 

The project is not envisaged to have an EIA scoping report due to being on existing zoned property 
and the work executed is of a condition-based maintenance nature and within the confines of the 
existing sites. 

 
C3.E.3.3.2 The Employer may order duties that fall outside the scope of the project as tendered. Any such 

additional services that may be required will be remunerated as set out in C2 Pricing Data. 
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C3.M Scope of Services for mechanical engineers 
 
C3.M.1 Employer’s objectives regarding mechanical engineering work 
 

This tender is inter alia for: 
 
A Service Provider performing mechanical engineering work on a multi-disciplinary project. 

 
C3.M.2 Description of the Services 
 
C3.M.2.1 Services 

The general descriptions of the services required are as defined in the 2023 NDPWI - Scope of 
Engineering Services and Tariff of Fees. 

 
Specific services required are set out in C3.M.3 Extent of Services as well as in the most recent 
publication of the Departmental: Manual for Electrical/Electronic and Mechanical Consulting 
Engineers.  Should there be any discrepancies between this Tender Document and the Manual 
for Electrical/Electronic and Mechanical Consulting Engineers, the former shall take precedence. 

 
 

   Where a quantity surveyor or more than one quantity surveying practice has/have been appointed 
as part for a project team on a multi-disciplinary project, the quantity surveyor "will not” compile 
bills of quantities for all work (“all work” shall include inter alia electrical, electronic, mechanical 
and any other electrical and mechanical engineering work).  

 
The following are specific inclusions, over and above Stages 4 and 5 as per the Conditions of 
Contract, regarding the scope of work for the Quantity Surveyor/s; Electrical and Mechanical 
Engineers’: 
 
Stage 4 
 

       a)  If the quantity surveyor/s is/ are not responsible for the compilation of the said engineering 
works then, the Professional Electrical Engineer and the Professional Mechanical Engineer 
respectively will measure the mechanical and electrical works and submit the measurements 
and rates complete with descriptions and specifications and drawings to the to the quantity 
surveyor to be included into the Bill of Quantities.  

b)   Professional Electrical Engineer and Professional Mechanical Engineer will be responsible for 
the tender evaluations reports as required 
 

Stage 5  
 
a) The Professional Electrical Engineer and Professional Mechanical Engineer will be responsible 

for the certification of Electrical and Mechanical Works respectively which the quantity 
surveyor will include in the payment certificates up to and including the final account.  

b) The Professional Electrical Engineer and Professional Mechanical Engineer will be responsible 
for compilation of variation orders as required; 

c) The quantity surveyor will be responsible for calculating contract price adjustments on all 
electrical and mechanical engineering works for inclusion in the payments certificates up to 
and including final account.  

 
 

    Where a quantity surveyor or more than one quantity surveying practice has/have been appointed 
as part for a project team on a multi-disciplinary project, the quantity surveyor "will" compile bills 
of quantities for all work (“all work” shall include inter alia electrical, electronic, mechanical and 
any other electrical and mechanical engineering work).  
 
The following are specific inclusions, over and above Stages 4 and 5 as per the Conditions of 
Contract, regarding the scope of work for the Quantity Surveyor/s; Electrical and Mechanical 
Engineers’: 
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Stage 4 
 
a) If the quantity surveyor/s are responsible for the compilation of the said engineering works 

then, the quantity surveyor/s will complete the priced Bill of Quantities inclusive of all the work 
as indicated above.  

b) The quantity surveyor/s will be responsible for the tender evaluations reports as required. 
 

Stage 5  
 
a) The Professional Electrical Engineer and Professional Mechanical Engineer will be 

responsible for the certification of Electrical and Mechanical Works respectively which the 
quantity surveyor will include in the payment certificate and final account.  

b)  If the quantity surveyor/s will be responsible for compilation of variations as required. 
c) The quantity surveyor will be responsible for calculating contract price adjustments on all 

electrical and mechanical engineering works.  
 

 
C3. M.3 Extent of the Services 
 

The following services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff 
of Fees, clause 3, are required: (The clause references refer to the corresponding clauses in the 
Tariff of Fees.) 

 

C3.M.3.1 Normal Services (clause 3.2) including: 
Note: payment for Stage 1 - Inception, is deemed to be included in Stage 2 - Preliminary Design, 
unless the consultant is appointed for this stage only (see Pricing Data), but Stage 1 - Inception, 
is still required. All activities set out below must be covered with the necessary pricing item in the 
activity schedule to cover the work identified 

 

Clause 3.2.2 Stage 2 - Preliminary Design: Concept and Viability, including Stage 1 - Inception 

Clause 3.2.3 Stage 3 - Detail Design 

Clause 3.2.4 Stage 4 - Documentation and Procurement 

Clause 3.2.5 Stage 5 - Contract Administration and Inspection 

Clause 3.2.6 Stage 6 - Close-Out 

Completion of all consulting engineering services. 

 
C3.M.3.2  Additional Services (clause 3.3) including: 
 
C3.M.3.2.1 Clause 3.3.1 Additional Services pertaining to all Stages of the Project 

Refer to Clause 3.3.1 for listed additional services. Project manager to specify in the Pricing Data 
how the Service Provider is to be remunerated for additional Services. 
 

 
C3.M.3.2.2 Clause 3.3.2Construction Monitoring 

(i) General 
The consultant must make available construction monitoring staff for Level One, (part time), 
monitoring.  

 
The competence and experience of the tenderer’s proposed site personnel shall be and 
integral part of the Employer’s tender evaluation process. On acceptance of their tender by the 
Employer, the Service Provider shall not be permitted to offer alternative core personnel unless 
such alternatively offer is as a result of a bona fide unforeseen circumstance. In such an event, 
the Employer shall only accept alternative personnel possessing at least similar qualifications 
and experience to those persons proposed in the tender. 

 
The Employer shall be entitled to instruct the Service Provider to remove from the Works any 
person employed by the Service Provider on or about the execution of the Works who, in the 
opinion of the Employer, misconducts himself or is incompetent or negligent in the proper 
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performance of his duties, or whose presence on site is otherwise considered by the Employer, 
on reasonable grounds, to be undesirable. 

 
(ii) Accommodation 

Appropriate housing for the site staff shall be provided by the Service Provider.  Site staff shall 
be housed as near to the location of he Works as may be practically possible.  No separate 
payment will be made for the accommodation of site staff and rates tendered for the relevant 
site staff shall include full compensation for all accommodation costs. 

 
(iii) Establishment of site office 

Provision and maintenance of a site office building, all related services and supply of office 
furniture will be made under the Works Contract. The Service Provider shall however provide 
all office equipment and incidentals required for carrying out administration, supervision and 
inspection of the Works and shall include: 

 
a) Cell phones, including rental and call charges. 

b) All safety equipment for supervisory staff in accordance with the OHS requirements (e.g. 
safety jackets, boots, etc.). 

c) All equipment including copier rental, fax machine, consumables, stationary, digital camera, 
etc. 

d) All necessary computer hardware, software, printers and modems and associated 
consumables. 

e) Any other items necessary for the capture of all relevant data required for administrating 
the contract and reporting to the Employer. 

 
One landline, including rental and call costs for work related office and fax usage shall be 
provided through the Works Contract. 

 
(iv) Transport for site staff 

The Service Provider shall provide sufficient appropriate vehicles on site for site staff. 
 
C3.M.3.2.3 Clause 3.3.3Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 

The Employer shall appoint a Service Provider under a separate contract as its "agent" as 
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993 
(Act 85 of 1993). 

 
The Service Provider under this contract shall however make provision for the incorporation of the 
Occupational Health and Safety specifications, compiled by others, in the tender documentation, 
if applicable. 
 
It is a firm requirement that in the designs, planning and supervision of the execution of the work 
done under the contract resulting from this tender, all applicable regulations and stipulations under 
OHS Act, (Act 85 of 1993) including regulations and codes of practice, etc. are complied with and 
that the final product shall be in full compliance with said legislation, standards, etc. 
 
Furthermore, the Service Provider shall be fully responsible for the compliance of his operation, 
equipment as well as staff and persons under his supervision on site whether by invitation 
instruction or otherwise and regardless of the capacity, purpose and relationship of any such 
persons to the appointment, to all aspects of all applicable regulations and stipulations under OHS 
Act, (Act 85 of 1993). 

 
C3.M.3.2.4 Clause 3.3.4Quality Assurance System 

The firm appointed must make specific arrangements regarding the quality management system 
over and above the construction monitoring services in order to achieve the desired result of a 
fully planned, documented, materials checked, executed, operational, functioning and maintained  
system at each site. A quality report must accompany the monthly progress reports by the 
Principal Agent. Allowance for this must be made in the percentage (%) tendered fees. 
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C3.M.3.2.5 Clause 3.3.5Lead Consulting Engineer 
The Service Provider must identify the leader and assumes the leadership of the firm 

 
C3.M.3.2.6 Clause 3.3.6Principal Agent of the Client 

The principal agent is named in C3.3.2.1. 
 
C3.M.3.3 Additional Services (Other) 
 
C3.M.3.3.1 Environmental Impact Assessment 

The project is not envisaged to have an EIA scoping report due to being on existing zoned property 
and the work executed is of a condition-based maintenance nature and within the confines of the 
existing sites. 
 

C3. M.3.3.2 The Employer may order duties that fall outside the scope of the project as tendered. Any such 
additional services that may be required will be remunerated as set out in C2 Pricing Data. 
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C3.S Scope of Services for structural engineers 
 
C3.S.1 Employer’s objectives regarding structural engineering work 
 

This tender is inter alia for: 
 
A Service Provider performing structural engineering work on a multi-disciplinary project. 

 
C3.S.2 Description of the Services 
 
C3.S.2.1 Services 

The general descriptions of the services required are as defined in the 2023 NDPWI - Scope of 
Engineering Services and Tariff of Fees. 

 
Specific services required are set out in C3.S.3 Extent of Services as well as in the most recent 
publication of the Departmental: Manual for Structural Consulting Engineers.  Should there be any 
discrepancies between this tender document and the Manual for Structural Consulting Engineers, 
the former shall take precedence. 

 
Where a quantity surveyor is included in the project team on a multi-disciplinary project, the 
quantity surveyor will compile bills of quantities for all work (“all work” shall include inter alia 
electrical, mechanical and any other engineering work). 

 
C3.S.3 Extent of the Services 
 

The following services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff 
of Fees clause 3, are required: (The clause references refer to the corresponding clauses in the 
Tariff of Fees.) 

 
C3.S.3.1 Normal Services (clause 3.2) including: 

Note: payment for Stage 1 - Inception, is deemed to be included in Stage 2 - Preliminary Design, 
unless the consultant is appointed for this stage only (see Pricing Data), but Stage 1 - Inception 
is still required. All activities set out below must be covered with the necessary pricing item in the 
activity schedule to cover the work identified. 
 

 

Clause 3.2.2 Stage 2 - Preliminary Design: Concept and Viability, including Stage 1 - Inception 

Clause 3.2.3 Stage 3 – Detail Design 

Clause 3.2.4 Stage 4 – Documentation and Procurement 

Clause 3.2.5 Stage 5 – Contract Administration and Inspection 

Clause 3.2.6 Stage 6 – Close-Out 

Completion of all consulting engineering services. 

 
C3.S.3.2  Additional Services (clause 3.3) including: 
 
C3.S.3.2.1 Clause 3.3.1 Additional Services pertaining to all Stages of the Project 

Refer to Clause 3.3.1 for services additional to the standard services and services for which the 
fee is time based as allowed for in the Pricing Data how the Service Provider is to be remunerated 
for additional Services 
 
(a) Geotechnical investigation 
The composition of a geotechnical investigation (number of trial holes, depths, typical tests, etc.) 
is dependent on a number of variables such as area geology, structure types, etc.  The Service 
Provider must ensure that he compile the investigation in such a way that enough information is 
acquired for him to be able to design the foundations adequately. 
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C3.S.3.2.2 Clause 3.3.2Construction Monitoring 
(i) General 

The consultant must make available construction monitoring staff for Level One, (Part time), 
monitoring.  

 
The competence and experience of the tenderer’s proposed site personnel shall be an integral 
part of the Employer’s tender evaluation process. On acceptance of their tender by the 
Employer, the Service Provider shall not be permitted to offer alternative core personnel unless 
such alternatively offer is as a result of a bona fide unforeseen circumstance. In such an event, 
the Employer shall only accept alternative personnel possessing at least similar qualifications 
and experience to those persons proposed in the tender. 

 
The Employer shall be entitled to instruct the Service Provider to remove from the Works any 
person employed by the Service Provider on or about the execution of the Works who, in the 
opinion of the Employer, misconducts himself or is incompetent or negligent in the proper 
performance of his duties, or whose presence on site is otherwise considered by the Employer, 
on reasonable grounds, to be undesirable. 

 
(ii) Accommodation 

Appropriate housing for the site staff shall be provided by the Service Provider.  Site staff shall 
be housed as near to the location of he Works as may be practically possible.  No separate 
payment will be made for the accommodation of site staff and rates tendered for the relevant 
site staff shall include full compensation for all accommodation costs. 

 
(iii) Establishment of site office 

Provision and maintenance of a site office building, all related services and supply of office 
furniture will be made under the Works Contract. The Service Provider shall however provide 
all office equipment and incidentals required for carrying out administration, supervision and 
inspection of the Works and shall include: 

 
f) Cell phones, including rental and call charges. 

g) All safety equipment for supervisory staff in accordance with the OHS requirements (e.g. 
safety jackets, boots etc.). 

h) All equipment including copier rental, fax machine, consumables, stationary, digital camera, 
etc. 

i) All necessary computer hardware, software, printers and modems and associated 
consumables. 

j) Any other items necessary for the capture of all relevant data required for administrating 
the contract and reporting to the Employer. 

 
One landline, including rental and call costs for work related office and fax usage shall be 
provided through the Works Contract. 

 
(iv) Transport for site staff 

The Service Provider shall provide sufficient appropriate vehicles on site for site staff. 
 
C3.S.3.2.3 Clause 3.3.3Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 

The Employer shall appoint a Service Provider under a separate contract as its "agent" as 
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993 
(Act 85 of 1993). 

 
The Service Provider under this contract shall however make provision for the incorporation of the 
Occupational Health and Safety specifications, compiled by others, in the tender documentation, 
if applicable. 
 
It is a firm requirement that in the designs, planning and supervision of the execution of the work 
done under the contract resulting from this tender, all applicable regulations and stipulations under 
OHS Act, (Act 85 of 1993) including regulations and codes of practice, etc. are complied with and 
that the final product shall be in full compliance with said legislation, standards, etc. 
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Furthermore, the Service Provider shall be fully responsible for the compliance of his operation, 
equipment as well as staff and persons under his supervision on site whether by invitation 
instruction or otherwise and regardless of the capacity, purpose and relationship of any such 
persons to the appointment, to all aspects of all applicable regulations and stipulations under OHS 
Act, (Act 85 of 1993). 

 
C3.S.3.2.4 Clause 3.3.4Quality Assurance System  

The firm appointed must make specific arrangements regarding the quality management system 
over and above the construction monitoring services to achieve the desired result of a fully 
planned, documented, materials checked, executed, operational, functioning and maintained 
system at each site. A quality report must accompany the monthly progress reports by the 
Principal Agent. Allowance for this must be made in the percentage (%) tendered fees 

 

C3.S.3.2.5 Clause 3.3.5Lead Consulting Engineer 
The Service Provider must identify the leader and assumes the leadership of the firm. 

 
C3.S.3.2.6 Clause 3.3.6Principal Agent of the Client 

The principal agent is named in C3.3.2.1. 
 
C3.S.3.3 Additional Services (Other) 
 
C3.S.3.3.1 Environmental Impact Assessment 

The project is not envisaged to have an EIA scoping report due to being on existing zoned property 
and the work executed is of a condition-based maintenance nature and within the confines of the 
existing sites. 

 
C3. S.3.3.2 The Employer may order duties that fall outside the scope of the project as tendered. Any such 

additional services that may be required will be remunerated as set out in C2 Pricing Data. 
 
C3.3 General for all professions 

 
C3.3.1 Use of reasonable skill and care 
 

It will be expected of the Service Provider to apply reasonable skills and due diligence in the 
execution of the duties stipulated in this document which shall include inter alia the following: 
 
Although the Service Provider’s documents may be scrutinised by the Employer, this shall in no 
way relieve him of his professional responsibility for the proper and prompt execution of his duties.  
The Employer shall also be entitled to have any documentation or calculations verified by Others.  
In the event of malperformance, default or negligence, the Employer shall have the right to claim 
compensation or damages and set off such against any amount payable. 

 
During assessment of any existing facilities, which may have a direct bearing on the Project, the 
Service Provider shall determine deficiencies with such facilities in terms of the Occupational 
Health and Safety Act, 1993 (Act 85 of 1993), the SANS 10400, etc. and recommend measures 
to rectify those during the project execution phase. 

 
The departmental project manager shall be notified by the Service Provider and his personnel of 
any transgression of inter alia the Occupational Health and Safety Act, 1993 (Act 85 of 1993) and 
environmental legislation during the Service Provider’s operation pertaining to the Contract 
regardless of who may be involved. 

 
C3.3.2 Co-operation with other services providers 
 

It will be required of the Service Provider to co-operate with the following: 
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C3.3.2.1 Service Providers 
Service Providers from the following professions are/will be appointed on the Project to form the 
professional team: 

 
HEALTH AND SAFETY AGENT i.t.o. the Construction Regulations in the Occupational 
Health and Safety Act and all others as the case may be) 
and other service providers as may from time to time be deemed necessary. 
 
The above-mentioned PROFESSIONAL SERVICES IN CONSORTIUM also see C3.1.1 above 
will act as principal agent.  
 
The required professional services will be executed by the professional team under the control 
and management of the designated departmental project manager who, at the time of invitation 
to perform professional services, will be the person mentioned in T1.1.6.  The Employer reserves 
the right to replace the mentioned departmental project manager with another member of its staff 
or any individual/firm from the private sector should it be deemed necessary at any stage during 
the execution of the Project. 

 
C3.3.2.2 Occupational Health and Safety Act, 1993 (Act 85 of 1993) 

The Employer shall appoint a Service Provider under a separate contract as its “agent” as 
contemplated in the Construction Regulations in the Occupational Health and Safety Act, 1993 
(Act 85 of 1993). 
 
The Service Provider under this Contract shall however make provision for the incorporation of 
the Occupational Health and Safety specifications, compiled by others, in the tender 
documentation, if applicable. 
 
Furthermore, the Service Provider shall be fully responsible for the compliance of his operation, 
equipment as well as staff and persons under his supervision on site whether by invitation, 
instruction or otherwise and regardless of the capacity, purpose and relationship of any such 
persons to the appointment, to all aspects of all applicable regulations and stipulations under the 
act. 

 
C3.3.2.3 Other role players 

Local, provincial and national authorities, statutory bodies, governmental departments, Others, as 
may be required from time to time, including the client department/end user(s). 

 
C3.3.3 Brief 
 
C3.3.3.1 Target dates and times 

The Service Provider will be expected throughout to give preference to the execution of the work 
involved in this commission. 
 
The work of all Service Providers will be co-ordinated by the principal agent.  All work is to be 
performed by the persons listed as Key Persons and persons under their supervision and further 
be executed as described in the Programme according to clause 3.15 of the Contract Data (and/or 
PEP according to the same clause, if applicable). 

 
During the construction phase of the Project it will be expected of the principal agent to obtain a 
construction programme from the main contractor, to continuously monitor his progress against 
that programme for compliance and to take whichever steps have been described in the relevant 
manual and the Working Guideline for Project Managers.  This should be done in collaboration 
with the rest of the professional team, should the progress not be according to the said 
programme. 

 
The Principal Agent / Principal Engineer or if a Quantity Surveyor has been appointed, the Quantity 
Surveyor, shall prepare the final account in consultation with the Employer and issue the final 
account to the contractor within sixty (60) working days from the date of Practical Completion. 
Late completion of final account will result in penalties being applied per calendar day, as tabled 
under Clause 3.12 of the Contract Data. 
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C3.3.3.2 Reporting requirements 

Notwithstanding any other requirements as listed elsewhere, the Service Provider shall submit a 
monthly report indicating progress of the Services. 

 
C3.3.3.3 Local content 

It is the policy of the Employer to give preference to materials and equipment of South African 
manufacture.  The Service Provider is to ensure that, wherever feasible, designs are based on 
locally manufactured equipment and materials which can meet requirements at competitive prices. 

 
C3.3.3.4 Design innovation 
 Given the need for energy efficiency and environmental sustainability in the built environment, 

each member of the professional team is required, wherever possible and applicable, to 
demonstrate design innovation in all aspects of the Service towards “green” design solutions.  
Aspects to be considered and incorporated in all new building and/or maintenance designs are, 
inter alia but not limited to: 
(a) sustainable development 
 e.g. in building form, material choice, construction detailing and methods, recycling ability; 
(b) energy efficiency 
 e.g. 

(i) passive design methods towards energy conservation and consumption: building 
orientation, exploitation of nature’s inherent energy sources); 

(ii) energy efficient solutions and installations for lighting, ventilation, cooling, heating, etc. 
(e.g. energy efficient light fittings); 

(iii) alternative or renewable energy sources where practical/feasible/economical; 
(c) water conservation/saving/re-use methods and 
(d) environmental friendliness (e.g. respect for natural habitat, blending of building with site/ 

environment/surrounding fabric, positioning of buildings, consideration of neighbouring sites’ 
access to sun, wind, view, etc). 

 
C3.3.3.5 Final disposal of documents 

Upon approval and finalisation of the final account of projects requiring a security clearance, it is 
a requirement that the Service Provider forward to the Employer all documents relating to this 
service.  The same may also be requested on projects not requiring a security clearance. 

 
C3.3.4 Reference data 
 
C3.3.4.1 Space norms 

Space norms are not applicable on this service. 
 
The space norms of the Department of Public Works & Infrastructure, space norms as may be 
published in the government gazette, norms determined by the Employer, when applicable to 
this/these Project(s), are the norms as set hereunder and shall not be exceeded without prior 
written approval.  Any re-planning resulting from the norms as set, being exceeded, shall be for 
the Service Provider’s account. 
 
The professional team must apply cost control and submit elemental estimates at each stage, 
reduced to a common date.  The Service Provider must set appropriate procedures in place with 
the other members of the professional team to ensure compliance in this regard. 
 
Space must be controlled and reconciled with the approved norm(s).  All planning units are to be 
provided and if not, this must be pointed out. 
 
The Employer must, at least at completion of each work stage, be provided by the principal agent 
with certificates which specify that the space norms are not being exceeded, before the next stage 
may be proceeded with. 
 
The space norm(s) is/are not applicable: 
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 (a) SPACE NORM(S):     

      

 ASM/GSM    m² 

 
 
C3.3.5 Applicable legislation and standards 
 

This section applies to legislation emanating from national and provincial governments as well as 
that of any local authorities in whose area of jurisdiction the subject of the appointment falls and 
which has a bearing on the activities and facilities under this appointment. 
 
All the applicable legislation, which do not specifically allow discretion in respect of compliance by 
the State, shall be followed exactly as intended by such legislation regardless of any instructions, 
verbal or in writing, to the contrary.  (Refer inter alia to Section 41 of the Occupational Health and 
Safety Act, 1993 (Act 85 of 1993)). 
 
Should any applicable legislation allow discretion in respect of compliance by the State, it shall be 
followed exactly as intended by the relevant legislation as if no discretion is allowed until such time 
as specific instructions in writing are issued to the appointed professional team by the 
departmental project manager. 
 
The Service Provider undertakes to ensure that his actions and outcome thereof including, but not 
limited to, the facilities to be affected by the Service shall be in accordance with all relevant 
legislation and upon delivery, will function as required by said relevant legislation.  The Service 
Provider’s actions and the outcome thereof will in no way be detrimental to the health and safety 
of the occupants or persons present therein or in the vicinity thereof.  Similarly it must not be 
detrimental to any aspects of the environment in its structure or operation if operated as specified 
in operation manual(s).  The relevant legislation meant herein, as amended, consist of inter alia 
the following, but not limited to: 
 

• Architectural Profession Act, 2000 (Act 444 of 2000); 

• Atmospheric Pollution Prevention Act, 1965 (Act 45 of 1965); 

• Construction Industry Development Board Act, 2000 (Act 38 of 2000); 

• Council for the Built Environment Act, 2000 (Act 43 of 2000); 

• Electricity Act, 1987 (Act 41 of 1987); 

• Engineering Profession Act, 2000 (Act 46 of 2000); 

• Environmental Conservation Act, 1989 (Act 73 of 1989); 

• Fire Brigade Services Act, 1987 (Act 99 of 1987); 

• Local Government Municipal Systems Act, 2000 (Act 32 of 2000), municipal by-laws and any 
special requirements of the local service supply authority; 

• National Building Regulations and Building Standards Act, 1977 (Act 103 of 1977); 

• National Environmental Management Act, 1998 (Act 107 of 1998); 

• National Heritage Resources Act, 1999 (Act 25 of 1999); 

• National Water Act, 1998 (Act 36 of 1998); 

• Occupational Health and Safety Act, 1993 (Act 85 of 1993); 

• Project and Construction Management Profession Act, 2000 (Act 48 of 2000); 

• Quantity Surveying Profession Act, 2000 (Act 49 of 2000); 

• Telecommunications Act, 1996 (Act 103 of 1996); 

• Water Services Act, 1997 (Act 108 of 1997) and general authorizations; 

• the latest issue of SANS 10142: "Code of Practice for the Wiring of Premises"; 

• the Regulations of the local Gas Board, where applicable and 

• all regulations promulgated under the above Acts. 
 
Although the more salient legislation has been referred to above, the onus remains on the Service 
Provider to adhere to, and apply, any and all Acts and/or Regulations not specifically mentioned 
in the list above but which will have an effect on the Project. 
 



Tender no. CPT C009/25 
WCS no. 054683 

 

 128 

This will be a continuous process throughout the appointment, which will manifest itself during the 
following phases: 
 

• development of plans and documentation; 

• supervision of any Service Provider under the appointment; 

• ensuring compliance of the end product; 

• compiling and issuing of Instruction/Operational Manuals indicating inter alia what the legal 
and safety requirements entail for the user(s)/operator(s) of the facilities; 

• providing instruction to the intended users/operators. 
 
The Service Provider accepts full and complete responsibility (both contractually and/or in delict) 
regarding compliance with the Occupational Health and Safety Act, 1993 (Act 85 of 1993)          for 
his acts and omissions as well as those of his employees and indemnifies the Employer against 
any legal action in this regard. 
 
The Service provider undertakes to ensure that the requirements of the Occupational Health and 
Safety Act, 1993 will similarly apply to the agreement with any sub service providers inclusive of 
indemnifying the Employer against any legal action regarding the actions and/or omissions by 
them. 

 
C3.3.6 Access to land/buildings/sites 
 

Access to the land/buildings/sites shall be negotiated in consultation with the departmental project 
manager. 

 
C3.3.7 Software application for programming 
 

The Service Provider must avail himself of software to be used in the Project documentation for 
compatibility with other Service Providers as well as the Employer.  Specific requirements for 
compatibility are specified in the relevant manuals. 

 
C3.3.8 Security clearance 
 

It is an explicit condition of this agreement that partners, directors and/or the members of staff 
who will have insight into the planning of projects requiring security clearance, be kept to a 
minimum and that such persons will not object to being submitted to a security clearance, if the 
Employer so requires. 
 
If the latter is applicable, the necessary forms will accompany this tender or be provided to the 
Service Provider at any stage thereafter.  These forms must be completed, if attached, and 
returned with the tender.  It is important to furnish information which is complete in every respect. 
 
Should the authority responsible for the clearance, for security reasons not be satisfied with the 
classification obtained by any of the staff members of the Service Provider, it will be a further 
condition of this appointment that none of such staff members be involved with any aspect of the 
Project. 
 
All documents pertaining to these projects must be stored in a safe place when not in use so as 
to ensure that the level of security of the projects is maintained. 
 
The Employer will not accept liability for any costs in this regard. 

 
FINGER PRINTS (except Defence projects) 
Persons of whom security clearance is required can obtain a finger print form SAP 91(a) from any 
police station.  Kindly ensure that the police official responsible for taking the finger prints certifies 
the form since non-certification will result in the form being unacceptable. 
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C3.3.9 Forms for contract administration 
 

All forms required during contract administration, called PRM forms, are obtainable on the 
Employer’s website at http://www.publicworks.gov.za/under “Documents”; “Consultants 
Guidelines”; item 14.  The agreement and conditions of contract to be entered into with the main 
contractor shall be the most recent version of the JBCC, if it is a multi-disciplinary contract, or 
GCC, if it is an engineering contract, as approved and in use by the National Department of 
Public Works & Infrastructure. 

 
C3.3.10 Condition to accept unregistered persons with suitable built environment qualifications on 

secondment 
 
 It is an express term of the contract that the Service Provider, after award of tender, accept 

unregistered, suitably qualified (built environment) persons in his office for the purpose of exposing 
the latter to the full extent of professional work, or as may be required according to specific 
circumstances, in order to gain experience which can be presented to the relevant Council for 
consideration towards professional registration.  The secondment of such unregistered persons 
will be negotiated with the Service Provider in terms of numbers, periods of training and extent of 
professional work opportunity to be afforded.  The conditions of secondment will be the subject of 
a separate Memorandum of Understanding with the Service Provider which will serve as an 
annexure hereto.  Any secondment arrangements will cease upon the professional registration of 
the seconded person or as agreed on and so included in the aforesaid Memorandum of 
Understanding.  The responsibility for salaries of seconded persons will remain with the Employer, 
but responsibility for operational expenses, necessary for the execution of the work, will vest with 
the Service Provider, all of which will be dealt with in the Memorandum of Understanding.  

 
C3.3.11 Submission of Accrual Reports 
 
 The Service Provider shall submit accrual reports to the client representative at the end of March 

and September each year for the duration of the Service Contract period from the date of 
appointment up to and including project closeout. This is to ensure that PMTE complies with the 
accounting framework GRAP, which requires that PMTE disclose all its accruals as at the end of 
each reporting date. 

 
C3.3.12 Submission of monthly Project Execution Plans (PEP) 
 

The Principle Agent will submit monthly an updated Project Execution Plans (PEP) in accordance 
with DPWI standard proforma, on a date as agreed with the Employer’s Representative. 

 
C3.3.13 Contract Skills Development Goal 
 

The Contract Skills Development Goal is not appliable to this project. 
 

The cidb Standard for Developing Skills through Infrastructure Contracts as published in the 
Government Gazette Notice, No. 48491 of 28 April 2023 where the Service Contract has a 
duration of 12 months or more, and the professional fees excluding allowances and including VAT 
exceeds R5 million. This best practice Standard for developing skills through infrastructure 
contracts standard establishes a minimum contract skills development goal which is to be 
achieved in the performance of a contract in relation to the provision of different types of workplace 
opportunities linked to work associated with a contract which culminate in or lead to registration in 
a professional category by one of the professional bodies listed in the standard (Table 1).  

  
Table 1: Categories of registration 

Profession Category of registration Act 

Architectural 

Architect, Senior Architectural 

Technologist, Architectural 

Technologist or Architectural 

Draughts person 

 

Architectural Profession Act of 2000 
(Act No.44 of 2000 
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Construction Project Management or 
Construction Management 

Construction Project Manager 

or Construction Manager 

Project and Construction 

Management Professions Act of 

2000 (Act No. 48 of 2000 

Engineering 

Engineer, Engineering 

Technologist, Engineering 

Technician or Certificated 

Engineer 

Engineering Profession Act of 

2000 (Act No. 46 of 2000) 

 

Health and Safety 

Practitioners 

Construction Health and Safety 

Agent, Construction Health and 

Safety Manager, Construction 

Health and Safety Officer 

 

Occupational Health and Safety 

Act of 1993 (Act No. 85 of 

1993) 

Construction Regulations, 

2014  
Landscape Architectural 

Landscape Architect, Landscape 

Technologist, Landscape 

Technician or Landscape Assistant 

Landscape Architectural 

Profession Act of 2000 (Act No. 

45 of 2000) 

Planning Planner or Technical planner 
Planning Profession Act, 2002. 

(Act No. 36 of 2002) 

 
Quantity surveying 

 
Quantity surveyor 

Quantity Surveying Profession 

Act of 2000 (Act No. 49 of 2000) 

Scientists Natural scientists 
Natural Scientific Professions Act 

(Act No. 27 of 2003) 

 
Surveying 

Land surveyor, Engineering 

surveyor or Technician engineering 

surveyor 

Professional and Technical 

Surveyors' Act (Act No. 40 of 

1984) 

Valuers 
Valuer or 

Associate Valuer 

Property Valuers Profession Act 

(Act No. 47 of 2000) 

 

 
The Contract Skills Development Goal (CSDG) is the number of hours of skills development 
opportunities that a Service Provider contracts to provide in relation to work directly related to the 
Service Contract up to completion the Professional Service Contract. The contract skills 
development goals, expressed in hours, shall be not less than the professional fees [(1) from the 
Activity Schedule + VAT] in millions of Rand multiplied by 150 where professional fees is the 
financial value of a professional service contract at the time of the award of the contract excluding 
all allowances and expenses, but including value added tax. 
 
Example:  The contract amount for a professional services contract is R5.6 m. The contract skills 
development goal in hours is R5.6m x 150 = 840 hours, where the contract amount is the basic 
fee for services excluding allowances but including VAT. 
 
Where required in terms of the service contract, a specified proportion of the learners and 
candidates shall be selected from persons in the employ of the state who meet the relevant 
eligibility criteria for the relevant programme. 
 
Where required in terms of the service contract, the Employer shall advise the Service Provider of 
the types of training to be undertaken by the learners and candidates. The mentor shall be a 
registered person, designated to guide a learner of candidate through structured work experience 
learning component of a learning programme required for the acquisition of a part or full 
qualification or professional designation. 

 
Achieving the Contract Skills Development Goal (CSDG) 
 
The Service Provider shall achieve the measurable contract skills development goal by providing 
opportunities to learners requiring structured workplace learning using one or a combination of 
any of the following in relation to work directly related to the contract or order: 
 
Method 1: structured workplace learning opportunities for learners towards the attainment of a part 
or a full occupational qualification; 
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Method 2: structured workplace learning opportunities for apprentices or other artisan learners 
towards the attainment of a trade qualification leading to a listed trade (GG No. 35625, 31 August 
2012) subject to at least 60% of the artisan learners being holders of public TVET college 
qualifications; 
 
Method 3:  work   integrated   learning opportunities   for   University of Technology   or 
Comprehensive University students completing their national diplomas; or 
 
Method 4: structured workplace learning opportunities for candidates towards registration in a 
professional category by a statutory council listed in Table 1 above. 
 
Employed learners may not account for more than 33 percent of the contract skills development 
goal. Not more than one method may be applied to any individual concurrently in the calculation 
of the contract skills development goal. The principle is that an individual can only be counted 
once towards the CSDG. 
 
Not more than one method may be applied to any individual concurrently in the calculation of the 
contract skills development goal. 
 
 

Contract Skills Development Goal Credits 
 
Contract skills development credits will not be awarded for learners enrolled as beneficiaries 
of other funded or subsidised programmes. 

 
In the case of engineer ing and construct ion works,  des ign and bu i ld  and services 
contracts: 
 

a) The contract skills development goals shall be granted by m ultiplying the number of 

People employed by the Service Providers and placed for continuous training opportunities 
in a three-month period by the notional values contained in Table 3, or as revised in a Gazette 
notice. 

b) The Service Provider may source beneficiaries of the contract skills development goal from the 
cidb Skills Development Agency (SDA). 

c) All beneficiaries of the Standard must be registered with the cidb SDA. 

 
NOTE: The role and function of a cidb SDA is outlined in the Standard, Annexure B. 
 
Credits towards the contract skills development goal for professional services contracts shall be 
granted by summating the hours of structured workplace learning opportunities provided to P1 and 
P2 learners as well as professional candidates in accordance with the Act,  Clause 3.3. 
 
No more than 45 hours may be claimed per week for any individual. 
 
Contract skills development goal credits shall be reduced to the extent that they fail to comply with 
the requirements of this standard. 
 
The Service Provider shall achieve in the performance of the contract the contract skills 
development goal established in this Standard for developing skills through infrastructure contracts 
(March 2020). 

 
Table 3: The notional cost of providing training opportunities per quarter 

 

Type of Training 

Opportunity 

Provision for 

stipends 

(Unemployed 

learners 

only) 

 
Provisions for 

mentorship 

Provisions for 

additional 

costs* 

    Total costs 

Unemployed 

learners 

Employed 

learners 

Method 1 
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Occupational  

qualification 
R7 000 R0 R9 000 R16 000 R9 000 

Method 2 

Unemployed  TVET 

College graduates 
R14 000 R0 R9 000 R23 000 N/A 

Method 3 

P1 and P2 learners, 

or a 240 credits 

.qualification 

R24 000 R20 000 R4 500 R48 500 N/A 

Method 4 

Candidates with a 

360 credits 

qualification 

R37 000 R20 000 R4 500 R61 500 R20 000 

Candidates with 

480 or more 

credits 

qualification 

  

  

 
R47 000 

  

 

 
R20 000 

 
R4 500 

 
R71 500 

 
R20 000 

 

*  Additional provisions include provisions for personal protective equipment, insurance, medical assessments,    

course fees and trade tools (where applicable) assessment , moderation and monitoring of learners. 

NOTE: 

i)    Where an unemployed learner is employed directly by the Service Provider, the Service Provider shall  pay the stipend 

directly to the learner 

ii) Where an unemployed learner is sourced through an SDA, training provider or skills development facilitator the 

Service Provider must pay the stipend to the SDA, training provider or skills development facilitator who in tum will 

pay the learner 

iii) The notional cost of providing training opportunities will be increase by CPI on an annual basis. The new, 

revised costs will be published on the cidb website on 1 April in each year. 

 

 
The Employer requires that employees of the state be seconded to the Service Provider in order 
to be provided with structured workplace learning opportunities in accordance with the provisions 
of this standard. The specified number of employees of the state is N/A. The Employer shall 
provide a list of persons for selection by the Service Provider as prescribed in the implementation 
guidelines. Persons selected by the Service Provider shall be seconded to the Service Provider 
under the terms and conditions prescribed in the implementation guidelines. 
 
Where the contract is part of a Strategic Infrastructure Project (SIPs) the Service Provider will be 
required to report to the Presidential Infrastructure Coordinating Council through the respective 
SIP Skills Coordinators linked to the office of the SIP Coordinator, using the approved PICC 
reporting template.  
 
Credits towards the contract skills development goal shall be denied where the Service Provider 
fails to comply in terms of Clause 3.4 of the Act. Compliance requirements shall be in terms of 
Clause 4 of the Act and records to be provided to be in accordance with Clause 5 of the Act. 
 
Role and Functions of the Skills Development Agency 
 
The Skills Development Agency (SDA) will provide career management and compliance reporting 
functions for all learners for CSDG compliance in terms of this Standard. Where the Service 
Providers provide direct employment to unemployed learners, or enrols own employees for CSDG 
compliance, the Service Provider shall register them with the cidb SDA. The SDA can also act as 
an employment intermediary for unemployed learners. 
 
The roles and functions of the Skills Development Agency (SDA) are summarised below. 
Career Management and Compliance Reporting 
 
The Service Provider shall enter into a contract agreement with the cidb SDA, training provider or 
skills development facilitator to manage their learners according to the provisions given below: 
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a) preparing training plans for registered learners, including details of the scope of experiential 

work to be covered and expected outcomes; 
b) registering learners with the appropriate Sector Educational and Training Authority established 

in terms of the Skills Development Act of 2008 (Act 37 of 2008); 
c) conducting entry and exit level medicals for learners at the conclusion of each placement 

opportunity; 
d) providing personal protective equipment; 
e) liaising with the supervisor to monitor onsite training progress of learners; 
f) liaising with the supervisor to arrange for summative assessments at appropriate stages of 

the training; and 
g) liaising with the supervisor to prepare reports for the Employer's representative and cidb at 

practical completion of the contract. 
 
The relevant training provider or skills development facilitator shall invoice the Service Providers 
for the provision of these services as per cost schedule in Table 3. 
 
The cidb SDA shall open a trust fund to ring-fence monies essential for all learner requirements 
where necessary provided for in this standard such as personal protective equipment, medical 
assessments, insurance, course fees, monitoring as well as top up training and assessment. 
 
Employment Intermediary 
 
The cidb SDA can act as an employment intermediary for unemployed learners and provide 
Service Providers with learners qualifying for participation in the CSDG, as well as managing their 
employment functions such as payment of stipends, workman's compensation, provision of 
personal protective equipment, trade specific tools, etc. 
 
In such cases, the Service Provider shall contract directly with an SDA, training provider or skills 
development facilitator of their choice for the recruitment, placement and management of learners. 
The Service Provider shall pay the SDA, training provider or skills development facilitator in 
accordance with the notional costs provided for in this standard, or as amended by a Gazette. 

 
Sanctions 
  
Failure by the Service Provider to achieve the total Notional Cost of the Contract Skills 
Development Goal (Excluding VAT), as indicated in the pricing schedule item, will result in a 
penalty of 30% of the value of the portion not achieved, unless the Service Provider can prove to 
the Employer’s satisfaction that the non-achievement was beyond his/her control. 
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C4: SITE INFORMATION 
 
 (Refer to the heading “Description of the Services”, sub-heading “Information available from 

Employer” under C3 above for each professional Service comprising the Service Provider.) 
 

Building Names: 
 
Ceres Police Station 
 
Location:  
The project is located in Ceres, Western Cape; 
 
Address:  Ceres SAPS                                     and      SAPS Detectives 

No. 102 Voortrekker Street                           44B Voortrekker Street 
Ceres          Ceres  
Western Cape         Western Cape  

 
Municipality: Witzenberg 

 

 

 

 

 

 

 

 

Figure 2: Front Entrance of Ceres Police Station 
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Figure 3: Terrain Map of Ceres Police Station 

Figure 4: Terrain Map of the Detectives Offices in Ceres  
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1. PREAMBLE 
 

The services to be provided by the consulting engineer and the corresponding remuneration have been set 
out herein for projects implemented by or on behalf of the National Department of Public Works and 
Infrastructure.  
 
The Scope of Services and Tariff of Fees described herein are generally applicable and are referred to in the 
agreement. Specific requirements with regards to the Scope of Services and the Tariff of Fees shall be set out 
in the agreement and should any requirement of the agreement be in conflict with the requirement of this 
document, the requirement of the Agreement shall prevail. 
 
Any amount mentioned in or fee calculated in terms of this document is exclusive of Value Added Tax. 
 
This document allows for four different methods of remuneration namely: 
 
(1) Fees for Normal Services (percentage fee based on the cost of works), 
(2) Fees for Additional Services (fees for services additional to those provided for in the Normal Services), 
(3) Time based fees and 
(4) Expenses and costs. 
 

Words or expressions in bold font are defined in clause 2.2. 

 
2. GENERAL PROVISIONS 

 

2.1 Generality of Terms 
 
In this document, except where the context otherwise requires or indicates: 

 
(1) the masculine includes the feminine, 
(2) the singular includes the plural, and 
(3) any reference to a natural person includes a juristic person. 

 

2.2 Definitions 
 
In this Schedule, any word or expression defined in the Act has that meaning, unless the context 
otherwise indicates: 
 
(1) Agreement means the Letter of Appointment/Acceptance or the Professional Services Contract. 
(2) Client means any juristic person or organ of the State engaging a consulting engineer for 

services on a project. 
(3) Construction monitoring means the process of administering the construction contract and 

over-seeing and/or inspecting the works, to the extent of the consulting engineer’s 
engagement, for the purpose of verification that the works are being completed in accordance 
with the requirements of the contract that the designs are being correctly interpreted and that 
appropriate construction techniques are being utilized.  Construction monitoring, to whatever 
extent, shall not diminish the contractor’s responsibility for executing and completing the works 
in accordance with his contract. 

(4) Consulting engineer for purposes of these rules only, means any professional registered in 
terms of the Act, or a juristic person who employs such professional, engaged by a client on a 
project. 

(5) Contractor means any person or a juristic person under contract to a client to perform the 
works or part of it on a project, including a subcontractor under contract to such contractor. 

(6) Cost of the works means the total amount, exclusive of value added tax, certified or which 
would normally be certifiable for payment to contractor(s) (irrespective of who actually carries 
out the works) in respect of the works designed, specified or administered by the consulting 
engineer, before deduction of liquidated damages or penalties, including – 
▪ a pro rata portion of all preliminary and general items applicable to the works and 
▪ the costs of new materials, goods or equipment, or a fair evaluation, of such material, goods 

or equipment as if new whether supplied new or otherwise by, or to, the client and including 
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the cost or a fair evaluation of the cost of installation  The sourcing, inspection and testing of 
such will comprise additional services by the consulting engineer. 

(7) Electronic Engineering Services means services related to the provision of electronic systems 
and detailing the terminations, signals and interconnections of electronic components as distinct 
from conventional electrical HV, MV and LV systems and related reticulation. 

(8) Engineering Project means a project of which the scope comprises mainly engineering work of 
one discipline only and all financial and administrative matters are dealt with by the consulting 
engineer or where the consulting engineer will act as principal agent where other disciplines 
are also involved. 

(9) Multi-disciplinary Project means a project comprising building work, together with its 
associated engineering work, where the engineer is subject to the authority of another 
professional acting as the Principal Agent while financial and administrative matters are dealt 
with by another professional. 

(10) Normal services means the services set out in clause 3.2. 
(11) Principal Agent means the Professional Service Provider appointed as such. 
(12) Project means any total scheme envisaged by a client, including all the works and services 

concerned. 
(13) Services means the services contemplated in clause 3 on a project for which a consulting 

engineer is engaged. 
(14) Stage means a stage of normal services set out in clause 3.2. 
(15) The Act means the Engineering Profession Act, 2000 (Act No. 46 of 2000). 
(16) Total annual cost of employment means the total annual cost of employment as defined in 

clause 4.4(4). 
(17) Works means the activities on a project for which contractor(s) are under contract to the client 

to perform or are intended to be performed, including the supply of goods and equipment. 
 

2.3 Short Title 
 
This document is called the “2023 NDPW – Scope of Engineering Services and Tariff of Fees”. 

 
3. SCOPE OF SERVICES 
 

3.1 Planning, Studies, Investigations and Assessments Reports 
 
These services, as indicated below, relate to carrying out studies and investigations as well as the 
preparation and submission of reports embodying preliminary proposals or initial feasibility studies and 
will normally be remunerated on a time and cost basis. 
 
(1) Consultation with the client or client’s authorized representative. 
(2) Inspection of the site of the project. 
(3) Preliminary investigation, route location, planning and a level of design appropriate to allow 

decisions on feasibility. 
(4) Consultation with authorities having rights or powers of sanction as well as consultation with the 

public and stakeholder groups. 
(5) Advice to the client as to regulatory and statutory requirements, including environmental 

management and the need for surveys, analyses, tests and site or other investigations, as well 
as approvals, where such are required for the completion of the report, and arranging for these 
to be carried out at the client’s expense. 

(6) Searching for, obtaining, investigating and collating available data, drawings and plans relating 
to the works. 

(7) Investigating financial and economic implications relating to the proposals, feasibility studies 
and/or option analysis and recommendations. 

(8) Clause 3.1(7) does not normally apply to civil and structural services on multi-disciplinary 
projects, except as far as the interpretation of cost figures for civil and structural services are 
concerned. 

 
Deliverables: 

➢ Submission of a report for consideration by the client, including all or any of the above, with 
emphasis on  the following: 
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▪ Collation of information. 
▪ Reports on technical and financial feasibility and related implications. 
▪ List of consents and approvals. 
▪ Schedule of required surveys, tests, analyses, site and other investigations. 
▪ Comparison of project options, including life cycle costing and recommendations where 

required. 
 

3.2 Normal Services 
 

These services are applicable to projects where the nature, form and function of the facility has been 
defined through previous investigations and reports and the engineering services are required to take 
the project through to successful completion of construction. 

 

3.2.1 Stage 1 – Inception 
 

(Defined as: Establish client requirements and preferences, assess user needs and options, 
appointment of necessary consultants, and establish the project brief including project objectives, 
priorities, constraints, assumptions aspirations and strategies.) 
 
(1) Assist in developing a clear project brief. 
(2) Attend project initiation meetings. 
(3) Advise on procurement policy for the project. 
(4) Advise on the rights, constraints, consents and approvals. 
(5) Define the scope of services and scope of work required. 
(6) Conclude the terms of the agreement with the client. 
(7) Inspect the site and advise on the necessary surveys, analyses, tests and site or other 

investigations where such information will be required for Stage 2 including the availability and 
location of infrastructure and services. 

(8) Determine the availability of data, drawings and plans relating to the project. 
(9) Advise on criteria that could influence the project life cycle cost significantly. 
(10) Provide necessary information within the agreed scope of the project to other consultants 

involved. 
 

Deliverables: 

➢ Submission of a report for consideration by the client, including all or any of the above, with 
emphasis on the following: 

 
▪ Agreed scope of services and scope of work. 
▪ Signed agreement. 
▪ Report on project, site and functional requirements. 
▪ Schedule of required surveys, tests, analyses, site and other investigations. 
▪ Schedule of consents and approvals within related timeframes. 

 

3.2.2 Stage 2 – Preliminary Design: Concept and Viability 
 

(Defined as: Prepare and finalise the project concept in accordance with the brief, including project 
scope, scale, character, form and function, plus preliminary programme and viability study/ assessment 
of the project.) 
 

Following the client’s instructions to proceed with the development of preliminary proposals or the 
basic planning of the project, comprising all or any of the following: 
 

(1) Agree documentation programme with principal consultant and other consultants involved. 
(2) Attend design and consultants’ meetings. 
(3) Establish the concept design criteria. 
(4) Prepare initial concept design and related documentation. 
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(5) Advice to the client as to the regulatory and statutory requirements, including environmental 
management and the need for any further surveys, analyses, tests and site or other 
investigations, as well as approvals, which may be required and arranging for these to be carried 
out at the client’s expense.  This advice is to be presented by the consulting engineer based 
on the interpretation of the results of these tests and investigations including geotechnical and/or 
foundation investigations, in a report containing recommendations to be applied to and 
incorporated in designs.  The consulting engineer will also take the environmental 
management plan into account for the full life cycle of the project. 

(6) Preparation and submission to the client of any preliminary plans, drawings and estimates 
required for seeking the approval of statutory authorities and the client. 

(7) Refine and assess the concept design to ensure conformance with all regulatory requirements 
and consents. 

(8) Establish access, utilities, services and connections required for the design of the project. 
(9) Coordinate design interfaces with other consultants involved. 
(10) Prepare process designs (where required), preliminary designs including preliminary drawings 

and plans, and related documentation for approval by authorities and client, including costing 
of the aforementioned. 

(11) Provide cost estimates and life cycle costs including financial implications and preliminary 
programmes. 

(12) Liaise, co-operate and provide necessary information to the client, principal consultant and 
other consultants involved. 

 
Deliverables: 

➢ Submission of a report for consideration by the client, including all or any of the above, with 
emphasis on the following: 

 
▪ Concept design report. 
▪ Schedule of required surveys, tests and other investigations and related reports. 
▪ Process design report. 
▪ Preliminary design report. 
▪ Cost estimates, concept and viability reports which include all or any of the above. 

 

3.2.3 Stage 3 – Detail Design 
 
(Defined as: Finalise the design, outline specifications, cost plan, financial viability and programme for 
the project.) 
 

(1) Review documentation programme with principal consultant and other consultants involved. 
(2) Attend design and consultants’ meetings. 
(3) Incorporate client’s and authorities’ detailed requirements into the design. 
(4) Incorporate other consultant’s designs and requirements into the design. 
(5) Prepare design development drawings including draft technical details and specifications. 
(6) Prepare detail designs, and design drawings including draft technical details and specifications: 

▪ In the case of reinforced concrete works, drawings must include bending schedules. 
▪ In the case of structural steel works, drawings and details provided by the consulting 

engineer must include full information, dimensions and specifications on all sections, 
connections, plates, fasteners, bolts and welding, to such an extent that no further designs 
by contractor(s) or other parties are required.  The consulting engineer need not provide 
shop drawings for the manufacture of the structural steel works. 

(7) Review and evaluate design, specifications and estimates of the cost of works in order to 
finalise the detail design stage. 

(8) Advice to the client on any alternative designs and tenders, but excluding detailed inspection, 
reviewing and checking of alternative designs and drawings not prepared by the consulting 
engineer and submitted by any contractor or potential contractor. 

(9) Liaise, co-operate and provide necessary information to the principal consultant and other 
consultants involved. 

(10) Submit the necessary design documentation to local and other authorities for approval and 
obtain said approval or alternatively for record purposes where approval is not required by 
Building Regulations. 
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(11) Accommodate services design. 
 

Deliverables: 
➢ Submission of a report for consideration by the client, including all or any of the above, with 

emphasis on the following: 
 

▪ Detail design drawings. 
▪ Outline specifications. 
▪ Local and other authority submission drawings, reports and approvals. 
▪ Detailed estimates of construction costs. 

 

3.2.4 Stage 4 – Documentation and Procurement 
 
(Defined as: Prepare procurement and construction documentation, confirm and implement the 
procurement strategies and procedures for effective and timeous procurement of necessary resources 
for execution of the project.) 
 
(1) Attend design and consultants’ meetings. 
(2) Prepare and finalise specifications, schedule of quantities and preambles for the works. 
(3) Submission of priced document with a detailed estimate, capital and life cycle costs, financial 

implications and programmes for implementation of the works. 
(4) Reaffirm detailed cost estimates and adjust designs and documents if necessary to remain within 

approved budget. 
(5) Prepare and finalise the procurement strategy for contractor(s) or assist the principal consultant 

where relevant. 
(6) Prepare documentation for contractor procurement. 
(7) Assist in calling for tenders/bids and/or negotiation of prices and/or assist the principal consultant 

where relevant. 
(8) Liaise, co-operate and provide necessary information to the principal consultant and the other 

consultants as required. 
(9) Assist in the evaluation of tenders/bids. 
(10) Assist with the preparation of contract documentation for signature. 
(11) Assess samples and products for compliance and design intent. 
(12) Advice to the client on any alternative designs and tenders, but excluding detailed inspection, 

reviewing and checking of alternative designs and drawings not prepared by the consulting 
engineer and submitted by any contractor or potential contractor. 

(13) Placing orders for the works on behalf of the client. 
 

Deliverables: 
➢ Submission of a report for consideration by the client, including all or any of the above, with 

emphasis on  the following: 
 

▪ Finalised Specifications. 
▪ Service co-ordination. 
▪ Detail design drawings. 
▪ Tender/bid documentation. 
▪ Tender/bid evaluation and report. 
▪ Tender/bid recommendation. 
▪ Priced contract documentation. 
 

3.2.5 Stage 5 – Contract Administration and Inspection 
 

(Defined as: Manage, administer and monitor the construction contracts and processes including 
preparation and coordination of procedures and documentation to facilitate practical completion of the 
works.) 
 
(1) Attend site handover. 
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(2) Issue construction documentation in accordance with the documentation schedule including, in 
the case of structural engineering, reinforcing bending schedules and detailing and 
specifications of structural steel sections and connections. 

(3) Execute the contract administration in terms of the contract between the client and the 
contractor. 

(4) Prepare schedules of predicted cash flow. 
(5) Prepare pro-active estimates of proposed variations for client decision making. 
(6) Preparation of and issuing variation orders on behalf of and after consultation with the client. 
(7) Attend regular site, technical and progress meetings. 
(8) Inspect works for conformity to contract documentation. 
(9) Adjudicate and resolve financial claims by contractor(s). 
(10) Assist in the resolution of contractual claims by the contractor. 
(11) Assist the client in the resolution of disputes or differences that may arise between the client 

and the contractor, except mediation, arbitration and/or litigation. 
(12) Establish and maintain a financial control system. 
(13) Clarify details and descriptions during construction as required. 
(14) Assist and/or prepare valuations for payment certificates to be issued by the principal agent. 
(15) Witness and review of all tests and mock ups carried out both on and off site. 
(16) Check and approve contractor drawings for design intent. 
(17) Update and issue drawings and drawings register. 
(18) Issue contract instructions as and when required. 
(19) Agreeing and verifying final quantities during construction with the contractor. 
(20) Review and comment on operation and maintenance manuals, guarantee certificates and 

warranties. 
(21) Inspect the works and issue practical completion certificates and defects lists. 
(22) Arranging for the delivery of all test certificates, including the Electrical Certificate of Compliance, 

statutory and other approvals, as built drawings and operating manuals. 
(23) Advice to the client on any further alternative designs, but excluding detailed inspection, 

reviewing and checking of alternative designs and drawings not prepared by the consulting 
engineer and submitted by any contractor. 

 
Deliverables: 

➢ Submission of a report for consideration by the client, including all or any of the above, with 
emphasis on  the following: 

 
▪ Schedules of predicted cash flow. 
▪ Construction documentation. 
▪ Register of drawings issued. 
▪ Estimates for proposed variations. 
▪ Contract instructions. 
▪ Financial control reports. 
▪ Valuations for payment certificates. 
▪ Progressive and draft final account(s). 
▪ Practical completion and defects list. 
▪ All statutory certificates and  certificate of compliance as required by the local authorities 

and by the department. 
 

Where a quantity surveyor is included in the project team in Multi-Disciplinary works, items 4, 5, 9 and 
12 will not be required from the engineer. 
 
 
 
 

3.2.6 Stage 6 – Close-Out 
 

(Defined as: Fulfil and complete the project close-out including necessary documentation to facilitate 
effective completion, handover and operation of the project). 
 
(1) Inspect and verify the rectification of defects. 
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(2) Prepare comments for relevant payment valuations and completion certificates. 
(3) Prepare and/or procure operations and maintenance manuals, guarantees and warranties. 
(4) Prepare and/or procure as-built drawings and documentation. 
(5) Agreeing final quantities with contractor(s), compiling final accounts and issuing final payment 

certificates. 
 
Deliverables: 
 

▪ Valuations for payment certificates. 
▪ Works and final completion lists. 
▪ Operations and maintenance manuals, guarantees and warranties. 
▪ As-built drawings and documentation. 
▪ Final accounts. 
 

3.2.7 Targeted (Preferential) Procurement 
 

Should the client during any stage of the project, require the consulting engineer to perform work 
or services pertaining to targeted procurement, such work and or services could entail, but are not 
limited to, any or all of the following: 
(1) incorporation of any targeted (preferential) participation goals; 
(2) the measuring of key participation indicators; 
(3) the selection, appointment and administration of participation and; 
(4) auditing compliance to the above by any contractor s and/or professional consultant. 
 

3.3 Additional Services 
 

The following services are additional to the normal services provided by the consulting engineer, 
unless specifically agreed otherwise between the consulting engineer and the client.  The 
agreement on the scope of services and remuneration shall be in writing and should, if at all possible, 
be concluded before such services are rendered. 

 

3.3.1 Additional Services pertaining to all Stages of the Project 
 

(1) Enquiries not directly concerned with the works and its subsequent utilisation. 
(2) Valuation for purchase, sale or leasing of plant, equipment, material, systems, land or buildings 

or arranging for such valuation. 
(3) Making arrangements for way leaves, servitudes or expropriations. 
(4) Negotiating and arranging for the provision or diversion of services not forming part of the works. 
(5) Additional work in obtaining the formal approval of the appropriate Government Departments or 

Public Authorities, including the making of such revisions as may be required as a result of 
decisions of such Departments or Authorities arising out of changes in policy, undue delay, or 
other causes beyond the consulting engineer’s control. 

(6) Topographical and environmental surveys, analyses, tests and site or foundation or other 
investigations, model tests, laboratory tests and analyses carried out or procured on behalf of 
the client. 

(7) Setting out or staking out the works and indicating any boundary beacons and other reference 
marks. 

(8) Preparation of drawings for manufacture and installation or detailed checking of such for erection 
or installation fit. 

(9) Detailed inspection, reviewing and checking of designs and drawings not prepared by the 
consulting engineer and submitted by any contractor or potential contractor as alternative to 
those embodied in tender or similar documents prepared by the consulting engineer. 

(10) Preparing and setting out particulars and calculations in a special form required by any relevant 
authority. 

(11) Abnormal additional services by or costs to the consulting engineer due to the failure of a 
contractor or others to perform their required duties adequately and on time. 

(12) Executing or arranging for the periodic monitoring and adjustment of the works, after final 
handover and completion of construction and commissioning, in order to optimise or maintain 
proper functioning of any process or system. 
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(13) Investigating or reporting on tariffs or charges leviable by or to the client. 
(14) Advance ordering or reservation of materials and obtaining licenses and permit. 
(15) Additional services, duties and/or work resulting from project scope changes, alterations and/or 

instructions by the client, or his duly authorized agents, requiring the consulting engineer to 
advice upon, review, adapt and/or alter his completed designs and/or any other documentation 
and/or change the scope of his services and/or duties.  Such additional services are subject to 
agreement in writing between the consulting engineer and the client prior to the execution 
thereof. 

(16) Exceptional arrangements, communication, facilitation and agreements with any stakeholders 
other than the client and contractor(s) appointed for the works on which the consulting 
engineer provides services. 

(17) Any other additional services, of whatever nature, specifically agreed to in writing between the 
consulting engineer and the client prior to the execution thereof. 

 

3.3.2 Construction Monitoring 
 

(1) If the construction monitoring, as set out in clause 3.2.5(3), is deemed to be insufficient by the 
consulting engineer, the consulting engineer may, with prior written approval having been 
obtained from the client, appoint or make available additional staff for such construction 
monitoring as are necessary to undertake additional construction monitoring on site to the 
extent specifically defined and agreed with the client.  The functions in respect of additional 
construction monitoring are to be limited to detailed inspections and exclude those mentioned 
under clause 3.2.5. 

 

Applications for additional staff must be made on the department’s prescribed format, together 
with which the consulting engineer must submit a proper motivation, containing inter alia, a 
schedule indicating the envisaged time to be spent on additional construction monitoring as 
applied for, as well as the envisaged time to be spent on normal construction monitoring as 
set out in clause 3.2.5(3). 

(2) Alternatively, the client may appoint or make available staff, as intended in clause 3.3.2(1), 
subject to approval by the consulting engineer. 

(3) Staff, as intended in clauses 3.3.2(1) and 3.3.2(2), shall report to and take instructions from the 
consulting engineer or an authorized representative of the consulting engineer only and shall 
be deemed to be in the employ of the consulting engineer. 

(4) Should any change regarding the persons utilized for additional on-site monitoring or their 
remuneration or duration of services be necessary, the utilization of such persons and/or their 
remuneration must be agreed to in writing with the client prior to the implementation thereof. 

(5) If, for any reason, no additional staff or inadequate staff for construction monitoring is 
appointed, the consulting engineer shall provide additional services, including additional site 
visits, as required and agreed to in writing with the client prior to commencement thereof. 

(6) Where provided for in the agreement, the duties of the consulting engineer for the following 
defined levels of construction monitoring, respectively, are as follows: 

 
(a) Level 1: 

 

The construction monitoring staff shall:- 
(i) Maintain a part-time presence on site as agreed with the client to review random 

samples and review important completed work prior to enclosure or on completion 
as appropriate. 

(ii) Where the consulting engineer is the sole consultant or principal agent, carry 
out such administration of the project as is necessary on behalf of the client. 

(iii) Where the principal agent, other than the consulting engineer, has been 
appointed for the project, provide such information as to enable the principal 
agent to fulfil his responsibilities. 

(iv) Be available to provide the contractor with technical interpretation of the plans and 
specifications. 

 
(b) Level 2: 
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The construction monitoring staff shall:- 
(i) Maintain a full time presence on site to constantly review – 

(a) Work procedures 
(b) Construction materials 
for compliance with the requirements of the plans and specifications and review 
completed work prior to enclosure or on completion as appropriate. 

(ii) Where the consulting engineer is the sole consultant or principal agent, carry 
out such administration of the project as is necessary on behalf of the client. 

(iii) Where the principal agent, other than the consulting engineer has been 
appointed for the project, provide such information as to enable the principal 
agent to fulfil his responsibilities. 

(iv) Be available to provide the contractor with technical interpretation of the plans and 
specifications. 

 

3.3.3 Occupational Health and Safety Act, 1993 (Act No.85 of 1993) 
 

Should the client require the consulting engineer to undertake duties falling under the Occupational 
Health and Safety Act, 1993 (Act No.85 of 1993) and the Construction Regulations in terms thereof, 
on behalf of the client, the additional services may include the following: 
 
(1) The consulting engineer must arrange, formally and in writing, for the contractor to provide 

documentary evidence of compliance with all the requirements of the Occupational Health and 
Safety Act, 1993 (Act No.85 of 1993). 

(2) The consulting engineer must execute the duties of the client, as his appointed agent, as 
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993 
(Act No.85 of 1993). 

 

3.3.4 Quality Assurance System 
 

Where the client requires that a quality management system or quality assurance services, over and 
above construction monitoring services, be applied to the project, these are in addition to normal 
services provided by the consulting engineer and to be specifically defined and separately agreed 
in writing prior to commencement thereof. 
 

3.3.5 Lead Consulting Engineer 
 

Should the client require the consulting engineer to assume the leadership of a joint venture, 
consortium or team of consulting engineers, of the same discipline, prescribed or requested by the 
client, the additional services may include the following: 
 
(1) Responsibility for the overall administration of all sections of the services, including those 

portions of the services, which fall within the ambit of the other consulting engineers. 
(2) Responsibility for the overall co-ordination, programming of design and financial control of all the 

works included in the services. 
(3) Processing certificates or recommendations for payment of contractor(s). 

 

3.3.6 Principal Agent of the Client 
 

When a consulting engineer is, in addition to his normal functions as consulting engineer, appointed 
as the principal agent of the client on a project, the consulting engineer will also be responsible for 
the following: 
 
(1) Leadership of the professional team. 
(2) Submission of preliminary and developed proposals in the form of consolidated reports, drawings 

and specifications together with estimates of time required and cost of the works. 
(3) The overall administration of all sections of the project including those, which fall within the ambit 

of the other professional members in the team. 
(4) The overall coordination, programming of design and financial control of the project. 
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(5) Resolving differences that may arise between the client and the contractor(s), excluding 
mediation, arbitration or litigation. 

(6) Approval of certificates for payment to contractor(s) issued by the other professional members 
in the team before their presentation to the client for settlement. 

(7) Making arrangements to provide the client, on completion of the works, with such record 
drawings as may be required for a proper record of the works as constructed and such manuals 
as may be required for the operation and maintenance of the relevant parts of the works. 

(8) Approval of the final contract account and provision of a close out report for the project. 
(9) Manage targeted procurement services as indicated in clause 3.2.7. 
 

3.3.7 Mediation, Arbitration and Litigation proceedings and similar Services 
 

Where the client requires the consulting engineer to, on his behalf, perform the services listed 
hereunder or similar work, the extent thereof and remuneration therefore is subject to agreement 
between the client and the consulting engineer: 
 
(1) Dealing with matters of law, obtaining parliamentary or other statutory approval, licenses or 

permits. 
(2) Assisting with or participating in contemplated or actual mediation, arbitration or litigation 

proceedings. 
(3) Officiating at or attending courts and commissions of enquiry, select committees and similar 

bodies convened by statute, regulation or decree. 

 
4. TARIFF OF FEES 
 

4.1 Application of Tariff of Fees 
 

(1) The tariff of fees contained in this Schedule applies in respect of the services set out in clause 
3 “Scope of Services”. 

 

(2) The client shall remunerate the consulting engineer, for the services rendered, on the basis 
of clauses 4.2 and 4.5.  In cases where the client and consulting engineer have agreed that 
clauses 4.2 and 4.3 are not applicable, payment should be on the basis of clause 4.4 or as 
agreed according to clause 4.1(4). 

 

(3) The client shall reimburse the consulting engineer for all expenses and costs incurred in terms 
of clause 4.5 in performing his services, irrespective of whether fees are charged in terms of 
clauses 4.2 and 4.3 or clause 4.4 as well as for all costs incurred on behalf, and with the approval 
of the client. 

 

(4) While the tariff of fees contained in this document can be applied to many projects the factors 
that influence the fees to be paid for services are complex and depend on a number of 
contributing factors  These contributing factors that should be taken into account may include, 
inter alia, all or any of the following: 

 

(a) Project complexity:  Projects may range from relatively simple projects where it is based 
on well established, common practices to more complex projects where it calls for the 
application of new, unusual or untried practices. 

(b) Cost of the works:  This may range from a situation where the cost of the works is 
abnormally high relative to the services being rendered to a project where the cost of 
the works is abnormally low relative to the services required from the consulting 
engineer. 

(c) Time duration:  This may involve projects where the works are executed over 
appreciably shorter or longer periods than would normally be expected for any of the 
stages defined in 3 “Scope of Services”. 

(d) Level of responsibility, liability and risk:  These may range from relatively low levels of 
responsibility and/or risks to projects with unusually high responsibilities and/or risks that 
are expected to be carried by the consulting engineer. 
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(e) Level of expertise, qualifications, skills and experience:  Some works do not require 
a high degree of expertise while other works may require more specialized expertise or 
substantial skills and experience that cost more to develop and retain. 

(f) Level of technology required and changes in technology that may influence the costs of 
the services provided. 

(g) Whether aspects related to labour intensive works need to be considered in the design. 
 

(5) Combinations of one or more of the above factors may require an adjustment of the tariffs to 
fairly compensate the consulting engineer and this adjustment should be negotiated in good 
faith by both parties. 

 

(6) Agreement on any adjustment of or special fees should be reached at the time of the 
engagement of the consulting engineer or as soon after circumstances warrant such as 
practically possible, but in all cases prior to the consulting engineer rendering services which 
may be affected. 

 

(7) Where the normal services relate to more than one of the disciplines of consulting engineering 
contemplated in clauses 4.2.1 to 4.2.7 namely civil, structural, mechanical, electrical and 
electronic engineering services, a separate fee for services in each discipline should be 
calculated in accordance with the relevant clause.  Where a consulting engineer is appointed 
for either or both electronic and electrical services, his payment shall be according to the 
electrical fee scales based on the combined value of these services. 

 

(8) Where at the instance and with the consent of the client the works are undertaken on separate 
non-contiguous sites, continuity is interrupted or are unusually fragmented or are constructed as 
separately documented phases or sections, the fee for normal services is: 
(a) The sum of the fees calculated separately for each site, contract, phase or section as if 

they were separate works; or 
(b) A fee agreed to between the client and the consulting engineer and which fee lies 

between the fee calculated on the total cost of the works and the sum of the fees 
contemplated in clause 4.1(8)(a) above. 

 

(9) For the calculation of fees, “duplication of works” is defined as the re-use of designs, drawings 
and details done by a consultant to duplicate a complete unit (e.g. a building or bridge). 

 

(10) The following fees may be claimed after each stage of services or monthly or as agreed 
between the consulting engineer and the client: 
(a) Percentage fees determined on the basis of the cost of the works prevailing at the time 

of the fee calculation and pro rata to the completed services, or a portion of the total fee 
based on completion of the stages along the lines indicated in 4.2.8. 

(b) Time based fees applicable when the services were rendered. 
 

(11) Disbursements as set out in clause 4.1(3) may be claimed monthly. 
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4.2 Fees for Normal Services 
 

4.2.1 Civil and Structural Engineering Services pertaining to Engineering Projects 
 

(1) The basic fee for normal services in the disciplines of civil and structural engineering, pertaining 
to engineering projects, is determined from the table below.  The fee is the sum of the primary 
fee and the secondary fee applicable to the specific cost of the works in respect of which the 
services were rendered on the project. 

 

Cost of the Works Basis of Fee Calculation 

Where the costs of the works: 
Primary Fee Secondary fee 

Exceeds 
But does not 

exceed 

R 0  R 910 000 R 0 A Lump Sum or on Time Basis 

 R 910 000  R 2 162 000  R 113 900  12,5% on the balance over  R 910 000 

 R 2 162 000  R 10 640 000  R 270 200  10,0% on the balance over  R 2 162 000  

 R 10 640 000  R 21 705 000  R 1 118 100  9,0% on the balance over  R 10 640 000 

 R 21 705 000  R 54 049 000  R 2 113 800  8,0% on the balance over  R 21 705 000 

 R 54 049 000  R 108 099 000   R 4 701 300  6,0% on the balance over  R54 049 000 

 R 108 099 000   R 651 125 000   R 7 944 500  5,5% on the balance over  R 108 099 000 

 R 651 125 000    R 37 810 900  5.0% on the balance over  R 651 125 000 

 
(2) The following additional fee shall be applicable to the value of the reinforced concrete and 

structural steel portions of the works, inclusive of the costs of concrete, reinforcing, formwork, 
structural steel work and any pro rata preliminary and general amounts.  Where structures of 
identical design are repeated on the same project, the combined costs shall be cumulated for 
the determination of the cost of the reinforced concrete and structural steel works. 

 

Cost of the Works Basis of Fee Calculation 

Where the costs of the works: 
Primary Fee Secondary fee 

Exceeds 
But does not 

exceed 

R 0  R 910 000 R 0 A Lump Sum or on Time Basis 

 R 910 000  R 2 162 000   R 45 600  5,0% on the balance over  R 910 000 

 R 2 162 000   R 10 640 000   R 108 100  4,5% on the balance over  R 2 162 000 

 R 10 640 000   R 21 705 000   R 489 600  4,0% on the balance over  R 10 640 000 

 R 21 705 000   R 54 049 000   R 932 100  3,0% on the balance over  R 21 705 000 

 R 54 049 000   R 108 099 000   R 1 902 400  2,0% on the balance over  R 54 049 000 

 R 108 099 000   R 651 125 000   R 2 983 500  1,5% on the balance over  R 108 099 000 

 R 651 125 000    R 11 128 900  1.5% on the balance over  R 651 125 000 

 
(3) To calculate the fee for railway track work in terms of this item, 50 per cent of the cost of the 

permanent way materials is excluded from the cost of the works, but the full cost of ballast and 
equipment specially designed by the consultant is included in the cost of the works. 

 
(4) For normal services relating to a description of the works mentioned in the first column of the 

following table, the proportion of the basic fee relating to the specific item calculated in terms of 
clause 4.2.1(1) and 4.2.1(2) is multiplied by the category factor mentioned against that 
description in the second column of the table.  In case more than one of the descriptions below 
applies, the effective factor will be the product of the factors involved, except for the fee for 
targeted procurement. 

 
(5) These factors do not apply when fees are a lump sum or on a time basis. 
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(6) In the case of road works, where the road traverses both rural and urban areas, an adjustment 
pro rata to the length of road in rural and urban area should be made. 

 
(7) In the case of road rehabilitation a combination of factors applies depending on the situation of 

the road (rural or urban) and the category factor for alterations to existing works. 
 

Description of the Works 
Factor by which basic 

fee is multiplied 

Rural roads (single carriageways), excluding bridges 0,85 

Rural freeways and dual carriageways, excluding bridges 0,95 

Freeways and dual carriageways through existing peri-urban areas, 
excluding bridges 1,00 

Single Carriageways through existing urban areas 1.00 

Freeways and dual carriageways through existing urban areas 
1,25 

Gravel roads: Primary roads 
 Secondary roads 
 Informal roads 

1,25 
1,00 
0,75 

Water and waste water treatment works 1,25 

Services (Excluding roads for existing informal settlements 
including roads and to reduced standards or supplies) 1,25 

Water and sanitation in rural areas 1,35 

Alterations to existing works 
(Only applicable to the fees on the portion or section of works affected) 

1,25 

Mass concrete foundations, brickwork and cladding designed and 
detailed by the consulting engineer 
(Only applicable to the design portion of the fees on such works) 

0,33 

Duplication of works 
(Only applicable to the design portion of the fees on duplicated works) 

0,25 

Targeted procurement 
(Additional fee based on the basic fees before the application of any of the other 
factors. Only applicable where specifically appointed for service) 

0,07 
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4.2.2 Civil Engineering Services pertaining to Multi-disciplinary Projects 
 

(1) The basic fee for normal services in the discipline of civil engineering, pertaining to multi-
disciplinary projects, is determined from the table below.  The fee is the sum of the primary 
fee and the secondary fee applicable to the specific cost of the works in respect of which the 
services were rendered on the project. 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(2) For normal services relating to a description of the works mentioned in the first column of the 
following table, the proportion of the basic fee relating to the specific item calculated in terms of 
clause 4.2.2(1) is multiplied by the category factor mentioned against that description in the 
second column of the table.  In case more than one of the descriptions below applies, the 
effective factor will be the product of the factors involved. 

 
These factors do not apply when fees are a lump sum or on a time basis. 

 

Description of the Works 
Factor by which basic 

fee is multiplied 

Alterations to existing works 
(Only applicable to the fees on the portion or section of works affected) 1,25 

Internal water and drainage for buildings upon specific agreement with 
the client to render such services 1,25 

Duplication of works 
(Only applicable to the design portion of the fees on duplicated works) 0,25 

 

Cost of the Works Basis of Fee Calculation 

Where the costs of the works: 

Primary Fee Secondary fee 
Exceeds 

But does not 
exceed 

R 0  R 910 000  R 0 A Lump Sum or on Time Basis 

 R 910 000   R 2 162 000   R 113 900  12,5% on the balance over  R 910 000 

 R 2 162 000   R 10 640 000   R 270 200  10,0% on the balance over  R 2 162 000  

 R 10 640 000   R 21 705 000   R 1 118 100  9,0% on the balance over  R 10 640 000 

 R 21 705 000   R 54 049 000   R 2 113 800  8,0% on the balance over  R 21 705 000 

 R 54 049 000   R 108 099 000   R 4 701 300  7,0% on the balance over  R54 049 000 

 R 108 099 000   R 651 125 000   R 8 485 000  7,0% on the balance over  R 108 099 000 

 R 651 125 000    R 46 496 700  7.0% on the balance over  R 651 125 000 
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4.2.3 Structural Engineering Services pertaining to Multi-disciplinary Projects 
 

(1) The basic fee for normal services in the discipline of structural engineering, pertaining to multi-
disciplinary projects, is determined from the table below.  The fee is the sum of the primary 
fee and the secondary fee applicable to the specific cost of the works in respect of which the 
services were rendered on the project. 

 

Cost of the Works Basis of Fee Calculation 

Where the costs of the works: 

Primary Fee Secondary fee 
Exceeds 

But does not 
exceed 

R 0  R 910 000  R 0 A Lump Sum or on Time Basis 

 R 910 000   R 2 162 000   R 113 900  12,5% on the balance over  R 910 000 

 R 2 162 000   R 10 640 000   R 270 200  10,0% on the balance over  R 2 162 000  

 R 10 640 000   R 21 705 000   R 1 118 100  9,0% on the balance over  R10 640 000 

 R 21 705 000   R 54 049 000   R 2 113 800  8,0% on the balance over  R 21 705 000 

 R 54 049 000   R 108 099 000   R 4 701 300  7,0% on the balance over  R 54 049 000 

 R 108 099 000   R 651 125 000   R 8 485 000 7,0% on the balance over  R 108 099 000 

 R 651 125 000    R 46 496 700  7.0% on the balance over  R 651 125 000 

 
(2) For normal services relating to a description of the works mentioned in the first column of the 

following table, the proportion of the basic fee relating to the specific item calculated in terms of 
clause 4.2.3(1) is multiplied by the category factor mentioned against that description in the 
second column of the table. In case more than one of the descriptions below applies, the 
effective factor will be the product of the factors involved. 

 
These factors do not apply when fees are a lump sum or on a time basis. 

 
 

Description of the Works 
Factor by which basic 

fee is multiplied 

Alterations to existing works 
(Only applicable to the fees on the portion or section of works affected) 1,25 

Mass concrete foundations and brickwork designed and cladding 
designed and detailed by the consulting engineer 
(Only applicable to the design portion of the fees on such works) 

0,33 

Duplication of works 
(Only applicable to the design portion of the fees on duplicated works) 0,25 
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4.2.4 Mechanical Engineering Services pertaining to Engineering Projects 
 
(1) The basic fee for normal services in the discipline of mechanical engineering, pertaining to 

engineering projects, is determined from the table below.  The fee is the sum of the primary 
fee and the secondary fee applicable to the specific cost of the works in respect of which the 
services were rendered on the project. 

 

Cost of the Works Basis of Fee Calculation 

Where the costs of the works: 
Primary Fee Secondary fee 

Exceeds 
But does not 

exceed 

R 0  R 910 000  R 0 A Lump Sum or on Time Basis 

 R 910 000   R 2 162 000   R 113 900.00  12,5% on the balance over  R 910 000 

 R 2 162 000   R 10 640 000   R 270 200.00  10,0% on the balance over  R 2 162 000  

 R 10 640 000   R 21 705 000   R 1 118 100.00  8,0% on the balance over  R 10 640 000 

 R 21 705 000   R 54 049 000   R 2 003 200.00  7,0% on the balance over  R 21 705 000 

 R 54 049 000   R 108 099 000   R 4 267 300.00  6,0% on the balance over  R 54 049 000 

 R 108 099 000   R 651 125 000   R 7 510 300.00  5,5% on the balance over  R 108 099 000 

 R 651 125 000    R 37 377 200.00  5.5% on the balance over  R 651 125 000 

 
(2) For normal services relating to a description of the works mentioned in the first column of the 

following table, the proportion of the basic fee relating to the specific item calculated in terms of 
clause 4.2.4(1) is multiplied by the category factor mentioned against that description in the 
second column of the table. In case more than one of the descriptions below applies, the 
effective factor will be the product of the factors involved, except for the fee for targeted 
procurement. 

 
These factors do not apply when fees are a lump sum or on a time basis. 

 

Description of the Works 
Factor by which 

basic fee is 
multiplied 

Alterations to existing works 
(Only applicable to the fees on the portion or section of works affected) 

1,25 

Duplication of works 
(Only applicable to the design portion of the fees on duplicated works) 0,25 

Targeted procurement 
(Additional fee based on the basic fees before the application of any of the other factors. 
Only applicable where specifically appointed for service) 

0,07 
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4.2.5 Mechanical Engineering services pertaining to Multi-disciplinary Projects 
 
(1) The basic fee for normal services in the discipline of mechanical engineering or wet services, 

pertaining to multi-disciplinary projects, is determined from the table below.  The fee is the 
sum of the primary fee and the secondary fee applicable to the specific cost of the works in 
respect of which the services were rendered on the project. 

 

Cost of the Works Basis of Fee Calculation 

Where the costs of the works: 
Primary Fee Secondary fee 

Exceeds 
But does not 

exceed 

R 0  R 910 000  R 0 A Lump Sum or on Time Basis 

 R 910 000   R 2 162 000  R 136 600  15,0% on the balance over  R 910 000 

 R 2 162 000  R 10 640 000   R 324 300  12,5% on the balance over  R 2 162 000  

 R 10 640 000   R 21 705 000   R 1 384 100  10,5% on the balance over  R 10 640 000 

 R 21 705 000   R 54 049 000   R 2 545 900  9,5% on the balance over  R 21 705 000 

 R 54 049 000   R 108 099 000   R 5 619 000  9,0% on the balance over  R 54 049 000 

 R 108 099 000   R 651 125 000   R 10 482 900  8,5% on the balance over  R 108 099 000 

 R 651 125 000    R 56 640 600  8.5% on the balance over  R 651 125 000 

 
(2) For normal services relating to a description of the works mentioned in the first column of the 

following table, the proportion of the basic fee relating to the specific item calculated in terms of 
clause 4.2.5(1) is multiplied by the category factor mentioned against that description in the 
second column of the table. In case more than one of the descriptions below applies, the effective 
factor will be the product of the factors involved, except for the fee for targeted procurement. 

 
These factors do not apply when fees are a lump sum or on a time basis. 

 

Description of the Works Factor by which 
basic fee is 
multiplied 

Multi-tenant installations: The Multi-tenant factor only becomes applicable if 

substantial fragmentation of services, which would otherwise not be divided, occurs as a 
result of the multi-tenant application. Normal multi-zoning, even if applied in multi-tenant 
accommodation, does not qualify for the application of the Multi-tenant factor. 

1,25 

Alterations to existing works 
(Only applicable to the fees on the portion or section of works affected) 1,25 

Duplication of works 
(Only applicable to the design portion of the fees on duplicated works) 0,25 

For projects where the cost of the works exceeds R 815,000 and 
where bills of quantities are not required from the consulting 
engineer and all financial, tender and contractual matters are dealt 
with by the Quantity Surveyor or other parties 

 
0,75 

Targeted procurement 
(Additional fee based on the basic fees before the application of any of the other factors. 
Only applicable where specifically appointed for service) 

0,07 
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4.2.6 Electrical and Electronic Engineering Services pertaining to Engineering 
Projects 

 
(1) The basic fee for normal services in the discipline of electrical and electronic engineering, 

pertaining to engineering projects, is determined from the table below.  The fee is the sum of 
the primary fee and the secondary fee applicable to the specific cost of the works in respect of 
which the services were rendered on the project. 

 

Cost of the Works Basis of Fee Calculation 

Where the costs of the works: 

Primary Fee Secondary fee 
Exceeds 

But does not 
exceed 

R 0  R 910 000  R 0 A Lump Sum or on Time Basis 

 R 910 000   R 2 162 000   R 113 900  12,5% on the balance over  R 910 000 

 R 2 162 000   R 10 640 000   R 270 200  10,0% on the balance over  R 2 162 000  

 R 10 640 000   R 21 705 000   R 1 118 100  8,0% on the balance over  R 10 640 000 

 R 21 705 000   R 54 049 000   R 2 003 200  7,0% on the balance over  R 21 705 000 

 R 54 049 000   R 108 099 000   R 4 267 300  6,0% on the balance over  R 54 049 000 

 R 108 099 000   R 651 125 000   R 7 510 300  5,5% on the balance over  R 108 099 000 

 R 651 125 000    R 37 377 200  5.5% on the balance over  R 651 125 000 

 
(2) For normal services relating to a description of the works mentioned in the first column of the 

following table, the proportion of the basic fee relating to the specific item calculated in terms of 
clause 4.2.6(1) is multiplied by the category factor mentioned against that description in the 
second column of the table. In case more than one of the descriptions below applies, the 
effective factor will be the product of the factors involved, except for the fee for targeted 
procurement. 

 
These factors do not apply when fees are a lump sum or on a time basis. 
 

Description of the Works 
Factor by which 

basic fee is 
multiplied 

Alterations to existing works 
(Only applicable to the fees on the portion or section of works affected) 

1,25 

Duplication of works 
(Only applicable to the design portion of the fees on duplicated works) 

0,25 

Targeted procurement  
(Additional fee based on the basic fees before the application of any of the other factors. 
Only applicable where specifically appointed for service) 

0,07 
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4.2.7 Electrical and Electronic Engineering services pertaining to Multi-disciplinary 
Projects 

 
(1) The basic fee for normal services in the discipline of electrical and electronic engineering, 

pertaining to multi-disciplinary projects, is determined from the table below.  The fee is the 
sum of the primary fee and the secondary fee applicable to the specific cost of the works in 
respect of which the services were rendered on the project. 

 

Cost of the Works Basis of Fee Calculation 

Where the costs of the works: 
Primary Fee Secondary fee 

Exceeds 
But does not 

exceed 

R 0  R 910 000  R 0 A Lump Sum or on Time Basis 

 R 910 000   R 2 162 000   R 136 600  15,0% on the balance over  R 910 000 

 R 2 162 000   R 10 640 000   R 324 300  12,5% on the balance over  R 2 162 000  

 R 10 640 000   R 21 705 000   R 1 384 100  10,5% on the balance over  R 10 640 000 

 R 21 705 000   R 54 049 000   R 2 545 900  9,5% on the balance over  R 21 705 000 

 R 54 049 000   R 108 099 000   R 5 619 000  9,0% on the balance over  R 54 049 000 

 R 108 099 000   R 651 125 000   R 10 482 900  8,5% on the balance over  R 108 099 000 

 R 651 125 000    R 56 640 600  8.5% on the balance over  R 651 125 000 

 
(2) For normal services relating to a description of the works mentioned in the first column of the 

following table, the proportion of the basic fee relating to the specific item calculated in terms of 
clause 4.2.7(1) is multiplied by the category factor mentioned against that description in the 
second column of the table. In case more than one of the descriptions below applies, the 
effective factor will be the product of the factors involved, except for the fee for targeted 
procurement. 

 
These factors do not apply when fees are a lump sum or on a time basis. 

 

Description of the Works 

Factor by which 
basic fee is 
multiplied 

Multi-tenant installations: The Multi-tenant factor only becomes applicable if 

substantial fragmentation of services, which would otherwise not be divided, occurs as a 
result of the multi-tenant application. Normal multi-zoning, even if applied in multi-tenant 
accommodation, does not qualify for the application of the Multi-tenant factor. 

1,25 

Alterations to existing works 
(Only applicable to the fees on the portion or section of works affected) 1,25 

Duplication of works 
(Only applicable to the design portion of the fees on duplicated works) 0,25 

For projects where the cost of the works exceeds R 815,000 and 
where bills of quantities are not required from the consulting 
engineer and all financial, tender and contractual matters are dealt 
with by the Quantity Surveyor or other parties. 

 
0,75 

Targeted procurement  
(Additional fee based on the basic fees before the application of any of the other factors. 
Only applicable where specifically appointed for service) 

0,07 
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4.2.8 Services provided partially or in Stages 
 

(1) The following table shall be used for proportioning the basic fee for normal services over the 
various stages of the services. 

 

Stage of Services 
Percentage points 

for each stage 

Civil:  Engineering Projects: 

• Inception 

• Preliminary Design: Concept and Viability 

• Detail Design 

• Documentation and Procurement 

• Contract Administration and Inspection 

• Close-Out 

 
 

5 
20 
30 
15 
25 
5 

Structural:  Engineering Projects: 

• Inception 

• Preliminary Design: Concept and Viability 

• Detail Design 

• Documentation and Procurement 

• Contract Administration and Inspection 
Close-Out 

 
 

5 
20 
30 
15 
25 
5 

Civil:  Multi-disciplinary Projects: 

• Inception 

• Preliminary Design: Concept and Viability 

• Detail Design 

• Documentation and Procurement 

• Contract Administration and Inspection 

• Close-Out 

 
 

5 
20 
30 
15 
25 
5 

Structural:  Multi-disciplinary Projects: 

• Inception 

• Preliminary Design: Concept and Viability 

• Detail Design 

• Documentation and Procurement 

• Contract Administration and Inspection 

• Close-Out 

 
 

5 
20 
30 
15 
25 
5 

Mechanical, Electrical and Electronic: Engineering Projects: 

• Inception 

• Preliminary Design: Concept and Viability 

• Detail Design 

• Documentation and Procurement 

• Contract Administration and Inspection 

• Close-Out 

 
 

5 
20 
30 
15 
25 
5 
 

Mechanical, Electrical and Electronic: Multi-disciplinary Projects: 

• Inception 

• Preliminary Design: Concept and Viability 

• Detail Design 

• Documentation and Procurement 

• Contract Administration and Inspection 

• Close-Out 
 

 
5 

20 
30 
15 
25 
5 

 
(2) Where not all the stages of the normal services are provided by the consulting engineer, the 

fee is, subject to clause 4.1(7), calculated as a percentage of the total fee calculated in terms of 
this clause, which percentage is the sum of the percentage points appropriate to each stage as 
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set out in the above table against those stages of the services provided by the consulting 
engineer. 

 

4.2.9 Cancellation or Abandonment 
 

 Should instructions having been given by the client to the consulting engineer to proceed with any 
of the stages of services set out in clause 4.2.8(1) and the whole or part of the works is cancelled or 
abandoned or postponed payments will be according to the stipulations of this agreement (C2.1.3.9 
Pricing Assumptions in this tender document). 

 

4.3 Fees for Additional Services 
 

(1) Subject to clauses 4.2.8(2), 4.3(2), 4.3(3), 4.3(4), 4.3(5), 4.3(6) and 4.3(7), the fees for additional 
services, contemplated in clause 2.2, are agreed to between the client and the consulting 
engineer as set out in clause 4.1. 

(2) For additional services as a result of the resumption of such services or the alteration or 
modification of designs on the instructions of the client, the consulting engineer is entitled to 
time based fees and actual costs incurred. 

(3) For the provision of a construction monitoring service, as contemplated in clause.3.3.2, the 
consulting engineer is entitled to recover from the client the fees as agreed between the 
consulting engineer and the client: 
(a) for part time construction monitoring staff costs, the amount payable to such staff shall 

be at the hourly rates contemplated in clause 4.4(3); 
(b) for full time construction monitoring service the fee shall be based on the total annual 

cost of employment plus a surcharge of twelve percentage points (12%); 
(c) a maximum of 50 hours may be applied for part time construction monitoring per month.  

Time spent on site in excess hereof will be without further remuneration; and 
(d) distances for travelling applied for may not be exceeded without prior written approval of 

the departmental project manager.  Remuneration of travelling will be calculated according 
to actual distances per month at the applicable rate of the time of travel. 

(4) For all other costs, as set out in clause 4.5, the actual expenses incurred. 
(5) For duties under the Occupational Health and Safety Act, 1993 (Act No.85 of 1993), as 

contemplated in clause 3.3.3, the consulting engineer shall, if so appointed by the client, be 
remunerated on a time and cost basis as agreed with the client. 

(6) For assuming the leadership of a joint venture, a consortium or team of consulting engineers, as 
contemplated in clause 3.3.5, the fee for the lead consulting engineer shall be ten percentage 
points (10%), which is not an additional fee but is that portion of the fee for services rendered 
by the team, which shall be allocated to the lead consulting engineer.  The apportionment of 
the fee to services is as stated in clause 4.2.8(1). 

(7) For services as principal agent of the client, as contemplated in clause 3.3.6, the consulting 
engineer is entitled to an additional fee calculated at one percentage point (1%) of the total cost 
of the works comprising the project.  The consulting engineer is not entitled to any fees for 
principal agent if he is not explicitly appointed as such. 

 

4.4 Time Based Fees 
 

(1) (a) Time based fees are all-inclusive fees, including allowances for overhead charges incurred 
by the consulting engineer as part of normal business operations, including the cost of 
management, as well as payments to administrative, clerical and secretarial staff used to 
support professional and technical staff in general and not on a specific project only. 

 (b) Time based fees are calculated by multiplying the hourly rate contemplated in clause 
4.4(3), which is applicable to the consulting engineer for professional and any other 
technical staff employed by the consulting engineer, with the actual time spent by such 
staff in rendering the services required by the client. 

 (c) Professional and technical staff include all staff performing work directly related to the 
execution of the services the consulting engineer is engaged for by the client and 
excludes all administrative, clerical and secretarial staff used to support professional and 
technical staff in general and not on a specific project only, but includes the typing of letters, 
minutes, reports and documents for projects. 
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(2) To determine the time based fee rates the professional and technical staff concerned is divided 

into:- 
 
 (a) Category A, in respect of a private consulting practice in engineering, shall mean a top 

practitioner whose expertise and relevant experience is nationally or internationally 
recognized and who provides advice at a level of specialization where such advice is 
recognized as that of an expert. 

 (b) Category B, in respect of a private consulting practice in engineering, shall mean a 
partner, a sole proprietor, a director, or a member who, jointly or severally with other 
partners, co-directors or co-members, bears the risks of the business or takes full 
responsibility for the projects and related liabilities of such practice and where his/her level 
of expertise and relevant experience is commensurate with the position performs work of 
a conceptual nature in engineering design and development, provides strategic guidance 
in planning and executing a project and/or carries responsibility for quality management 
pertaining to a project. 

 (c) Category C, in respect of a private consulting practice in engineering, shall mean all 
salaried professional staff with adequate expertise and relevant experience performing 
work of an engineering nature and who carry the direct technical responsibility for one or 
more specific activities related to a project.  A person referred to in Category B may also 
fall in this category if such person performs work of an engineering nature at this level. 

 (d) Category D, in respect of a private consulting practice in engineering, shall mean all other 
salaried technical staff with adequate expertise and relevant experience performing work 
of an engineering nature with direction and control provided by any person contemplated 
in categories A, B or C. 

 
(3) The scale of fees on a time basis, on which Value Added Tax is excluded, shall be at the 

following rates per hour, rounded off to the nearest rand: 
 
 (a) for a person in category A and B: 18.75 cents for each R100 of the total annual 

remuneration package (lowest notch) attached to a Director’s grading (level 13) in the 
Public Service; 

 (b) for a person in category C: 17,5 cents for each R100 of the total annual remuneration 
package (lowest notch) attached to a Deputy Director’s grading (level 12) in the Public 
Service; 

 (c) for a person in category D: 16,5 cents for each R100 of his/her total annual cost of 
employment; provided that this hourly rate shall not exceed 16,5 cents for each R100 of 
the total annual remuneration package (lowest notch) attached to an Assistant Director’s 
grading (level 11) in the Public Service. 

 
Hourly rates calculated in terms of (a), (b) and (c) above shall be deemed to include overheads 
and charges in respect of time expended by clerical personnel, which shall, therefore, not be 
chargeable separately. 

 
Unless otherwise specifically agreed in writing, remuneration for the time expended by Category 
B persons in terms of (a) above on a project shall be limited to 5 per cent of the total time 
expended on the project.  Any time expended by principals in excess of the 5 per cent limit shall 
be remunerated at the rates determined in (b) or (c) above. 
 
Notwithstanding the above, where work is of such a nature that personnel as described in 
paragraph (c) above are capable of performing such work, it shall be remunerated at that level 
and not at the rates described in paragraphs (a) and (b) above, irrespective of who in fact 
executed the work. 
 
The salaries referred to in (a) to (c) above can change from time to time, which will, therefore, 
change the rates applicable.  These rates will, however, only be adjusted on the first day of each 
calendar year irrespective of any changes in salary ranges during the relevant year.  The rate 
as set out in Table 8 of the "Rates for Reimbursable Expenses", as amended from time to time 
may be used as bases for relevant claims. 
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(4) For the purposes of clause 4.4(3)(c), the total annual cost of employment (gross annual 
remuneration) of a person contemplated in clause 4.4(2) means the total amount borne by an 
employer in respect of the employment of such a person per year, calculated at the amounts 
applicable to such a person at the time of appointment of the person. 

 

4.5 Expenses and Costs 
 

All expenses and costs shall be claimed for in accordance with the provisions of the agreement subject to 
the submission of substantiating documentation. 
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NATIONAL DEPARTMENT OF PUBLIC WORKS & INFRASTRUCTURE 
 
A Professional Fees for Architects 2023 
 
The definitions of complexity of the project type derived from the SACAP Identification of Work (IDOW) as set 
out below: 
 

1) “Low complexity projects” means simple buildings or groups of buildings in an uncomplicated 
grouping with low impact on the environment: 

 
These are structures with low performance requirements. Structures of simple utilitarian character, 
design and detail. The structures are constructed utilizing standard low technology building methods. 
They require a minimum of mechanical and electrical services or equipment, and basic civil works 
infrastructure; 

 
2) “Medium complexity projects” means buildings or groups of buildings in a relatively uncomplicated 

grouping with a medium impact on its environs: 
 

These are structures with medium performance requirements. The structures are of average character 
and design or detail. The structures require non-complex structural and civil works and an average level 
of mechanical or electrical equipment as could normally be handled by design- supply specialist 
contractors; 

 
3) “High complexity projects” means a building or buildings in a large or complicated grouping with a 

significant impact on its environs: 
 

These are structures with high performance requirements and demanding a sophisticated level of 
design and detail content to respond to specialized requirements. Complex buildings will usually 
incorporate comparatively large or specialised mechanical, electrical and other specialist installations, 
or be of complex structural or civil design. 

 
Refer to the IDOW for further detail. The Identification of Work was published under gazette 44505 as Board 
notice 27 of 2021.  https://www.sacapsa.com/services/identification-of-work  
 
PROJECT COST-BASED FEE 
 
The project cost-based fee in Tables A.1 to A.3 is based on the full scope of standard services provided. 
 
Table A.1: Low Complexity 

Cost 
Bracket 

Value of Works (excl. VAT) 

Primary Fee  

Plus Secondary Fee 

From To Add % 
On Balance  

Over 

A B C D E 

1 R                     1  R 200 000  R        10 230,18 15,81% R                      1  

2 R 200 001 R 650 000 R 41 846,10 15,20% R 200 001 

3 R 650 001 R 2 000 000 R 110 217,17 11,21% R 650 001 

4 R 2 000 001 R 4 000 000 R 261 510,57 9,77% R 2 000 001 

5 R 4 000 001 R 6 500 000 R 456 909,51 9,52% R 4 000 001 

6 R 6 500 001 R 13 000 000 R 694 755,35 8,26% R 6 500 001 

7 R 13 000 001 R 40 000 000 R 1 231 500,08 7,99% R 13 000 001 

8 R 40 000 001 R 130 000 000 R 3 387 334,84 7,98% R 40 000 001 

9 R 130 000 001 R 260 000 000 R 10 568 956,99 7,47% R 130 000 001 

10 R 260 000 001 R 520 000 000 R 20 272 787,12 7,29% R 260 000 001 

11 R 520 000 001 R 1 040 000 000 R 39 237 652,49 7,11% R 520 000 001 

12 R 1 040 000 001 -   R 76 203 068,03 6,57% R 1 040 000 001 
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Table A.2: Medium Complexity 

Cost 
Bracket 

Value of Works (excl. VAT) 

Primary Fee  

Plus Secondary Fee 

From To Add % 
On Balance  

Over 

A B C D E 

1 R                     1  R 200 000 R        12 240,00 18,91% R                      1  

2 R 200 001 R 650 000 R 50 067,17 18,18% R 200 001 

3 R 650 001 R 2 000 000 R 131 870,39 13,41% R 650 001 

4 R 2 000 001 R 4 000 000 R 312 886,84 11,69% R 2 000 001 

5 R 4 000 001 R 6 500 000 R 546 673,78 11,38% R 4 000 001 

6 R 6 500 001 R 13 000 000 R 831 246,74 9,88% R 6 500 001 

7 R 13 000 001 R 40 000 000 R 1 473 440,14 9,56% R 13 000 001 

8 R 40 000 001 R 130 000 000 R 4 052 809,42 9,55% R 40 000 001 

9 R 130 000 001 R 260 000 000 R 12 645 330,47 8,94% R 130 000 001 

10 R 260 000 001 R 520 000 000 R 24 255 571,57 8,73% R 260 000 001 

11 R 520 000 001 R 1 040 000 000 R 46 946 267,55 8,51% R 520 000 001 

12 R 1 040 000 001 - R 91 173 895,32 7,86% R 1 040 000 001 

 
 
Table A.3: High Complexity 

Cost 
Bracket 

Value of Works (excl. VAT) 

Primary Fee  

Plus Secondary Fee 

From To Add % 
On Balance  

Over 

A B C D E 

1 R                     1  R 200 000 R          14 249,82 22,02% R                      1  

2 R 200 001 R 650 000 R 58 288,24 21,17% R 200 001 

3 R 650 001 R 2 000 000 R 153 523,63 15,61% R 650 001 

4 R 2 000 001 R 4 000 000 R 364 263,10 13,61% R 2 000 001 

5 R 4 000 001 R 6 500 000 R 636 438,07 13,25% R 4 000 001 

6 R 6 500 001 R 13 000 000 R 967 738,13 11,51% R 6 500 001 

7 R 13 000 001 R 40 000 000 R 1 715 380,21 11,12% R 13 000 001 

8 R 40 000 001 R 130 000 000 R 4 718 284,00 11,12% R 40 000 001 

9 R 130 000 001 R 260 000 000 R 14 721 703,95 10,39% R 130 000 001 

10 R 260 000 001 R 520 000 000 R 28 238 356,02 10,16% R 260 000 001 

11 R 520 000 001 R 1 040 000 000 R 54 654 882,62 9,90% R 520 000 001 

12 R 1 040 000 001 - R 106 144 722,59 9,16% R 1 040 000 001 
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Method of Fee Calculation: 

 
Professional Fee 

= 
Primary Fee (C) for applicable Cost Bracket of Value of Works 

+ 
Secondary Fee for applicable Cost Bracket of Value of Works 

Calculated as (Applicable Value of Works minus Column E) x % in terms of Column D 
 

  
Example: Fee Calculations – from tables above: 

Complexity  Low Complexity  Medium Complexity   High Complexity  

Value of 
Works  

R3 000 000  R3 000 000  R3 000 000  

Primary Fee  R261 510,57  R312 886,84  R364 263,10  

Secondary 
Fee  

(R 3 000 000 - R 2 000 001) 
x 9.77%  
R 999 999 x 9.77%  
R97 699,90  

(R 3 000 000 - R 2 000 001) 
x 11,69%  
R 999 999 x 11,34%  
R116 899,88  

(R 3 000 O00 - R 2 000 001) 
x 13,61%  
R 999 999 x 13,48%  
R136 099,86  

Professional 
Fee  

Primary Fee + Secondary 
Fee  
R261510,57 + R97699,9  
R359 210,47  

Primary Fee + Secondary 
Fee  
R312886,84 + R116899,88  
R421 353,00  

Primary Fee + Secondary 
Fee  
R364263,1 + R136099,86  
R490 539,66  
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NATIONAL DEPARTMENT OF PUBLIC WORKS & INFRASTRUCTURE 
 
B Architectural Fees Explanatory Document 2023 
 
 

1. FEES DESCRIPTION 
 

1.1 Where the words and phrases are highlighted in the text of this 2023 NDPWI - Scope of Architectural 
Services and Tariff of Fees they shall bear the meaning assigned to them in clause 28.1 and where such 
words and phrases are not highlighted they shall bear the meaning consistent with the context. 

 
1.2 The Department of Public Works and Infrastructure (Department) appoints architects either from a 

nomination process or by way of fees tender/bid system.  In both cases the specific appointment for and 
nature of the work shall be as indicated in the agreement(s) entered into by Department with the 
professional entity. 

 
1.3 The general guideline for fees based on work performed shall be as indicated below but with the proviso 

that the appointment documentation may be more specific in certain areas and shall therefore have 
preference over this document. 

 
1.4 Where the appointment is made on value based remuneration, the basic Value Based Fees as in the 

applicable table A.1 to A.3 above, shall form the basis for the remuneration of the architect.  Specific 
inclusions and exclusions are listed below. 

 
1.5 Where the appointment is made on an hourly basis, or a portion of the appointment carries hourly fees, 

the fee scales for hourly rates, as determined from time to time by the Department and available on the 
Department’s website shall apply, unless different hourly rates were tendered, in which case such rates 
will apply. 

 
1.6 Unless the agreement between the Department and the professional entity states differently, 

disbursements, which are available on the Department’s website, will be as determined by the 
Department from time to time. 

 
1.7 The Department appoints architects registered as professional architects with SACAP.  Should the 

identification of work and/or demarcation of work, as may be gazetted by SACAP be accepted by the 
Department, this document, i.e. 2023 NDPWI - Scope of Architectural Services and Tariff of Fees, will 
be amended to take into account the scope of services as well as the fees attracted by the other 
categories of registration with respect to the architectural profession.  However, unless otherwise clearly 
stated, this appointment is for firms offering services in the category of registered professional architect.  
Where services of architectural professionals registered with SACAP in categories other than 
professional architect may be employed by the Department, the services to be rendered and functions 
to be fulfilled are informed by the ‘Identification/demarcation of work for Architectural Professionals’, as 
may be separately determined by SACAP and as may be reflected in the agreement entered into with 
the Department. 

 
1.8 The Department may from time to time request sight of the registration status of an appointed 

architectural consultant, irrespective of the category of registration. 

 
2. DESCRIPTION OF STANDARD SERVICE 
 

In a standard service the architect is appointed to fulfil the obligations provided for in the appointment 
agreement, which in turn is informed by the exposition of the work stages below as well as the inclusions 
and/or exclusions listed in this document.  The Manual for Private Architects PW147 contains further 
information pertaining to the work and function of the architect and must be read with this document. 

 

3. BRIEF EXPOSITION OF WORK STAGES 
 

The essential functions of each work stage relevant to the service are identified herein as: 
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3.1 STAGE 1: INCEPTION 

Receive, appraise and report on the client’s requirements with regard to: 
(a) The client’s brief; 
(b) The site, rights and constraints; 
(c) Budgetary constraints; 
(d) The need for consultants; 
(e) Project programme; 
(f) Methods of contracting; and 
(g) whether, other statutory authority applications are required or desirable. 
 

3.2 STAGE 2: CONCEPT AND VIABILITY (CONCEPT DESIGN) 
Prepare an initial design and advise on: 
(a) The intended space provisions and planning relationships; 
(b) Proposed materials and intended building services; 
(c) The technical and functional characteristics of the design; 
(d) Check for conformity of the concept with the rights to use the land; 
(e) Consult with local and statutory authorities; 
(f) Review the anticipated costs of the project; 
(g) Review the project programme. 

 
3.3 STAGE 3: DESIGN DEVELOPMENT 

(a) Confirm the scope and complexity with the client; 
(b) Review the design and consult with local and statutory authorities;  
(c) Develop all aspects of the design including, but no limited to, construction systems, materials, fittings, 

finishes selections and components; 
(d) Incorporate and co-ordinate all the services and work of the consultants; 
(e) Review the design, costing and programme with the consultants and the client; 
(f) Obtain the approval of the Sketch Plan Committee in order to obtain approval from the department 

project manager to continue with stage 4. 
 

3.4 STAGE 4: DOCUMENTATION AND PROCUREMENT 
 
3.4.1 Stage 4.1 

(a) Prepare documentation sufficient for local authority building plan application submission;  
(b) Co-ordinate technical documentation with the consultants and complete primary coordination 

sufficient to support building plan submission; 
(c) Review the costing and programme with the consultants; 
(d) Obtain the client’s authority, and submit documents for comments by the local authority and act on 

the comments made. 
 
3.4.2 Stage 4.2  

(a) Obtain the authority of the departmental project manager to prepare documents to procure offers for 
the execution of the works;  

(b) Complete construction documentation sufficient to call for tenders; 
(c) Including, but not limited to, the preparation of specifications for the works; 
(d) Evaluate offers and recommend on a successful tender for appointment; 
(e) Prepare the contract documentation; 
(f) Complete all remaining technical and construction documentation and coordinate same with the 

consultant team. 
 
3.5 STAGE 5: CONSTRUCTION 

(a) Administer the building contract; 
(b) Together with the departmental project manager, give possession of the site to the contractor; 
(c) Issue construction documentation; 
(d) Review sub-contractor designs, shop drawings and documentation for conformity of design intent; 
(e) Inspect the works for conformity to the contract documentation and acceptable quality in terms of 

industry standards; 
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(f) Administer and perform duties and obligations assigned to the principal agent in the building 
contract applicable to this project; 

(g) Manage the completion process of the project; 
(h) Obtain the certificate of occupation.  

 
3.6 STAGE 6: CLOSE-OUT 

(a) Facilitate the project close-out including the preparation of the necessary documentation to effect 
completion, handover and operation of the project; 

(b) After the contractor’s obligations with respect to the building contract are fulfilled, the architect 
shall issue the certificates related to contract completion; 

(c) Provide the client with construction record documentation and the relevant technical and contractual 
undertakings by the contractor and sub-contractors. 

 

4. ADDITIONAL SERVICES CARRYING ADDITIONAL FEES 
 

The following non exhaustive services are additional to the standard services and qualify for additional 
fees.  These services may be added individually or in varying combinations and shall be provided by 
prior agreement between the Department and the architectural professional. 

 
4.1 SPECIAL DESIGN SERVICES 

The preparation of special designs within or in relation to the facilities which are contemplated in this 
service, which may include: 
(a) Rational design and Green Star design documentation; participation in the preparation of rational 

designs and Green Star design; 
(b) Town planning and/or urban design including participation in the application for the establishment 

and/or amendment of regional and local town planning and urban design schemes and the 
amendment of title conditions, negotiations with interest groups and authorities; 

(c) Sectional titles plans, submissions, alteration and registration; 
(d) Master planning – defining and planning the layout of future development of buildings and/or 

services on the same site; 
(e) Landscape design – participation in landscape planning and construction; 
(f) Interior design – the design or participation in the design of Interiors and the selection of 

furnishings and fixtures and special finishes; 
(g) Specialized equipment lay-out and consequential coordination requirements; 
(h) Liaison with special designers and specialist consultants; 
(i) Purpose-made items – the design and documentation of purpose made items, only to the extent 

that services in the relation thereto are deemed unreasonable to be regarded as part of standard 
services.  Prior permission in this regard from the departmental project manager is necessary; 

(j) Promotional material, art work and immersive digital experiences, participation in the preparation 
of; 

(k) Plant operation and production layouts, participation in the definition and layout; 
(l) Building Information Modelling (BIM) services beyond design and construction documentation. 

This includes BIM services intended for asset management and/or facilities management. 
 
4.2 SPECIAL MANAGEMENT SERVICES 

(a) The setting up of a project execution plan by the architect shall be deemed normal to the duties 
of the architect; 

(b) Cost and valuation services – participation in the administration of costs and payments where a 
quantity surveyor has not been appointed; 

(c) Special inspections – more intensive inspections and assessment of the works than the norm 
to assess compliance with specifications. 

 
4.3 SPECIAL STUDIES 

(a) Preparation of the client’s brief – assist the client in the preparation of his requirements with 
regard to the purpose, scope, use of and operation of the project; 

(b) Site selection – research the suitability and location of a site for a proposed project; 
(c) Feasibility studies – participation in technical and/or economic feasibility studies; 
(d) Environmental studies – participation in environmental studies; 
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(e) Energy analysis, studies and planning e.g. Green Star Ratings, but excluding basic architectural 
design incorporating sound planning for energy efficiency and maintenance; 

(f) Market surveys – participation in market surveys; 
(g) Traffic studies – participation in traffic flow studies; 
(h) Drone studies; specialised photography for technical application and marketing material; 
(i) Specialist survey e.g. Point Cloud and Liddar Survey. 

 
4.4    SPECIAL SUBMISSIONS TO STATUTORY AUTHORITIES 

(a) Land Use; 
(b) Environment; 
(c) Heritage; 
(d) Licences  

 
4.5 WORK ON EXISTING PREMISES 

Note: This item to be read in conjunction with the table in item 5.4 below. 
 
(a) Surveys and inspections – inspect, survey, measure and prepare documentation of existing 

premises, with other consultants as needed.  In cases where the nature of projects calls for 
additions/ alterations/ reconfiguration of existing buildings/structures, the cost of surveys and 
inspections is deemed to be covered by the increase of 30% covered in the table in item 5.4 below; 

(b) Restorations and renovations – services in connections with work on existing buildings; 
(c) Heritage buildings – services in connection with work on heritage buildings, structures and sites; 
(d) Services in connection with demolition permits of existing buildings and structures. 

 
4.5 OTHER SERVICES 

(a) Participation in litigation and dispute resolution (where a concurrent service is rendered); 
(b) Mutually agreed additional services. 

 

5. PROJECT VALUE BASED FEES FOR STANDARD AND PARTIAL SERVICES 
 

5.1 The architectural professional shall refer to the first part of this document, clause A Professional Fees for 
Architects 2022, to determine whether a project is of low, medium or high complexity. Different fee 
scales apply to different complexities of a project. 
 

5.2 The fees consist of a ‘base fee’ and a percentage of project cost; these derive from ‘bracketed project 
values’. 
 

5.3 The cost of the works: 
 
5.3.1 The “cost of the works” or the “project cost” in respect of this service, shall mean the final value of the 

contract, including any amount of adjustment under any applicable contract price adjustment provision, 
of all the buildings in the project/complex included in the Architect’s commission less items not regarded 
as an integral part of the project, or design of the works - refer to exclusions below. 
 

5.3.2 The “cost of the works” or the “project cost” shall exclude any allowances in respect of contingencies, 
fees for other consultants and specialist, as well as the provision for escalation.  

 
5.3.3 Where the fees are based on an estimate, the estimate shall be the one accepted by the Department as 

representing the value of the works, which for purposes of interim payments will be deemed to be 80% 
of the consultant’s estimate.  If tenders were received but not awarded, the lowest tender price will be 
used as base for the calculation of fees, unless acceptable motivation can be provided to prove that such 
amount is unreasonable. 
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5.4 Table of categories of project types and the corresponding fee calculation method applicable for architects. 
 

Project type and definition Stage 
Project cost 

based fees (base 
+ percentage) 

Additional fee Time basis fees (TBF) 

1 Construction (new projects) 
Building, assemble, establish 
fabrication of new buildings, 
structures, installations. 

1 
2 
3 

4.1 
4.2 
5 
6 

  2% 
15% 
20% 
10% 
20% 
30% 
  3% 100% 

Not applicable Not applicable 

2 Construction new projects using 
NDPWI standard drawings 

1 
2 
3 

4.1 
4.2 
5 
6 

  2% 
15% 
20% 
10% 
20% 
30% 
  3%     100% 

Reduced fee of 
0.75 on each of 

stages 2 to 4. Full 
fee on stages 

1, 5 & 6 

Not applicable 

3 Additions  
Build-on, additional, 
enlarge/extend existing facility’s 
gross floor area or height of 
facility, add on (increase). 

1 
2 
3 

4.1 
4.2 
5 
6 

  2% 
15% 
20% 
10% 
20% 
30% 
  3% 100% 

+30% 
+30% 
+30% 
+30% 
+30% 
+30% 
+30% 

TBF not applicable. The 30% 
additional fee is for that portion 

of work associated with the 
parts of the addition interfacing 

with the existing building 

4 Alterations  
Change, modify, adjust facility 
(same use). 

1 
2 
3 

4.1 
4.2 
5 
6 

  2% 
15% 
20% 
10% 
20% 
30% 
  3% 100% 

+30% 
+30% 
+30% 
+30% 
+30% 
+30% 
+30% 

TBF not applicable. The 
remeasuring and draughting 

existing structures are included 
in the 30% additional fee 

5 Rehabilitation (non heritage) 
Repair, reconstruct, renew, 
rehabilitate – existing structures, 
buildings. 

1 
2 
3 

4.1 
4.2 
5 
6 

2% 
15% 
20% 
10% 
20% 
30% 
  3% 100% 

Not applicable 
For remeasuring and 

draughting existing structures 

6 Repairs and Renovations 
Observable and recognizable 
damage, deterioration, broken 
(doors, locks, hinges, taps, etc.), 
worn, torn, disrepair. 

1 
2 
3 

4.1 
4.2 
5 
6 

2% 
15% 
20% 
10% 
20% 
30% 
  3% 100% 

Not applicable 
For remeasuring and 

draughting existing structures 

7 Maintenance  
Repair of existing facilities when 
the size, type or extent is not 
thereby changed or increased, 
partial equivalent replacement of 
items/components. 

1 
2 
3 

4.1 
4.2 
5 
6 

  2% 
15% 
20% 
10% 
20% 
30% 
  3% 100% 

Not applicable 
For remeasuring and 

draughting existing structures 

8 Restoration (heritage) 
Repair, reconstruct, renew, 
rehabilitate – heritage buildings 
(historical) structures, objects 
(specialist knowledge of materials 
and methods). 

1 
2 
3 

4.1 
4.2 
5 
6 

2% 
15% 
20% 
10% 
20% 
30% 
  3% 100% 

+40% 
+40% 
+40% 
+40% 
+40% 
+40% 
+40% 

TBF not applicable. The 
remeasuring and draughting 

existing structures are included 
in the 40% additional fee 

9 Upgrading 
To improve, better quality, higher 
requirements (colour schemes, 
materials, etc.). 

1 
2 
3 

4.1 
4.2 
5 
6 

  2% 
15% 
20% 
10% 
20% 
30% 
  3% 100% 

Not applicable 
For remeasuring and 

draughting existing structures 

10 Refurbishment 
Renew, revamp, redecorate, refit, 
recondition not because of any 
deterioration or damage 
(prestigious). 

1 
2 
3 

4.1 
4.2 
5 
6 

  2% 
15% 
20% 
10% 
20% 
30% 
  3% 100% 

Not applicable 
For remeasuring and 

draughting existing structures 
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11 Adaptation/ Reconfiguration 
Change of function, use, 
application. 

1 
2 
3 

4.1 
4.2 
5 
6 

  2% 
15% 
20% 
10% 
20% 
30% 
  3% 100% 

+30% 
+30% 
+30% 
+30% 
+30% 
+30% 
+30% 

TBF not applicable. The 
remeasuring and draughting 

existing structures are included 
in the 30% additional fee 

Note:  1 
          2 

The above definitions to be read in conjunction with the corresponding definitions in the Sketch Plan Committee 
Manual. 
Hourly rates will only apply when instructed by the Department. 

 
6. BUDGET FOR FEE PURPOSES 
 

The project value fee for budget purposes excludes VAT, contingencies, fees for consultants and 
specialist as well as the provision for escalation. 

 

7. PROJECT VALUE BASED FEES FOR A REDUCED SERVICE 
 

Where the architect is not the principal agent: 
A reduction of the fee for the work of 10% of the fee for stages 5 and 6 will be applicable. 

 

8. APPORTIONMENT OF FEES BETWEEN WORK STAGES 
 

The fee applicable to each work stage is apportioned according to the table below and shall be current 
for the duration of the project. 

 
8.1 Fees for Work Stages 

 
8.3.1 Table of stages 
 

WORK STAGE PROPORTIONAL FEE CUMULATIVE TOTAL 

1 2% 2% 

2 15% 17% 

3 20% 37% 

4.1 10% 47% 

4.2 20% 67% 

5 30% 97% 

6 3% 100% 

 
 
 

9. FEES FOR ADDITIONAL SERVICES 
 

Unless otherwise stipulated, the fee for additional services is time based, based on hourly rates as 
determined by the Department.  Whenever these rates are revised the new rates shall apply to work 
performed after the date of publication of such revision. 

 

10. FEES FOR A PROJECT THAT INCLUDES REPEATED BUILDINGS 
 

10.1 For a project consisting of a number of repeated buildings erected under a single building contract, the 
fee will be reduced as indicated below provided the parts of the project are: 

 
(a) Built on one site or a series of adjoining or closely related sites; 
(b) Either wholly apart from each other or linked with screen walls, common walls or other similar 

means; 
(c) Repeats of one or more prototype designs for units, blocks or elements and built from the repeated 

use of one or more sets of drawings and related documents with nominal or no modification for 
each re-use.  
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10.2 Full fee shall prevail for the origination of the first buildings, (known as prototypes) prior to the repeated 
buildings, thereafter fee adjustment is applied to the repeated buildings. 

 
10.3 The reduced fee is 35% of the fee in table 5.3 above applied to work stages 1 through 4 inclusive. 
 
10.4 The fee applicable to item 10.3 above is for working drawings/documentation and related documentation 

and the preparation of site and service plans for each repeated building. 
 
10.5 The reduced fee does not apply to work stages 5 and 6.  Fees for repeat buildings are therefore 35% (of 

the fee applied to work stages 1 to 4) + the full fee applied to work stages 5 and 6. 
 
10.6 Adjustment made to prototypical buildings shall attract fees at hourly rates. 
 

11. FEES FOR BUILDINGS REPEATED UNDER SEPARATE BUILDING CONTRACTS 
 

The re-use of drawings and documents on other sites for which the original architect is not appointed, 
will not entitle the original architect to additional fees. 

 

12. FEES FOR AN APPOINTMENT WHERE THE PROFESSIONAL ARCHITECT TAKES 
OVER INCOMPLETE WORK OF ANOTHER PROFESSIONAL 

 

The work stage shall be identified and an appropriate budget for the works shall be set.  The fee for the 
incomplete work stage or the stage in which the service is commenced is subject to an increase of 15%. 
(Also called familiarization fee). 

 

13. FEES FOR INSPECTION AND ADMINISTERING BUILDING CONTRACTS IF 
APPOINTED FOR THOSE STAGES ONLY 

 

The fee for inspecting and administering building contracts (i.e. when only work stages 5 and 6 are 
required) is 30 per cent of the total fee based on the final cost of each project.  A familiarization fee at 
hourly remuneration rates, up to a maximum of 15% of the fee for work stage 4 may be claimed. 

 

14. FEES FOR DEPLOYMENT OF EMPLOYEES 
 

Where an employee of the architectural professional is deployed on site for extended inspection or 
other appointed purpose, the amount of the reimbursement shall be the total cost of employment X 1.12, 
plus site associated allowances X 1.1.  PRM 033 – 1 shall apply and prior application is to be lodged 
with the project manager according to the agreement. 
 

 

15. EXTENDED INITIAL CONTRACTUAL CONTRACT PERIOD 
 

In the event of the initial contract period being exceeded by more than 10 per cent, through no fault of 
the architectural professional, the architect is to be remunerated for all additional work over and above 
the period exceeding the additional 10%, resulting from the extension of time.  The architectural 
professional shall inform the client in writing that the allocated period for providing professional services 
has been exceeded by 10% and therefore hourly rates according to the then current departmental hourly 
rate together with related reimbursable expenses shall apply.  

 

16. ADJUSTMENT OF GUIDELINE FEES AND DISBURSEMENTS 
 

The architect’s fees and disbursements are based on the following parameters: 
(a) Scope of services; 
(b) Scope of the project/works; 
(c) Project programme; 
(d) Cost of the works; 
(e) Cost of the project; 
(f) Appointment of other consultants; 
(g) Appointment of a contractor(s). 
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Should any material variation to the parameters as stated occur, the fees and disbursements may be 
adjusted. 
 
Adjustments to the project programme, commonly known as ‘fast tracking’ that require the application 
of additional resource(s) by the architect, may attract additional fees.  The architect shall submit a 
proposal to the project manager for approval prior to the commencement of the enhanced service. 

 

17. TRAVELLING TIME 
 

Travelling time shall be remunerated as indicated in the agreement between the architect and the 
Department. 

 

18. FEES ON TERMINATION OR ABANDONMENT BY THE CLIENT 
 

Where the agreement is terminated, either in whole or in part or the works are abandoned or postponed, 
payments will be according to the stipulations of this agreement. 

 

19. FEES FOR DISPUTE RESOLUTION SERVICES 
 

For acting as expert witness or mediator, the fee will be the time charge fee increased by 50 per cent 
(150% of the fee). 
 
Where projects are referred to dispute resolution, the architect retained on that project is to be 
reimbursed for the additional service. 

 
The architect shall submit a proposal to the project manager for approval prior to the commencement 
of the enhanced service. 

 

20. PAYMENT OF PROFESSIONAL ACCOUNTS 
 

(a) The architect’s accounts are due and payable on presentation and are payable within the 
contractually stipulated period. 

(b) The architect shall be entitled to render interim accounts as stipulated in the agreement. 
 

21. REGULAR INVOICING 
 

Accounts for Services rendered may be submitted on the successful completion of each stage of work 
in accordance to the stipulations in the agreement. 

 

22. REIMBURSEMENT OF EXPENSES 
 

In addition to the fees set out in this document, the Department shall reimburse the architectural 
professional for disbursements properly incurred according to the stipulations of the agreement. 

 

23. PROFESSIONAL FEES 
 

(a) The applicable basic Value Based Fees for architects, as in table A.1 to A.3 above, shall apply. 
(b) The basic fee shall be the sum of fees as set out in the Method of Fee Calculation in Clause A 

above. 
 

24. FULL SERVICES SUBMITTED BY TENDER 
 

In the event of a fee proposal being submitted by way of tender, the fee for full services shall be tendered 
as a percentage of the applicable table A.1 to A.3 above, before apportionment into work stages. 
 

Where the architect is required to perform a portion of the full services only, the tendered percentage 
shall only apply to the relevant portion of the fee. 
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25. EXCLUSIONS 
 

Certain items and services, which are outside of the building(s) and/or which are regarded as items of 
equipment, irrespective whether these are located outside and/or to the building(s), are not regarded as 
an integral part of the architectural project or design of the works and consequently the cost of these 
items are to be excluded from the value of the works on which a percentage architectural fee is 
calculated. 

 

The architect may, upon proof, be entitled to professional fees due to involvement in the design and/or 
specification of these items.  Professional fees claimed on a percentage of the cost of the item exceeding 
1% of the cost of the item will not be entertained.  Time based fees relating to the items listed below may 
be submitted for consideration. 

 

26. ITEMS NOT INTEGRALLY PART OF THE WORK OF THE ARCHITECT 
 

The following are examples of items regarded as not being an integral part of the architectural project or 
design of the works. 

 

The list of examples below is not exhaustive – should any uncertainties exist in this regard, the 
onus is on the architect to seek a ruling in writing from the departmental project manager.  The 
architect may however be specifically appointed in writing to undertake work relating to the items 
below, in which case fees shall be identified in the appointment documentation.  When the 
architect has, upon proof, fulfilled a coordinating and/or planning role in respect of the excluded 
items, a fee commensurate with the input made by the architect, but not exceeding 1% of the 
value of the items, may be claimed. 

 

1. Roads, bridges, pathways, fencing, stormwater and parking areas designed by the civil engineer.  
The civil engineer is involved in the detailed design but the architect may have inputs in terms of 
master planning, position, shape, route and landscaping considerations, and so forth, meant to 
complement the design of the building(s) and link up with the civil engineering work. 

2. Layouts of sports fields and gardens other than primary placement when not done by the 
landscape architect. 

3. Municipal connection fees. 
4. Main(s) water supply, major water reticulation, reservoirs and water purification plants outside of 

the building(s). 
5. Main electrical supply cables external to the building(s). 
6. Electrical transformers, high tension gear, generating plants and uninterrupted power supply 

plants, irrespective of whether these are internal or external to the building(s). 
7. Main collector and outfall sewers and sewage disposal plants external to the building(s). 
8. Steam and water boilers specified by the engineer. 
9. Pump and pumping equipment specified by the engineer. 
10. Fire-fighting equipment specified by the engineer. 
11. Projectors, audio visual equipment, television and computer equipment and electronic equipment, 

with the exception of primary placement. 
12. X-ray, other medical equipment, laundry, sterilizing and incinerator equipment. 
13. Artwork. 
14. Landscaping, when designed by the landscape architect, in respect of Landscaping items, 

features, furniture etc. designed and/or specified by the landscape architect. 
15. The sinking of boreholes including any pumping equipment, when specified by the engineer or 

persons other than the architect. 
16. Procurement of loose furniture. 
17. Procurement of electrical and mechanical plant, operational and production layouts and manuals. 
18. Extended detailed inspection of the works where required by the client. 
19. Provision of revised or supplementary documentation required by the client.  However, as-built 

drawings form part and parcel of the basic services rendered to the Department. 
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27. INCLUSIONS 
 

The following are examples of items regarded as being an integral part of the architectural project or 
design of the works on which full architect’s fees may be calculated. 
 

1. Electrical, water, sewage, steam, gas, IT and communication reticulation systems inside the 
building(s) except where entirely designed and specified by the engineer. 

2. Air-conditioning and ventilation systems. 
3. Lifts, escalators, travelators and other means of mechanical conveyance. 
4. Fire detection, security systems and sprinkler systems. 
5. Hot water generating equipment, e.g. geysers, calorifiers and solar water heaters. 
6. Built-in refrigeration facilities and mortuary cabinets. 
7. Kitchens and other fittings when designed/laid out by the architect. 
 

28. DEFINITIONS AND INTERPRETATIONS 
 

Where the words and phrases are highlighted in the text of this document they shall bear the meaning 
assigned to them and where such words and phrases are not highlighted they shall bear the meaning 
consistent with the context. 

 

28.1 DEFINITIONS 
 

“Agreement” means a written agreement, including documents listed in the schedules between the 
client and the consultant. 
 
“Architect” means a person registered as a Professional Architect in terms of the Architectural 
Profession Act, Act no 44 of 2000, or the Professional Architect’s practice constituted as a legal persona 
appointed to provide the architect’s service for the project. 
 
“Architectural professional” means a person registered in terms of the Architects Profession Act, Act 
no 44 of 2000.  
 
“Architectural Practice” means a juristic person appointed to provide the architectural service for the 
project. 
 
“Budget” means the anticipated cost of the project and/or works; provided that estimates, on which 
the budget is based, shall be deemed to be valid for a period not exceeding 3 months. 
 
“Building contract” means the JBCC ‘Principal Building Agreement’ (PBA) or such other building 
agreement entered into between the client and the contractor. 
 
“Client” means the party appointing the architectural professional (here: the Department) to perform 
the services or any part thereof referred to in this document and referred to as the ‘employer’ in the 
JBCC PBA, or other similar building contract. 
 
“Consultant” means professional person(s) or entity/ entities appointed by the client to provide services 
with respect to the project. 
 
“Construction documentation” means graphic representations, plans, sections, elevations, site plans, 
specifications, construction details, service co-ordination information, schedules and such other 
documentation, details and descriptions as are within the reasonable competence of an architect which 
are sufficient to indicate and specify the scope of the works. 
 
“Contract” means an agreement entered into by the client with a contractor for the execution of the 
works or part thereof.  It may also be referred to as “building contract”. 
 
“Contractor” means the entity or entities contracting with the client for the execution of the works or 
part thereof. 
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“Inspection” means such periodic visits to, or in connection with, the works by the architectural 
professional as are necessary to establish conformity of the work to the contract documentation and 
quality in terms of the acceptable industry standards, and to provide on-site clarification and further 
information during the progress of the work. Inspect shall carry the same meaning. 
 
“JBCC” means the Joint Building Contracts Committee suite of contract documentation, series 2000, 
code 2101 c July 2007 or subsequent editions thereof, and as amended from time to time. 
 
“Practical completion” means the stage of completion where the works or a section thereof, as 
certified by the principal agent, is substantially complete, free of patent defects other than minor defects 
and can effectively be used for the purpose intended. 
 
“Principal” means the proprietor, partner, director or member who bears the risks of practice and 

takes full responsibility for the potential liabilities of practice. 

 
“Principal agent” means the person appointed and authorised to fulfil the obligations of the principal 
agent in the agreed form of construction contract.  
 
“Project” means the development for which the architectural professional and consultants are 
appointed and may not be limited to the works. 
 
“Registered” means a person whose professional competence has been recognized by SACAP. 
 
“SACAP” means South African Council for the Architectural Profession, the Statutory Council governing 
the Architectural Profession. 
 
“Specialist” means an architectural professional highly skilled in a specific and restricted field. 

 
“Works” means all work executed or intended to be executed according to the building contract. 
 

28.2 INTERPRETATIONS 
 

Any legislation referred to in this recommended fee scale shall be that which was applicable on the 
date of compilation of this document. 
 
In this document, unless inconsistent with the context: 
 
The word “deemed” shall be conclusive that something is fact, regardless of the objective truth. 
 

a. In formal service agreements, unless inconsistent with the context, the words “advise”, 
“appoint”, “approve”, “authorise”, “certify”, “consent”, “decide”, “delegate”, “designate”, 
“instruct”, “issue”, “notify”, “object”, “reply”, “request”, and “specify” shall indicated an act 
required to be carried out in writing. 

 
b. The masculine gender includes the feminine and neuter genders and vice versa, the singular 

includes the plural and vice versa and persons shall include corporate bodies. 
 
c. The headings of clauses are for references purposes only and shall not be taken into account 

in constructing the context thereof. 
 
d. All monetary amounts exclude tax, which tax shall be added to any amounts, which 

become due and payable. 
 

 
 


