YOU ARE HEREBY INVITED TO BID TO THE GOVERNMENT OF THE REPUBLIC OF SOUTH AFRICA

PLEASE TAKE NOTE QUOTATION NUMBER: DBNQ22/11/03
ADVERT DATE: 04 NOVEMBER 2022

CLOSING TIME: 11:00 CLOSING DATE: 18 NOVEMBER 2022

BID/QUOTE PRICE: R100.00
Site Meeting Date: 10 November 2022 @ 11:00 am (Dept. of Justice Empangeni)

BIDS RECEIVED AFTER THE CLOSING TIME AND DATE ARE LATE AND WILL, AS A RULE NOT BE
ACCEPTED FOR CONSIDERATION

The Tax Clearance Certificate for Bid Purposes from the Receiver of Revenue and the C1.1 Form of
Offer and Acceptance must be completed and signed in the original that is in ink. Forms with
photocopied signatures or other such reproduction of signatures may be rejected.

BID DOCUMENTS MAY BE POSTED TO

BID SECTION
DEPARTMENT OF PUBLIC WORKS
Private Bag X 54315 “WEST

~ STREET

DURBAN
4000
ATTENTION: BID SECTION: ROOM NO. 5
( ACCESS IMMEDIATELY NEXT TO MAIN ENTRANCE &
SECURITY CONTROL TO PROCUREMENT BANKING HALL)

DEPARTMENT
OF PUBLIC
WORKS
Bid documents that are posted must reach the Department of Public
Works before 11:00 on the closing date’ of the bid/quote.

OR
THE BID DOCUMENTS MAY BE DEPOSITED IN A BID BOX PINE
OUTSIDE ROOM NO. 5, AT SCM BANKING HALL/TENDER BOX

S -

STREET

HALL, CNR WEST (DR PIXLEY KASEME) AND ALIWAL (SAMORA
MACHEL) STREETS, DURBAN

Technical enquiries: Zama Magubane at ((031) 314 7333/071 354 6019)

Administrative Enquiries: Ms Senzeni Masondo at (031 314 7078)

The Durban Regional Office of the Department of Public Works is open Mondays to
Fridays: 07:30 — 12:45 / 13:30 — 16:00.

For Tender purchasing cashier’s office is open Mondays to Fridays: 07:30 — 12:45/
13:30 — 14:00.

NB.: Late Bids/Quotes will, as a rule will NOT be accepted for consideration.

Bidders should ensure that bids are delivered timeously 1o the correct address.

SUBMIT ALL BIDS ON THE OFFICIAL FORMS - DO NOT RETYPE.
Blds by telegram, facs:mzle or other similar appamtus will not be accepted for consideration.

CLOSING DATE CLEARLY MARKED.

The Government Tender Bulletin is available on the Internet on the following web sites:
1. http://www.treasury.gov.za

I, BEpyiwww,. gov.znbids
Map DRO Nov 2005
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Department:
Public Works and Infrastructure

REPUBLIC OF SOUTH AFRICA

Private Bag X 54315 Durban 4001, Comer Dr Pidey Ka Seme & Samora Machel Stresis
Durban 4001, Tel No.. 031 314 7333, Call No.. 071 354 8019, emall address:
zama.magubeane@dpw.gov.za

QUOTATION DOCUMENT

INVITATION TO SUBMIT A QUOTATION FOR PROFESSIONAL SERVICES:

MECHANICAL ENGINEERING SERVICES

FOR THE PROJECT

EMPANGENI MAGISTRATE COURT: INSTALLATION OF MAIN AIR
CONDITIONING PLANT UNITS AND UPGRADING OF ELECTRICITY.

WCS: 054241

REFERENCE NO: 6304/0534/26/8

QUOTATION NO: DBNQ22/11/03

02 NOVEMBER 2022

............................................................................................. has been
nominated, together with .......... others, to submit a quotation for professional
services described hereln.

ISSUED BY:
THE DIRECTOR-GENERAL
DEPARTMENT OF PUBLIC WORKS & INFRASTRUCTURE

Effactive date: 20 July 2022 Version 7.4 MECH ENG tender
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QUOTATION PROCEDURES
Notice and Invitation to Quote

The words “quote” or “quotation”, “tender” and "bid" in this document or any documents
referred to in this document are interchangeable and are deemed to have the same
meaning, similarly the words “tenderer”, “quoting Service Provider® and “tendering Service
Provider" are inferchangeable and are deemed to have the same meaning. Unless
inconsistent with the context, the masculine gender includes the feminine and neuter
genders and vice versa, and the singular includes the plural and vice versa. In this
document, words and expressions signified in the text by the use of capital initlal letters,
shall have the meanings defined in the Standard Professlonal Services Contract except
where the context otherwise requires.

The Government of the Republic of South Africa in its Department of Public Works invites
quotations from Service Providers nominated from its professional service supplier register
for the provision of PROFESSIONAL ARCHITECTURAL SERVICES as further fully
described In C3 Scope of Services hereof.

Nominated Service Providers will obtain possession of the quotation document in the most
feaslble manner determined by the departmental project manager and may include hand
delivery, postal system or facsimile.

Querles relating to these documents may be addressed to the Employer's authorised and
designated representative who is the departmental project manager:
Mr. Z Magubane

Tel no: 031 314 7333
Cell no: 071 354 6019
Fax: N/A

Physical address: Liberty Tower building
Crn Dr Pixley Ka Seme & Samora Machel streets
Durban 4001

Postal address: Private Bag X 54315
Durban
4001

The closing time for receipt of quotations is 11:00 on 18 November 2022. Telephonic,
facsimile, electronic and late quotations will not be accepted.

Requirements for sealing, addressing, delivery, opening and assessment of quotations are
stated in T1.2 Tender Data.

Tender Data

Standard Conditions of Tender

The conditions of tender are the Standard Conditions of Tender as contained In
Annexure C of the Construction Industry Development Board Standard for
Uniformity In Engineering and Construction Works Contracts as per Government
Notice No. 423 published in Government Gazette No. 42622 of 8 August 2019 and as
amended from time to time.

The Standard Condltions of Tender Is not included In this tender document. Tenderers
must obtain it on the CIDB's Website at: .
hitp://\www.cidb.org.za/procurement/procurement foolbox/cidb pub/defaulf.aspx

The Standard Conditions of Tender make several references to the Tender Data for details
that apply specifically to this tender. The Tender Data shall have precedence in the
interpretation of any ambiguity or inconsistency between It and the Standard Conditions of
Tender.
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Each Item of data glven below Is ¢ =referen o the clauses marked [C] In the
Standard Conditions of Tender fo which [t mainly applies.

By submiiting a tender In response to T1.1 Notice and Invitation to Tender above, the
tenderer binds himself to a pactum de conirahendo (contract aimed at conclusion of
another contract), the terms of which are contained in the Standard Conditions of Tender
and T1.2 Tender Data.

' Clause
number

[C.1.1] | The Employer is the Government of the Republic of South Africa In ite Department of Publlc“
Works & Infrastructure.

[CA :2] . For this Contract the single volume approach is adopted.

This procurement document has been formatted and compiled under the headings for & single
volume approach as contained in table 5 of the CIDB's "Standard for Uniformity in Construction
Procurement.”

The tendering Service Provider's attention is specifically drawn to the T2 Returnable Documents
identified in the T2.1 List of Returnable Documents and In the T2.2 Returnable Schedules. The
Returnable Documents must be obtained and the Returnable Schedules must be completed by a
tenderer when submitting a tender. The tenderer must complete these documents, including the
"Offer” document in C1.1 Form of Offer and Acceptance, and deliver his tender back to the
Employer bound as it was received.

The tender document, issued by the Employer, comprises the following separate identifiable
documents collectively forming the “Tender Document in a single volume™.

| The Quotation

T1: Quotation Procedures
T1.1 Notice and Invitation to Tender
T1.2 Tender Data

T2: Returnable Documents
T2.1 Llst of Returnable Documents
T2.2 Returnable Schedules

Th ntract

C1: Agreement and Contract Data
C1.1 Fomm of Offer and Acceptance
C1.2 Confract Data

C2: Pricing Data
C2.1 Pricing Assumptions
C2.2 Acitivity Schedule

C3: Scope of Services

C4: Site Information

| [C.1.4] The Employer's agent for the purpose of this tender is deemed to be the authorised and.
designated representative of the Employer, who will be the departmental project manager as
noted in T1.1.6 Notice and Invitation to Tender.

[0.2.1]_ | Quotations will only be considered for acceptance Hf (i.e. vm only be regarded as responsive If): |
1. The tendering Setvice Provider is a mechanical engineering business undertaking, which is

under the fulltime supervision of a registered professional mechanical engineer or a registered
professional mechanical engineering technologist who registered professionals, registered in
terms of the Engineering Profession Act, 2000 (Act no 46 of 2000), who hereafter will be referred
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to as registered principals of the business undertaking
or
a multi-disciplinary professional practice, that also practises mechanical engineering work,
which mechanical engineering divislon/section Is under the fulitime supervision of a registered
professional mechanical engineer or a registered professional mechanical engineering
technologist, and which is owned and controlled by at least a percentage determined by any of
the relevant professional Councils where applicable for cases pertalning to multi-disciplinary
practices/business undertakings, in their respective Codes of Professional Conduct, in terms of
number, shareholding and voting power, registered professionals, registered in terms of the
Architectural Profession Act, 2000 (Act no 44 of 2000),
Landscape Architectural Profession Act, 2000 (Act no 456 of 2000),
Engineering Profession Act, 2000 (Act no 46 of 2000),
Construction and Project Management Profession Act, 2000 (Act no 48 of 2000) and/or
Quantlty Surveying Profession Act, 2000 (Act no 49 of 2000),
who hereafier will be referred to as reglistered princlpals and the mechanical engineering
division/section is under the fulliime supervision of a registered professional in the mechanical
engineering discipline.

In the event of any legal entity, as meant above, being a listed public Company on the stock
exchange, the percentages related to ownership and control referred to are to be made relevant
to persons duly appolnted as Directors of such entity;

Copies of certificates or other documentation clearly proving current professional registration
with the relevant councll, Including registration numbers, of all the registered principals
mentioned in 1 above are Included with the tender as part of the returnable documentation. In
the event of any legal entity, as meant above, being a private Company with shareholding, the
same information/documentation as for registered principals must be provided with the tender,
in respect of all Directors formally appointed to manage the business undertaking. Sole
Proprietors, Partners In Partnerships, and Members of Close Corporations are principals as
defined in 1 above and Information/documentation in respect of such persons must be provided
as described;

The information, required in respect of 1 and 2 above, has been provided for all Service
Providers tendering in consortium or joint venture;

At least one registered professional mechanical engineer, of whom the same documentation as
in 2 above has been included in the tender, of the tendering Service Provider has been listed in
C1.2.3, clause 7.1.2 Key Persons;

[The Employer retains the right to verify current professional registration required In terms of 2,
3 and 4 above with the relevant council as part of the tender evaluation process. In the event
of any such person not currently belng registered with the relevant councli, it wili render
the tender as unacceptable (l.e. non-responsive) and excluded from further
consideration.]

All Returnable Documents mentioned in T2: Returnable Documents (T2.1 List of Returnable
Documents and T2.2 Returnable Schedules) have been included In the quotation;

(a) The tendering Service Provider has provided the required information/documentation to
enable an evaluation pane! to perform functionality and risk assessments as described In
6(b) and 6{(c) hereafter and referred to in T2.1 — sub paragraph 4;

(b) Tender offers are judged by an evaluation panel In terms of functionality, which functionality
will be evaluated against the following criterla on a scoring system of 1 to 5, weighted as
Indicated:

Note: Bids will be evaluated solely on the basis of price and preference. Functionality will be
applied as a criterion for assessing risk to the Employer on projects with a threshold over R500
000.
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Note: Functionality wiil be applied as a prequalification criterion. Such criterla are used fo
establish minimum requirements where after bids will be evaluated solely on the basis of price
and preference.

Functionality Criteria Welghting
Factor
|
1. RESOURCES
The consultant firm to provide conflrmation of employed professional registered
workforce with certified copy of councll registration to ECSA (within the quotation
process dates),

Professional Machanlical Engineer
1 Professional Englneers and above 15 30

Professlonal Mechanlcal Technologist
1 Professional Technologists and above 10

Professional Mechanlcal Techniclan
3 Professlonal Techniclans and above 5

2. WORK EXPERIENCE

The consultant firm to provide an Individual CV of the above professional, showing
years of experlence In thelr capacity within the company and accompany by a
certified Identity documeant and quallfication (within the quotation process dates).

Professlonal Mechanlical Englneer

5 years of experience and above 5
1 - 4 years of experience 3 15
Professlonal Mechanical Technologlst
5 years of experlence and above 5
1 -4 years of experience 3
Professlonal Mechanlical Techniclan
§ years of experlence and above 5
| 14 years of experience 3 B
3. MANAGEMENT
The consultant firm to provide the Practical Completion Certificate for previous
completed project and appointment letters for current project of simllar nature.
Project with value of R 9 000 000.01 to R 10 million and above 35 35
Project with value of R 7 000 000.01 miillon to R 9 milllon 20
_Project with value of RS million to R 7 million 10
4. FINANCIAL CREDIBILITY
The consultant firm must be In a possession to prove that they are financlal
sustalnable for the first thres month before a clalm can be pald by the department.
The consulting firm to prove the above must provide the following:
1. Proof of bank balance In total adding up to R 150 000.00 {20}
or
2. Proof of credit facliity Inmediately avallable to the consulting firm at point of 20
award amounting to R 150 000.00 {15}
or
3. Combination of the two above amounting to a minimum of R 150 000.00
{10}
' Total | 100 Points
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(Weightings will be multipliad by the scores allocated during the evaluation process fo arrive at
the total functionalily points)

[ Minimum functlonality score to qualify for further evaluation: | 50 |

(c) Tender offers are judged by an evaluation panel in terms of risk to the Employer. Such risk
wlill be evaluated against technical and commercial risk criteria listed below. Such risk will be
evaluated against the criteria listed below. Each criterion carries the same weight / importance
and will be evaluated individually by the Bid Evaluation Committee appointed on the project. An
assessment of unacceptable risk on any single criterion will constltute unacceptable risk for the
award as a whole, resulting in the tender to be disquallfied and removed from further
consideration.

In order for the evaluation reports to be prepared by the Bid Evaluation Committee, the Tenderer
Is obliged to provide comprehensive information on form DPW-08 (EC). Fallure to complete the
said form will cause the tender to be declared non-responsive and removed from any further
consideration. Information provided in the returnable documentation must be provided in
sufficient detail to enable the evaluation panel to evaluate the rigk criteria set out below.

The Employer reserves the right to request further clarification, elucidation, additional
documentation / Information, etc. as may be required to evaluate the tender. The afore-
mentioned can also entail that the persons, named in the scheduie of Key Persons (C1.2.3 Data
provided by the Service Provider, clause 7.1.2}, be invited to an interview.

The information must be provided by the Tenderer within the stipulated time as determined by
the Bld Evaluation Committee, falling which the tender offer will mutatis mutandis be declared
non-responsive.

The risk criteria are as follows:

Technical rigks:

Criterion 1: Experlence on comparable projects during the past 5 years.

The tendering Service Provider's experience on comparable projects during the past 5 years.
The number of current and previous comparable projects performed by the Tenderer as per the
evaluation report prepared by the Bid Evaluation Committee, based on its research and
inspection of a representative sample of the Tenderer's current and previous work as reflected
on form DPW-09 (EC), as well as, if necessary, of any additional work executed by the
Tenderer, not reflected on form DPW-09 (EC).

Aspects to be regarded as "comparable” includes (but may be extended according to
circumstances): size of projects (measured against monetary value or other project quantifying
parameters), nature of projects (bullding, engineering, high/low rise, etc.), locality/area of
execution (site-specific influences, knowledge of local conditions, etc.), complexity of project,
projects for similar client department irrespective of end purpose of buildings/acilities created
or in progress of being created and time scales of projects {normal, fast track, etc.} and stage
of its/their development.

[An opinion will be formed by each of the members of an evaluation panel according to his/her
assessment of the experience and performance of the tendering Service Provider from
information submitted with the tender (in written-, report- and/or brochure format), and upon
further investigations/reference checks that may be performed, for which purpose the tendering
Service Provider must include names and contact particulars of present and previous
Employers to whom services are/were rendered. The Employer retains the right to contact
references not mentioned by the tendering Service Provider. Members of the evaluation panel
will discuss their respective risk perceptions in order to reach consensus, failing which the
speclfic risk will be put to the vote. No risk assessment wlil be performed for this criterion
In the absence of relevant information with the tender and will therefore render the tender
as unacceptable and excluded from further consideration.]
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Criterion 2: Contractual commitment and quality of performance on comparable projectT

during the past § years.
Adherence to contractual commitments and quality of performance of comparable current and
previous projects performed by the Tenderer as per the evaluation report prepared by the Bid

Evaluation Committee, based on its research and inspection of a representative sample of the |

Tenderer's current and previous work as reflected on form. DPW-09 (EC), as well &s, if
necessary, of any additional work executed by the Tenderer, not reflecied on form DPW-08
(EC).

Aspects to be considered include but not limited to time management & programming, quality
of detalled designs, extent of variations to scope due to shortcomings In original designs,
compliance to relevant regulations, personnel resources & technical experience of
representatives, turnover in representatives, decision making & problem solving skllis,
promptness and quality of contract administration In terms of reporting and issuing contract
documents, attending site meetings, scope management, leadership and accountability,
conformance to specification and quallty compliance, risk Identification and mitigation, all with
respect to specific aspects of the project / comparable projects and the project tendered for.

[An opinlon will be formed by each of the members of an evaluation panel according to his/her
assessment of the experience and performance of the tendering Service Provider from
Information submitted with the tender (in written-, report- and/or brochure format), and upon
further investigations/reference checks that may be performed, for which purpose the tendering
Service Provider must include names and contact particulars of present and previous
Employers to whom services are/were rendered. The Employer retains the right to contact
references not mentioned by the tendering Service Provider. Members of the evaluation panel
will discuss their respective risk perceptions in order to reach consensus, falling which the
specific risk will be put to the vote. No risk assessment will be performed for this criterlon
In the absence of relevant Information with the tender and will therefore render the tender
as unacceptable and excluded from further conslderation.]

Criterion 3: Sultably quallified and appropriately experlenced human resources
Allocation of sultably qualified and appropriately experienced human resources, both In respect
of principals and/or other staff (professional, technical and/or administrative) of the tendering
Service Provider to the project, as described In the schedule of Key Persons in terms of clause
7.1.2 of the General Conditions of Contract, as proof that the tendering Service Provider will be
able to react/respond appropriately to the Services required herein. The Company Organogram
with CV's and certified ID's of all principals and employed workforce as well as proof of
Professional Reglstration will be verifled. Current and future workload of the tenderer in relation
to capacity and capability will also be considered. The tenderer should demonstrate that he or
she possesses the necessary professional and technical qualifications, and professional and
technical competence in relation to the scope of work and service to be rendered.

[An opinion will be formed by each of the members of an evaluation panel according to his/her
assessment of the qualifications and experience of the human resources allocated to the project
in terms of the Key Persons (C1.2.3 Data provided by the Service Provider, clause 7.1.2), from
information contained in curriculum/curricula vitae submitted with the tender. Members of the
evaluation panel will discuss their respective risk perceptions In order to reach consensus,
falllng which the specific risk will be put to the vote. No risk assessment will be performed
for this criterlon in the absence of relevant Information / curricula vitae with the tender
and will therefore render the tender as unacceptable and excluded from further
consideration.]

Criterlon 4: Proof of Professional Indemnity Insurance
Confirmation of the required level of professional Indemnity insurance specified in terms of
Contract Data clause 5.4.1 (C1.2.3 Data provided by the Service Provider).

[f confirmation/proof of professional indemnity insurance is not duly confirmed in C1.2.3 Data
provided by the Service Provider, the risk to Employer will be regarded as unacceptable and
render the tender unacceptable on grounds of not being to specification. The Employer retains
the right to request documentary proof of such insurance as part of the tender evaluation
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process. Unconflrmed professional Indemnity insurance will render the tender as |
unacceptable in terms of risk to the Employer and excluded from further consideration.]

Criterion 5: Attendance of compulsory bld clarification meeting, If applicable

If applicable, submission of confirmation of DPW-16.1 (PSB) attendance of compuisory bid
clarification meeting or proof of attending the compulsory virtual mesting by a sultably quallfied
and experienced representative of the tendering Service Provider in terms of clause [C.2.7]
(T1.2 - Tender Data).

[Non-attendance, If compulsory in terms of [C.2.7], will be regarded as a risk to the Employer in
that salient information required for tender purposes would not have been to the knowledge of
the tendering Service Provider, rendering any resultant tender to be incomplete. Non-
attendance will render the tender a risk to the Employer and therefore axcluded from
further conslderation.

In the event of the clarification meeting not belng compulsory, this risk criterion will not be
applicable.]

Commerclal risks:

The financial viability assessment evaluates the risk over the life of the service contract period,
as to whether the tenderer will be able to dellver the goods and services which are specified in
the contract and / or be able to fulfil guarantees or warranties provided for in the contract in
order to complete the project successfully for the amount tendered.

Aspects to be considered include but not limlted to, the respective rates tendered, bank rating,
financlal capability and capacity whether the tenderer has or has access to sufficlent financial
resources to deliver the goods or services described In the tender documentation (including
fulfiling any guarantees or warranty claims), whether the tenderer is not subject to any current
or Impending legal actlon {either formal proceedings or notification of legal action) which could
impact on the financlal standing of the tenderer or the delivery of the goods or services,
management accounts / financial report from auditors as proof of current liquidity, and company
or any parent company or investor guarantee/s and financial statements.

[An opinion will be formed by each of the members of an evaluation panel according to his/her
assessment of the financial viabllity of the amount tendered in order to render the service.
Members of the evaluation panel will discuss thelir respective risk perceptions in order to reach
consensus, failing which the specific risk will be put to the vote. No risk assessment willl be
performed for this criterlon In the absence of relevant information/ curricula vitae with
the tender and will therefore render the tender as unacceptable and excluded from
further conslderation.]

Other proiect specific risk criteria: Applicable

Note: Any quotation not complying with the above-mentloned stipulation will be regarded
as non-responsive and will therefore not be conslidered for further evaluation.

[C.2.T7]

A tender clarification meseting will be held in respect of this tender on site.
Attendance of said clarification meeting is compulsory.

The particulars for said fender clarification meeting are:

Location: Empangeni
Venue: - Empangeni Maglistrate Court
Date: 10 Novembaer 2022

Starting time: 11HO00

' [C2.13.3]

[C.2.13.4]

Each tender offer communicated on paper shall be submitted as an original. Each page of the tender
document shall be Initialled by the Authorised Signatory as per the Resofution of the Board
of Directors, Consortla or Joint Venture In terms of PA15.1, PA15.2 or PA15.3.

Delete the last sentence of the paragraph: “Signatories for ... of the tender offer.”
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[C.2.13.5] | The Emplover's addresses for delivery of quotation offers are:

Physlical address: Liberty Tower Building
Crn Dr Pixley Ka Seme & Samora Machel streets
Durban 4001

Postal address: Private Bag X 54315
Durban
4001

In addition, the following identification details must be provided on the back of the envelope:
Entity submitting quote’s name, contact address and telephone number

and in the top left cornser on the back of the envelope:
"Quotation no. " {and fill in the tender number as on the front page hereof)
"WCS no. " (and fill in the WCS number as on the front page hereof}
"Quotatlon for Architectural Services".

The tenderer shall provide access for inspections to his ofﬂces as may | be raqu1red by the Employer

The tenderer Is required to submit with his tender all documents listed In T2 Returnable Documents,

Time: quotations will be opened immediately or as soon as possible after the closing time mentioned

Location: Room §, Old Buliding, Department of Public Works, Durban 4001; Corner Dr Pixley

“Notify the tenderer of all errors, omissione and/or rate imbalances that are identified in the tender
offer and request the tenderer to, within a stipulated time, accept the total of prices as corrected In

“In cases where tender offers contain errors, omissions and/or rate imbalances, these are to be

"c) If the tenderer does not accept the corrected tender offer, or cannot reach consensus with
the Employer on a cormected tender offer, the tenderer Is to be classified as not acceptable/non-

The procedure for the ev_aluation of responsive tenders Is Method 2: Financial Offer and Preference.

[C 2.13.6] A two-envelope procedure will not be followed.

i [C 2.15] The closing time for submisslon of tenders Is as advertised in the Tender Bulletin.
[C.2.16] The tender validity period is 30 days from date of tender closure
[C.2.19]

[C.2.22] Not a requ_lrerpent.
[C.2.23]
T2.1 and T2.2.
[C.34] | The time and location for opening quotation offers are:
in T1.1.5 Notice and Invitation to Quote;
Ka Seme and Samora Machel Streets
[C.3.5] A two-senvelope procedure will not be followed.
[C.3.9.3] Omit the wording and replace with the following:
accordance with C.3.9.4."
[C.3.9.4] | Omit the wording of the first sentence and replace with:
corrected as follows:”
Add sub-paragraph c¢) as follows:
responsive and removed from further contention.”
[C.3.11]
[C.3.147]

The number of paper coples of the signed contract to be provided by the employer is one.

10
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RETURNABLE DOCUMENTS

This quotation document In Its entirety, all returnable documents which must be attached
to this quotation document, and ali returnabie schedules must be returned when the

List of Returnable Documents (to be obtained/compiled by the quotation Service Provider and
attached to this quotation). All documents must be duly completed and signed where applicable.

1. Copies of present registration with the Englneering Councll of South Africa as
“Professional”, with the registration numbers, of all the registered principals and professionals
mentioned under T1.2 Tender Data, clause [C.2.1], item 2, as well as in C1.2.3 Data provided
by the Service Provider, clause 7.1.2 Key Persons.

2.  Avalid original or certified copy of B-BBEE status level verification certificate.

3. An exposition, with necessary annexures, in suitable format and in sufficient detail, providing
all the information necessary for the evaluation panel to be able to evaluate the functionality
and risk set out in T1.2 Tender Data, clause [C.2.1].

Returnable Schedules (all bound into this quotation document — to be completed by tenderer)
All documents must be duly completed and signed where applicable.

SUBSTANTIVE COMPLIANCE RESPONSIVENESS CRITERIA

Fallure to submit fully completed documents as stated hereunder shall result In the
quotation offer being disquallfied from further consideration:

Only those tenderers who satisfy the eligibility criteria stated in the Tender Data may submit |

Tender offer must be properly received on the tender closing date and time specified on the '
invitation, completed elther electronically (if issued In electronic format), or by writing legibly in
non-erasable ink. {All as per Standard Conditions of Tender).

Use of correction fluid is prohibited. Corrections to be crossed out and initialled.

Submission of Form of Offer and Acceptance (C1.1),

Submission of fully completed {C2.2.2) Activity Schedule for Value Based Fees OR (C2.2.3)
Activity Schedule for Time Based Fees, whichever is applicable in accordance with C2.1.1.1.

Submission of DPW-09 (PSB): Particulars of Tenderer's Projects.

“Submission of (PA-16): Preference points claim form in terms of the Preferential
Procurement Regulations 2017.

Submission of DPW-21 (EC): Record of Addenda to tender documents.

Provide proof of valid professional registration and other documentation relating to ellgibility
to tender as contained In ([C.2.1] of T1.2 -Tender Data,. .

Data provided by the Service Provider {C1.2.3) fully completed.

| Submission of DPW-16.1 (PSB). Tender Clarification Meeting Certificate as proof of
attendance of compulsory tender clarification meeting.
| To clarify more to the service provider : !

Submisslon of Proof of attending compuisory virtual tender clarification meeting.

' Submission of Original Sworn B-BBEE Affidavit attested by Commissioner of Oaths or
Vaild CIPC Certificate or SANAS Approved B-BBEE Certificate, vaild at the time of

T2:
quotation Is submitted.
T21
T2.2
T2.21
1 tenders.
2 N
3 KX
| 4 E
5 | K
. . iL
7| X
8
9 | KX
0| K
11 X
12 O
|
13 | ]

closing (subject to verification).
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Quotation No.: DBNQ 22/11/03
WCS No.: 054241

T2.22 ADMINISTRATIVE RESPONSIVENESS CRITERIA

The Employer reserves the right to request further information regarding the undermentioned criteria.
Falling to submit further clariflcation and/or documentation within 7 calendar days from request will
disqualify the quotation offer from further consideration.

" Any comrection to be Initialled by the person authorised to sign the tender documentation as
per PA 15.1 or PA 15.2 resolution of board/s of directors / or PA15.3 Special Resolution of
Consortia or JV's.

[\ ]
¢

Submission of applicable (PA-156.1, PA-15.2, PA-15.3): Resolution by the legal entity, or
consortium / joint venture, authorising a dedicated person(s) to sign documents on behalf of
the firm / consortium / joint venture.

Submission of {PA-11): Bidder's disclosure

4 I - N

Submission of PA-16.1 (PSB): Ownership Particulars

| Submission of documentation relating to risk assessment criteria as contained In C 2.1 of
T1.2 Tender Data.

N X¥KXKXKXKK

Submission of proof of Registration on National Treasury's Central Supplier Database (CSD).
| Ingert the Supplier Reqistration Number on the form of offer. |
All parts of tender documents submitted must be fully completed in ink and signed where

required.

Upon request, submission of fingerprints obtainable from local SAPS including any other |
additional documentation and information required for vetting purposes.

-]
|

|
|

o
L

Upon request, submission of a fully completed security clearance application form with '
supporting documentation and information as required. The security clearance form will be
| provided by the Employer for projects requiring a security clearance.

PA-16.1 (PSB): OWNERSHIP PARTICULARS

NB: 1. This form Is to be read with the Notice and Invitation to Tender and [C.2.1] sub paragraphs 1 and 2
of the Tender Data pertaining to this Tender, and completed according to the definitions and
Iinformation contained in said documents.

2. Fallure to complete this form may result In the tender being disqualified.

Project title:

| Mechanical Engineering Services for: Installation of Main Alr-conditioning
Plant Unlits and Upgrading of Electricity

| Tender/ Quotation no: | DBNQ22/11/03

1. REQUIRED DOCUMENTARY PROOF

The following documentation must be included In the tender as part of the Retumable Documents.
Fallure to provide the said documentation may result In the tender belng disquailified.

Legal Status of Tendering Entity:
i the Tendering Entity Is:

Documentation to be submitted with the tender:

| a. Aclose corporation, incorporated prior to 1 May | Copies of the Founding Statement — CK1

2011 under the Close Corporations Act, 1984
{Act 69 of 1984, as amended)

| b. A profit company duly registered as a private | Copies of:
company. i. Certificate of Incorporation — CM1;

ii. Sharsholding Certificates of all Sharsholders of

[including a profit company that meets the the company, plus a signed statement of the
criterla for a private company, whose company's Auditor, certifying each
Memorandum of Incorporation states that the

12



terms of Section 8(2)(c) of the Companies Act,
2008 (Act 71 of 2008, as amended)). :

company is a personal liabillty company in |

Quotation No.: DBNQ 22/11/03
WCS No.: 054241

Shareholder's ownership / shareholding
percentage relative to the total; and/or

iil. Memocrandum of Incorporation in the case of a
personal liability company.

c. A profit company duly registered as a private
company in which any, or all, shares are held
by one or more other close corporation(s) or
company(ies) duly reglstered as profit or non-
profit companyiies).

Copies of documents referred to in a. and/or b. |
above in respect of all such close corporation(s)
and/or company(ies).

" d. A profit company duly registered as a public
company. '

e. A non-profit company, incorporated in terms of
Section 10 and Schedule 1 of the Companies
Act, 2008 (Act 71 of 2008, as amended).

Copy of Certificate of Incorporation — CM1, and a
signed statement of the company's Secretary or
Auditor confirming that the company is a public
company. .

| Copies of:

|  the Founding Statement = CK1; and

I the Memorandum of Incorporation setting out
the object of the company, indicating the public
benefit, cultural or social activity, or communal
or group interest.

f. A natural
Partnership

person, sole proprietor or a

g. A Trust

Copy(ies) of the Identity Document(s) of:

i. such natural person/ sole proprietor, or

Il.  each of the Partners to the Partnership.

Deed of Trust duly indicating names of the |
Trustee{s) and Beneficlary (ies) as well as the
purpose of the Trust and the mandate of the
Trustees.

13
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Quotation No.: DBNQ 22/11/03
WCS No.: 054241

DPW-16.1 (PSB): TENDER CLARIFICATION MEETING CERTIFICATE

“Projoct itle: Mechanical Engineering Services for: Installation of Maln Air-conditioning
_ ) Plant Units and Upgrading of Electricity. - .
| Tender / Quotation no: | DBNQ22/11/03 | Reference no: | 6304/0534/26/8

This is to certify that I,

representing

in the capacity of

attended the tender clarification meeting on:

| further certify that | am satisfied with the description of the work and explanations given at the tender
clarification meeting and that | understand the work fo be done, as specified and Implied, in the execution of
this contract.

| Name of Tenderer Signature Date

| Name of DPW Representative | Signature Date

Page.1ef1
DPW-16.1 {PSB)
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Quotation No.: DBNQ 22/11/03
WCS No.: 064241

PA-11: BIDDER'S DISCLOSURE

| Project title:

Mechanical Engineering services for: Installation of Maln Alr-conditioning
| Plant Units and Upgrading of Electricity.

| Tender / Quotation no: | DBNQ22/11/03 Reference no: | 6304/0534/26/8

1.

21

214

PURPOSE OF THE FORM

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with
the principles of transparency, accountability, Impartiality, and ethics as enshrined in the Constitution of
the Republic of South Africa and further expressed In various pieces of lagislation, It is required for the
bidder to make this declaratlon in respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers,
that person will automatically be disqualified from the bid process.

BIDDER'S DECLARATION

Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person having
a controlling interest® in the enterprise, employed by the state?
Oyes [CINO

If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee
numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person having
a controlling interest in the enterprise, in table below.

Full Name [ Identity Number Name of State Institution

(3) the power, by one person ora group of persons holding the majority of the equity of an enterprise,
alternatively, the person/s having the deciding vote or power to influence or to direct the course and decisions
of the enterprise.

Any reference to words "Bid” or Bidder” harein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”
For External Use Page 10f3

PA-11 Verslon 1.3
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2.21

23

2.31

341

3.2

3.3

34

3.5

3.6

Quotation No.: DBNQ 22/11/03
WCS No.: 054241

Do you, or any person connected with the bidder, have a relationship with any person who is employed
by the procuring Institution?
COyes [INO

If so, furnish particulars:

Does the bidder or any of Its directors / trustees / sharehclders / members / partners or any person
having a controlling interest in the enterprise have any Interest in any other related enterprise whether
or not they are bidding for this contract?

Oyes [INO
If so, furnish particulars:
DECLARATION
I, the undersigned, (NAME)...........covvriiiiiiri s e i e e s e in submitting

the accompanying bid, do hereby make the following statements that | declare to be true and complete
in every respect:

| have read and | understand the contents of this disclosure;

| understand that the accompanying bid will be disqualified If this disclosure Is found net to be true and
complete in every respect;

The bidder has arrived at the accompanying bid independently from, and without consultation,
communication, agreement or arrangement with any competitor. However, communication between
partners in a joint venture or consortium* will not be construed as collusive bidding.

In addition, there have been no consultations, communications, agreements or arrangements with any
competitor regarding the quality, quantity, specificatlons, prices, including methods, faciors or formulas
used to calculate prices, market allocation, the intention or decision to submit or not to submit the bld,
bidding with the intentlon not to win the bid and conditions or delivery particulars of the products or
services to which this bid invitation relates.

The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or
Indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of
the confract.

There have been no consultations, communications, agreements or arrangements made by the bidder
with any official of the procuring institution in relation to this procurement process prior to and during
the bidding process except to provide clarification on the bid submitted where so required by the
institution; and the bldder was not Involved in the drafting of the specifications or terms of reference
for this bid.

4 Joint venture or Consortium means an association of persons for the purpose of combining their expertise,
property, capital, efforts, skill and knowledge in an activity for the execution of a contract.

Any reference to words “Bid" or Bidder” herein and/or In any other documentation shell be construed to heve the same maaning as the
words "Tender” or “Tenderer”.
For External Use Page 2 of3

PA-11 Verslon 1.3

21



Quotatlon No.: DBNGQ 22/11/03
WCS No.: 054241

3.7 | am aware that, In addition and without prejudice to any other remedy provided to .combat any
restrictive practices related to bids and contracts, bids that are suspicious will be reported to the
Competition Commission for investigation and possible Imposition of administrative penalties In terms
of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting
Authority (NPA) for criminal investigation and or may be restricted from conducting business with the
public sector for a period not exceeding ten (10} years In terms of the Prevention and Combating of
Corrupt Activities Act No 12 of 2004 or any other applicable legisiation.

| DECLARE (as per previous discussion where Hannes sald to use the word ‘Declare’) THAT THE
INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT. | ACCEPT THAT THE
STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF PARAGRAPH 6 OF PFMA SCM
INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN
MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

Name of Bidder ‘ Signature Date Position

This form is aligned to SBD 4.

Any refarence to words “Bid” or Bidder® hereln and/or in any othar documentation shall be construed to have the same meaning as the

words "Tender” or "Tenderer”.

For External Use Paga30of3
PA-11 Version 1.3
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Quotation No.: DBNQ 22/11/03
WCS Nq.: 054241

PA-15.1: RESOLUTION OF BOARD OF DIRECTORS

RESOLUTION of a meeting of the Board of *Directors / Members / Partners of:

(Fg_al!y correc! full name and registration number, If applicable, of the Enterprise)

Held at (place)
on {dats)
RESOLVED that:

1

The Enterprise submits a Tender to the Department of Public Works & Infrastructure in respect of the
following project:

{projact description as per Tender Document)

Tender Number: _ {Tender Number as psr Tender Document)
2 *MrMrsiMs: -
In *his/her Capacity as: {Posltion in the Enterprise)
and who will sign as follows:
be, and is hereby, authorised to sign the Tender, and any and all other documents and/or correspondence
in connection with and relating to the Tender, as well as to sign any Contract, and any and all
documentation, resulting from the award of the Tender to the Enterprise mentioned above.
Name Capacity | Signature ]
: 1 = i
2|
; = =
p . —
I 5._;. _
. . ! =
7 | = —
8
T— |
_...10 )
j 1
i . ] S
Page 1¢of 2

PA-15.1 Version: 1.4
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Quotation No.: DBNQ 22/11/03
WCS No.: 054241

17 |

18 |

19 |
20

Note:

1. *Delets which is not appiicable.

2. NB: This resolution must, where possible, be signed by alf
the Direciors / Members / Pariners of the Tendsring
Enterprise.

3. Inthe even! that paragraph 2 cannot be complied with, the
resolution must be signed by Directors / Members /

| Pariners hoiding a mejority of the shares / ownership of the
Tendering Enterprise (attach proof of shareholding /
ownership hereto).

4. Dirsciors / Mambers / Pariners of the Tendering Enterprise
may alternatively sppoint a person o sign this document
on behalf of the Tendering Enterprise, which person must
be so authorized by way of a duly completed power of
alforney, signed by the Directors / Members / Pariners
holding a majorlly of the shares / ownership of the
Tendering Enterprise (proof of shareholding / ownership
and power of atforney are to be attached hereto).

5. Should the number of Directors / Members / Pariners
excesd the space avallable above, additional names and
signatures must be supplied on a separafe page.

24

ENTERPRISE STAMP

. Page 2 of 2
PA-15.1 Version: 1.4



Quotation No.: DBNGQ 22/1/03
WCS No.: 054241

PA-15.2: RESOLUTION OF BOARD OF DIRECTORS TO ENTER INTO
CONSORTIA OR JOINT VENTURES

RESOLUTION of a meeting of the Board of “Directors / Members / Partners of:

(lagally correct full name end registration number, If appilcable, of the Enterprise) )

Held at i (place)
on___ _ (date)
RESOLVED that:

1. The Enterprise submits a Tender, in consortilum/joint venture with the following Enterprises:

(list all the legally correct full names and regisiration numbers, if epplicable, of the Enterprises forming the consortium/joint venture)

to the Department of Public Works & Infrastructure In respect of the following project:

{project description as per Tendsr Document)

Tender Number: {Tender Number as per Tender Documant)
1  *Mr/Mre/Ms: =
in *his/her Capaclty as: (Position in the Enterpriss)

and who will sign as follows:

he, and is hereby, authorised to sign a consortium/joint venture agreement with the parties listed under
item 1 above, and any and all other documents and/or correspondence in connection with and relating to
the consortium/joint venturs, in respect of the project described under Item 1 above.

2  The Enterprise accept joint and several liability with the parties listed under item 1 above for the due fuffiment
of the obligations of the joint venture deriving from, and in any way connected with, the Contract to be entered
into with the Department in respect of the project described under item 1 above.

3 The Enterprise chooses as its domicilium citand! et executandi for all purposes arlsing from this joint venture
agreement and the Contract with the Department in respect of the project under item 1 above:

Physical address:

(code)

Page 1 of 2
PA-15.2 Verslon: 1.3
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Telephone number:

Postal Address:

Quotation No.: DBNQ 22/11/03
WCS No.: 054241

_ (code)

Fax number:

R |

Capacity | Signature _|

o‘on ~N | o | o .ls‘m|m -

10

Nofte:

* Delafs which Is not applicable.

NB: This resolution must, where possible, be signed by all
the Directors / Members / Pariners of the Tendering
Enterprise,

in the avent thai paragraph 2 cannot be complied with, the
resolution must be signed by Directors / Members /
Partnars holding a majority of the shares / ownership of the
Tendering Enterprise (attach proof of sharehoiding /
ownership herefo).

Diractors / Members / Pariners of the Tendering Enterprise

may aiternaiively sppoint a person fo sign this document
on behalf of the Tendering Enterprise, which person must
be so authorized by way of a duly completed power of
attomey, signed by the Directors / Members / Pariners
holding & majonity of the shares / ownership of the
Tendering Enterprise (proof of shareholding / ownership
and power of atforney are to be attached herefo).

Should the number of Directors / Members / Pariners
excoed the space avallabis sbove, additional names and
signstures must be supplisd on a separate page.

The tendering enterprise heraby absalves the Dapartment of Public Works & Infrastructure from any liabllity whatsoever that may arise
as a result of this document belng signed.

ENTERPRISE STAMP '

Page 2 of 2
PA-15.2 Version: 1.3
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Quotation No.: DBNQ 22/11/03
WCS No.: 054241

PA-15.3: SPECIAL RESOLUTION OF CONSORTIA OR JOINT VENTURES

RESOLUTION of a meeting of the duly authorised representatives of the following legal entities who have

entered Into a consortium/joint venture to jointly tender for the project mentioned below: (legally cormect full names
and regisiration numbers, if appiicable, of the Enterprises forming & consortium/Joint veniure)

1

Held at _ — {place)

on (date)

RESOLVED that:

A. The above-mentioned Enterprises submit a tender in consortium/joint venture to the Department of
Public Works & infrastructure In respect of the following project:

{project description as per Tender Dogument)

Tender Number: ___ (tender number as per Tender Document)

Page 10of3
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. Mr/Mrs/Ms:
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WCS No.: 054241

in *his/her Capaclty as: (position In the Entarprise)

and who will sign as follows:

be, and Is hereby, authorised to sign the tender, and any and all oiher documents and/or correspondence
in connection with and relating to the tender, as well as to sign any Contract, and any and all
documentation, resulting from the award of the tender to the Enterprises In consortium/joint venture
mentioned above.

. The Enterprises constituting the consortium/joint venture, notwithstanding its composition, shall conduct
all business under the name and style of:

. The Enterprises to the consortium/joint venture accept joint and several llabllity for the due fulfliment of the
obligations of the consortium/joint venture deriving from, and in any way connected with, the Contract
entered into with the Department In respect of the project described under item A above.

. Any of the Enterprises to the consortium/joint venture Intending to terminate the consortium/joint venture
agreement, for whatever reason, shall give the Department 30 days’ written notice of such intention.
Notwithstanding such declslon to terminate, the Enterprises shall remain jointly and severally liable to the
Department for the due fulfilment of the obligations of the consortium/joint venture as mentioned under
item D above.

No Enterprise to the consortium/oint venture shall, without the prior written consent of the other
Enterprises to the consortium/joint venture and of the Department, cede any of its rights or assign any of
its obligations under the consortium/joint venture agreement in relation to the Contract with the Department
referred to herein.

. The Enterprises choose as the domicillum citandi et executandi of the consortium/joint venture for all

purposes arising from the consortium/joint venture agreement and the Contract with the Department In
respect of the project under item A above:

Physical address:

{code)
Postal Address:
S— _ {code)
Telephone number: _ Fax number:
E-mall address:
Page 20f 3
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Name Capacity Signature

11

12

13

14

156

The tendering enterprise heraby absolves the Department of Public Works & Infrastructure from any liabliity whatsoever that may arise as
a result of this document being signed.

Note:

1.
2.
3.
4.

* Deslete which is not applicable.

NB: This resolution must be signed by gll the Duly Authorised Representatives of the Legel Entitles to the consortium/foint veniure
submitting this tender, as named In ltem 2 of Resolufion PA-15.2.

Should the number of the Duly Authorised Representatives of the Legal Entities jolning forces In this tender exceed the space available
sbova, additional names, capaclly end signatures must be supplied on a separafe page.

Resolution PA-15.2, duly completed and signed, from the separate Enterprises who participete in this consortium/foint veniure, must
be attached to this Special Resolution (PA-15.3).

Page 3of 3
PA-15.3 Verslon; 1.3
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PA-16 : PREFERENCE POINTS CLAIM FORM IN TERMS OF THE
PREFERENTIAL PROCUREMENT REGULATIONS 2017

This preference form must form part of all bids invited. It contains general information and serves as a claim
form for preference points for Broad-Based Black Economic Empowerment (B-BBEE) Status Level of
Contribution

NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL CONDITIONS,
DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, AS PRESCRIBED IN
THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017 AND THE AMENDED B-BBEE

CODES.
1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to all bids:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes
Included); and

- the 90/10 system for requirements with a Rand value above R50 000 GO0 (all applicable taxes
Included).

1.2 The value of this bid is estimated to not exceed R50 000 000 (all applicable taxes Included) and
therefore the 80/20 points system shall be applicable.

13 Preference points for this bid shall be awarded for:

(a) Price; and
(b) B-BBEE Status Level of Contribution.

131  The maximum points for this bid are allocated as follows:

POINTS
1311 PRICE 80
1.31.2 B-BBEE STATUS LEVEL OF CONTRIBUTION 20
Total points for Price and B-BBEE must not exceed 100
14 Failure on the part of a bidder to fill in and/or to sign this form and submit a B-BBEE Verification

Certificate from a Verification Agency accredited by the South African Accreditation System
(SANAS) or an Accounting Officer as contemplated in the Close Corporation Act (CCA) together
with the bld, will be interpreted to mean that preference polnts for B-BBEE status level of contribution
are not claimed.

1.5 An Exempted Micro Enterprise (EME) Is only required to obtain a sworn affidavit or a certificate
issued by Companies and Intellectual property Commission {CIPC) confirming thelr annual turnover
of R10 Million or less and level of black ownership to claim points.

1.6 Qualifying Small Enterprise (QSE)is only required to obtain a sworn affidavit or a certificate issued
by Companies and intellectual property Commission (CIPC) confirming thelr annual turnover of R10
Million or less and level of black ownership to claim points.

1.7 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at any

time subsequently, to substantlate any claim in regard to preferences, in any manner required by
the purchaser.
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'DEFINITIONS

(a) “all applicable taxes” includes value-added tax, pay as you earn, income tax, unemployment
insurance fund contributions and skills development levies;

(b) “B-BBEE" means broad-based black economic empowerment as defined in section 1 of the
Broad-Based Black Economic Empowerment Act;

(c) "B-BBEE status level of contributor” means the B-BBEE status received by a measured entity
based on Its overall performance using the relevant scorecard contained in the Codes of Good
Practice on Black Economic Empowerment, issued in terms of section 8{1) of the Broad-Based
Black Economic Empowerment Act;

(d) “bld™ means a written offer in a prescribed or stipulated form In response to an invitation by an
organ of state for the provision of services, works or goods, through price quotations, advertised
competitive bidding processes or proposals;

(e) “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black Economic
Empowermerit Act, 2003 (Act No. 53 of 2003};

() “comparative price” means the price after the factors of a non-firm price and all unconditional
discounts that can be utllized have been taken into consideration;

(g) "consortium or Joint venture” means an association of persons for the purpose of combining
their expertise, property, capital, efforts, skill and knowledge In an activity for the execution of a
contract;

(h) “contract” means the agreement that results from the acceptance of a bid by an organ of state;

() “EME" means an Exempted Micro Enterprise as defines by Codes of Good Practice under section
9 (1) of the Broad-Based Black Economic Empowerment Act, 2003 (Act No. 53 of 2003);

() “Firm price” means the price that is only subject to adjustments in accordance with the actual
increase or decrease resulting from the change, imposition, or abolition of customs or excise duty
and any other duty, levy, or tax, which, In terms of the law or regulation, is binding on the contractor
and demonstrably has an influence on the price of any supplies, or the rendering costs of any
service, for the execution of the contract;

(k) “functionality” means the measurement according to predetermined norms, as set out in the bid
documents, of a service or commodity that is designed to be practical and useful, working or
operating, taking into account, among other factors, the quallty, reliabillty, viability and durability
of a service and the technical capacity and ability of a bidder;

(1) “non-flrm prices” means all prices other than “firm* prices;
(m) “person” includes a juristic person;

(n) “"QSE” means a Quallfying Small Enterprise as defines by Codes of Good Practice under section
g (1) of the Broad-Based Black Economic Empowerment Act, 2003 { Act No. 53 of 2003);

(o) *rand value” means the total estimated value of a contract in South African ¢urrency, calculated
at the time of bid invitations, and includes all applicable taxes and excise duties;

(v) "sub-contract” means the primary contractor’s assigning, leasing, making out work to, or
employing, another person fo support such primary contractor In the execution of part of a project
in terms of the contract;

{(q) “total revenue” bears the same meaning assigned to this expression in the Codes of Good
Practice on Black Economic Empowserment, issued in terms of section 8(1) of the Broad-Based
Black Economic Empowerment Act and promulgated in the Government Gazette on 9 February
2007;

() “trust” means the arrangement through which the property of one person is made over or
bequeathed to a trustee to administer such property for the benefit of another person; and

(s) “trustee” means any person, including the founder of a trust, to whom property is bequeathed in
order for such property to be administered for the benefit of ancther person.
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3. ADJUDICATION USING A POINT SYSTEM
3.1 The bidder obtalning the highest number of total points will be awarded the contract.

3.2 Preference points shall be calculated after prices have been brought to a comparative basis taking into
account all factors of non-firm prices and all unconditional discounts;.

3.3 Puoints scored must be rounded off to the nearest 2 decimal places.

34 Inthe event that two or more bids have scored equal fotal points, the successful bid must be the one
scoring the highest number of preference points for B-BBEE.

3.5 However, when functionality is part of the evaiuation process and two or more bids have scored equal
points including equal preference points for B-BBEE, the successful bid must be the one scoring the
highest score for functionality.

3.6 Should two or more bids be equal in all respects, the award shall be decided by the drawing of lots.

4, POINTS AWARDED FOR PRICE
4.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 20/10
Pt — Pmin Pt — Pmin
Ps=80j1-- - ] or PS=90(1—— —_—
Pmin Pmin
Where
Ps = Polnts scored for comparative price of bid under consideration
Pt = Comparative price of bld under consideration
Pmin = Comparative price of lowest acceptable bld

5. Points awarded for B-BBEE Status Level of Contribution

5.1 In terms of Regulation 6(2) and /or 7(2), of the Preferential Procurement Regulations, preference points
must be awarded to a bidder for attaining the B-BBEE status level of contribution in accordance with
the table below:

'—E-BBEE Status Level of Number of points Number of points
Contributor (90/10 system) (80/20 system)
1 10 20 -
2 | 9 18
- 3 8 14
4 5 | 12
5 4 .| 8 .
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6 3 6
7 2 4
8 1 2
Non-compliant contributor 0 0

5.2 A trust, consortium or joint venture, will qualify for points for their B-BBEE status level as a legal entity,
provided that the entity submits their B-BBEE status level certificate.

5.3 A trust, consortium or joint venture will qualify for points for their B-BBEE status level as an
unincorporated entity, provided that the entity submits thelr consolidated B-BBEE scorecard as If
they were a group structure and that such a consolidated B-BBEE scorecard is prepared for every
separate bid.

5.4 Tertiary institutions and public entities will be required to submit their B-BBEE status level certificates
in terms of the specialized scorecard contained in the B-BBEE Codes of Good Practice.

5.5 A person awarded a contract may not sub-contract more than 25% of the value of the contract to any
other enterprise that does not have an equal or higher B-BBEE status level than the person
concerned, unless the contract Is sub-contracted to an EME that has the capability and ability to
execute the sub-contract.

6. BID DECLARATION

6.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete the following:

7. B-BBEE STATUS LEVEL OF CONTRIBUTION CLAIMED IN TERMS OF PARAGRAPHS 1.3.1.2 AND
5.1

7.1 B-BBEE Status Level of Contribution: ............. = eeeeee..c{maximum of 10 or 20 poinis)
(Points claimed in respect of paragraph 7.1 must be In accordance with the table reflected in paragraph
5.1 and must be substantiated by means of a B-BBEE certificate issued by a Verification Agency
accredited by SANAS or Sworn Affidavit for EME's and QSE'’s.

8. SUB-CONTRACTING (relates to 5.5)

8.1 WIll any portion of the contract be sub-contracted? YES / NO (delete which is not applicable)

8.1.1 If yes, indicate:
(i  what percentage of the contract will be subcontracted? vreerrerrrnrnrarernrsereareneneers F0
(i) the name of the sub-contractor?
(i) the B-BBEE status level of the sub-contractor?............cccvirrinni s

(iv) whether the sub-contractor is an EME/ a QSE? YES / NO (delete which is not applicable)
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Deslignated Group: An EME or QSE which is at last 51% EME QSE
owned by: v v

Black people
Black people who are youth
Black people who are women
Black people with disabilities
Black people living in rural or underdeveloped areas or townships
Cooperative owned by black people
Black people who are military veterans

OR

AnyEME
Any QSE
8. DECLARATION WITH REGARD TO COMPANY/FIRM

9.1 Name of company/fimm; ........ccccoveeerrieremevesnennenns
9.2 VAT registration number: ................
9.3 Company registration number. ......

9.4  TYPE OF COMPANY/ FIRM
Partnership/Joint Venture / Consortium
One person business/sole propriety
Close corporation
Company

(Pty) Limited
[TICK APPLICABLE BOX]

8.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES

9.6 COMPANY CLASSIFICATION
Manufacturer
Supplier
Professional service provider
Other service providers, e.g. transporter, etc.
[TICK APPLICABLE BOX]

9.7  Total number of years the company/firm has been in business? ...................c.ccoeoiin

9.8 I/we, the undersigned, who Is / are duly authorised to do so on behalf of the companyffirm,
certify that the points claimed, based on the B-BBE status level of contribution indicated in
paragraph 7 of the foregoing certificate/ Sworn Affidavit, qualifies the company/ firm for the
preference(s) shown and | / we acknowledge that:

{i) The Information furnished s true and correct;

{ii) The preference points claimed are in accordance with the General Conditions as
indicated in paragraph 1 of this form.
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(1ii) In the event of a contract being awarded as a result of points claimed as shown in
paragraph 7, the contractor may be required to furnish documentary proof to the
satisfaction of the purchaser that the claims are correct;

(v) If the B-BBEE status level of contribution has been claimed or obtained on a
fraudulent basis or any of the conditions of contract have not been fulfilled, the
purchaser may, in addition to any other remedy it may have —

(a) Disqualify the person from the bidding process;

(b) Recover costs, losses or damages it has incurred or suffered as a resuit of
that person’s conduct;

(c) Cancel the contract and claim any damages which it has suffered as a result
of having to make less favourable arrangements due to such cancellation;

(d) Restrict the bidder or contractor, its shareholders and directors, or only the
shareholders and directors who acted on a fraudulent basis, from obtaining
business from any organ of state for a period not exceeding 10 years, after
the audl alteram partem (hear the other side) rule has been applied; and

{e) Forward the matter for criminal prosecution

WITNESSES:
2
2.
| SIGNATURE(S) OF BIDDER(S)
DATE:.......cccccemmmmcnnmmnsnnsnsnnnes
ADDRES S ... ceeuuurretnaerirresinrassinasssinasisseraneinasssssaetaanestnniEaan R RS RERERR R SR RRES R T IR R A AR AR RERRRARRE

THIS FORM IS ALIGNED TO SBD 6.1

35



Quotation No.: DBNQ 22/11/03

WCS No.: 054241
C1: AGREEMENT AND CONTRACT DATA
c11 Form of Offer and Acceptance
Offer

The Employer, identifled In the acceptance signature block, has soliclted offers to enter into a contract for the
procurement of:

MECHANICAL ENGINEERING SERVICES

on the Project

Empangeni Magistrate Court: Installation Of Mailn Alr Conditioning Plant Units And
Upgrading Of Electricity.

The tenderer, Identified in the offer signature block, has examined the documents listed in the Tender Data
and addenda thereto as listed in the returnable scheduies, and by submitting this offer has accepted the
conditions of tender. By the representative of the tenderer, deemed to be duly authorized, signing this part of
this form of offer and acceptance, the tenderer offers to perform all of the obligations and liabilities of the
Service Provider under the Contract including compliance with all Its terms and conditions according to their
true intent and meaning for remuneration to be determined in accordance with the conditions of Contract
identified in the Contract Data.

The offered price for this service as described In C3 Scope of Services, inclusive of all applicable taxes
(“gll applicable taxes” Includes value- added tax, pay as you eamn, Income tax, unemployment
Insurance fund contributions and skllls development levies), Is:

Rand {in figures) R ...ccuuiees P . A
Rand {In words)......ceeeuusees .
The percentage of normal fees tendered Is ................... S % {in figures)

..................................................................... percent (in words) as Indicated In C2.2.2 Actlvity

Schedule for Value Based Fees, coiumn (b). (In the event of the basis for remuneration being “time based”
as determined in C2.1.1.1, mark the percentage above "N/A".)(Remuneration, however, will be calculated as
determined in C2.1.2.)

“The amount in words takes prececence over the amount In figures. The award of the tender may be subjected to price negotiation
with the preforred tender(s). The negotiated and agreed price will be considered for acceptance as & firm and final offer

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and acceptance
and returning one copy of this document to the tenderer before the end of the period of validity stated in the
Tender Data, whereupon the tenderer becomes the party named as the Service Provider in the conditions of
Contract identified in the Contract Data.

THIS OFFER IS MADE BY THE FOLLOWING LEGAL ENTITY: (cross out block which Is not applicable)
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Company or close corporation: ] Natural perscn or partnership:

whose registration number is: whose [dentity number(s) ls/are:

whose income tax reference number is: whose Income tax reference number is/are:

......................................................................... OR | rrrrrresssmemes s et e

and whose Natlonal Treasury Central Supplier and whose Natlonal Treasury Central Suppller

Database {CSD) numbers are: Database (CSD) numbers are:

CSD supplier number: ................coueee; rearensseeaeennen CSD supplier NUMbDEF: ....ovevie i

Tax Compliance Status Pin (TCSP)..........ccvvieeee Tax Compliance Status Pin (TCSP)......c.ounnvirenninn
AND WHO IS {if applicable):

Trading under the name and style of: ...
AND WHO IS:

Represented herein, and who Is duly authorised to do so, by: Note:

A resolution / power of attorney, signed by all the
METMEBIME: ..o ee e e see et e e vae e rerevn sowars 0 sasmnastasan directors / members / partners of the legal entlty must

accompany this offer, authorising the representative
In hisfer capaclty as: to make this offer.

SIGNED FOR THE TENDERER:

Name of representative - | Signature ' Date
WITNESSED BY: B ) -
| | _
| Name of witness | Signature Date

The tenderer elects as lts domicilium citandi et executand! In the Republic of South Africa, where any and all
legal notices may be served, as {physical address):

Other contact detalls of the Tenderer are:
Telephone no: .........ccovcvenveeineereeenene. - Gellular phone no ..o
(=) 4 3T+ PN
Postal address: ...............ooces
E-mail address: .................
Banker: .........ccoovciieiieecieeeiin e BFAMCAL Lo
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Acceptance

By signing this part of thls form of offer and acceptance, the Employer Identified below accepts the tenderer's
offer. In consideration thereof, the Employer shall pay the Service Provider the amount due in accordance
with the conditions of Contract identified In the Contract Data. Acceptance of the tenderer’s offer shall form an
agresment between the Employer and the tenderer upon the terms and conditions contained in this agreement
and in the Contract that is the-subject of this agreement.

The terms of the Contract are contained in:

PartC1 Agreements and Contract Data, (which includes this agreement)
PartC2 Pricing Data '
Part C3  Scope of Services

and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C3
above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto as
listed in the tender schedules as well as any changes to the terms of the offer agreed by the tenderer and the
Empioyer during this process of offer and acceptance, are contalned in the schedule of deviations attached to
and forming part of this agreement. No amendments to or deviations from set documents are valid unless
contained in this schedule.

The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule
of deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange
the dellvery of any bonds, guarantees, proof of insurance and any other documentation to be provided in terms
of the conditions of Contract Identified in the Contract Data. Failure to fulfii any of these obligations In
accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained hereln, this agreement comes Into effect, if sent by registered post, 4 days
from the date on which it was posted, If delivered by hand, on the day of delivery, provided that it has been
dellvered during ordinary business hours, or if sent by fax, the first business day following the day on which it
was faxed. Unless the tenderer (now Service Provider) within seven working days of the date of such
submission notifies the Employer in writing of any reason why he cannot accept the contents of this agreement,
this agreement shall constitute a binding contract between the Parties.

For the Employer:
Name of signatory Signature | Date
' Name of Organisation: Department of Public Works & Infrastructure

Address of organisation:

Witnessed by:

Name of witness | Signature Date
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Schedule of Deviations

Notes:

1.

The extent of devlations from the tender documents issued by the Employer before the tender closing
date is limited to those permitted in terms of the conditions of tender.

A tenderer's covering letter shall not be included in the final Contract document. Should any matter in
such letter, which constitutes a deviation as aforesaid, become the subject of agreements reached during
the process of offer and acceptance, the outcome of such agreement shall be recorded here.

Any other matter arising from the process of offer.and acceptance either as a confirmation, clarification or
change to the tender documents and which It is agreed by the Parties becomes an obligation of the
Contract shall also be recorded here.

Any change or addition to the tender documents arising from the above agreements and recorded here,
shall also be incorporated into the final draft of the Contract. :

1.2.1. Subject:

Detall:

Detail:

1.22. Subject:

Detall:

1.2.3. Subject:
Detall:

1.24. Subjeci:

By the duly authorised representatives signing this agreement, the Employer and the tenderer agree to and
accept the foregoing schedule of deviations as the only deviations from and amendments to the documents
listed in the Tender Data and addenda thereto as listed in the tender schedules, as well as any confirmation,
clarification or changes to the terms of the offer agreed by the tenderer and the Employer during this process
of offer and acceptance.

It Is expressly agreed that no other matter whether in writing, oral communication or Implied during the period
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this
Agreement shall have any meaning or effect in the Contract between the Parties arising from this agreement.
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c1.2 Contract Data

C1.2.1 Standard Professional Services Contract
The conditions applicable to this Contract are the Standard Professlonal Services Contract
(July 2008 edition) published by the Construction Industry Development Board (CIDB).

The Standard Professional Service Contract is not included in this tender document. Tenderers
must obtain if on the CIDB's Website at:
hitp: .cidb.org. 2. remen ment_tool idb_pub/defaull.a

C1.2.2 Data provided by the Employer

Clause

1 Contract Data

Specific data, which together with these General Conditions of Contract, collectively describe
the risks, liabilities and obligations of the contracting Parties and the procedures for the
administration of the Contract. Clauses stipulated in the Coniract Data are In addition to or
.amendments to or replace the corresponding clauses in the STANDARD PROFESSIONAL
SERVICES CONTRACT {July 2009) {Third Edition of CIDB document 1014)

The Contract Data shall have precedence In the interpretation of any ambigulty or inconsistency
between it and the General Conditlone of Contract.

The General Conditions of Contract in the Standard Professional Services Contract (July 2008)
make several references to the Contract Data for details that apply specifically to this tender.

1 Perlod of Performan_ce

The Period of Performance is the period commencing from the date of signature of the letter of
acceptance until the Service Provider has completed all Deliverables in accordance with the
Scope of Services and In accordance with the approved baseline programme or within the

approved extended programme as per Clause 3.15 of the Standard Professional Services
Contract (July 2008).

3.4.1 Replace Clause 3.4.1 with the following:

Any notice, request, consent, approvals or other communication made between the Parties
pursuant to the Contract shall be In writing and forwarded to the address specified in the
Contract Data. Such communication shall be deemed to have been made when delivered in
person to an authorized representative of the Party to whom the communication is addressed,
or one week after having been sent by registered post, or unless otherwise indicated in the
Contract Data. Communication by e-mail is permitted but the originals of all contractual
documents must be submitted. Email communication shall be deemed to have been dellvered
to the recipient one calendar day after sending.

3.5 Add to clause 3.5

The Services shall be executed in the Service Provider's own office and/or on the Project site
as described In C3.2.2 Project description. No portion of the work may be performed by a person
employed by the State.

36 Omit the following:
«... within two (2) years of completion of the Service ...".

3.8.2 Add the following to clause 3.8.2:

The cost of preparation so negotiated shall not exceed the hourly tarlff for time based fees as
published at the time of the Employer’s instruction and the hours will be as negotiated for each
Category as defined in C2.1.3.2.
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| The cost, for incorporation into the Contract any variations to the Services as ordered by the
Employer, shall be calculated according to the Service Provider's tendered price.
Implementation of the variation in services to be rendered by the Service Provider, shall only
proceed after a written agreement between the parties.

Replace clause 3.9.1 (a) with the following:

A change in legislation takes place in accordance with the provisions of Clause 3.2 provided the
change in legislation came into effect after the completion of the tender documentation approved

Replace “Employers or others” with “the Employer, its employees or clients and/or their agents™
Only extension of time without cost will considered in case where a 3™ party has caused a delay.

Replace clause 3.9.1 (e} with the following:

The contract is restarted following a suspengion period of 2 years the Service Provider Is entitled
to a change in contract price based on the applicable fee scales as published at the time of
uplifting the suspenslon. The applicable fee scales as published at the time of uplifting the
suspension will only be applied to the remaining work stages following the suspension.

“Upon receiving an application from the Service Provider to amend the period of performance
and/or fees, the Employer shall assess the changes to the Contract Price and/or extension of
the Period of Performance on the impact of the delay on the Services based on the fee structure
that the Service Provider has tendered for and appointed on.

Addltlonal Services ordered by the Employer shail be assessed on time-based fees as tendered
for and adjusted in terms of price adjustment to time-based fees for inflation as per 3.16.

The application for changes to the Perlod of Performance is subject to the delay being on the
Critical Path of the approved programme and due to no fault of the Service Provider.

3.9.1(a)
by the Employer.
3.9.1.{c)
3.9.1 (d) | No Clause.
3.9.1 {e)
3.9.3 Replace clause 3.8.3 with the following:
3.94 Add to clause 3.9.4;
3.12 Penalty

Replace clauses 3.12.1 and 3.12.2 with the following:

Period of Performance shall be sub dividable In separate target dates according to the
programme for each assignment to be submitted in terms of clause 3.15 hereof.

Without prejudice to his other remedies under the Contract or in law, the Employer shall have
the right to recover all cost claimed by the contractor in the event that the contractor claimed for
delays resulting from actions or non-actlons of the Service Provider.

The Employer shall further have the right to recover all other cost, including but not restricted to
extended rental cost resulting from the delay caused directly or indirectly by the Service
Provider, certifying incorrect work for payment, delay in the construction period, remediat cost
to correct incorrect designs and or documentation, Including omissions.

Without prejudice to his other remedies under the Contract or in law, the Employer shall recover
a penalty amount per day, stipulated in the table below per target date for the full perlod of the
delay.

In the event that the delay exceeds 30 days, the Employer will have the option to either:

() terminate the contract and recover any loss as a result of the termination from the
Service Provider, or
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(i) allow the Service Provider to continue with the Services after the agreement of a new
target date and recover the penalty per calendar day, as stipulated In the table below
for the full period of the delay.

10 128,000,001 UPTO 256,000,000 | 0.00156250
11 256,000,001 UPTO 512,000,000 | 0.00087891
12 512,000,001 and above 0.00048828

- CALCULATION OF PENALTIES
% PENATIES OF
VALUE OF FEES —
1 1 UPTO 500,000 0.05000000 % |
2 500,001 UP TO 1,000,000 | 0.05000000 % |
3 1,000,001 UPTO 2,000,000 | 0.03750000 %
4 2,000,001 UPTO 4,000,000 | 0.02500000 %
5 4,000,001 UPTO 8,000,000 | 0.01875000 %
6 8,000,001 UPTO 16,000,000 | 0.01250000 %
7 16,000,001 UPTO 32,000,000 | 0.00781250 %
8 32,000,001 UPTO 64,000,000 | 0.00468750 %
9 64,000,001 UPTO 128,000,000 | 0.00273438 %
%
%
%

Recovering of cost and or penalties may be dene in the following ways:
a) claim against professlonal indemnity insurance, or
b) deduction from fee account, or
c) direct payment to the contracter by the consultant, or
d) litigation, or
e) any other method available to the Employer

all the appointed Service Providers.

Replace clause 3.16.1 with the following:

A baseline programme for the performance of the Service shall be submitted by the Service
Provider, Identified as the principal agent in terms of C3.5.1 Service Providers, to the
departmental project manager, within a period of two (2) weeks following the briefing meeting
and whenever a programme is amended or revised, submit for the Employer's approval a
programme for the performance of the Services which shall, inter alia, include:

a) the order and timing of operations by the Service Provider and any actions, access to
people, places and things and work required of the Employer and Others;

b) the dates by which the Service Provider plans to complete work needed to allow the
Employer and Others to undertake work required of them,

c) provisions for float;

d) the planned completion of the Services or part thereof in relation to a Period of
Performance; and

e) other information as required in terms of the Scope of Work or Contract Data.

The baseline programme will be the result of the co-ordination of all appointed Service
Providers' inputs and shall be in sufficient detail degcribing key milestones, events and activities
linked to the fastest realistic timeframes [n which the Service can be delivered. Milestones and
events are to be listed based on the Scope of Services described in part C3 of the various
appointed Service Providers' tender documents and presented in bar chari format. No

‘milestones may, at the co-ordination stage, be extended beyond the timeframes outlined in

C3.2.2.3 Project Programme, unless approved by the Employer. The programme thus compiled
and presented by the principal agent must be counter-signed by all appointed Service Providers
as proof that the programme was agreed upon by ail during the said co-ordination actlon. Such
signed programme shall then constitute the Service Contract Period between the Employer and
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3.16.2

In the event of the Employer not being satisfied with the submitted programme, the Parties will
negotiate In good faith towards a programme that will be agreeable to both. Such an agreed-
upon programme will form the basis for the management of the appointment, the Period of
Performance and remuneration purposes of the respective Service Provider/s. Should
circumstances change from the initial briefing, the Service Provider/s and the Employer will
negotlate a revised programme to satisfy such change(s). Should the Parties fail to reach
agreement on the programme or revised programme, the matter will be dealt with in terms of
clause 12.1.2 of the General Conditions of Contract. Should the mediation process fail, the
Contract will be deemed to have been mutually terminated and any reasonable fees accrued at
that stage settled by the Employer.

Any failure to comply with the provisions of clause 3.15.1 supra and submit or re-submit the
programmes of works or fallure to submit the programme on the date required by the Employer,
which request shall at all material times be reasonable and falr, shall constitute a material
breach of the terms and condition of contract which entitles the Employer to terminate the
contract with due regard to clause 8.4 (cidb Standard Professional Services Contract, July
2009).

The adjustment to the time-based fees shall be equal to:

where CPis = the indices specified in the Contract Data during the month in which the start
date falls
CPIn = the latest indices specified in Contract Data during the month in which
the anniversary of the Start Date falls

Where CPls = the index of StatsSA P0141 (Table B} for the month during which the tender
closed.
CPIn = the index of StatsSA P0141 (Table B) for the month in which the anniversary
of the tender date falls.

The Indices of StatsSA P0141 are available on the Website:
hito://iwww.statssa.qov.za/Publications/statsdownload.asp ?PPN=P0141

The formula for celculating the adjusted hourly rate will be:

((((CPln - CPIg) / CPlg ) x original hourly rate) + original hourly rate)

Add to clause 4.1.1 the following:

The departmental project manager shall arrange a brlefing meeting, compulsory for all
appointed Service Providers, as soon as practicable after the appolntment of the professional
team as referred to in C3.5.1 Service Providers, or after the appointment of the core members
of the professional team required to commence with the Services If not appointed at the same
time, during which meeting the departmental project manager, together with any supporting
advisors, will verbally brief the professional team comprehensively regarding the requirements
of the project and the Scope of Services and hand over, to the Service Provider/s, all
documentation relevant to the execution of the Service.

Others providing Services on this Project are as listed in C3.5.1 Service Providers.

(CPIn - CPIs}/ CPls
41.1

Briefing meeting:
4.4
5.4.1 Add to clause 5.4.1:

Minimum professional insurance cover as more comprehensively described in C1.2.3 Data
provided by the Service Provider and In respect of which the Service Provider must provide
proof of insurance as required.
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| Replaoe clause 5.5 with the following:
The Service-Provider Is required to obtain the Employer’s prior approval in writing before taking,
| inter alla, any of the following actions:
a) appointing Subcontractors for the performance of any part of the Services;
b) appointing Key Persons not listed by name in the Contract Data;
c) travelling for which payment will be claimed, as defined in C2.1.7 Travelling and
subsistence arrangements and tariffs of charges;
d) deviate from the programme for each assignment;
e) deviate from or change the Scope of Services;
fy change Key Personnel on the Service;

Add to clause 5.5 ¢:

1  Exclusion of authority/powers
The Service Provider's authority to act and/or to execute functions or duties is excluded
in respect of the matters listed below. The Employer shall retaln Its powers and authority
as stipulated In the applicable clauses of the contract data which are relevant and
applicable to the JBCC or GCC conditions of contract.
1.1 Nomination of nominated or selected subcontractors;
1.2 Granting of extenslon of time and/or ruling on claims associated with claims for
extension of time;
Acceleration of the rate of progress and determination of the cost for payment of
such acceleration;
Rulings on claims and disputes;
Suspension of the works;
Final payment certificate;
Issuing of mora notices to the contractor,
Cancsllation of the contract between the Employer and contractor.

1

RN I N N e Y
OoNODOR W

Any claims, demands, notices, notifications, updated particulars and reports in writing,
together with additional supporting documentation pertaining thereto, must be submitted
by the contractor to the Service Provider, acting as principal agent, in respect of any of the
matters listed in 1.1 to 1.8 above. This must be done within the time periods and in the
format(s) as determined in the said/relevant conditions of contract. On receipt thereof,
sald Service Provider must study the documentation, obtain
comments/advice/recommendations from the professional team members and submit a
motivated recommendation to the Employer. This must be done timeously as to allow the
Employer sufficient time to respond within the time periods and in the format(s) determined
in said conditions of contract. The Employer's ruling will be copled to the Service Provider
for information.

2 Limitation of authority/powers

The Service Provider's authority is limited in respect of the submission to the Employer of

comments/recommendations/reports for prior endorsement/approval and further

instructions. These pertain to any decision in respect of approval for/of:

2.1 Institution of or opposing litigation;

2.2 Issuing of variation orders/contract instructions/orders in writing which increase the
value of the works/contract value andfor change the design of intended use of the
project;

2.3 Instructions to embark on dayworks;

2.4 Dayworks rates;

2.5 Material quotes relating to dayworks;

2.6 Ad|ustment of general items relating to dayworks;

2.7 Expenditure on prime cost items;

2.8 Issuing of practical completion, completion, works completion, final completion
and/or final approval certificates.

In respect of the matters listed in 2.1 to 2.8 above, the Service Provider must submit all

necessary documentation in order to enable the Employer to formulate decisions and to

obtain the Employer's formal endorsement/approval prior to acting and/or executing
functions or duties in respect of the contract between the Employer and the contractor.

This must be done timeously so as to allow the Employer sufficlent time for decision-

making in terms of the sald conditions of contract.
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Failure to adhere to the above stipulation will cause the Service Provider to be liable in terms of
the Contract between Service Provider and Employer for all such- unintended costs and
damages.

5.8 Add clause 5.8: |

The Service Providers shall finalize their work and complete the first final account were the
contractor's contract has been terminated, where after the Service Providers contract shall
terminate, unless the Employer elects to retain the services of the Service Provider'.

711 Replace clause 7.1.1 with the following:

The Service Provider shall employ and provide all qualified and experienced Personnel required
to perform the Services. Service Provider/s including personnel performing service must be fit
and proper persons with positive security screening and South African identity document (south
African citizens).

8.1 Replace clause 8.1 with the following:

The Service Provlder is to commence the performance of each assignment immediately with
due diligence after the approval of the PROGRAMME as specified in clause 3.15 above. Failure
to comply shall result in penalties in terms of clause 3.12 and / or termination in terms of 8.4.1.

824 Replace clause 8.2.4 with the following:

The Employer shall, within 30 Days of receipt of a detalled request, grant such extension to the
Period of Performance as may be justified, either prospectively or retrospectively, if the
extension requested is below 20% of the original period of performance, and 60 days If more
than 20% of the original period of performance or, inform the Service Provider that he Is not
entitled to an extension.

Should the Service Provider find the decision of the Employer to be unacceptable he shall,
nevertheless, abide by such decision in the performance of the Services and the matter shall
be dealt with as a dispute in terms of Clause 12 Inform the Service Provider that he is not entitied
to an extension. Should the Service Provider find the decision of the Employer to be
unacceptable he shall, nevertheless, abide by such decision in the performance of the Services
and the matter shall be dealt with as a dispute in terms of Clause 12.

8.41 Repiace clause 8.4.1with the following:
The Employer may terminate the Contract with the Service Provider:

(a) where the Services are no longer required;

(b) where the funding for the Services is no longer available;

(c} where the project has been suspended for a period of two (2) years or mors;

(d) If the Service Provider does not remedy a failure in the performance of his obligations
under the Contract within fourteen (14) Days after having been notifled thereof, or within
any further period as the Employer may have subsequently approved in writing;

(e) If the Service Provider becomes insolvent or liquidated; or

() If, as the result of Force Majeure, the Service Provider is unable to perform a material
portion of the Services for a perlod of not less than sixty (60) Days;

{(g) should the Service Provider cease to exist or be incapacitated for whatever reasons, the
Employer is entitled, if it so elects;

(h) atlts sole discretion, where the Service Provider is not performing Services In accordance
with clause 5.1.1;

(i) where the Service Provider has engaged in corrupt or fraudulent practices in tendering for
the service contract, or in executing the service contract or in managing the construction
contract.

() atits sole discretion, where the Service Provider is in violation of clause 5.1.1.
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—

| 8.4.3 () | Add to clause 8.4.3 (c) the following:

The period of suspension under clause 8.5 Is not to exceed two {2} years.
844 Replace clause 8.4.4 with the following:

Upon termination of thls Contract pursuant to Clauses 8.4.1 or 8.4.3, the Employer shall

remunerate the Service Provider in terms of the Contract for Services satisfactorily performed

prior to the effective date of termination and reimburse the Service Provider any reasonable

cost incident to the prompt and orderly termination of the Contract, except in the case of
‘ termination pursuant to events (d) and (e) of Clause 8.4.1.

846 | Addclause8.48:

Upon termination of this Contract or any part thereof, a copy of any drawings and documents
produced pursuant to the Contract being ended and not previously provided by the Service
Provider to the Employer shall be delivered to the Employer by the Service Provider within 7
working days after the date of termination.

84.7 Add clause 8.4.7:

Any deviation or fallure to comply with the provision of clause 8.4.6 supra would entitle the
Employer to withhold any payment due to the Service Provider and to invoke any other remedies
available in law to enforce compliance therewith.

9.1 Add to clause 9.1:

Copyright of documents prepared for the Project shall be vested with the Employer.

10.2 Replace clause 10.2 with the following:

An assignment shall be valid only if it Is a written agreement between the Employer and Service
Provider by which the Service Provider transfers his rights and obligations under the Contract,
or part thereof, to others,

10.3 Replace clause 10.3 with the following:

The Service Provider shall not, without the prior written consent of the Employer, assign the
Contract or any part thereof, or any benefli or Interest thersunder.

121.2 Interim settlement of disputes is to be by mediation.
12.21 | Add to clause 12.2.1:

In the event that the Parties fall to agree on a mediator, the mediator Is to be nominated by the
Association of Arbltrators (Southern Africa).

12.3 No Clause.

124 | No Clause.

;2.5 Add Clause 12.5:

Final settiement is by litigation.

131.3 Replace clause 13.1.3 with the following:

All partners in a joint venture or consortium shall carry the same professional indemnity
| insurance as per clause 5.4.1 of the General Conditions of Contract.
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13.4

Replace clause 13.4 with the following:

Neither the Employer nor the Service Provider is liable for any loss or damage resulting from
any occurrence unless a claim is formally made within 5 years from the date of termination or
completion of the Performance Contract.

13.5

Replace clause 13.5 with the following:

The amount of compensation is as per 5.4.1.

13.6

No Clguse.

14.2

Replace 14.2 clause with the following:

Amounts due to the Service Provider shall be paid by the Employer within thirty (30) Days of
recelpt by him of the relevant invoices and source documents, which are correct in all respects.
If the Service Provider does not receive payment by the due date, he shall be entitled to charge
interest on the unpald amount, at the Prescribed Rate of interest as determined by the
appropriate Minister at the time when mora interest is charged.

14.4

Replace 14.4 clause with the following:

In respect of Services charged for on a time-basls and all other reimbursable expenses the
Service Provider shall maintain records in support of such charges and expenses for a period
of sixty months after the completion or termination of the Contract. Within this period the
Employer may, on not less than 14 Days’ notice, require that reputable and independent fim
of accountants, nominated by him at his expenss, audit any claims made by the Service
Provider for time charges and expenses by attending during normal working hours at the office
where the records are maintained.

16

Add to clause 15:

in respect of any amount owed by the Service Provider to the Employer, the Service Provider
shall pay the Employer interest &t the rate as determined by the Minister of Finance, from time
to time, in terms of section 80{1)b) of the Public Finance Management Act, 1989 (Act no1 of
1909).

c1.23

Data provided by the Service Provider

Clause

Each item of data given below Is cross-referenced to the clause In the General Conditions of

Contract to which it mainly applies.

—

| The Service Provider is the company, close corporation, natural person or partnership named in

C1.1 Form of Offer and Acceptance by the tendering Service Provider.

5.3

The authorised and designated representative of the Service Provider is the person named in
the resolution PA-15.1, PA-15.2 or PA-15.3 by the tendering Service Provider.

54.1

indemnification of the Emplover

I, the undersigned, being duly authorlzed by the Service Provider, In terms of the completed
resolution (PA-15.1, PA-15.2 or PA-15.3}

+ 2ennnn e oo :(Name of suthorized perean)
hereby confirm that the Service Provider known as:

v+ eass1eses o o{Logel name of antity tandaring herein)
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tendering on the project:

............................................................................ (Name of project as par C1.1 Form of offer and acceptance)

holds professional indemnity Insurance cover, from an approved Insurer, duly registered with the

Finance Services Board, of not less than R1,5 Million at the time of tender.

| shall submit proof of acceptable Professional Indemnity insurance where the minimum
insurance cover is R1,5 Million or 15% of the Value of the Work for the applicable discipline,
whichever the greater, to the Client Representative within 30 days upon completion of the
planning based on the pre-tender estimate, prior to the commencement of construction. The limit
of Indemnity will remain intact for Each and Every Claim, no matter how many claims are made.

| further conflrm that should the professional indemnity Insurance, with no knowiedge of the
Employer, be allowed to lapse at any time or in the event of the Service Provider cancelling such
professional indemnity insurance, with no knowledge of the Employer, at any time or if such
professional indemnity cover is not sufficient, then the Service Provider, (i) accepts herewith full
liability for the due fulfilment of all obligations in respect of this Service; and (ii} hereby
indemnifies, and undertakes to keep indemnified, the Employer in respect of all actions,
proceedings, liability, claims, damages, costs and expenses in relation to and arising out of the
agreement and/or from the aforesaid Service Provider's intentional and/or negligent wrongful
acts, errors and/or omissions in its performance on this Contract.

| confirm that the Service Provider undertakes to keep the Employer indemnified, as indicated
above, beyond the Final Completion Certificate/Final Certificate by the Employer (whichever Is
applicable) for a period of five (5) years after the Issue of such applicable certificate.

| confirm that the Service Provider renounces the benefit of the exceptionisnon causa debiti, non
numeratae pecuniae and excussionis or any other exceptions which may be legally raised
against the enforceabllity of this indemnification. '
Notwithstanding the indemnification required above, the Employer reserves the right to claim

damages from the Service Provider for this Project where the Service Provider neglects to
discharge its obligations in terms of this agreement.

NAME:
Lo ¥ 1 1" P

BIGNATURE: i e b e e e e e ke

As an extension of the definitions contalned in clause 1 hereof, Key Persons must, for the

purposes of this Contract, include one or more of the professionally registered principal(s) of the
Service Provider, and/or, one or more professional(s) employed to render professional services,
for whom copies of certificates or other documentation clearly proving current professional |
registration with the relevant council, including reglstration numbers, must be included with the
tender as part of the returnable documentation.

The Key Persons and their jobs / functions in relation to the Services are:

Name Principal and/or | Category of | Specific duties
employed registration
professional(s)

: | |

2.
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|
|

3
4
.
6
7

7.2 A Personnel Schedule is required.

If the space provided in the table above Is not sufficient to describe the specific dutles, this space may be |
utilized for such purpose:
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C21.1.2
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C2.1.24

C2.1.2.6

C2.1.2.6

c2.1.27
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PRICING DATA

Pricing Assumptions

Basis of remuneration, method of tendering and estimated fees

Professlonal fees for Mechanical Engineering Services will be paid on a Value Basis.

The words "value based” and ‘percentage based” used in connection with fee types in this
document or any documents referred to in this document are interchangeable and are deemed to
have the same meaning.

Tenderers are to tender:
A percentage of the estimated fees (in the event of the basis for remuneration being indicated
above as a “value based" fee)

or

The dlifferent rates for the different categorles in c2.23 Activity Schedule for Time Based Fees,
column (c) {in the event of the basis for remuneration being indicated above as a “time based”
fee) '

all as set out below.
Remuneration for Mechanical Engineering Services

Professional fees shall be calculated as follows for Services rendered by the Service
Provider:

« In the event of the basls for remuneration belng a “value based” fee, the percentage of
the normal fees tendered In “C2.2.2 Actlvity Schedule for Value Based Fees”, column
(b), plus Value Added Tax, al rding to the provisions under C2.1.3;

or

« In the event of the basls for remuneration being a “time based” fee, the different rates
tendered for the different categorles In “C2.2.3 Activity Schedule for Time Based Fees”,
column (c), muitiplied by the actual number of hours spent plus Value Added Tax, all
according to the provisions under C2.1.4.

The amount tendered hereln {C1.1) Is for tender purposes only and will be amended according to
the application of the value fee scale vis-a-vis the actual cost of construction (if basis of
remuneration has been set at “value based” according to C2.1.1.1) or the actual number of hours
for each level (if basis of remuneration has been set at “time based" according to C2.1.1.1).

Reimbursable rates for typing, printing and duplicating work and forwarding charges as set out
under C2.1.6 herein will be paid In full, Irrespective of the percentage or rates tendered as referred
toin C2.1.1.2 and C2.1.2.1 above. '

The site must be visited as often as the works require for the execution of all duties on the Project.
The Service Provider must be avallable at 24 hour notice to visit the site if so required.

All fee accounts must be accompanied by an updated original writien certification by the quantity
surveyor, if appointed, of the amount(s) on which fees are based. The onus, however, rests on
the Service Provider to calculate fees on the appropriate value and according to the correct fee
scale, read in conjunction with this Contract.

All fee accounts need to be signed by a princlpal of the Service Provider and submitted in original
format, failing which the accounts will be returned. Copies, facsimiles, electronic and other
verslons of fee accounts will not be considered for payment.

For all Services provided on a iime basis, time sheets glving full particulars of the work, date of
execution and time duration, should be submitted with each fee account.
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C2.1.210

c2.1.2.11
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C2.1.3.3
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Payments to the Service Provider will be made electronically according to the banking details
furnished by the Service Provider. Any change in such banking details must be communicated to
the departmental project manager timeously. Fee accounts, correct in all respects, will be deemed
submitted when recelved by the Employer and settled when electronically processed by the
Employer. The Employer reserves the right to dispute the whole account, any item or part of an
ltem at any time and will deal with such case in terms of clause 14.3 of the General Conditions of
Contract.

Accounts for Services rendered may be submitted on the successful completion of each stage of
work. Interim accounts will only be considered during the construction stage of the works and
then not more frequently than quarterly except if otherwise agreed between the authorised and
designated representative of the Service Provider and the Employer. Payment of accounts
rendered will be subject to the checking thereof by the departmental project manager. The
Employer reserves the right to amend the amounts claimed in order to conform to the rates
stipulated in thls Contract and make payment on the basis of the balance of the account In
accordance with ciause 14.3 of the General Conditions of Contract.

All Services relating to the implementation of the works which are to be provided in terms of the
Guidelines for the Implementation of Labour-Intensive Infrastructure Projects under the Expanded
Public Works & Infrastructure Programme (EPWP) are nomal services in terms of the 2016
NDPWI - Scope of Engineering Services and Tariff of Fees. Any changes in the design of the
works to incorporate labour-intensive works should not constitute a change in scope or an
additional service where the scope of work is framed around such publications.

Fee accounts shall be submitted on the Employer's prescribed format, if avallable. Fee account
formats are obtainable on the Employer's Website: http:/fwww.publicworks.gov.zg/  under
“Documents™ “Consultants Guidelines”; item 8.5.

Value based fees

Fees for work done under a value based fee

Where value based fees are payable (if basis of remuneration has been set at "value basis”
according to C2.1.1.1), the Service Provider will be remunerated for Services rendered, subject to
the provisions in C2.1.2 above and subject to the specific terms and conditions stated below and
elsewhere In this document, In accordance with the Natlonal Department of Public Works &
Infrastructure Scope of Engineering Services and Tarlff of Fees for Persons Registered In
terms of the Engineering Profession Act, 2000 (Act No. 46 of 2000) dated 1 March 2018. This
document is referred to as the "2016 NDPW!I - Scope of Engineering Services and Tarlff of Fees"
hereinafter and Is appended as annexure A. This tariff of fees will be payable for the full Period

of Performance.

Normal services _
The fee for normal services shall be the tendered percentage based on the fee provided in the
2016 NDPW! - Scope of Engineering Services and Tariff of Fees.

Where the Service Provider is required to perform a portion of the normal services, only the
relevant portion of the fee shall be paid.

Interim payments to the Service Provider ]

For the purposes of ascertaining the interim payments due, the cost of the works, which shall

exclude any provisional allowances made to cover contingencies and escalation, shall be:

« the net amount of the accepted tender, or

o If no tender Is accepted, the net amount of the lowest suitable tender, unless acceptable
motlvation can be provided to prove that such amount is unreasonable, or
if the contract is awarded by negotiation the negotiated price, or
if no tenders are invited or if no suitable tenders are received or If no negotiation is concluded,
the estimate. The estimate shall be the one accepted by the Employer as representing the
value of the works, which for purposes of interim payments will be deemed to be 80% of the
engineers estimate or if appointed, 80% of the quantity surveyors estimate.
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Fees for documentation for work covered by a provisional sum

Where a provisional sum Is included in the bilis of quantities for work to be documented at a later
stage, the documentation fee In respect of such work shall be remunerated at the time when the
documentation has been completed. The fee shall relate to the type of documentation drawn up
by the mechanical engineer In respect of each section of such work.

Alternative tenders
No fee shall be payable for documentation prepared for alternative tenders involving the mere
substitution of material not requiring any measurements or calculation.

Interim payments for work stage &

Interim payments for work stage 6 will be allowed only when an acceptable and complete final
account for the Project, or any separate Identifiable phase of the Project, has been received by
the Employer provided that the relevant fee shall be subject to a factor of 80%.

Time charges for work done under a value based fee

Where time charges are payable according to clause 3.2 of the 2018 NDPWI - Scope of
Engineering Services and Tariff of Fees as amended in C3.3.2 (if basis of remuneration has been
set at "value based” according to C2.1.1.1), the principles as described in the 2016 NDPWI -
Scope of Engineering Services and Tariff of Fees, clause 4.4, and the rates set out below, will be
applicable.

Time charges for this service as tendered under C2.2 Activity Schedule, will annually be adjusted
for Inflation for the full duration of the Service Contract Period as determined by clause 3.16.2, of
the Contract, as amended in the Contract Data in C1.2.2. The rates claimable are the rates
applicable at the time of the exscution of the work.

Time charges for work done in excess of the original Service Contract Period as per 3.1 5.1 of the
Contract Data, will be calculated in terms of Clause C2.1 3.5.1.

If the Activity Schedule did not make provision for rendering services on an hourly rate the hourly
rate payable will be calculated In terms of Clause C2.1.3.5.1.

Time charges are reimbursable at rates applicable gt the time of the actual execution of the
specific service. The “"Rates for Reimbursable Expenses" as amended from time to time and
referred to below, is obtainable on the Employer’s Website: hit W/ public s.gov.za/ under
“Documents™; "Consultants Guidelines”; item 1.

The scale of fees on time charges, on which Value Added Tax is excluded, shall be at the following
rates per hour, rounded off to the nearest rand: (ses Table & of “Rates for Reimbursable
Expenses" for the actual amounts calculated in accordance with to the principles laid down balow):

() for a person In category A and B: 18,75 cents for each R1 00,00 of the total annual
remuneration package attached to the lowest notch of a level 13 salary range (Dlrector) in the
Public Service;

(ii) for a person in category C: 17,5 cents for each R100,00 of the total annual remuneration
package attached to the lowest notch of a level 12 salary range (Deputy Director second leg)
In the Public Service,

(iii) for a person In category D: 16,5 cents for each R100,00 of his/her gross annual remuneration;
provided that this hourly rate shali not exceed 16,5 cents for each R100,00 of the total annual
remuneration package attached to the lowest notch of a level 11 salary range (Deputy Director
first leg) in the Public Service.

Hourly rates calculated in terms of (1), (ity and (ill) above shall be deemed to include overheads
and charges in respect of time expended by clerical Personnel which shall, therefore, not be
chargeable separately.

Unless otherwise specifically agreed In writing, remuneration for the time expended by principals
in terms of C2.1.3.5.2 {I) above on a project shall be limited to 5 per cent of the total time expended
for time charges in respect of the Project. Any time expended by principals in excess of the 5 per
cent limit shall be remunerated at the rates determined in (i) or (iil} above.
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Notwithstanding the above, where work is of such a nature that Personnel as described In
€2.1.3.5.2 (Il) above are capable of performing such work, it shall be remunerated at that level
and not at the rates described in (i) and (ii) above, irrespactive of who in fact executed the work.

Gross annual remuneration in C2.1.3.5.2 (lil) above shall mean basic salary and guaranteed
annual bonus; fringe benefits not Included In basic salary; income benefit, as determined from
time to time by the South African Revenue Services for income tax purposes, for the private use
of a motor vehicle by the employer; employer's contribution to pension/provident fund, medical aid
and group life assurance premiums; Compensation Fund and Unemployment Fund contributions,
Metropolitan Council levies and any other statutory contributions or levies; all other costs and
benefits as per conditions of appointment but excluding any share of profit and payment for
overtime.

The salaries referred to in €2.1.3.5.2 (i) to (iii) above can change from time to time, which will,
therefore, change the rates applicable. These rates will, however, only be adjusted on the first
day of each calendar year irrespective of any changes in salary ranges during the relevant year.
The rates applicable at the time of the execution of the work as set out in Table 8 of the "Rates for
Reimbursable Expenses”, as adjusted from time to time, may be claimed.

Additional Services

Additlonal Services pertalning to all Stages of the Project

Unless separately provided for hereunder and scheduled in the Activity Schedule, no separate
payment shall be made for the additional services specified in C3.3.2.1. The cost of providing
these services shall be deemed to be included in the value based fee tendered for normal services.

Construction monitoring
The construction monltoring requirements are as specified in C3.3.2.2,

(a) If Level One, part time, monitoring has been specified then no separate payment shall be made
for construction monitoring staff as specified in C3.3.2.2 (j)-{lil) or for the transport of the
monitoring staff as specified in C3.3.2.2 (iv). The cost of providing construction monitoring staff
and transport shall be deemed to be included in the value based fee tendered for normal
services.

(b) If Level Two, full time, monitoring has been specified then provision shall be made in the
Activity Schedule for the envisaged site staffing requirements as specified in C3.3.2.2 {N=(ili).
The unlt of measure shall be the rate per calendar month (pro rata for part of a month).
Payment shall only be applicable for the period actually established on site and shall in no
Instance be prior to the date of official handover of the Works to the Contractor or after the
date of Issue of the Certificate of Completion for the Works contract. The rates tendered for
the relevant site staff shall Include full compensation for alt costs including, inter alla, the
following:

Salary

Addltional allowances

Bonuses

Leave and sick leave

All company contributions such as provident fund, group life benefits, medical aid etc.
Levies

Office equipment as set out in C3.3.2.1 (jii}

Relocation cost and accommodation

Travelling

Handling cost and profit.

Payment for personnel shall exclude any periods of leave or sick leave. Time sheets for staff
shall be included in the monthly fee account submitted to the Employer for payment.
Replacement of staff as a result of any extended perlod of leave or sick leave outside of the
normal contractor's year end break shall be to the approval of the Employer.
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No separate payment shall be made for the transport of the construction monitoring staff as
specified in C3.3.2.2 (iv} and the cost of the transport shall be deemed to be included In the
monthly rate tendered for the provision of the staff.

Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)
No separate payment shall be made for the service specified in C3.3.2.3. The cost of providing
this service shall be deemed to be Included In the value based fee tendered for normal services.

Quality Assurance System

No separate payment shall be made for the implementation of a guality management system as
specified in C3.3.2.4. The cost of providing this service shall be deemed to be included In the
value based fee tendered for normal services.

Lead Consulting Engineer

No separate payment shall be made for assuming the leadership of an Employer specified joint
venture, consortium or team of consulting engineers as specified in C3.3.2.5. The cost of providing
this service shall be deemed to be included in the value based fee tendered for normal services.

Principal Agent of the Client

No separate payment shall be made for assuming the role of principle agent of the Employer if
gpecified in C3.3.2.6. The cost of providing this service shall be deemed to be included in the
value based fee tendered for normal services.

Envircnmental Impact Assessment
No separate payment shall be made for the service specified in C3.3.3.1. The cost of providing
this service shall be deemed to be included in the value based fee tendered for normal services.

Other unspecified services

The Employer may order duties that fall outside the scope of the project as tendered. Sueh
additional duties may involve, but not limited to:

¢ Additional design requirements

¢ Evaluation of alternative tenders

¢ Additlonal investigations during the Defects and Lliability Period
o Diverse other services

Any such additional services that may be required will be remunerated on a Time Basls as set out
in C2.1.3.5. The level of expertise necessary for any such additional work shall be concomitant
with the Issues to be addressed. The category of personnel necessary to undertake the work shall
be approved by the Employer. Any addlitional identified service shall be fully scheduled and
submitted to the Employer for approval prior to the commencement therecf.

Excessive Variation In Time (Construction Period)

In the event of the initial contract perlod being exceeded by more than 10 per cent, through no
fault of the engineering professional, the engineer is to be remunerated for all additional work over
and above the period exceeding the additional 10%, resulting from the extension of time. The
hourly rates according to the then current departmental hourly rate together with related
reimbursables shall apply.

Remuneration when Construction Contracts are Cancelled/ Completion Contracts

When the Construction Contract is cancelled during the construction period by either the Employer

or the Contractor, the following will apply:

a) Fees for stages 1 to 4 will be based on the Contract Sum of the original contract.

b) Fees for stages 5 and 6 will be based on the final account value of the cancelled contract.

c) Fees can only be claimed for stages where services were rendered.

d) Interms of completion contracts, remuneration for stage 1 to 4 will only be applicable to new
scope of work, in which case fees will be based on an hourly basls.

@) Fees will be remunerated on an hourly basis for the compllation of the Bills of Quantities for
the completion Contract.
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f) The hourly rates payable will be in terms of "Rates for Reimbursable Expenses" as amended
from time to time, based on time sheets.

g} All consultants must obtain written confirmation, with regards to the scope of services required
for stages 1 to 4 work on the Completion Contract, from the Project Manager prior to
commencing with the work.

h) Fees will be remunerated based on the NDPW| fee scales for stages 5 and 6 based on the
final account value of the completion contract.

Service Providers to refer to Clause 5.8 (should the Employer elect to retain the services of the
Service Provider).

C2.1.3.9 Remuneration upon Suspension or Cancellation of the Project

C2.1.3.10

C2.1i4
C2.1.41

C2.1.4.2

C2.1.43

C2.1.4.4

In the event of the project being suspended or cancelled prior to the commencement of the
construction works, the fees payable will be determined by applying the percentage claimable fee
of the work stage completed or partially completed, based on the percentage of the estimate as
indicated below:

a) attime of suspension or canceliation during the planning stage - 80% of the PQS / Engineer's
estimate, or

b) just prior to Inviting tenders or during tender stage but before the closing of tenders - 80% of
the PQS / Engineer's pre-tender estimate.

¢) after closing of tenders but prior to recommendation of a tender - 100% of the responsive
tender with the lowest price where there Is an acceptable tender. Where there is no responsive
tenders then C2.1.3.9 (b) will apply, or

d) atender has been recommended for award - 100% of the recommended bidder's tender price,

or

In the event of the project being suspended or cancelled after the tender has been awarded or
commencement of the works fee wlll be based on 100% tender amount for Stages 1 to 4 and
100% of the value of the work done and certified when the contract is terminated during Stage 5
or 6.

All fees claimable on an hourly basis must be substantiated by a comprehensive time sheet
indicating the date, name of person who rendered the service, description of the service rendered,
the number of hours spent in rendering the service, the applicable rate per hour in terms of this
agreement and the total amount claimed per incident. The Employer reserves the right to validate
the information provided by the Service Provider and will remunerate the Service Provider on what
Is deemed to be fair and reasonable.

Time based fees

Fees for work done under a time baged fee

Where time based fees are payable (if basis of remuneration has been set at "time based”
according to C2.1.1.1), the principles as described in clauses 4.4 (1), (2) and (3} of the 2016
NDPWI - Scope of Engineering Services and Tariff of Fees, excepting that the rates referred to in
clause 4.4 (3) shall be replaced by the various rates per hour tendered for the various categories
in C2.2.3 Actlivity Schedule for Time Based Fees, column (e). These various rates will annually be
adjusted for inflation as determined by clause 3.16.2 of the Contract, as amended in the Contract
Data in C1.2.2. The time based rates gpplicable at the time of the execution of the work, as
adjusted from time to time, may be claimed.

The various categories referred to In C2.2.3 Actlvity Schedule for Time Based Fees, are the
categorles described In clauses 4.4 (2) of the 2016 NDPWI - Scope of Engineering Services and
Tarlff of Fees.

Work will be remunerated for at the category level In which it falls as deflned in C2.1.4.2 above,
irespective of whether the person who in fact had executed the work functions at a higher
category of responsibllity and competence.

Remuneration upon Suspension or Cancellation of the Project prior to commencement of the
Construction Project.
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In the event of the project being suspended or cancelied prior to the commencement of the
construction, the fees claimable by the Service Provider will be determined as follows:

The hourly rate for proven time spent (time sheets) on providing professional services on the
project, plus cost of all re-imbursements till date of suspension or cancelation of the Project,
Irrespective during which phase of the project life cycle prior to commencement of construction,
the project is suspended or cancelled.

All fees claimable on an hourly basis must be substantiated by a comprehensive time sheet
indicating the date, name of person whom rendered the service, description of the service
rendered, the number of hours spent in rendering the service, the applicable rate per hour in terms
of this agreement and the tota! amount claimed per incident. The Employer reserves the right to
validate the information provided by the Service Provider and will remunerate the Service Provider
on what is deemed to be fair and reasonable.

If the Activity Schedule did not make provision for rendering services on an hourly rate the hourly
rate payable will be calculated in terms of Clause C2.1.3.5.1.

Set off
The Employer reserves the right to set off against any amount payable to the Service Provider,
any sum which is owing by the Service Provider to the Employer in respect of this or any other
project.

Typing, printing and duplicating work and forwarding charges

Relmbursable rates ]

The costs of typing, printing and duplicating work in connection with the documentation which
must of necessity be done, except those which must in terms of the relevant Manual or other
Instructions be provided free of charge, shall be reimbursable at rates applicable at the time of the
execution of such work. The document "Rates for Reimbursable Expenses” as amended from
time to time and referred to below, Il obtainable on the Employer's Webslte:
hito://www.publicworks.gov.ze/ under ‘Documents’; “Consultants Guidelines”; item 1.

Typing and duplicating

If the Service Provider cannot undertake the work himself, he may have it done by another service
provider firm which specialises in this type of work and he shall be paid the actual costs incurred
upon submission of statements and recelpts which have been endorsed by him confirming that
the tariff is the most economical for the locality concerned.

If the Service Provider undertakes the work himself, he shall be pald in respect of actual expenses
incurred subject to the maximum tariffs per A4 sheet as set out in Table 1 in the “Rates for
Reimbursable Expenses".

Typing and duplicating expenses shall only be refunded in respect of the final coples of the
following documents namely formal reports, formal soil investigation reports, specifications,
feasibillty reports, bllls of quantities, material lists, minutes of site meetings and final accounts.
The cost of printed hard covers shall only be paid in respect of documents which will be made
available to the public such as bills of quantities and specifications or where provigion of hard
covers Is specifically approved.

The typing of correspondence, appendices and covering letters are deemed to be included in the
value fees and hourly rates pald.

Drawing duplication

(a) For drawing duplication the standard rate as set out in Table 2 in the “Rates for Reimbursable
Expenses” may be claimed or may be claimed according to the provisions as in (b) or (c)
below.

(b) If the Service Provider undertakes the duplication of drawings, using his own duplication
equipment, he shall be paid the actual cost incurred on condition that it is not higher than the
lowest of three quotations of local firms doing drawing duplication in his locality. Such
quotations must accompany his account.
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(c) f the Service Provider does not undertake his own drawing duplication, he shall be paid the
lowest of three quotations of local firms doing plan printing in his locality. Such quotations
must accompany his account,

(d) Should there not be three firms doing drawing duplication in his locallty, it must be mentioned
on his account and the avallable quotation(s) must then accompany the account.

(The cost of providing all polyester negative prints required to form part of the original set of
drawings, as-built drawings including computer aseisted drawing records for all facets/disciplines
involved in the project are included in the tendered fees and will not be reimbursed separately.)

Forwarding charges

(a) Only the charges in respect of the forwarding of parcels by courier or air freight on special
request by the Employer will be refunded, provided that such charges will not be refunded If
the request had been made as a result of a delay caused by the Service Provider.

(b) The cost of postage, facsimile transmissions, telephone calls, e-mails, etc, is deemed to be
included in the value based fees and hourly rates paid.

Travelling and subsistence arrangements and tariffs of charges

When the Service Provider is requested in writing by or obtained prior approval in writing from the
Employer to attend specific meetings at any of the Employer's offices or any exiraordinary
meetings on site or elsewhere, he will be remunerated according to the provisions under C2.1 71
to C2.1.7.5 herein.

General

The most economical mode of transport is to be used taking into account the cost of transport,
subsistence and time. Accounts not rendered in accordance herewith may be reduced to an
amount determined by the Employer.

As the tarlffs referred to hereunder are adjusted from time to time, accounts must be calculated at
the tariff applicable at the time of the expenditure.

Where journeys and resultant costs are in the Employer's opinion related to a Service Provider's
malperformance or failure, In terms of this Contract, to properly document or co-ordinate the work
or to manage the Contract, no claims for such costs wlll be considered.

Travelling time

In the case of an appointment on a percentage basis, total travelling time less two hours will be
fully reimbursed. In the case of an appointment on an hourly basis, travelling time will be fully
reimbursed. No travelling time will be paid in respect of journeys to DPWI Head Office or the office
of the Departmental Project Manager without prior approval in writing.

Travelling costs
Fees for travelling costs are as set out in Table 3 In the "Rates for Reimbursable Expenses”.

Travelling costs will be refunded for the full distance covered per return trip measured from the
office of the Service Provider appointed.

Compensation for the use of private motor transport will be in accordance with the Government
tariff for the relevant engine swept volume, uptoa maximum of 3000 cubic centimeires, prescribed
from time to time and as set out in Table 3 in the “Rates for Reimbursable Expenses®.

Hired vehicles

In cases where use Is made of hired vehicles, the most economical sized vehicle available is to
be used but compensation shall nevertheless be restricted to the cost of a hired car not exceeding
a capacity of 1300 cc. Where use of a special vehicle Is essentlal (e.g. four track or minibus to
accommodate more peopie), prior approval in writing must be cbtalned from the departmental
project manager.
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Subsistence allowance

Subsistence costs assoclated with travelling for this service as tendered under C2.2 Activity
Schedule, will annually be adjusted for inflation for the full duratlon of the Service Contract Period,
as determined by clause 3.16.2, of the Contract, as amended in the Contract Data in C1.2.2. The
rates claimable are the rates applicable at the time of the execution of the work.

Subsistence cost assoclated with travelling undertaken in excess of the original Service Contract
Period in terms of 3.15.1 of Contract Data will be in terms of Tables 4 and 5 In the "Rates for
Reimbursable Expenses" as published by the NDPWI from time to time.

Should the daily tariff as set out In Table 4 be Inadequate, substantiated actual costs plus a special
daily allowance as shown in Table 5 for incidental expenses, may be claimed. It must be noted
that claims may only be according to Table 4 or Table 5. Accommodation should be limited to the
equivalent of a three-star hotel and no alcoholic beverages or entertainment costs may be claimed

" for.

Only actual costs are payable in respect of absence from office of less than 24 hours.

C2.2 Activity Schedule

Ca2.2.1
C2.21.1

Cc22.1.2

C221.3

C22.1.4

Activities

The services as defined In the C3 Scope of Services are required. The activity schedule below
lists the normal services as defined in the 2016 NDPWI - Scope of Engineering Services and Tariff
of Fees, (annexure A), clause 3 and as further defined in C3 Scope of Services, as well as
additional services as defined in C3 Scope of Services, of this document. (The clause references
refer to the comesponding clauses in the 2016 NDPWI - Scope of Engineering Services and Tariff
of Fees.)

The applicable fee scale will only be amended to the latest fee scale In use by NDPWI should the
project be suspended or where there is no actlvity for more than two (2) years, and the Employer
elects to retain the services of the Service Provider upon uplifting the Suspension in terms of
Clause 8.4.1 of the Contract Data.

The estimated normal fees have been calculated using the 2016 NDPWI - Scope of Engineering
Services and Tariff of Fees, (annexure A), by applying the applicable fee scale given In clause
4.2.4 (1) for an engineering project or clause 4.2.5 (1) for a multi-disciplinary project, to determine
the basic fee and by multiplying the basic fee by the applicable multiplication factor given in clause
4.2.4 (2) or clause 4.2.5 (2) respectively. The cost of the works and the values used to determine
the multiplication factors are defined in C 3.2.2.3.

No allowance has been made In the estimated normal fees below for the additional services in
C2.1.3.6 that have been specified to be included in the normal fees. The tenderer shall make
provislon for the cost of the additional services that are to be included under normal services by
adjusting the percentage tendered in column (b).

The services are to be provided in stages and the proportioning of the fee for normal services over
the various stages shall be as set out In the 2016 NDPWI - Scope of Engineering Services and
Tariff of Fees, {annexure A), clause 4.2.8.

The tenderer must make provision for all activities necessary for the execution of the services as
set out in C3 Scope of Services.
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Tenderer's Tender for Vaiue Based Faees

| Fee for Normal Services Inclusive of certaln additional services as specified In C2.1.3.6

Net estimate of the construction E::lrrnn;t?edes Percentage
cost for the Mechanlcal Works caleulated of normal (a)x(b)
(Including all deductions that will acco In to X fees Financial Offer by Tenderer
not form part of the Service C2.1.3 1gand tendered for Value Based Fees
Provider's work). 62'2'1 '2 by
above Tenderer |
R 5727 785.20 R 937 270.66 X ‘ % = R )
Additional Services — C2.1.3.6
Description Quantity Unit Rate
Level Two, Full time construction B
monltoring 18 month | R = R {2)
"Any other additional services that |
may be required by Employer. 50 hours | R = R (3)
Sub-total Additional Services (2+3) | = R 4)
Supplementary Services |
Administer Targeted Procurement |
and Contract Participation Goals
applicable to the Contractor N/A hours N/A = R {5)
|
Total Additional and Supplementary Services (4+5) | = R . (6)
Appointment of sub-consultants / speclalists
As direct sub-consultant, to be
appointed by the Service Provider,
for:
geotechnical investigation, Provisional -
complete with test results and Sum N/A N/A R M
foundation recommendations, of
the site identifled in C3.2.2.2
" As direct sub-consultant, to be =
appointed by the Service Provider,
for:
Engineering survey of the site .
identified In C3.2.2.2, Including Provisional | nia NA | =R ®)

bench mark height, contours,
existing structures / services /
topographical detail and verification
of corner peg positions — In
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Manual (avallable on website)

accordance with the departmental ‘

As direct sub-consultant, to be

appointed by the Service Provider,

Sub-total Discounted fees + Total Additlonal and Supplementary
Services + Total Sub-consultants/ Speclalists + Total Travelling R (14)
Disbursements (1+6+12+13)

TOTAL FINANCIAL OFFER FOR VALUE BASED FEES CARRIED OVER
TO C 1.1 FORM OF OFFER AND ACCPETANCE (14+15)

for: Proyistonal | A | NA =R @
Specialist to conduct Coniract
| Particlpation Goal feasibility study |
Sub-total Sub-consultants / Speclalists (7+8+9) | = R (10)
Administration of Sub-consultants/ Speclalists = R (11)
Total Sub-consultants / Speclallsts (10+11) R {12
|
Total Travelling Disbursements (Table A below) R {13)

Add VAT @ 15% (15) X current VAT rate R {(15)

R (16}

NOTE:

Total Financlal Offer for Value Based Fees must be carrled over to C1.1 Form of Offer and Acceptance
as per (16) above, f this tender is for value-based fees. Failure to carry this amount over to the Form of
Offer and Acceptance wlll render the Bld Non-responsive as the Form of Offer must be fully completed.

Remunersation for value-based appointments will be calculated as determined in C2.1.2 (i.e. the percentage
of the normal fee tendered multiplied by the value fee scale vis-4-vis the actual cost of construction). The
pementagé of the normal fee shall apply to each stage for services provided in stages.

3, Supplementary Services: Where applicable, the Service Provider will be remunerated at an hourly rate as

tendered (Based on detalled time sheets) for administration in terms of time spent in liaising, coordinating,
sourcing and verification of documents submitted Including related meetings pertaining to and submitting
reports as required to the following Targeted Procurement and Contract Participation Goals applicable to the
Consiruction Project which shall include but not be limited to: SMME contract particlpation, EPWP and NYS
labour reporting, the use of Local Material and Content, any other Contract Participation Goals and the cidb
B.U.LL.D. Programme. The hourly rate will be adjusted in accordance with Clause 3.16.1 of the cidb Standard
Professional Service Contract and Clause 3.16.2 of the Contract Data.
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4. Time spent on travelling, as well as any other travel related expenses such as travelling costs, subsistence
allowance and accommodation Is deemed to be included in the Traveling Disbursements per return trip to
site per {13) above.

5. In the event of a variation in the Service Contract Period which results in additionai travelling over and above
the allowed number of trips in Table A, the additional Traveling will be paid in accordance with the "Rates for
Reimbursable Expenses" as amended from time to time and referred to below, Is obtainable on the
Department's Website: hitp://www.publicworks.gov.za/Consultants.asp or from the Departmental Project
Manager. These expenses are reimbursable at rates applicable on the time of the actual execution of the
specific service contract. The first 2 hours of travelling is deductible as per Clause C2.1.7.2.

6. Bidder to provide detailed breakdown of Travelling Disbursements per return trip to site from place of
business:

Table A: Summary of Disbursements Tendered

[ T ' Total
Item | Description Rate X | Factor X | No.of trips (If not applicable
insert “NA")
Per Km Kms per Trip
1. | Travelingcost | R X X R
I== by car =
Per Trip
2. | Subsistence | R X ' X R
Per Hour Hours per Trip
3. | Travelling R X X
Time as per
Clause
C21.7.2
4. | Other: Specify | R - X X - R
below
(Table B).
5. | Total disbursement carrled over to Actlvity Schedule (13) R

| _ B

Table B: Other Disbursements (Attach separate sheet If necessary):

Table B only to be completed should the service provider's office be located in a different province and/or the
service provider has to travel by air and/or stay over due to the vast distance between the service provider's
office and the construction site, in order to attend site visits and meetings (Attach separate sheet If necessary).
Any claim by the service provider in absence of rates will not be entertained except if approved by the
Employer's representative prior to incurring the cost.

| | |' | Total

ltem = Description Rate X Qty (if not applicable
, | | | insert “NA”)

| 1. | Travelling by Air R | X R

‘ 2. ‘ Car Rental R | X R
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— T [
3. | Accommodation R X R
4, R X R
N I I |
5. | Total carried over to Table A, ltem 4 R
C2.2.3 Actlvity Schedule for Time Based Fees
N/A
c3: SCOPE OF SERVICES
C3.1 Employer's objectives
This tender is for:
A Service Provider performing mechanical engineering work on an engineering project.
C3.2 Description of the Services
C3.21 Services
The general descriptions of the services required are as defined in the 2016 NDPWI - Scope of
Engineering Services and Tariff of Fees.
Specific services required are set out in Sectio .3 Ext Services as well as in the most
recent publication of the Departmental: Manual for Electrical/Electronic and Mechanical
Consulting Engineers. Should there be any discrepancies between this Tender Document and
the Manual for Electrical/Electronic and Mechanical Consulting Engineers, the former shall take
precedence.
Where a quantlty surveyor is included In the project team on a multi-disciplinary project, the
quantity surveyor will not compile bills of quantities for all work (“all work" shall include inter alia
electrical, electronic, mechanical and any other electrical and mechanical engineering work).
C3.2.2 Project description
Empangenl Magistrate Court: Installation of Maln Alr-conditioning Plant Units and
Upgrading of Electriclty.
C3.221 Scope
e New installation of alr conditloning plant unit with a VRF system maintenance and
searvice contract to be included on the project.
e Replace old split units with new ones In the park homes and
o Upgrading of electricity.
C3.2.22 Location of the Project
Empangenl|
C3.22.3 Project Cost Estimate
R 10 108 249.92
C3.2.24 Project Programme

Wil be communicated to the awarded consulting flrm.

The programme for the execution of the project is dependent on the various approval processes
within the Department and a programme with specific time frames can therefore not be provided
at tender stage since it will depend on the time frames required by the consultants for completion
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of the design and documentation based on the final scope of work, as well as approval processes
within the Department and other legislative bodles from whom approvals may be required. The
final programme will be In accordance with the approved programme In terms of clause 3.15 of
the Standard Professional Services Contract and clause 3.15.1 of the Contract Data. The following
table depicts provisional project milestone dates envisaged for tendering purposes only:

Project Milestones Anticlpated
1 | Appointment of Design Consultants 29/11/2022
2  Concept Design Approval date | 124/0172023
| 3 Sketch Plan Submission date 03/02/2023
|4 | Sketch Plan Approval date 09/02/2023
5 | Planning Completion date 24/02/2023
~ 8 | Confirmation of funds by Client H0/03/2023 |
7 | Advertise Bids for construction 77032023
8 | Closing of Bids for construction 05/05/2023
9 | Adjudication of Bids and Bid award for construction 23/05/2023 |
10 | Site handover 81/05/2023
11 Anticipated Practical Completion 18 month construction period + 6 _B"?ﬂ 9 1_26_23_

[ | months for anticipated Extension of Time) e
12| Anticipated Works Completion _ B0/11/2023 |
13 | ?}zrlllc;lg}ated Final Completion {After 12 month defect liability B0/41/2024

Information avallable from Employer
Compulsory Slte Meeting to give more brief about the project.

Other Contracts on Site
N/A

Reporting Requirements and Approval Procedure

Upon appolntment the service provider will have one week to sort out thelr Internal
processes. Then one month to complie the Informatlon and do drawings needed on the
project.

Labour-Intensive Works

(a) The Service Provider shall not perform any significant portion of a project involving labour-
intensive works under the direction of a staff member who has not completed the NQF level 7 unit
standard "Develop and Promote Labour-Intensive Construction Strategies” or equivalent QCTO
quallfications (See Appendix C of the Guidellnes for the Implementation of Labour-Intensive
Infrastructure Projects under the Expanded Public Works & Infrastructure Programme (EPWP)).

(b) The staff member of the Service Provider who Is responsible for the administration of any
works contract involving labour-intensive works must have completed the NQF level 5 unit
standard "Manage Labour-Intensive Construction Projects” or equivalent QCTO qualifications
(See Appendix C of the Guidelines for the Implementation of Labour-Intensive Infrastructure
Projects under the Expanded Public Works & Infrastructure Programme (EPWP)).

The Service Provider must provide the Employer with satisfactory evidence (e.g. letter of
competency) that staff members satisfy the requirements of (a) and (b) above.

(c) The Service Provider must design and implement the construction/maintenance works in
accordance with the latest version (download at www.epwp.gov.za) of the Guidelines for the
Implementation of the Labour-Intensive Projects under the Expanded Public Works &
Infrastructure Programme (EPWP) published by the Department of Public Works & Infrastructure.
The Service Provider must sign the undertaking (Appendix E of the Guidelines for the
Implementation of Labour-Intensive Infrastructure Projects under the Expanded Public Works &
Infrastructure Programme (EPWP)) confirming they have complied with EPWP requirements at
design and implementation stages.
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(d) The Service Provider shall, for monitoring purposes, keep monthly records and transmit to the

Employer data on the following indicators with regard to the Project:

¢ Project budget and planned output according to EPWP requirements

Actual Project Expenditure and actual output according to EPWP requirements

Planned and achieved labour intensity

Number of work opportunities created

Demographics of workers employed (disaggregated by women, youth and persons with

disabilitles)

Wage rate earned on project

Number of person-days of employment created

Copies of Identlty documents of workers

Number of persons who have attended training Including the nature and duration of training

provided

» Assets created, rehabilitated or maintained In accordance with indicators in the EPWP M & E
Framework

e Services provided or delivered in accordance with indlcators in the EPWP M & E Framework

{(e) The values for the indicators shall be submitted to the Employer according to agreed time
frames on the prescribed reporting template (from the EPWP Unit In the Department of Public
Works & Infrastructure) and obtainable from .

() The Service Provider shall, before certifying a contractor's payment certificate, ensure that the
contractor has submitted labour information in a format and timeframe specified by the Employer.
If the information submitted by the contractor is Inadequate the Service Provider shall not submit
the payment certificate to the Employer for payment of the relevant outputs.

{g) The Service Provider shall certify that the works have been completed in accordance with the

requirements of the Guidelines for the Implementation of Labour-intensive Infrastructure Projects

under the Expanded Public Works & Infrastructure Programme (EPWP) and the Contract:

« whenever a payment certificate is presented to the Employer for payment; and

» Immediately after the Issuing of a practical completlon certificate that signifies that the whole
of the works have reached a state of readiness for occupation or use for the purposes intended
although some minor work may be outstanding.

Extent of the Services

The following services as defined in the 2016 NDPW!1 - Scope of Engineering Services and Tariff
of Fees, clause 3, are required: (The clause references refer to the corresponding clauses in the
2016 NDPWI - Scope of Engineering Services and Tarlff of Fees.)

Normal Services {clause 3.2) including:

Clause 3.2.2 Stage 2 - Preliminary Design: Concept and Viability, Including Stage 1 - Inception
Clause 3.2.3 Stage 3 - Detail Design

Clause 3.2.4 Stage 4 - Documentation and Procurement

Clause 3.2.56 Stage 5 - Contract Administration and Inspection

Clause 3.2.6 Stage 6 - Close-Out

Completlon of all consulting engineering services.

Additional Services (clause 3.3) including:

Clause 3.3.1 Additional Services pertaining to all Stages of the Project
N/A

Clause 3.3.2 Construction Monitoring

() General
The consultant must make available construction monitoring staff for Level Two, (full time),
monitoring.
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The competence and experience of the tenderer's proposed site personnel shall be an integral
part of the Employer's tender evaluation process. On acceptance of their tender by the
Employer, the Service Provider shall not be permitted to offer alternative core personnel unless
such alternative offer is as a result of a bona fide unforeseen circumstance. In such an event,
the Employer shall only accept alternative personnel possessing af least similar qualifications
and experience to those persons proposed In the tender.

The Employer shall be entitled to instruct the Service Provider to remove from the Works any
person employed by the Service Provider on or about the execution of the Works who, In the
opinion of the Employer, misconducts himself or is incompetent or negligent in the proper
performance of his duties, or whose presence on site is otherwise considered by the Employer,
on reasonable grounds, to be undesirable.

(i) Accommeodation
Appropriate housing for the site staff shall be provided by the Service Provider. Site staff shall
be housed as near to the location of he Works as may be practically possible. No separate
payment will be made for the accommodation of site staff and rates tendered for the relevant
site staff shall Include full compensation for all accommodation costs.

(ill) Establishment of gite office

Provislon and maintenance of a site office bullding, all related services and supply of office
furniture will be made under the Works Contract. The Service Provider shall however provide
all office equipment and incldentals required for carrying out administration, supervision and
inspection of the Works and shall include:

Cell phones, including rental and call charges.

a) All safety equipment for supervisory staff In accordance with the OHS requirements (e.g.
safety jackets, boots, etc).

b) All equipment including copier rental, fax machine, consumables, stationary, digital camera,
etc.

¢) All necessary computer hardware, software, printers and modems and associated
consumables.

d) Any other items necessary for the capture of all relevant data required for administrating
the contract and reporting to the Employer.

One landline, including rental and call costs for work related office and fax usage shall be
provided through the Works Contract,

(iv) Transport for site staff
The Service Provider shall provide sufficient appropriate vehicles on site for site staff.

Clause 3.3.3 Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)

The Employer shall appoint a Service Provider. under a separate contract as its "agent” as
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993
{Act 85 of 1983).

The Service Provider under this contract shall however make provision for the Incorporation of the
Occupational Health and Safety specifications, compiled by others, in the tender documentation,
if applicable.

It is a firm requirement that in the designs, planning and supervision of the execution of the work
done under the contract resulting from this tender, all applicable regulations and stipulations under
OH&SA, {Act 85 of 1993} Including regulations and codes of practice etc are complied with and
that the final product shall be in full compliance with said legislation, standards, etc.

Furthermore, the Service Provider shall be fully responsible for the compllance of his operation,
equipment as well as staff and persons under his supervision on site whether by invitation
instruction or otherwise and regardless of the capacity, purpose and relationship of any such
persons to the appointment, to all aspects of all applicable regulations and stipulations under
OHA&SA, {Act 85 of 1993).
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Clause 3.3.4 Quality Assurance System
N/A

Clause 3.3.5 Lead Consulting Engineer
NIA

Clause 3.3.6 Principal Agent of the Client
Mechanical Engineer

Additlonal Services (Other)

Environmental Impact Assessment
N/A

The Service Provider Is required to iodge an application on behalf of the' Employer in compliance
with the Environmental Impact Assessment Regulations: Regulations 1182 and 1183 of the
Environmental Conservation Act, 1989 (Act 73 of 19898) for the proposed construction of the
project. The Service Provider is furthermore required to complle a specification setting out the
minimum requirements regarding the Environmental Management Plan (EMP) for the construction
process, evaluate and approve the contractors EMP, and monitor his adherence thereto.

The Employer may order duties that fall outside the scope of the project as tendered. Any such
additional services that may be required will be remunerated as set out in the Pricing Data.

Use of reasonable sklli and care

It will be expected of the Service Provider to apply reasonable skills and due dlligence in the
execution of the dutles stipulated in this document which shall Include infer alia the following:

Although the Service Provider's documents may be scrutinised by the Employer, this shall in no
way relleve him of his professional responsibility for the proper and prompt execution of his duties.
The Employer shall also be entitled to have any documentation or calculations verified by Others.
In the event of malperformance, default or negligence, the Employer shall have the right to claim
compensation or damages and set off such against any amount payable.

During assessment of any existing facllities, which may have a direct bearing on the Project, the
Service Provider shall determine deflciencles with such facllities in terms of the Occupational
Heaith and Safety Act, 1993 (Act 85 of 1983), the SANS 10400, etc. and recommend measures
to rectify those during the project execution phase.

The departmental project manager shall be notified by the Service Provider and his personnel of
any transgression of Infer alia the Occupational Health and Safety Act, 1993 (Act 85 of 1983) and
environmental legislation during the Service Provider's operation pertaining to the Contract
regardless of who may be involved.

Co-operation with other services providers

It will be required of the Service Provider to co-operate with the following:

Service Providers

Service Providers from the following professions arefwill be appointed on the Project to form the
professional team:

ELECTRICAL ENGINEER
MECHANICAL ENGINEER

and other service providers as may from time to time be deemed necessary.

The above-mentioned Mechanlcal Engineer will act as principal agent,

The required professional services will be executed by the professional team under the control
and management of the designated departmental project manager who, at the time of invitation

to perform professional services, will be the person mentioned in T1.1.6. The Employer reserves
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the right to replace the mentioned departmental project manager with another member of its staff
or any individual/firm from the private sector should it be deemed necessary at any stage during
the execution of the Project.

Other role players:
Local, provinclal and natlonal authorities, statutory bodies, governmental departments, Others, as
may be required from time to time, including the client department/end user{s).

Brief

Target dates and times
The Service Provider will be expected throughout to give preference to the execution of the work
involved in this commission.

The work of all Service Providers will be co-ordinated by the principal agent. All work is io be
performed by the persons listed as Key Persons and persons under their supervision and further
be executed as described in the Programme according to clause 3.15 of the Contract Data (and/or
PEP according to the same clause, if applicable).

During the construction phase of the Project it will be expected of the principal agent to obtain a
construction programme from the main contractor to continuously monitor his progress against
that programme for compllance and to take whichever steps have been described in the relevant
manual and the Working Guidellne for Project Managers. This should be done in collaboration
with the rest of the professional team, should the progress not be according to the sald
programme.

The Princlpal Agent / Principal Engineer shall prepare the final account In consultation with the
Employer and Issue the final account to the contractor within sixty (60) working days from the date
of Practical Completion. Late completion of final account will result in penalties being applied per
calendar day; as tabled under Clause 3.12 of the Contract Data.

Reporting requirements
Notwithstanding any other requirements as listed elsewhere, the Service Provider shall submit a
monthly report indicating progress of the Services.

Local content

It Is the policy of the Employer to give preference to materials and equipment of South African
manufacture. The Service Provider is to ensure that, wherever feasibie, designs are based on
locally manufactured equipment and materlals which can meet requirements at competitive prices.

Design innovation
Given the need for energy efficiency and environmental sustainability in the built environment,
each member of the professional team is required, wherever possible and applicable, to
demonstrate design innovation in all aspects of the Service towards “green™ design solutions.
Aspects to be considered and Incorporated in all new building and/or maintenance designs are,
inter alia but not limlted to:
{a) sustainable development

e.g. in building form, materlal choice, construction detailing and methods, recycling ability;
{b) energy sfficiency

(i) passive design methods towards energy conservation and consumption: building
orientation, exploitation of nature's inherent energy sources),
(i) energy efficient solutions and Installations for lighting, ventilation, cooling, heating, etc
(e.g. energy efficient light fittings),
(i} alternative or renewable energy sources where practicalffeasible/economical;
(c} water conservation/saving/re-use methods; and
(d) environmental friendliness (e.g. respect for natural habitat, blending of building with site/
environment/surrounding fabric, positioning of buildings, consideration of neighbouring sites’
access to sun, wind, view, etc)
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Final disposal of documents

Upon approval and finalisation of the final account of projects requiring a security clearance, It Is
a requirement that the Service Provider forward to the Employer all documents relating to this
service. The same may also be requested on projects not requiring a security clearance,

Applicable leglslation and standards

This section applies to legislation emanating from natlonal and provinclal governments as well as
that of any local authorlties in whose area of jurisdiction the subject of the appointment fails and
which has a bearing on the activities and facilitles under this appointment.

All the applicable legislation, which do not specifically aliow discretion in respect of compliance by
the State, shall be followed exactly as intended by such legislation regardless of any instructions,
verbal or in writing, to the contrary. (Refer inter afia to Section 41 of the Occupational Health and
Safety Act, 1993 (Act 85 of 1993)).

Should any applicable iegislation allow discretion In respect of compliance by the State, it shall be
followed exactly as intended by the relevant legislation as if no discretion Is allowed until such time
as specific Instructions in writing are lssued to the appointed professional team by the
departmental project manager.

The Service Provider undertakes to ensure that his actions and outcome thereof including, but not
limited to, the facilities to be affected by the Service shall be in accordance with all relevant
legisiation and upon delivery, will function as required by sald relevant leglslation. The Service
Provider's actions and the outcome thereof will in no way be detrimental to the health and safety
of the occupants or persons present therein or in the vicinity thereof. Simllarly it must not be
detrimental to any aspects of the environment in its structure or operation if operated as specified
in operation manual(s). The relevant legislation meant herein, as amended, consist of infer alia
the following, but not limited to:

Atmospheric Pollution Prevention Act, 1965 (Act 45 of 1965);

Construction Industry Development Board Act, 2000 (Act 38 of 2000);

Council for the Built Environment Act, 2000 (Act 43 of 2000),

Electricity Act, 1987 (Act 41 of 1987);

Engineering Profession Act, 2000 (Act 46 of 2000);

Environmental Conservation Act, 1989 (Act 73 of 1989);

Fire Brigade Services Act, 1987 (Act 99 of 1987);

Local Government Municipal Systems Act, 2000 (Act 32 of 2000), municipal by-laws and any
special requirements of the local service supply authority;

National Building Regulations and Building Standards Act, 1977 (Act 103 of 1977);
National Environmental Management Act, 1998 (Act 107 of 1988);

Natlonal Heritage Resources Act, 1999 (Act 25 of 1999);

National Water Act, 1998 (Act 36 of 1998);

Occupational Health and Safety Act, 1993 (Act 85 of 1993);

Telecommunications Act, 1996 (Act 103 of 1996);

Water Services Act, 1897 (Act 108 of 1897) and general author|zations;

the latest issue of SANS 10142: "Code of Practice for the Wiring of Premises";

the Regulations of the local Gas Board, where applicable and

all regulations promulgated under the above Acts.

Although the more salient legislation has been referred to above, the onus remains on the Service
Provider to adhere to, and apply, any and all Acts and/or Regulations not specifically mentioned
in the list above but which will have an effect on the Project.

This will be a continuous process throughout the appointment, which will manifest itself during the
following phases:

* development of plans and documentation;

* supervision of any Service Providers under the appointment;
e ensuring compliance of the end product;
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o complling and issuing of Instruction/Operational Manuals indicating Infer alia what the legal
and safety requirements entail for the user(s)/operator(s) of the facilities;
e providing instruction to the intended users/operators.

The Service Provider accepts full and complete responsibility (both contractually and/or in delict)
regarding compllance with the Occupational Health and Safety Act, 1893 {Act 85 of 1993) for his
acts and omisslons as well as those of his employees and indemnifies the Employer against any
legal action in this regard.

The Service provider undertakes to ensure that the requirements of the Occupational Health and
Safety Act, 1893 will similarly apply to the agreement with any sub service providers inclusive of
indemnifying the Employer against any legal action regarding the actions and/or omissions by
them.

Access to land/bulldings/sites

Access to the land/bulldings/sites shall be negotiated in consultation with the departmental project
manager.

Software application for programming

The Service Provider must avail himself of software to be used in the Project documentation for
compatibllity with other Service Providers as well as the Employer. Specific requirements for
compatibility are specified In the relevant manuals.

Security clearance

It is an expliclt conditlon of this agreement that partners, directors and/or the members of staff
who will have Insight Into the planning of projects requiring security clearance, be kept to a
minimum and that such persons will not object to being submitted to a security clearance, If the
Employer so requires.

If the latter Is applicable, the necessary forms will accompany this tender or be provided to the
Service Provider at any stage thereafter. These forms must be completed, if attached, and
returned with the tender. It Is important to furnish information which is complete in every respect.

Should the authority responsible for the clearancs, for security reasons not be satisfied with the
classification obtained of any of the staff members of the Service Provider, it will be a further
condition of this appointment that none of such staff members be involved with any aspect of the
Project.

All documents pertalning to these projects must be stored In a safe place when not In use so as
to ensure that the level of security of the projects Is maintained.

The Employer will not accept liability for any costs in this regard.

FINGER PRINTS (except Defence projects)

Persons of whom security clearance is required can obtain a finger print form SAP 91(a) from any
police station. Kindly ensure that the police official responsible for taking the finger prints certifies
the form since non-certification will result in the form being unacceptable.

Forma for contract administration

All forms required during contract admiinistration, called PRM forms, are obtainable on the
Employer's website at htio//www.publicworks.gov.za/ under "Documents”; “Consultants
Guidelines™ item 14. The agreement and conditions of contract to be entered into with the main
contractor shall be the most recent verslon of the JBCC, If it is a multi-disciplinary contract, or
GCC, if it is an engineering contract, as approved and In use by the Natlonal Department of
Public Works & Infrastructure.

Condition to accept unregistered persons with suitable built environment quailfications on
secondment
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It Is an express term of the contract that the Service Provider, after award of tender, accept
unregistered, suitably qualified {bullt environment) persons in his office for the purpose of exposing
the latter to the full extent of professional work, or as may be required accerding to specific
clrcumstances, in order to gain experience which can be presented to the relevant Council for
consideration towards professional registration. The secondment of such unregistered persons
will be negotiated with the Service Provider in terms of numbers, periods of training and extent of
professional work opportunlty to be afforded. The conditions of secondment will be the subject of
a separate Memorandum of Understanding with the Service Provider which wlll serve as an
annexure hereto. Any secondment arrangements will cease upon the professional registration of
the seconded person or as agreed on and so included in the aforesald Memorandum of
Understanding. The responsibility for salaries of seconded persons will remaln with the Employer,
but responsibility for operational expenses, necessary for the execution of the work, will vest with
the Service Provider, all of which will be dealt with in the Memorandum of Understanding.

Submission of Accrual Reports

The Service Provider shall submit accrual reports to the client representative at the end of March
and September each year for the duration of the Service Contract period from the date of
appointment up to and including project closeout. This is to ensure that PMTE complies with the
accounting framework GRAP, which requires that PMTE disclose all its accruals as at the end of
each reporting date.

Submission of monthly Project Execution Plans (PEP)

The Principle Agent will submit monthly an updated Project Execution Plans (PEP) in accordance
with DPWI standard proforma, on a date as agreed with the Employer's Representative.

SITE INFORMATION
(Refer to C3.2.2.5 above.)
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PROFESSIONAL FEES IN RESPECT OF AN ENGINEER'S APPOINTMENT (ALL DISCIPLINES)

National Department of Public Works & Infrastructure
Scope of Engineering Services and Tarlff of Fees
for Persons Registered in terms of the
Engineering Profession Act, 2000 (Act No. 46 of 2000)

1 April 2016

2016 NDPWI - Scope of Engineering Services and Tariff of Fees
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1. PREAMBLE

This document is based on the “Guideline Scope of Services and Tariff of Fees for Persons Registered in
terms of the Engineering Profession Act, 2000, (Act No.46 of 2000)" determined by the Engineering Council
of South Africa under Section 34(2) of the Engineering Profession Act, 2000 (Act No. 46 of 2000) and
published under Government Gazette No 34876 Board Notice 206 of 20 December 2011 (ECSA Guideline
Fee Scales).

Changes have been made to the ECSA Guideline Fee Scales to reflect the specific requirements of the
National Department of Public Works & Infrastructure for professional engineering appoiniments/contracts.
The services to be provided by the consulting engineer and the corresponding remuneration have been set
out herein for projects Implemented by or on behalf of the National Department of Public Works &
Infrastructure and were determined with consideration of the factors put forward in the ECSA Guideline Fee
Scales.

The Scope of Services and Tariff of Fees described hereln are generally applicable and are referred o in the
agreement. Specific requirements with regards to the Scope of Services and the Tariff of Fees shall be set
out In the agreement and should any requirement of the agreement be in conflict with the requirement of this
document, the requirement of the Agreement shall prevail.

Any amount mentioned in or fee calculated In terms of this document is exclusive of Value Added Tax.
This document allows for four different methods of remuneration namely:

(1)  Fees for Normal Services (percentage fee based on the cost of works),

(2) Fees for Additional Services (fees for services additional to those provided for in the Normal Services),
(3) Time based fees and

{(4) Expenses and cosfs.

Words or expressions in bold font are defined in clause 2.2.

2. GENERAL PROVISIONS
2.1 Generallty of Terms

In this document, except where the context otherwise requires or indicates:

(1) the masculine includes the feminine,
(2) the singuler Includes the plural, and
(3) any reference to a natural person Includes a Juristic person.

2.2 Definltions

In this Schedule, any word or expression defined in the Act has that meaning, unless the context
otherwise Indicates:

(1) Agreement means the Letter of Appointment/Acceptance or the Professlonal Services
Contract.

(2) Cllent means any juristic person or organ of the State engaging a consuiting engineer for
services on a project.

(3) Construction monitoring means the process of administering the construction contract and
over-seeing and/or inspecting the works, to the extent of the consulting engineer's
engagement, for the purpose of verification that the works are being completed in accordance
with the requirements of the contract that the designs are being correctly Interpreted and that
appropriate construction techniques are being utilized. Construction monltoring, to whatever
extent, shall not diminish the contractor's responsibility for executing and completing the works
in accordance with his contract.
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2.3

(4)

(6)
(6)

(7)

(8)

&)

(10)
(11}
(12)

(13)
(14)
(18)
(16)

(17)

Consulting engineer for purposes of these rules only, means any professional registered in

terms of the Act, or a juristic person who employs such professional, engaged by a client on

a project.

Contractor means any person or a Juristic person under contract to a client to perform the

works or part of It on a project, including a subconiractor under contract to such contractor.

Cost of the workg means the total amount, exclusive of value added tax, certified or which

would normally be certifiable for payment to contractor(s) (Irrespective of who actually carries

out the works) in respect of the works designed, specified or administered by the consulting

englineer, before deduction of liquidated damages or penalties, Including -

. pro rata portion of all preliminary and general items applicable to the works and

» the costs of new materials, goods or equipment, or a fair evaluation, of such material, goods
or equipment as if new whether supplied new or otherwise by, or to, the client and including
the cost or a falr evaluation of the cost of installation The sourcing, inspection and testing
of such will comprise additional services by the consulting sngineer.

Electronle Englnesrin rvices means services related to the provislon of electronic

systems and detailing the terminations, signals and interconnections of electronic components

as distinct from conventional electrical HV, MV and LV systems and related reticulation.

Englneering Prolect means a project of which the scope comprises mainly engineering work

of one discipline only and all financial and administrative matters are dealt with by the

consulting englneer or where the consulting engineer will act as princlpal agent where

other disciplines are also involved.

Multl-disciplinary Prolect means a project comprising bullding work, together with its

associated engineering work, where the engineer is subject to the authority of another

professional acting as the Principal Agent while financial and administrative matters are dealt

with by another professional.

Normal services means the services set out in clause 3.2.

Principal Agent means the Professional Service Provider appointed as such.

Project means any total scheme envisaged by a cllent, Including all the works and services

concerned.

Servicgs means the services contemplated In clause 3 on a project for which a consulting

englneer is engaged.

Stage means a stage of normal services set out in clause 3.2.

The Act means the Engineering Profession Act, 2000 (Act No. 46 of 2000).

Total annual cost of employment means the total annual cost of employment as defined In

clause 4.4(4).

Works means the activities on a project for which contractor(s) are under contract to the

cllent to perform or are intended to be performed, including the supply of goods and equipment.

Short Title

This document is called the “2016 NDPWI — Scope of Engineering Services and Tariff of Fees’

SCOPE OF SERVICES

Planning, Studies, Investigations and Assessments Reports

These services, as indicated below, relate to carrying out studies and investigations as well as the
preparation and submission of reports embodying preliminary proposals or Initial feasibility studies
and will normally be remunerated on a time and cost basis.

(1)
(2)
(3)
(4)

()

Consultation with the cllent or cllent's authorized representative.
Inspection of the site of the project.
Preliminary Investigation, route location, planning and a level of design appropriate to allow
decisions on feasibility.
Consultation with authoritles having rights or powers of sanction as well as consuliation with
the public and stakeholder groups.
Advice to the client as to regulatory and statutory requirements, including environmental
management and the need for surveys, analyses, tests and site or other Investigations, as well
as approvals, where such are required for the completion of the report, and arranging for these
to be carried out at the client’s expense.

4.
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(6) Searching for, obtaining, investigating and collating avallable data, drawings and plans relating
to the works.

(7) Investigating financial and economic Implications relating to the proposals, feasibility studlies
and/or option analysis and recommendations.

(8) Clause 3.1(7) does not normally apply to clvil and structural services on multi-disciplinary
projects, except as far as the interpretation of cost figures for civil and structural services are
concerned.

Dellverables:
> Submission of a report for consideration by the ellent, Including all or any of the above,
with emphasis on the following:

= Collation of information,

= Reports on technical and financial feaslbllity and related implications.

= List of consents and approvals.

= Schedule of required surveys, tests, analyses, site and other investigations.

= Comparison of project options, including life cycle costing and recommendations
where required.

3.2 Normal Services

These services are applicable to projects where the nature, form and function of the facility has been
defined through previous investigations and reports and the engineering services are required to take
the project through to successful completion of construction.

3.2.1 Stage 1 — Inception

(Defined as: Establish cllent requirements and preferences, assess user needs and options,
appointment of necessary consultants, and establish the project brief including project objectives,
priorities, constraints, assumptions aspirations and sirategies.)

(1)  Assist in developing a clear project brief.

(2) Attend project initiation meetings.

(3) Advise on procurement policy for the project.

(4) Advise on the rights, constralnts, consents and approvals.

(5) Define the scope of services and scope of work required.

(8) Conclude the terms of the agreement with the cllent.

(7). Inspect the site and advise on the necessary surveys, analyses, tests and site or other
investigations where such information will be required for Stage 2 Including the availability and
location of infrastructure and services.

(8) Determine the availability of data, drawings and plans relating to the project.

(9) Advise on criteria that could influence the project life cycle cost significantly.

(10) Provide necessary information within the agreed scope of the project to other consultants
involved.

Dellverables:

» Submission of a report for consideration by the cllent, including all or any of the abhove,
with emphasis on the following:

Agreed scope of services and scope of work.

Signed agresment.

Report on project, site and functional requirements.

Schedule of required surveys, tests, analyses, site and other investigations.
Schedule of consents and approvals.
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3.2.2 Stage 2 - Preliminary Design: Concept and Viability

3.23

(Defined as: Prepare and finalise the project concept in accordance with the brief, including project
scope, scale, character, form and function, plus preliminary programme and viabillty study/
assessment of the project.)

Foliowing the client’s instructions to proceed with the development of preliminary proposals or the
basic planning of the project, comprising all or any of the following:

(1)  Agree documentation programme with principal consultant and other consultants involved.

(2)  Attend design and consultants’ meetings.

(3) Establish the concept design criteria.

{(4) Prepare initial concept design and related documentation.

(6) Advice to the client as to the regulatory and statutory requirements, Including environmental
management and the need for any further surveys, analyses, tests and site or other
investigations, as well as approvals, which may be required and arranging for these to be
carried out at the cllent’s expense. This advice is to be presented by the consulting engineer
based on the Interpretation of the results of these tests and Investigations including
geotechnical and/or foundation Investigations, in a report containing recommendations to be
applied to and incorporated In designs. The consulting englneer will also take the
environmental management plan into account for the full life cycle of the project.

(6) Preparation and submission to the cllent of any preliminary plans, drawings and estimates
required for seeking the approval of statutory authorities and the cllent.

(7) Refine and assess the concept design to ensure conformance with all regulatory requirements
and consents.

(8) Establish access, utllities, services and connections required for the design of the project.

() Coordinate design interfaces with other consultants involved.

(10) Prepare process designs (where required), preliminary designs including preliminary drawings
and plans, and related documentation for approval by authorities and cllent, Including costing
of the aforementioned.

(11) Provide cost estimates and Iife cycle costs including financial implications and preliminary
programmes. '

(12) Llaise, co-operate and provide necessary information to the client, principal consultant and
other consultants involved.

Deliverables:

» Submission of a report for consideration by the cllent, Including all or any of the ahove,
with emphasis on the following:
= Concept design report.
= Schedule of required surveys, tests and other investigations and related reports.
=  Process design report.
= Preliminary design report.
» Cost estimates, concept and viability reports which include all or any of the above.

Stage 3 — Detall Design

(Defined as: Finalise the design, outline specifications, cost plan, financial viabllity and programme

for the project.)

(1)  Review documentation programme with principal consultant and other consultants involved.

(2) Attend design and consultants’ meetings.

(3) Incorporate cllent's and authorities’ detailed requirements into the design.

(4)  Incorporate other consultant's designs and requirements info the design.

(5) Prepare design development drawings inciuding draft technical details and specifications.

(6) Prepare detall designs, and design drawings including draft technical details and

specifications:
= Inthe case of reinforced concrete works, drawings must include bending schedules.

-6-
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3.24

» [n the case of structural steel works, drawings and details provided by the consulting
englneer must include full information, dimensions and specifications on all sections,
connections, plates, fasteners, bolts and welding, to such an extent that no further designs
by contractor(s) or other parties are required. The consulting engineer need not
provide shop drawings for the manufacture of the structural steel works.

(7) Review and evaluate design, specifications and estimates of the cost of works in order to
finalise the detall design stage.

(8) Advice to the cllent on any alternative designs and tenders, but excluding detailed inspection,
reviewing and checking of alternative designs and drawings not prepared by the consulting
engineer and submitted by any contractor or potential contractor.

(9) Llalse, co-operate and provide necessary Information to the principal consultant and other
consultants involved.

(10) Submit the necessary design documentation to local and other authorities for approval and
obtain said approval or alternatively for record purposes where approval Is not required by
Bullding Regulations.

(11} Accommodate services design.

Dellverables: .
» Submission of a report for consideration by the client, including all or any of the above,
with emphasis on the following:

Detail design drawings.

Qutline specifications.

Local and other authority submission drawings, reports and approvals.
Detailed estimates of construction costs.

Stage 4 — Documentation and Procurement

(Defined as: Prepare procurement and construction documentation, confirm and implement the
procurement sirategles and procedures for effective and timeous procurement of necessary
resources for execution of the project.)

(1) ‘Aftend design and consultants’ meetings.

(2) Prepare and finalise specifications, schedule of quantities and preambles for the works.

(3) Submission of detailed estimates, capltal and Iife cycle costs, financial implications and
programmes for implementation of the works.

(4) Reaffirm detailed cost estimates and adjust designs and documents if necessary to remain
within approved budget.

(5) Prepare and finalise the procurement strategy for contractor(s) or assist the princlpal
consultant where raelevant.

(6) Prepare documentation for contractor procurement.

(7) Assist in calling for tenders/bids and/or negotiation of prices andfor assist the principal
consultant where relevant.

(8) Llalse, co-operate and provide necessary information to the principal consultant and the other
consultants as required.

(9) Assist in the evaluation of tenders/bids.

(10) Assist with the preparation of contract documentation for signature.

(11) Assess samples and products for compliance and design intent.

(12) Advice to the client on any alternative designs and tenders, but excluding detalled inspection,
reviewing and checking of alternative designs and drawings not prepared by the consulting
englneer and submitted by any contractor or potential contractor.

(13) Placing orders for the works on behalf of the client.

Deliverables:
» Submission of a report for consideration by the cllent, including all or any of the above,
with emphasis on the following:

=  Finalised Specifications.
= Service co-ordination.
= Detzil deslgn drawings.
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Tender/bid documentation.
Tender/bid evaluation and report.
Tender/bld recommendation.
Priced contract documentation.

3.2.5 Stage 5 - Contract Administration and Inspection

(Defined as: Manage, administer and monitor the construction contracts and processes Including
preparation and coordination of procedures and documentation to facilitate practical completion of
the works.)

(1) ‘Attend site handover.

(2) Issue construction documentation in accordance with the documentation schedule Including, in
the case of structural engineering, reinforcing bending schedules and detalling and
specifications of structural steel sections and connections.

(3) Execute the contract administration In terms of the contract between the cllent and the
contractor.

(4) Prepare schedules of predicted cash flow.

(6) Prepare pro-active estimates of proposed variations for cllent decision making.

(6) Preparation of and issuing variation orders on behalf of and after consultation with the client.

(7) Attend regular site, technical and progress meetings.

(8) Inspect works for conformity to contract documentation.

(9) Adjudicate and resolve financial claims by contractor(s).

(10) Assist in the resolution of contractual claims by the contractor.

{11) Assist the cllent In the resolution of disputes or differences that may arlse between the cllent
and the contractor, except mediation, arbitration and/or litigation.

(12) Establish and maintain a financlal control system.

(13) Clarify details and descriptions during construction as required.

(14) Assist and/or prepare valuations for payment ceriificates to be issued by the principal agent.

(15) Witness and review of all tests and mock ups carried out both on and off site.

(16) Check and approve contractor drawings for design intent.

(17) Update and issue drawings and drawings register.

(18) Issue contract instructions as and when required.

(19) Agreeing and verifylng final quantities during construction with the contractor.

(20) Review and comment on operation and maintenance manuals, guarantee certificates and
warrantles.

(21) Inspect the works and Issue practical completion certificates and defects lists.

(22) Arranging for the delivery of all test certificates, including the Electrical Certificate of
Compliance, statutory and other approvals, as built drawings and operating manuals.

(23) Advice to the cllent on any further alternative designs, but excluding detailed inspection,
reviewing and checking of alternative designs and drawings not prepared by the consulting
engineer and submitted by any contractor.

Dellverables: .
> Submission of a report for consideration by the cllent, including all or any of the above,
with emphasis on the following:

Schedules of predicted cash flow.
Construction documentation.

Register of drawings issued.
Estimates for proposed variations.
Contract instructions.

Financial control reports.

Valuations for payment certlficates.
Progressive and draft final account(s).
Practical completion and defects list.
Electrical Cerilficate of Compliance.

Where a quantity surveyor is included in the project team in Multl-Disciplinary works, tems 4, 5, 9 and
12 will not be required from the engineer.
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3.2.8

3.2.7

3.3

3.3.1

Stage 6 — Close-Out

(Defined as: Fulfil and complete the project close-out Including necessary documentation to facllitate
effective completion, handover and operation of the project).

(1) Inspect and verify the rectification of defects.

(2) Prepare comments for relevant payment valuations and completion certificates.

(3) Prepare and/or procure operations and maintenance manuals, guarantees and warrantles.

{(4) Prepare and/or procure as-built drawings and documentation.

(5) Agreeing final quantities with contractor(s), compiiing final accounts and issuing final payment
certificates.

Dellverables:

Valuations for payment certificates.

Works and final completion lists.

Operations and maintenance manuals, guarantees and warrantles.
As-built drawings and documentation.

Final accounts.

Targeted (Preferential) Procurement

Should the client during any stage of the project, require the consulting engineer to perform work
or services pertalning to targeted procurement, such work and or services could entail, but are not
limited to, any or all of the foliowing:

(1) incorporation of any targeted (preferential) participation goals;

{2) the measuring of key participation Indicators;

(3) the selection, appointment and administration of participation and;

(4) auditing compliance to the above by any contractor s and/or professional consultant.

Additional Services

The following services are additional to the normal services provided by the consulting engineer,
unless specifically agreed otherwise between the consulting engineer and the cllent. The
agreement on the scope of services and remuneration shall be in writing and should, If at all possible,
be concluded before such services are rendered.

Additional Services pertalning to all Stages of the Project

(1)  Enquiries not directly concerned with the works and its subsequent utilisation.

(2) Valuation for purchase, sale or leasing of plant, equipment, materlal, systems, land or buildings
or arranging for such valuation.

(3) Making arrangements for way leaves, servitudes or expropriations.

(4) Negotiating and arranging for the provision or diversion of services not forming part of the
works.

(5) Additional work In obtaining the formal approval of the appropriate Government Departments
or Public Authorities, including the making of such revisions as may be required as a result of
decisions of such Departments or Authorities arlsing out of changes in policy, undue delay, or
other causes beyond the consulting engineer's control.

(6) Topographical and environmental surveys, analyses, tests and site or foundation or other
Investigations, model tests, laboratory tests and analyses carried out or procured on behalf of
the cllent.

(7)  Setting out or staking out the works and indicating any boundary beacons and other reference
marks.

(8) Preparation of drawings for manufacture and Installation or detailed checking of such for
erection or installation fit.

(9) Detailed inspection, reviewing and checking of designs and drawings not prepared by the
consulting engineer and submitted by any centractor or potential contractor as alternative
to those embodied in tender or similar documents prepared by the consulting engineer.

-9.
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3.3.2

(10)

(11)
(12)

(13)
(14)
(18)

(16)

(17

Preparing and setting out particulars and calculations in a special form required by any relevant
authority.

Abnormal additional services by or costs to the consulting engineer due to the failure of a
contractor or others to perform their required dutles adequatsly and on time.

Executing or arranging for the periodic monitoring and adjustment of the works, after final
handover and completion of construction and commissioning, in order to optimise or maintain
proper functioning of any process or system.

Investigating or reporting on tariffs or charges leviable by or to the cllent.

Advance ordering or reservation of materials and obtalning licenses and permit.

Additional services, duties and/or work resulting from project scope changes, &lterations
and/or Instructions by the client, or his duly authorized agents, requiring the consulting
englneer to advice upon, review, adapt and/or alter his completed designs and/or any other
documentation and/or change the scope of his services and/or duties. Such additional
services are subject to agreement in writing between the consulting englineer and the cllent
prior to the execution thereof.

Exceptional arrangements, communication, facilitation and agreements with any stakeholders
other than the client and contractor(s) appolnted for the works on which the consulting
engineer provides services.

Any other additional services, of whatever nature, specifically agreed to in writing between the
consulting engineer and the client prior to the execution thereof.

Construction Monitoring

(1

)
®

(4)

(8)

(6)

If the construction monitoring, as set out in clause 3.2.5(3), is deemed to be insufficient by
the consulting engineer, the consulting engineer may, with prior written approval having
been obtained from the client, appoint or make available additional staff for such construction
monltoring as are necessary to undertake additional construction monltoring on site to the
extent specifically defined and agreed with the client. The functions in respect of additional
construction monitoring are to be limited to detailed Inspections and exclude those
mentioned under clause 3.2.5.

Applications for additional staff must be made on the department's prescribed format, together
with which the consulting engineer must submit & proper motivation, ‘containing infer afia, a
schedule Indicating the envisaged time to be spent on addltional construction monitoring as
applied for, as well as the envisaged time to be spent on normal construction monitoring as
set out in clause 3.2.5(3).

Alternatively, the client may appoint or make available staff, as intended in clause 3.3.2(1 )
subject to approval by the consulting engineer.

Staff, as intended In clauses 3.3.2(1) and 3.3.2(2), shall report to and take instructions from the
consuiting englneer or an authorized representative of the consulting engineer only and
shall be deemed to be In the employ of the consulting engineer.

Should any change regarding the persons utilized for additional on-site monitoring or thelr
remuneration or duration of services be necessary, the utilization of such persons and/or their
remuneration must be agreed to in writing with the cllent prior to the implementation thereof.
If, for any reason, no additional staff or inadequate staff for construction monitoring is
appolnted, the consulting englneer shall provide additional services, including additional site
visits, as required and agreed to in writing with the client prior to commencement thereof.
Where provided for in the agreement, the duties of the consulting englneer for the following
defined levels of construction monitoring, respectively, are as follows:

{a) Level1:

The construction monitoring staff shall:-

(i) Maintain a part-time presence on site as agreed with the cllent to review random
samples and review important completed work prior to enclosure or on completion
as appropriate.

(i) Where the consulting engineer is the sole consultant or princlpal agent, carry
out such administration of the project as is necessary on behalf of the cllent.

-10-
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3.3.4

3.3.5

3.3.6

(HI) Where the principal agent, other than the consulting engineer, has been
appointed for the project, provide such information as to enable the principal
agent to fulfil his responsibilities.

(W) Be available to provide the contractor with technical interpretation of the plans
and specifications.

{b) Leve] 2:

The construction monitoring staff shall:-

(1) Maintain a full time presence on slte to constantly review —
(a) Work procedures
(b) Construction materials
for compliance with the requirements of the plans and specifications and review
completed work prior to enclosure or on completion as appropriate,

(1) Where the consulting engineer is the sole consultant or princlpal agent, carry
out such administration of the project as Is necessary on behalf of the cllent.

iii) Where the principal agent, other than the consulting engineer has been

' appointed for the project, provide such information as fo enable the prlnclpal

agent to fulfil his responsibilities.

{iv) Be avallable to provide the contractor with technical interpretation of the plans
and specifications.

Occupational Health and Safety Act, 1993 (Act No.85 of 1993)

Should the client require the consuiting englnear to undertake duties falling under the Occupational
Health and Safety Act, 1893 (Act No.85 of 1993} and the Construction Regulations in terms thereof,
on behalf of the client, the additional services may include the following:

(1)  The consulting engineer must arrange, formally and in writing, for the contractor to provide
documentary evidence of compllance with all the requirements of the Occupational Health and
Safety Act, 1993 {Act No.85 of 1893).

(2) The consulting englneer must execute the duties of the client, as his appointed agent, as
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 19983
(Act No.85 of 1993).

Quality Assurance System

Where the cllent requires that a quallty management system or quallty assurance services, over and
above construction monitoring services, be applied to the project, these are in addition to normal
services provided by the consulting englneer and to be specificaily defined and separately agreed
in writing prior o commencement thereof.

Lead Consulting Engineer

Should the cllent require the consulting englneer to assume the leadership of a joint venture,
consortium or team of consulting engineers, of the same discipline, prescribed or requested by the
client, the additional services may include the following:

(1)  Responsiblility for the overall administration of all sections of the services, Including those
portions of the services, which fall within the ambit of the other consulting engineers.

{2) Responsibiilty for the overall co-ordination, programming of design and financial control of all
the works included in the services.

(3) Processing certificates or recommendations for payment of contractor(s).

Princlipal Agent of the Client

When a consulting englneer is, In addition to his normal functions as consulting engineer,
appointed as the principal agent of the cllent on a project, the consulting engineer will also be
responsible for the following:

-11-
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3.3.7

(8)
(9)

Leadership of the professional team.

Submission of preliminary and developed proposals in the form of consolidated reports,
drawings and specifications together with estimates of time required and cost of the works.
The overall administration of all sections of the project including those, which fall within the
ambit of the other professional members in the team.

The overall coordination, programming of design and financlal control of the project.
Resolving differences that may arise between the cllent and the contractor(s), excluding
mediation, arbitration or litigation.

Approval of certificates for payment to contractor(s) issued by the other professional members
In the team before their presentation to the client for settlement.

Making arrangements to provide the cllent, on completion of the works, with such record
drawings as may be required for a proper record of the works as constructed and such manuals
as may be requlred for the operation and maintenance of the relevant parts of the works.
Approval of the final contract account and provision of a close out report for the project.
Manage targeted procurement services as indicated in clause 3.2.7.

Medlation, Arbitration and Litigatlon proceedings and similar Services

Where the client requires the consulting engineer to, on his behalf, perform the services lisied
hereunder or similar work, the extent thereof and remuneration therefore is subject to agreement
between the eclient and the consulting engineer:

(1} Dealing with matters of law, obtalning parliamentary or other statutory approval, licenses or
permits.

(2) Assisting with or participating In contemplated or actual mediation, arbitration or litigation
proceedings.

(3) Officiating at or attending courts and commissions of enquiry, select committees and similar
bodies convened by statute, regulation or decree.

TARIFF OF FEES

Application of Tarlff of Fees

1)

()

(3)

(4)

The tariff of fees contained in this Schedule applies in respect of the services set out in clause
3 “Scope of Services”.

The client shall remunerate the consulting englneer, for the services rendered, on the basis
of clauses 4.2 and 4.5. In cases where the cllent and consulting engineer have agreed that
clauses 4.2 and 4.3 are not applicable, payment should be on the basls of clause 4.4 or as
agreed according to clause 4.1(4).

The client shall reimburse the consulting engineer for all expenses and costs incurred in
terms of clause 4.5 in performing his services, irrespective of whether fees are charged in
terms of clauses 4.2 and 4.3 or clause 4.4 as well as for all costs incurred on behalf, and with
the approvai of the cllent.

While the tariff of fees contained in this document can he applied to many projects the factors
that influence the fees to be paid for services are complex and depend on a number of
contributing factors These contributing factors that should be taken into account may include,
inter alia, all or any of the following:

(a) Project complexlty: Projects may range from relatively simple projects where it is
based on well established, common practices to more complex projects where it calls for
the applicatlon of new, unusual or untried practices.

(b} Cost of the works: This may range from a situation where the cost of the works is
abnormally high relatlve to the services being rendered to a project where the cost of
the works is abnormally low relatlve to the services required from the consulting
engineer.

-12-
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()

{6)

(7)

(8)

(8)

(10)

(11}

(¢} Time duration: This may involve projects where the works are executed over
appreclably shorter or longer periods than would normally be expected for any of the
stages defined in 3 “Scope of Services”.

(d) Level of responsibliity, liabllity and risk: These may range from relatively low levels
of responsibility and/or risks to projects with unusually high responsibilities and/or risks
that are expected to be carried by the consulting engineer.

(e) Level of expertise, quallfications, skills and experience: Some works do not require
a high degree of expertise while other works may require more speciallzed expertise or
substantlal skills and experience that cost more to develop and retain.

() Level of technology required and changes in technology that may influence the costs
of the services provided.

(g) Whether aspects related to labour intensive works need to be considered in the design.

Combinations of one or more of the above factors may require an adjustment of the tariffs to
fairly compensate the consulting engineer and this adjustment should be negotiated in good
faith by both parties.

Agreement on any adjustment of or special fees should be reached at the time of the
engagement of the consulting engineer or as soon after circumstances warrant such as
practically possible, but in all cases prior to the consulting engineer rendering services which
may be affected.

Where the normal services relate to more than one of the disciplines of consulting engineering
contemplated In clauses 4.2.1 to 4.2.7 namely civil, structural, mechanical, electrical and
electronic engineering services, a separate fee for services Iin each discipline should be
calculated in accordance with the relevant clause. Where a consulting englineer is appointed
for elther or both electronic and electrical services, his payment shall be according to the
electrical fee scales based on the combined value of these services.

Where at the instance and with the consent of the client the works are undertaken on geparate

non-contiguous sites, continuity is interrupted or are unusually fragmented or are constructed

as separately documented phases or sections, the fee for normal services is:

(a) The sum of the fees calculated separately for each site, contract, phase or section as if
they were separate works, or

{b) A fee agreed to between the cllent and the consulting engineer and which fee lies
between the fee calculated on the total cost of the works and the sum of the fees
contemplated in clause 4.1(8)(a) above.

For the calculation of fees, “duplication of works" is defined as the re-use of designs, drawings
and detalls done by a consultant to duplicate a complete unit (e.g. & bullding or bridge).

The following fees may be claimed after each stage of services or monthly or as agreed

between the consulting engineer and the client:

(a) Percentage fees determined on the basls of the cost of the works prevalling at the time
of the fee calculation and pro rata to the completed services, or a portion of the total fee
based on completion of the stages along the lines indicated in 4.2.8.

(b} Time based fees applicable when the services were rendered.

Disbursements as sef out in clause 4.1(3) may be claimed monthly.
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4.2

Fees for Normal Services

4.2.1 ClIvil and Structural Engineering Services pertaining to Engineering Projects

(1)

The basic fee for normal services in the disciplines of civil and structural engineering,
pertaining to engineering projects, is determined from the table below. The fee Is the sum of
the primary fee and the secondary fee applicable to the specific cost of the works in respect
of which the services were rendered on the project.

Cost of the Works Basis of Fee Calculation
Where the costs of the works: ol . s darv £
rimary Fee econdary fee
Exceeds Bute ::::dnot ry ry
RO R 568.000 R 0lA Lump Sum or on Time Basls
R 598,000 R 1,419,000 R 74,800/12,5% on the balance over R 598 000
R 1,419,000 R 6,985,000 R 177,400/10,0% on the balance over R 1 419 000
R 6,985,000 R 14,248,000 R 734,000/2,0% on the balance over R 6,885,000
R 14,248,000 R 35,480,000 R 1,387.6800/2,0% on the balance over R 14,248,000
R 35,480.000 R 70,961,000 R 3,086,200}5,0% on the balance over R 35,480,000
R 70.961.000 R 427,427,000 R 521 5.100'5-5% on the balance over R 70,961,000
R 427,427.000 R 24,820.700/5.0% on the balance over R 427,427,000

)

The following additional fee shall be applicable to the value of the reinforced concrete and
structural steel portions of the works, inclusive of the costs of concrete, relnforcing, formwork,
structural steel work and any pro rata preliminary and general amounts. Where structures of
identical design are repeated on the same project, the combined costs shall be cumulated for
the determination of the cost of the reinforced concrete and structural steel works.

Cost of the Works Basls of Fee Calculation

Where the costs of the works:

Exceeds

But does not
exceead

Primary Fee

Secondary fee

R O

R 588,000

RO

A Lump Sum or on Time Basis

R 598,000

R 1,419,000

R 28,900/5,0% on the balance over R 588,000

R 1.419,000)

R 6,985,000

R 71.000/4,5% on the balance over R 1,419,000

R 6,985,000

R 14,248,000

R 321.400/¢,0% on the balance over R 6,885,000

R 14,248 000

R 35,480.000

R 611,800i3,0% on the balance over R 14,248,000

R 35,480,000

R 70.961.000

R 1.248.900/2,0% on the balance over R 35,480,000

R 70,961.000

R 427,427,000

R 427,427,000

R 1.858,500[1,5% on the balance over R 70,961,000

R 7.305,500|1,5% on the balance over R 427,427,000

®)

(4)

®)

Te calculate the fee for railway track work In terms of this item, 50 per cent of the cost of the
permanent way materials is excluded from the cost of the works, but the full cost of ballast
and equipment speclally designed by the consultant is Included In the cost of the works.

For normal services relating to a description of the works mentioned In the first column of the
following table, the proportion of the basic fee relating to the specific item calculated in terms
of clause 4.2,1(1) and 4.2.1{2) Is multiplied by the category factor mentioned against that
. description in the second column of the table. In case more than one of the descriptions below
applies, the effective factor will be the product of the factors involved, except for the fee for
targeted procurement.

These factors do not apply when fees are a lump sum or on a time basis.
-14-
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(6) Inthe case of road works, where the road traverses both rural and urban areas, an adjustment
pro rata to the length of road In rural and urban area should be made.
(7) Inthe case of road rehabllitation a combination of factors applies depending on the situation of
the road (rural or urban) and the category factor for alterations to existing works.
Factor by which basic
Description of the Works fee is multiplled
Rural roads (single carriageways), excluding bridges 0,85
Rural freeways and dual carriageways, excluding bridges 0,05
Freeways and dual carriageways through existing peri-urban areas, 1.00
excluding bridges !
Single Carriageways through existing urban areas 1.00
Freeways and dual carriageways through existing urban areas 1.25
Gravel roads: Primary roads 1,25
Secondary roads 1,00
Informal roads 0.75
Water and waste water treatment works 1,25
Services (Excluding roads for existing informal settlements
including roads and to reduced standards or supplies) 1,26
Water and sanitation in rural areas 135
Alterations to existing works 125
Only applicable to the faes on the portion or section of works affected; !
Mass concrete foundations, brickwork and cladding designed and
detailed by the consulting englneer 0,33
iOnly appficable to the deslan porion of the fees on such works|
Duplication of works 0.25
{Only applicable to the design portion of the fees on duplicated works) !
Targeted procurement
{Additional fee based on the baslc feas before the application of any of the other 0,07

factors. Only arplicable where specifically appointed for service)
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4.2.2 Civil Englneering Services pertaining to Multi-disclplinary Projects

(1)  The basic fee for normal services in the discipline of civil engineering, pertaining to multl-
disciplinary projects, is determined from the table below. The fee is the sum of the primary
fee and the secondary fee applicable to the specific cost of the works in respect of which the
services were rendered on the project.

Cost of the Works Basls of Fee Calculation
Where the costs of the works:
But does not Primary Fee Secondary fee
Exceods ex:::d
RO R 698,000 RO A Lump Sum or on Time Basis
R 598,000 R 1,419,000 R 74,800({12,5% on the balance over R 598,000
R 1,419,000 R 6,985,000 R 177,400/10,0% on the balance over R 1,419,000
R 6,985,000 R 14,248,000 R 734,000{9,0% on the balance over R 6,985,000
R 14,248 0008 R 35,480,000 R 1,387,600i8,0% on the balance over R 14,248,000
R 35,480,000 R 70,961,000 R 3,086,200(7,0% on the balance over R 35,480,000
~_R70961.000 R427427,0000 R 5560,9007,0% on the balance over R 70,961,000
R 427,427,000 R 30,522,500{7,0% on the balance over R 427,427,000
(2) For normal services relating to a description of the works mentioned in the first column of

the following table, the proportion of the basic fee relating to the specific item calculated In
terms of clause 4.2.2(1) Is multiplied by the category factor mentioned against that description
in the second column of the table. In case more than one of the descriptions below applies,
the effective factor will be the product of the factors involved.

These factors do not apply when fees are a lump sum or on a time basis.

Factor by which basic

Description of the Works fes Is multiplled
Alterations to existing works
{Only applicable to the fees on the portion or section of works affactad) 1,25
Internal water and drainage for buildings upon specific agreement with
the client to render such services 1,25
Duplication of works
(Only applicable to the design portion of the fees on duplicated works) 0,25
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4.2.3 Structural Engineering Services pertaining to Multi-disciplinary Projects

(1) The basic fee for normal services in the discipline of structural englneering, pertaining to
multl-disciplinary projects, Is determined from the table below. The fee Is the sum.of the
primary fee and the secondary fee applicable to the specific cost of the works in respect of
which the services were rendered on the project.

Cost of the Works Basis of Fee Calculation
Where the costs of the works:
But does not Primary Fee Secondary fee
Exceetis axcasd
R0} R 598,000| RO A Lump Sum or on Time Basis
R 5088.000 R 1,419,000 R 74,800/12,5% on the balance over R 588,000
R 1.419,000 R 6,985,000 R 177.400(10,0% on the balance over R 1,419,000
R 6,985.000 R 14,248,000 R 734.000{9,0% on the balance over R 6,985,000
R 14,248.000 R 35,480,000 R 1.387.600[8,0% on the balance over R 14,248,000
R 35,480,000 R 70,961,000 R 3,086,000/7,0% on the balance over R 35,480,000
R 70,061.000] R 427,427,000 R 5,570,000{7 0% on the balance over R 70,961,000 |
R 427,427,000 R 30.523,00017.0% on the balance over R 427,427,000
(2) For normal services relating to a description of the works mentioned In the first column of the

following table, the proportion of the basic fee relating to the specific item calculated in terms
of clause 4.2.3(1) Is multiplied by the category factor mentioned against that description in the
sacond column of the fable. In case more than one of the descriptions below applies, the
effective factor will be the product of the factors involved.

These factors do not apply when fees are a lump sum or on a time basis.

Description of the Works Fac;t:er i';yn:'::l'tlf:h:;s'c
Alterations to existing works
(Only applicable to the fess on the portion or section of works affected) 1,25
Mass concrete foundations and brickwork designed and cladding
designed and detailed by the consulting engineer 0,33
iOnly applicable to the deslon poriion of the fees on such works) _
Duplication of works 0.25
(Only applicable to the design portion of the fees on duplicated works) '
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4.2.4 Mechanical Engineering Services pertaining to Engineering Projects

(1)  The basic fee for normal services In the disclpline of mechanical engineering, pertaining to
englineering projects, is determined from the table below. The fee is the sum of the primary
fee and the secondary fee applicable to the specific cost of the works In respect of which the
services were rendered on the project.

Cost of the Works Basls of Fes Calculation
Where the costs of the works:
. But does not Primary Fee Secondary fee
Exceeds exceed
RO R 588,000 RO! A Lump Sum or on Time Basis
R 588,000 R 1,419,000 R74.800(12,5% on the balance over R 571 000
R 1.419,000 R 6,985,000 R177,400(10,0% on the balance over R 1 353 000
R 6,985,000 R 14,248 000 R734,000(8,0% on the balance over R 6 659 000
R 14,248,000 R 35,480,000 R1,315,001(7,0% on the balance over R 13 582 000
R 35,480,000 R 70,061,000 R2,801,300{6,0% on the balance over R 33 824 000
R70.961,0000 R 427,427,000 R4,830.1 00/5.5% on the balance over R 87 648 000
R 427,427,000 R24,535,700/6.5% on the balance over R 407 474 000
(2) For normal services relating to a description of the works mentioned in the first column of the

following table, the proportion of the basic fee relating to the specific Item calculated in terms
of clause 4.2.4(1) Is multiplied by the category factor mentioned against that description in the
second column of the table. In case more than one of the descriptions below applies, the
effective factor will be the product of the factors involved, except for the fee for targeted

procurement.

These factors do not apply when fees are a lump sum or on a time basis.

Factor by which
Description of the Works baslic fee is
multiplied
Alterations to existing works 195
{Only applicable to the fees on the portion or section of works affected| '
Duplication of works
(Only applicable to the design portion of the fees on duplicated works) 0,25
Targeted procurement
(Additional fee based on the besic feas before the application of any of the other factors. 0,07
Only applicable where specifically aspointed for service)

-18-




mews 2016 NDPW - Scope of Englneering Services and Tariff of Fees for. Persons Reglstered in
L

orsoum amea  tgrms of the Engineering Profession Act, 2000, (Act No.46 of 2000)

4.2.5 Mechanical Englineering services pertalning to Multi-disciplinary Projects

(1)  The basic fee for normal services in the discipline of mechanical engineering or wet services,
partaining to multi-disciplinary projects, is determined from the table below. The fee is the
sum of the primary fee and the secondary fee applicable to the specific cost of the works in
respect of which the services were rendered on the project.

Cost of the Works Basls of Fee Calculation
Where the costs of the works: o . s dary §
But does not mary ree econaary ree
Exceeds exceed

RO R 598,000 RO A Lump Sum or on Time Basis

R 598.000 R 1,419,000 R89.700/15,0% on the balance over R 571 000
R 1,418,000 R 6,985,000 R212,000/12,5% on the balance over R 1 353 000
R 6,985,000 R 14,248,000 R908,600/10,5% on the balance over R 6 658 000
R 14,248,000 R 35,480,000 R1,671,200/2,56% on the balance over R 13 582 000
R 35,480,000 R 70,961,000 R3,688,300/9,0% on the balance over R 33 824 000
R 70,961,000 R 427,427,000 R6.881 :500|B.5% on the balance over R 67 648 000

R 427,427,000 R37,181.200[2,5% on the balance over R 407 474 000

{2) For normal services relating to a description of the works mentioned in the first column of the
following table, the proportion of the basic fee relating to the speclfic item calculated In terms
of clause 4.2.5(1) Is multiplied by the category factor mentioned against that description in the
second column of the table. In case more than one of the descriptions below applies, the
effective factor will be the product of the factors involved, except for the fee for targeted
procurement.

These factors do not apply when fees are a lump sum or on a time basis.

Description of the Works Factor by which
basic fee Is
multiplied

Multi-tenant installations: The Muiti-tenent factor only becomes applicable if
substantial fragmentation of services, which would otherwise not be divided, occurs as & 1.25
resuft of the multi-fenant appilcation. Normal multi-zoning, even If appifed In multi-enant !
accommodation, does not qually for the anolication of the Multi-lenant factor.

Alterations to existing works
{Only applicable to the fees on the portion or section of works affected) 1,25
Duplication of works 0.25

(Only applicable fo the design portion of the fees on duplicated works)

For projects where the cost of the works exceeds R 572,000 and
where bllls of quantities are not required from the consulting

englneer and ali financlal, tender and contractual matters are dealt 0,75
with by the Quantity Surveycr or other partles

Targeted procurement .
{Additional fee based on the basic fees before the application of any of tha other factors. 0,07
Only apclicable where specifically appointed for service)
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4.2.6 Electrical and Electronic Engineering Services pertaining to Engineering
Projects

(1) The basic fee for normal services in the discipline of electrical and electronic engineering,
pertaining to enginesring projects, is determined from the table below. The fee is the sum of
the primary fee and the secondary fee applicable to the specific cost of the works In respect
of which the services were rendered on the project.

Cost of the Works Basls of Fee Calculation
Where the costs of the works: .
But does not Primary Fee Secondary fee
Exceeds i Ty
RO R 598,000 RO A Lump Sum or on Time Basis
R 598,000 R 1,419,000 R74,800/12,56% on the balance over R 571 000
R 1.419.000 R 6,985,000 R177.400/10,0% on the balance over R 1 353 000
R 6,985,000 R 14,248,000 R734,000/8,0% on the balance over R 6 659 000
R 14,248,000 R 35,480,000 R1.315,000(7.0% on the balance over R 13 582 000
R 35,480,000 R 70,961,000 R2,801,300(6,0% on the balance over R 33 824 000
R 70,961,000 R 427 427,000 R4.930,100}5.5% on the balance over R 67 648 000
R 427.427,000! R24,535,700|5.5% on the balance over R 407 474 000

(2) For normal services relating to a description of the works mentioned in the first column of the
following table, the proportion of the baslc fee relating to the specific item calculated In terms
of clause 4.2.6(1) is multiplied by the category factor mentioned against that description in the
second column of the table. In case more than one of the descriptions below applies, the
effective factor will be the product of the factors Involved, except for the fee for targeted
procurement.

These factors do not apply when fees are a lump sum or on a time basis.

Factor by which
Description of the Works basic fee Is
multiplied
Alterations to existing works 1.95
{Only applicable to the fees on the portion or section of works affscted) '
Duplication of works 0.25
(Only applicable to the desigh portion of the fees on duplicated werks) '
Targeted procurement
{Additional fee based on the baslc fees before the application of any of the other faclors. 0,07
Only applicable where specifically appointed for service)

-20-



i~ —
FEFLIC

2016 NDPW - Scope of Englneering Services and Tariff of Fees for Persons Reglstered in

orsouri amca  terms of the Englneering Professlon Act, 2000, (Act No.46 of 2000)

Projects

4.2.7 Electrical and Electronic Engineering services pertaining to Multi-disciplinary

(1) The basic fee for normal services in the discipline of electrical and electronic engineering,
pertaining to muitl-dlscipllnary projects, is determined from the table below. The fee Is the
sum of the primary fee and the secondary fee applicable to the specific cost of the works in
respect of which the services were rendered on the project.

Cost of the Works Basis of Fee Calculation
Where the costs of the works: - . ) —_
as mary Fee econdary fee
Exceeds B"te;’:“ d"°t 4
RO R §98,000 RO A Lump Sum or on Time Basis
R 598,000 R 1,419,000 R89,700/15,0% on the balance over R 571 000
R 1,419,000 R 6,985,000 R212,900(12,5% on the balance over R 1 353 000
R 6,985,000 R 14,248,000 R908,600[10,5% on the balance over R 6 659 000
R 14,248,000 R 35,480,000 R1,671,200[2,5% on the balance over R 13 582 000
R 35,480 00 R 70.961,000 R3 688,300{9,0% on the balance over R 33 824 000
R 70,961,000, R 427,427,000 R6.881,500{8,5% on the balance over R 67 648 000
R 427,427,000 R37,1 81,200|ﬂ.5% on the balance over R 407 474 000

(2) For normal services relating to a description of the works mentioned in the first column of the
following table, the proportion of the basic fee relating to the specific item calculated in terms
of clause 4.2.7(1) Is multiptied by the category factor mentioned against that description in the
second column of the table. In case more than one of the descriptions below applles, the
effective factor will be the product of the factors involved, except for the fee for targeted

procurement.

These factors do not apply when fees are a lump sum or on a time basls.

Only applicable whare specifically appointed for service)

Factor by which
Description of the Works basic fee is
multiplied
Multi-tenant installations: The Muit-tenant factor only becomes applicable If
substantlal fragmentation of servives, which would otherwise not be divided, occurs as a 1.25
resuit of the muiti-enant application. Normal multi-zoning, even If applied In multi-tenant '
accommodation, does not qually for the aoplication of the Muit-tenant factor.
Alterations to existing works
{Only applicable to the fees on the portion or saction of works affected) 1,25
Duplication of works
{Only applicable to the design portion of the fees on duplicated works) 0,25
For projects where the cost of the works exceeds R 572,000 and
where bills of quantities are not required from the consulting
englineer and all financial, tender and contractual matters are dealt 0.75
with by the Quantity Surveyor or other parties. '
Targeted procurement
{Additional fee based on the basic fees before the application of any of the other factors. 0,07
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4.2.8 Services provided partially or in Stages

(1) The following table shall be used for proportioning the basic fee for normal services over the
various stages of the sarvices.

Percentage points
Stage of Services for each stage
Civil: Engineering Projects:
* Inception 5
e Preliminary Design: Concept and Viability 20
¢ Detail Design 30
» Documentation and Procurement 15
¢ Contract Administration and Inspection 25
o Close-Out 5
Structural: Englneering Projects:
e Inception 5
¢ Preliminary Deslign: Concept and Viability 20
¢ Detail Design 30
¢ Documentation and Procurement 16
e Contract Administration and Inspection 25
e Close-Out 5
Civii: Muitl-disciplinary Projects:
¢ Inception 5
e Preliminary Design: Concept and Viability 20
e Detail Design 30
» Documentation and Procurement 15
o Contract Administration and Inspection 25
o Close-Out 5
Structural: Multi-disclplinary Projects:
* Inception 5
o Preliminary Design: Concept and Viability 20
¢ Detail Design 30
e Documentation and Procurement 15
s Contract Administration and Inspection 25
¢ Close-Out 5
Mechanical, slectrical and electronic projects:
e« [nception 5
« Preliminary Design: Concept and Viabllity 20
¢ Detail Design 30
¢ Documentation and Procurement 16
s Contract Administration and Inspection 25
o Close-Out 5
Mechanical, electrical and electronic Multl-disciplinary Projects:
* Inception 5
* Preliminary Design: Concept and Viabllity 20
e Detail Design 30
e Documentation and Procurement 15
e Contract Administration and Inspection 25
¢ Close-Out 5

(2) Where not all the stages of the normal services are provided by the consulting engineer,
the fee Is, subject to clause 4.1(7), calculated as a percentage of the total fee calculated In
terms of this clause, which percentage is the sum of the percentage points appropriate to each
stage as set out in the above table agalnst those stages of the services provided by the
consulting englneer.
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4.2.9 Cancellation or Abandonment

4.3

4.4

Should instructions having been given by the client to the consulting engineer to proceed with any
of the stages of services sef out in clause 4.2.8(1) and the whole or part of the works is cancelled
or abandoned or postponed payments will be according to the stipulations of this agreement.

Fees for Additional Services

(1) Subject to clauses 4.2.8(2), 4.3(2), 4.3(3), 4.3(4), 4.3(5), 4.3(6) and 4.3(7), the fees for
additional services, contemplated in clause 2.2, are agreed to between the cllent and the
consulting englneer as set out in clause 4.1.

{2) For additional services as a result of the resumption of such services or the alteration or
modification of designs on the instructions of the client, the consuiting englneer is entitled to
time based fees and actual costs incurred.

(3) For the provision of a construction monltoring service, as contemplated in clause.3.3.2, the
consulting engineer is entitled to recover from the client the fees as agreed between the
consulting engineer and the cllent:

(a) for part time construction monltoring staff costs, the amount payable to such staff shalll
be at the hourly rates contemplated in clause 4.4(3);

(b) forfull ime construction monitoring service the fee shall be based on the total annual
cost of employment plus a surcharge of twelve percentage points (12%);

(c) a maximum of 50 hours may be applied for part time construction monitoring per
month. Time spent on site in excess hereof will be without further remuneration; and

(d) distances for travelling applied for may not be exceeded without prior written approval of
the departmental project manager. Remuneration of travelling will be calculated
according to actual distances per month at the applicable rate of the time of fravel.

(4y For all other costs, as set out in clause 4.5, the actual expenses incurred.

(5) For dutles under the Occupational Health and Safety Act, 1993 (Act No.85 of 1993), as
contemplated in clause 3.3.3, the consulting engineer shall, if so appointed by the cllent, be
remunerated on a time and cost basis as agreed with the cllent.

(8) For assuming the leadership of a joint venture, a consortium or team of consulting engineers,
as contemplated In clause 3.3.5, the fee for the lead consuiting engineer shall be ten
percentage points (10%), which is not an additional fee but Is that portion of the fee for services
rendered by the team, which shall be allocated to the lead consulting engineer. The
apportionment of the fee to services is as stated in clause 4.2.8(1).

(7) For services as principal agent of the cllent, as contemplated in clause 3.3.6, the consulting
engtneer Is entitled to an additional fee calculated at one percentage point {1%) of the total
cost of the works comprising the project. The consulting engineer is. not entitled to any
fees for princlpal agent if he is not explicitly appeointed as such.

Time Based Fees

(1) (a) Time based fees are all-incluslve fees, including allowances for overhead charges
incurred by the consulting engineer as part of normal business operations, including
the cost of management, as well as payments to administrative, clerical and secretarial
staff used to support professional and technical staff in general and not on a specific
project only.

(b} Time based fees are calculated by multiplying the hourly rate contemplated in clause
4.4(3), which is applicable to the consulting engineer for professional and any other
technical staff employed by the consulting engineer, with the actual time spent by such
staff in rendering the services required by the client.

(c) Professional and technical staff Include all staff performing work directly related to the

" execution of the services the consuiting englneer is engaged for by the cllent and
excludes all administrative, clerical and secretarial staff used to support professional and
technical staff in general and not on a specific project only, but includes the typing of
letters, minutes, reports and documents for projects.
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To determine the time based fee rates the professional and technical staff concerned Is divided
into:-

(a) Category A, in respect of a private consulting practice in engineering, shall mean a top
practitioner whose expertise and relevant experience is nationally or Internationally
recognized and who provides advice at a level of specialization where such advice is
recognized as that of an expert.

(b) Category B, in respect of a private consulting practice in engineering, shall mean a
partner, a sole proprietor, ‘a director, or a member who, jointly or severally with other
partners, co-directors or co-members, bears the risks of the business or takes full
responsibllity for the projects and related liabilities of such practice and where his/her
level of expertise and relevant experience is commensurate with the position performs
work of a conceptual nature in engineering design and development, provides strategic
guidance in planning and executing a project and/or carries responsibility for quality
management pertaining to a project. -

(c) Category C, In respect of a private consulting practice In engineering, shall mean all
salarled professlonal staff with adequate expertise and relevant experience performing
work of an engineering nature and who carry the direct technical responsibility for one or
more speclfic activities related to a project. A person referred to in Category B may also
fall In this category if such person performs work of an englneering nature at this level.

{d) Category D, in respect of a private consulting practice in engineering, shall mean all
other salaried technical staff with adequate expertise and relevant experience performing
work of an engineering nature with direction and control provided by eny person
contemplated In calegories A, B or C.

The scale of fees on a time basie, on which Value Added Tax Is excluded, shall be at the
following rates per hour, rounded off to the nearest rand:

{a) for a person in cafegory A and B: 18.76 cents for each R100 of the total annual
remuneration package (lowest notch) attached to a Director's grading (level 13) in the
Public Service;

{b} for a person In category C: 17,5 cents for each R100 of the total annual remuneration
package (lowest notch) attached to a Deputy Director’s grading (level 12) in the Public
Service;

{c) for a perscn in calegory D: 16,5 cents for each R100 of his/her total annual cost of
employment; provided that this hourly rate shall not exceed 16,5 cents for each R100 of
the total annual remuneration package (lowest notch) attached to an Assistant Director's
grading (level 11} in the Public Service.

Hourly rates calculated in terms of (a), (b) and (c) above shall be deemed to include overheads
and charges in respect of time expended by clerical personnel, which shall, therefore, not be
chargeable separately.

Unless otherwise specifically agreed in writing, remuneration for the time expended by
Category B persons in terms of (a) above on a project shall be limited to 5 per cent of the total
time expended on the project. Any time expended by principals in excess of the 5 per cent
limlt hall be remunerated at the rates determined In {(b) or (c) above.

Notwithstanding the above, where work Is of such a nature that personnel as described in
paragraph {c) above are capable of performing such work, it shall be remunerated at that leve!
and not at the rates described in paragraphs (a) and (b) above, irrespective of who in fact
executed the work.

The salaries referred to in (a) to (c) above can change from time to time, which will, therefore,
change the rates applicable. These rates will, however, only be adjusted on the first day of
each calendar year irrespective of any changes In salary ranges during the relevant year. The
rate as set out in Table 8 of the "Rates for Reimbursable Expenses"”, as amended from time to
time may be used as bases for relevant claims.



o Dww— 2016 NDPW - Scope of Engineering Services and Tarlff of Fees for Persons Reglstered in
rerunic of soum amca — terms of the Engineering Profession Act, 2000, (Act No.46 of 2000)

(4) For the purposes of clause 4.4(3)(c), the total annual cost of employment (gross annual
remuneration) of a person contemplated in clause 4.4(2) means the total amount borne by an
employer in respect of the employment of such a person per year, calculated at the amounts
applicable to such a person at the time of appointment of the person.

4.5 Expenses and Costs

All expenses and costs shall be claimed for in accordance with the provisions of the agreement
subject to the submission of substantiating documentation.
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