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‘V REPUBLIC OF SOUTH AFRICA

DPW-04 (EC): CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER
JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

Project title: EASTERN CAPE: EAST LONDON PROVINCIAL OFFICE: DEPAERTMENT OF
" | EMPLOYMENT AND LABOUR : SUPPLY AND INSTALLATION OF WATER TANKS.

R

i

Tender/ | . .
Euotation . GQET-25/26-013 ' WCS no: | 056628 Reference no:  14/1/3/2/1/6425/5458

The Conditions of Contract are clauses 1 to 30 of the JBCC® Principal Building Agreement (Edition
6.2 of May 2018) prepared by the Joint Building Contracts Committee.

Contractors are cautioned to read the JBCC PBA and Contract Data (DPW-04 (EC)) together
as some clauses in the JBCC PBA have been amended in the Contract Data (DPW-04 (EC)).

Copies of these conditions of contract may be obtained through most regional offices of the
Association of South African Quantity Surveyors, Master Builders Association, South African |
Association of Consulting Engineers, South African Institute of Architects, Association . of
Construction Project Managers, Building Industries Federation South Africa, South African
Property Owners Association or Specialist Engineering Contractors Committee.

Bidders to note that materials procured for the works should be from South African manufactures
and suppliers. Imported materials shall only be considered under exceptional circumstances,
based on compelling technical justifications, and subject to the approval by the NDPWI.

\ CONTRACT VARIABLES
‘ THE SCHEDULE

The schedule is the listed variables in this agreement and contains all variables referred to in this
document including specific changes made to JBCC® documentation. It is divided into part 1:
contract data completed by the employer and part 2: contract data completed by the tenderer.
Part 1 must be completed in full and included in the tender documents. Both the part 1 and part 2
form part of this agreement.

Spaces requiring information must be filled in, shown as ‘not applicable’ or deleted but not
left blank. Where choices are offered, the non-applicable items are to be deleted. Where
insufficient space is provided the information should be annexed hereto and cross referenced to
the applicable clause of the schedule. Reference to clause numbers in the JBCC Principal

Building Agreement are shown in [square brackets] in this contract data e.g. [3.1].

A PROJECT INFORMATION
A 1.0 Works [1.1]

Works description  Refer to document PG01.2 (EC) — Scope of Works for detailed description

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 1 of 28

For Internal & External Use Effective date: 4 June 2025 Version: 2025/01



7"”3‘*“: Dopstmen DPW-04 (EC): CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER
@ REPUBLIC OF SOUTH AFRICA JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

Tender / Quotation no: GQET-25/26-013

A 2.0 Site[1.1]

[ Erf / stand number Erven 15810-15821
| Site add;;s | No.1,3 & 5 Hill Street East London
! Township / Suburb East London
City / Town East London N
Province a Eastern Cape
Local authority Buffalo City local Municipality
GPS Coordinates

A 3.0 EMPLOYER AND ITS REPRESENTATIVE

A 3.1 Employer:

Official Name of Organ of Government of the Republic of South Africa in its Department of Public Works

State / Public Sector Body & Infrastructure

Business registration number | Not applicable VAT number Not applicable

E-mail Nolizwi.Hlengwa@dpw.gov.za Telephone 047 502 7010
Private Bag x3913 )

Postal address ElgrrihE :;Zn%beth

6056

Eben Donges building

. Corner of Hancock & Robert Street
Physical address North End

6056

A 3.2 Employer’s representative:

Name Ayabulela Mgijima Telephone number 041 408 2346
E-mail Ayabulela.Mgijima@dpw.gov.za Mobile number 079 521 3055

Private Bag x3913

Port elizabeth
Postal address North End

6056

Corner of Hancock & Robert Street

Physical address ﬁgﬁlﬁ;:bem

6056

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 2 of 28
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W) S DPW-04 (EC): CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER
@, REPome OF SoUmT AFRICA JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

Tender / Quotation no: GQET-25/26-013

[ A 4.0 Principal Agent[1.1;6.2] Discipline Structural And Civil Engineer

Name Mr. Dennis Sibanda
Legal entity of above NDPWI | Contact person Mr.D Sibanda
Practice number | Telephone number | 041 408 2126
Country South Africa Mobile number | 066 056 0141
E-mail Dennis.Sibanda
, Private Bag x3913
North End
Postal address Port Elizabeth
6056
Corner of Hancock & Robert Street
. North End
Physical address Port Elizabeth
6056

A50 Agent[1.1;6.2] | Discipline Structural and Civil Engineer

Name - Mr. Dennis Sibanda
Legal entity of above . NDWPI Contact person | Mr. D Sibanda
Practice number | Telephone number | 0414082126 B
i Country | South Africa Mobile number ; 066 056 0141
| E-mail Dennis.Sibanda )
| Private bag X3913
North End
Postal address Port Elizabeth
- ~ 6056
Corner of Hancock & Robert Street
. North End
Physical address Port Elizabeth
6056

i . t

§A6.0 Agent [1.1; 6.2] 5Discipline Electrical Engineer

' Name Ms. Yonelisa Didibani
Legal entity of above NDPWI ' Contact person ~ Ms. Y Didibani
Practice number Telephone number = 041 408 2303
, Country South Africa Mobile number 060 653 4380
| E-mail | Yonelisa.Didibani@dpw.gov.za
Private Bag X3913
North End
1 Postal address Port Elizabeth
6056
Corner of Hancock and Robert Street
. North End
Physical address Port Elizabeth
| 6056

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 3 of 28

For Internal & External Use Effective date: 4 June 2025 Version: 2025/01
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DPW-04 (EC): CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER
JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

Tender / Quotation no: GQET-25/25-013

A7.0 | Agent[1.1;6.2]

Name

_Legal entity of above
Practice number
Country
E-mail

Postal address

Physical address

A8.0 Agent[1.1;6.2]

Name
| Legal entity of above

| NDPWI

Discipline  Quantity Surveyor
: NDPWI | Contact person Mr. M.Meiring
| Telephone number | 041 408 2123
South Africa | Mobile number 076 991 0011
| Martin.Meiring@dpw.gov.za

Private Bag X3913
North End
Port Elizabeth

| 6056

Corner of Hancock & Robert Street
North End

Port Elizabeth

6056

Discipline ~ Construction Project Manager

Mr. Sivenkosi Mngenelé _
. Contact person Mr. D Sibanda

| Practice number
Country
E-mail

Postal address

Physical address

A9.0 Agent[1.1;6.2]

| Name
Legal entity of above
Practice number

- Country
E-mail

Postal address

Physical address

| Telephone number | 041 408 2346
South Africa Mobile number | 079 521 3055
Ayabulela.Mgijima@dpw.gov.za
Private Bag X3913
North End
Port Elizabeth

| 6056

Corner of Hancock & Robert Street
North End

Port Elizabeth

6056

Discipline

} Conté;t_person
| Telephone number
' Mobile number

insert postal address
insert suburb
insert town

| insert postal code

insert physical address
insert suburb

insert town

insert postal code

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.
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DPW-04 (EC): CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER
JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

Tender / Quotation no: GQET-25/26-013

A10.0 Agent[1.1;6.2]

Name

. Legal entity of above
Practice number
Country

| E-mail

Postal address

Physical address

A11.0  Agent[1.1;6.2]

Name

Legal entity of above
Practice number
Country

E-mail

Postal address

Physical address

A12.0 | Agent[1.1;6.2]

Name

Legal entity of above
Practice number
Country

E-mail

Postal address

Physical address

Discipline

insert postal address
insert suburb

insert town

insert postal code

insert physical address

insert suburb
insert town
insert postal code

Discipline

' insert postal address

insert suburb
insert town
insert postal code

insert physical address

insert suburb
insert town
insert postal code

Discipline |

]

insert postal address
insert suburb

insert town

insert postal code

insert physical address

insert suburb
insert town
insert postal code

Contact person
Telephone number
Mobile number

Contact person
Telephone number
Mobile number

Contact person
Telephone number
Mobile number

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.
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il ot DPW-04 (EC): CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER
@ REPUBLIC OF SOUTH AFRICA JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

Tender / Quotation no: GQET-25/26-013
B CONTRACT INFORMATION

B1.0 Definitions [1.1]

Bills of quantities: System/Method of fétandard system of measurement of building
measurement | works 7t edition

B 2.0 Law, regulations and notices [2.0]

| Law applicable to the works, state country [2.1] Law of the Republic of South Africa
B 3.0 Offer and acceptance [3.0]
Currency applicable to this agreement [3.2] South African Rand

B 4.0 Documents [5.0]

The original signed agreement is to be held by the principal agent [5.2], if not,

indicate by whom . ,

Number of copies of construction information issued to the contractor at no cost

[5.6] (3 Copies of all relevant construction documentation — this to includes 1 3
| priced Bills of Quantities and 2 unpriced Bills of Quantities)

Employer

| Documents cbmprlsmg the agreement ~ Page numbers
The JBCC® Principal Buuldlng Agreement Edition 6.2 May 2018 110 30
[ ' DPW-04 (EC): Contract Data: Part 1: Data provided by the employer (JBCC®

i Principal Building Agreement, Edition 6.2 May 2018) \ Tto28
| DPW-04 (EC): Contract Data: Part 2: Data provided by the contractor (JBCC® 1104
i Principal Building Agreement, Edition 6.2 May 2018)
The JBCC® General Preliminaries for use with the JBCC® Principal Building
: Agreement, Edition 6.2 May 2018
i Drawings as per drawing register issued with the tender
| Specifications issued with the tender i B
] Schedules issued with the tender ‘
! Bills of Quantities issued with the tender N
! Addenda as issued during tender stage, if applicable B ~ As issued
l Addenda as |ssued during tender stage, |f application
‘ Approved ShopDrawings

B 5.0 Employer’s agents [6.0]

Authority is delegated to the following agents to issue contract instructions and

, perform duties for specific aspects of the works [6.2] [6.7 [CD] ] Principal Agent

* Principal agent’s and agents’ interest or involvement in the works other than a professional
interest [6.3]
!

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 6 of 28
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R DPW-04 (EC): CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER
REPUBLIe Ok SoUm AFRicA JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

Tender / Quotation no: GQET-25/26-013
B 6.0 Insurances [10.0]

Insurances by contractor

NB: Insurances submitted must be issued by either an insurance company duly registered in terms of
the Insurance Act [Long-Term Insurance Act, 1998 (Act 52 of 1998) or Short-Term Insurance Act,
1998 (Act 53 of 1998)] or by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of 1990).
Insured amounts to include VAT.

New works [10.1.1] | Contract sum Applicable
With a deductible not exceeding 5% of each and every claim I plus 10% pp
Works with practical completion in sections [10.2] | Contract sum :

Or With a deductible not exceeding 5% of each and every claim [ plus 10% ; Not Applicable

{
Works with alterations and additions [10.3] (reinstatement | contract sum |
|

Or  value of existing structures with or including new works) With a | lus 10% Applicable
deductible not exceeding 5% of each and every claim f p °
T Di ) . '
- . Direct contractors [10.1.1; 10.2] where applicable, to be .
i included in the contract works insurance R Applicable
' Free issue [10.1.1; 10.2] where applicable, to be included | .
in the contract works insurance f R | Applicable
| Escalation, professional fees and reinstatement costs K | Apbplicable
- must be included in the above respective insurances | ! PP
: . | Contractsum .
Supplementary Insurance [10.1.2:10.2 | plustop  APPleadle
Public liability insurance [10.1.3; 10.2] R 5 000 000 Applicable |
Removal of lateral support insurance [10.1.4; 10.2] ’ R | Not Applicable ’
Other insurances [10.1.5] ‘ l
Hi Risk Insurance Refer B18.0 [10.1.5.1] l R Not Applicable
Other insurances: If applicable, description 1: E Not Applicable
Other insurances; If applicable, description 2: } R Not Applicable

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 7 of 28

For Internal & External Use Effective date: 4 June 2025 Version: 2025/01



Tender / Quotation no: GQET-25/26-013

DPW-04 (EC): CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER

JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

B7.0 Obligations of the employer [12.1]

Existing premises will be in use and occupied [12.1.2]

If applicable, description:

Restriction of working hours [12.1.2]

If applicable, description:

Natural features and known services to be preserved by the contractor [12.1.3]

If applicable, description:

Restrictions to the site or areas that the contractor may not occup;[1 2.1.4]

If applicable, description:

Supply of free issue of material and goods [12.1.10]

if applicable, description:

B8.0  Appointment of Nominated Subcontractors [14.0]

Select f If applicable, description of specialisation

Specialisation 1 |

Specialisation zm{w
| Specia]isation 3|
Specialisation 4

Specialisation 5

B9.0  Appointment of Selected Subcontractors [15.0]

['“S-elect E If applicable, description of specialisation

Specialisation 1
1 Specialisation 2 '
f Specialisation 3

[P, S

]‘ Specialisation 4 ,

| Specialisation 5 !

Applicable

Applicable

Applicable

Applicable

Not Applicable

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.

For Internal & External Use

Effective date: 4 June 2025
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L, REPUBLIC OF SOUTH AFRICA JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

=) Dopamment DPW-04 (EC): CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER

Tender / Quotation no: GQET-25/26-013

B 10.0 Appointment of Direct Contractors [16.0]

I—Select If applicable, description of extent of work [12.1.11]

Extent of work
Extent of work
Extent of work
Extent of work

B 11.0 Works to be completed in sections [20.1]

‘ Select ‘ If applicable, description of sections

Section 1
Section 2
Section 3
Section 4

Section 5

Section 6

Remainder of the works.

B 12.0 Contract period [B18: 1.2], Construction period [B18: 1.1], Possession of site [12.1.5], Practical
Completion [19.0; 20.0], Works Completion Refer B18.0 [19.8], Final Completion [21] and
Penalties [24.0]

B12.1 Contract Period

Contract period [B18: 1.2]: Period in months as indicated, include the time from the date of award
(commencement date) for submitting contractual obligatory documents, submission of Health & Safety
Plan and approval, period for obtaining the Construction Permit (if applicable), the Construction Period
and the Defect Liability Period up to and including Final Completion

The contract period is determined as follows (Period/s indicated in months):

Period to submit contractual obligatory documents including submission of a project
specific detailed construction programme to the Principal Agent and a project
specific Health and Safety Plan to the Health & Safety Agent, including approval of
health and safety plan by the appointed Health & Safety Agent.

Two Weeks

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 9 of 28

For Internal & External Use Effective date: 4 June 2025 Version: 2025/01



Tender / Quotation no: GQET-25/26-013

Period to obtain approval of Construction Programme from the Principal Agent and
to obtain Construction Permit from Department of Labour.

Total construction period for the Works as a whole up to and including Practical
Completion, as indicated below [24.1].

Period to achieve Works Completion Refer B18.0 [19.8].
Defect liability period up to and including Final Completion.

Total Contract Period [B18: 1.2]

AR DPW-04 (EC): CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER
O =S JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

Two Weeks

‘ Eight (10)
Months

One (1) Month

| 12 Months i

Twenty Two
(22) Months

B12.2 Construction Period for completion of the Works as a whole

Construction -period [B18: 1.2] and Practical Completion for the Works as a
whole [19.0] The time for achieving Practical Completion of the whole of the Works
is measured from the date of possession of the site by the contractor inclusive

of all public holidays, special non-working days and builders’ holiday shut |

down periods.

periods [12.2.7; 24.1]

Period for inspection in working days by the principal agent [19.3]

documents: Ten percent (10%) of the penalty amount per calendar day for late
Practical Completion, excluding VAT. [24.1]

Penalty amount per calendar day for late Practical Completion, excluding VAT.
| [24.1]

Penalty amount per calendar day for late Works Completion Refer B18.0 [19.8]:
Thirty percent (30%) of penalty amount per calendar day for late Practical
Completion, excluding VAT.

i Penalty amount per calendar day for late Final Completion [21]: Fifteen percent
(15%) of penalty amount per calendar day for late Practical Completion, excluding
VAT.

B12.3 Construction Period for completion of the Works in portions

' Construction period [B18: 1.1] and Practical completion for portions of the
Works [20.0]
Portions of the Works in sections: 1 |1 2 | 3 | 4

Period for inspection by the principal agent in
working days [19.3]

The date for practical completion shall be the
period in months as indicated from the date
of possession of the site by the contractor ‘
[12.2.7; 24 1]

The date for practical completion for the works as a whae shall be the period in -
months as indicated, starting from the date of possession of the site by the |
contractor inclusive of all special non-working days and builders’ holiday shut down

| Applicable

Ten (10)
Calender
Months

5 working days

Penalty amount per calendar day for late submission of contractual obligatory |

R 45

R 415

R 125

R 65

Not Applicable

5 6

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.

For Internal & External Use Effective date: 4 June 2025

Page 10 of 28
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> AR DPW-04 (EC): CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER
@ REPUBLIC OF SOUTH AFRICA JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

Tender / Quotation no: GQET-25/26-013

The date for practical completion for the whole of the Works, if applicable shall
be the period in months as indicated from the date of possession of the site by
the contractor inclusive of all public holidays, special non-working days and
builders’ holiday shut down periods [12.2.7; 24.1]

Penalty for late Practical Completion, if completion in sections is required, excluding VAT

Applicable

The penalty amount per day for failing to complete section 1 of the Works is: R

e

The penalty amount per day for failing to complete section 2 of the Works is:

The penalty amount per day for failing to complete section 3 of the Works is:

The penalty amount per day for failing to complete section 4 of the Works is:

The penalty amount per day for failing to complete section 5 of the Works is:

The penalty amount per day for failing to complete section 6 of the Works is:

The penalty amount per day for failing to complete the whole of the Works, if
applicable, is:

A XX XU DD

Penalty amount per calendar day for late Works Completion Refer B18.0 [19.8]: To be calculated at
Thirty percent (30%) of penalty / calendar day to complete the whole of the works, excluding VAT

Penalty amount per calendar day for late Final Completion [21]: To be calculated at Fifteen percent
(15%) of penalty / calendar day to complete the whole of the works ,excluding VAT

B 13.0 Criteria to achieve Practical Completion [19.0; 20.0]

Criteria to achieve Practical Completion not covered in the definition of practical completion

13.1 Electrical and Plumbing COC'’s

[
13.2 All Guarantees

13.3 Training on electrical, security and mechanical installations if contractually required
13.4 Maintenance and operating manuals
13.5

13.6

13.10

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 11 of 28
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N REPUBLIC OF SOUTH AFRICA

Tender / Quotation no: GQET-25/26-013

B 14.0

B 15.0

B 16.0

Defects liability period [21.0]

Extended defects liability period: Refer B18.0 [21.13]

DPW-04 (EC): CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER
JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

Applicable If applicable, description of applicable elements

14.1 Structural and Civil Works

14.2 ' All Electrical Installation and reticulation
14.3 All Plumbing Installation and reticulation including pipes
14.4 Water Pumps and controls
14.5 Water tanks including fitting, valves etc
14.6
14.7
14.8
14.9
14.10
Payment [25.0]

[ Date of month for issue of regular payment

| certificates Refer B18.0[25.2]
Contract price adjustment / Cost fluctuations

! Refer [25.3.4;26.9.5]

If applicable, method to calculate

Employer shall pay the contractor within:
Refer B18.0 [25.10]

Dispute resolution [30.0]

" Mediation
Name of nhominating body
Appointment of Mediator
Litig—;—ation

20

Not Applicable

CPAP

Thirty (30) calendar days

Applicable

- Association of Arbitrators (Southern Africa)

State Attorney
Court with Jurisdiction

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.

For Internal & External Use

Effective date: 4 June 2025
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A — DPW-04 (EC): CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER
Ny Rerumiie oF soumi arRica JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

Tender / Quotation no: GQET-25/26-013

B 17.0 JBCC®General Preliminaries - selections

Provisional bills of quantltles [P2 2] Not Applrcable
Availability of construction mformatron [P2 3] Not Applicable
Previous work - dimensional accuracy - details of previous contract(s) [P3.1] Not Applicable
Prevrous work defects details of previous contract(s) [P3 2] Not Applicable
! Inspectron of adjornrng properties - details [P3.3] Applicable
LHandover of site in stages - specific requrrements [P4 1] Not Applicable
Enclosure of the works - specific requirements [P4 2] Not Applicable
Geotechnical and other investigations - specific requirements [P4.3] | Applicable
Existing premises occupied - details [P4.5] Applicable
Services - known - specific requirements [P4.6] Applrcable '
By contractor Appl |cable
Water [P8.1] . By employer ! Not Applrcable
By employer - metered E Not applrcable
By contractor j( AppIrcabIe
| Electricity [P8.2] By employer A Not Applicable
By employer — metered i Not Applicable |
= ]
By contractor i Applicable |
Ablution and welfare facilities [P8.3] e g S
By employer i Not Apphcable I
Communication facilities - specific requirements [P8.4] ~ | Applicable
i
| |
|
Protection of the works - specific requirements [P11.1] Applicable
| |
i
i Protection / isolation of existing works and works occupied in sections - specific 2 ~ Applicable
| requirements [P11.2]
|
E
Disturbance - specific requirements [P11.5] Applicable
Environmental disturbance - specific requirements [P11.6] | Applicable

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 13 of 28

For Internal & External Use Effective date: 4 June 2025 Version: 2025/01
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A — DPW-04 (EC): CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER
@ REPUBLIC OF SOUTH AFRICA JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

Tender / Quotation no: GQET-25/26-013

B 18.0 SPECIFIC CHANGES MADE TO JBCC® DOCUMENTATION
[Details of changes made to the provisions of JBCC standard documentation]

1.2 Definitions

The following definitions replace corresponding definitions or are added to the definitions in the
JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018), whatever the case may be.

ADVERSE WEATHER CONDITIONS: Adverse weather and inclement weather has the same meaning and
used interchangeably and means any weather conditions i.e.: Rain, wind, snow, frost, temperature (cold or
heat) that are not in the norm for the area where the construction takes place and during which no work is
possible on site.

AGREEMENT: The completed Form of Offer and Acceptance, the completed JBCC® Principal Building
Agreement and contract data for organs of state and other public sector bodies, the contract drawings,
the priced document and any other documents reduced to writing and signed by the authorised
representative or representatives of the parties.

CONSTRUCTION PERIOD: The period commencing on the date of possession of the site by the
contractor and ending on the date of practical completion.

CONTRACT PERIOD: The period commencing on the date of the letter of acceptance and ending on
the date of final completion.

COST FLUCTUATION shall mean contract price adjustment provision (CPAP) for the adjustment of
fluctuation in the cost of labour, plant, material and goods as stated in the schedule.

DEFAULT INTEREST: No clause.

GUARANTEE FOR CONSTRUCTION: A security in terms of the DPW/I’s Guarantee for Construction
form/s, obtained by the contractor from an institution approved by the employer [CD].

INTEREST: The interest rates applicable on this contract, whether specifically indicated in the relevant
clauses or not, will be the rate as determined by the Minister of Finance from time to time, in terms of
section 80(1)(b) of the Public Finance Management Act, 1999 (Act No 1 of 1999) as amended, calculated
as simple interest, in respect of debts owing to the State, and will be the rate as published by the Minister
of Justice and Correctional Services from time to time, in terms of section 1(2) of the Prescribed Rate
of Interest Act, 1975 (Act No 55 of 1975) as amended, calculated as simple interest, in respect of debts
owing by the State.

LETTER OF ACCEPTANCE: The letter of formal acceptance of the Contractor's or Service Provider's
Tender / Bid, issued and signed by the Employer.

PAYMENT CERTIFICATE: A certificate issued at regular agreed intervals [CD] by the principal agent to
the parties certifying the amount due and payable in terms of clause 25.3.

PRINCIPAL AGENT: The person or entity appointed by the employer and named in the contract data
for organs of state and other public sector bodies. In the event of a principal agent not being
appointed, then all the duties and obligations of a principal agent as detailed in the agreement shall be
fulfilled by the employer’s representative as named in the contract data for organs of state and other
public sector bodies.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 14 of 28
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CONTRACT SPECIFIC DATA

The following contract specific data, referring to the General Conditions of Contract for Construction Works,
JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018), are applicable to this Contract:

3.3

4.2
43

52

54

6.5

6.7

7.2

8.4

9.2.7

Replace clause with the following:

' Replace clause with the following:

This agreement shall come into force on the date of letter of acceptance and continue to be of
force and effect until the end of the latent defects liability period [22.0] notwithstanding
termination [29.0] or the certification of final completion [21.0] and final payment [25.0].

Refer to clause 6.7 [CD].

Replace clause with the following:

Where a contractor cedes any right or any monies due to or to become due under this
agreement as security in favour of a financial institution, the prior written consent of the
employer, which consent shall not be unreasonably withheld, must be obtained.

Replace last sentence with the following:
The original signed agreement shall be held by the Employer.

The Bills of Quantities shall not be used as a specification of material and goods or methods
unless so instructed by the Principal Agent. The contractor may not use the Bills of Quantities
for purpose of ordering material. All dimensions and quantities must be determined on site
before ordering. In the event of discrepancy between the drawings and Bills of Quantity, the
drawings shall take preference.

' Replace clause with the following:

The parties may publish or disclose on any platform only the contract scope and contract
amount.

Replace clause with the following:

Where the principal agent and/or an agent fails to act or is unable to act or ceases to be the
principal agent or an agent in terms of this agreement, the employer may appoint another
principal agent and/or an agent, be it temporary or permanently.

' Add the following as clause 6.7:

In terms of the clauses listed hereunder, the employer has retained its authority and has not
given a mandate to the principal agent, notwithstanding other provisions in the contract. The
employer shall sign all documents in relation to clauses 4.2, 14.1.4, 14.4.1,14.6,15.1.4,15.4 1,
23.1, 23.2, 23.3, 23.7, 23.8, 26.1, 26.7, 26.12.

' Replace first sentence with the following:

Any design responsibility undertaken by a subcontractor shall not devolve on the contractor
except for items that require specific component design and or compatibility design and or shop
drawings and or the assembly thereof.

Replace clause with the following:

The contractor shall bear the full risk of damage to and/or destruction of the works by whatever
cause during construction of the works and hereby indemnifies and holds harmless the
employer against any such damage. The contractor shall take such precautions and security
measures and other steps for the protection and security of the works as the contractor may
deem necessary.

Add the following to the end of the first sentence: “.... due to no fault of the contractor”.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
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9.29
9.210
9.3

10.1

10.1.5.1

10.1.5.1.1

10.1.6.1.2

10.1.5.1.3

No clause.

' No clause.

Add the following as clause 9.3:
The employer's rights to claim damages for the contractor's omissions and actions will not be
affected.

Replace clause with the following:

The party responsible shall effect and keep the respective insurances [CD] in force, in favour
of the employer as beneficiary, from the date of possession of the site until the issue of the
certificate of practical completion and with an extension to cover the contractor’s obligations
after the date of practical completion [8.2.2].

' Add the following as clause 10.1.5.1:

Hi Risk Insurance

In the event of the project being executed in a geological area classified as a “High Risk Area”,
that is an area which is subject to highly unstable sub-surface conditions that might result in
catastrophic ground movement evident by sinkhole or doline formation the following will apply:

' Add the following as clause 10.1.5.1.1:

Damage to the works

The contractor shall, from the date of possession of the site until the date of the certificate of
practical completion, bear the full risk of and hereby indemnifies and holds harmless the
employer against any damage to and/or destruction of the works consequent upon a
catastrophic ground movement as mentioned above. The contractor shall take such
precautions and security measures and other steps for the protection of the works as he may
deem necessary.

When so instructed to do so by the principal agent, the contractor shall proceed immediately
to remove and/or dispose of any debris arising from damage to or destruction of the works and
to rebuild, restore, replace and/or repair the works, at the contractor’s own costs.

Add the following as clause 10.1.5.1.2:

Injury to persons or loss of or damage to property

The contractor shall be liable for and hereby indemnifies and holds harmless the employer
against any liability, loss, claim or proceeding arising at any time during the period of the
contract whether arising in common law or by statute, consequent upon personal injuries to or
the death of any person whomsoever resulting from, arising out of or caused by a catastrophic
ground movement as mentioned above.

The contractor shall be liable for and hereby indemnifies the employer against any and all
liability, loss, claim or proceeding consequent upon loss of or damage to any moveable, or
immovable property, or personal property, or property contiguous to the site, whether belonging
to or under the control of the employer or any other body or person whomsoever arising out of
or caused by a catastrophic ground movement, as mentioned above, which occurred during
the period of the contract.

~ Add the following as clause 10.1.5.1.3:

It is the responsibility of the contractor to ensure that he has adequate insurance to cover his
risk and liability as mentioned in 10.1.5.1.1 and 10.1.5.1.2. Without limiting the contractor’s
obligations in terms of the contract, the contractor shall, within twenty-one (21) calendar days
of the date of letter of acceptance, but before commencement of the works, submit to the
employer proof of such insurance policy.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.
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10.1.5.1.4

10.2

10.6
10.11

Add the following as clause 10.1.5.1.4:

The employer shall be entitled to recover any and all losses and/or damages of whatever
nature suffered or incurred consequent upon the contractor’s default of his obligations as set
outin 10.1.5.1.1;10.1.5.1.2 and 10.1.5.1.3. Such losses or damages may be recovered from
the contractor or by deducting the same from any amounts still due under this contract or under
any other contract presently or hereafter existing between the employer and the contractor
and for this purpose all these contracts shall be considered one indivisible whole.

' Replace clause with the following:

Where practical completion in sections is required [20.0), or where the works is for alterations
and additions, the contractor shall effect and keep in force contract works insurance [10.1.1],
supplementary insurance [10.1.2], public liability insurance [10.1.3] and where applicable,
removal of lateral support insurance [10.1.4] and other insurances [10.1.5) in favour of the
employer as beneficiary.

No clause.

~ Add the following as clause 10.11

In the event that an insurer dispute the amount of the claim to be paid to the employer, the
contractor shall be liable to the employer for the difference between the claim (as determined
by the employers QS appointed on the project) made by the employer and the amount that the
insurer is willing to pay.

~ Add the following to clause 11.1.

In respect of contracts with a contract sum up to R1 million, the security to be provided by the
contractor to the employer will be a payment reduction of five per cent (5%) of the value
certified in the payment certificate (excluding VAT).

In respect of contracts with a contract sum above R1 million, the contractor shall have the right |
to select the security to be provided in terms of C 1.0 Securities, as stated in the schedule. |
Such security shall be provided to the employer within fifteen (15) working days from contract |
commencement date. Should the contractor fail to select the security to be provided or should
the contractor fail to provide the employer with the selected security within fifteen (15) working
days from the contract commencement date, the security in terms of C 1.0 Option C shall be
deemed to have been selected.

The payment reduction of the value certified in a payment certificate shall be mutatis mutandis
in terms of 25.12.1 - 25.12.5. |

No clause.

No clause.

No clause.

' No clause. [

Replace clause 11.4.1 with the following:

Hand over the site to the contractor and withhold an amount equal to ten per cent (10%) of
each interim payment certificate until practical completion is achieved. The value certified shall
be subject to the adjustments in terms of 25.12.6 to 25.12.10.

No clause.

No clause.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.
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11.7

11.8

11.9

11.10

11.11

11.11.1

11.11.2

11.11.3.

11.11.4

11.11.5

11.11.6

11.12

11.121

11.12.2

No clause.

No clause.

No clause.

No clause.

' Add the following as clause 11.11

Where the security as a cash deposit of ten per cent (10%) of the contract sum (excluding VAT)
has been selected:

" Add the following as clause 11.11.1

The contractor shall furnish the employer with a cash deposit equal in value to ten percent
(10%) of the contract sum (excluding VAT) within fifteen (15) working days from the contract ‘
commencement date. Failure to furnish the employer with a cash deposit within fifteen (15)
working days clause 11.4 will apply mutatis mutandis.

Add the following as clause 11.11.2

The employer shall be entitled to recover expense and loss from the cash deposit in terms of
27.0 provided that the employer notifies the Contractor in which event the employer’s
entitlement shall take precedence over his obligations to refund the cash deposit security or
portions thereof to the contractor.

| Add the following as clause 11.11.3

Within fifteen (15) working days of the date of practical completion of the works the employer
shall reduce the cash deposit to an amount equal to three per cent (3%) of the contract value
(excluding VAT).

Add the following as clause 11.11.4

Within fifteen (15) working days of the date of final completion of the works the employer shall
reduce the cash deposit to an amount equal to one per cent (1%) of the contract value
(excluding VAT).

' Add the following as clause 11.11.5

' Add the following as clause 11.12.2

On the date of payment of the amount in the final payment certificate, the employer shall refund
the remainder of the cash deposit to the contractor.

Add the following as clause 11.11.6
The parties expressly agree that neither the employer nor the contractor shall be entitled to
cede the rights to the deposit to any third party.

Add the following as clause 11.12
Where security as a variable construction guarantee of ten percent (10%) of the contract sum
(excluding VAT) has been selected:

Add the following as clause 11.12.1

The contractor shall furnish the employer with an acceptable variable construction guarantee

equal in value to ten per cent (10%) of the contract sum (excluding VAT) within fifteen (15)

working days after issuance of the letter of acceptance. Failure to submit an acceptable

variable construction guarantee within fifteen (15) working days clause 11.4 will apply mutatis |

mutandis. ;
l
}

The variable construction guarantee shall reduce and expire in terms of the Variable
Construction Guarantee form included in the invitation to tender.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.
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11.12.3 Add the following as clause 11.12.3
The employer shall return the variable construction guarantee to the contractor within fourteen
(14) calendar days of it expiring.
1.12.4 Add the following as clause 11.12.4
Where the employer has a right of recovery against the contractor in terms of 27.0, the
employer shall issue a written demand in terms of the variable construction guarantee.

11.13 Add the following as clause 11.13
Where security is a fixed construction guarantee of five per cent (5%) of the contract sum
(excluding VAT) and a five per cent (5%) payment reduction of the value certified in the
payment certificate (excluding VAT) has been selected:

11.131 Add the following as clause 11.13.1
The contractor shall furnish a fixed construction guarantee to the employer equal in value to
five per cent (5%) of the contract sum (excluding VAT).

|
11.13.2 ' Add the following as clause 11.13.2 T
The fixed construction guarantee shall come into force on the date of issue and shall expire on |

the date of the last certificate of practical completion. |

11.13.3 ' Add the following as clause 11.13.3 T
The employer shall return the fixed construction guarantee to the contractor within fourteen

(14) calendar days of it expiring.

11.13.4 " Add the following as clause 11.13.4
The payment reduction of the value certified in a payment certificate shall be mutatis mutandis

in terms of 25.12.1 - 25.12.5.

11.13.5 Add the following as clause 11.13.5
Where the employer has a right of recovery against the contractor in terms of 27.0, the
employer shall be entitled to issue a written demand in terms of the fixed construction
guarantee or may recover from the payment reduction or from both.

11.14.1 Add the following as clause 11.14.1
Where security as a cash deposit of five per cent (5%) of the contract sum (excluding VAT) |
and a payment reduction of five per cent (5%) of the value certified in the payment certificate |
(excluding VAT) has been selected: |

11.14.2 Add the following as clause 11.14.2
The contractor shall furnish the employer with a cash deposit equal in value to five per cent
(5%) of the contract sum (excluding VAT) within fifteen (15) working days from the contract
commencement date. Failure to submit a cash deposit within fifteen (15) working days clause
11.4 will apply mutatis mutandis.

11.14.3 Add the following as clause 11.14.3

Within fifteen (15) working days of the date of practical completion of the works the employer

shall refund the cash deposit in total to the contractor.

11.14.4 Add the following as clause 11.14.4
The payment reduction of the value certified in a payment certificate shall be mutatis mutandis
“interms of 25.12.1 - 25.12.5.
11.14.5 Add the following as clause 11.14.5
Where the employer has a right of recovery against the contractor in terms of 27, the employer
may recover from the payment reduction or cash deposit or from both.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 19 of 28
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11.15

i

{71.15.1
|

11.16.2

11.16

11.17

12.11

12.1.5

1 12.1.6

12.1.8
1222

12.2.5

12.2.13

12.2.22

| Add the following as clause 11.15
Where security as a payment reduction of ten per cent (10%) of the value certified in the
payment certificate (excluding VAT) has been selected:

Add the following as clause 11.15.1
The payment reduction of the value certified in a payment certificate shall be mutatis mutandis
| in terms of 25.12.6 to 25.12.10.
Add the following as clause 11.15.2
The employer shall be entitled to recover expense and loss from the cash deposit in terms of
27.0 provided that the employer notifies the Contractor in which event the employer’s
entittement shall take precedence over his obligations to refund the cash deposit security or
portions thereof to the contractor.
|
| Add the following as clause 11.16
Payments made by the guarantor to the employer in terms of the fixed or variable construction
guarantee shall not prejudice the rights of the employer or contractor in terms of this agreement.

Add the following as clause 11.17

Should the contractor fail to furnish the security in terms of 11.2 the employer, in his sole
| discretion, and without notification to the contractor, is entitled to change the contractor’s
- selected form of security to that of a ten per cent (10%) payment reduction of the value certified
| in the payment certificate (excluding VAT).

' No Clause.

Replace clause with the following:

Give possession of the site to the contractor within ten (10) working days after approval of the
Health and Safety Plan or the issue of a construction permit by the Department of Labour, if
applicable, after the contractor complied with the terms of 12.2.22.

' No clause.

No clause.

Replace clause with the following:
The priced Bills must be submitted to the Employer within fourteen (14) calendar days from
date of request. Where the priced document contains errors or discrepancies and/or
prices considered by the employer or principal agent to be imbalanced or unreasonable
the employer or principal agent and the contractor shall adjust such prices without
any change to the contract sum.

' Replace clause with the following:
Effect and keep in force insurances in favour of the employer as beneficiary where the
contractor is responsible for providing insurances [10.0) [CD].

Replace clause with the following:

Designate a competent person full time on site to continuously administer and control the

works on site and to receive and implement notices and contract instructions on behalf of the
' contractor.

insert the following clause as 12.2.22:

Within fourteen (14) working days of the date of the letter of acceptance submit to the principal

agent an acceptable health and safety plan, required in terms of the Occupational Health and
| Safety Act, 1993 (Act No 85 of 1993).

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 20 of 28
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12.2.23

14.1.4

14.1.5 ‘

' 14.4.1

14.6

15.0

' 15.1.2

156.1.4

15.1.5 ‘
| 15.4.1 %

174 ’

Insert the following clause as 12.2.23:

The contractor shall within reasonable time inform the agents regarding inspection of the works
before covering / closing [B 12.0].

Refer to clause 6.7 [CD].

No clause.

Replace “principal agent” with “employer” [6.7 [CD]].

Refer to clause 6.7 [CD].

See clause 6.7 above for clauses, 15.5.

Replace clause with the followiné?

The principal agent shall call for tenders from a list of tenderers agreed between the contractor
and the employer.

Refer to clause 6.7 [CD].

No clause.

Replace “principal agent” with “employer” [6.7 [CD]].

Replace clause with the following:
The contractor shall comply with and duly execute all contract instructions except any contract

| instruction for additional work issued after the date of practical completion other than making
good physical loss and repairing damage to the works in terms of 8.0 and 21.

17.6

' Add the following as clause 17.6:

| Minutes of meetings shall not constitute a contract instruction unless reduced to a written

19.5

19.8

contract instruction issued by the principal agent in terms of this contract / agreement.

' Replace clause with the following:

On issue of the only or last certificate of practical completion the employer shall be entitled to
possession of the works and the site. On issue of the certificate of practical completion for a
section, the employer shall be entitled to possession of such section.

' Add the following as: 19.8

WORKS COMPLETION
(1) Within seven (7) calendar days of the date of practical completion the principal agent
shall issue to the cantractor a works completion list defining the outstanding work
and defects apparent at the date of practical completion to be completed or rectified
to achieve works completion.

(2) Where, inthe opinion of the contractor, the works completion list has been completed
the contractor shall notify the principal agent who shall inspect within seven (7)
calendar days of receipt of such a notice. Where, in the opinion of the principal agent,
the Works Completion list:

(2)(a) Has been satisfactorily completed, the principal agent shall forthwith issue a
certificate of Works Completion to the contractor with a copy to the employer

|
|

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.
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19.8

Continued (2)(b) Has not been satisfactorily completed, the principal agent shall forthwith identify
the works completion list tems that are not yet complete and inform the contractor
thereof. The contractor shall repeat the procedure interms of 19.8(2)

(3)  Should the principal agent not issue a works completion list, in terms of 19.8 (1) or
19.8 (2) (b), within seven (7) calendar days from the end of the inspection period, the
contractor shall notify the employer and principal agent. Should the principal agent
not issue such Works Completion list within seven (7) calendar days of receipt of such
notice, the employer may within seven (7) calendar days issue to the contractor a
Works completion list. Should the employer:

(3)(a) Not issue such works completion list within seven (7) calendar days, then the
certificate of Works Completion shall be deemed to have been issued on the
date of expiry of the initial notice period and works completion shall be deemed
to have been achieved on such date

(3b) Issue a works completion list and the work on Works Completion list not have
been completed orwhere further defects have become apparent, the employer
shallforthwith identify suchitems onthe updated works completion list and notify
the contractor. The contractor shall repeat the procedure interms of 19.8(2) (b)
until such items have been completed to the satisfaction of the employer

(4)  Should the works completion list not be completed to the satisfaction of the employer
within a period of twenty (20) working days of the issue final works completion list the
contractor shall be liable to a daily penalty as described in B13.

(5)  The defects liability period in terms of 21.1 shall commence with the issue or deemed

) issue of the certificate of Works Completion in terms of 19.8(2)(a) or 19.8(3).

20.21.A Add the following as: 20.2.1.A

A certificate of Works Completion [19.8]

Replace clause 21.1 with the following:
The defects liability period for the works shall commence on the calendar day following the
date of works completion and end at midnight (00:00) ninety (90) calendar days from the |
date of works completion [CD] or when work on the list for completion has been satisfactorily
attended to [21.6), whichever is the later (if we use works completion).

N
-—
-

21.6 Replace clause 21.6 with the following:
On the expiry of the ninety (90) calendar days defects liability period [21.1] for items not
indicated as items with an extended liability as indicated in B14 and on receipt of the
contractor's notice to the principal agent. i

And/or

On the expiry of the defects liability period as indicated in B14, for items indicated in B14
and on receipt of the contractor's notice to the principal agent, the principal agent shall:

(1) inspect the works And within ten (10) working days either issue a listfor final completion
detailing all outstanding work or defects that must be attended to, or rectified to
achieve final completion or

(2) issue the certificate of final completion to the contractor with a copy to the employer

‘ | for that part of the works where defects liability period has expired.
21.6.1. Omit clause.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 22 of 28
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i 21.6.2 Omit clause.
12113 " Add the following as clause 21.13
The ninety (90) calendar day defects liability period for the works [21.1] is replaced with an
| extended defects liability period of three hundred and sixty-five (365) calendar days in respect
i of the listed applicable elements in B14.

!
21.14 | “Add the following as clause 21.14
Penalties will be applied if the items on the completion list have not been attended to within
a period of ninety (90) calendar days [21.1]. If additional defect items have being added to
the list during this period, then the Principal Agent and Contractor will agree on a revised
completion date. Failing in achieving the revised date will result in penalties being applied
[B12.0].

22.3.2 No clause.

23.1 ‘ Refer to clause 6.7 [CD].

; 23.2 i Refer tg clause 6.7 [CD].
23213 -“Tﬁcu)—a—ause.
23.3 ' Replace 23.3 with the following:

Further circumstances that delays practical completion due to any other cause beyond the
contractor's reasonable control that could not have reasonably been anticipated and provided
for which the contractor may be entitled to a revision of the date for practical completion, with
or without an adjustment of the contract value as determined by the Employer [6.7 CD].

237 Refer to clause 6.7 [CD].
238 Refer to clause 6.7 [CD].
241 ' Replace clause 24.1 with the following:
Where the contractor fails to bring the works, or a section thereof, to practical-, works-, or
} final- completion by the applicable completion date [B10 CD], or the revised applicable
' completion date, the contractor shall be liable to the employer for the penalty [B10 CD].
242 ' Replace clause 24.2 with the following:
Where the employer elects to levy such penalty the employer, or the principal agent on
instruction from the employer, shall give notice thereof to the contractor. The principal
agent shall determine the penalty due from the later of the date for practical- works-, or
final- completion [B10 CD], or the revised date for practical- works-, or final- completion,
| up to and including the earlier of:
1
}24.2.1 Replace clause 24.2.1 with the following:
The actual or deemed date of practical-, works- or final- completion of the works, or a
section thereof [23.7.1].
25.2 Replace clause 25.2 with the following:

The principal agent shall issue at regular agreed intervals [CD] payment certificates, to the
contractor with a copy to the employer, up to and including practical completion. Interim

\ Payment certificates may be issued to the contractor between practical completion and the
final payment certificate. A payment certificate may be for a nil or negative amount.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 23 of 28
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Tender / Quotation no: GQET-25/26-013

25.3

255

25.6

25.75

2510

25.12

e

Add the following to clause 25.3:

25.3.12 Monthly Local content report.

25.3.13 EPWP / NYS payment register, labour reports and certified ID document of EPWP/

NYS beneficiaries, Contract between Contractor and EPWP/ NYS beneficiaries,
attendance register (if applicable).

25.3.14 Tax Invoice.

25.3.15 Labour intensive report.

25.3.16 Contract participation goal and cidb BUILD programme reports.

' No Clause.

Replace clause 25.6 with the following: ‘
Materials and goods will only be certified and paid for upon providing proof of full
payment to the supplier and proof of transfer of ownership from the supplier to the
contractor by the contractor. Once paid, material and goods shall become the property of
the employer and shall not be removed from site without the written authority of the Employer.

' No Clause.

Replace clause 25.10 with the following:

|
|
|
]
|

The employer shall pay the contractor the amount stipulated in an issued payment certificate,
correct in all material respects, within thirty (30) calendar days from the date of receiving the
payment certificate and invoice including all other substantiating documentation for items
certified in the payment certificate.

Replace clauses 25.12 to 25.12.3 with the following:
The value certified shall be subject to the following percentage adjustments:

(Clauses 25.12.1 to 25.12.5 shall be applicable to a contract sum up to R1 million. In the event
of a contract sum more than R1 million for Options D & E (C 1.0 Securities [11.0]) Clauses
25.12.1 to 25.12.5 shall be applicable)

25121

25.12.2

25.12.3

25124

25.12.5

Where a security is selected in terms of C 1.0 Securities [11.0] the value of the
works in terms of 25.1 and of the materials and goods in terms of 25.4 shall be ‘
certified in full. The value certified shall be subject to the following percentage |
adjustments:

Ninety-five per cent (95%) of such value in interim payment certificates issued up
to the date of practical completion.

Ninety-seven per cent (97%) of such value in interim payment certificates issued
on the date of works completion and up to but excluding the date of final
completion.

Ninety-nine per cent (99%) of such value in interim payment certificates issued on
the date of final completion and up to but excluding the final payment certificate
in terms of 26.

One hundred per cent (100%) of such value in the final payment certificate in terms
of 26 except where the amount certified is in favour of the employer. In such an
event the payment reduction shall remain at the adjustment level applicable to the
final payment certificate.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
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DPW-04 (EC): CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER
JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

Tender / Quotation no: GQET-25/26-013

2512 (Clauses 25.12.6 to 25.12.10 shall be applicable to a contract sum more than R1 million for
Continued Option C (C 1.0 Securities [11.0])

i 25.12.6 Where security is a payment reduction in term of Option C, the value of the works
in terms of 25.1 and materials and goods in terms of 25.4 shall be certified in full. |
The value certified shall be subject to the following percentage adjustments: ‘

25.12.7 Ninety per cent (90%) of such value in interim payment certificates issued up to the
| date of practical completion. |

25.12.8 Ninety-seven per cent (97%) of such value in interim payment certificates issued
on the date of practical completion and up to but excluding the date of final
compiletion.

25.12.9 Ninety-nine per cent (99%) of such value in interim payment certificates issued on
the date of final completion and up to but excluding the final payment certificate
in terms of 26.

25.12.10 One hundred per cent (100%) of such value in the final payment certificate in
terms of 26 except were the amount certified is in favour of the employer. In such
an event the payment reduction shall remain at the adjustment level applicable to
the final payment certificate.

' 26.1 ' Refer to clause 6.7 [CD].
26.4.3 Omit clause.
26.7 Refer to clause 6.7 [CD].

26.10 Replace 26.10 with the following:
The principal agent shall prepare the final account in consultation with the employer and

issue the final account, to the contractor within sixty (60) working days of the date of
practical completion.

26.12 " Refer to clause 6.7 [CD.
127.1.2 ' Replace 27.1.2 with the following:
Interest due to late payment only. ‘
—_— N S
27.1.4 ' Replace 27.1.4 with the following:
Interest due to late payment only.
2715 | No clause. |
275 ' Add the following as clause 27.5:

Where the employer decides to recover an amount due in terms of 27.2 from a construction |
' guarantee, cash deposit or retention money held as security, the employer shall issue a written
' demand to the contractor before recovering the amount. Should such amount not be paid to
the employer within fourteen (14) calendar days of the date-of notice by the employer, the

employer may recover such an amount from the security. ‘

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 25 of 28
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DPW-04 (EC). CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER

. Department:
@ REPUBLIS OF SOUTH AFRICA JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

Tender / Quotation no: GQET-25/26-013

27.6

28.0

- 28.1

28.1.1
28.1.2

1 28.1.3

1 28.1.4
28.1.5

282
28.3
28.4
29.1.4

29.1.5

12016

207

29.9

29.14.1
20.14.3

Any reference to words
“Tender” or “Tenderer”.

Add the following as clause 27.6:

Where a provisional sequestration or provisional liquidation order has been granted or where
an order has been granted which commences sequestration, liquidation, bankruptcy,
receivership, winding-up or any similar effect, against the contractor or this agreement is
cancelled interms of 29, the employer may issue a demand to the guarantor interms
of the construction guarantee or advance payment guarantee held as security.

No clause.

No clause.
No clause.

No clause.

No clause.

No clause.

No clause.

No clause.

No clause.

No clause.

' Add the following as clause 29.1.4:

The contractor placed under business rescue or the contractor’s estate has been
sequestrated, liquidated or surrendered in terms of the insolvency laws in force within the
Republic of South Africa.

Add the following as clause 29.1.5:
The contractor has engaged in corrupt or fraudulent practices in competing for or in executing

the contract.

' Add the following as clause 29.1.6:

Honour his obligations in terms of clauses 10.1.5.1.3, 11.4.1 and 12.2. sub-clauses 5, 6, 8, 9,
10, 11,12, 13, 15, 16, 19, 20, 22.

Replace clause 29.7 with the following:

The employer, on notice to the contractor, may recover damages from the contractor from
the date of termination including, but not limited to, additional costs incurred in the completion,
consultant cost, rental of alternative accommodation, invitation of completion tenders, salaries
of officials and safeguarding the site, of the remaining work [25.3.7; 27.1.3].

Replace clause 29.9 with the following:
The employer has the right of recovery against the contractor, where applicable, [CD] from:

The guarantee for construction (variable) until the final payment has been made;
'I?hre guarantee for construction (fixed) until the date of practical completion;
?Le payment reduction until the final payment is made;

'clzlr;e cash deposit made as security until the final payment is made.

No clause.

No clause.

“Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
Page 26 of 28
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Department:
Publc Works s nfrastnciure

REPUBLIC OF SOUTH AFRICA JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

DPW-04 (EC): CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER

Tender / Quotation no: Error! Reference source not found.

29.14.4
20145
1 29.14.6

29.14.7

29.15
20.16
29173
29.17.6
29.21.5
29.22

29.23
20.25.3
20.254
29.27

302

30.31030.7.7

- 30.8

30.8.1

30.8.2

30.9

30.10
1 30.12

No clause.

No clause.
No clause.
No clause.
No clause.

No clause.

No clause.

No clause.

No clause.

No clause.
No clause.

No clause.

No clause.

' No clause.

' Replace clause 30.2 with the following:

Where such disagreement is not resolved within ten (10) working days of receipt of such notice
it shall be deemed to be a dispute and shall be submitted to Mediation as a first method of
dispute resolution failing which the parties will resort to Litigation.

No clauses.
Replace clause 30.8 with the following:

The parties may, by agreement and at any time before Litigation, refer a dispute to mediation,
in which event:

No clause.

Replace clause 30.8.2 with the following:
The appointment of a mediator, the procedure, and the status of the outcome shall be agreed
between the parties.

Replace clause 30.8.3 with the following:
Regardless of the outcome of a mediation the parties shall bear their own costs concerning the
Mediation and equally share the costs of the mediator and related expenses.

' Replace clause 30.9 with the following:

Institution of Litigation shall be commenced and process served within three (3) year from the
date of existence of the dispute, failing which the dispute shall lapse.

No clause.

No clause.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.

Page 27 of 28

For Internal & External Use Effective date: 4 June 2025 Version: 2025/01



Ten

2 e B
- .=

Dopartment DPW-04 (EC): CONTRACT DATA - PART 1: DATA PROVIDED BY THE EMPLOYER
REPUBLIC OF SOUTH AFRICA JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)
der / Quotation no: GQET-25/26-013

B 19.0 CONTRACT PARTICIPATION GOAL TARGETS AND CIDB B.U.l.L.D. PROGRAMME

The contractor shall achieve in the performance of the contract the following Contract Participation Goals
(CPGs) as described in PG-01.2 (EC): Scope of Work and PG-02.2 (EC): Pricing Assumptions and in
accordance with the feasibility study, which forms part of the specifications in the CPG Section of the
Specification of this contract.

(a)

Minimum Targeted Local Manufacturers of Material Contract Participation Goal, in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the | Not Applicable
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September
2020 — Condition of Contract.

(b)

Minimum Targeted Local Building Material Suppliers Contract Participation Goal in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the | Not Applicable
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September
2020 — Condition of Contract.

(c)

Minimum Targeted Local Labour Skills Development Contract Participation Goal in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the | Not Applicable
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September
2020 — Condition of Contract.

(d)

cidb BUILD Programme: Minimum Targeted Enterprise Development Contract
Participation Goal in accordance with the cidb Standard for Indirect Targeting for
Enterprise Development through Construction Works Contracts, No 36190 | Not Applicable
Government Gazette, 25 February 2013, as amended in cidb Best Practice Project
Assessment Scheme Notice No. 43726 of 18 September 2020 — Condition of
Contract.

(e)

cidb BUILD Programme: Minimum Targeted Contract Skills Development Goal in
accordance with the cidb Standard for Developing Skills through Infrastructure .
Contracts as published in the Government Gazette Notice No. 48491 of 28 April Not Applicable
2023. and the cidb Best Practice Project Assessment Scheme Notice No. 43726 of
18 September 2020 — Condition of Contract.

®

DPWI National Youth Service training and development programme (NYS) — | Not Applicable
Condition of Contract.

(9

Labour Intensive Works — Condition of Contract. Not Applicable

(h)

(i)

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 28 of 28
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DPW-10.1 (EC): FIXED CONSTRUCTION GUARANTEE - JBCC 2000
PRINCIPAL BUILDING AGREEMENT (EDITION 6.2 OF MAY 2018)

Director-General
Department of Public Works and Infrastructure
Government of the Republic of South Africa

FOR ATTENTION
The Director General
Private Bag X3913
Ggeberha

6056

Sir/Madam

FIXED CONSTRUCTION GUARANTEE FOR THE EXECUTION OF A CONTRACT
IN TERMS OF JBCC 2000 (EDITION 6.2 OF MAY 2018)

1. With reference to the contract between

(hereinafter

referred to as the “contractor”) and the Government of the Republic of South Africa in its Department
of Public Works and Infrastructure (hereinafter referred to as the “employer”), Contract/Tender GQET-
25/26-013 , for the EASTERN CAPE: EAST LONDON PROVINCIAL OFFICE: DEPARTMENT OF
EMPLOYMENT AND LABOUR: SUPPLY AND INSTALLATION OF WATER TANKS

(hereinafter referred to as the “contract”) in the amount of R insert amount, (insert amount in words),
(hereinafter referred to as the contract sum),

1/ We,
in my/our capacity as and hereby
representing (hereinafter referred to as the

‘guarantor”) advise that the guarantor holds at the employer’s disposal the sum of R insert amount,
(insert amount in words) being 5% of the contract sum (excluding VAT), for the due fulfillment of the
contract.

2. The guarantor hereby renounces the benefits of the exceptions non numeratae pecunia; non causa
debiti; excussionis et divisionis; and de duobus vel pluribus reis debendi which could be pleaded
against the enforcement of this guarantee, with the meaning and effect whereof l/we declare
myself/ourselves to be conversant, and undertake to pay the employer the amount guaranteed, on
receipt of a written demand from the employer to do so, stating that the employer has a right of recovery
against the contractor in terms of 33.0 of the contract.

3. Subject to the above, but without in any way detracting from the employer’s rights to adopt any of the
procedures provided for in the contract, the said demand can be made by the employer, at any stage
prior to the expiry of this guarantee.

4. The amount paid by the guarantor in terms of this guarantee may be retained by the employer on
condition that upon the issue of the last final payment certificate, the employer shall account to the
guarantor showing how this amount has been expended and refund any balance due to the guarantor.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”. Page 1 of 2
For Internal & External Use Effective date June 2022 Version: 2022/01



e DPW-10.1 (EC): Fixed Construction Guarantee — JBCC 2000

(Edition 6.2 of May 2018)

Tender no: GQET-25/26-013

5. The employer shall have the absolute right to arrange his affairs with the contractor in any manner
which the employer deems fit and the guarantor shall not have the right to claim his release on account
of any conduct alleged to be prejudicial to the guarantor. Without derogating from the aforegoing, any
compromise, extension of the construction period, indulgence, release or variation of the contractor’s
obligation shall not affect the validity of this guarantee.

6. The guarantor reserves the right to withdraw from this guarantee at any time by depositing the
guaranteed amount with the employer, whereupon the guarantor’s liability ceases.

7. This guarantee is neither negotiable nor transferable, and
(a) must be surrendered to the guarantor at the time when the employer accounts to the guarantor

in terms of clause 4 above, or
(b) shall lapse on the date of the last certificate of practical completion.

8. This guarantee shall not be interpreted as extending the guarantor’s liability to anything more than

payment of the amount guaranteed.

SIGNED AT ON THIS DAY OF

20__

AS WITNESS

1.

2,

By and on behalf of

(insert the name and physical address of the guarantor)
NAME:

CAPACITY:

(duly authorised thereto by resolution attached marked
Annexure A)

DATE:

A. No alterations and/or additions of the wording of this form will be accepted.

B. The physical address of the guarantor must be clearly indicated and will be regarded as the

guarantor’s domicilium citandi et executandi, for all purposes arising from this guarantee.

C. This GUARANTEE must be returned to:

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 2 of 2
For Internal & External Use Effective date 20 September 2021 Version: 2021/02
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DPW-10.3 (EC): VARIABLE CONSTRUCTION GUARANTEE - JBCC 2000
PRINCIPAL BUILDING AGREEMENT (EDITION 6.2 OF MAY 2018)

Director-General
Department of Public Works and Infrastructure
Government of the Republic of South Africa

FOR ATTENTION

The Director General
Private Bag X3913
Ggeberha

6056
Sir,

VARIABLE CONSTRUCTION GUARANTEE FOR THE EXECUTION OF A CONTRACT IN

1.

TERMS OF JBCC 2000 (EDITION 6.2 OF MAY 2018)

With reference to the contract between

(hereinafter

referred to as the “contractor”) and the Government of the Republic of South Africa, in its Department
of Public Works and Infrastructure, (hereinafter referred to as the “employer”), Contract/Tender No:
GQET-25/26-013, for the EASTERN CAPE: EAST LONDON PROVINCIAL OFFICE: DEPARTMENT
OF EMPLOYMENT AND LABOUR: SUPPLY AND INSTALLATION OF WATER TANKS. (hereinafter
referred to as the “contract” in the amount of R insert amount, (insert amount in words) (hereinafter
referred as the contract sum),

1/ We,
in my/our capacity as and hereby
representing (hereinafter referred to as the

“guarantor”) advise that the guarantor holds at the employer’s disposal the sum of R insert amount,
(insert amount in words) being 10% of the contract sum (excluding VAT), for the due fulfilment of the
contract.

| / We advise that the guarantor’s liability in terms of this guarantee shall be as follows:

(a) From and including the date on which this guarantee is issued and up to and including the date of
payment of the amount in the last final payment certificate, the guarantor will be liable in terms of
this guarantee to the maximum amount of 10% of the contract sum (excluding VAT);

(b) The guarantor’s liability shall reduce to 3 % of the contract value (excluding VAT) as determined
at the date of the last certificate of practical completion, subject to such amount not exceeding
10% of the contract sum (excluding VAT).

(c) The guarantor’s liability shall reduce to 1 % of the contract value (excluding VAT) as determined
at the date of the last certificate of final completion, subject to such amount not exceeding 10
% of the contract sum (excluding VAT).

(d) This guarantee shall expire on the date of the last final payment certificate.

(e) The practical completion certificate and the final completion certificate referred to in this
guarantee shall mean the certificates issued in terms of the contract.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 1 of 3
For Internal & External Use Effective date June 2022 Version: 2022/01
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REPUBLIC OF SOUTH AFRICA

|

Tender no: GQET-25/26-013

3. The guarantor hereby renounces the benefits of the exceptions non numeratae pecunia; non causa
debiti; excussionis et divisionis; and de duobus vel pluribus reis debendiwhich could be pleaded against
the enforcement of this guarantee, with the meaning and effect whereof l/we declare myself/ourselves
to be conversant, and undertake to pay the employer the amount guaranteed on receipt of a written
demand from the employer to do so, stating that the employer has a right of recovery against the
contractor in terms of 33.0 of the contract.

4.  Subject to the above, but without in any way detracting from the employer’s rights to adopt any of the
procedures provided for in the contract, the said demand can be made by the employer at any stage
prior to the expiry of this guarantee.

5. The amount paid by the guarantor in terms of this guarantee may be retained by the employer on
condition that upon the issue of the last final payment certificate, the employer shall account to the
guarantor showing how this amount has been expended and refund any balance due to the guarantor.

6. The employer shall have the absolute right to arrange his affairs with the contractor in any manner
which the employer deems fit and the guarantor shall not have the right to claim his release on account
of any conduct alleged to be prejudicial to the guarantor. Without derogating from the aforegoing, any
compromise, extension of the construction period, indulgence, release or variation of the contractor’s
obligation shall not affect the validity of this guarantee.

7. The guarantor reserves the right to withdraw from this guarantee at any time by depositing the amount
guaranteed with the employer, whereupon the guarantor’s liability ceases.

8. This guarantee is neither negotiable nor transferable, and

(a) must be surrendered to the guarantor at the time when the employer accounts to the guarantor in
terms of clause 5 above, or

(b) shall lapse in accordance with clause 2(d) above.

9. This guarantee shall not be interpreted as extending the guarantor’s liability to anything more than the
payment of the amount guaranteed.

SIGNED AT ON THIS DAY OF 20__

AS WITNESS

1.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 2 of 3
For Internal & External Use Effective date June 2022 Version:2022/01
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Tender no: GQET-25/26-013

By and on behalf of

(insert the name and physical address of the guarantor)

NAME:

CAPACITY:
(duly authorised thereto by resolution attached marked

Annexure A)

DATE:

No alterations and/or additions of the wording of this form will be accepted.

A.

B. The physical address of the guarantor must be clearly indicated and will be regarded as the
guarantor’s domicilium citandi et executandi, for all purposes arising from this guarantee.

C. This guarantee must be returned to:

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 3 of 3
For Internal & External Use Effective date June 2022 Version:2022/01
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C2.1: PRICING ASSUMPTIONS
PG-01.2 (EC)



U@ Ao = Tender no.: GQET-25/26-013
Ny  REPUBLE OF SOUTH AFRICA WCS no.: 056628

PG-02.2 (EC) PRICING ASSUMPTIONS - JBCC 2000 PRINCIPAL
BUILDING AGREEMENT (Edition 6.2 of May 2018)

EASTERN CAPE: EAST LONDON PROVINCIAL OFFICE: DEPARTMENT OF
Project title: EMPLOYMENT AND LABOUR: SUPPLY AND INSTALLATION OF WATER
TANKS.

Tender/ Quotation no: | GQET-25/26-013 | WCS no: | 056628 | Reference no: | 14/1/3/2/1/6425/548

C2.1 Pricing Assumptions
C2.1.1 BILLS OF QUANTITIES / LUMP SUM DOCUMENT

The bills of quantities / lump sum document forms part of and must be read and priced in
conjunction with all the other documents forming part of the contract documents, the Standard
Conditions of Tender, Conditions of Contract, Specifications, Drawings and all other relevant
documentation.

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive
prices to be paid by the Employer for the work described under the several items, and shall include
full compensation for all cost and expenses that may be required in and for the completion and
maintenance during the defects liability period of all the work described and as shown on the drawings
as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and obligations
set forth or implied in the documents on which the Tender is based.

Each item shall be priced and extended to the “Total’ column by the Tenderer, with the exception of
the items for which only rates are required, or items which already have Prime Cost or Provisional
Sums affixed thereto. If the Contractor omits to price any items in the Bill of Quantities, then these
items will be considered to have a nil rate or price.

No alterations, erasures, omissions or additions is to be made in the text and/or conditions of these
Bills of Quantities. Should any such alterations, amendments, note/s or addition be made, the same
will not be recognized, but reading of these Bills of Quantities as originally prepared by the Quantity
Surveyor will be adhered to.

The contractor is cautioned that the use of any quantities appearing in these Bills of Quantities for the
purpose of ordering material, it is done at own risk and no liability whatsoever will be admitted by the
Employer or Quantity Surveyor for the correctness of such Quantities. Unless otherwise stated, items
are measured net in accordance with the drawings, and no allowance is made for waste.

The prices and rates to be inserted by the Tenderer in the Bills of Quantities shall be the full inclusive
prices to be paid by the Employer for the work described. Such prices and rates shall cover all costs
and expenses that may be required in and for the execution of the work described, and shall cover the
cost of all general risks, liabilities, and obligations set forth or implied in the documents on which the
tender is based, as well as overhead charges and profit. Market related prices shall be inserted as
these will be used as a basis for assessment of payment for additional work that may have to be
carried out. The Employer reserves the right to balance the Bill rates where deemed necessary within
the Tendered Amount.

A price or rate is to be entered against each item in the Bills of Quantities, whether the quantities are
stated or not. An item against which no rate is/are entered, or if anything other than a rate or a nil rate
(for example, a zero, a dash or the word “included” or abbreviations thereof) is entered against an
item, it will also be regarded as a nil rate having been entered against that item, i.e. that there is no
charge for that item. The Tenderer may be requested to clarify nil rates, or items regarded as having
nil rates; and the Employer may also perform a risk analysis with regard to the reasonableness of such
rates.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 1 of 9
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Should the full intent and meaning of any description not be clear, the bidder shall, before submission
of his tender, call for a written directive from the principal agent, failing which it shall be assumed that
the contractor has allowed in his pricing for materials and workmanship in terms of National Best
Practice.

All items for which terminology such as “inclusive” or “not applicable” have been added by the Tenderer
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during
the execution of the Contract.

The Tenderer is required to check the Bills of Quantities and the numbers of the pages and should
any be found to be missing or in duplicate, or should any of the typing be indistinct, or any doubt of
obscurity arise as to the meaning of any description or particulars of any item, or if this Tender Enquiry
contains any obvious errors, then the Tenderer must immediately inform the Principal Agent and have
them rectified or explained in writing as the case may be. No liability whatsoever will be admitted by
reason of the Contractor having failed to comply with the foregoing instruction.

The contractor is cautioned that the use of any quantities appearing in these Bills of Quantities for the
purpose of ordering material, it is done at own risk and no liability whatsoever will be admitted by the
Employer or Quantity Surveyor for the correctness of such Quantities. Unless otherwise stated, items
are measured net in accordance with the drawings, and no allowance is made for waste.

No alterations, erasures, omissions, or additions are allowed to be made to the text and/or conditions
contained in these Bills of Quantities. If any such alteration, amendment, note or addition is made, it
will not be recognised and the Bills of Quantities will be deemed to be as originally drawn up by the
Quantity Surveyor.

A price or rate is to be entered against each item in the Bills of Quantities, whether the quantities are
stated or not. An item against which no rate is/are entered, or if anything other than a rate or a nil rate
(for example, a zero, a dash or the word “included” or abbreviations thereof) is entered against an
item, it will also be regarded as a nil rate having been entered against that item, i.e. that there is no
charge for that item. The Tenderer may be requested to clarify nil rates, or items regarded as having
nil rates; and the Employer may also perform a risk analysis with regard to the reasonableness of such
rates.

All items for which terminology such as “inclusive” or “not applicable” have been added by the Tenderer
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during
the execution of the Contract.

The Tenderer shall fill in rates for all items where the words “rate only’ appear in the “Total” column.
“Rate Only” items have been included where:

(a) variations of specified components in the make-up of a pay item may be expected; and
(b) no work under the item is foreseen at tender stage but the possibility that such work may be
required is not excluded.

For ‘Rate Only” items no quantities are given in the “Quantity” column but the quoted rate shall apply
in the event of work under this item being required. The Tenderer shall however note that in terms of
the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may
regard as unbalanced.

Descriptions in the Bills of Quantities are abbreviated and comply generally with those in the “PW 371"
and the principles contained in the latest version of the Standard System for Measuring Builders’ Work
in South Africa. It is the intention that the abbreviated descriptions be fully described when read with
the applicable measuring system and the relevant preambles and/or specifications. However, should
the full intent and meaning of any description not be clear, the bidder shall, before submission of his
tender, call for a written directive from the principal agent, failing which it shall be assumed that the
contractor has allowed in his pricing for materials and workmanship in terms of National Best Practice.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 2 of 9
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The price quoted against each item of this Bills of Quantities shall cover the full inclusive cost of the
complete work to which it refers, as described in the Conditions of Contract and Specifications and as
shown on the Drawings and shall allow for [abour, material, transporting, loading, storage, supervision,
commissioning, wastage, as well as the builders profit and attendance.

The Tenderer must ensure that he fully completes all columns of the Bill of Quantities including the
Final Summary. The fully priced bill of quantities must be submitted with the tender or The Final
Summary and the Section Summary pages MUST be returned with the tender document as indicated
the PA-03 Notice and Invitation to Tender / PA-04 Notice and Invitation for quotation.

The tenderers are to ensure that they have read and understood the project specifications included in
C3: Scope of Work. All the information provided in the Scope of Works form part of the work and
must be included in the rates.

“The Contractor shall be deemed to have inspected and examined the Site and its surroundings and
information available in connection therewith and to have satisfied himself before submitting his tender
(as far as is practicable) as to:

(a) the form and nature of the Site and its surroundings, including subsurface conditions,

(b) the hydrological and climatic conditions,

(c) the extent and nature of work and materials necessary for the execution and completion of the
Works,

(d) the means of access to the Site and the accommodation he may require

and, in general, shall be deemed to have obtained all information (as far as is practicable) as to risks,
contingencies and all other circumstances which may influence or affect his Tender”

VALUE ADDED TAX

The contract sum must include for Value Added Tax (VAT). All rates, provisional sums, etc. in the bills
of quantities / lump sum document shall be in Rands and cents and shall'include all levies and taxes
(other than VAT). VAT will be added in the summary of the Bill of Quantities. The rates must however
be net (exclusive of VAT) with VAT calculated and added to the total value thereof in the Final
Summary. All rates and amounts quoted in the Bill of Quantities

CORRECTION OF ENTRIES

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly.
The correct figures must be entered above or adjacent to the deleted entry, and the alteration must be
initialled by the Tenderer.

ARITHMETICAL ERRORS

Arithmetical errors found in the Bill of Quantities as a result of faulty multiplication of addition, will be
corrected by the Engineer at the tender evaluation stage, as set out in the Tender Data.

TRADE NAMES

Tenderers attention is drawn to the fact that wherever trade names or references to any catalogue
have been made in these Bills of Quantities, it is purely to establish a standard for the required material.

If use is made of any other equally approved material in lieu of the prescribed trade name or catalogue,
the necessary price adjustments will be made.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 3 of 9
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CONTRACT DOCUMENTS

The Tenderers are advised to examine the bills of quantities, drawings and specifications including all
other contract documents and make themselves thoroughly acquainted with the nature and
requirements of the work, as no claim for extra payment in this regard will be entertained. Should any
parts of the drawings not be clearly intelligible to the Tender, he must, before submitting his tender,
obtain clarification from the Principal Agent.

FIXED PRICE CONTRACT

The Bills of Quantities document is not a fixed price contract and the Tenderers are to take note that
contract price adjustments (CPAP) are applicable to this contract.

PAYMENTS

Interim valuations and payments will be prepared on a monthly basis, all in terms of the conditions of
contract.

The contractor is to note that no payment will be made for materials stored off site and in the case of
materials being stored on site, payment will only be made for such materials on condition that they
have not been delivered to the site prematurely, a tax invoice and proof of payment (ownership) is
submitted by the Contractor.

ACCOMMODATION ON SITE

It is imperative to note that no living quarters for construction workers on site will not be permitted for
the full duration of the contract unless otherwise stated in the contract data or permission be granted
by the Employer.

C2.1.10 SUBMISSION OF LOCAL MATERIAL UTILISATION REPORT (LOCAL CONTENT)

C2.1.11

Submission of Local Material Utilisation Reports is “not applicable” to this project.

Bidders to note that materials procured for the works should be from South African manufactures and
suppliers. Imported materials shall only be considered under exceptional circumstances, based on
compelling technical justifications, and subject to the approval by the NDPWI.

The contractor shall be responsible for record keeping, documenting and submission of monthly local
material utilization report with supporting documentation to the Employer’s representative within 7
working days of the beginning of the successive month, indicating the percentage targets achieved in
terms of DTI&C designated industry/sector/sub-sector schedule as per the PA36 and Annexures C
attached to the tender document. The final percentage achievement to be reconciled upon completion
of the project and form part of the final account. Allowance must be made for submitting reports to the
Employer’s Representative on a monthly basis in terms of monthly and accumulative targets achieved
with audited supporting documentation.

CONTRACT PARTICIPATION GOALS

The contractor shall achieve in the performance of this contract the following Contract Participation
Goals (CPGs) as indicated below:

Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs
to the contractor for implementation and allowance for submitting reports to the Employer’s

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 4 of 9
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Representative on a monthly basis in terms of monthly and accumulative targets achieved with audited
supporting documentation.

Monthly progressive reports to be submitted to the Employer's representative indicating the
percentage targets achieved which must be reconciled upon completion of the project and to form part
of the final account.

C2.1.11.1 MINIMUM TARGETED LOCAL BUILDING MATERIAL MANUFACTURERS CONTRACT
PARTICIPATION GOAL

The Minimum Targeted Local Building Material Manufacturers CPG is “not applicable” to this
project.

Provision is made within the Contract Participation Goal section in the Bill of Quantities for the
Minimum Targeted Local Building Material Manufacturers CPG in the execution of this project as
described in PG-01.2 (EC) SCOPE OF WORKS C3.6.1. Prescribed Profit and Attendance
percentages have been stipulated, all inclusive of associated costs to the contractor for implementation
and allowance for submitting reports to the Employer’s Representative on a monthly basis in terms of
monthly and accumulative targets achieved with audited supporting documentation.

C2.1.11.2 MINIMUM TARGETED LOCAL BUILDING MATERIAL SUPPLIERS CONTRACT
PARTICIPATION GOAL

The Minimum Targeted Local Building Material Suppliers CPG is not applicable to this project.

Provision is made within the Contract Participation Goal section in the Bill of Quantities for the
Minimum Targeted Local Building Material Suppliers CPG in the execution of this project as described
in PG-01.2 (EC) SCOPE OF WORKS C3.6.2. Prescribed Profit and Attendance percentages have
been stipulated, all inclusive of associated costs to the contractor for implementation and allowance
for submitting reports to the Employer's Representative on a monthly basis in terms of monthly and
accumulative targets achieved with audited supporting documentation.

C2.1.11.3 MINIMUM TARGETED LOCAL LABOUR CONTRACT PARTICIPATION GOAL

The Minimum Targeted Local Labour Skills Development CPG is not applicable to this project.

Provision is made within the Contract Participation Goal section in the Bill of Quantities for the
Minimum Targeted Local Labour CPG in the execution of this project as described in PG-01.2 (EC)
SCOPE OF WORKS C3.6.3. Prescribed Profit and Attendance percentages have been stipulated, all
inclusive of associated costs to the contractor for implementation and allowance for submitting reports
to the Employer's Representative on a monthly basis in terms of monthly and accumulative targets
achieved with audited supporting documentation.

C2.1.11.4 MINIMUM TARGETED ENTERPRISE DEVELOPMENT CONTRACT PARTICIPATION GOAL

The Minimum Targeted Enterprise Development Contract Participation Goal is not applicable
to this project.

A provisional amount has been allowed for within the Contract Participation Goal section in the Bill of
Quantities for the Minimum Targeted Enterprise Development CPG in the execution of this project as
described in PG-01.2 (EC) SCOPE OF WORKS C3.6.4. The provisional amount allowed is for the
appointment of training coordinator, mentor, training service providers and training of the beneficiary
enterprises. The provisional amount will be adjusted in accordance with the actual Contract Amount
(Awarded tender amount excluding allowance, provisional amounts and VAT) of the awarded bid.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 5 of 9
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Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs
to the contractor for implementation and allowance for submitting reports to the Employer’s
Representative on a monthly basis in terms of monthly and accumulative targets achieved with audited
supporting documentation.

The contractor shall complete a separate bill of quantities upon the award of the project and
identification of the respective beneficiaries and the appointment of the training coordinator, mentor,
training service providers of which the cost will be offset against the provisional amount allowed in the
Bills of Quantities.

C2.1.11.5 MINIMUM TARGETED TARGETED CONTRACT SKILLS DEVELOPMENT GOALS (CSDG)

The Minimum Targeted Contract Skills Development CPG is not applicable to this project.

A provisional amount has been allowed for within the Contract Participation Goal section in the Bill of
Quantities for the Minimum Targeted Skills Development CPG in the execution of this project as
described in PG-01.2 (EC) SCOPE OF WORKS C3.6.5. The provisional amount allowed is for:

e stipends payable to the beneficiaries

e appointment of training coordinator

e appointment of mentor (where applicable)

e appointment of training service providers

e other additional costs as per Table 3 of the Standard

The provisional amount will be adjusted in accordance with the actual Contract Amount (Awarded
tender amount excluding allowance, provisional amounts and VAT) of the awarded bid.

Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs
to the contractor for implementation and aliowance for submitting reports to the Employer’s
Representative on a monthly basis in terms of monthly and accumulative targets achieved with audited
supporting documentation.

The contractor shall complete a separate bill of quantities upon the award of the project and
identification of the respective beneficiaries. The CPG value to be achieved will be based on the actual
contract amount which will be offset against the provisional amount allowed for within the Contract
Participation Goal section in the Bill of Quantities.

Payment
The contractor shall upon the appointment of beneficiaries, provide a breakdown of all the associated

costs. The contractor shall provide a payment schedule as to how the CPG costs will be claimed
against for inclusion in the monthly payment certificates.

(a) Payment to the contractor to accommodate Part/Full Occupational gqualification and Trade
qualifications;

Should the contractor select Part/Full Occupational qualification and Trade qualifications learners,
then the employer shall make provision for payment to the contractor as indicated in Table 3 of
the Standard.

The contract skills participation goal, expressed in Rand, shall not be less than the contract amount
multiplied by a percentage (%) factor given in Table 2 in the Standard for the applicable class of
construction works. Should the contractor select Part/Full Occupational qualification and Trade
qualifications learners, then the employer shall make provision for payment to the contractor as
indicated in Table 2 of the Standard.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 6 of 9
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Dopacient
Public Works, #rd Sifractrucions
REPUBLIC OF SOUTH AFRICA

Table 2: Contracting skills development goals for different classes of engineering and

construction works contracts
Source: cidb Standard for Developing Skills through Infrastructure Contracts as published in the Government Gazette Notice No 48491
Government Gazette, 23 April 2023 (Table 2, Page 7)

Class of construction works as identified in terms of Regulation COns't(fuctlon
25 (3) of the Construction Industry Regulations 2004 d adls
evelopment
0,
Designation Description goal(CSNE) ()
CE Civil Engineering 0.25
CE and GB Civil engineering and General Building 0.375
EE Electrical Engineering works (buildings) 0.25
EP Electrical Engineering works (infrastructure) 0.25
GB General Building 0.5
ME Mechanical Engineering works 0.25
SB Specialist 0.25

No provision for an additional payment item for the payment of the supervisor and/or mentors for

the provision of training as provided for in the Contract Participation Goal section in the Bill of
Quantities for the training of part/full time occupational learners and/or trade gualification learners.

The associated cost is deemed to be included in general supervision on site.

The contractor shall complete a separate bill of quantities upon award, indicating the type and
number of beneficiaries as well as the associated Notional Cost of Training to be provided, on
which payment will be based.

Payment to the contractor to accommodate Work Integrated Learners and Candidates for
professional registration;

Should the contractor select Work Integrated Learners and/or Candidates for professional
registration, then the employer shall make provision for payment to the contractor as indicated in
Table 3 of the Standard.

Provisional amounts have been included in the Contract Participation Goal section in the Bill of
Quantities for the training of Work Integrated Learners and Candidates for professional
registration. The contractor shall price his Profit and Attendance (all inclusive of associated costs
to the contractor for implementation and reporting), based on the provisional amount in the
Contract Participation Goal section in the Bill of Quantities.

The contractor shall complete a separate bill of quantities upon award, indicating the type and
number of beneficiaries as well as the associated Notional Cost of Training to be provided, on
which payment will be based.

The CPG value to be achieved will be based on the contract amount as defined by the Standard,
which will be offset against the provisional amount allowed for within the Contract Participation
Goal section in the Bill of Quantities.

The contractor shall apportion the cost of accommodating work integrated learners (P1 and P2
learners) and candidates for professional registration by using Table 3 in the Standard and this
cost will be used to determine the Rand value and will be used in determining the contract
participation goal in the Bills of Quantities.

Table 3: The notional cost pf providing training opportunities per quarter
Source: cidb Standard for Developing Skills through Infrastructure Contracts as published in the Government Gazette Notice No 48491
Government Gazefte, 23 April 2023 (table 3, Page 9}
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=

Provision for .
Type of Training stipends Provisions Prm;frions Total costs
N (Unemployed for
Opportunity learners mentorship addltlor:al Unemployed | Employed
costs learners learners
only)

Method 1

Occupational qualification R7000 | Ro [ Roooo R16000 | R9000

Method 2

TVET College graduates R14 000 RO R9 000 R23 000 NIA

Apprenticeship R14 000 RO R12 000 R26 000 R12 000

Method 3

P1 and P2 learners R24 000 R20000 | R4500 | R48 500 | NIA

Method 4

Gandidates with'a'$ year R37 000 R20 000 R4 500 R61 500 R20 000

diploma

Candidates with 4 year

e elificatlcn R47 000 R20 000 R4 500 R71 500 R20 000

Note: The notional cost of providing training opportunities will increase by CPI on an annual basis based on April CPI.
Should the rates increase after bid award or during construction the rates will be adjusted as a provisional item.

Example: Training Target Calculation for a R65,7m GB contract

Contract amount R65 700 000
Contract duration 12 Months
CSDG 0,50%

Minimum CSDG target

0,50% x R65 700 000 = R328 500 (Minimum requirement)

Notional Notional Total Notional
Skills Types Number of L;"rfg ;| costtermenvear | Gostover 12
Quarter months Contract
Method 2:
Warkplace leamning 1 R23 000 R92 000 R92 000
opportunities, with
unemployed TVET graduates
Method 3:
Candidacy for an unemployed
leamer with a 3-year 1 R61 500 R246 000 R246 000
qualification
Total 2 R338 000

C2.1.11.6

NATIONAL YOUTH SERVICE TRAINING AND DEVELOPMENT PROGRAMME

The National Youth Service Training and Development Programme is applicable to this project.

The programme shall be implemented in terms of the Implementation of the National Youth Service
Programme under the Expanded Public Works (EPWP) and shall be priced in the CPG section of the

Bills of Quantities.

Provision has been made within the Contract Participation Goal section in the Bill of Quantities for the
National Youth Service Training and Development Programme CPG in the execution of this project as

described in PG-01.2 (EC) SCOPE OF WORKS C3.6.6.

Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs
to the contractor for implementation and allowance for submitting reports to the Employer’s

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”.
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E&¢

Representative on a monthly basis in terms of monthly and accumulative targets achieved with audited
supporting documentation.

C2.1.11.7 LABOUR-INTENSIVE WORKS

Labour Intensive Works is not applicable to this project.

Where labour intensive work is specified in the Bill of Qualities and indicated by “LI” the contractor
must price for and include in rates. Contractors are expected to use their initiative to identify additional
activities that can be done labour-intensively to comply with the set minimum labour intensity target.
Provision has been made within the Contract Participation Goal section in the Bill of Quantities for the
monthly reporting illustrating the value of the works executed under Labour Intensive Works CPG in
the execution of this project as described in PG-01.2 (EC) SCOPE OF WORKS C3.6.7 and any other
supplementary specifications.

Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs
to the contractor for implementation and allowance for submitting reports to the Employer’'s
Representative on a monthly basis in terms of monthly and accumulative targets achieved with audited
supporting documentation.

C2.2 Submission of Accrual Reports

The Contractor shall submit accrual reports to the client representative at the end of March and
September each year for the duration of the Service Contract period from the date of appointment up
to and including project closeout. This is to ensure that PMTE complies with the accounting framework
GRAP, which requires that PMTE disclose all its accruals as at the end of each reporting date.
Allowance must be made for submitting reports to the Employer’s Representative on a monthly basis
in terms of monthly and accumulative targets achieved with audited supporting documentation.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 90of 9
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EASTERN CAPE: EAST LONDON PROVINCIAL OFFICE: DEPARTMENT OF
Project title: EMPLOYMENT AND LABOUR: SUPPLY AND INSTALLATION OF WATER
TANKS.
Tender / Quotation no: | GQET-25/26-013 Reference no: 14/1/3/2/1/6425/5458

C3. Scope of Works
C3.1 EXTENT OF THE WORKS

The project scope of work entails provision a steel back up water tank complete with booster pump
connection. The Water tank will be place of concrete upstand beams. Provision of pipe connections,
valve chambers and electrical connection of the booster pumps.

C3.2 ORDER OF THE WORKS

The contractor must submit a construction program upon receipt of all construction information for
approval. The construction program must detail the order of works in a logical manner.

C3.3 BUILDINGS OCCUPIED

The facility will be operational during construction. The contractor must get permission from the
Principal Agent and DEL representative to access parts of the site and buildings. Contractor must
give 48hr notice of any service disruption that may come as result of construction i.e. water supply,
sewer connections, electricity supply etc.

C3.4 ACCESS

Access will be granted to the various areas once an agreement has been reached in terms of the
successful tender’s construction program. No special security is required for workers on site.

Additional all workers must be clothed in official company uniforms bearing company insignia with a
fully detailed ID card with a photo. Workers will be limited to the designated areas where work is
being executed. The site will however have to remain safe and secure at all times.

C3.5 STANDARD MINIMUM REQUIREMENTS

In terms of section 5(2) of the Construction Industry Development Board Act, 2000 (Act no. 38 of
2000) (the Act), the Construction Industry Development Board is empowered to establish and
promote best practice standards, Standard Requirements and Guidelines which includes the
following but not limited to:

C3.5.1 cidb Best Practice: Green Building Certification, No. 34158 Government Gazette, 1 April 2011

C3.5:2 cidb Standard for Developing Skills through Infrastructure Contracts, No. 36760 Government
Gazette, 23 August 2013

C3.5.3 cidb Standard for Indirect Targeting for Enterprise Development through Construction Works
Contracts, No 36190 Government Gazette, 25 February 2013

C3.5.4 cidb Standard for Contract Participation Goals for Targeting Enterprises and Labour through
Construction Works Contracts, No. 41237 Government Gazette,10 November 2017

C3.5.5 cidb Standard for Minimum Requirements for Engaging Contractors and Sub-Contractors on
Construction Works Contracts, No. 41237 Government Gazette, 10 November 2017

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 1 of 17
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cidb Standard for Minimum Requirements for Engaging Contractors and Sub- Contractors on
Construction Works Contracts, No. 42021 Government Gazette, 9 November 2018

cidb Standard for Developing Skills through Infrastructure Contracts, No 48491 Government
Gazette, 23 April 2023.

CONTRACT PARTICIPATION GOALS AND CIDB BUILD PROGRAMME

Provision has been made within the Contract Participation Goal section in the Bill of Quantities for
the respective CPGs. Prescribed Profit and Attendance percentages have been stipulated, all
inclusive of associated costs to the contractor for implementation and allowance for submitting
reports to the Employer's Representative on a monthly basis in terms of monthly and accumulative
targets achieved with audited supporting documentation.

Monthly progressive reports to be submitted to the Employer's representative indicating the
percentage targets achieved which must be reconciled upon completion of the project and to form
part of the final account.

The contractor shall achieve in the performance of this contract the following Contract Participation
Goals (CPGs) as indicated below.

Minimum Targeted Local Material Manufacturer Contract Participation Goal

The Minimum Targeted Local Building Material Manufacturers CPG is “not applicable” to
this project.

It is the requirement of the employer that the contractor enhances the use of local Small, Micro and
Medium Enterprise Local Material Manufacturers (SMME’s) in executing this contract, irrespective
whether a minimum percentage Participation Goals is applicable or not.

The Minimum Targeted Local Manufacturers of Material Contract Participation Goal, in accordance
with the cidb Standard for Contract Participation Goals for Targeting Enterprises and Labour through
Construction Works Contracts as published in the Government Gazette Notice No. 41237 of 10
November 2017, as amended in cidb Best Practice Project Assessment Scheme Notice No. 43726
of 18 September 2020.

A Targeted Local Material Manufacturer is a targeted enterprise that operates or maintains a factory
or establishment that produces on its premises materials or goods required by the principal

contractor for the performance of the contract.
Note: Adapted from SANS 10845-7:2015, definition 2.13

Preference shall be given to the Targeted Local Material Manufacturer where feasible in “not
applicable”, and provided that: -

(a) Such materials comply in all respects with the specific requirements of PW371 and SANS
specifications,

(b) The non-availability of such materials shall not adversely affect the desired progress of the
specific works,

(c) The use of such suppliers shall not constitute grounds for any claim for increased cost in
respect thereof,

(d) Materials of at least “not applicable” of the total value of materials purchased excluding
VAT to be sourced from within “not applicable” radius of the project site,

(e) Material of at least “not applicable” of the total value of materials purchased excluding VAT

to be sourced from within “not applicable” radius of the project site.

Failure to achieve the minimum specified value as indicated in the CPG Bill of Quantity Section for
Targeted Local Material Manufacturer participation will result in a thirty percent (30%) penalty of
the prorate targeted value of materials not complied with unless the contractor can prove to the
Employer’s satisfaction that the non-achievement was beyond his/her control.
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The contractor shall submit monthly reports in terms of monthly achievement and accumulative
targets achieved including audited supporting documentation to the Employer’s Representative.

Minimum Targeted Local Building Material Suppliers Contract Participation Goal

The Minimum Targeted Local Building Material Suppliers CPG is not applicable to this
project.

It is the requirement of the employer that the contractor enhances the use of local Small, Micro and
Medium Enterprise Local Material Suppliers (SMME’s) in executing this contract, irrespective
whether a minimum percentage Participation Goals is applicable or not.

The Minimum Targeted Local Manufacturers of Material Contract Participation Goal shall be
achieved in accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the Government
Gazette Notice No. 41237 of 10 November 2017, as amended in cidb Best Practice Project
Assessment Scheme Notice No. 43726 of 18 September 2020 — Condition of Contract..

A targeted supplier is a targeted enterprise that

a) owns, operates or maintains a store, warehouse or other establishment in which goods are
bought, kept in stock and regularly sold to wholesalers, retailers or the public in the usual
course of business; and

b) engages, as its principal business and in its own name, in the purchase and sale of goods.
Note: Adapted from SANS 10845-7:2015, definition 2.14

Preference shall be given to the local material suppliers where feasible in the EASTERN CAPE

PROVINCE, and provided that:

(@) Such materials comply in all respects with the specific requirements of PW371 and SANS
specifications,

(b) The none availability of such materials shall not adversely affect the desired progress of the
specific works,

(c) The use of such suppliers shall not constitute grounds for any claim for increased cost in
respect thereof,

(d) Materials of at least FIVE PERCENT (5%) of the total value of materials purchased excluding
VAT to be sourced from within 300 km of the project site,

(e) Material of at least FIFTEEN PERCENT (15%) of the total value of materials purchased
excluding VAT to be sourced from within 300 km of the project site.

Failure to achieve the minimum specified value as indicated in the CPG Bill of Quantity Section for
Targeted Local Material Manufacturer participation will result in a thirty percent (30%) penalty of
the prorate targeted value of materials not complied with, unless the contractor can prove to the
Employer’s satisfaction that the non-achievement was beyond his/her control.

The bidder shall submit monthly reports in terms of monthly achievement and accumulative targets
achieved including audited supporting documentation to the Employer’s Representative.

Minimum Targeted Local Labour Skills Development Contract Participation Goal

The Minimum Targeted Local Labour Skills Development CPG is not applicable to this
project.

It is the requirement of the employer that the contractor enhances the use of local labour in executing
this contract. This is required to be done through the use of both traditional building techniques and
labour-intensive construction techniques careful and considered construction planning and
implemented in the project irrespective whether a minimum percentage Participation Goal is
applicable or not.

The Minimum Targeted Local Skills Development Contract Participation Goal shall be achieved in
accordance with the cidb Standard for Contract Participation Goals for Targeting Enterprises and
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Labour through Construction Works Contracts as published in the Government Gazette Notice No.
41237 of 10 November 2017, as amended in cidb Best Practice Project Assessment Scheme Notice
No. 43726 of 18 September 2020 — Condition of Contract..

Targeted labour: individuals who:
a) are employed by the principal contractor, sub-contractor or targeted enterprises in the
performance of the contract;
b) are defined as the target group in the targeting data; and
c) permanently reside in the target area or who are recognized as being residents of the target
area on the basis of identification and association with and recognition by the residents of
the target area.

Adapted from SANS 10845-7:2015, definition 2.12

Targeting of labour by skills categories is only permissible within categories of semi-skilled
and unskilled labour.

Contract participation goals for semi-skilled and unskilled labour shall be limited to on-the-job training
to targeted labour to enable such labour to master the basic work techniques required to undertake
the work in accordance with the requirements of the contract and in a manner that does not
compromise worker health and safety. In the case of targeted labour, the certification of records shall
be in accordance with SANS 10845-8.

Beneficiaries will be sourced from the Eastern Cape for the full duration of the Construction Period,
employed by either the principal contractor, sub-contractors or targeted enterprises. The total number of
working days to complete the Works amount to N/A working days. The minimum CPG participation
for Targeted Local Labour Skills Development is 30% (Thirty percent), expressed as a percentage
of the total number of working days required to complete the Works. The contractor shall attain or
exceed the CPG in the performance of the contract. Failure to achieve the minimum Targeted Local
Labour Skills Development CPG will result in a payment reduction of R5 000 (Excluding VAT), per
working day which training has not been provided to the workforce in attendance, unless the
contractor can prove to the Employer’s satisfaction that the non-achievement was beyond his/her
control.

The bidder shall submit monthly reports in terms of monthly achievement and accumulative targets
achieved including audited supporting documentation to the Employer’'s Representative.

C3.6.4 CIDB BUILD PROGRAMME: Minimum Targeted Enterprise Development Contract
Participation Goal

The Minimum Targeted Enterprise Development Contract Participation Goal is not
applicable to this project.

The aim of this best practice standard for indirect targeting for enterprise development in accordance
with the Standard for Indirect Targeting for Enterprise Development (published in Government
Gazette 36190 of 25 February 2013), as amended in cidb Best Practice Project Assessment Scheme
Notice No. 43726 of 18 September 2020 — Condition of Contract. is to promote enterprise
development by providing for a minimum Contract Participation Goal (CPG) of 5% of the contract
amount as defined in the Standard (Tender amount, excluding allowances and VAT) on selected
contracts to be undertaken by joint-venture partners or to be sub-contracted to developing
contractors that are also to be beneficiaries of enterprise development support from the main
contractor.

The bidder shall submit monthly reports in terms of monthly achievement and accumulative targets
achieved including audited supporting documentation to the Employer’s Representative.

The lead partner or main contractor shall dedicate a minimum 5% of the tender value at the time of
award, excluding allowances and VAT, to provide developmental support to targeted subcontractor
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or joint venture partner applicable to contracts in Grades 7 to 9, General Building and Civil
Engineering contracts. Preference will be given to General Building Enterprises.

Failing to achieve the targeted Contract Skills Development Goal will result in A) a thirty percent
(30%) penalty of the value of the portion not achieved, excluding VAT, and B) the issuing of
completion certificates only after the completion certificate of achieving the skills development goal,
counter-signed by the relevant individuals has been submitted, unless the contractor can prove to
the Employer’s satisfaction that the non-achievement was beyond his/her control.

C3.6.41

Criteria

The main or lead partner of the successful bidder shall:

(@)

(b)

(c)

C3.64.2

There must be a needs analysis for indirect targeting and development or skill standard and
should be development in at least any two developmental areas namely;

Administrative and cost control systems
construction management systems and plans
planning, tendering and programming

business; technical; procurement skills

legal compliance

credit rating/history; financial loan capacity/history
contractual knowledge

The above needs analysis shall be mutually agreed upon between contractor and targeted
enterprise

The contractor shall appoint an enterprise development coordinator to:

perform needs analysis on the targeted enterprise to identify developmental goals
develop a project specific enterprise development plan to improve the targeted enterprise/s
performance in the identified developmental areas

provide internal mentorship support to improve the targeted enterprise/s performance
monitor and submit to the employer’s representative a monthly enterprise development
report thereby reporting on the progress of the agreed development areas with the targeted
enterprise/s

submit a project completion report to the Employer’s representative for each targeted
enterprise.

Management

The contractor shall provide a competent person/s to provide internal mentorship to the Targeted
Enterprise/s in the two agreed developmental areas.

C3.64.3

Competence Criteria for an Enterprise Development Co-ordinator

The enterprise development co-ordinator shall have the following competencies:

C3.6.4.4

Minimum experience of 5 years in the construction industry at Managerial level as a Site Agent,
Contracts Manager, Site Manager, Construction Manager, Business Development Manager or
Enterprise Development Manager.

Minimum experience of 2 years in training and development in Building or Construction; and
National Diploma or B Degree in the Built Environment or Business Management

Format of Communications
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The contractor shall submit to the Employer’s Representative:

»  Project interim reports in the specified format (ED105P) detailing interim values of the CPG that
was achieved together with an assessment of the enterprise development support provided
should be tabled and discussed at least monthly at progress meetings between employer’s
representative and the contractor;

«  Project completion report in the specified format (ED101P) to the Employer’s Representative for
acceptance within 15 days of achieving practical completion. The report shall include the value
of the CPG that was certified in accordance with the contract, cidb registration numbers of each
and every targeted enterprise, and the value of the subcontracted works or of the joint venture
entered into; and the participation parameter

»  Enterprise development declaration (ED104P).

C3.64.5 The Key Personal

The contractor shall appoint an Enterprise Development Co-ordinator and a competent person/s to
provide internal mentorship.

C36.46 Management Meetings

The contractor shall report to the Employer’s Representative on the implementation and progress of
the targeted enterprise development and CPG at monthly progress site meetings.

C3.64.7 Forms for contract administration

The contractor shall submit to the Employer’s Representative the following proformas:

* Form ED 105P Project Interim Report
e Form ED 104P Enterprise Development Declaration
* Form ED 101P Project Completion Report

C3.6.4.8 Records
The contractor shall:

* keep records of the targeted enterprise development
» keep records of the payments made to the targeted enterprises in relation to the CPG.

« ensure all the documentation required in terms of the Standard is provided with each monthly
progress payment certificate and according to a prescribed format where applicable.

C3.6.4.9 Payment Certificates
The contractor shall:
» achieve the measurable CPG and providing enterprise development support to the targeted
enterprise/s as per the Standard.

» submit payment certificates to the Employer Representative at intervals determined in the
Contract.

C3.6.4.10 Compliance reguirements
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Non-compliance with the Best Practice Project Assessment Scheme

The wording of regulation 27A of the cidb regulations makes provision for the Board to enforce the
cidb code of conduct in the event of clients being found to be in breach of the best practice project
assessment scheme.

»  Not including the requirements of the cidb standards in the conditions of tender
+  Not registering the award of contract on the cidb Register of Projects (RoP)
»  Not reporting practical completion on the cidb Register of Projects (RoP)

CIDB BUILD PROGRAMME: Minimum Targeted Contract Skills Development Goal (CSDG)
The Minimum Targeted Contract Skills Development CPG is not applicable to this project.

The contractor shall achieve or exceed in the performance of the contract the Contract Skills
Development Goal (CSDG) established in the Standard for Developing Skills through Infrastructure
Contracts (published in Government Gazette No 48491 of 23 April 2023 and the cidb Best Practice
Project Assessment Scheme Notice No. 43726 of 18 September 2020 — Condition of Contract.

Failing to achieve the targeted Contract Skills Development Goal will result in A) a thirty percent
(30%) penalty of the value of the portion not achieved, excluding VAT, and B) the issuing of
completion certificates only after the completion certificate of achieving the skills development goal,
counter-signed by the relevant individuals has been submitted, unless the contractor can prove to
the Employer’s satisfaction that the non-achievement was beyond his/her control.

The contractor shall apportion the learners in the different construction activities based on the scope
of work. The cost of accommodating learners will be determined by using Table 3 in the Standard
and this cost will be used to determine the value in Rand and will be added to the provision for training
as provided for in the Preliminary and General section in the Bill of Quantities/Pricing
schedules/Activity schedule.

C3.6.5.1 Methodology

The contractor shall achieve the measurable contract skills development goal by providing
opportunities to learners requiring structured workplace learning using one oracombination of any
of the following inrelation to work directly related to the contract or order:

Method 1: structured workplace learning opportunities for learners towards the attainment of a
part or afull occupational qualification;

Method 2: structured workplace learning opportunities for apprentices or other artisan learners
towards the attainment of a trade qualification leading to a listed trade (GG No. 35625, 31 August
2012) subject to at least sixty percent (60%) of the artisan learners being holders of public TVET
college qualifications;

Method 3: work integrated learning opportunities for University of Technology or
Comprehensive University students completing their national diplomas;

Method 4: structured workplace learning opportunities for candidates towards registration in a
professional category by a statutory council.

The contract skills participation goals, expressed in Rand, shall not be less than the contract amount
multiplied by a percentage (%) factor given in Table 1 in the Standard for the applicable class of
construction works.

Table 1: Contracting skills development goals for different classes of engineering and construction
works contracts
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Class of construction works as identified in terms of Regulation 25 Construction skills
(3) of the Construction Industry Regulations 2004 development goal
Designation | Description (CSDG) (%)

CE Civil Engineering 0.25

CE and GB Civil engineering and General Building 0.375

EE Electrical Engineering works (buildings) 0.25

EP Electrical Engineering works (infrastructure) 0.25

GB General Building 0.5

ME Mechanical Engineering works 0.25

SB Specialist 0.25

The contractor shall apportion the learners in the different construction activities based on the scope
of work. The cost of accommodating learners will be determined by using Table 2 in the Standard
and this cost will be used to determine the value in Rand and will be added to the provision for training
as provided for in the Preliminary and General section in the Bill of Quantities/Pricing
schedules/Activity schedule.

Table 2: Notional Cost of Training per Headcount
Source: cidb Standard for Skills Development

Type of Trai_nin g :Jggge:?ﬁg:; Prm;i;ions Prmg;ions Total costs
Opportunity loarnars mentorship addltlor:al Unemployed | Employed
only) costs learners learners

Method 1
Occupational qualification R7 000 RO R9 000 R16 000 R9 000
Method 2
TVET College graduates R14 000 RO R9 000 R23 000 N/A
Apprenticeship R14 000 RO R12 000 R26 000 R12 000
Method 3
P1 and P2 learners R24 000 R20 000 R4 500 R48 500 l N/A
Method 4
e oates with 3 3 year R37 000 R20 000 R4 500 R61500 | R20000
ot 4 year R47 000 R20 000 R4 500 R71500 | R20000

Note: the required CPG will be recalculated based on the awarded tender amount and “Contract amount” once the
beneficiaries have been appointed and actual costs are known. The notional cost of providing training opportunities will
increase by CPI on an annual basis based on April CPI. Should the rates increase after bid award or during construction the
rates will be adjusted as a remeasuarble item.

(a) The successful contractor may employ part/full occupational qualification learners, trade
qualification learners, work integrated learners or candidates directly or through a Skills
Development Agency (SDA), (A1 - List of cidb accredited SDAs).

(b) The successful contractor must employ at least sixty percent (60%) of the learners from an FET
/ TVET college should the contractor select to have part/full occupational qualification learners
and trade qualification learners contributing to the CSDG.

(c) The successful contractor shall employ at least FORTY PERCENT (40%) from eligible part/full
occupational qualification learners, trade qualification learners, work integrated learners or
candidates in the employment of the employer.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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The successful contractor shall ensure that no single method shall contribute more than seventy
five percent (75%) of the CSDG for the contract.

The successful contractor may only place thirty three percent (33%) employed employees or that
of his subcontractors contributing to the CSDG.

The contractor shall employ at least sixty percent (60%) of the learners from a Public FET / TVET
college should the contractor select to have trade qualification learners (Method 2) contributing to
the CSDG.

One of the objectives of the project is to train Not Applicable Occupational qualifications, trade
qualification, work integrated learners — P1 and P2 learners, professional candidates.

Management

The successful contractor must keep site records regarding the part/full occupational qualification
learners’, trade qualification learners’, work integrated learners’ or candidates’ progress, site
attendance, hours worked and other relevant information as required by the Standard.

The successful contractor shall provide the required number of appropriately qualified mentors to
the maximum number of part/full occupational qualification learners, trade qualification learners,
work integrated learners in the proportion as specified in the Standard.

The successful contractor shall provide a supervisor to manage the training of the part/full
occupational qualification learners, trade qualification learners, work integrated learners,
candidates.

The successful contractor shall submit to the employer’s representative a baseline training plan
in the specified format (Pro-forma A2) for the part/full occupational qualification learners, trade
qualification learners, work integrated learners, candidates within 30 days of start of the contract.

The successful contractor shall submit to the employer’s representative project interim report in
the specified format (Pro-forma A3) on the progress of each of part/full occupational qualification
learner, trade qualification learner, work integrated learner, candidate every three months.

The successful contractor shall submit to the employer’s representative the names and particulars
in the specified format (Pro-forma A4) of the supervisor, mentors for the part/full occupational
qualification learners, trade qualification learners, work integrated learners or candidates within
30 days of start of the contract.

(h) The successful contractor shall keep a daily record of all the part/full occupational qualification
learners, trade qualification learners, work integrated learners, candidates on site and their daily
activities and shall be made available to the employer’s representative on request.

(h)

)

(k)

The successful contractor shall submit to the employer’s representative the reports on the
progress and status of the part/full occupational qualification learners, trade qualification learners,
work integrated learners or candidates with the monthly invoice for the payment certificate.

The successful contractor shall have health and safety inductions for all part/full occupational
qualification learners, trade qualification learners, work integrated learners or candidates.

The successful contractor shall conduct entry and exit medical tests of all part/full occupational
qualification learners, trade qualification learners, work integrated learners or candidates.

The successful contractor shall provide personal protective equipment (PPE) to all part/full
occupational qualification learners, trade qualification learners, work integrated learners or
candidates at the start of their employment on site.
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Based on the agreed skills methods the contractor may employ part/full Occupational Qualification
Learners and /or Trade Qualification Learners and/or Work Integrated Learners and/or
Candidates directly or through a Skills Development Agency (SDA), training provider or skills
development facilitator (Form A1 - List of cidb accredited SDAs). The contractor shall ensure that
no more than one Method shall be applied to any individual concurrently in the calculation of the
CSDG for the contract.

NATIONAL YOUTH SERVICE TRAINING AND DEVELOPMENT PROGRAMME (NYS)

The National Youth Service Training and Development Programme is applicable to this
project.

The programme shall be implemented in terms of the Implementation of the National Youth Service
Programme under the Expanded Public Works (EPWP) and shall be priced in the CPG section of
the Bills of Quantities. Monthly reports are to be submitted to the Employer’s Representative.

Failure by the contractors to achieve the specified number to be trained in the NYS section of the
CPG section within the Bills of quantities will result in a Payment reduction as per bill of quantities per
person, excluding VAT, unless the contractor can prove to the Employer’s satisfaction that the non-
achievement was beyond his/her control.

LABOUR-INTENSIVE WORKS

Labour Intensive Works is not applicable to this project.

Where labour intensive work is specified in the Bill of Qualities and specified by “LI” the contractor
must price for and include in rates. Contractors are expected to use their initiative to identify additional
activities that can be done labour-intensively to comply with the set minimum labour intensity target.
Allowance must be made for submitting monthly reports illustrating the value of the works executed
under Labour Intensive Works.

Failure by the contractor to achieve the specified value of the Labour Intensive Participation Goal as
stipulated within the Bills of Quantities will result in a thirty percent (30%) penalty of the value of the
works not done by means of labour intensive methods, excluding VAT, unless the contractor can
prove to the Employer’s satisfaction that the non-achievement was beyond his/her control.

Employer’s objectives:
The employer's objectives are to deliver public infrastructure using labour-intensive methods in

accordance with EPWP Guidelines.

Labour-intensive works:
Labour-intensive works shall be constructed/maintained using local workers who are temporarily
employed in terms of the scope of work.

Labour-intensive competencies of supervisory and management staff:
Contractors shall only engage supervisory and management staff in labour-intensive works that have

completed the skills programme including Foremen/ Supervisors at NQF level 4 “National Certificate:
Supervision of Civil Engineering Construction Processes” and Site Agent/ Manager at NQF level 5
"Manage Labour-Intensive Construction Processes” or equivalent QCTO qualifications (See
Appendix C) at NQF outlined in Table 1.
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C3.6.7.1 GENERIC LABOUR-INTENSIVE SPECIFICATION

Contractors are referred to the Guidelines for the Implementation of Labour-intensive Infrastructure
Projects under the Expanded Publics Works Programme (EPWP) for the generic labour-intensive
specification applicable to the contract.

This specification establishes general requirements for activities which are to be executed by hand
involving the following:

° trenches having a depth of less than 1.5 metres

° stormwater drainage

° roads

° sidewalks and non-motorised transport infrastructure
° water and sanitation

Precedence
Where this specification is in conflict with any other standard or specification referred to in the Scope
of Works to this Contract, the requirements of this specification shall prevail

Hand excavateable material

Hand excavateable material is:

a) granular materials:

i) whose consistency when profiled may in terms of Table 3 be classified as very loose, loose,
medium dense, or dense; or

ii) where the material is a gravel having a maximum particle size of 10mm and contains no cobbles
or isolated boulders, no more than 15 blows of a dynamic cone penetrometer is required to penetrate
100mm;

b) cohesive materials:

i) whose consistency when profiled may in terms of Table 3 be classified as very soft, soft, firm, stiff
and stiff / very stiff; or

ii) where the material is a gravel having a maximum particle size of 10mm and contains no cobbles
or isolated boulders, no more than 8 blows of a dynamic cone penetrometer is required to penetrate
100mm;

Note

1) A boulder is material with a particle size greater than 200mm, a cobble and gravel is material
between 60 and 200mm.

2) A dynamic cone penetrometer is an instrument used to measure the in-situ shear resistance of a
soil comprising a drop weight of approximately 10 kg which falls through a height of 400mm and
drives a cone having a maximum diameter of 20mm (cone angle of 60° with respect to the horizontal)
into the material being used.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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Table 3: Consistency of materials when profiled
GRANULAR MATERIALS COHESIVE MATERIALS
CONSISTENCY | DESCRIPTION CONSISTENCY DESCRIPTION

Very loose Crumbles very easily Very soft Geological pick head can
when scraped with a easily be pushed in as far
geological pick. as the shaft of the handle.

Loose Small resistance to Soft Easily dented by thumb;
penetration by sharp sharp end of a geological
end of a geological pick can be pushed in 30-
pick. 40 mm; can be moulded

by fingers with some
pressure.

Medium dense Considerable Firm Indented by thumb with
resistance to effort; sharp end of
penetration by sharp geological pick can be
end of a geological pushed in up to 10 mm;
pick. very difficult to mould with

fingers; can just be
penetrated with an
ordinary hand spade.

Dense Very high resistance Stiff Can be indented by
to penetration by the thumb-nail; slight
sharp end of a indentation produced by
geological pick; pushing geological pick
requires many blows point into soil; cannot be
for excavation. moulded by fingers.

Very dense High resistance to Very stiff Indented by thumb-nail
repeated blows of a with  difficulty;  slight
geological pick. indentation produced by

blow of a geological pick
point.

Trench excavation
All hand excavateable material in trenches having a depth of less than 1,5 metres shall be excavated
by hand.

Compaction of backfilling to trenches (areas not subject to traffic)

Backfilling to trenches shall be placed in layers of thickness (before compaction) not exceeding
100mm. Each layer shall be compacted using hand stampers;

a) to 90% Mod AASHTO;

b) such that in excess of 5 blows of a dynamic come penetrometer (DCP) is required to penetrate
100 mm of the backfill, provided that backfill does not comprise more than 10% gravel of size less
than 10mm and contains no isolated boulders, or

¢) such that the density of the compacted trench backfill is not less than that of the surrounding
undisturbed soil when tested comparatively with a DCP.

Excavation

All excavateable material including topsoil classified as hand excavateable shall be excavated by
hand. Harder material may be loosened by mechanical means prior to excavation by hand. Any
material which presents the possibility of danger or injury to workers shall not be excavated by hand.

Clearing and grubbing
Grass and bushes shall be cleared by hand.

Shaping

All shaping shall be undertaken by hand.

Loading

All loading shall be done by hand. Haulage equipment should be selected in @ manner that allows
loading by hand to the greatest extent possible

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 12 of 17

For Internal & External Use Effective date 5 September 2023 Version: 2023/05



C3.7

C3.8

i shbic ‘
'%-’ Tender no.: GQET-25/26-013
W WCS no.: 056628
PG-01.2 (EC): Scope of Works — JBCC
(JBCC 2000- Edition 6.2 of May 2018)

Haul
Excavation material shall be hauled to its point of placement by means of wheelbarrows where the
haul distance is not greater than 150m.

Offloadin
All material, however transported, is to be off-loaded by hand, unless tipper-trucks are utilised for

haulage.

Spreading
All material shall be spread by hand.

Compaction
Small areas may be compacted by hand provided that the specified compaction is achieved.

Appropriate rollers should be used where higher (than can be achieved by hand) levels of compaction
are required or for large areas.

Grassing
All grassing shall be undertaking by sprigging, sodding, or seeding by hand.

Stone pitching and rubble concrete masonry
All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, must to

be collected, loaded, off loaded and placed by hand.

Sand and stone shall be hauled to its point of placement by means of wheelbarrows where the haul
distance is not greater than 150m.

Grout shall be mixed and placed by hand.

Manufactured Elements

Elements manufactured or supplied by the Contractor, such as manhole rings and cover slabs,
precast concrete planks and pipes, masonry units and edge beams shall not individually, have a
mass of more than 320kg. Where the mass of an element exceeds 55 kg, consideration should be
given to the size of the element relative to its total mass related to the number of workers who would
be needed to lift such mass

Submission of Accrual Reports

The Contractor shall submit accrual reports to the client representative at the end of March and
September each year for the duration of the Service Contract period from the date of appointment
up to and including project closeout. This is to ensure that PMTE complies with the accounting
framework GRAP, which requires that PMTE disclose all its accruals as at the end of each reporting
date.

Submission of Monthly Local Material Utilisation Report (Local Content)

Submission of Monthly Local Material Utilisation Report (Local Content) applicable to this
project.

The Contractor shall when applicable to this project, be responsible for record keeping, documenting
and submission of monthly local material utilization report with supporting documentation to the
Employer’s representative within 7 working days of the beginning of the successive month, in terms
of DTI&C designated industry/sector/sub-sector schedule as per the PA36 and Annexures C
attached to the tender document. The final percentage achievement to be reconciled upon
completion of the project and form part of the final account.

Failure by the contractor to achieve the specified percentage of local content per designated
industry/sector/sub-sector as listed will result in a thirty percent thirty percent (30%) penalty of the
value not achieved, excluding VAT, unless the contractor can prove to the Employer’s satisfaction
that the non-achievement was beyond his/her control.
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(_5:

Examples of calculating CPGs and related penalties

CPGs values are based on the Tender Amount at the time of the award. Determining the actual values is
based either on the Tender Amount including allowances and Vat or the Tender Amount at the time of
award excluding allowances and VAT, where Allowances include the following:

Provisional amounts

CPG allowances

Nominated and/or selected subcontractors

Contract price adjustment (Not provided for within the B of Q by NDPWI)
Contingency amounts (Not provided for within the B of Q by NDPWI)

CPG values in the CPG Bill of Quantities Section will be recalculated based on the “Tender Amount”
or the “Contract Amount” which ever applicable and the provisional amounts adjusted accordingly.
Sanctions (penalties) are applicable to all CPGs where the contractor fails to achieve the minimum
specified requirements, unless the contractor can prove to the Employer’s satisfaction that the
non-achievement was beyond his/her control. No penalties will be applied should the CPG value,
based on the original “Tender Amount” or the “Contract Amount”, has been achieved.

1.1 Targeted Local Building Material Manufacturers CPG

When applicable, the CPG is expressed as a percentage of the “Contract Amount”, i.e. the Tender Amount
at the time of award excluding allowances and VAT.

CPG calculation example:

“Tender Amount” = R150 Mil all inclusive of allowances and VAT

“Contract Amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)

CPG to be achieved = 5% as specified in the Scope of Works (PG01.2)

CPG target value = R130 Mil x 5% = R 6,5 Mil (Value of material to be purchased from local manufacturers,
excluding VAT)

Calculation of penalty:
Percentage penalty applicable = 10% as specified in the Scope of Works (PG01.2)

CPG target value = R6,5 Mil excluding VAT
CPG Achieved = R5,5 Mil (R1 Mil shortfall) excluding VAT
Penalty = R1 Mil x 10% = R100 000 excluding VAT

1.2 Targeted Local Building Material Suppliers CPG

When applicable, the CPG is expressed as a percentage of the “Contract Amount’, i.e. the Tender Amount
at the time of award excluding allowances and VAT.

CPG calculation example:
“Tender Amount” = R150 Mil all inclusive of allowances and VAT

“Contract Amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)
CPG to be achieved = 5% as specified in the Scope of Works (PG01.2)

CPG target value = R130 Mil x 5% = R 6,5 Mil (Value of material to be purchased from local suppliers,
excluding VAT)

Calculation of penalty:

Percentage penalty applicable = 20% as specified in the Scope of Works (PG01.2)
CPG target value = R6,5 Mil excluding VAT

CPG Achieved = R5,5 Mil (R1 Mil shortfall) excluding VAT

Penalty = R1 Mil x 20% = R200 000 excluding VAT

13 Targeted Local Labour Skills Development CPG

When applicable, the CPG is expressed as a percentage of the total number working days required to

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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complete the Works.

CPG calculation example:

“Tender Amount” = R150 Mil all inclusive of allowances and VAT

“Contract amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)
Number of working days required to complete the Works based on the construction period = 600 days
CPG percentage participation to be achieved = 30% as specified in the Scope of Works (PG01.2)
Required number of working days training to be provided = 180 days (600 x 30%)

Calculation of penalty:

Payment reduction = R 5 000 per day for not providing training as specified in the Scope of Works (PG01.2)
CPG = 600 working days x 30% = 180 working days training to be provided

CPG Achieved = 160 days (20 days shortfall where no training was provided)

Penalty = 20 days x R5 000 payment reduction per day= R100 000 excluding VAT

1.4 Cidb BUILD Programme: Enterprise Development

When applicable, the Enterprise Development CPG expressed as a percentage of the “Contract amount” =
Tender amount at the time of award excluding allowances and VAT. Failure to achieve the minimum Targeted
Local Labour Skills Development CPG will result in a payment reduction of an amount specified in the Scope
of Works (PG01.2) per working day where training was not provided.

The monetary value of training to be provided is stipulated in the CPG BoQ section. The number of
beneficiaries to be trained is dependent on the “Contract Amount” as well the number of beneficiaries
appointed which will generally resort under the Grade 1 and 2 cidb categories. The provisional amount will
therefore be adjusted in terms of the “contract Amount”, the number of beneficiaries to be trained and the
actual cost for providing the training.

Part 1: Calculation of 5% CPG example:
“Tender Amount” = R150 Mil all inclusive of allowances and VAT

“Contract Amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)
CPG percentage participation to be achieved = 5% as specified in the Scope of Works (PG01.2) CPG
value = R6,5 Mil (Value of work to be subcontracted to emerging enterprises)

Calculation of penalty
Percentage penalty applicable = 30% as specified in the Scope of Works (PG01.2)

CPG Minimum 5% = R6,5 Mil
Achieved = R5,5 Mil (Only subcontracted work to the value of R5,5 Mil, i.e. R1 Mil shortfall)
Penalty =R1 Mil x 30% = R300 000 Excl. VAT

Part 2: Calculations in terms of training to be done:
The number of enterprises to be developed is subject to the contract amount and the apportionment of the

work as per Example 1 below.
Number of enterprises to be trained = 6 x 1 GB subcontractors
Total cost for training = R 1 660 000

Calculation of penalty
Total number of enterprises to be trained = 6

Total number trained = 4 (2 Shortfall)
Training cost per beneficiary = R1 660 000 / 6 = R 276 666,67 per beneficiary
Penalty = R 276 666,67 x 2 x 30% = R166 000 Excl. VAT
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Amount

R Description Unit Rate Quantity (R)

Item

Enterprise Development

5.1 Enterprise Development of Targeted Enterprise or JV partners
5.1.1 Appointment of training co-ordinator Per Quarter 45 000 8 360 000
5.1.2 Appointment of Mentor /Training Service provider Per Quarter 135 000 8 1 080 000

Needs Analysis and Enterprise Development Plan per Targeted
5.1.3 Enterprise No. 5000 6 30000
5.1.4 Monitoring and Interim reporting per targeted enterprise Per Quarter 20 000 8 160 000
5.1.5 Project Completion report per Targeted Enterprise No. 5 000 6 30000

Provisional Sum to be carried over to CPG bill of quantities 1660 000

“Contract amount” Tender amount excl. allowances and VAT, 130 000 000

CPG Monetary value (5%) to be subcontracted to beneficiaries for

o 6 500 000
training
. Grade 1/2
No of enterprises based on the CPG value 6 GBICE.ETC.
Contract period (months) 24

Note: Rates to be determined by PQS and adjusted to accepted quotation amounts

1.5 Cidb BUILD Programme: Skills Development (Principal contractor including subcontractors
and consultants)

When applicable, the contract skills development participation goals, expressed in Rand, shall be no less
than the “contract amount” multiplied by a percentage (%) factor for the applicable class of
construction works.

The monetary value of training to be provided is stipulated in the CPG BoQ section. The number of
beneficiaries to be trained is dependent on the “Contract Amount” as well the number of beneficiaries
appointed which will generally resort under the Grade 1 and 2 cidb categories. The provisional amount will
therefore be adjusted in terms of the “Contract Amount”, the number of beneficiaries to be trained from which
Method and the actual cost for providing the training.

CPG Calculation

Table 2: Contracting skills development goals for different classes of engineering and construction

works contracts
Source: cidb Standard for Developing Skills through Infrastructure Contracts as published in the Government Gazette Notice No. 43495
of 3 July 2020 (Page 7)

Class of construction works as identified in terms of Regulation 25 (3) of the Construction Construction skills

Industry Regulations 2004 development goal (CSDG)
(%)

Designation Description

CE Civil Engineering 0.25

CE and GB Civil engineering and General Building 0.375

EE Electrical Engineering works (buildings) 0.25

EP Electrical Engineering works (infrastructure) 0.25

GB General Building 0.5

ME Mechanical Engineering works 0.25

SB Specialist 0.25

“Contract amount” = Tender amount at the time of award excluding allowances and expenses, and VAT
Contractor CPG:

CPG calculation
“Contract amount” x factor from Table 3 above.
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CPG calculation example:
“Tender Amount” = R150 Mil for GB, all inclusive of allowances and VAT

“Contract Amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)
Factor for GB = 0,5% (as per Table 2 above)

CPG in R value = R130 Mil x 0,5% = R650 000 i.e. total notional cost of training to amount to R650 000
Calculation of penalty:

Percentage penalty applicable = 30% as specified in the Scope of Works (PG01.2)

CPG value = R650 000

Achieved = R550 000 = R100 000 Shortfall

Penalty = R100 000 x 30% = R30 000 Excl. VAT

Calculations based on “Contract Amount” after bid award and appointment of beneficiaries

Actual CPG training requirement value after award upon selecting method/s of training and appointment of
beneficiaries = R676 000 (Table 4 below) and the provisional amount allowed for to be adjusted accordingly.
The new monetary value of training required will then form the basis for determining penalties applicable. No
penalties will be applied should the CPG value, based on the “Contract Amount” be achieved.

Table 4: Notional cost recalculation upon appointment of beneficiaries.
Source: cidb Standard for Developing Skills through Infrastructure Contracts as published in the Government Gazette Notice No. 43495
of 3 July 2020 (Page 10)

Notional

Notional :
Skl Types amoeref | o1, | conioamer | Cemonmr 13
Quarter year months Contract
m‘:;:ﬁ,yi'dv}l\'}g-?lgf:df:{:;"g opportunities, with 2 R23 000 RO2000 | R184000
Method 3:
S:Qﬁ:gggg r:‘or an unemployed learner with a 3-year 2 R61 500 R246 000 B2 000
Total 4 R676 000

Note: the required CPG will be recalculated based on the awarded Tender amount and “Contract Amount” once the beneficiaries have
been appointed and actual costs are known

Note: The notional cost of providing training opportunities will increase by CPI on an annual basis based on April CPI as published by
Stats SA. The rates will be adjusted as an adjustment to the provisional amounts should the rates increase after bid award or during the
construction period

1.6 National Youth Service Programme (NYS) CPG
When applicable, a separate NYS Bill of Quantities will be included in the tender documentation will indicate
the number of beneficiaries to be trained.

Calculation of penalty:

Payment reduction per person not trained as stipulated in the NYS Bill of Quantities = R 2 500 per person.
Total number of NYS Beneficiaries as stipulated in the NYS Bill of Quantities = 25

Total Number of NYS beneficiaries trained = 20 (shortfall of 5 beneficiaries)

Penalty = 5 x R2 500 = R12 500 Excl. VAT

1.7 Labour Intensive Works CPG

When applicable, the work to be done by way of Labour intensive methods are specified in the Bills of
Quantities with a “LI”.

CPG calculation example:

“Tender Amount” = R150 Mil all inclusive of allowances and VAT

“Contract Amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)
CPG value = R10 Mil (Total value of labour-intensive works specified in the Bills of Quantities)
Calculation of penalty:

CPG value = R10 Mil

Percentage penalty applicable = 30% as specified in the Scope of Works (PG01.2)

CPG Achieved = 9 Mil (R1 Mil shortfall)

Penalty = R1 Mil x 30% = R300 000 Excl. VAT
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