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VOLUME 1: TENDERING PROCEDURES
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PA-04 (EC): NOTICE AND INVITATION TO TENDER

THE DEPARTMENT OF PUBLIC WORKS AND INFRASTRUCTURE INVITES TENDERS FOR:

Project title:

INSTALLATION OF BACK-UP GENERATOR & UNINTERRUPTABLE
POWER SYSTEM AT OGIES AND SECUNDA MAGISTRATE COURTS
MAGISTRATE COURTS

Tender no: H26/003Al Reference no:
Advertising date: | 29 May 2026 Closing date: 02 July 2026
Closing time: 11h00 am Validity period: | 84 Calendar days

1. REQUIRED CIDB GRADING
It is estimated that tenderers should have a CIDB contractor grading designation of 4 EB or higher.
* Delete “or select tender value range select class of construction works” where only one class of construction works is

applicable

It is estimated that potentially emerging enterprises should have a CIDB contractor grading

designation of

Not applicable Not applicable PE or Not applicable Not applicable PE* or higher.

* Delete “or select tender value range select class of construction works PE” where only one class of construction works is

applicable

2. FUNCTIONALITY CRITERIA APPLICABLE YES [X NO []
Note 1: Failure to meet minimum functionality score will result in the tenderer being disqualified.

Functionality criteria’: Weighting factor:

projects

1. COMPANY EXPERIENCE ON GENERATOR INSTALLATIONS

The contractor must have experience in Supply, Installation and commissioning of
Generators. Number of completed projects in last 10 years

NOTE; The Bidder to submit completion certificates and appointment letters
with legitimate client letterhead with relevant contact person’s name,
surname and position with both email and contact number for the completed

1.1). 10 completed projects or more = 5 points

1.2). 8 to 9 completed projects or more = 4 points

1.3). 6 to 7 completed projects or more = 3 points

1.4). 4 to 5 completed projects or more = 2 points 30%
1.5). 2 to 3 completed projects or more =1 point

1.6). Less than 2 completed projects = 0 point

1The points allocated to each functionality criterion should not be generic but should be determined separately for

each tender on a case by case basis.
Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning

as the words “Tender” or “Tenderer”. Page 5 of 151
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2. COMPANY EXPERIENCE ON UPS INSTALLATIONS

EXPERIENCE ON SUPPLY, INSTALLATION AND COMMISSIONING OF
UNINTERRUPTIBLE POWER SYSTEM. Number of completed projects in the last

10 years

1.1). 10 completed projects or more = 5 points

1.2). 8 to 9 completed projects or more = 4 points

1.3). 6 to 7 completed projects or more = 3 points 30%
1.4). 4 to 5 completed projects or more = 2 points )

1.5). 2 to 3 completed projects or more =1 point

1.6). Less than 2 completed projects = 0 point

NOTE; The Bidder to submit completion certificates and appointment letters
with legitimate client letterhead with relevant contact person’s name,
surname and position with both email and contact number for the completed
projects

3. EXPERIENCE ON KEY PERSONNEL

Key personnel must have experience in Generators and Uninterruptible Power
System and registered with the Department of Labour as a qualified Electrician.
CV's and proof of registration with Department of Labour (Wireman's License)

MUST be submitted.
25%
5 years or more =5
4 years =4
3 years =3
2 years =2
1 year =1
0 experience =0
4. FINANCIAL CAPABILITY
The service provider to submit Bank rating not older than 6 months with the
original bank stamp
1. Bankrating of “A” =5
2. Bank rating of "B" =4
3. Bank rating of "C” =3
4. Bank rating of "D” =2
5. Bank rating of "E” =1 15%
6. No bank rating submitted =0
NB: Only letters with ratings A, B,C,D and E will be score
in case of JV the Lead partner's bank rating will be considered
No digital stamp will be accepted
The Department reserves the right to verify the documents submitted with the
Bank.
BANK CONFIRMATION LETTER WILL NOT BE CONSIDERED
Total 100 Points

(Weights for functionality must add up to 100. Weightings will be multiplied by the scores allocated during the evaluation process
to arrive at the total functionality points)

Minimum functionality score to qualify for further evaluation: 60

Any reference to words “Bid” or Bidder” herein andfor in any other documentation shall be construed to have the same meaning
as the words “Tender” or “Tenderer”. Page 6 of 151
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(Total minimum qualifying score for functionality is 50 Percent, any deviation below or above the 50 Percent, provide motivation
below)

Magistrate Courts are critical institutions and part of the National Key Points, relying on secure and
integrated systems. It is essential to appoint a competent service provider to avoid any disruptions that could
compromise judicial and security operations.

3. THE FOLLOWING EVALUATION METHOD FOR RESPONSIVE BIDS WILL BE APPLICABLE:

[J Method 1 (Financial offer) X Method 2 (Financial and Preference offer)

3.1. Indicate which preference points scoring system is applicable for this bid:

80/20 1 90/10 ] Either 80/20 or 90/10
Preference points scoring system Preference points scoring system Preference points scoring system

4. RESPONSIVENESS CRITERIA

4.1.Indicate substantive responsiveness criteria applicable for this tender. Failure to comply
with the criteria stated hereunder shall result in the tender offer being disqualified from
further consideration:

11X Only those tenderers who satisfy the eligibility criteria stated in the Tender Data may '
submit tenders.

Tender offer must be properly received on the tender closing date and time specified on

2 | K | the invitation, completed either electronically (if issued in electronic format), or by writing
legibly in non-erasable ink. (All as per Standard Conditions of Tender).

3 | [X] | Use of correction fluid is prohibited.

4 | [ | Submission of a signed bid offer as per the DPW-07 (EC).

5 | X1 | Submission of DPW-09 (EC): Particulars of Tenderer's Projects.

6 | [J | Bidders must comply with DPW-21 (EC): Record of Addenda to tender documents, if any.
Submission of DPW-16 signed by the authorised official and completion of bid briefing
attendance register.

7 | X | The tender clarification meeting is declared compulsory to ensure all bidders fully
understand the scope, technical requirements, and sensitive nature of the environment

[ before submitting their proposals.
' 8 ‘ | The tenderer shall submit his fully priced Bills of Quantities / Lump Sum Document |
; (complete document inclusive of all parts) together with his tender.

0 X The tenderer shall submit his fully priced and completed sectional summary- and final
summary pages with the tender.

10 | X | The CIDB grading must be valid and active during closing date of the advert

11 Submission of proof of registration ( Wiremans License) with Dol

12 | [0

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
as the words “Tender” or “Tenderer”. Page 7 of 151
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4.2.Indicate administrative requirements applicable for this tender. Tenderers may be

required to submit the below documents where applicable.

The Employer reserves the right to request further information regarding the undermentioned
criteria. Failing to submit further clarification and/or documentation within seven (7) calendar days

from request or as specifically indicated, will disqualify the tender offer from further consideration.

| Any correction to be initialled by the person authorised to sign the tender documentation
1 | X | as per PA 15.1 or PA 15.2 resolution of board/s of directors / or PA15.3 Special Resolution
| of Consortia or JV's.
Submission of applicable (PA-15.1, PA-15.2, PA-15.3): Resolution by the legal entity, or
2 consortium / joint venture, authorising a dedicated person(s) to sign documents on behalf
of the firm / consortium / joint venture.
All parts of tender documents submitted must be fully completed in ink and signed where
3 X ;
required.
4 | X | Submission of (PA-11): Bidder's disclosure
5 | X | Submission of PA-16.1 (EC). Ownership Particulars
6 | X Submission of documentation relating to risk assessment criteria as contained in C 2.1
of DPW-03 Tender Data.
7 | X | Submission of (PA 40): Declaration of Designated Groups. _
Submission of proof of Registration on National Treasury’s Central Supplier Database
8 | [X | (CSD). Insert the Supplier Registration Number on the form of offer, including proposed
| I sub-contractors if any
9 | X | Data provided by the tenderer in Part 2 of DPW-04 Contract Data (JBCC 2018) or DPW-
05 Contract Data (GCC 2015) whichever applicable to be fully completed.
10 O The tenderer shall submit his fully priced Bills of Quantities (complete document inclusive
of all parts) within 14 calendar days from request.
11 Upon request, submission of fingerprints obtainable from local SAPS including any other
~ | additional documentation and information required for vetting purposes.
Upon request, submission of a fully completed security clearance application form with
12 | O | supporting documentation and information as required. The security clearance form will
be provided by the Employer for projects requiring a security clearance.
13 | X | Submission of signed Bid Offer as per the DPW-07 (EC)
14 ; (X | Bidders must comply with DPW-21EC : Record of Addenda to Tender document, if any
15 | J
16 | J
17 | O
18 | [

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
as the words “Tender” or “Tenderer”. Page 8 of 151
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4.3.Indicate administrative requirements applicable for specific goals, Tenderers will not be
required to submit the below document if not provided in the original tender proposals,
Failure to comply with the criteria stated hereunder shall result in the tenderer not

allocated points for specific goals.

X Submission of (PA-16): Preference Points Claim Form in terms of the Preferential
Procurement Regulations 2022

service provider

A trust, consortium or joint venture (including unincorporated consortia and joint
X | ventures) must submit a consolidated B-BBEE Certificate issued by a SANAS accredited

5. METHOD TO BE USED TO CALCULATE POINTS FOR SPECIFIC GOALS:

X

5.1. For procurement transaction with rand value greater than R1 Million and up to R50 Million
(Inclusive of all applicable taxes) the specific goals listed in table 1 below are applicable.

Table 1
Serial | Specific Goals Preference Documentation to be submitted by
No Points Allocated | bidders to validate their claim
out of 20

1. An EME or QSE which is at 10- o SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
people (Mandatory) where applicable.

2. Located in a specific Local 2 o Official Municipal Rates Statement |
Municipality or District which is in the name of the bidder.
Municipality or Metro or
Province area for work to be Or
done or services to be
rendered in that area » Any account or statement which is
(Mandatory) in the name of the bidder.

Or

e Permission to Occupy from local
chief in case of rural areas (PTO)
which is in the name of the bidder.

Or

e Lease Agreement which is in the
name of the bidder.

3. An EME or QSE or any entity 4 e SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black women (Mandatory) where applicable.

4, An EME or QSE or any entity 2 e SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black people with disability where applicable.

(Mandatory)
and

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
as the words “Tender” or “Tenderer”.
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o Medical Certificate indicating that
the disability is permanent.

Or
e South African Social Security

Agency (SASSA) Registration
indicating that the disability is

permanent.
Or
National Council for Persons with
Physical Disability in South Africa

registration (NCPPDSA).

An EME or QSE or any entity
which is at least 51% owned
by black youth {(Mandatory)

e |ID Copy and SANAS Accredited
BBBEE Certificate or Sworn
Affidavit where applicable.

8.2. For procurement transaction with rand value greater than R50 Million (Inclusive of
all applicable taxes) the specific goals listed in table 2 below are applicable.

NB. The use of one of goal numbers’ 4 or 5 is mandatory. The BSC must select either
one of the two, but not both.

Municipality or District
Municipality or Metro or
Province area for work to
be done or services to be
rendered in that area
(Mandatory)

Table 2
Serial | Specific Goals Preference Documentation to be submitted by
No Points bidders to validate their claim
Allocated out of
10
1. An EME or QSE or any 4 ¢ SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black people where applicable.
(Mandatory)
2. | Located in a specific Local 2 o Official Municipal Rates

Statement which is in the name
of the bidder.

Or

e Any account or statement
which is in the name of the
bidder.

Or

e Permission to Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.

Or

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
as the words “Tender” or “Tenderer”

For Interal & External Use
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s Lease Agreement which is in
the name of the bidder.

An EME or QSE or any
entity which is at least 51%
owned by black women
(mandatory)

e SANAS Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

4. ]

OR

5.

An EME or QSE or any
entity which is at least 51%
owned by black people with
disability (Mandatory)

e SANAS Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

and

e Medical Certificate indicating
that the disability is permanent.

| Or

e South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or
National Council for Persons with

Physical Disability in South Africa
registration (NCPPDSA).

An EME or QSE or any
entity which is at least 51%
owned by black youth
(Mandatory)

¢ ID Copy and SANAS
Accredited BBBEE Certtificate
or Sworn Affidavit where
applicable.

Black people mean Africans, Coloureds and Indians, who - (a) are citizens of the Republic of South Africaby birth or descent;
or (b) became citizens of the Republic of South Africa by naturalisation - (i) before 27 April 1994; or (ii) on or after 27 April 1994
and who would have been entitled to acquire citizenship by naturalisation prior to that date. (BROAD-BASED BLACK ECONOMIC
EMPOWERMENT ACT No 25899, 2003 of 9 JANUARY 2004).

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
as the words “Tender” or “Tenderer”.

For Internal & External Use
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6. BID EVALUATION METHOD

This bid will be evaluated according to the preferential procurement model in the PPPFA: (Tick
applicable preference point scoring system)

X 80/20 | [190/10 ] Either 80/20 or 90/10
Preference points scoring system | Preference points scoring system | Preference points scoring system

In case where below/above R 50 000 000 is selected, the lowest acceptable tender will be used to
determine the applicable preference point system.

7. ELIGIBILITY IN RESPECT OF RISK TO THE EMPLOYER:

Standard risk management assessment criteria in respect of tenders received for routine
projects in the engineering and construction works environments:

Tender offers will be evaluated by an Evaluation Committee based on the technical and commercial
risk criteria listed hereunder. Each criterion carries the same weight / importance and will be
evaluated individually based on reports presented to the Bid Evaluation Committee by the
Professional Team appointed on the project. A tender offer will be declared non-responsive and
removed from any further evaluation if any one criterion is found to present an unacceptable risk to
the Employer.

In order for the evaluation reports to be prepared by the Professional Team, the Tenderer is obliged
to provide comprehensive information on form DPW-09 (EC). Failure to complete the said form will
cause the tender to be declared non-responsive and removed from any further consideration. The
Employer reserves the right to request additional information over and above that which is provided
by the Tenderer on said form. The information must be provided by the Tenderer within the
stipulated time as determined by the Bid Evaluation Committee, failing which the tender offer will
mutatis mutandis be declared non-responsive.

7.1 Technical risks:
Criterion 1: Experience on comparable projects during the past 10 years.

The tendering Service Provider's experience on comparable projects during the past 10 years.
The number of current and previous comparable projects performed by the Tenderer as per the
evaluation report prepared by the Consultant Team, based on its research and inspection of a
representative sample of the Tenderer's current and previous work as reflected on form DPW-09
(EC), as well as, if necessary, of any additional work executed by the Tenderer, not reflected on
form DPW-09 (EC). Failing to provide contactable references will result in the tender offer will be
mutatis mutandis declared non-responsive.

Aspects to be regarded as “comparable” includes (but may be extended according to
circumstances): size of projects (measured against monetary value or other project quantifying
parameters), nature of projects (building, engineering, high/low rise, etc.), locality/area of execution
(site-specific influences, knowledge of local conditions, etc.), complexity of project, projects for
similar client department irrespective of end purpose of buildings/facilities created or in progress of
being created and time scales of projects (normal, fast track, etc.) and stage of its/their
development.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
as the words “Tender” or “Tenderer”. Page 12 of 151
For Intemal & External Use Effective date: 21 July 2023 Version: 2023/08
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Criterion 2: Contractual commitment and quality of performance on comparable projects during
the past 10 years.

Adherence to contractual commitments and quality of performance of comparable current and
previous projects performed by the Tenderer during the past 10 years as per the evaluation report
prepared by the Consultant Team, based on its research and inspection of a representative sample
of the Tenderer's current and previous work as reflected on form DPW-09 (EC), as well as, if
necessary, of any additional work executed by the Tenderer, not reflected on form DPW-08 (EC).
Failing to provide contactable references will result in the tender offer be mutatis mutandis declared
non-responsive.

Aspects to be considered include, but are not limited to the following:

1. The level of progress on current projects in relation to the project programme or, if such is
not available/applicable, to the contractual construction period in general,

2. The degree to which previous projects have been completed within the contraciual
completion periods and/or extensions thereto, and the extend of penalties imposed;

3. Project performance: time management & programming of works, timeous ordering of
materials and appointment of subcontractors;

4. Financial management: payment to suppliers and cash flow problems;

5. Quality of workmanship: extent of reworks and timeous attention to remedial works;

6. Personnel resources: suitably qualified and experienced, turnover in site staff and labour
force, specifically site manager and foreman;

7. Personnel management: extent of labour disputes and ability to resolving labour disputes

. amicably;

8. Sub-contractors: extent of turnover in subcontractors, general liaison and payment problems

experienced;

9. Contract administration: contractual aspects such as complying to laws and regulations,
insurances, security, submission of required documentation timeously, reaction to written
contract instructions, appointments of subcontractors, etc. as can generally be expected in
standard/normal conditions of contract.

10. Health & Safety: adherence to regulations and compliance, and number of transgressions &
serious incidents.

11. Plant & equipment: sufficient resources on site and in time.

12. Delays: extent of causing delays, submission of claims timeously, and abuse of or
exaggerated delay claims.

13. Final account: extent to which the contractor assisted in finalising the final account.

Criterion 3: Suitably qualified and appropriately experienced human resources

Allocation of suitably qualified and appropriately experienced human resources, both in respect of
principals and/or other staff (contract manager, site agent, site foreman including other professional,
technical and/or administrative) of the tendering Service Provider to the project, as proof that the
tendering Service Provider will be able to react/respond appropriately to the Services required
herein. The Company Organogram with CV's and certified ID’s of all principals and employed
workforce as well as proof of Professional Registration will be verified. Current and future workload
of the tenderer in relation to capacity and capability will also be considered. The tenderer should
demonstrate that he or she possesses the necessary professional and technical qualifications and
-competence in relation to the scope of work and work to be undertaken.

Criterion 4: Attendance of compulsory bid clarification meeting, if applicable
If applicable, submission of confirmation of DPW-16.1 (PSB) attendance of compulsory bid

clarification meeting or proof of attending the compulsory virtual meeting by a suitably qualified and
experienced representative of the tenderer in terms of PA-04 (EC): Notice and Invitation to Tender.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning

as the words “Tender” or “Tenderer”. Page 13 of 151
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7.2 Commercial risks:

8.

The

The financial viability assessment evaluates the risk over the life of the construction period, as to
whether the tenderer will be able to deliver the goods and services which are specified in the
contract and / or be able to fulfil guarantees or warranties provided for in the contract in order to
complete the project successfully for the amount tendered.

Aspects to be considered include but are not limited to, the respective rates tendered, bank rating,
financial capability and capacity whether the tenderer has or has access to sufficient financial
resources to deliver the goods or services described in the tender documentation (including fulfilling
any guarantees or warranty claims), whether the tenderer is not subject to any current or impending
legal action (either formal proceedings or notification of legal action) which could impact on the
financial standing of the tenderer or the delivery of the goods or services, financial report from
auditors as proof of current liquidity, and company or any parent company or investor guarantee/s
and financial statements.

CONTRACT PARTICIPATION GOAL TARGETS AND CIDB B.U.l.L.D. PROGRAMME

contractor shall achieve in the performance of the contract the following Contract Participation

Goals (CPGs) as described in PG-01.2 (EC): Scope of Work and PG-02.2 (EC): Pricing Assumptions

and

in accordance with the feasibility study, which forms part of the specifications in the CPG Section

of the Specification of this contract.

(a) | Goal, in accordance with the cidb Standard for Contract Participation-Goals

Minimum Targeted Local Manufacturers of Material Contract Participation

for Targeting Enterprises and Labour through Construction Works | Not Applicable
Contracts as published in the Government Gazette Notice No. 41237 of 10
November 2017, as amended in cidb Best Practice Project Assessment
Scheme Notice No. 43726 of 18 September 2020 — Condition of Contract.

(b) | Goal in accordance with the cidb Standard for Contract Participation Goals

Minimum Targeted Local Building Material Suppliers Contract Participation

for Targeting Enterprises and Labour through Construction Works
Contracts as published in the Government Gazette Notice No. 41237 of 10 | Not Applicable
November 2017, as amended in cidb Best Practice Project Assessment
Scheme Notice No. 43726 of 18 September 2020 — Condition of Contract.

(c)

Minimum Targeted Local Labour Skills Development Contract Participation
Goal in accordance with the cidb Standard for Contract Participation Goals
for Targeting Enterprises and Labour through Construction Works | Not Applicable
Contracts as published in the Government Gazefte Notice No. 41237 of 10
November 2017, as amended in cidb Best Practice Project Assessment
Scheme Notice No. 43726 of 18 September 2020 — Condition of Contract.

(d) | Contract Participation Goal in accordance with the cidb Standard for

cidb BUILD Programme: Minimum Targeted Enterprise Development

Indirect Targeting for Enterprise Development through Construction Works | Not Applicable
Contracts, No 36190 Government Gazette, 25 February 2013, as amended
in cidb Best Practice Project Assessment Scheme Notice No. 43726 of 18
September 2020 — Condition of Contract.

(e) | Development Contract Participation Goal in accordance with the cidb

cidb BUILD Programme: Minimum Targeted Local Labour Skills

Standard for Contract Participation Goals for Targeting Enterprises and
Labour through Construction Works Contracts as published in the
Government Gazette Notice No. 48491 of 28 April 2023 and the cidb Best
Practice Project Assessment Scheme Notice No. 43726 of 18 September
2020 — Condition of Contract.— Condition of Contract

Not Applicable

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
as the words “Tender” or “Tenderer”. Page 14 of 151
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9. COLLECTION OF TENDER DOCUMENTS

EI Bid documents are available for free download on e-Tender portal www.etenders.qgov.za and
departmental website (www.publicworks.gov.za)

[z Alternatively; Bid documents may be collected during working hours at the following address
256 Madiba Street, CGO Building, Pretoria, 0001. A non-refundable bid deposit of R 200.00
is payable (cash only) on collection of the bid documents.

10. SITE INSPECTION MEETING
A pre-tender site inspection meeting will be held in respect of this tender.
Attendance of said pre- tender site inspection meeting is compulsory

The particulars for said pre- tender site inspection meeting or virtual bid clarification / site inspection
meeting. are:

Date: 17 June 2026 (2 m_ezeiings)

1. First Meeting
Venue: Ogies Magistrate Court :1 Main Rd, Ogies, 1035

Time: 10:00 am

Venue, Date & Time

[\

. Second Meeting
Venue: Secunda Magistrate Court : Cnr Heunis & Howood St, Secunda
2302
Time : 13:00 pm

11. ENQUIRIES

11.1. Technical enquiries may be addressed to:

DPWI Project Manager | Chipane Maphutha Telephone no: | 012 406 1528
Cellular phone no 082 884 2009 Fax no: N/A
E-mail Chipane.Maphutha@dpw.gov.za

11.2. SCM enquiries may be addressed to:

SCM Official Busisiwe Skhosana Telephone no: | 012 406 1891
Cellular phone no 072 344 7064 Fax no: N/A
E-mail Busisiwe.skhosana@dpw.gov.za

12. DEPOSIT / RETURN OF TENDER DOCUMENTS

Telegraphic, telephonic, telex, facsimile, electronic and / or late tenders will not be accepted.

Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in

the Tender Data.
Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
as the words “Tender” or “Tenderer”. Page 15 of 151
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All tenders must be completed in non-erasable ink and submitted on the official forms — (forms not

to be re-typed).

Tender documents may be posted to:

The Director-General

Department of Public Works and Infrastructure
Private Bag X 229

Pretoria

0001

Attention:
Procurement section: Room reception in the
Bid Box

OR

Deposited in the tender box at:

National Department of Public Works &
Infrastructure

256 Madiba Street

Pretoria Central

0001

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning

as the words “Tender” or “Tenderer”
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DPW-03 (EC): TENDER DATA

Project title:

INSTALLATION OF BACK-UP GENERATOR & UNINTERRUPTABLE
POWER SYSTEM AT OGIES AND SECUNDA MAGISTRATE COURTS
MAGISTRATE COURTS (CLUSTER 20

Reference no:

Tender / Quotation no: | H26/003Al Closing date: 02 July 2026
Closing time: 11h00 am Validity period: | 84 Calendar days
Clause

number:

The conditions of tender are the Standard Conditions of Tender as contained in Annex C of the CIDB Standard
for Uniformity in Construction Procurement as per Government Notice No. 423 published in Government
Gazette No. 42622 of 8 August 2019 and as amended from time to time. (see www.cidb.org.za).

The Standard Conditions of Tender make several references to the Tender Data for details that apply
specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity or
inconsistency between it and the Standard Conditions of Tender.

Each item of data given below is cross-referenced to the clause marked “C” in the above mentioned Standard
Conditions of Tender.

c.1.1

The employer is the Government of the Republic of South Africa in its Department of Public Works and
Infrastructure.

c1.2

For this contract the three volume approach is adopted.

This procurement document has been formatted and compiled under the headings as contained in the CIDB's
“Standard for Uniformity in Construction Procurement.”

The three volume procurement document issued by the employer comprises the following:

Volume 1: Tendering procedures
T1.1 - Notice and invitation to tender (PA-04 EC)
T1.2 - Tender data (DPW-03 EC)

Volume 2: Returnable documents

T2.1 - List of returnable documents (PA-09 EC)
C1.1 - Form of offer and acceptance (DPW-07 EC)
C1.2 — Contract Data

T2.2 - Returnable schedules

Volume 3: Contract

Part C1: Agreement and contract data

C1.2 - Contract data (Part 1: Data provided by employer) (DPW-04 EC or DPW-05 EC)
C1.3 - Form of guarantee (DPW-10.1 EC / DPW-10.3EC or DPW-10.2 EC/DPW-10.4 EC)

Part C2: Pricing data
C2.1 - Pricing Assumptions (PG-02.2 EC or PG-02.1EC)
C2.2 - Bills of Quantities / Lump sum document (if not a returnable document)

Part C3: Scope of work
C3 - Scope of work (PG-01.2 EC or PG-01.1EC)

Part C4: Site information
C4 - Site information (PG-03.2 EC or PG03.1EC)

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
as the words “Tender” or “Tenderer”. Page 18 of 151
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Tender no: Error! Reference source not found.

c.14

|The Employer’s agent is:

Name: National Department of Public Works & Infrastructure

Capacity: Departmental Project Manager

Address: 256 Madiba Street, Pretoria, 0001

iTel: 012 406 1528

IFax: N/A 1
E-mail: Chipane.Maphutha@dpw.gov.za

C.21
c.3.1

A. ELIGIBILITY IN RESPECT OF CIDB REGISTRATION:

The following tenderers who are registered with the CIDB, or are *capable of being so registered prior to the
evaluation of submissions, are eligible to have their tenders evaluated (* tenderers who are capable of being
so registered, or who have applied for registration but have not yet received confirmation of such registration,
must provide, with this tender, acceptable documentary proof thereof):

a) contractors who have a contractor grading designation equal to or higher than a contractor grading
designation determined in accordance with the sum tendered, or a value determined in accordance with
Regulation 25 (1B) or 25 (7A) of the Construction Industry Development Regulations, for a 4 EB or
higher class of construction work; and

b) contractors registered as potentially emerging enterprises with the CIDB who are registered in one
contractor grading designation lower than that required in terms of a) above: Applicable

Joint ventures are eligible to submit tenders provided that:
1. every member of the joint venture is registered with the CIDB,;

2. the lead partner has a contractor grading designation in the 4 EB or higher ** class of construction
work; and

3. the combined contractor grading designation calculated in accordance with the Construction Industry
Development Regulations is equal to or higher than a contractor grading designation determined in
accordance with the sum tendered, or a value determined in accordance with Regulation 25 (1B) or 25
(7A) of the Construction Industry Development Regulations for a 4 EB or higher ** class of construction
work

** Delete “or select fender value range select class of construction works™ where only one class of construction works is

applicable

A contract will be entered into with a tenderer who has in his employ management and supervisory staff
satisfying the requirements of the scope of work for labour intensive competencies for supervisory and
management staff: Not Applicable

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
as the words “Tender” or “Tenderer” Page 19 of 151
For Internal & External Use Effective date: 21 July 2023 Version: 2023/08

Business General




‘Q‘.E.af
i

1t Prdsic Yoiras rt Inbpotrns
N ROPUBLK OF SOUTH ASRICA

Tender no: Error! Reference source not found.

C. FUNCTIONALITY WEIGHTING APPLICABLE TO THIS BID:
Note: Failure to meet minimum functionality score will result in the tenderer being
disqualified.
Functionality Criteria Weighting
Factor
1. COMPANY EXPERIENCE ON GENETAOR INSTALLATION
The contractor must have experience in Supply, Installation and
I commissioning of Generators. Number of completed projects in last 10 years
1
1.1). 10 completed projects or more = 5 points
1.2). 8 to 9 completed projects or more = 4 points
1.3). 6 to 7 completed projects or more = 3 points
1.4). 4 to 5 completed projects or more = 2 points 300
1.5). 2 to 3 completed projects or more =1 point 0
1.6). Less than 2 completed projects = 0 point
NOTE; The Bidder to submit completion certificates and appointment
letters with legitimate client letterhead with relevant contact person’s
name, surname and position with both email and contact number for the |
completed projects |
| with both email and contact number for the completed projects
2. COMPANY EXPERIENCE ON UPS INSTALLATIONS
The contractor must have experience in Supply, Installation and
commissioning of UNINTERRUPTIPLE POWER SYSTEM. Number of
completed projects in last 10 years
1.1). 10 completed projects or more = 5 points
1.2). 8 to 9 completed projects or more = 4 points 30%
1.3). 6 to 7 completed projects or more = 3 points °
1.4). 4 to 5 completed projects or more = 2 points
1.5). 2 to 3 completed projects or more =1 point
1.6). Less than 2 completed projects = 0 point
NOTE; The Bidder to submit completion certificates and appointment
letters with legitimate client letterhead with relevant contact person’s
name, surname and position with both email and contact number for the
completed projects
3. EXPERIENCE ON KEY PERSONNEL
Key personnel must have experience in Generators and Uninterruptible Power
System and registered with the Department of Labour as a qualified Electrician.
CV's and proof of registration with Department of Labour (Wiremans License)
MUST be submitted.
25%
5yearsormore =5
4 years =
3 years =
2 years =
1 year =
| O experience =

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 20 of 151
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5. FINANCIAL CAPABILITY

original bank stamp

Bank rating of “A”
Bank rating of “B"
Bank rating of “C”
Bank rating of “D”
Bank rating of “E"
No bank rating submitted

SR LN=
Wwnonononom
oO=NwhRO

No digital stamp will be accepted
the Bank.

CONFIRMATION LETTER WILL NOT BE CONSIDERED

The service provider to submit Bank rating not older than 6 months with the

NB: Only letters with ratings A, B,C,D and E will be score
In case of JV the Lead partner’s bank rating will be considered

The Department reserves the right to verify the documents submitted with

BANK CONFIRMATION LETTER WILL NOT BE CONSIDEREDBANK

15%

Total

100 Points

(Weightings will be multiplied by the scores allocated during the evaluation process to arrive at the total functionality points)

Minimum functionality score to qualify for further evaluation:

60%

D. METHOD TO BE USED TO CALCULATE POINTS FOR SPECIFIC GOALS

] D1. For procurement transaction with rand value greater than R2 000,00 and up to R1
Million (Inclusive of all applicable taxes) the specific goals listed below are applicable.

Municipality or District
Municipality or Metro or
Province area for work to be
done or services to be
rendered in that area
(Mandatory)

Or

Or

Table 1
Serial | Specific Goals Preference Documentation to be submitted by
No Points Allocated | bidders to validate their claim
out of 20
1. An EME or QSE which is at 10 o SANAS Accredited BBBEE
' least 51% owned by black Certificate or Sworn
le (Mandat . .
people (Mandatory) Affidavit where applicable.

2. | Located in a specific Local 2 e Official Municipal Rates

Statement which is in the
name of the bidder.

Any account or statement
which is in the name of the
bidder.

Permission to Occupy from
local chief in case of rural

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”.
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- areas (PTO) which is in the
name of the bidder.
Or
e Lease Agreement which is
in the name of the bidder.
3. An EME or QSE which is at 4 e SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn
women (Mandatory) - Affidavit where applicable.
4. An EME or QSE which is at 2 e SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn
| \ o . '
Fl\(jlgﬁ:atory)thh disability Affidavit where applicable.
and
e Medical Certificate
indicating that the disability
is permanent.
Or
e South African Social
Security Agency (SASSA)
Registration indicating that
the disability is permanent.
Or
e National Council for
Persons with Physical
Disability in South Africa
registration (NCPPDSA).
= 5 An EME or QSE which is at 2 o ID Copy and SANAS
least 51% owned by black Accredited BBBEE
youth (Mandatory) Certificate or Sworn
Affidavit where
applicable.
D2. For procurement transaction with rand value greater than R1 Million and up to
R50 Million (Inclusive of all applicable taxes) the specific goals listed in table 1 below

are applicable.

Municipality or District
Municipality or Metro or
Province area for work to be

Table 2

Seri | Specific Goals Preference Documentation to be submitted b

al Points Allocated | bidders to validate their claim

No out of 20

1. An EME or QSE or any entity 10 e SANAS Accredited BBBEE
which is at least 51% owned by Certificate or Sworn Affidavit
black people (Mandatory) .

where applicable.
2, Located in a specific Local 2

e Official Municipal Rates
Statement which is in the name
of the bidder.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”
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done or services to be
rendered in that area
{Mandatory)

Or
e Any account or statement which

is in the name of the bidder.
Or

e Permission to Occupy from
local chief in case of rural areas
(PTO) which is in the name of
the bidder.

Or
e Lease Agreement which is in
the name of the bidder.
3. | An EME or QSE or any entity 4 e SANAS Accredited BBBEE | |
which is at least 51% owned by Certificate or Sworn A ffidavit
black women (Mandatory) .
where applicable.

4. An EME or QSE or any entity 2 e SANAS Accredited BBBEE
which is at least 51% owned by Certificate or Sworn Affidavit
black people with disability h licabl
(Mandatory) whnere applicable.

and

e Medical Certificate indicating
that the disability is permanent|

Or

o South African Social Security
Agency (SASSA) Registration

[ indicating that the disability is

permanent.

Or

National Council for Persons with

Physical Disability in South Africa

registration (NCPPDSA).

5. An EME or QSE or any entity 2 e ID Copy and SANAS
which is at least 51% owned by Accredited BBBEE Certificate
black youth (Mandatory) or Sworn Affidavit where

applicable.

D3. For procurement transaction with rand value greater than RS0 Million (Inclusive of all
applicable taxes) the specific goals listed in table 2 below are applicable.

NB. The use of one of goal numbers’ 4 or 5 is mandatory. The BSC must select either one of

the two, but not both.

Table 3
Serial | Specific Goals Preference Documentation to be submitted
No Points bidders to validate their claim

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”.
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Allocated out of
10

1. An EME or QSE or any 4 ¢ SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black people where applicable.

(Mandatory)

2. Located in a specific Local 2 e Official Municipal Rates
Municipality = or  District Statement which is in the name gf
Municipality or Metro or the bidder.

Province area for work to be
done or services to be Or
rendered in that area
(Mandatory) e Any account or statement which fis
in the name of the bidder.
Or
e Permission to Occupy from local
chief in case of rural areas (PTO]
which is in the name of the biddsr.
Or
e Lease Agreement which is in the
name of the bidder.

3. An EME or QSE or any 2 e SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black women where applicable.

(mandatory)

4.[] | An EME or QSE or any 2 ¢ SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black people with where applicable.
disability (Mandatory)

and

e Medical Certificate indicating that
the disability is permanent.

Or

e South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

National Council for Persons with

OR Physical Disability in South Africa

registration (NCPPDSA).

5.[]1 [An EME or QSE or any 2 s ID Copy and SANAS Accredited
entity which is at least 51% BBBEE Cettificate or Sworn
owned by black youth Affidavit where applicable.
(Mandatory)

Black people mean Africans, Coloureds and Indians, who - (a) are citizens of the Republic of South Africaby birth or descent; or (b)
became citizens of the Republic of South Africa by naturalisation - (i) before 27 April 1994; or (i) on or after 27 April 1994 and who
would have been entitled to acquire citizenship by naturalisation prior to that date. (BROAD-BASED BLACK ECONOMIC EMPOWERMENT ACT No

25899, 2003 of 9 JANUARY 2004).

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”.
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Tender no: H26/003Al

E. ELIGIBILITY IN RESPECT OF RISK TO EMPLOYER:

Standard risk management assessment criteria in respect of tenders received for routine projects in the
engineering and construction works environments:

Tender offers will be evaluated by an Evaluation Committee based on the technical and commercial
risk criteria listed hereunder. Each criterion carries the same weight / importance and will be evaluated
individually based on reports presented to the Bid Evaluation Committee by the Professional Team
appointed on the project. A tender offer will be declared non-responsive and removed from any further
evaluation if any one criterion is found to present an unacceptable risk to the Employer.

In order for the evaluation reports to be prepared by the Professional Team, the Tenderer is obliged to
provide comprehensive information on form DPW-09 (EC). Failure to complete the said form will cause
the tender to be declared non-responsive and removed from any further consideration. The Employer
reserves the right to request additional information over and above that which is provided by the
Tenderer on said form. The information must be provided by the Tenderer within the stipulated time as
determined by the Bid Evaluation Committee, failing which the tender offer will mutatis mutandis be

declared non-responsive.

E.1 Technical risks:
| Criterion 1: Experience on comparable projects during the past 10 years.

The tendering Service Provider's experience on comparable projects during the past 10 years. The
number of current and previous comparable projects performed by the Tenderer as per the evaluation
report prepared by the Consultant Team, based on its research and inspection of a representative
sample of the Tenderer's current and previous work as reflected on form DPW-08 (EC), as well as, if
necessary, of any additional work executed by the Tenderer, not reflected on form DPW-09 (EC).
Failing to provide contactable references will result in the tender offer will be mutatis mutandis declared
non-responsive.

Aspects to be regarded as “comparable” includes (but may be extended according to circumstances):
size of projects (measured against monetary value or other project quantifying parameters), nature of
projects (building, engineering, high/low rise, etc.), locality/area of execution (site-specific influences,
knowledge of local conditions, etc.), complexity of project, projects for similar client department
irrespective of end purpose of buildings/facilities created or in progress of being created and time
scales of projects (normal, fast track, etc.) and stage of its/their development.

Criterion 2: Contractual commitment and quality of performance on comparable projects during
the past 10 years.

Adherence to contractual commitments and quality of performance of comparable current
and previous projects performed by the Tenderer on comparable projects during the past 10
years as per the evaluation report prepared by the Consultant Team, based on its research
and inspection of a representative sample of the Tenderer's current and previous work as
reflected on form DPW-09 (EC), as well as, if necessary, of any additional work executed by
the Tenderer, not reflected on form DPW-09 (EC). Failing to provide contactable references
will result in the tender offer be mutatis mutandis declared non-responsive.

Aspects to be considered include, but are not limited to the following:

1. The level of progress on current projects in relation to the project programme or, if such
is not available/applicable, to the contractual construction period in general;

2. The degree to which previous projects have been completed within the contractual
completion periods and/or extensions thereto, and the extend of penalties imposed;

3. Project performance: time management & programming of works, timeous ordering of
materials and appointment of subcontractors;

4. Financial management: payment to suppliers and cash flow problems;

5. Quality of workmanship: extent of reworks and timeous attention to remedial works;

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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6. Personnel resources: suitably qualified and experienced, turnover in site staff and labour;
force, specifically site manager and foreman

7. Personnel management: extent of labour disputes and ability to resolving labour disputes
amicably;

8. Sub-confractors: extent of turnover in subcontractors, general liaison and payment problems
experienced;

9. Contract administration: contractual aspects such as complying to laws and regulations

insurances, security, submission of required documentation timeously, reaction to written

contract instructions, appointments of subcontractors, etc. as can generally be expected in

standard/normal conditions of contract.

10. Health & Safety: adherence to regulations and compliance, and number of transgressions

& serious incidents

11. Plant & equipment: sufficient resources on site and in time.

12. Delays: extent of causing delays, submission of claims timeously, and abuse of or
exaggerated delay claims .

13. Final account: extent to which the contractor assisted in finalising the final account.

Criterion 3: Suitably qualified and appropriately experienced human resources

Allocation of suitably qualified and appropriately experienced human resources, both in respect of
principals and/or other staff (contract manager, site agent, site foreman including other professional,
technical and/or administrative) of the tendering Service Provider to the project, as proof that the
tendering Service Provider will be able to react/respond appropriately to the Services required herein.
The Company Organogram with CV’s and certified ID’s of all principals and employed workforce as
well as proof of Professional Registration will be verified. Current and future workload of the tenderer
in relation to capacity and capability will also be considered. The tenderer should demonstrate that he
or she possesses the necessary professional and technical qualifications and -competence in relation
to the scope of work and work to be undertaken.

Criterion 4: Attendance of compulsory bid clarification meeting, if applicable

' If applicable, submission of confirmation of DPW-16.1 (PSB) attendance of compulsory bid clarification
meeting or proof of attending the compulsory virtual meeting by a suitably qualified and experienced
representative of the tenderer in terms of PA-04 (EC): Notice and Invitation to Tender.

E.2 Commercial risks:

The financial viability assessment evaluates the risk over the life of the construction period, as to
whether the tenderer will be able to deliver the goods and services which are specified in the contract
and / or be able to fulfil guarantees or warranties provided for in the contract in order to complete the
project successfully for the amount tendered.

Aspects to be considered include but are not limited to, the respective rates tendered, bank rating,
financial capabitity and capacity whether the tenderer has or has access to sufficient financial resources
to deliver the goods or services described in the tender documentation (including fulfilling any
guarantees or warranty claims), whether the tenderer is not subject to any current or impending legal
action (either formal proceedings or notification of legal action) which could impact on the financial
standing of the tenderer or the delivery of the goods or services, financial report from auditors as proof
of current liquidity, and company or any parent company or investor guarantee/s and financial
statements.

Cc.2.7 For particulars regarding a pre-tender site inspection meeting, see Notice and Invitation to Tender T1.1

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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C.2.12 ] If a tenderer wishes to submit an alternative tender offer, the only criteria permitted for such alternative
tender offer is that it demonstrably satisfies the Employer’s standards and requirements. A tenderer may
submit alternative tender offers only if a main tender offer, strictly in accordance with all the requirements of
the tender documents, is also submitted. Provided that the tenderer's main tender offer is according to
specification and would under normal circumstances be recommended for acceptance, his alternative tender
offer may also be considered for the purpose of the award of the contract.

Calculations, drawings and all other pertinent technical information and characteristics as well as modified
or proposed Pricing Data must be submitted with the altemative tender offer to enable the Employer to
evaluate the efficacy of the alternative and its principal elements, to take a view on the degree to which the
alternative complies with the Employer's standards and requirements and to evaluate the acceptability of
the pricing proposals. Calculations must be set out in a clear and logical sequence and must clearly reflect
all design assumptions. Pricing Data must reflect all assumptions in the development of the pricing proposal.

Acceptance of an alternative tender offer will mean acceptance in principle of the offer. It will be an obligation
of the contract for the tenderer, in the event that the alternative is accepted, to accept full responsibility and
liability that the alternative offer complies in all respects with the Employer's standards and requirements.

The modified Pricing Data must include an amount equal to 5% of the amount tendered for the alternative
offer to cover the Employer's costs of confirming the acceptability of the detailed design before it is
constructed.

Alternative tender offer permitted: Yes [1No X

C.2.13.2 | The list of Returnable Documents identifies which of the documents a tenderer must complete when
submitting a tender offer. The tenderer must submit his tender offer by completing the Retumable
Documents, signing the “Offer” section in the “Form of Offer and Acceptance” and delivering the Retumable
Documents back to the Department.

C.2.13.5 | The Employer's address for delivery of tender offers and identification details to be shown on each tender
offer package are as per Notice and Invitation to Tender T1.1.

C.2.13.6 | Atwo-envelope procedure will not be followed.
C.35

C.2.15 The closing time for submission of tender offers is as per Notice and Invitation to Tender T1.1.

C.2.16 The tender offer validity period is as per Notice and Invitation to Tender T1.1.

C2.16.3 | Omit the wording of the last sentence for those projects which are subject to CPAP

C.2.18 The tenderer will be required to submit his fully priced Bills of Quantities / Lump Sum Document (complete
document inclusive of all parts):

[ Together with his tender;

or

O The tenderer shall submit his fully priced and completed sectional summary- and final summary pages
with the tender and thereafter submit the fully completed Bills of Quantities within fourteen (14) calendar
days of the date requested to do so prior to the award of the contract.

B.2.19 Access shall be provided for inspections, tests and analysis as may be required by the Employer.

C.3.41 The location for opening of the tender offers, immediately after the closing time thereof shall be at:
C.34.2 National Department of Public Works & Infrastructure

256 Madiba Street,

Pretoria

0001

C.3.8 The words “responsive tender” and “acceptable tender” shall be construed to have the same meaning.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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Tender no: Error! Reference source not found.

C.3.9.3

Omit the wording and replace with the following:

“Notify the tenderer of all errors, omissions and/or rate imbalances that are identified in the tender offer and
request the tenderer to, within a stipulated time, accept the total of prices as corrected in accordance with
Cc.3.94."

C.3.94

Omit the wording of the first sentence and replace with the following:
“In cases where tender offers contain errors, omissions and/or rate imbalances, these are to be corrected
as follows:”

C.3.94

Add sub paragraph c) to C.3.9.4, as follows:

“c) Ifthe tenderer does not accept the corrected tender offer, or cannot reach consensus with the Employer
on a corrected tender offer, the tender is to be classified as not acceptable/non responsive and
removed from further contention.”

C.3.11.1

The procedure for the evaluation of responsive tenders is Method 2: Financial Offer and Preference.

C.3.13

Add the following to sub paragraph a), as follows:

The tenderer or any of its directors is not listed on the Register of Tender Defaulters in terms of the
Prevention and Combating of Corrupt Activities Act, 2004 (Act No. 12 of 2004) as a person prohibited from
doing business with the public sector;

C.3.17

| Provide to the successful tenderer one copy of the signed contract document.
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VOLUME 2: RETURNABLE DOCUMENTS

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
as the words “Tender” or “Tenderer”. Page 29 of 151
For internal & Extemnal Use Effective date April 2018

Version: 1.5

Business General



L322 public works

Department:
Public Warks
REPUBLIC OF SOUTH AFRICA

T2.1. List of Returnable Documents
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PA-09 (EC): LIST OF RETURNABLE DOCUMENTS
SUPPLY AND INSTALLATION BACKUP GENERATORS AND
Project title: UNITERUPTILE POWER SYSTEM AT OGIES AND SECUNDA
MAGISTRATE COURT: APPOINTMENT OF A CONTRACTOR
Tender / Quote no: H26/002Al Reference no:
Receipt Number:

1. RETURNABLE DOCUMENTS REQUIRED FOR TENDER EVALUATION PURPOSES

Note: Failure to submit the applicable documents will result in the tender offer being
disqualified from further consideration.

Tender document name Numtfer of Returnable
pages issued document

Form of Offer and Acceptance (DPW-07 EC) 4 Pages : Yes

Declaration of Interest and Tenderer's Past Supply Chain 4 Pages Yes

Management Practices (PA-11)

Resolution of Board of Directors (PA-15.1) (if applicable) 1 Page Yes
Resolution of Board of Directors to enter into Consortia or JV's 2 Pages Yes

| (PA-15.2) (if applicable) 9 | ]
Special Resolution of Consortia or JV's (PA-15.3) (if applicable) 3 Pages Yes
Preference points claim form in terms of the preferential 5 Pages Yes

| Procurement Regulation 2017 (PA-16) _ g ]
Fully completed Declaration of Designated Groups for Preferential
Procurement (PA-40) 2 Pages Yes
Registration on National Treasury’s Central Supplier Database y

- es

(CSD)
Particulars of Tenderer’'s Projects (DPW-09 EC) 2 Page Yes
Site Inspection Meeting Certificate (DPW-16 EC) if applicable 1 Page Yes
Record of attending compulsory virtual bid clarification/site 1 Page
inspection meeting (if applicable) ] g
Record of addenda to tender documents (DPW-21 EC) 1 Page Yes

2. ADDITIONAL RETURNABLE DOCUMENTS REQUIRED FOR TENDER EVALUATION
PURPOSES
Note: Failure to submit the applicable documents will result in the Tenderer having to submit
same upon request within a stipulated time and if not complied with, will result in the tender
offer being disqualified from further consideration. [See also F.2.18 of the Standard
Conditions of Tender]

Tender document name Numl?er of Returnable

pages issued document
Any additional information required to complete a risk assessment (if ) Yes
applicable)
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3. RETURNABLE DOCUMENTS THAT WILL BE INCORPORATED INTO THE CONTRACT
Note: Failure to submit the applicable documents will result in the Tenderer having to submit
same upon request within a stipulated time and if not complied with, will result in the tender

offer being disqualified from further consideration. [See also C.2.18 of the Standard
Conditions of Tender]

Number of Returnable
Tender document name pages Issued document
Schedule of proposed sub-contractors (DPW-15 EC) (if 1 Page Yes
applicable) ) 9 _ B
Particulars of Electrical Contractor (DPW-22 EC) (if applicable) 1 Page Yes
Mechanical / Electrical / Security Work material and equipment " Pages Yes
schedules (if applicable) B 9
Schedule for Imported Materials and Equipment (DPW-23 EC) 1 Page Yes
(if applicable) 9

4, OTHER DOCUMENTS THAT WILL BE INCORPORATED INTO THE CONTRACT
(Insert a tick in the “Returnable document” column to indicate which documents must be returned with the
tender)

Note: Failure to submit the applicable documents will result in the tender offer being
disqualified from further consideration.

Number of Returnable
Tender document name pages issued | document
Prlced_ Bills of Quantities / Lump Sum Document (complete document Pages Kves [INo
inclusive of all parts)
Fully priced and completed sectional summary — and final summary

| pages with the tender | Pages Dves DNO_

insert document name Pages ClYes [INo
insert document name Pages [Clyes [INo
insert document name Pages [Iyes [INo

5. ADDITIONAL INFORMATION THAT MAY BE REQUIRED FOR TENDER EVALUATION
PURPOSES

Legal Status of Tendering Entity: Documentation to be submitted with the tender, or
which may be required during the tender evaluation:
If the Tendering Entity is:
a. A close corporation, | Copies of the Founding Statement —~ CK1
incorporated prior to 1 May
2011 under the Close
Corporations Act, 1984 (Act

69 of 1984, as amended)
b. A profit company duly | Copies of:

registered as a private | i. Certificate of Incorporation — CM1;
company. ii. Shareholding Certificates of all Shareholders of
the company, plus a signed statement of the
[including a profit company company’s Auditor, certifying each
that meets the criteria for a Shareholders ownership / shareholding
private company, whose percentage relative to the total; and/or
Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
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Memorandum of | iii. Memorandum of Incorporation in the case of
Incorporation states that the | a personal liability company.

company is a personal

liability company in terms of

Section 8(2)(c) of the

Companies Act, 2008 (Act

71 of 2008, as amended)].

c. A profit company duly | Copies of documents referred to in a. and/or b.
registered as a private | above in respect of all such close corporation(s)
company in which any, or all, | and/or company(ies).
shares are held by one or
more other close
corporation(s) or
company(ies) duly
registered as profit or non-
profit company(ies).

d. A profit company duly | Copy of Certificate of Incorporation — CM1, and a
registered as a public | signed statement of the company's Secretary or
company. Auditor confirming that the company is a public

company.

e. A non-profit company, | Copies of:
incorporated in terms of |i the Founding Statement — CK1; and
Section 10 and Schedule 1 |ii the Memorandum of Incorporation setting
of the Companies Act, 2008 | out the object of the company, indicating the public
(Act 71 of 2008, as | benefit, cultural or social activity, or communal or
amended). group interest.

f. A natural person, sole | Copy(ies) of the Identity Document(s) of:
proprietor or a Partnership | i.  such natural person/ sole proprietor, or

| each of the Partners to the Partnership.

g. A Trust | Deed of Trust duly indicating names of the
Trustee(s) and Beneficiary (ies) as well as the
purpose of the Trust and the mandate of the
Trustees.

Signed by the Tenderer

Name of representative Signature Date
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C1.1 Form of Offer and Acceptance
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DPW-07 (EC): FORM OF OFFER AND ACCEPTANCE
SUPPLY AND INSTALLATION BACKUP GENERATORS AND UNITERUPTILE
Project title: POWER SYSTEM AT OGIES AND SECUNDA MAGISTRATE COURT:
APPOINTMENT OF A CONTRACTOR
Tender no: H26/003A1 Reference no:
OFFER

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract

for the procurement of:
SUPPLY AND INSTALLATION BACKUP GENERATORS AND UNITERUPTILE POWER

SYSTEM AT OGIES AND SECUNDA MAGISTRATE COURT: APPOINTMENT OF A

CONTRACTOR

The Tenderer, identified in the offer signature block, has examined the documents listed in the tender
data and addenda thereto as listed in the returnable schedules, and by submitting this offer has
accepted the conditions of tender.

By the representative of the Tenderer, deemed to be duly authorized, signing this part of this form of
offer and acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor
under the contract including compliance with all its terms and conditions according to their true intent
and meaning for an amount to be determined in accordance with the conditions of contract identified in

the contract data.

THE TOTAL OFFER INCLUSIVE OF ALL APPLICABLE TAXES (“All applicable taxes” includes value- added
tax, pay as you earn, income tax, unemployment insurance fund contributions and skills development levies) IS:
Rand(in fIgUres) Ru..cieuireiiiiiiicmiirinsiiniesessar s smsss s srmssmsse s assma s st bes st sh e s s ss s s s s s e e s s s A m s s
[ T Lo L a0 o[- U P PP PPPPPTARICTPREPTREES

The amount in words takes precedence over the amount in figures. The award of the tender may be subjected to further price
negotiation with the preferred tenderer(s). The negotiated and agreed price will be considered for acceptance as a firm and
| final offer.

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and
acceptance and returning one copy of this document to the Tenderer before the end of the period of
validity stated in the tender data, whereupon the Tenderer becomes the party named as the Contractor
in the conditions of contract identified in the contract data.

THIS OFFER IS MADE BY THE FOLLOWING LEGAL ENTITY: (cross out block which is not
applicable)

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
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Company or Close Corporation: Natural Person or Partnership:

............................................................................. Whose Identity Number(s) is/are:
And: Whose Income Tax Reference Number iS: OR ---------------------------------------------------------------
CSD supplier nUMber:.............ccccuvieeeneeeirinninee Whose Income Tax Reference Number is/are:
CsD supplier
NUMDEI . e e

Tender / Quotation no: H26/002A1

AND WHO IS (if applicable):
Trading under the name and style of:
AND WHO IS:
Represented herein, and who is duly authorised to do so, by: Note:
A Resolution / Power of Attorney, signed by all
Mr/Mrs/Ms: the Directors / Members / Partners of the Legal
...... Ent|ty must accompany this offer’ authorising
In his/her capacity as: the Representative to make this offer.
SIGNED FOR THE TENDERER:
Name of representative Signature Date
WITNESSED BY: B
Name of witness Signature Date
This Offer is in respect of: (Please indicate with an “X” in the appropriate block) (N.B.: Separate Offer and
The official dOCUMENTS ....viveiiet ettt e ee s O Acceptamie forms are ;0
The official AREINELIVE .....viniier et et a e ] :;in°°";’,’|:tedforf°reatcﬁ
Own alternative (only if documentation makes provision therefore) ...................... O alternative offer)
SECURITY OFFERED:
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(a) the Tenderer accepts that in respect of contracts up to R1 million, a payment reduction™ of 5% of the contact
value {(excluding VAT) will be applicable and will be deducted by the Employer in terms of the applicable conditions

of contract
(b) in respect of contracts above R1 million, the Tenderer offers to provide security as indicated below:

(1) cash deposit of 10 % of the Contract Sum (excluding VAT) Yes [] No []
(2) variable construction guarantee of 10 % of the Contract Sum (excluding VAT) Yes [] No[]
(3) payment reduction of 10% of the value certified in the payment certificate (excluding VAT) Yes O No ]

(4) cash deposit of 5% of the Contract Sum (excluding VAT) and a payment reduction of 5%
of the value certified in the payment certificate (excluding VAT) Yes [1 No [

(5) fixed construction guarantee of 5% of the Contract Sum (excluding VAT) and a payment
reduction of 5% of the value certified in the payment certificate (excluding VAT) Yes [ ] No[]

NB. Guarantees submitted must be issued by either an insurance company duly registered in terms of the
Insurance Act [Long-Term Insurance Act, 1998 (Act 52 of 1998) or Short-Term Insurance Act, 1998 (Act 35 of
1998)] or by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of 1990) on the pro-forma referred to
above. No alterations or amendments of the wording of the pro-forma will be accepted.

Tender / Quotation no: H26/002Al

The Tenderer elects as its domicilium citandi et executandi in the Republic of South Africa, where any
and all legal notices may be served, as (physical address):

BaNKEE «oeei e e e Branch...........cocoveinennn.
Registration No of Tenderer at Department of Labour ...
CIDB Registration NUMDET: ...........coiiiiiiii e, PO ST
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ACCEPTANCE

By signing this part of this form of offer and acceptance, the Employer identified below accepts the
Tenderer’s offer. In consideration thereof, the Employer shall pay the Contractor the amount due in
accordance with the conditions of contract identified in the contract data. Acceptance of the Tenderer's
offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions
contained in this agreement and in the contract that is the subject of this agreement.

The terms of the contract are contained in:

Part C1 Agreement and contract data, (which includes this agreement)

Part C2 Pricing data

Part C3 Scope of work

Part C4 Site information and drawings and documents or parts thereof, which may be incorporated by
reference into the above listed Parts.

Deviations from and amendments to the documents listed in the tender data and any addenda thereto
as listed in the tender schedules as well as any changes to the terms of the offer agreed by the Tenderer
and the Employer during this process of offer and acceptance, are contained in the schedule of
deviations attached to and forming part of this agreement. No amendments to or deviations from said
documents are valid unless contained in this schedule.

The Tenderer shall within two weeks after receiving a completed copy of this agreement, including the
schedule of deviations (if any), contact the Employer's agent (whose details are given in the contract
data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other
documentation to be provided in terms of the conditions of contract identified in the contract data. Failure
to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this
agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the
tenderer receives one fully completed original copy of this document, including the schedule of
deviations (if any). Unless the tenderer (now contractor) within five (5) working days of the date of such
receipt notifies the employer in writing of any reason why he/she cannot accept the contents of this
agreement, this agreement shall constitute a binding contract between the parties.

For the Employer:

Name of signatory Signature Date

Tender / Quotation no: H26/003Al

Name of Organisation: Department of Public Works and Infrastructure

Address of Organisation:

WITNESSED BY:

Name of witness Signature Date
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Schedule of Deviations

5.1.1. Subject:

Detail:

5.1.2. Subject:

Detail:

5.1.3. Subject:

Detail:

5.1.4. Subject:

Detail:

5.1.5. Subject:

Detail:

5.1.6. Subject:

Detail:

By the duly authorised representatives signing this agreement, the Employer and the Tenderer agree
to and accept the foregoing schedule of deviations as the only deviations from and amendments to the
documents listed in the tender data and addenda thereto as listed in the tender schedules, as well as
any confirmation, clarification or changes to the terms of the offer agreed by the Tenderer and the
Employer during this process of offer and acceptance.

Itis expressly agreed that no other matter whether in writing, oral communication or implied during the
period between the issue of the tender documents and the receipt by the Tenderer of a completed
signed copy of this Agreement shall have any meaning or effect in the contract between the parties
arising from this agreement.
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C2.2 Bills of Quantities / Lump Sum Document (if a
returnable document)
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25kVA GENERATOR-OGIES MAGISTRATE COURT BOQ

ITEM

DESCRIPTION UNIT QTy RATE

AMOUNT

11

1,2

1,3
131

1.3.2

PRELIMINARIES AND GENERAL

Preliminaries and general required to comply
with the conditions of contract and all Months 4
regulations governing this contract.

OCCUPATIONAL HEALTH & SAFETY
Allowance for Compliance with Construction
Regulations, as detailed in Occupational | Months 4
Health & Safety Act (OHS), Act 85 of 1993.
Submission of a (OHS) plan and all applicable
documentation, to the client's satisfaction.

EMERGENCY STANDBY GENERATOR

This is the bill to cover the supply, delivery
installation, testing, cable termination and
commissioning of all electrical equipment
required for the Main Electrical supply as per
Design Specification  supplied. Detailed
specification to be supplied for all equipment
offered. Contractor to indicate period for
Warranty and Gaurantee as per supplied
Techical Schedules A and B

25kVA 240/230V, @50Hz 1500rpm Single
phase DIESEL GENERATOR  SILENT
WAETHER PROOF, SOUND ATTENUATED
CANOPY . With Onboard Deep sea - DSE
7320 controller and Gateway 890, Automatic
changeover (ATS), maintenance free batteries
and trickle charger included, Mild Steel Powder
Coated Base Integrated Fuel Tank with Sender
Unit. High Residential Mild Steel Silencer
(Section 4 - Schedule of Technical Information
to be completed and submitted with Tender)

Supply ltem 1

Installation ltem 1

Design supply and install the stainless-steel
exhaust silencer-Sound Attenuated for the
mentioned generator, including lagging:

Supply ltem 1

Installation Item 1

R
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1.3.3 FACTORY ACCEPTANCE TESTING

Make provision for a factory acceptance test to
be witnessed by the Engineer, Client or their | Sum 2
representative

1.3.4 GENERATOR PLINTH/FOUNDATIONS

Supply and install a concrete plinth and Bund
wall including bricks according to the m3 o5
specifications and drawing.

1.3.5 GATES AND FENCHING

2.1m high Clearview Fence with a 2m access
Sliding gate: Complete installation of fence M 20
including all labour, material and plant.

1.3.6 EARTHING OF GENERATOR

ltem 1
Earth Resistivity Test and Design and Certificate

Supply and install earthling system as required by
Regulations.

Item 1

TEST AND COMMISSION
1.3.7 Test and Commission to deliver a fully
operational generating set to the client and
engineers’ satisfaction:

On site after completion of the installation Sum 1

1.3.8 Supply and Install warning notices on the
container as specified.

Set of Warning Notices as per SANS and OHS

specifications. Sum 1

1.3.9 Compilation of Maintenance, operational and
technical Manuals to the client satisfaction.

Supply manuals Sum 1

1.3.10 12 Month maintenance as per the specification.
Quarterly (4) service of the plant as per the | em 4
manufacturer’s requirements

1.3.11 Supply and install A82 padlocks. ltem 3

2 TRENCHING

Excavation and backfilling of 300 mm wide by

21 600m deep cable trenches in pickable soil. m3 36

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
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Cutting of concrete pavement/tarred road
300mm wide and breaking up of concrete.
2,2 Allow for removal of rubble from site and m3 3

reinstating pavement/Tarred /concrete once
cable is installed.
Supply and delivery of PYC SWA PVC 35mm?
23 X 2 core cable
Supply M 180
Installation M 180
2,4 Supply and delivery of 16mm? BCEW cable
Supply M 180
Installation M 180
3 COMPLIANCE AUDIT
Complete Electrical Compliance Condition
Assessment, Compliance to SABS Sum 1
specifications (SANS10142-1: 2012)
NEW MAGISTRATE COURT MAIN
4 DISTRIBUTION BOARD
Supply and install Stainless steel wall mounted
distribution board for UPS Essential sections

4,1 Item 1

complete with equipment as per drawing
layout.

Reroute/Rewire all the circuits that fall under
Essential services section from the existing
Main and Sub-distribution boards to the newly

4,2 installed UPS distribution board as per Sum 1
specifications wired with 4mm? PVC Insulated
house wire in 20mm?2 PVC conduit with 1.2mm?
draw wire installed

Dedicated (Blue) Single 16A SSO on yoke in power | @ 8

skirting. Part Nr: 11000/100 (Yoke) , 11904/003 (Switch),
11451/003 (Socket) , CW 2.5mm? PVC Insulated house
wire and Powerskirting Cover.

4,3

5 UPS- 8kVA CW Battery Pack

For the supply and installation of the following 8kVA single
phase UPS as per general specifications of Public works

51 UPS 8kVA Complete with back-up time of 11 min Item 1

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
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5,2 Supply and delivery of PVC SWA PVC 10mm?
x 4 core cable

Supply M 20
Installation M 20

6 DRAWINGS
Sum 1

The supply of 3 sets of Al of As built drawings and
certificate of compliance to cover all the electrical
work carried out

Sub-Total R

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning

as the words “Tender” or “Tenderer”. Page 44 of 151
For Internal & External Use Effective date April 2018

Version: 1.5

Business General



2 public works

Deparimenl:

Publc Warks
REPUBLIC OF SOUTH AFRICA

180kVA GENERATOR-SECUNDA MAGISTRATE COURT BOQ

ITEM

DESCRIPTION

UNIT

QTyY

RATE

| AMOUNT

11

1,2

1,3
1.31

1.3.2

1.3.3

PRELIMINARIES AND GENERAL

Preliminaries and general required to comply
with the conditions of contract and all
regulations governing this contract.
OCCUPATIONAL HEALTH & SAFETY
Allowance for Compliance with Construction
Regulations, as detailed in Occupational
Health & Safety Act (OHS), Act 85 of 1993.
Submission of a (OHS) plan and all applicable
documentation, to the client's satisfaction.

EMERGENCY STANDBY GENERATOR

This is the bill to cover the supply, delivery
installation, testing, cable termination and
commissioning of all electrical equipment
required for the Main Electrical supply as per
Design Specification  supplied. Detailed
specification to be supplied for all equipment
offered. Contractor to indicate period for
Warranty and Gaurantee as per supplied
Techical Schedules A and B

180kVA 415/380V, @50Hz 1500rpm 3 phase
DIESEL GENERATOR SILENT WAETHER
PROOF, SOUND ATTENUATED CANOPY .
With Onboard Deep sea - DSE 7320 controller
and Gateway 890, Automatic changeover
(ATS), maintenance free batteries and frickle
charger included, Mild Steel Powder Coated
Base Integrated Fuel Tank with Sender Unit.
High Residential Mild Steel Silencer
(Section 4 - Schedule of Technical Information
to be completed and submitted with Tender)

Supply

Installation

Design supply and install the stainless steel
exhaust silencer-Sound Attenuated for the
mentioned generator, including lagging:

Supply

Installation

FACTORY ACCEPTANCE TESTING

Months

Months

ltem

ltem

ltem

Iltem

R
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Make provision for a factory acceptance test to ‘
be witnessed by the Engineer, Client or their [ Sum 2
representative

1.34 GENERATOR PLINTH/FOUNDATIONS |

Supply and install a concrete plinth and
Bundwall including Bricks according to the m3 25
specifications and drawing.

1.3.5 GATES AND FENCHING

2.1m high Clearview Fence with a 2m access
Sliding gate: Complete installation of fence M 20
including all labour, material, poles and plant.

1.3.6 EARTHING OF GENERATOR

Earth Resistivity Test and Design and Certificate Item 1
Supply and install earthling system as required by ltem 1
Regulations.

TEST AND COMMISSION
1.3.7 Test and Commission to deliver a fully
operational generating set to the client and
engineers’ satisfaction:

On site after completion of the installation Sum 1

1.3.8 Supply and Install warning notices on the
container as specified.

Set of Warning Notices as per SANS and OHS

specifications. Sum 1
1.3.9 Compilation of Maintenance, operational and

technical

Manuals to the client satisfaction.

Supply manuals Sum 1

1.3.10 12 Month maintenance as per the specification.
Quarterly (4) service of the plant as per the | |tem 4
manufacturer’s requirements

1.3.11 Supply and install A82 padlocks. item 3
2 TRENCHING
Excavation and backfilling of 300 mm wide by
21 600m deep cable trenches in pickable soil. m3 54

Cutting of concrete pavement/tarred road
300mm wide and breaking up of concrete.
2,2 Allow for removal of rubble from site and m3 4
reinstating pavement/Tarred /concrete once
| cable is installed.
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Supply and delivery of PVYC SWA PVC 185mm?
2,3 x 4 core cable

Supply M 360
Installation M 360

2,4 Supply and delivery of 95mm? BCEW cable

Supply M 360
|
Installation M | 360
COMPLIANCE AUDIT

Complete Electrical Compliance Condition
Assessment, Compliance to SABS | sSum 1
specifications (SANS10142-1 : 2012)

NEW  MAGISTRATE COURT MAIN
4 DISTRIBUTION BOARD

Supply and install Stainless steel wall mounted
distribution board for UPS Essential sections
complete with equipment as per drawing
layout.

4,1 ltem 1

Reroute/Rewire all the circuits that fall under
Essential services section from the existing
Main and Sub-distribution boards to the newly
4,2 installed UPS distribution board as per | Sum 1
specifications wired with 4mm? PVC Insulated
house wire in 20mm? PVC conduit with 1.2mm?
draw wire installed

Dedicated (Blue) Single 16A SSO on yoke in power Ea 8
skirting. Part Nr: 11000/100 (Yoke) , 11904/003 (Switch),
11451/003 (Socket) , CW 2.5mm? PVC Insulated house
wire and Power skirting Cover.

4,3

5 UPS-30kVA CW Battery Pack

For the supply and installation of the following 30kVA
Three phase UPS as per general specifications of Public
works

51 UPS 30kVA Complete with back-up time of 11 min Item 1

52 Supply and delivery of PVC SWA PVC 16mm?
x 4 core cable

Supply M 20
Installation M 20
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6 DRAWINGS

The supply of 3 sets of Al of As built drawings and SUM 1

certificate of compliance to cover all the electrical
work carried out

Sub-Total R

Carried to Final Summary _ _
Ogies Magistrate Court-Sub Total

Secunda Magistrate Court-Sub Total

Sub Total (Ogies + Secunda Magistrate Court)

Vat 15%

Total
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T2.2 Returnable Documents required for tender evaluation
purposes
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PA-11: BIDDER’S DISCLOSURE

1. PURPOSE OF THE FORM

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In
line with the principles of transparency, accountability, impartiality, and ethics as enshrined in
the Constitution of the Republic of South Africa and further expressed in various pieces of
legislation, it is required for the bidder to make this declaration in respect of the details required
hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted
Suppliers, that person will automatically be disqualified from the bid process.

2. Bidder’s declaration

2.1

22

2.21

Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person
having a controlling interest (2) in the enterprise, employed by the state?

YES / NO
If so, furnish particulars of the names, individual identity numbers, and, if applicable, state

employee numbers of sole proprietor/ directors / trustees / shareholders / members/ partners
or any person having a controlling interest in the enterprise, in table below.

Full Name Identity Number Name of State institution—‘

Do you, or an; person connected with the bidder, have a relationship with any person
wha is employed by the procuring institution?

YES / NO
If so, furnish particulars:

(2) the power, by one person or a group of persons holding the majority of the equity of an enterprise,
alternatively, the person/s having the deciding vote or power to influence or to direct the course and
decisions of the enterprise.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
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2.3 Does the bidder or any of its directors / trustees / shareholders / members / partners or any
person having a controlling interest in the enterprise have any interest in any other related
enterprise whether or not they are bidding for this contract?

YES /NO

2.3.1  If so, furnish particulars:

3 DECLARATION
I, the wundersigned, (NamMe)..........cooomimviiiiiiiimiiiiiiiies et in

3.1
3.2
3.3

3.4

3.5

3.6

3.7

submitting the accompanying bid, do hereby make the following statements that | certify to be
true and complete in every respect:

| have read and | understand the contents of this disclosure;

1 understand that the accompanying bid will be disqualified if this disclosure is found not to be

true and complete in every respect;

The bidder has arrived at the accompanying bid independently from, and without consultation,
communication, agreement or arrangement with any competitor. However, communication
between partners in a joint venture or consortium? will not be construed as collusive bidding.
In addition, there have been no consultations, communications, agreements or arrangements
with any competitor regarding the quality, quantity, specifications, prices, including methods,
factors or formulas used to calculate prices, market allocation, the intention or decision to
submit or not to submit the bid, bidding with the intention not to win the bid and conditions or
delivery particulars of the products or services to which this bid invitation relates.

The terms of the accompanying bid have not been, and will not be, disclosed by the bidder,
directly or indirectly, to any competitor, prior to the date and time of the official bid opening or
of the awarding of the contract.

There have been no consultations, communications, agreements or arrangements made by the
bidder with any official of the procuring institution in relation to this procurement process prior
to and during the bidding process except to provide clarification on the bid submitted where so
required by the institution; and the bidder was not involved in the drafting of the specifications
or terms of reference for this bid.

| am aware that, in addition and without prejudice to any other remedy provided to combat any
restrictive practices related to bids and contracts, bids that are suspicious will be reported to
the Competition Commission for investigation and possible imposition of administrative
penalties in terms of section 59 of the Competition Act No 89 of 1998 and or may be reported
to the National Prosecuting Authority (NPA) for criminal investigation and or may be restricted
from conducting business with the public sector for a period not exceeding ten (10) years in
terms of the Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other
applicable legislation.

| CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS
CORRECT.

3 Joint venture or Consortium means an association of persons for the purpose of combining their
expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a contract.
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| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME
IN TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22
ON PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN
MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE

FALSE.

Position o Name of bidder

This form has been aligned with SBD4
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PA-15.1: RESOLUTION OF BOARD OF DIRECTORS

RESOLUTION of a meeting of the Board of *Directors / Members / Partners of:

(Legally comect full name and registration number, if applicable, of the Enterprise)

Held at (place)
on (date)
RESOLVED that:

1. The Enterprise submits a Bid / Tender to the Department of Public Works in respect of the following
project:

(Project description as per Bid / Tender Document)
Bid / Tender Number: (Bid / Tender Number as per Bid / Tender
Document)

2. *Mr/Mrs/Ms:

in *his/her Capacity as:
(Position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign the Bid / Tender, and any and all other
documents and/or correspondence in connection with and relating to the Bid /
Tender, as well as to sign any Contract, and any and all documentation, resulting
from the award of the Bid / Tender to the Enterprise mentioned above.

Name Capacity Signature

1 £

2

3

4

5

6

7

8
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20

The bidding enterprise hereby absalves the Department of Public Works from any liability whatsoever that may arise as & result
of this document being signed.

Note: ENTERPRISE STAMP

* Delete which is not applicable.

NB: This resolution must, where possible, be signed by all

the Directors / Members / Pariners of the Bidding

Enterprise.

3. In the event that paragraph 2 cannot be complied with, the
resolution must be signed by Directors / Members /
Partners holding a majority of the shares / ownership of the
Bidding Enterprise (attach proof of shareholding /
ownership hereto).

4. Directors / Members / Partners of the Bidding Enterprise
may alternatively appoint a person fo sign this document
on behalf of the Bidding Enterprise, which person must be
so authorized by way of a duly completed power of
attorney, signed by the Directors / Members / Partners
holding a majority of the shares / ownership of the Bidding
Enterprise {proof of shareholding / ownership and power
of attorney are to be attached hereto).

5. Should the number of Directors / Members / Partners

exceed the space available above, additional names and

signatures must be supplied on a separate page.

o=
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PA-15.2: RESOLUTION OF BOARD OF DIRECTORS TO ENTER
INTO CONSORTIA OR JOINT VENTURES

RESOLUTION of a meeting of the Board of *Directors / Members / Partners of:

(Legally correct full name and registration number, if applicable, of the Enterprise)

Held at (place)
on (date)
RESOLVED that:

3. The Enterprise submits a Bid /Tender, in consortium/Joint Venture with the following Enterprises:

(List all the legally correct full names and registration numbers, if applicable, of the Enlerprises forming the
Consortium/Joint Venture)

to the Department of Public Works in respect of the following project:

(Project description as per Bid /Tender Document)

Bid / Tender Number: (Bid / Tender Number as per Bid / Tender
Document)

4. *Mr/Mrs/Ms:

in *his/her Capacity as: (Position in the
Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign a consortium/joint venture agreement with the parties listed
under item 1 above, and any and all other documents and/or correspondence in connection with
and relating to the consortium/joint venture, in respect of the project described under item 1 above.

5. The Enterprise accepts joint and several liability with the parties listed under item 1 above for the due
fulfilment of the obligations of the joint venture deriving from, and in any way connected with, the
Contract to be entered into with the Department in respect of the project described under item 1 above.

6. The Enterprise chooses as its domicilium citandi et executandi for all purposes arising from this joint
venture agreement and the Contract with the Department in respect of the project under item 1 above:

Physical address:
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Postal Address:

Telephone number:

Fax number:

Deperbment:
Public Warks
REPUBLIC OF SOUTH AFRICA

(code)

(code)

Name

Capacity

Signature

—

O 0| ~N[O | ;| |WN

—_
(o]

—_
—

12

13

14

15

The bidding enterprise hereby absolves the Départment of Public Works from any liability whatsoever that may arise as a result
of this document being signed

1.
2.

Note:

* Delete which is not applicable.

NB: This resolution must, where possible, be signed by all
the Directors / Members / Partners of the Bidding
Enferprise. o

In the event that paragraph 2 cannot be complied with, the
resolution must be signed by Directors / Members /
Partners holding a majority of the shares / ownership of the
Bidding Enterprise (attach proof of shareholding /
ownership hereto).

Directors / Members / Partners of the Bidding Enterprise
may alternatively appoint a person to sign this document

ENTERPRISE STAMP

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
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on behalf of the Bidding Enterprise, which person must be
so authorized by way of a duly completed power of
attorney, signed by the Directors / Members / Partners
holding a majority of the shares / ownership of the Bidding
Enterprise (proof of shareholding / ownership and power of
attorney are to be attached hereto). .

5. Should the number of Directors / Members / Partners
exceed the space available above, additional names and
signatures must be supplied on a separate page.
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0.

PA-15.3: SPECIAL RESOLUTION OF CONSORTIA OR JOINT
VENTURES

RESOLUTION of a meeting of the duly authorised representatives of the following legal entities who

have entered into a consortium/joint venture to jointly bid for the project mentioned below: (legatly correct
full names and registration numbers, if applicable, of the Enterprises forming a Consortium/Joint Venture)

7.

10.

11.

12.

13.

14.

Held at

(place)

on

(date)

RESOLVED that:

RESOLVED that:

A.

The above-mentioned Enterprises submit a Bid in Consortium/Joint Venture to the Department of
Public Works in respect of the following project:

(Project description as per Bid /Tender Document)

Bid / Tender Number: (Bid / Tender Number as per Bid /Tender
Document)

Any reference to words “Bid” or Bidder” herein andfor in any other documentation shall be construed to have the same meaning
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B. *Mr/Mrs/Ms:

in *his/her Capacity as: (Position in the
Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign the Bid, and any and all other documents and/or

- correspondence in connection with and relating to the Bid, as well as to sign any Contract, and any
and all documentation, resulting from the award of the Bid to the Enterprises in Consortium/Joint
Venture mentioned above.

C. The Enterprises constituting the Consortium/Joint Venture, notwithstanding its composition, shall
conduct all business under the name and style of:

D. The Enterprises to the Consortium/Joint Venture accept joint and several liability for the due
fulfilment of the obligations of the Consortium/Joint Venture deriving from, and in any way
connected with, the Contract entered into with the Department in respect of the project described
under item A above.

E. Any of the Enterprises to the Consortium/Joint Venture intending to terminate the consortium/joint
venture agreement, for whatever reason, shall give the Department 30 days written notice of such
intention. Notwithstanding such decision to terminate, the Enterprises shall remain jointly and
severally liable to the Department for the due fulfilment of the obligations of the Consortium/Joint
Venture as mentioned under item D above.

F. No Enterprise to the Consortium/Joint Venture shall, without the prior written consent of the other
Enterprises to the Consortium/Joint Venture and of the Department, cede any of its rights or assign
any of its obligations under the consortium/joint venture agreement in relation to the Contract with
the Department referred to herein.

G. The Enterprises choose as the domicilium citandi et executandi of the Consortium/Joint Venture for
all purposes arising from the consortium/joint venture agreement and the Contract with the
Department in respect of the project under item A above: ’

Physical address:

(Postal code)

Postal Address:

(Postal code)

Telephone number:

Fax number:

Any reference to words “Bid” or Bidder” herein andfor in any other documentation shall be construed to have the same meaning
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Name Capacity Signature

—

O | oI N Ol AW N

—_
o

—_
-

12

13

14

15

i

The bidding enterprise hereby absolves the Department of Public Works & Infrastructure from any liability whatsoever that may:
arise as a result of this document being signed.

Note:

1. * Delete which is not applicable. :
2. NB: This resolution must be signed by all the Duly Authorised Representatives of the Legal Entities to the
3

consortium/joint venture submitting this tender, as named in item 2 of Resolution PA-15.2.
Should the number of the Duly Authorised Representatives of the Legal Entities joining forces in this tender exceed the
space available above, additional names, capacity and signatures must be supplied on a separate page.

4. Resolution PA-15.2, duly completed and signed, from the separate Enterprises who participate in this consortium/joint
venture, must be attached fo this Special Resolution (PA-15.3).
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DPW-16 (EC): SITE INSPECTION MEETING CERTIFICATE

SUPPLY AND INSTALLATION BACKUP GENERATORS AND UNITERUPTILE |
Project title: POWER SYSTEM AT OGIES AND SECUNDA MAGISTRATE COURT:
APPOINTMENT OF A CONTRACTOR
Tender / Quotation no: | H26/003A/ Reference no:
Closing date: 02 July 2026

This is to certify that |,
representing

in the

capacity of

visited the site on:

| have made myself familiar with all local conditions likely to influence the work and the
cost thereof. | further certify that | am satisfied with the description of the work and
explanations given at the site inspection meeting and that | understand perfectly the
work to be done, as specified and implied, in the execution of this confract.

Name of Tenderer Signature | Date

Name of DPW Representative Signature Date |

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
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PA-16: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and serves
as a claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to invitations to tender:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable

taxes included); and
- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable

taxes included).
1.2 Preference Points System to be applied
(tick whichever is applicable).
X The applicable preference point system for this tender is the 80/20 preference point system.
[ The appilicable preference point system for this tender is the 90/10 preference point system.

[] Either.the 90/10 or 80/20 preference point system will be applicable in this tender. The lowest/
highest acceptable tender will be used to determine the accurate system once tenders are
received.

1.3 Points for this tender shall be awarded for:
1.3.1 Price; and
1.3.2 Specific Goals

14 The maximum points for this tender are allocated as follows:
CHOOSE APPLICABLE PREFERENCE
POINT SCORING SYSTEM [ 80r20 [ s0r10
PRICE 80 90
SPECIFIC GOALS 20 10
Total points for Price and Specific Goals 100 100

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
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1.5 Breakdown Allocation of Specific Goals Points

0 1.5.1. For procurement transaction with rand value greater than R2 000, 00 and up to R1 Million
(Inclusive of all applicable taxes) the specific goals listed in table 1 below are applicable.
Table 1
Serial | Specific Goals Preference Documentation to be submitted by
No Points Allocated | bidders to validate their claim
out of 20
1. An EME or QSE which is at 10 o SANAS Accredited BBBEE
[} g . o
least 51% owned by black Certificate or Sworn Affidavit
people (Mandatory) .
where applicable.

2. Located in a specific Local 2 o Official Municipal Rates
Municipality ~ or ~ District Statement which is in the
Municipality or Metro or f the bidd
Province area for work to be name or ine€ didaer.
done or services to be
rendered in that area Or
(Mandatory)

e Any account or statement |
which is in the name of the
bidder.

Or

. e Permission to Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.

Or

e Lease Agreement which is in
the name of the bidder.

3. An EME or QSE which is at 4 o SANAS Accredited BBBEE

0, N .
least 51% owned by black Certificate or Sworn Affidavit
women (Mandatory) - where apoli

pplicable.

4. An EME or QSE which is at 2 e SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
people with disability h licabl
(Mandatory) wnere applicable.

and

¢ Medical Certificate indicating
that the disability is
permanent.

Or

|
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e South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

e National Council for Persons
with Physical Disability in
South Africa registration

(NCPPDSA).
5. An EME or QSE which is at 2 e |D Copy and SANAS
least 51% owned by black Accredited BBBEE Certificate
youth (Mandatory)

or Sworn Affidavit where
applicable.

1.5.2. For procurement transaction with rand value greater than R1 Million and
up to R50 Million (Inclusive of all applicable taxes) the specific goals listed in

table 2 below are applicable.

Or

Or

Table 2
Serial | Specific Goals Preference Documentation to be submitted by
No Points Allocated | bidders to validate their claim
out of 20

1. | An EME or QSE or any entity 10 o SANAS Accredited BBBEE
which is at least 51% owned by Certificate or Sworn Affidavit
black people (Mandatory) .

where applicable.

2. Located in a specific Local 2 e Official Municipal Rates
Municipality ~ or  District Statement which is in the
Municipality or Metro or .

Province area for work to be name of the bidder.
done or services to be

rendered in that -area Or

(Mandatory)

Any account or statement
which is in the name of the
bidder.

Permission to Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
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e Lease Agreement which is in
the name of the bidder.

which is at least 51% owned by
black youth (Mandatory)

3. An EME or QSE or any entity 4 e SANAS Accredited BBBEE
which is at least 51% owned by Certificate or Sworn Affidavit
black women (Mandatory) where applicable

4. An EME or QSE or any entity 2 e SANAS Accredited BBBEE
which is at least 51% owned by Certificate or Sworn Affidavit
black people with disability licabl
(Mandatory) where applicable.

and

¢ Medical Certificate indicating
that the disability is
permanent.

Or

¢ South African Social Secuﬁty
Agency (SASSA)
Registration indicating that
the disability is permanent.

Or

National Council for Persons with

Physical Disability in South Africa

registration (NCPPDSA).

5. An EME or QSE or any entity 2 s ID Copy and SANAS

Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

1.5.3. For procurement transaction with rand value greater than R50 Million

(Inclusive of all applicable taxes) the specific goals listed in table 3 below are
applicable.

NB. The use of one of goal numbers’ 4 or 5 is mandatory. The BSC must select
either one of the two, but not both.

Table 3
Serial | Specific Goals Preference Documentation to be submitted by
No Points Allocated | bidders to validate their claim

out of 10
1. An EME or QSE or any entity 4 o SANAS Accredited BBBEE

which is at least 51% owned by
black people (Mandatory)

Certificate or Sworn Affidavit
where applicable.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
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2 Located in a specific Local e Official Municipal Rates
Municipality ~ or  District Statement which is in the
Municipality or Metro or .

Province area for work to be name of the bidder.
done or services to be
rendered in that area Or
(Mandatory)
¢ Any account or statement
which is in the name of the
bidder.
Or
e Permission to Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.
Or
o Lease Agreement which is in
the name of the bidder.

3. An EME or QSE or any entity ¢ SANAS Accredited BBBEE
which is at least 51% owned by Certificate or Sworn Affidavit
black women (mandatory) where applicable

4.1 | An EME or QSE or any entity e SANAS Accredited BBBEE
which is at least 51% owned by Certificate or Sworn Affidavit
black people with disability h licabl
(Mandatory) where applicable.

and
o Medical Certificate indicating
that the disability is
permanent.
Or
e South African Social Security
Agency (SASSA) »
Registration indicating that
OR the disability is permanent.
50 Or

National Council for Persons with
Physical Disability in South Africa
registration (NCPPDSA).

An EME or QSE or any entity
which is at least 51% owned by
black youth (Mandatory)

e |ID Copy and SANAS
Accredited BBBEE
Certificate or Sworn Affidavit
where applicable

Black people mean Africans, Coloureds and Indians, who - (a} are citizens of the Republic of South Africaby birth or
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descent; or (b) became citizens of the Republic of South Africa by naturalisation - (i) before 27 April 1994; or (ji) onor

after 27 April 1994 and who would have been entitled to acquire citizenship by naturalisation prior to that date. (BROAD-
BASED BLACK ECONOMIC EMPOWERMENT ACT No 25899, 2003 of 9 JANUARY 2004).

1.6 Failure on the part of the tenderer to submit proof or documentation required in terms of this
tender to claim points for specific goals, if the service provider/ tenderer did not submit proof or
documentation required to claim for specific goals will be interpreted to mean that preference
points for specific goals are not claimed.

1.7 The organ of state reserves the right to require of a service provider/tenderer, either before a
tender is adjudicated or at any time subsequently, to substantiate any claim in regard to
preferences, in any manner required by the organ of state.

2, DEFINITIONS

(a) “tender” means a written offer in the form determined by an organ of state in response to an
invitation to provide goods or services through price quotations, competitive tendering process
or any other method envisaged in legislation,;

(b) “price” means an amount of money tendered for goods or services, and
includes all applicable taxes less all unconditional discounts;

(c) “rand value” means the total estimated value of a contract in Rand, calculated
at the time of bid invitation, and includes all applicable taxes;

(d) “tender for income-generating contracts” means a written offer in the form
determined by an organ of state in response to an invitation for the origination
of income-generating contracts through any method envisaged in legislation
that will result in a legal agreement between the organ of state and a third party
that produces revenue for the organ of state, and includes, but is not limited to,
leasing and disposal of assets and concession contracts, excluding direct sales
and disposal of assets through public auctions; and

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000
(Act No. 5 of 2000).

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

3.1. POINTS AWARDED FOR PRICE

3.1.1. THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt—Pmin Pt—P min
Ps=80(1——-_——) or Ps=90(1——,)
Pmin Pmin
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender
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3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND
INCOME GENERATING PROCUREMENT

3.2.1. POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt—-Pmax Pt—Pmax
Ps=80(1+——) or Ps=90(1+—)
Pmax Pmax
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration °
Pmax =  Price of highest acceptable tender
4, POINTS AWARDED FOR SPECIFIC GOALS

4.1, [n terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations,
.preference points must be awarded for specific goals stated in the tender. For the purposes of
this tender the tenderer will be allocated points based on the goals stated in table 1,2 and 3
above as may be supported by proof/ documentation stated in the conditions of this tender:

4.2, In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states
that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of
state must, in the tender documents, stipulate in the case of—

(a) an invitation for tender for income-generating contracts, that either the
80/20 or 90/10 preference point system will apply and that the highest
acceptable tender will be used to determine the applicable preference
point system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference
point system will apply and that the lowest acceptable tender will be
used to determine the applicable preference point system,

then the organ of state must indicate the points allocated for specific goals for both the 90/10
and 80/20 preference point system.

Table 4: Specific goals for the tender and points claimed are indicated per the table below.

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable,
corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each preference point

system.)
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The specific goals allocated
points in terms of this tender

1. An EME or QSE (or any
entity for procurement
transaction with rand value
greater than R1 Million)
which is at least 51%
owned by black people

10

Number of
points
claimed

(90/10 system)

(To be
completed by
the tenderer)

Number of
points
claimed (80/20
system)

(To be
completed by
the tenderer)

Municipality or District
Municipality or Metro or
Province area for work to be
done or services to be
rendered in that area

Located in a specific Local

3. An EME or QSE (or any
entity for procurement
transaction with rand value
greater than R1 Million)
which is at least 51%
owned by black women

4. An EME or QSE (or any
entity for procurement
transaction with rand value
greater than R1 Million)
which is at least 51%
owned by black people
with disability

5. An EME or QSE (or any
entity for procurement
transaction with rand
value greater than R1?
Million) which is at least
51% owned by black
youth.*
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4.3.
4.4,
4.5.

4.6.

partment:
Public Work:
BLIC

5
QOF SOUTH AFRICA

DECLARATION WITH REGARD TO COMPANY/FIRM

Name of compPany/fiMm..........ve i e

Company registration NUMDET: .........coooiiiiiiim i

TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium
One-person business/sole propriety
Close corporation
Public Company
Personal Liability Company
(Pty) Limited
Non-Profit Company.
State Owned Company
[TICK APPLICABLE BOX]

I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that
.the points claimed, based on the specific goals as advised in the tender, qualifies the
company/ firm for the preference(s) shown and | acknowledge that:

i) The information furnished is true and correct;

iy The preference points claimed are in accordance with the General Conditions as
indicated in paragraph 1 of this form;

iii) In the event of a contract being awarded as a result of points claimed as shown in
paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof to
the satisfaction of the organ of state that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the
conditions of contract have not been fulfilled, the organ of state may, in addition to any
other remedy it may have —

(a)
(b)

(c)

(d)

(e)

disqualify the person from the tendering process;

recover costs, losses or damages it has incurred or suffered as a result of that
person’s conduct;

cancel the contract and claim any damages which it has suffered as a result of
having to make less favourable arrangements due to such cancellation;

recommend that the tenderer or contractor, its shareholders and directors, or
only the shareholders and directors who acted on a fraudulent basis, be
restricted from obtaining business from any organ of state for a period not
exceeding 10 years, after the audi alteram partem (hear the other side) rule has
been applied; and

forward the matter for criminal prosecution, if deemed necessary.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
as the words “Tender” or “Tenderer”. Page 70 of 151

For Internal & External Use

Business General

Effective date April 2018

Version: 1.5



Depariment:
Public Works
REPUBLIC OF SOUTH AFRICA

SIGNATURE(S) OF TENDERER(S)

SURNAME AND NAME: ... e
DATE:

ADDRESS: USROS
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T.2.2 Returnable Documents Other Documents that will be
incorporated into the contract
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Tender no:

2. DECLARATION:
The undersigned, who warrants that he/she is duly authorized to do so on behalf of the Tenderer,
hereby confirms that:

1
2

The information and particulars contained in this Affidavit are true and correct in all respects;
The Broad-based Black Economic Empowerment Act, 2003 (Act 53 of 2003), Preferential
Procurement Policy Framework Act, 2000 (Act 5 of 2000), National Small Business Act 102 of
1996 as amended and all documents pertaining to this Tender were studied and understood and
that the above form was completed according to the definitions and information contained in said
documents;

The Tenderer understands that any intentional misrepresentation or fraudulent information
provided herein shall disqualify the Tenderer’s offer herein, as well as any other tender offer(s)
of the Tenderer simultaneously being evaluated, or will entitle the Employer to cancel any
Contract resulting from the Tenderer’s offer herein;

The Tenderer accepts that the Employer may exercise any other remedy it may have in law and
in the Contract, including a claim for damages for having to accept a less favourable tender as a
result of any such disqualification due to misrepresentation or fraudulent information provided
herein;

Any further documentary proof required by the Employer regarding the information provided
herein, will be submitted to the Employer within the time period as may be set by the latter;

Signed by the Tenderer

Name of representative Signature Date
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DPW-21 (EC): RECORD OF ADDENDA TO TENDER DOCUMENTS

SUPPLY AND INSTALLATION BACKUP GENERATORS AND UNITERUPTILE
Project title: POWER SYSTEM AT OGIES AND SECUNDA MAGISTRATE COURT:
APPOINTMENT OF A CONTRACTOR
Tender no: H26/003A1 Reference no:

15. | / We confirm that the following communications received from the Department of Public Works and
Infrastructure before the submission of this tender offer, amending the tender documents, have been
taken into account in this tender offer:: {Attach additional pages if more space is required)

Date Title or Details

10.

1.

Name of Tenderer Signature Date

16. | / We confirm that no communications were received from the Department of Public Works and
Infrastructure before the submission of this tender offer, amending the tender documents.

Name of Tenderer Signature Date

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
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Public Warks and Infrastructure

@ REPUBLIC OF SQUTH AFRICA

DPW-15 (EC): SCHEDULE OF PROPOSED SUBCONTRACTORS

Project title:

SUPPLY AND INSTALLATION BACKUP GENERATORS AND UNITERUPTILE
POWER SYSTEM AT OGIES AND SECUNDA MAGISTRATE COURT:
APPOINTMENT OF A CONTRACTOR

Tender no:

H26/003A1

Reference no:

We notify you that it is our intention to employ the following Subcontractors for work in this contract.

We confirm that all subcontractors who are contracted to construct a house are registered as home builders with the
National Home Builders Registration Council.

Name and address of proposed . Previous experience with
Subcontractor Nature end éxtsnt of work Subcontractor

1

2

3

4

5

Name of representative

Signature Capacity

Date

Name of organisation:

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
as the words “Tender” or “Tenderer”.
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DPW-22 (EC): PARTICULARS OF ELECTRICAL CONTRACTOR

SUPPLY AND INSTALLATION BACKUP GENERATORS AND UNITERUPTILE
Project title: POWER SYSTEM AT OGIES AND SECUNDA MAGISTRATE COURT:
APPOINTMENT OF A CONTRACTOR

Tender no: H26/003/Al Reference no:

Name of Electrical Contractor:

Address:

Electrical Contractor
registration number at the
Department of Labour

Name of Tenderer ] Signature Date

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
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REPUBLIC OF SOUTH AFRICA

DPW-23 (EC): SCHEDULE FOR IMPORTED
MATERIALS AND EQUIPMENT

SUPPLY AND INSTALLATION BACKUP GENERATORS AND UNITERUPTILE
Project title: POWER SYSTEM AT OGIES AND SECUNDA MAGISTRATE COURT:
APPOINTMENT OF A CONTRACTOR

Tender no: H26/003A1 Reference no:

This schedule should be completed by the tenderer. (Attach additional pages if more space is required)

Item Material / Equipment Rand (R) (Excluding VAT)
1. R
2 R
3. R
4 R
5 R
6. R

Provide additional list if space provided is insufficient.

The Contractor shall list imported items, materials and/or equipment which shall be excluded
from the Contract Price Adjustment Provisions (if applicable) and shall be adjusted in terms of.
currency fluctuations only. Copies of the supplier's quotations for the items, materials or equipment
(provided that such costs shall not be higher than the relevant contract rate as listed above) should be
lodged with the Principal Agent / Engineer of the Department of Public Works and Infrastructure within
60 (sixty) days from the date of acceptance of the tender. No adjustment of the local VAT amount, nor
the contractor’s profit, discount, mark-up, handling costs, etc. shall be allowed.

These net amounts will be adjusted as follows:
FORMULA:
The net amount to be added to or deducted from the contract sum:
A=V(Z -1)
Y
A = the amount (R) of adjustment
V = the net amount (supplier's quotation) (R) of the imported item

Y = exchange rate at the closing date of tender submission

Z = exchange rate on the date of payment.

Name of Tenderer Signature Date
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VOLUME 3: CONTRACT
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Part C1: Agreement and Contract Data
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Department:

Public Works and Infrastructura
REPUBLIC OF SOUTH AFRICA

C1.2 Contract Data

DPW-05: (EC) CONTRACT DATA - GCC 2015: 3R° EDITION

SUPPLY AND INSTALLATION BACKUP GENERATORS AND UNITERUPTILE
Project title: POWER SYSTEM AT OGIES AND SECUNDA MAGISTRATE COURT:
APPOINTMENT OF A CONTRACTOR

Tender no: H26/003A1 WCS no: Reference no:

The Conditions of Contract applicable to this Contract are clauses 1 to 10 and contract price
adjustment schedule of the GENERAL CONDITIONS OF CONTRACT FOR CONSTRUCTION
WORKS, THIRD EDITION (2015) prepared by The South African Institution of Civil Engineering
Private Bag X200, Halfway House, 1685.

Contractors are cautioned to read the GCC Third Edition (2015) and Contract Data [DPW-05
(EC)] together as some clauses in the GCC Third Edition (2015) have been amended in the
Contract Data [DPW-05 (EC)]

Specific data, which together with these General Conditions of Contract, collectively
describe the risks, liabilities and obligations of the contracting Parties and the procedures
for the administration of the Contract. Clauses as amended in the Contract Data amends or
replaces the corresponding clauses in the GCC Third Edition (2015).

Copies of these conditions of contract may be obtained through www.saice.org.za.

CONTRACT VARIABLES
THE SCHEDULE ( Contract Data [1.1.1.8])

The schedule is the listed variables in this agreement and contains all variables referred to in this
document including specific changes made to GCC Third Edition (2015) documentation. 1t is
divided into part 1: contract data completed by the employer and part 2: contract data completed
by the contractor. Part 1 must be completed in full and included in the tender documents. Both
the part 1 and part 2 form part of this agreement

Spaces requiring information must be filled in, shown as ‘not applicable’ but not left blank.
Where choices are offered, the non-applicable items are to be deleted. Where insufficient space
is provided the information should be annexed hereto and cross referenced to the applicable clause
of the schedule. Key cross reference clauses are italicised in [ ] brackets

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning
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i %}  Department:
Public Works and Infrastnicturs

V REPUBLIC OF SOUTH AFRICA

PART 1: CONTRACT DATA COMPLETED BY THE EMPLOYER:
A PROJECT INFORMATION

A1.0 Works [1.1.1.35]

Works description ~ Refer to document PG01.1 (EC) — Scope of Works for detailed description
Refer to document PG01.1 (EC) - Scope of Works for detailed description

Tender / Quotation no: Error! Reference source not found.

A 2.0 Site[1.1.1.29]

Erf/ stand number National Department of Public Works & Infrastructure

Site address 256 Madiba Street

Township / Suburb Pretoria
City / Town Pretoria
Province Gauteng

Local authority

GPS Coordinates

A 3.0 EMPLOYER AND ITS REPRESENTATIVE

A 3.1 Employer:

Official Name of Organ of Government of the Republic of South Africa in its Department of Public Works
State / Public Sector Body & Infrastructure
Business registration number Not applicable VAT number Not applicable

E-mail Chipane.Maphutha @dpw.gov.za Telephone 012 406 1528

National Department of Public Works & Infrastructure

256 Madiba Street
Postal address Pretoria

0001

National Department of Public Works & Infrastructure

Physical address I%?Stgc;dlba Strest

0001
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W ! Department:
3 #  Public Works and Infrastructure
REPUBLIC OF SOUTH AFRICA

A 3.2 Employer’s Representative:

Name Chipane Maphutha Telephone number 012 406 1528
E-mail Chipane.Maphutha@dpw.gov.za Mobile number 082 884 2009

National Department of Public Works & Infrastructure
256 Madiba Street

Pretoria

0001

Postal address

National Department of Public Works & Infrastructure
256 Madiba Street

Pretoria

0001

Physical address

Tender / Quotation no: Error! Reference source not found.

A 4.0 Employers Agent/s MarveThabi Consulting Engineers

A 4.1  Principal Agent [1.1.1.16] Discipline Electrical

Name Marvelous Ngoatle

Legal entity of above ' MarveThabi Consulting Engineers Contact person Marvelous Ngoatle
Practice number 2018300088 Telephone number =~ N/A

Country  South Africa Mobile number 082 412 3847
E-mail ~ marvelous@marvethabi.co.za

Unit 68 Saliehout Street
Stenestolma

Annlin Pretoria

0182

Unit 68 Saliehout Street
Stenestolma

Annlin Pretoria

0182

Postal address

Physical address

A42 Agent[1.1.1.16] Discipline

Name

Legal entity of above Contact person
Practice number Telephone number
Country ‘Mobile number
E-mail

Postal address
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=
3

y

Physical address

A43 Agent[1.1.1.16] Discipline

. Name

| Legal entity of above Contact person

| Practice number | Telephone number
| Country Mobile number

| E-mail

Postal address

Physical address

Tender / Quotation no: Error! Reference source not found.

A44 Agent[1.1.1.16] Discipline

Name

Legal entity of above Contact person
Practice number Telephone number
Country Mobile number
E-mail

Postal address

Physical address

A45 Agent[1.1.1.16] Discipline

Name

Legal entity of above Contact person
Practice number Telephone number
Country Mobile number
E-mail
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Postal address

Physical address

A46 Agent[1.1.1.16]

Name
Legal entity of above
Practice number
Country

~ E-mail

Postal address

Physical address

Discipline

Contact person
Telephone number
Mobile number

Tender / Quotation no: Error! Reference source not found.

A47  Agent[1.1.1.16]

Name

Legal entity of above
Practice number
Country

E-mail

Postal address

Physical address

A48  Agent[1.1.1.16]

Name

Legal entity of above
Practice number

Discipline
Contact person
Telephone number
Mobile number
Discipline

Contact person
_Telephone number

Any reference to words “Bid” or Bidder” herein and/for in any other documentation shall be construed to have the same meaning
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Country _ Mobile number
E-mail

Postal address

Physical address

A49 Agent[1.1.1.16] Discipline

Name |

Legal entity of above Contact person
Practice number Telephone number
Country Mobile number
E-mail

Postal address

Physical address

Tender / Quotation no: Error! Reference source not found.
B CONTRACT INFORMATION

B1.0 Definitions [1.1.1.2]

Bills of quantities: System / Method of measurement SANS 1200
B 20 Law, regulations and notices [1.3.2]

Law applicable to the works [1.3.2] Law of the Republic of South Africa
B 3.0 Offer and acceptance [1.1.1.20]

Currency applicable to this agreement [1.1.1.20] South African Rand

B 4.0 Documents [1.1.1.7]

The original signed agreement is to be held by the principal agent
[1.1.1.7], if not, indicate by whom )

Number of copies of construction information issued to the contractor at
no cost. (3 Copies of all relevant construction documentation — this to 3

Employer
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Documents comprising the agreement Page numbers

GCC GENERAL CONDITIONS OF CONTRACT FOR
CONSTRUCTION WORKS, THIRD EDITION (2015)

DPW-05: (EC): GCC 2015: 3RD EDITION

The GCC General Preliminaries for use with the GCC 2015: 3RD
EDITION

Contract participation goal documentation as further defined in clause
1.1.1.37 [CD] and B16 [CD]

Drawings as per drawing register issued with the tender

Specifications issued with the tender
Schedules issued with the tender
Bills of Quantities issued with the tender

Addenda as issued during tender stage, if applicable As issued

Tender / Quotation no: Error! Reference source not found.
B 5.0 Employer’s agents [3.0]

Authority is delegated to the following agents to issue contract instructions and perform
duties for specific aspects of the works [3.0] [3.2.3 [CD] ]

Principal Agent

MarveThabi Consulting Engineers-Mr. Marvelous Ngoatle

"Principal agent’s and agents’ interest or involvement in the works other than a professional
interest '

N/A

B 6.0 Insurances [8.6]
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Insurances by contractor

NB: Insurances submitted must be issued by either an insurance company duly registered in terms of
the Insurance Act [Long-Term Insurance Act, 1998 (Act 52 of 1998) or Short-Term Insurance Act,
1998 (Act 53 of 1998)] or by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of 1990).

Insured amounts to include VAT.

The Contract Price [8.6.1.1.1] New Works
With a deductible not exceeding.5% of each and every
claim [8.6.2]

The Contract Price [8.6.1.1.1]

Works with alterations and additions (reinstatement value
Or  of existing structures / works without or including new

works) with a deductible not exceeding 5% of each and

every claim [8.6.2] .

The Contract Price [8.6.1.1.1]

Works with practical completion in sections with a
deductible not exceeding 5% of each and every claim
[8.6.2]

Or

Plant and materials supplied by the Employer [8.6.1.1.2]

Professional fees not included in the Contract Price,
payable in respect of the repair or reinstatement of
damage to the Works or said movables, plus Escalation
thereon (if not included above). Minimum R1m unless
other amount indicated. [8.6.1.1.3]

Direct contractors [8.6.1.1.2] where applicable, to be
included in the contract works insurance

Special Risks Insurance issued by Sasria [8.6.1.2]

Tender / Quotation no: Error! Reference source not found.

Public liability insurance [8.6.1.3]

Ground support insurance [8.6.1.4]

Subcontractors insurance [8.6.3] where applicable, if not
included in works insurance nor by sub-Contractors

Other insurances [8.6.1.5]

Free issue where applicable, to be included in the contract
works insurance

Hi Risk Insurance when the project is being executed in a
geological area classified as a "High Risk Area" [8.6.8[CD]]

Other insurances: If applicable, description 1:

Contract sum
plus 10%

Contract sum
plus 10%

Contract sum
plus 10%

R Eng/PQS to
determine value

R Eng/PQS to
determine value

R Eng / PQS to
determine value

R Eng / PQS to
determine value

R 5000 000

R Eng / PQS to

determine value

R Eng /PQS to
determine value

R Eng / PQS to
determine value

R Eng /PQS to
determine vaiue

R Eng/PQS to
determine value

Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Applicable
Not Applicable

Not Applicable

Not Applicable

Not Applicable

Not Applicable

Any reference to words “Bid” or Bidder™ herein and/or in any other documentation shall be construed to have the same meaning
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R Eng/PQSto

determine value Not Applicable

Other insurances; If applicable, description 2:

B7.0 Obligations of the employer

Existing premises will be in.use and occupied [5.4.1 & 5.4.2] Applicable

if applicable, description:

All assigned personnel will be expected to operate within the building premises throughout the
duration of the project.

Restriction of working hours [5.8] Applicable

If applicable, description:
Working hours will be from 07h30 till 17h00, unless arrangement is made to work outside the allocated
time schedule.

Natural features and known services to be preserved by the contractor [4.7] Not Applicable
If applicable, description:

Restrictions to the site or areas that the contractor may not occupy [5.4.1 &
54.2]

If applicable, description:

As the premises are a functioning Magistrate Court, contractors will not be permitted to access secure
areas such as courtrooms during proceedings, magistrates’ chambers, holding cells, and any area
deemed sensitive or restricted by court management. Access will be limited to designated work zones,
and movement within the building must be coordinated with the site representative to ensure minimal
disruption to court operations and to maintain security protocols.

Applicable

Tender / Quotation no: Error! Reference source not found.

Supply of free issue of material and
‘goods [8.6.1.1.2]

If applicable, description:

Amount R Not Applicable
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B 8.0 Subcontractors [4.4]

Select If applicable, description of specialisation
Specialisation 1 |
Specialisation 2
Specialisation 3 |

Specialisation 4 _
Specialisation 5

B 9.0 Description of different portions of the works, if applicable [5.14.7, B10.3 [CD]]

Select _ If applicable, description of sections

Section 1
Section 2
Section 3
Section 4
Section 5
Section 6

Remainder of the works.

B 10.0 Contract period [B18: 1.2], Construction period [B18: 1.1], Possession of site [5.4.1],
Practical Completion [1.1.1.14, 5.14.1], Completion (Final Approval Certificate) [5.16.1] and
Penaities [5.13]

B 10.1 Contract Period

Contract period: Period in months as indicated, include the time from the date of award
(commencement date [5.2.1]) for submitting contractual obligatory documents, submission of Health
& Safety Plan and approval, period for obtaining the Construction Permit (if applicable), the
Construction Period and the Defect Liability Period up to and including Final Completion

Tender / Quotation no: Error! Reference source not found.

The contract period is determined as follows (Period/s indicated in months):
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Period to submit contractual obligatory documents including submission and
approval of health and safety plan by the appointed Health & Safety Agent

Period to obtain Construction Permit from Department of Labour upon approval of
the Health & Safety Plan by the appointed Health & Safety Agent

' Total construction period for the Works as a whole from date of Access to and '
Possession of the Site up to and including Practical Completion, as indicated
| below [1.1.1.14, 5.4.1,5.14.1]

Period to achieve Completion [5.14.4] 10 months

Defect liability period up to and including issuing Final Approval Certificate in | 12 Mornths
| months [5.16.1]

Total Contract Period a 22 Months

B10.2 Construction Period for completion of the Works as a whole

Construction period [B18: 1.2] and Practical Completion for the Works as a

whole [5.14.1] The time for achieving Practical Completion of the whole of the

Works is measured from the date of Access to and Possession of the site (5.4.1) 10 Months
by the contractor inclusive of all public holidays, special non-working days and

builders’ holiday shut down periods.

10 Months
The date for practical completion for the works as a whole shall be the period in
months as indicated, starting from the date of Access to and Possession of the site
by the contractor inclusive of all special non-working days and builders’ holiday shut
down periods [1.1.1.14, 5.4.1, 5.14.1]
Notification period for inspection in working days by the principal agent. 2

Penalty amount per calendar day for late submission of contractual obligatory
documents: Ten percent (10%) of the penalty amount per calendar day for late R 111.84
Practical Completion, excluding VAT. [5.13]

Penalty amount per calendar day for late Practical Completion, excluding VAT. R 1118.42
[5.13]. ’

Penalty amount per ‘callen.d.ar day for late Completion [5.14.4, 5.13]: Thirty

percent (30%) of penalty amount per calendar day for late Practical Completion, R 335.53
excluding VAT.

Penalty amount per calendar day for late Final Completion (Issuing of Final

Approval Certificate) [5.16, 5.13): Fifteen percent (15%) of penalty amount per R 167.76
calendar day for late Practical Completion, excluding VAT.

Tender / Quotation no: Error! Reference source not found.
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(

B10.3 Construction Period for completion of the Works in portions

Construction period and Practical completion for portions of the Works

(5.14.7] Select
Portions of the Works in sections: 1 2 3 4 5 6
Notification period for inspection by the
principal agent in working days.
The date for practical completion shall be the
period in months as indicated from the date
of access and possession of the site by the
contractor [1.1.1.14, 5.4.1, 5.14.1]
insert

The date for practical completion for the whole of the Works, if applicable shall °°r.‘sgu°t'°"
be the period in months as indicated from the date of Access to and Possession Bpfzmz as per

. \ . . . . 1 orN/Aif
of the Site by the contractor inclusive of all public holidays, special non- Works as a
working days and builders’ holiday shut down periods [5.4.1, 12.2.7; 24.1] whole is

‘applicable

Penalty for late Practical-:CompIetion, if completion in sections is required, excluding VAT [5.13]
The penalty amount per day for failing to complete section 1 of the Works is: R
The penalty amount per day for failing to complete section 2 of the Works is:

The penalty amount per day for failing to complete section 3 of the Works is:

The penalty amount per day for failing to complete section 5 of the Works is:

R
R
The penalty amount per day for failing to complete section 4 of the Works is: | R
R
The penalty amount per day for failing to complete section 6 of the Works is: R

R

The penalty amount per day for failing to complete the whole of the Works, if
applicable, is:

Penalty amount per calendar day for late submission of contractual obligatory documents: To be
calculated at Ten percent (10%) of penalty / calendar day to complete the whole of the Works as
indicated above, excluding VAT.

1118.42

Penalty amount per calendar day for late Completion [5.14.4, 5.13]: To be calculated at Thirty percent
(30%) of penalty / calendar day to complete the whole of the Works, excluding VAT

Penalty amount per calendar day for late Final Completion (Issuing of Final Approval Certificate)
[5.16, 5.13]: To be calculated at Fifteen percent (15%) of penalty / calendar day to complete the whole
of the Works, excluding VAT

B 11.0 Criteria to achieve Practical Completion [1.1.1.14, 5.14.1]

Criteria to achieve Practical Completion not covered in the definition of practical completion

Obtain Occupation Certificate from the relevant authority prior to issuing the Practical

131 Completion certificate

13.2 All relevant CoCs
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13.3 All guarantees

Tender / Quotation no: Error! Reference source not found.

13.4 Training on electrical, security and mechanical installations if contractually required
13.5 Maintenance / operating manuals

13.6

13.7

13.8

13.9

13.10

B12.0  Defects liability period [5.16]

Defects liability period: Refer B10.1

Applicable If applicable, description of applicable elements

141 - All civil works (e.g. roads, storm water system, paving, sewer and water lines, etc.)
14.2 Mechanical equipment (e.g. pumps including switchgear, etc.)

14.3 Landscaping including automated systems (irrigation)

14.4 Electrical equipment (e.g. emergency generators, electronic switchgear,etc..)
14.5 Security system/s (e.g. Access control, Intruder alarm, etc.)

14.6 Air conditioning system and plant

14.7

14.8

14.9

14.10
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Tender / Quotation no: Errort Reference source not found.

B 13.0 Payment [6.10]

Date of month for issue of regular payment 25th
certificates Refer [6.10.1]

Contract price adjustment / cost fluctuations [6.8.2]  Select

If yes, method to calculate [6.8.2 [CD]] - Contract price adjustment factor

Employer shall pay the contractor within: Refer .
[6.10.4 [CD]] Thirty (30) calendar days

B 14.0 Dispute resolution [10.5 [CD]]

Mediation ' YES

Name of nominating body ﬁfsris::)latlon of Arbitrators (Southern
Appointment of Mediator State. Attorney

Litigation Court with Jurisdiction
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Tender / Quotation no: Errort Reference source not found.

B15.0 SPECIFIC CHANGES MADE TO GCC 2015: 3%° EDITION

CONTRACT SPECIFIC DATA

The following contract specific data, referring to the General Conditions of Contract for Construction Works, Third
Edition (2015) are applicable to this Contract:

CLAUSES | COMPULSORY DATA

1.1.1.8 Amend Clause 1.1.1.8 to include the word “rights” to read as follows:

“Contract Data" means the specific data which, together with these General Conditions of Contract,
collectively. describe the rights, risks, liabilities and obligations of the contracting parties and the
procedures for the administration of the Contract.

1.1.1.9 Add to Clause 1.1.1.9 the following:

“If the Contractor constitutes under the Law of the Republic of South Africa (B2.0) a joint venture,
consortium or other unincorporated grouping of two or more persons:

(a) these persons shall be deemed to be jointly and severally liable to the Employer for the
performance of the Contract;

(b) these.persons shall notify the Employer of their leader who shall have authority to bind the
Contractor and each of these persons; and

(c) the Contractor shall not alter its composition or legal status without the prior consent of the
Employer.”

1.1.1.13 Amend Clause 1.1.1.13 as follows:

“Defects Liability Period” means the period stated in the Contract Data, commencing on the date
indicated on the Certificate of Completion for the works as a whole or Certificates of Completion in
the event of more than one Certificate of Completion is issued for different parts of the Works,
during which the Contractor has both the right and the obligation to make good defects in the
materials, Plant and workmanship covered by the Contract.

Defects Liability Period is: 12 months.

The Defects Liability Period for the works shall commence on the calendar day following the date
of the Certificate of Completion for the works as a whole or Certificates of Completion in the event
of more than one Certificate of Completion is issued for different parts of the Works and end at
midnight (00:00) three hundred and sixty five days (365) calendar days from the date of the
Certificate of Completion.

1.1.1.14 Amend Clause 1.1.1.14 as follows:

“Due Completion Date” means the date of expiry of the time stated in the Contract Data for
achieving Practical Completion of the Works, calculated from the date of Access to and Possession
of Site date (5.4.1) and as adjusted by such extensions of time or acceleration as may be allowed
in terms of Contract (5.12).

1.1.1.15 The name of the Employer: Refer to A 3.1 [CD]

1.1.1.16 The name of the Employer’s Representative: Refer to A 3.2 [CD]

1.1.1.17 The name of the Employer’s Agent: Refer to A 4.0 and B 5.0 [CD]
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Tender / Quotation no: Error! Reference source not found.

1.1.1.20 Amend Clause 1.1.1.20 by inserting the following words at the end of this definition: “If the
Acceptance section of the Form or Offer and Acceptance” contains conditional statements or a
| schedule of deviations is attached to the Form of Offer and Acceptance, then Form of Offer and
: Acceptance means the Contract Agreement, that shall be substantially in accordance with the form
attached to the Scope of Works, and the date of signing the Contract Agreement shall be the date
of the Form of Offer and Acceptance”
1.1.1.21.A | Add new Clause 1.1.1.21.A
The interest rates applicable on this contract, whether specifically indicated in the relevant clauses
or not, will be the rate as determined by the Minister of Finance from time to time, in terms of section
80(1)(b) of the Public Finance Management Act, 1999 (Act No 1 of 1999) as amended, calculated
| as simple interest, in respect of debts owing to the State, and will be the rate as published by the
| Minister of Justice and Correctional Services from time to time, in terms of section 1(2) of the
Prescribed Rate of Interest Act, 1975 (Act No 55 of 1975) as amended, calculated as simple
interest, in respect of debts owing by the State.
| 1.1.1.27 This Pricing Strategy is a: Re-measurement Contract.
1.1.1.31 Not applicable to this Contract.
1.1.1.35 Insert the definition of "Value of Works” as Clause 1.1.1.35:
“Value of Works” means the value of the Works certified by the Employer's Agent as having been
satisfactorily executed and shall include the value of the works done, the value of the materials
and/or plant and Contract Price Adjustments.
1.1.1.36 Insert the definition of “Latent and Patent Defects” as Clause 1.1.1.36:
A 'latent defect' is a material defect; which was not visible after 'reasonable’ inspection. The latent
defect period commences at the date of Final Approval Certificate and ends 5 years [after that date
[5.16.3].
A patent defect is a flaw that is not hidden and ought to be easily identified upon reasonable
inspection.
1.1.1.37 Add new Clause 1.1.1.37
Contract participation goals applicable to this Contract are as indicated in B16 [D] and described
in the following tender documents: DPW 03 (EC): TENDER DATA, PG 01.1 (EC) SCOPE OF
WORK and PG 02.1 (EC) PRICING ASSUMPTIONS.
1.2.3. Replace Clause 1.2.3. with the following:
The Employer's Agent is as indicated in clause B 5.0 and shall have the authority to act on behalf
of the employer as indicated in the contract document read with the contract data. [3.2.3].
1.2.6 Add new Clause 1.2.6
The priority of the documents shall be in accordance with the following sequence:
(a) The Form of Offer and Acceptance and the signed Schedule of Devia7ons,
(b) Contract Data,
(c) These General Conditions of Contract,
(e) Scope of Work, and
(f) Pricing Data
1.3.4 Not applicable to this Contract.
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Tender / Quotation no: Error! Reference source not found.

1.3.5

(a)

(b)

(c)

(d)

(e)

The copyright of all electronic aids, software programmes etc. prepared or developed in

. Employer, copyright shall not vest in the Employer. The Contractor shall be required to

Replace Clause 1.3.5 with the following:

The Employer will become the owner of the information, documents, advice, recommendation and
reports collected, furnished and/or compiled by the Contractor during the course of, and for the
purposes of executing this Contract, all of which will be handed over to the Employer on request
during the contract, but in any event on completion of contract, the termination and/or cancellation
of this Contract for whatever reason. The Contractor relinquishes its lien / retention or any other
rights thereon to which it may be entitled.

The copyright of all documents, recommendations and reports compiled by the Contractor
during the course of and for the purposes of finalizing the Works will vest in the Employer,
and may not be reproduced or distributed or made available to any person outside the
Employer’s service, or to any institution in any way, without the prior written consent of the
Employer. The Employer shall have the right to use such material for any other purpose
without the approval of information or payment to the Contractor.

terms of the Contract shall vest in the Employer, who shall have the right to use such material
for any other purpose without the approval of, information or payment to the Contractor.

In case of the Contractor-providing documents, electronic aids, software programs or like
material to the Employer, the development of which has not been at the expense of the

indicate to which documents, electronic aids, software programs or like material this
provision applies. .

The Contractor hereby indemnifies the Employer against any action, claim, damages or legal
cost that may be instituted against the Employer on the grounds of an alleged infringement
of any copyright, patents or any other intellectual property right in connection with the Works
outlined in this Contract.

All-information, documents, recormmendations, programs and reports collected or compiled
must be regarded as confidential and may not be communicated or made available to any
person outside the Employer’s service and may not be published either during the currency
of this Contract or after termination thereof without the prior written consent of the Employer.

1.3.7

Replace Clause 1.3.7 with the following

By entering into this contract, the Contractor waives any lien that he may have or acquire,
| notwithstanding any other condition/s in this contract.

3.23

Add to Clause 3.2.3 the following:

1.

The Employer's Principal Agent's authority to act and/or to execute functions or duties or to
issue instructions are expressly excluded in respect of the following, unless same has been
approved by the employer: .

(a) Appointment of Subcontractors — clause 4.4.4;

(b) Granting of an extension of time and/or ruling on claims associated with claims for
extension of time — clauses 5.12, 10.1.5;

(c) Acceleration of the rate of progress and determination of the cost for payment of such
acceleration — clause 5.12.4; (c) Rulings on claims and disputes — clauses 10.1.5,
10.2.3 and 10.3.3;

(d) Suspension of the Works — clause 5.11.2;
(e) Final Payment Certificate — clause 6.10.9;
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(f) Issuing of mora notices to the Contractor — clauses 9.1.1, 9.1.2.1 and 9.2.1;

(g) Cancellation of the contract between the Employer and Contractor — clauses 9.1.1,
9.1.2.1and 9.2.1.

(h) Any variation orders — clause 6.3.1

In order to be legally binding and have legal bearing and consequence, any ruling in respect
of the above matters (a) to (h) must be on an official document, signed and issued by the
Employer to the Contractor.

The Contractor must submit claims, demands, notices, notifications, updated particulars and
reports in writing, as well as any other supporting documentation pertaining thereto, in
respect of any of the above listed matters (a) to (h), to the Employer’s Agent within the time
periods and in the format(s) as determined in the relevant clauses of the Conditions of
Contract. Failing to deliver such to the Employer's Agent and in the correct format will
invalidate any claim and the consequences of such failure will mutatis mutandis be as stated
in clause 10.1.4. Coe L

Clauses 6.10.9 and 10.1.5 shall be amended as follows to indicate the limitation on the
Employer's Agent authority in respect thereof:

Clause 6.10.9 — Amend to read as follows:

Within 14 days of the date of final approval as stated in the Final Approval Certificate, the
Contractor shall deliver to the Employer's Agent a final statement claiming final settlement
of all moneys due to him (save in respect of matters in dispute, in terms of Clauses 10.3 to
10.11, and not yet resolved).

The Employer's Agent shall within 14 days issue to the Contractor a Final Payment
Certificate the amount of which shall be paid to the Contractor within 30 days of the date of
such certificate, after which no further payments shall be due to the Contractor (save in
respect of matters in dispute, in terms of Clauses 10.3 to 10.11 and not yet resolved).

Clause 10.1.5 — Amend to read as follows:

Unless otherwise provided in the Contract, the Employer shall, within 28 days after the
Contractor has delivered his claim in terms of Clause 10.1.1 as read with Clause 10.1.2,
deliver to the Contractor his written and adequately reasoned ruling on the claim (referring
specifically to this Clause). The amount thereof, if any, allowed by the Employer shall be
included to the credit of the Contractor in the next payment certificate. If no ruling has been
made within the 28 days, as referred to in clause 10.1.5. or any extension thereof as agreed
to by the parties, the claim shall be regarded as rejected by the Employer.

Insert the following under 3.2.3:

Provided that, notwithstanding any provisions to the contrary in the Contract, the Employer
shall have the right to reverse and, should it deem it necessary, to amend any certificate,
instruction, decision or valuation of the Employer's Agent and to issue a new one, and such
certificate instruction, decisions or valuations shall for the purposes of the Contract be
deemed to be issued by the Employer's Agent, provided that the Contractor shall be
remunerated in the normal manner for work executed in good faith in terms of an instruction
issued by the Employer's Agent and which has subsequently been rescinded.

3.3.21 Amend Clause 3.3.2.1 to insert the word “plant” to read as follows:

Observe how the Works are carried out, examine and test materials, plant and workmanship, and
receive from the Contractor such information as he shall reasonably require.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
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33223 Add to Clause 3.3.2.2.3 the following:
All oral communication must be reduced into writing to be binding on the parties.
33224 Add to Clause 3.3.2.2.4 the following:
All oral communication must be reduced into writing to be binding on the parties.
3.3.3.2 Amend Clause 3.3.3.2 to insert the word “plant” to reads as follows:
Notwithstanding any authority assigned to him in terms of Clauses 3.3.2 and 3.3.4, failure by the E
Employer's Agent’'s Representative to disapprove of any work, workmanship, plant or materials
shall not prejudice the power of the Employer's Agent's thereafter to disapprove thereof and
exercise any of his powers in terms of the Contract in respect of thereof.
4.4.4 Ref Clause 3.2.3.
4.4.6 Not applicable to this Contract.
4.8.2.1 Amend Clause 4.8.2.1 to include the word “person”, as follows:
Makes available to the Employer, or to.any such.contractor, person or authority, any roads or ways
for the maintenance of which the Contractor is responsible, or
4.8.2.2 Amend Clause 4.8.2.2 to include “Employer” and “contractors”, as follows:
' Provides any other facility or service of whatsoever nature to the Employer or to any of the said
contractors, persons or authorities,
4.12.3 Add to Clause 4.12.3 the following:
l All oral communication must be reduced into writing to be binding on the parties.
[ 5.3.1 Add to Clause 5.3.1:
The documentation required before commencement with Works execution are:
e Health and Safety Plan to be provided within 14 calendar days from award (Ref Clause 4.3)
o Initial programme to be provided within 21 calendar days of handing over the site to the contractor
(Clause 5.6)
e Security (C1.0, Clause 6.2)
e Insurance/s (B6, Clause 8.6)
5.3.2 Add to Clause 5.3.2:
The time to submit the documentation required before commencement with Works execution is: 21
calendar days.
5.4.2 Add to Clause 5.4.2:
The access to, and possession of, the Site referred to in Clause 5.4.1 shall be Inclusive to the
Contractor. In the event of access to, and possession of, the Site is not exclusive to the
Contractor, the following limitations apply:
Access to the site will be restricted, and the contractor will only be allowed entry to
specific areas as designated by the client or employer.
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5.6.2.2 ]I Replace Clause 5.6.2.2 with the following:
The sequence, timing of activities and resources for carrying out the Works.
5.6.2.7 | Add the following to Clause 5.6.2.7:
Updated cash flows and construction programme/s to be submitted on a monthly basis to the
Employer's Agent and the Employer. '
5.8.1 Add the following to Clause 5.8.1:
The non-working days are: Saturdays and Sundays
The special non-working days are: Public Holidays and the year-end break annually published
by the BCCEI (Bargaining Council for the Civil Engineering Industry)
5.9.1 Amend Clause 5.9.1 as follows:
On the Commencement Date, the Engineer shall deliver to the Contractor three (3) copies, at no
cost to the Contractor, of the drawings and any instructions required for the commencement of the
Works. The cost of any additional copies of such drawings and/or instructions, as may be required
by the Contractor, will be for the account of the Contractor.
I o
5.11.2 Ref Clause 3.2.3
5.12 | Ref Clause 3.2.3
I s
512.22 Amend Clause 5.12.2.2 as following:
“Abnormal climatic conditions, therefore any weather conditions i.e. rain, wind (speed or dust),
snow, frost, temperature (cold or heat) that have an adverse effect on the progress of the Works
and during which no work is pessible on site.”
5.13.1 Add the following to Clause 5.13.1:
The penalty for failing to complete the Works: Refer to B10 CD
5.14.1 Amend the second paragraph of Clause 5.14.1 as follows:
When the Works are about to reach the said stage, the Contractor shall, in writing, request a
Certificate of Practical Completion and the Employer's Agent shall, within 14 days after receiving |
.such request, issue to the Contractor a written list setting out the work to be completed to justify |
Practical Completion. Should the Employer's Agent not issue such a list within the 14 days, the
Contractor shall notify the Employer accordingly. Should the Employer not issue such a list within
7 days of receipt of such notice, Practical Completion shall be deemed to have been achieved on
the 14th day after the contractor requested the Certificate of Practical Completion.
5.14.4 Add the following to Clause 5.14.4:
Penalty for late Completion will be 30% of penalty applicable to late Practical Completion /
calendar day.
Penalty for late Final Completion will be 15% of penalty applicable to late Practical Completion /
calendar day.
Amend Clause 5.16.1 by deleting the provision in the third paragraph of this clause.

5.16.1
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5.16.2

Amend Clause 5.16.2 as follows:

No certificate other than the Final Approval Certificate referred to in Clause 5.16.1 shall be deemed
to constitute approval of the Works or shall be taken as an admission of the due performance of
the Contract or any part thereof, nor of the accuracy of any claim made by the Contractor, nor shall
any other certificate exclude or prejudice any of the powers of the Employer's Agent and/or the
Employer.

5.16.3

The latent defect period for all works is: 5 years

6.2.1

The type of security for the due performance of the Contract, as selected by the Contractor in the
Contract Data, must be delivered to the Employer.

6.2.3

Amend Clause 6.2.3 as follows:

If the Contractor has selected a performance guarantee as security, he shall ensure that it remains
valid and enforceable as required in terms of the Contract.

6.3.1

Amend first paragraph to Clause 6.3.1 as follows:

If, at any time before the issue of the Practical Completion, the Employer's Agent shall require
any variation of the form, quality or quantity of the Works or any part thereof provided that such
Variation Order shall not substantially alter the Scope of Work, he shall have power to order the
Contractor to do any of the following subject to obtaining approval from the Employer (3.2.3):

6.5.1.2.3

The percentage allowance to.cover overhead charges is 33%, except on material cost where the
percentage allowance is 10%.

6.8.2

When Contract Price Adjustment is applicable [B13] the value of payment certificates is to be
adjusted by a Contract Price Adjustment Factor (CPAF):

The value of the certificates issued shall be adjusted in accordance with the Contract Price
Adjustment Factor with the following values:

The value of “x" is 0.15.

The values of the coefficients are:
a = 0.25. (Labour)

b=10.3 (Contractor's equipment)
c=0.3 (Material)

d=0.15 (Fuel)

The values of the coefficients for “Repair and Maintenance Project” (RAMP) contracts are:
a=0.35 (Labour)

b=0.20 (Contractor's equipment)

¢ =0.35 (Material)

d=0.10 (Fuel)

The urban area nearest the Site is Ogies and Secunda.

(Select urban area from Statistical News Release, P0141, Table A)

The applicable industry for the Construction Material Price Index for materials / plant is insert name of
industry.
(Select the applicable industry from Statistical News Release, P0151.1, Tables 2,4,5)

The area for the Producer Price Index for fuel is insert name of area.
(Select the area from Statistical News Release, P0142.1, Table 1.)

The base month is insert month insert year. (The month prior to the closing of the tender.)
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6.8.3 Price adjustments for variations in the costs of special materials are not allowed.
6.9.1 Replace Clause 6.9.1 with the following:
“Plant and materials will only be certified and paid for upon furnishing proof of ownership by the
contractor. Once paid, material and goods shall become the property of the Employer and shall not
be removed from site without the written authority of the Employers Agent.
6.10.1 Add at end of Clause 6.10.1..
The contractor shall provide the Employer's Agent every month, on dates as agreed between
parties / instructed by the Principal Agent, with the following information:
(a) Monthly Local content report,
(b) EPWP / NYS payment register, labour reports and certified ID document of
EPWP/ NYS beneficiaries, Contract between Contractor and EPWP/ NYS
beneficiaries, attendance register. (if applicable)
(c) Tax Invoice
(d) Labour intensive report
(e) Contract participation goal reports
(f) Updated construction programme
(g) Revised cash flows ' ) |
6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is: 85 %.
6.10.3 The limit of retention money:is dependent on the security to be provided by the Contractor in terms
of Clause 6.2.1. .
6.104 Replace 28 days” with "30 days" provided all required documents including an invoice have been
submitted and are correct in all respects.
6.10.5 Replace Clause 6.10.5 with the following:
In respect of contracts up to R2 million and in respect of contracts above R2 million where the
Contractor elects a security by means of a 10% retention, 50% of the retention shall be released to
the Contractor when the Employer's Agent issues the Certificate of Completion in terms of clause
5.14.4. The remaining 50% of the retention shall be released in accordance with the provisions of
the conditions of contract and will become due and payable when the Contractor becomes entitled,
in terms of Clause 5.16.1, to receive the Final Approval Certificate.
In respect of contracts above R2 million, where the Contractor elects a security by means of a cash
deposit or fixed guarantee of 5% of the Contract Sum (excl. VAT) and a 5% retention of the Value
of the Works (excl, VAT), the cash deposit or fixed guarantee, whichever is applicable, shall be
refunded to the Contractor or return to the guarantor, respectively, when the Employer's Agent
issues the Certificate of Completion in terms of Clause 5.14.4. The 5% retention of the Value of
the Works (excl. VAT) shall become due and payable when the Contractor becomes entitled, in
terms of Clause 5.16.1, to receive the Final Approval Certificate.
In respect of contracts above R2 million, where the Contractor elects a security by means of a cash

deposit or a variable quarantee of 10% of the Contract Sum (excl. VAT), the cash deposit or the
variable guarantee, whichever is applicable, will be reduced to 5% of the Value of the Works (excl.
VAT) when the Employer's Agent issues the Certificate of Completion in terms of Clause 5.14.4.
The balance of the cash deposit shall become due and payable or the variable guarantee shall
expire when the Contractor becomes entitled in terms of Clause 5.16.1 to receive the Final Approval
Certificate.
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6.10.6.2

Replace Clause 6.10.6.2 with the following:

“In the event of failure by the Employer to make the payment by the due date, he shall pay to the
Contractor interest, at the rate as published by the Minister of Justice and Correctional Services
from time to time, in terms of section 1(2) of the Prescribed Rate of Interest Act, 1975 (Act No 55
of 1975) as amended, calculated as simple interest, in respect of debts owing by the State”.
(1.1.1.21.A).

6.10.9

Ref Clause 3.2.3.

7.2.1

The last sentence to read “Failing requirements or instructions, the Plant, workmanship and
materials of the respective kinds shall be suitable for the intended purpose provided that materials
procured for the works are from South African manufactures and suppliers. Imported materials shall
only be considered under exceptional circumstances, based on compelling technical justifications,
and subject to the approval by the DPWI. Failing to comply, unless specified or approval granted
will result in a ten percent (10%) penalty of the value of imported material used without approval.

7.5.3

Add the following to Clause 7.5.3

“Should the work inspected by-the Employer's Agent be rejected, all consultant's fees / costs
pertaining to the unsuccessful inspection shall be recovered from the contractor”.

7.9.1

Insert the following at the end.of Clause 7.9.1: .

Provided that, should the Contractor on demand not pay the amount of such costs to the Employer,
such amount may be determined and deducted by the Employer from any amount due to or that
may become due to the Contractor under this or any other previous or subsequent contract between
the Contractor and the Employer.

8.2.21

Insert the following as a second paragraph to Clause 8.2.2.1:

The Contractor shall at all times proceed immediately to remove or dispose of any debris arising
from damage to or destruction of the Works and to rebuild, restore, replace and/or repair the Works,
failing which the Employer may cause same to be done and recover the reasonable costs
associated therewith from the Contractor.

8.3.1.10

Replace Clause 8.3.1.10 with the following:

“lonising,. radiation, or contamination by radioactivity from any nuclear fuel, or from any nuclear
.waste from the combustion of nuclear fuels, excluding leakages of any radioactive material / gases
/ corrosive liquids/chemicals, which are harmful to the environment and biclogical life, brought on
to site for installation or used in the Works prior to final approval”.

8.4.3

Add the following as Clause 8.4.3:

Where the Contractor has caused damage to property {moveable and immovable), of any person,
the Employer or third parties, the Contractor shall on receiving a written instruction from the
Employer’'s Agent immediately proceed at his own cost to remove or dispose of any debris and to
rebuild, restore, replace and/or repair such property and to execute the Works.

8.6.1

Replace Clause 8.6.1 with the following:

Except if provided otherwise in the Contract Data, the Contractor, without limiting his
obligations in terms of the Contract, shall effect and keep the respective insurances [CD] in force,
in favour of the employer as beneficiary, from the date of possession of the site until the issue of
the certificate of practical completion and with an extension to cover the contractors obligations
after the date of practical completion [8.2.1]

8.6.1.1.1

Ref B6.0 CD for value of insurance.

8.6.1.1.2

Ref B6.0 CD for value of insurance.
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8.6.1.1.3 Ref B6.0 CD for value of insurance.

8.6.1.3 Amend Clause 8.6.1.3 as follows:
Liability insurance that covers the Contractor against liability for the death of, or injury to any person,
or loss of, or damage to any property (other than property while it is insured in terms of Clause
8.6.1.1) arising from or in the course of the fulfilment of the Contract, from the Commencement
Date to the date of the end of the Defects Liability Period, if applicable, or otherwise to the issue of
the Certificate of Completion.

8.6.4 Not applicable to this Contract.

8.6.6 Replace Clause 8.6.6 with the following:
Without limiting the contractor’s obligations in terms of the contract, the contractor shall, within
twenty-one (21) calendar days of the date of letter of acceptance, but before commencement of
the works, submit to the employer all the policies by which the insurances are effected and due
proof of upfront payment of all premiums thereunder to keep the policies effective from the
Commencement Date to the date of the end of the Defects Liability Period, if applicable, or
otherwise to the issue of the Certificate of Completion.

8.6.7 Replace Clause 8.6.7 with the following:
If the Contractor fails to effect and keep.in force any of the insurances referred to in Clause 8.6.1,
the Employer may cancel the Contract in terms of Clause 9.2.

8.6.8 Add new Clause 8.6.8.

HIGH RISK INSURANCE

In the event of the project being executed in a geological area classified as a “High Risk Area”, that
is an area which is subject to highly unstable subsurface conditions that might result in catastrophic
ground movement evident by sinkhole or doline formation the following will apply:

(1)  Damage to the Works

The Contractor shall, from the date of Commencement of the Works until the date of the
Certificate of Completion, bear the full risk of and hereby indemnifies and holds harmless
the Employer against any damage to -andfor destruction of the Works consequent upon a
catastrophic ground movement as mentioned above. The Contractor shall take such
precautions and security measures and other steps for the protection of the Works as he
may deem necessary.When so instructed to do so by the Employer's Agent, the Contractor
shall proceed immediately to remove and/or dispose of any debris arising from damage to
or destruction of the Works and to rebuild, restore, replace and/or repair the Works, at the
Contractor's own costs. -

(2)  Injury to Persons or Loss of or damage to Properties

The Contractor shall be liable for and hereby indemnifies and holds harmless the Employer
against any liability, loss, claim or proceeding arising during the Contract Period whether
arising in common law or by Statute, consequent upon personal injuries to or the death of
any person whomsoever resulting from, arising out of or caused by a catastrophic ground
movement as mentioned-above.

The Contractor shall be liable for and hereby indemnifies the Employer against any and all
liability, loss, claim or proceeding consequent upon loss of or damage to any moveable, or
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immovable or personal property or property contiguous to the Site, whether belonging to or
under the control of the Employer or any other body or person whomsoever arising out of or
caused by a catastrophic ground movement, as mentioned above, which occurred during
the Contract Period.

(3) ltis the responsibility of the Contractor to ensure that he has adequate insurance to cover
his risk and liability as mentioned in Clauses 8.6.8(1) and 8.6.8 (2) above. Without limiting
his obligations in terms of the Contract, the Contractor shall, within 21 days of the
Commencement Date and before Commencement of the Works, submit to the Employer
proof of such insurance policy, if requested to do so.

(4) The Employer shall be entitled to recover any and all losses and/or damages of whatever
nature suffered or incurred consequent upon the Contractor's default of his obligations as set
out in Clauses 8.6.8 (1), 8.6.8 (2) and 8.6.8 (3). Provided that, should the Contractor on
demand not pay the amount of such costs to the Employer, such amount may be determined
and deducted by the ‘Employer from any amount due to or that may become due to the
Contractor under this or any other existing or subsequent contract between the Contractor
and the Employer.

9.1.1

Ref Clause 3.2.3

9.1.2.1

Ref Clause 3.2.3

| 9.14

Replace the first paragraph of Clause 9.1.4 with-the following:

“In the circumstances referred to in Clauses 9.1.1, 9.1.2 or 9.1.3 (provided that the circumstances
in 9.1.3 is not due to the fault of the-Contractor, his employees, contractors or agents), and whether
or not the Contract is terminated under the provisions of this Clause, the Contractor shall be entitled
on proof of payment of any increased cost of or incidental to the execution of the Works which is
specifically attributable to, or consequent upon the circumstances defined in Clauses 9.1.1, 9.1.2
or9.1.3; ........ necessary changes” =

Replace the first paragraph of Clause 9.1.5 with the following:

If the Contract is terminated-on-any account in terms of this Clause (provided that the circumstances

in 9.1.3 is not due to the fault of the Contractor, his employees, contractors or agents) , the

Contractor shall be paid by the Employer (insofar as such amounts or items have not already been
covered by payments on account made to the Contractor) for all measured work executed prior to
the date of termination, the amount (without retention), payable in terms of the Contract and, in
addition: ”

9.1.5.5

Not applicable to this Contract.

9.1.6

Not applicable to this Contract.

9.2.1

Ref Clause 3.2.3

9.21.3.9

Add new Clause 9.2.1.3.9:

Has failed to effect and keep in force any of the insurances referred to in Clause 8.6.1.

924

Add the following as Clause 9.2.4:

In the case where a contract is terminated by the Employer by no fault by any party, the contractor
shall be entitled to no other compensation than for work done and materials on site as certified by
the Principal Agent at the date of termination.
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9.3.2.2 Replace Clause 9.3.2.2 with the following:
All Plant and Construction Equipment, Temporary Works and unused materials brought onto the
Site by the Contractor, and where ownership has not been transferred to the Employer (see Clause
6.9.1), shall be removed from the Site on termination of the contract by any party.

9.3.23 Not applicable to this Contract.

9.3.3 Add the following at the end of Clause 9.3.3
After cancellation of the Contract by the Contractor, the Contractor, when requested by the
Employer to do so, shall not be entitled to refuse to withdraw from the Works on the grounds of any
lien or a right of retention or on the grounds of any other right whatsoever.
Nothing in this Clause shall préjudfce the righf of the Contractor to exercise, either in lieu of or in addition
to the Contractor rights and remedies specified in this Clause, any other rights or remedies to which the

| Contractor may be entitled under the Contract or common law.

10.1.31 Replace Clause 10.1.3.1 with the following:
All facts and circumstances relating to the claims shall be investigated as and when they occur or
arise. For this purpose, the Contractor shall deliver to the Employer's Agent, records in a form
approved by the Employer’s ‘Agent, of all the facts and circumstances which the Contractor
considers relevant and wishes to rely upon in support of his claims, including details of all
construction equipment, plant, labour, and materials relevant to each claim. Such records shall be
submitted promptly after the occurrence of the event giving rise to the claim.

10.1.3.6 Replace Clause 10.1.3.6 with the following:
The Employer, the Employ‘er‘g__'Agent and the Contractor shall in any proceedings in accordance
with Clauses 10.3 and 10.11 be entitled to give or lead evidence of or rely on any fact or
circumstance not recorded in terms of this Clause, if other party to the dispute is prejudiced by such
non-recording of the facts. -

10.1.4 Ref Clause 3.2.3.

10.1.5 Ref Clause 3.2.3.

10.1.6 Add new Clause 10.1.6:
If the Employer fails to give his ruling within the period referred to in Clause 10.1.5 he shall be
deemed to have given a ruling dismissing the claim.

10.1.3.6 Replace Clause 10.1.3.6 with the following:
The employer, the Employer's Agent and the Contractor shall in any proceedings in accordance
with Clauses 10.3 and 10.11 be entitled to give or lead evidence oof or rely on any fact or
circumstance not recorded in terms of the Clause, if the other party to the dispute in prejudiced by
such nor-recording of the facts.

10.2.1 Replace Clause 10.2.1 with the following:
In respect of any matter arising out of or in connection with the Contract, which is not required to
be dealt with in terms of Clause 10.1 or which does not require the decision or ruling of the
Employer, the Contractor or the Employer shall have the right to deliver a written dissatisfaction
claim to the Employer's Agent. This written claim shall be supported by particulars and
substantiated.
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10.2.2 Replace Clause 10.2.2 with the following:

If, in respect of any matter arising out of or in connection with the Contract, which is not required to
be dealt with in terms of Clause 10.1 or which does not require the decision or ruling of the
Employer, the Contractor or the Employer fails to submit a claim within 28 days after the cause of
dissatisfaction, he shall have no further right to raise any dissatisfaction on such matter.

10.2.3 Ref clause 3.2.3.

10.3.2 Replace Clause 10.3.2 with the following:

If either party shall have given notice in compliance with Clause 10.3.1, the dispute shall be referred
immediately to mediation under Clause 10.5, unless amicable settlement is contemplated.

10.3.3 Replace Clause 10.3.3with the following::

In respect of a ruling given by the Employer (Ref clause 3.2.3), and although the parties may have
delivered a Dispute Notice, the ruling shall be in full force and carried into effect unless and until
otherwise agreed by both parties, or in terms of a mediation decision or court judgement.

10.4.2 Replace Clause 10.4.2 with the following:

If the other party rejects the invitation to amicable settlement in writing, or does not respond in writing to
the invitation within 14 days, or amicable settlement is unsuccessful, referral to mediation shall follow
immediately. Should mediation be unsuccessful, the dispute shall be resolved by Litigation.

10.4.4 Replace Clause 10.4.4 with the following: -

Save for reference to any portion of any. settlement, or decision which has been agreed to
be final and binding on the parties, no reference shall be made by or on behalf of either party in
any subsequent court proceedings, to any outcome of an amicable settlement, or to the fact that
any particular evidence was given, or to any submission, statement or admission made in the
course of the amicable settlement.

Replace Clause 10.5 with the following:

105 The parties may, by agreement and at any time before Litigation, refer a dispute to mediation, in
which event:
10.5.1 The appointment of a mediator, the procedure, and the status of the outcome shall be agreed
between the parties.
10.5.2 Regardless of the outcome of a mediation the parties shall bear their own costs concerning

_ the Mediation and egually share the costs of the mediator and related expenses.
10.6 Not applicable to this Contract.
10.7 Not applicable to this Contract.

10.10.3 Replace Clause 10.10.3 with the following:

The court shall have full power to open up, review and revise any ruling, decision, order, instruction,
certificate or valuation of the Employer's Agent and Employer and neither party shall be limited in
such proceedings before such court to the evidence or arguments put before the Employer’'s Agent
or Employer for the purpose of obtaining his ruling.
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B 16.0 CONTRACT PARTICIPATION GOAL TARGETS AND CIDB B.U.l.L.D. PROGRAMME

The contractor shall achieve in the performance of the contract the following Contract Participation Goals
(CPGs) as described in PG-01.2 (EC): Scope of Work and PG-02.2 (EC). Pricing Assumptions and in
accordance with the feasibility study, which forms part of the specifications in the CPG Section of the
Specification of this contract.

(a) Minimum Targeted Local Manufacturers of Material Contract Participation Goal, in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the | not Applicable
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020
- Condition of Contract.

(b) Minimum Targeted Local Building Material Suppliers Contract Participation Goal in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the  not Applicable
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020
— Condition of Contract.

Minimum Targeted Local Labour Skills'Development Contract Participation Goal in

() accordance with the cidb Standard for. Contract Participation Goals for Targeting

Enterprises and Labour through Construction Works Contracts as published in the  not Applicable
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb

Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020

— Condition of Contract. . -

cidb BUILD Programme: Minimum Targeted Enterprise Development Contract
| (d) | Participation Goal in accordance with the cidb Standard for Indirect Targeting for
Enterprise Development through Construction Works Contracts, No 36190 | not Applicable
Government Gazette, 25 February 2013, as amended in cidb Best Practice Project
Assessment Scheme Notice No. 43726 of 18 September 2020 — Condition of
Contract.

cidb BUILD Programme: Minimum Targeted Contract Skills Development Goal in
(e) | accordance with the cidb Standard for Developing Skills through Infrastructure .
Contracts as published in the Government Gazette Notice No. 48491 of 28 April Not Applicable
2023. and the cidb Best Practice Project Assessment Scheme Notice No. 43726 of
18 September 2020 — Condition of Contract.

) DPWI National Youth Service training and development programme (NYS) — | not Applicable
Condition of Contract. |

1
(g) | Labour Intensive Works — Condition of Contract. Not Applicable
(h) Select
(i) Select
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PART 2: CONTRACT DATA COMPLETED BY THE TENDERER:

C TENDERER’S SELECTIONS

C 1.0 Securities [11.0]

In respect of contracts with a contract sum up to R1 million, the security to be provided by the contractor
to the employer will be a payment reduction of five per cent (5%) of the value certified in the payment
certificate (excluding VAT).

In respect of contracts with a contract sum more than R1 million, the security to be provided by the

contractor to the employer will be selected by the Contractor as indicated below:

Guarantee for construction: Select Option A, B,C, D orE

Option A cash deposit of 10 %ibf.the contract sum (exc,:Iu.ding VAT)

Option B | variable construction guarantee of 10 % of the contract sum
(excluding VAT) (DPW-10.3 EC)

Option C  payment reduction of 10% of the value certified in the payment certificate (excluding VAT)

cash deposit of 5% of the contract sum (excluding. VAT) and a payment reduction of 5% of the

Option D value certified in the payment certificate (excluding. VAT)

fixed construction guarantee of 5% of the contract sum (excluding VAT) and a payment
Option E  reduction of 5% of the value certified in the payment certificate
(excluding VAT) (DPW-10.1 EC)]

NB: Insurances submitted must be issued by either an insurance company duly registered in
terms of the Insurance Act [Long-Term Insurance Act, 1998 (Act 52 of 1998) or Short-Term
Insurance Act, 1998 (Act 53 of 1998)] or by a bank duly registered in terms of the Banks Act,
1990 (Act 94 of 1990) on the pro-forma referred to above. No alterations or amendments of the
wording of the pro-forma will be accepted.

Guarantee for payment by employer [11.5.1; 11.10] Not applicable

Advance payment, subject to a guarantee for advance payment [11.2.2; 11.3] Not applicable
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Tender / Quotation no: Error! Reference source not found.
C 2.0 Payment of preliminaries [25.0]

Contractor’s selection
Select Option A or B

Where the contractor does not select an option, Option A shall apply
Payment methods

The preliminaries shall be paid in accordance with an amount prorated to the value of the
works executed in the same ratio as the amount of the preliminaries to the contract sum,
which contract sum shall exclude the amount of preliminaries. Contingency sum(s) and any
provision for cost fluctuations shall be excluded for the calculation of the aforesaid ratio

Option A

The preliminaries shall be paid in accordance with an amount agreed by the principal agent
and the contractor in terms of the priced document fo identify an initial establishment charge,

Option B atime-related charge and a final dis-establishment charge. Payment of the time-related charge
shall be assessed by the principal agent and adjusted from time to time as may be necessary
to take into account the rate of progress of the works

Lump sum contract

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent)
of the contract sum, excluding contingency sum(s) and any provision for cost fluctuations.

C 3.0 Adjustment of preliminaries [26.9.4]

Lump sum contract

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent)
of the contract sum, excluding contingency sum(s) and any provision for cost fluctuations.

Contractor’s selection
Select Option A or B

Where the contractor does not select an option, Option A shall apply.

Provision of particulars

The contractor shall provide the particulars for the purpose of the adjustment of preliminaries in terms
of his selection. Where completion in sections is required, the contractor shall provide an
apportionment of preliminaries per section.

An allocation of the preliminaries amounts into Fixed, Value-related and Time-related amounts
Option A as defined for adjustment method Option A below, within fifteen (15) working days of the date
of acceptance of the tender
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A detailed breakdown of the preliminaries amounts within fifteen (15) working days of
possession of the site. Such breakdown shall include, inter alia, the administrative and
supervisory staff, the use of construction equipment, establishment and dis-establishment
charges, insurances and guarantees, all in terms of the programme

Option B

Tender / Quotation no: Error! Reference source not found.
Adjustment methods

The amount of preliminaries shall be adjusted to take account of the effect which changes in time
and/or value have on preliminaries. Such adjustment shall be based on the particulars provided by

the contractor for this purpose in terms of Options A or B, shall preclude any further adjusiment of the

amount of -preliminaries and shall apply notwithstanding the actual employment of resources by the

contractor in the execution of the works.

The preliminaries shall be adjusted in accordance with the allocation of preliminaries amounts
provided by the contractor, apportioned to sections where completion in sections is required

Fixed - An amount which shall not be varied.

Value-related - An amount varied in proportion to the contract value as compared to the
Option A | contract sum. Both the contract sum and the contract value shall exclude the amount of
preliminaries, contingency sum(s) and any provision for cost fluctuations.

Time-related - An amount varied in proportion to the number of calendar days extension to the
date of practical completion to which the contractor is entitled with an adjustment of the
contract value [23.2; 23.3] as compared to the number of calendar days in the initial
construction period [26.9.4].:-
The adjustment of preliminaries shall be based on the number of calendar days extension to
the date of practical completion to which the contractor is entitled with an adjustment of the
contract value [23.2; 23.3] as compared to the number of calendar days in the initial
construction period [26.9.4]. The adjustment shall take into account the resources as set out
in the detailed breakdown of the preliminaries for the period of construction during which the
delay occurred.

Option B

Failure to provide particulars within the period stated

Where the allocation of preliminaries amounts for Option A is not proviaed, the following
allocation of preliminaries amounts shall apply:

Fixed - Ten per cent (10%)
Value-related - Fifteen per cent (15%)

Option A Time-related - Seventy-five per cent (76%)
Where the apportionment of the preliminaries per section is not provided, the categorised
amounts shall be prorated to the cost of each section within the contract sum as determined
by the principal agent

Option B Where the detailed breakdown of preliminaries amounts for Option B is not provided, Option A

shall apply
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C1.3 Form of Guarantee
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DPW-10.2 (EC): VARIABLE CONSTRUCTION GUARANTEE
GCC 3 Edition (2015)

Director-General
Department of Public Works and Infrastructure
Government of the Republic of South Africa

FOR ATTENTION

Department of Public Works & Infrastructure
Private Bag X229

Pretoria

0001

Sir,

VARIABLE CONSTRUCTION GUARANTEE FOR THE EXECUTION OF A CONTRACT IN
TERMS OF GCC 3rd Edition (2015)

1. With reference to the contract between

(hereinafter referred to as the
“contractor”) and the Government of the Republic of South Africa in its Department of Public Works
and Infrastructure  (hereinafter referred to as the “employer”), Contract/Tender

[\ o S , for the Installation of Back-Up Generator & Uninterruptable
Power System At Secunda and Ogies Magistrate Courts (hereinafter referred to as the “contract”)
forthe sUM Of Ru...iiiieiiii e , (insert amount in words), (hereinafter

referred to as the “contract sum”).

1/ We,

in my/our capacity as and
hereby

representing (hereinafter
referred to as the “guarantor”) advise that the guarantor holds at the employer’s disposal the
SUM OF R e eaiireeueiesvuenesartsrnracasessssessresssssnees nssnnssssssssssssssnsssssssnnsssasnsassensasacssos , {insert
amount in words) being 10% of the contract sum (excluding VAT), for the due fulfilment of the
contract.

2. | / We advise that the guarantor’s liability in terms of this guarantee shall be as follows:

(a) From and including the date on which this guarantee is issued and up to and including the
day before the date on which the last certificate of completion of works is issued, the
guarantor will be liable in terms of this guarantee to the maximum amount of 10% of the
contract sum (excluding VAT);

(b) The guarantor’s liability shall reduce to 5 % of the value of the works (excluding VAT) as
determined at the date of the last certificate of completion of works, subject to such
amount not exceeding 10% of the contract sum (excluding VAT);

(c) This guarantee shall expire on the date of the last final approval certificate.

3. The guarantor hereby renounces the benefits of the exceptions non numeratae pecunia; non
causa debiti: excussionis et divisionis; and de duobus vel pluribus reis debendi which could be
pleaded against the enforcement of this guarantee, with the meaning and effect whereof l/we
declare myselffourselves to be conversant, and undertake to pay the employer the amount
guaranteed on receipt of a written demand from the employer to do so, stating that (in the
employer's opinion and sole discretion):
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(a) the contractor has failed or neglected to comply with the terms and/or conditions of the
contract; or

Tender no: (Insert Tender Number)

(b) the contractor's estate is sequestrated, liquidated or surrendered in terms of the
insolvency laws in force within the Republic of South Africa.

4, Subject to the above, but without in any way detracting from the employer’s rights to adopt any
of the procedures provided for in the contract, the said demand can be made by the employer
at any stage prior to the expiry of this guarantee.

5. The amount paid by the guarantor in terms of this guarantee may be retained by the employer
on condition that upon issue of the last final approval certificate, the employer shall account to
the guarantor showing how this amount has been expended and refund any balance due to the
guarantor.

6. The employer shall have the absolute right to arrangé his affairs with the contractor in any
manner which the employer deems fit and the guarantor shall not have the right to claim his
release on account of any conduct alleged to be prejudicial to the guarantor. Without derogating
from the aforegoing, any compromise, extension of the construction period, indulgence, release
or variation of the contractor’s obligation shall not affect the validity of this guarantee.

7. The guarantor reserves the right to withdraw from this guarantee at any time by depositing the.
guaranteed amount with the employer, whereupon the guarantor’s liability ceases.

8.  This guarantee is neither negotiable nor transferable, and

(a) must be surrendered to the guarantor at the time when the employer accounts to the
guarantor in terms of clause 5'above, or
(b) shall lapse in accordance with clause 2 (c) above.

9. This guarantee shall not be interpreted as extending the guarantor's liability to anything more
than payment of the amount guaranteed.

SIGNED AT ON THIS DAY OF
20

AS WITNESS
1.

2,

By and on behalf of

(insert the name and physical address of the

guarantor)

NAME:

CAPACITY:

(duly authorised thereto by resolution attached
marked Annexure A)

DATE:

A. No alterations and/or additions of the wording of this form will be accepted.
B. The physical address of the guarantor must be clearly indicated and will be regarded as the

guarantor’s domicilium citandi et executandi, for all purposes arising from this guarantee.

C. This GUARANTEE must be returned to:
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DPW-10.4 (EC): FIXED CONSTRUCTION GUARANTEE
GCC 3" Edition (2015)

Director-General
Department of Public Works and Infrastructure
Government of the Republic of South Africa

FOR ATTENTION

Department of Public Works & Infrastructure
Private Bag X229

Pretoria

0001

Sir,

FIXED CONSTRUCTION GUARANTEE FOR THE EXECUTION OF A CONTRACT
IN TERMS OF GCC 3rd Edition (2015)

9., With reference to the contract between

(hereinafter
referred to as the “contractor”) and the Government of the Republic of South Africa in its Department
of Public Works and Infrastructure (hereinafter referred to as the “employer”), Contract/Tender

NO: . vtvrrasianivenransans , for the Installation of Back-Up Generator & Uninterruptable Power System
At Secunda and Ogres Magistrate Courts (hereinafter referred to as the “contract”), for the sum of
P e insert amount, (insert amount in words),

(herelnafter referred to as the “contract sum”).

I/ We,
in my/our capacity as and
hereby
representing (hereinafter referred to
as the “guarantor”) advise that the guarantor holds at the employer’s disposal the sum of
[ T Ry X N R , (insert amount in words) being

5% of the contract sum (excluding VAT), for the due fulﬁllment of the contract.

10. The guarantor hereby renounces the benefits of the exceptions non numeratae pecunia; non
causa debiti: excussionis et divisionis; and de duobus vel pluribus reis debendi which could be
pleaded against the enforcement of this guarantee, with the meaning and effect whereof I/we
declare myself/ourselves to be conversant, and undertake to pay the employer the amount
guaranteed on receipt of a written demand from the employer to do so, stating that (in the
employer’s opinion and sole discretion):

(a) the contractor has failed or neglected to comply with the terms and/or conditions of the

contract; or
(b) the contractor's estate is sequestrated; liquidated or surrendered in terms of the
insolvency laws in force within the Republic of South Africa.

3. Subject to the above, but without in any way detracting from the employer's rights to adopt any
of the procedures provided for in the contract, the said demand can be made by the employer
at any stage prior to the expiry of this guarantee.

4.  The amount paid by the guarantor in terms of this guarantee may be retained by the employer
on condition that upon the issue of the last final approval certificate, the employer shall account
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to the guarantor showing how this amount has been expended and refund any balance due to

the guarantor.
Contract/Tender No:

5.  The employer shall have the absolute right to arrange his affairs with the contractor in any
manner which the employer deems fit and the guarantor shall not have the right to claim his
release on account of any conduct alleged to be prejudicial to the guarantor. Without derogating
from the aforegoing, any compromise, extension of the construction period, indulgence, release
or variation of the contractor's obligation shall not affect the validity of this guarantee.

6. The guarantor reserves the right to withdraw from this guarantee at any time by depositing the
guaranteed amount with the employer, whereupon the guarantor’s liability ceases.

7.  This guarantee is neither negotiable nor transferable, and

(a) must be surrendered to the guarantor at the time when the employer accounts to the
guarantor in terms of clause 4 above, or

(b) shall lapse on the date of the last certificate of completion of works.

8. This guarantee shall not be interpreted as extending the guarantor’s liability to anything more

than the payment of the amount guaranteed.

SIGNED AT ON THIS DAY OF 20
AS WITNESS

1.

2.

By and on behalf of

(insert the name and physical address of the

guarantor)
NAME:
CAPACITY:
(duly authorised thereto by resolution attached
marked Annexure A)
DATE:
D. No alterations and/or additions of the wording of this form will be accepted.
E. The physical address of the guarantor must be clearly indicated and will be regarded as the

guarantor’s domicilium citandi et executandi, for all purposes arising from this guarantee.

F. This GUARANTEE must be returned to:
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Part CZ Pricing Data
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C2.1 Pricing Instructions
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PG-02.1 (EC) PRICING ASSUMPTIONS — GCC 3" Edition (2015)

[
SUPPLY AND INSTALLATION BACKUP GENERATORS AND UNITERUPTILE
Project title: | POWER SYSTEM AT OGIES AND SECUNDA MAGISTRATE COURT:
APPOINTMENT OF A CONTRACTOR

Tender / Quotation no: : H26/003A1 Reference no:

C2.1 Pricing Assumptions

C2.1.1 GENERAL
“The Bill of Quantities forms part of the Contract Documents and must be read and priced in
conjunction with all the other documents comprising the Contract Documents, which include
- the Conditions of Tender, Conditions of Contract, the Specifications (including the Project
Specification) and the Drawings.

C2.1.2 DESCRIPTION OF ITEMS IN THE SCHEDULE
The Bill of Quantities has been drawn up generally in accordance with Civil Engineering
Quantities 1990 issued by the SA Institution of Civil Engineers,

The short descriptions of the items in the Bill of Quantities are for identification purposes only
and the measurement and payment clause of the Standardized Specifications and the
Particular Specifications, read together with the relevant clauses of the Project Specification
and directives on the drawings, set out what ancillary or associated work and activities are
included in the rates for the operations specified.

C2.1.3 QUANTITIES REFLECTED IN THE SCHEDULE
The quantities given in the Bill of Quantities are estimates only, and subject to remeasuring
during the execution of the work. The Contractor shall obtain the Engineer's detailed
instructions for all work before ordering any materials or executing work or making
arrangements for it.

The Works as finally completed in accordance with the Contract shall be measured and paid
for as specified in the Bill of Quantities and in accordance with the General and Special
Conditions of Contract, the Specifications and Project Specifications and the Drawings. Unless
otherwise stated, items are measured net in accordance with the Drawings, and no allowance
has been made for waste.

The validity of the contract will in no way be affected by differences between the quantities in
the Bill of Quantities and the quantities finally certified for payment.

C2.1.4 PROVISIONAL SUMS
Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities,
payment for the work done under such items will be made in accordance with Clause 45 of the
General Conditions of Contract 2004. The Employer reserves the right, during the execution of
the works, to adjust the stated amounts upwards or downwards according to the work actually
done under the item, or the item may be omitted altogether, without affecting the validity of the
Contract.

The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums
inserted in the “Amount” column of the Bill of Quantities and in the Summary of the Bill of
Quantities unless ordered or authorized in writing by the Employer before closure of tenders.
Unauthorized changes made by the Tenderer to provisional items in the Bill of Quantities, or to
the provisional percentages and sums in the Summary of the Bill of Quantities will lead to the
disqualification of the Tenderer.
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C2.1.5 PRICING OF THE BILL OF QUANTITIES

The bills of quantities / lump sum document forms part of and must be read and priced in
conjunction with all the other documents forming part of the contract documents, the Standard
Conditions of Tender, Conditions of Contract, Specifications, Drawings and all other refevant
documentation.

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full
inclusive prices to be paid by the Employer for the work described under the several items, and
shall include full compensation for all cost and expenses that may be required in and for the
completion and maintenance during the defects liability period of all the work described and as
shown on the drawings as well as all overheads, profits, incidentals and the cost of all general
risks, liabilities and obligations set forth or implied in the documents on which the Tender is
based.

Each item shall be priced and extended to the “Total' column by the Tenderer, with the
exception of the items for which only rates are required, or items which already have Prime
Cost or Provisional Sums affixed thereto. If the Contractor omits to price any items in the Bill of
Quantities, then these items will be considered to have a nil rate or price.

. The Tenderer is required to check the Bills of Quantities and the numbers of the pages and
should any be found to be missing or in duplicate, or should any of the typing be indistinct, or
any doubt of obscurity arise as to the meaning of any description or particulars of any item, or
if this Tender Enquiry contains any obvious errors, then the Tenderer must immediately inform
the Principal Agent and have them rectified or explained in writing as the case may be. No
liability whatsoever will be admitted by.reason of the Contractor having failed to comply with
the foregoing instruction.

No alterations, erasures, omissions or additions is to be made in the text and/or conditions of
these Bills of Quantities. Should any such alterations, amendments, note/s or addition be made,
the same will not be recognized, but reading of these Bills of Quantities as originally prepared
by the Quantity Surveyor will-be adhered to,

The contractor is cautioned that the use of any quantities appearing in these Bills of Quantities
for the purpose of ordering material, it is done at own risk and no liability whatsoever will be
admitted by the Employer or Quantity Surveyor for the correctness of such Quantities. Unless
otherwise stated, items are measured net in accordance with the drawings, and no allowance
is made for waste.

The prices and rates to be inserted by the Tenderer in the Bills of Quantities shall be the full
inclusive prices to be paid by the Employer for the work described. Such prices and rates shall
cover all costs and expenses that may be required. in and for the execution of the work
described, and shall cover the cost of all general risks, liabilities, and obligations set forth or
implied in the documents on which the tender is based, as well as overhead charges and profit.
Market related prices shall be inserted as these will be used as a basis for assessment of
payment for additional work that may have to be carried out. The Employer reserves the right
to balance the Bill rates where deemed necessary within the Tendered Amount.

A price or rate is to be entered against each item in the Bills of Quantities, whether the quantities
are stated or not. An item against which no rate is/are entered, or if anything other than a rate
or a nil rate (for example, a zero, a dash or the word “included” or abbreviations thereof) is
entered against an item, it will also be regarded as a nil rate having been entered against that
item, i.e. that there is no charge for that item. The Tenderer may be requested to clarify nil
rates, or items regarded as having nil rates; and the Employer may also perform a risk analysis
with regard to the reasonableness of such rates.

Should the full intent and meaning of any description not be clear, the bidder shall, before
submission of his tender, call for a written directive from the principal agent, failing which it shall
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be assumed that the contractor has allowed in his pricing for materials and workmanship in
terms of National Best Practice.

All items for which terminology such as “inclusive” or "not applicable” have been added by the
Tenderer will be regarded as having a nil rate which shall be valid irrespective of any change
in quantities during the execution of the Contract.

The Tenderer shall fill in rates for all items where the words “rate only’ appear in the “Total”
column. “Rate Only” items have been included where:

(a) variations of specified components in the make-up of a pay item may be expected; and
. (b) no work under the item is foreseen at tender stage but the possibility that such work may
be required is not excluded.

For ‘Rate Only” items no quantities are given in the “Quantity” column but the quoted rate shall
apply in the event of work under this item being required. The Tenderer shall however note that
in terms of the Tender Data the Tenderer may be asked to reconsider any such rates which the
Employer may regard as unbalanced.

Descriptions in the Bills of Quantities are abbreviated and comply generally with those in the
“PW 371" and the principles contained in the latest version of the SANS 1200 in South Africa.
1t is the intention that the abbreviated descriptions be fully described when read with the
applicable measuring system” and the relevant preambles and/or specifications. However,
should the full intent and meaning of any description not be clear, the bidder shall, before
submission of his tender, call for a written directive from the principal agent, failing which it shall
.be assumed that the contractor has allowed in his pricing for materials and workmanship in
terms of National Best Practice.

“The price quoted against each item of this Bills of Quantities shall cover the full inclusive cost
of the complete work to which it refers, as described in the Conditions of Contract and
Specifications and as shown on the Drawings and shall allow for labour, material, transporting,
loading, storage, supervision, commissioning, wastage, as well as the builders profit and
attendance.

The Tenderer must ensure that he fully completes all columns of the Bill of Quantities including
the Final Summary. The fully priced bill of quantities must be submitted with the tender or The
Final Summary and the Section Summary pages MUST be returned with the tender document
as indicated the PA-03 Notice and Invitation to Tender / PA-04 Notice and Invitation for
guotation.

The tenderers are to ensure that they have read and understood the project specifications

included in C3: Scope of Work. All the information provided in the Scope of Works form part

of the work and must be included in the rates.

“The Contractor shall be deemed to have inspected and examined the Site and its surroundings

and information available in connection therewith and to have satisfied himself before

submitting his tender (as far as is practicable) as to:

(a) the form and nature of the Site and its surroundings, including subsurface conditions,

(b) the hydrological and climatic conditions,

(c) the extent and nature of work and materials necessary for the execution and completion of
the Works,

(d) the means of access to the Site and the accommodation he may require

and, in general, shall be deemed to have obtained all information (as far as is practicable) as
to risks, contingencies and all other circumstances which may influence or affect his Tender”
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C2.1.6 VALUE ADDED TAX

The contract sum must include for Value Added Tax (VAT). All rates, provisional sums, etc. in the
bills of quantities / lump sum document shall be in Rands and cents and shall include all levies
and taxes (other than VAT). VAT will be added in the summary of the Bill of Quantities. The rates
must however be net (exclusive of VAT) with VAT calculated and added to the total value thereof
in the Final Summary.

All rates and amounts quoted in the Bill of Quantities

C2.1.7 CORRECTION OF ENTRIES

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out
neatly. The correct figures must be entered above or adjacent to the deleted entry, and the alteration
must be initialled by the Tenderer.

C2.1.8 ARITHMETICAL ERRORS

Arithmetical errors found in the Bill o_f‘Quéntiti_es as a result of faulty multiplication of addition, will
be corrected by the Engineer at'the tender evaluation stage, as set out in the Tender Data.

C21.9 CONTRACT DOCUMENTS.

The Tenderers are advised to examine the bills of quantities, drawings and specifications including
all other contract documents and make themselves thoroughly acquainted with the nature and
requirements of the work, as no claim for extra payment in this regard will be entertained. Should
any parts of the drawings not be clearly intelligible to the Tender, he must, before submitting his
tender, obtain clarification from the Principal Agent.

C2.1.10 UNITS OF MEASUREMENT

The units of measurement described in the Bill of Quantities are metric units for which the standard
international abbreviations are used. Non-standard abbreviations which may appear in the Bill of
Quantities are as follows:

No. = Number

% = Percent

Sum = Lump sum

PCsum = Prime cost sum
Provsum = Provisional sum

m3.km = Cubic metre - kilometre
Km-pas = kilometre - pass
m2pass = square metre — pass

C2.1.11 TRADE NAMES
Tenderers attention is drawn to the fact that wherever trade names or references to any catalogue
have been made in these Bills of Quantities, it is purely to establish a standard for the required

material. If use is made of any other equally approved material in lieu of the prescribed trade name
or catalogue, the necessary price adjustments will be made.

C2.1.12 CONTRACT DOCUMENTS

The Tenderers are advised to examine the bills of quantities, drawings and specifications including
all other contract documents and make themselves thoroughly acquainted with the nature and
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requirements of the work, as no claim for extra payment in this regard will be entertained. Should
any parts of the drawings not be clearly intelligible to the Tender, he must, before submitting his
tender, obtain clarification from the Principal Agent.

C2.1.13 PAYMENTS

Interim valuations and payments will be prepared on a monthly basis, all in terms of the conditions
of contract.

The contractor is to note that no payment will be made for materials stored off site and in the case
of materials being stored on site, payment will only be made for such materials on condition that
they have not been delivered to the site prematurely, a tax invoice and proof of payment (ownership)
is submitted by the Contractor.

C2.1.14 ACCOMMODATION ON SITE

It is imperative to note that no living quarters for construction workers on site will not be permitted
for the full duration of the contract unless otherwise stated in the contract data or permission be
granted by the Employer.

C2.1.15 LOCAL MATERIAL UTILISATION REPORT (LOCAL CONTENT)
Submission of Local Material Utilisation Reports is not to this project.

Bidders to note that materials procured for the works should be from South African manufactures
and suppliers. Imported materials shall only be considered under exceptional circumstances, based
on compelling technical justifications, and subject to the approval by the NDPWI.

The contractor shall be responsible for record keeping, documenting and submission of monthly
local material utilization report with supporting documentation to the Employer’s representative
within 7 working days of the beginning of the successive month, indicating the percentage targets
achieved in terms of DTI&C designated industry/sector/sub-sector schedule as per the PA36 and
Annexures C attached to the tender document. The final percentage achievement to be reconciled
upon completion of the project and form part of the final account. Allowance must be made for
submitting reports to the Employer's Representative on a monthly basis in terms of monthly and
accumulative targets achieved with audited supporting documentation.

C2.1.16 CONTRACT PARTICIPATION GOALS

The contractor shall achieve in the performance of this contract the following Contract Participation
Goals (CPGs) as indicated below:

Provision for pricing of compliance with the achieving the CPGs is made in the Contract
Participation Goal Section of the ‘Bills of Quantities and it is explicitly pointed out that all
requirements in respect of the aforementioned are deemed to be priced thereunder and no
additional claims in this regard shall be entertained

Monthly progressive reports to be submitted to the Employer's representative indicating the

percentage targets achieved which must be reconciled upon completion of the project and to form
part of the final account.
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C2.1.16.1 MINIMUM TARGETED LOCAL BUILDING MATERIAL
MANUFACTURERS CONTRACT PARTICIPATION GOAL

The Minimum Targeted Local Building Material Manufacturers CPG is not applicable to this
project.

Provision is made within the Contract Participation Goal section in the Bill of Quantities for the
Minimum Targeted Local Building Material Manufacturers CPG in the execution of this project as
described in PG-01.1 (EC) SCOPE OF WORKS C3.7.1. Prescribed Profit and Attendance
percentages have been stipulated, all inclusive of associated costs to the contractor for
implementation and allowance for submitting reports to the Employer’s Representative on a monthly
basis in terms of monthly and accumulative targets achieved with audited supporting
documentation.

C2.1.16.2 MINIMUM TARGETED LOCAL BUILDING MATERIAL SUPPLIERS
CONTRACT PARTICIPATION GOAL

-The Minimum Targeted Local Building Material Suppliers CPG is not applicable to this
project.

Provisian is made within the Contract Participation Goal section in the Bill of Quantities for the
Minimum Targeted Local Building Maierial Suppliers CPG in the execution of this project as
described in PG-01.1 (EC) SCOPE OF WORKS C3.7.2. Prescribed Profit and Attendance
percentages have been stipulated, all inclusive of associated costs to the contractor for
implementation and allowance for submitting reports to the Employer’s Representative on a monthly
basis in terms of monthly- and. accumulative targets achieved with audited supporting
documentation.

C2.1.16.3 MINIMUM TARGETED LOCAL LABOUR CONTRACT PARTICIPATION GOAL

The Minimum Targeted Local Labour Skills Development CPG is not applicable to this
project.

Provision is made within the Contract Participation Goal section in the Bill of Quantities for the
Minimum Targeted Local Labour CPG in the execution of this project as described in PG-01.1 (EC)
SCOPE OF WORKS C3.7.3. T Prescribed Profit and Attendance percentages have been stipulated,
all inclusive of associated costs to the contractor for implementation and allowance for submitting
reports to the Employer’s Representative on a monthly basis in terms of monthly and accumulative
targets achieved with audited supporting documentation.

C2.1.16.4 MINIMUM TARGETED ENTERPRISE DEVELOPMENT: CONTRACT
PARTICIPATION GOALS (CPG)

The Minimum Targeted Enterprise Development Contract Participation Goal is not
applicable to this project.

A provisional amount has been allowed for within the Contract Participation Goal section in the Bill
of Quantities for the Minimum Targeted Enterprise Development CPG in the execution of this project
as described in PG-01.1 (EC) SCOPE OF WORKS C3.7.4. The provisional amount allowed is for
the appointment of training coordinator, mentor, training service providers and training of the
beneficiary enterprises. The provisional amount will be adjusted in accordance with the actual
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Contract Amount (Awarded tender amount excluding allowance, provisional amounts and VAT) of
the awarded bid.

Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated
costs to the contractor for implementation and allowance for submitting reports to the Employer's
Representative on a monthly basis in terms of monthly and accumulative targets achieved with
audited supporting documentation.

The contractor shall complete a separate bill of quantities upon the award of the project and
identification of the respective beneficiaries and the appointment of the training coordinator, mentor,
training service providers of which the cost will be offset against the provisional amount allowed in
the Bills of Quantities.

C2.1.16.5 MINIMUM TARGETED TARGETED CONTRACT SKILLS DEVELOPMENT GOALS
{CSDG)

The Minimum Targeted Contract Skills Development CPG is not applicable to this project.

A provisional amount has been allowed for within the Contract Participation Goal section in the Bill
of Quantities for the Minimum Targeted Skills Development CPG in the execution of this project as
described in PG-01.1 (EC) SCOPE OF WORKS C3.7.5. The provisional amount allowed is for:

¢ stipends payable to the beneficiaries

e appointment of training coordinator

¢ appointment of mentor (where applicable)
¢ appointment of training service providers

« other additional costs as per Table 3 of the Standard

The provisional amount will be adjusted in accordance with the actual Contract Amount (Awarded
tender amount excluding allowance, provisional amounts and VAT) of the awarded bid.

Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated
costs to the contractor for implementation and allowance for submitting reports to the Employer’s
Representative on a monthly basis in terms of monthly and accumulative targets achieved with
audited supporting documentation.

The contractor shall complete a separate bill of quantities upon the award of the project and
identification of the respective beneficiaries. The CPG value to be achieved will be based on the
actual contract amount which will be offset against the provisional amount allowed for within the
Contract Participation Goal section in the Bill of Quantities.

Payment

The contractor shall upon the appointment of beneficiaries, provide a breakdown
of all the associated costs. The contractor shall provide a payment schedule as to
how the CPG costs will be claimed against for inclusion in the monthly payment
certificates.

(a) Payment to the contractor to accommodate Part/Full Occupational
qualification and Trade qualifications;
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Should the contractor select Part/Full Occupational qualification and Trade
qualifications learners, then the employer shall make provision for payment
to the contractor as indicated in Table 3 of the Standard.

The contract skills participation goal, expressed in Rand, shall not be less than the contract
amount multiplied by a percentage (%) factor given in Table 2 in the Standard for the
applicable class of construction works. Should the contractor select Part/Full Occupational
qualification and Trade qualifications learners, then the employer shall make provision for
payment to the contractor as indicated in Table 3 of the Standard.

Table 1: Contracting skills development goals for different classes of engineering
and construction works contracts

Source: cidb Standard for Developing Skills through Infrastructure Contracts as published in the Government Gazette Notice
No 48491 Government Gazette, 23 April 2023 (Table 2, Page 7)

Construction
skills
development
goal (CSDG) (%)

Class of construction works as identified in terms of Regulation
25 (3) of the Construction Industry Reguiations 2004

Designation Description

CE Civil Engineering 0.25.
CE and GB Civil engineering and General Building 0.375
EE Electrical Engineering works (buildings) 0.25
EP Electrical Engineering works (infrastructure) 0.25
GB General Building 0.5
ME Mechanical Engineering works 0.25

SB Specialist 0.25

No provision for an additional payment item for the payment of the supervisor and/or
mentors for the provision of training as provided for in the Contract Participation Goal
section in the Bill of Quantities for the training of part/full time occupational learners and/or
trade qualification learners. The associated cost is deemed to be included in general
supervision on site.

The contractor shall complete a separate bill of quantities upon award, indicating the type
and number of beneficiaries as well as the associated Notional Cost of Training to be
provided, on which payment will be based.

(b) Payment to the contractor to accommodate Work Integrated Learners and
Candidates for professional registration;

Should the contractor select Work Integrated Learners and/or Candidates
for professional registration, then the employer shall make provision for
payment to the contractor as indicated in Table 3 of the Standard.

Provisional amounts have been included in the Contract Participation Goal section in the
Bill of Quantities for the training of Work Integrated Learners and Candidates for
professional registration. The contractor shall price his Profit and Attendance (all inclusive
of associated costs to the contractor for implementation and reporting), based on the
provisional amount in the Contract Participation Goal section in the Bill of Quantities.

The contractor shall complete a separate bill of quantities upon award, indicating the type
and number of beneficiaries as well as the associated Notional Cost of Training to be
provided, on which payment will be based.
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The CPG value to be achieved will be based on the contract amount as defined by the
Standard, which will be offset against the provisional amount allowed for within the Contract
Participation Goal section in the Bill of Quantities.

The contractor shall apportion the cost of accommodating work integrated learners (P1 and
P2 learners) and candidates for professional registration by using Table 3 in the Standard
and this cost will be used to determine the Rand value and will be used in determining the
contract participation goal in the Bills of Quantities.

Table 3: The notional cost pf providing training opportunities per quarter
Source: cidb Standard for Developing Skills through Infrastructure Contracts as published in the Government Gazette Notice
No 48491 Government Gazette, 23 April 2023 (table 3, Page 9)

: ProYi_sion for . Provisions
Type of Trai‘nipg (U:;Irr;r:g;ed Prm;nosrnons for Total costs
Opportunity learners mentorship addltiorlal Unemployed | Employed

only) costs learners learners
Method 1
Occupational qualification R7 000 RO R9 000 R16 000 R9 000
Method 2
TVET College graduates R14:000 RO R9 000 R23 000 N/A
Apprenticeship R14 000 RO R12 000 R26 000 R12 000
Method 3
P1 and P2 learners R24 000 R20 000 R4 500 R48 500 N/A
Method 4
Gancidates with a3 year R37 000 R20 000 R4 500 R61500 | R20000
ﬁj:ﬁfigz‘t‘i‘:n‘”"h 4 year "R47 000 R20 000 R4 500 R71500 | R20000

Note: The notional cost of providing training opportunities will increase by CPI on an annual basis based on April
CP!. Should the rates increase after bid award or during construction the rates will be adjusted as a provisional
item.

Example: Training Target Calculation for a R65,7m GB contract
Contract amount R65 700 000
Contract duration 12 Months
CSDG 0,50%
Minimum CSDG target 0,50% x R65 700 000 = R328 500 (Minimum

requirement)

Notional Notional Total Notional
Ski Number of Cost/ cost/learnerfyear ota Notio
ills Types learners Learner / Cost over 12
Quarter months Contract
Method 2:
WiarkplacehEarping 1 R23 000 R92 000 R92 000
opportunities, with
unemployed TVET graduates
Method 3:
Candidacy for an unemployed
learner with a 3-year 1 R61 500 R246 000 R246 000
qualification
Total 2 R338 000
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C2.1.16.6 NATIONAL YOUTH SERVICE TRAINING AND DEVELOPMENT PROGRAMME

The National Youth Service Training and Development Programme is "not applicable " to this
project.

The programme shall be implemented in terms of the Implementation of the National Youth Service
Programme under the Expanded Public Works (EPWP) and shall be priced in the CPG section of
the Bills of Quantities.

Provision has been made within the Contract Participation Goal section in the Bill of Quantities for
the National Youth Service Training and Development Programme CPG in the execution of this
project as described in PG-01.1 (EC) SCOPE OF WORKS C3.7.6.

Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated
costs to the contractor for implementation and allowance for submitting reports to the Employer's
Representative on a monthly basis in terms of monthly and accumulative targets achieved with
audited supporting documentation.

C2.1.16.7 LABOUR-INTENSIVE WORKS

Labour Intensive Works is not applicable to this project.

Where labour intensive work is.specified in the Bill of Qualities and indicated by “LI” the contractor
must price for and include in rates. Contractors are expected to use their initiative to identify
additional activities that can be.done labour-intensively to comply with the set minimum labour
intensity target. Provision has been made within the Contract Participation Goal section in the Bill
of Quantities for the monthly reporting illustrating the value of the works executed under Labour
Intensive Works CPG in the execution of this project as described in PG-01.1 (EC) SCOPE OF
WORKS C3.7.7 and any other supplementary specifications.

Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated
costs to the contractor for implementation and allowance for submitting reports to the Employer's
Representative on a monthly basis in terms of monthly and accumulative targets achieved with
audited supporting documentation.

C2.2 Submission of Accrual Reports

The Contractor shall submit accrual reports to the client representative at the end of March and
September each year for the duration of the Service Contract period from the date of appointment
up to and including project closeout. This is to ensure that PMTE complies with the accounting
framework GRAP, which requires that PMTE disclose all its accruals as at the end of each reporting
date. Allowance must be made for submitting reports to the Employer's Representative on a
monthly basis in terms of monthly and accumulative targets achieved with audited supporting
documentation.
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'C3 Scope of Work
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PG-01.1 (EC) SCOPE OF WORKS — GCC 3" Edition (2015)

Installation of Back-Up Generator & Uninterruptable Power System At Secunda

Project title: and Ogies Magistrate Courts

Tender no: H26/003A1 Reference no:
C3. Scope of Works
CONTENTS

C3.1 STANDARD SPECIFICATIONS
C3.2 PROJECT SPECIFICATIONS
A: GENERAL

PS-1  PROJECT DESCRIPTION

PS-2 DESCRIPTION OF SITE AND ACCESS

PS-3 DETAILS OF CONTRACT

PS-4 CONSTRUCTION AND MANAGEMENT REQUIREMENTS
PS-5 CONSTRUCTION PROGRAMME

PS-6 SITE FACILITIES AVAILABLE

PS-7 SITE FACILITIES REQUIRED

PS-8 REQUIREMENTS FOR ACCOMMODATION OF TRAFFIC
PS-9 OCCUPATIONAL HEALTH AND SAFETY

PS-10 ADVERSE WEATHER CONDITIONS

NOTE: This is an example only. Compiler / Designer to provide the applicable contents.

B: AMENDMENTS TO THE PARTICULAR SPECIFICATIONS
Insert amendments to particular sepcifications

C3.3 PARTICULAR SPECIFICATIONS

List particular sepcifications

C3.4 STANDARD SPECIFICATIONS:

The standard specifications on which this contract is based are the South African Bureau of
Standards Standardized Specifications for Civil Engineering Construction SABS 1200. (Note fo
compiler. “SABS” has been changed to “SANS”; the SABS 1200 specifications are due to be replaced
in the foreseeable future by SANS 2100)

Although not bound in nor issued with this Document, the following Sections of the Standardized
Specifications of SABS 1200 shall form part of this Contract:

A - 1986 - GENERAL / D - (etc, to be provide by compiler)
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PROJECT SPECIFICATIONS:

Status

The Project Specification, consisting of two parts, forms an integral part of the contract and
supplements the Standard Specifications.

Part1 A contains a general description of the works, the site and the requirements to be met.

Part B contains variations, amendments and additions to the Standardized Specifications and,
if applicable, the Particular Specifications.

In the event of any discrepancy between a part or parts of the Standardised of Particular
Specifications and the Project Specification, the Project Specification shall take precedence.

_In the event of a discrepancy between the specifications, (including the Project Specifications)

and the drawings and / or the Bill of Quantities, the discrepancy shall be resolved by the
Engineer before the execution of the work under the relevant item.

GENERAL

PS-1 PROJECT DESCRIPTION:

Installation of Back-Up Generator & Uninterruptable Power System At Secunda and Ogies Magistrate

Courts

OGIES MAGISTRATE COURT DETAIL DESIGN

Scope of Works

e

%

o
o
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itis therefore recommended that a 30kVA, Single phase Silent/Soundproof Generator unit
with ATS (Automatic Change Over Switch) and with fuel tank located at the base of the
Generator set as shown in Appendix C be installed. The fuel tank will have to form part of the
main Generator base to avoid separate plinths for the unit. The tank shall have sufficient
capacity to run the engine on full load for a period of 24 hours. The Generator unit will supply
the following loads as per request: see table 1 above for details:

Itis further recommended that a 100A single phase breaker be installed inside the existing
Police Stations Sub-Distribution Board to supply the Magistrate Court buildings.

Install a new distribution board (DB) in the passage area next to the Court room to
accommodate the Court buildings for Essential and Non-Essential loads to comply with
SANS10142. All Circuit breakers to be rated at 6kA

Install a new 1 x 35mm? cable from the existing Police Station Main Distribution board to the
new proposed Distribution Board for the Court Buildings.

Install a new 1 x 35mm? cable from the New Court Distribution board to the new Generator
ATS.

Install a new 1 x 35mm? cable from the new Generator ATS to the new proposed Court
Distribution board.

Install a new 8kVA Single phase UPS system with 16 X 9AH 12V AGM batteries to allow a
10minutes battery storage capacity inside the Server room.

_ Install a new 1 x 10mm? cable from the Court room UPS section DB to the new proposed

UPS system.

Install a new 1 x 10mm? cable from the UPS system to the Court new proposed Distribution
board section for Essential loads.

Disconnect the existing cable supplying the Container offices from the existing Main Police
station distribution board and install a new 1 x 10mm? cable from the new Magistrate Court
Distribution board to the Container distribution board.
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< The existing electrical installation circuits for the Court room and Container offices must be
completely traced by a Qualified Electrician and to be labelled as per DPW specifications. All
existing suffix cables must be installed into conduits.

<% To ensure compliance with SANS 10142 standards and enhance electrical safety, it is
recommended that all outdated circuit breakers on the distribution board be replaced with
SANS-approved, modern circuit breakers. This upgrade will provide reliable protection, meet
current safety requirements, and reduce the risk of electrical faults associated with aging
equipment.

< The contractor shall build a plinth/foundations and bund wall around the diesel generator
complete with painting to contain the diesel in case of spillage as per SANS10131, Item 5.2.3
% The generator shall have palisade fencing. The fence shall allow enough space around the

Gen-set for maintenance purposes and shall be bonded to earth

% Valid Certificates of Compliance must be issued in accordance with the SANS 10142 Part 1
requirements. This ensures that all electrical installations meet the necessary safety and
compliance standards.

SECUNDA MAGISTRATE COURT DETAIL DESIGN

Scope of Works

% Supply, Deliver, install and commissioning of a 180kVA/400V Silent/Soundproof Generator unit
with ATS (Automatic Change Over: Switch)-and-with fuel tank located at the base of the
Generator complete in canopy as specified. The fuel tank will have to form part of the main
Generator base to avoid separate plinths for the unit. The tank shall have sufficient capacity to
run the engine on full load for a period of 24 hours. The Generator unit will supply the above
loads as per request: see table 1 above for details:

Install a new 1 x 185mm? cable from the existing Mini-substation to the new Generator ATS .

Install a new 1 x 185mm? cable from the Generator to the Existing Main Distribution Board.

Install a new UPS Distribution (DB) for Essential loads next to the existing Main DB to

accommodate circuit breakers for the Essential loads and to comply with SANS10142 The

UPS board to have all Circuit breakers rated at 6kA

< Install a new 1 x 16mm? cable from the existing Main Distribution Board to the UPS system as

indicated on drawings.

Install a new 30kVA UPS system with 1 x 75Ah batteries to allow a 11minutes battery storage

capacity. The UPS system to be installed inside the Server room.

Install a new 1 x 16mm2 cable from the UPS system to the new proposed UPS Distribution

Board.

% Reroute/Rewire all the circuits that fall under Essential services section from the Main and
Sub-distribution boards to the newly installed UPS distribution board.

< A complete compliance audit must be conducted by a Qualified Electrician for the existing
electrical installation circuits for the complete Court building and to be labelled as per DPW
specifications.

% Replace all the plug points for Essential services with Blue dedicated plugs

< To ensure compliance with SANS 10142 standards circuit breakers on the new UPS
distribution board be rated at 5kA.

< The contractor shall build a plinth/foundations and bund wall around the diesel generator

complete with painting to contain the diesel in case of spillage as per SANS10131, ltem 5.2.3
% The generator shall have palisade fencing. The fence shall allow enough space around the

Gen-set for maintenance purposes and shall be bonded to earth.
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C3.6.2

C3.6.3

C36.4

REPUBLIC OF SOUTH AFRICA

Valid Certificates of Compliance must be issued in accordance with the SANS 10142 Part 1
requirements. This ensures that all electrical installations meet the necessary safety and
compliance standards.

AMENDMENTS TO THE STANDARD AND PARTICULAR SPECIFICATION:

Attached

PARTICULAR SPECIFICATIONS:

Attached

STANDARD MINIMUM REQUIREMENTS

In terms of section 5(2) of the Construction Industry Development Board Act, 2000 (Act no. 38
of 2000) (the Act), the Construction Industry Development Board is empowered to establish
and promote best practice standards, Standard Requirements and Guidelines which includes
the following but not limited to: ™.

cidb Best Practice: Green Building Certification, No. 34158 Government Gazette, 1 April 2011

cidb Standard for Developirié Skills through Infrastructure Contracts, No. 36760 Government
Gazette, 23 August 2013

cidb Standard for Indirect Targeting for Enterprise Development through Construction Works
Contracts, No 36190 Government Gazette, 25 February 2013

Preferential Procurement Poli¢y Framework Act, 2000: Preferential Procurement Regulations,
2017, No. 40553 Government Gazette, 20 January 2017

C3.6.5 cidb Standard for Contract Participation Goals for Targeting Enterprises and Labour through

Construction Works Contracts, No. 41237 Government Gazette,10 November 2017

C3.6.6 cidb Standard for Minimum Requirementé for Engaging Contractors and Sub-Contractors on

C3.6.7

C3.6.8

C37

Construction Works Contracts, No. 41237 Government Gazette, 10 November 2017

cidb Standard for Minimum Requirements for Engaging Contractors and Sub- Contractors on
Construction Works Contracts, No. 42021 Government Gazette, 9 November 2018

cidb Standard for Developing Skills through Infrastructure Contracts, No 48491 Government
Gagzette, 23 April 2023

CONTRACT PARTICIPATION GOALS AND CIDB BUILD PROGRAMME

Provision has been made within the Contract Participation Goal section in the Bill of Quantities
for the respective CPGs. Prescribed Profit and Attendance percentages have been stipulated,
all inclusive of associated costs to the contractor for implementation and allowance for
submitting reports to the Employer’s Representative on a monthly basis in terms of monthly and
accumulative targets achieved with audited supporting documentation.

Monthly progressive reports to be submitted to the Employer’s representative indicating the
percentage targets achieved which must be reconciled upon completion of the project and to
form part of the final account.
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The contractor shall achieve in the performance of this contract the following Contract
Participation Goals (CPGs) as indicated below:

Minimum Targeted Local Material Manufacturer Contract Participation Goal

The Minimum Targeted Local Building Material Manufacturers CPG is not applicable to
this project.

It is the requirement of the employer that the contractor enhances the use of local Small, Micro
and Medium Enterprise Local Material Manufacturers (SMME’s) in executing this contract,
irrespective whether a minimum percentage Participation Goals is applicable or not.

The Minimum Targeted Local Manufacturers of Material Contract Participation Goal, in
accordance with the cidb Standard for Contract Participation Goals for Targeting Enterprises
and Labour through Construction Works Contracts as published in the Government Gazette
Notice No. 41237 of 10 November 2017, as amended in cidb Best Practice Project Assessment
Scheme Notice No. 43726 of 18 September 2020.

A Targeted Local Material Manufacturer is a targeted enterprise that operates or maintains a

. factory or establishment that produces on its premises materials or goods required by the

C3.7.2

principal contractor for the performance of the contract.
Note: Adapted from SANS 10845-7:2015, definition 2.13

Preference shall be given to the Targeted Local Material Manufacturer where feasible in insert

applicable Ward/s, Municipal District, Town, City, Province, and provided that:

(a) Such materials comply .in all respects with the specific requirements of PW371 and
SANS specifications,

(b) The non-availability of such materials shall not adversely affect the desired progress of.
the specific works,

(¢) The use of such suppliers shall not constitute grounds for any claim for increased cost

in respect thereof, .

(d) Materials of at least insert applicable percentage, both in words and figures of the

total value of materials purchased excluding VAT to be sourced from within insert
applicable kilometerskm radius of the project site,

(e) Material of at least insert applicable percentage, both in words and figures of the
total value of materials purchased excluding VAT to be sourced from within insert
applicable kilometerskm radius of the project site.

Failure to achieve the minimum specified value as indicated in the CPG Bill of Quantity Section
for Targeted Local Material Manufacturer participation will result in a thirty percent (30%)
penalty of the prorate targeted value of materials not complied with unless the contractor can
prove to the Employer’s satisfaction that the non-achievement was beyond his/her control.

The contractor shall submit monthly reports in terms of monthly achievement
and accumulative targets achieved including audited supporting documentation
to the Employer's Representative.

Minimum Targeted-Local Building Material Suppliers Contract Participation Goal

The Minimum Targeted Local Building Material Suppliers CPG is not applicable to this
project.

It is the requirement of the employer that the contractor enhances the use of local Small, Micro
and Medium Enterprise Local Material Suppliers (SMME's) in executing this contract,
irrespective whether a minimum percentage Participation Goals is applicable or not.
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C3.7.3

The Minimum Targeted Local Manufacturers of Material Contract Participation Goal shall be
achieved in accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the Government
Gazette Notice No. 41237 of 10 November 2017, as amended in cidb Best Practice Project
Assessment Scheme Notice No. 43726 of 18 September 2020 — Condition of Contract..

A targeted supplier is a targeted enterprise that

a) owns, operates or maintains a store, warehouse or other establishment in which goods
are bought, kept in stock and regularly sold to wholesalers, retailers or the public in the
usual course of business; and

b) engages, as its principal business and in its own name, in the purchase and sale of

goods.
Note: Adapted from SANS 10845-7:2015, definition 2.14

Preference shall be given to the local material suppliers where feasible in the insert applicable
Ward/s, Municipal District, Town, City, Province, and provided that:

(a) Such materials comply in all respects with the specific requirements of PW371 and
SANS specifications, '

(b) The none availability of such materials shall not adversely affect the desired progress
of the specific works,

(c) The use of such suppllers shall not constitute grounds for any claim for increased cost

in respect thereof, .

(d) Materials of at least msert appllcable percentage, both in words and figures of the

total value of materials purchased excluding VAT to be sourced from within insert
applicable kilometerskm of the project site,

(e) Material of at least insert applicable percentage, both in words and figures of the
total value of materials purchased excluding VAT to be sourced from within insert
applicable kilometerskm of the project site.

Failure to achieve the minimum specified value as indicated in the CPG Bill of Quantity Section
for Targeted Local Material Manufacturer participation will result in a thirty percent (30%)
penalty of the prorate targeted value of materials not complied with, unless the contractor can
prove to the Employer’s satisfaction that the non-achievement was beyond his/her control.

The bidder shall submit monthly reports in terms of monthly achievement and accumulative
targets achieved including audited supporting documentation to the Employer's
Representative.

Minimum Targeted Local Labour Skills Development Contract Participation Goal

The Minimum Targeted Local Labour Skills Development CPG is not applicable to this
project.

It is the requirement of the employer that the contractor enhances the use of local labour in
executing this contract. This is required to be done through the use of both traditional building
techniques and labour-intensive construction techniques careful and considered construction
planning and implemented in the project irrespective whether a minimum percentage
Participation Goal is applicable or not.

The Minimum Targeted Local Skills Development Contract Participation Goal shall be achieved
in accordance with the cidb Standard for Contract Participation Goals for Targeting Enterprises
and Labour through Construction Works Contracts as published in the Government Gazette
Notice No. No. 48491 of 28 April 2023 and the cidb Best Practice Project Assessment Scheme
Notice No. 43726 of 18 September 2020 — Condition of Contract..
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Targeted labour: individuals who:
a) are employed by the principal contractor, sub-contractor or targeted enterprises in the
performance of the contract;
b) are defined as the target group in the targeting data; and
c) permanently reside in the target area or who are recognized as being residents of the
target
area on the basis of identification and association with and recognition by the residents
of the target area.

Adapted from SANS 10845-7:2015, definition 2.12

Targeting of labour by skills categories is only permissible within categories of semi-skilled
and unskilled labour.

Contract participation goals for semi-skilled and unskilled labour shail be limited to on-the-job
training to targeted labour to enable such labour to master the basic work techniques required
to undertake the work in accordance with the requirements of the contract and in a manner that
does not compromise worker health and safety. In the case of targeted labour, the certification
of records shall be in accordance with SANS 10845-8.

Beneficiaries will be sourced from the insert applicable Ward/s, Municipal District, Town,
City, Province for the full duration of the Construction Period, employed by either the principal
contractor, sub-contractors or targeted enterprises. The total number of working days to complete
the Works amount to insert number of working days as determined by the Construction
Period working days. The minimum CPG participation for Targeted Local Labour Skills
Development is insert applicable percentage, both in words and figures, expressed as a
percentage of the total number of working days required to complete the Works. The contractor
'shall attain or exceed the CPG in the performance of the contract. Failure to achieve the
minimum Targeted Local Labour Skills Development CPG will result in a payment reduction of
R5 000 (Excluding VAT), per working day which training has not been provided to the workforce
in attendance, unless the contractor can prove to the Employer’s satisfaction that the non-
achievement was beyond his/her control.

The bidder shall submit monthly reports in terms of monthly achievement and
accumulative targets achieved including audited supporting documentation to
the Employer’s Representative.

CIDB BUILD PROGRAMME: Minimum Targeted Enterprise Development Contract
Participation Goal

The Minimum Targeted Enterprise Development CPG is not applicable to this project.

The aim of this best practice standard for indirect targeting for enterprise development in
accordance with the Standard for Indirect Targeting for Enterprise Development (published in
Government Gazette 36190 of 25 February 2013), as amended in cidb Best Practice Project
Assessment Scheme Notice No. 43726 of 18 September 2020 — Condition of Contract. is to
promote enterprise development by providing for a minimum Contract Participation Goal (CPG)
of insert percentage Min 5% and Max 30% of the contract amount as defined in the Standard
(Tender amount, excluding allowances and VAT) on selected contracts to be undertaken by
joint-venture partners or to bé sub-contracted to developing contractors that are also to be
beneficiaries of enterprise development support from the main contractor.

The bidder shall submit monthly reports in terms of monthly achievement and accumulative
targets achieved including audited supporting documentation to the Employer's
Representative.
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The lead partner or main contractor shall dedicate a minimum insert percentage Min 5% and
Max 30% of the tender value at the time of award, excluding allowances and VAT, to provide
developmental support to targeted subcontractor or joint venture partner applicable to contracts
in Grades 7 to 9, General Building and Civil Engineering contracts. Preference will be given to
insert type of enterprises, e.g. General Building, Electrical, Mechanical, Plumbing, etc. .It could
be either or any combination of all Enterprises.

Failing to achieve the targeted Contract Skills Development Goal will result in A) a thirty percent
(30%) penalty of the value of the portion not achieved, excluding VAT, and B) the issuing of
completion certificates only after the completion certificate of achieving the skills development
goal, counter-signed by the relevant individuals has been submitted, unless the contractor can
prove to the Employer’'s satisfaction that the non-achievement was beyond his/her control.

The bidder shall submit monthly reports in terms of monthly achievement and accumulative
targets achieved including audited supporting documentation to the Employer’s
Representative.

C3.7.41 Criteria

The main or lead pariner of the successful bidder shall:

(a) There mustbe a neéds’ analysis for indirect targeting and development or skill
standard and should be development in at least any two developmental areas
namely;

Administrative and cost control systems
construction management systems and plans
planning, tendering -and programming

business; technical; procurement skills

legal compliance

credit rating/history; financial loan capacity/history
contractual knowledge

(b) The above needs analysis shall be mutually agreed upon between contractor and
targeted enterprise

(c) The contractor shall appoint an enterprise development coordinator to:

o perform needs analysis on the targeted enterprise to identify developmental
goals

¢ develop a project specific enterprise development plan to improve the
targeted enterprise/s performance in the identified developmental areas

e provide internal mentorship support to improve the targeted enterprise/s
performance

e monitor and submit to the employer’s representative a monthly enterprise
development report thereby reporting on the progress of the agreed
development areas with the targeted enterprise/s

e submit a project completion report to the Employer’s representative for each
targeted enterprise.
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C3.74.2 Management

The contractor shall provide a competent person/s to provide internal mentorship to the
Targeted Enterprise/s in the two agreed developmental areas.

C3.7.4.3 Competence Criteria for an Enterprise Development Co-ordinator

The enterprise development co-ordinator shall have the following competencies:

¢ Minimum experience of 5 years in the construction industry at Managerial level as
a Site Agent, Contracts Manager, Site Manager, Construction Manager, Business
Development Manager or Enterprise Development Manager.

e Minimum experience of 2 years in training and development in Building or
Construction; and

¢ National Diploma or B Degree in the Built Environment or Business Management

C3.74.4 Format of Communications

The contractor shall submit to the Employer’'s Representative:

*  Project interim reports in the specified format (ED105P) detailing interim values
of the CPG that was achieved together with an assessment of the enterprise
development support provided should be tabled and discussed at least monthly at
progress meetings between employer’s representative and the contractor;

*  Project completion report in the specified format (ED101P) to the Employer’s
Representative for acceptance within 15 days of achieving practical completion.
The report shall include the value of the CPG that was certified in accordance with
the contract, cidb registration numbers of each and every targeted enterprise, and
the value of the subcontracted works or of the joint venture entered into; and the
participation parameter

 Enterprise development declaration (ED104P).

C3.7.4.5 The Key Personal

The contractor shall appoint an Enterprise Development Co-ordinator and a competent
person/s to provide internal mentorship.

C3.7.4.6 Management Meetings

The contractor shall report to the Employer's Representative on the implementation and
progress of the targeted enterprise development and CPG at monthly progress site meetings.

C3.7.4.7 Forms for contract administration

The contractor shall submit to the Employer’s Representative the following proformas:
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*  Form ED 105P Project Interim Report
« Form ED 104P Enterprise Development Declaration
* Form ED 101P Project Completion Report

C3.7.4.8 Records

The contractor shall:

« keep records of the targeted enterprise development
« keep records of the payments made to the targeted enterprises in relation to the CPG.

« ensure all the documentation required in terms of the Standard is provided with each monthly
progress payment certificate and according to a prescribed format where applicable.

C3.7.4.9 Payment Certificates

The contractor shall:

 achieve the measurable CPG and providing enterprise development support to the
targeted enterprise/s as per the Standard.

* submit payment certificates to the Employer Representative at intervals determined
in the Contract.

C3.7.4.10 Compliance requirements

Non-compliance with the Best Practice Project Assessment Scheme

The wording of regulation 27A 'of.th.e cidb regulations makes provision for the Board to enforce
the cidb code of conduct in'the event of clients being found to be in breach of the best practice
project assessment scheme,

* Not including the requiréments of the cidb standards in the conditions of tender
»  Not registering the award of contract on the cidb Register of Projects (RoP)
*  Not reporting practical completion on the cidb Register of Projects (RoP)

3,75 CIDB BUILD PROGRAMME: Minimum Targeted Contract Skills Development Goal
(CSDG)

The Minimum Targeted Contract Skills Development CPG is not applicable to this
project.

The contractor shall achieve or exceed in the performance of the contract the Contract Skills
Development Goal (CSDG) established in the Standard for Developing Skills through
Infrastructure Contracts (published in Government Gazette No 48491 of 23 April 2023 and the
cidb Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020 —
Condition of Contract.

Failing to achieve the targeted Contract Skills Development Goal will result in A) a thirty
percent (30%) penalty of the value of the portion not achieved, excluding VAT, and B) the
issuing of completion certificates only after the completion certificate of achieving the skills
development goal, counter-signed by the relevant individuals has been submitted, unless the
contractor can prove to the Employer’s satisfaction that the non-achievement was beyond
his/her control.
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The contractor shall apportion the learners in the different construction activities
based on the scope of work. The cost of accommodating learners will be
determined by using Table 3 in the Standard and this cost will be used to
determine the value in Rand and will be added to the provision for training as
provided for in the Preliminary and General section in the Bill of
Quantities/Pricing schedules/Activity schedule.

C3.7.5.1 Methodology

The contractor shall achieve the measurable contract skills development goal by providing
opportunities to learners requiring structured workplace learning using one or acombination
ofany of the following in relation to work directly relatedto the contract ororder:

Method 1: structured workplace learning opportunities for learners towards the
attainment of a part or a full occupational qualification;

Method 2: structured workplace learning opportunities for apprentices or other artisan
learners towards the attainment of atrade qualification leadingto a listed trade (GG No.
35625, 31 August 2012) subject to at least sixty percent (60%) of the artisan learners being
holders of public TVET college qualifications;

Method 3: work integrated learning opportunities for University of Technology or
Comprehensive University students completing their national diplomas;

Method 4: structured workplace learning opportunities for candidates towards registration
in a professional category by a statutory council.-

The contract skills participation goals, expressed in Rand, shall not be less than the contract
amount multiplied by a percentage (%) factor given in Table 1 in the Standard for the applicable
class of construction works.

Table 1: Contracting skills development goals for different classes of engineering and
construction works contracts

Class of construction works as identified in terms of Regulation 25 (3) of Construction skills
the Construction Industry Regulations 2004 development goal (CSDG)
Designation Description (%)

CE Civil Engineering 0.25

CE and GB Civil engineering and General Building 0.375

EE Electrical Engineering works (buildings) 0.25

EP Electrical Engineering works (infrastructure) 0.25

GB General Building 0.5

ME Mechanical Engineering works 0.25

SB Specialist 0.25

The contractor shall apportion the learners in the different construction activities
based on the scope of work. The cost of accommodating learners will be
determined by using Table 2 in the Standard and this cost will be used to
determine the value in Rand and will be added to the provision for training as
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provided for in the Preliminary and General section in the Bill of
Quantities/Pricing schedules/Activity schedule.

Table 2: Notional Cost of Training per Headcount
Source: cidb Standard for Skills Development

Provision for Provisions
Type of Trainin stipends Provisions for Total costs
ygpportunity ¢ (Unemployed for additional Unemployed | Employed
learners mentorship N ploy
costs learners learners
only)

Method 1
Occupational qualification R7 000 RO R9 000 R16 000 R9 000
Method 2
TVET College graduates R14 000 RO R9 000 R23 000 N/A
Apprenticeship R14 000 RO R12 000 R26 000 R12 000
Method 3
P1 and P2 learners I R24 000 R20 000 R4 500 R48 500 N/A
Method 4
Candidates with a 3 year R37 000 “R20 000 R4 500 R61 500 R20 000
diploma
Candidates with 4 year
qualification R47 000 .R20 000 R4 500 R71 500 R20 000

Note: the required CPG will be recalculated based on the awarded tender amount and “Confract amount™ once the
beneficiaries have been appointed and actual costs are known. The notional cost of providing training opportunities will
increase by CPI on an annual basis based on April CPI. Should the rates increase after bid award or during construction
the rates will be adjusted as a remeasuarble item.

(a)

(b)

(c)

(d)

(e)

®

(a)- The successful contractor may employ part/full occupational gualification learners,
trade qualification learners, work integrated learners or candidates not applicable) directly
or through a Skills Development Agency (SDA), (A1 - List of cidb accredited SDAs).

The successful contractor must employ at least sixty percent (60%) of the learners from an
FET / TVET college should the contractor select to have part/full occupational qualification
learners and trade qualification learners contributing to the CSDG.

The successful contractor shall employ at least insert applicable percentage, both in
words and figures from' eligible part/full occupational qualification learners, trade
qualification learners, work integrated learners or candidates not applicable) in the
employment of the employer.:

The successful contractor shall ensure that no single method shall contribute more
than seventy five percent (75%) of the CSDG for the contract.

The successful contractor may only place thirty three percent (33%) employed
employees or that of his subcontractors contributing to the CSDG.

The contractor shall employ at least sixty percent (60%) of the learners from a Public
FET / TVET college should the contractor select to have trade qualification learners
(Method 2) contributing to the CSDG.
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One of the objectives of the project is to train insert applicable number, both in
words and figures Occupational qualifications, trade qualification, work integrated
learners — P1 and P2 learners, professional candidates. not applicable)

Management

The successful contractor must keep site records regarding the part/full occupational
qualification learners’, trade qualification learners’, work integrated learners’ or candidates’
(delete that which is not applicable) progress, site attendance, hours worked and other
relevant information as required by the Standard.

The successful contractor shall provide the required number of appropriately qualified
mentors to the maximum number of part/full occupational qualification learners, trade
qualification learners, work integrated learners in the proportion as specified in the
Standard.

The successful contractor shall provide a supervisor to manage the training of the part/full
occupational qualification learners, trade qualification learners, work integrated learners,
candidates. not applicable)

The successful contractoer shall submit to the employer’s representative a baseline training
plan in the specified format (Pro-forma A2) for the part/full occupational qualification
learners, trade qualification learners, work integrated learners, candidates not
applicable)within 30 days of start of the contract.

The successful contractor. shall submit to the employer’s representative project interim
report in the specified- format (Pro-forma A3) on the progress of each of part/full
occupational qualification learner, trade qualification learner, work integrated learner,
candidate not applicable) every three months.

The successful contractor shall submit to the employer’s representative the names and
particulars in the specified format (Pro-forma A4) of the supervisor, mentors for the part/full
occupational qualification learners, trade qualification learners, work integrated learners or
candidates not applicable) within 30 days of start of the contract.

The successful contractor shall keep a daily record of all the part/full occupational
qualification learners, trade qualification learners, work integrated learners, candidates on
site and their daily activities and shall be made available to the employer’s representative
on request.

The successful contractor shall submit to the employer's representative the reports on the
progress and status of the part/full occupational qualification learners, trade qualification
learners, work integrated learners or candidates not applicable) with the monthly invoice
for the payment certificate..

The successful contractor shall have health and safety inductions for all part/full
occupational qualification learners, trade qualification learners, work integrated learners or
candidates not applicable).

The successful contractor shall conduct entry and exit medical tests of all part/full
occupational qualification learners, trade qualification learners, work integrated learners or
candidates not applicable).

The successful contractor shall provide personal protective equipment (PPE) to all part/full
occupational qualification learners, trade qualification learners, work integrated learners or
candidates not applicable) at the start of their employment on site.
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C3.7.7

Based on the agreed skills methods the contractor may employ part/full Occupational
Qualification Learners and /or Trade Qualification Learners and/or Work Integrated
Learners and/or Candidates not applicable) directly or through a Skills Development
Agency (SDA), training provider or skills development facilitator (Form A1 - List of cidb
accredited SDAs). The contractor shall ensure that no more than one Method shall be
applied to any individual concurrently in the calculation of the CSDG for the contract.

NATIONAL YOUTH SERVICE TRAINING AND DEVELOPMENT PROGRAMME (NYS)

The National Youth Service Training and Development Programme is not applicable to
this project.

The programme shall be implemented in terms of the Implementation of the National Youth
Service Programme under the Expanded Public Works (EPWP) and shall be priced in the CPG
section of the Bills of Quantities. Monthly reports are to be submitted to the Employer's
Representative.

Failure by the contractors to achieve the specified number to be trained in the NYS section of
the CPG section within the Bills of quantities will result in a payment reduction as per bill of quantities
per person, excluding VAT unless the contractor can prove to the Employer’s satisfaction that the
non-achievement was beyond his/her control.

LABOUR-INTENSIVE WORKS
Labour Intensive Works is'not fapplfcable to this project.

Where labour intensive work is specified in the Bill of Qualities and indicated by “LI" the
contractor must price for and include in rates. Contractors are expected to use their initiative to
identify additional activities that can be done labour-intensively to comply with the set minimum
labour intensity target. Allowance must be made for submitting monthly reports illustrating the
value of the works executed under Labour Intensive Works.

Failure by the contractor to achieve the specified value of the Labour Intensive Participation
Goal as stipulated within the Bills of Quantities will result in a thirty percent (30%) penalty of
the value of the works not done by means of labour intensive methods, excluding VAT, unless
the contractor can prove to the Employer’s satisfaction that the non-achievement was beyond
his/her control.

Emplover's objectives:
The employer's objectives are to deliver public infrastructure using labour-intensive methods in
accordance with EPWP Guidelines. '

Labour-intensive works:
Labour-intensive works shall be constructed/maintained using local workers who are

temporarily employed in terms of the scope of work.

Labour-intensive competencies of supervisory and management staff:

Contractors shall only engage supervisory and management staff in labour-intensive works that
have completed the skills programme including Foremen/ Supervisors at NQF level 4 "National
Certificate: Supervision of Civil Engineering Construction Processes” and Site Agent/ Manager
at NQF level 5 "Manage Labour-Intensive Construction Processes” or equivalent QCTO
qualifications (See Appendix C) at NQF outlined in Table 1
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GENERIC LABOUR-INTENSIVE SPECIFICATION

Contractors are referred to the Guidelines for the Implementation of Labour-intensive

Infrastructure Projects under the Expanded Publics Works Programme (EPWP) for the generic
labour-intensive specification applicable to the contract.

This specification establishes general requirements for activities which are to be executed by
hand involving the following:
° trenches having a depth of less than 1.5 metres

° stormwater drainage

° roads

° sidewalks and non-motorised transport infrastructure
e  water and sanitation

Precedence

Where this specification is in conflict with any other standard or specification referred to in the
Scope of Works to this Contract, the requirements of this specification shall prevail

Hand excavateable material

Hand excavateable material is:

a) granular materials:

i) whose consistency when-profiled may in terms of Table 3 be classified as very loose, loose,
medium dense, or dense; or

ii) where the material is a gravel having a maximum particle size of 10mm and contains no
cobbles or isolated boulders, no more than 15 blows of a dynamic cone penetrometer is
required to penetrate 100mm;

b) cohesive materials: -

i) whose consistency when profiled may in terms of Table 3 be classified as very soft, soft, firm,
stiff and stiff / very stiff, or ~* - -

ii) where the material is a gravel having a maximum particle size of 10mm and contains no
cobbles or isolated boulders, no more than 8 blows of a dynamic cone penetrometer is required
to penetrate 100mm;

Note

1) A boulder is material with a particle size greater than 200mm, a cobble and gravel is material
between 60 and 200mm.

2) A dynamic cone penetrometer is an instrument used to measure the in-situ shear resistance
of a soil comprising a drop weight of approximately 10 kg which falls through a height of 400mm
and drives a cone having a maximum diameter of 20mm (cone angle of 60° with respect to the
horizontal) into the material being used.

Table 3: Consistency of materials when profiled

when scraped with a
geological pick.

GRANULAR MATERIALS COHESIVE MATERIALS
CONSISTENCY DESCRIPTION CONSISTENCY DESCRIPTION
Very loose Crumbles very easily Very soft Geological pick head can

easily be pushed in as far
as the shaft of the handle.

resistance to
penetration by sharp

Loose Small resistance to Soft Easily dented by thumb;
penetration by sharp sharp end of a geological
end of a geological pick can be pushed in 30-
pick. 40 mm; can be moulded
by fingers with some
pressure.
Medium dense Considerable Firm Indented by thumb with

effort; sharp end of
geological pick can be
pushed in up to 10 mm;
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end of a geological
pick.

very difficult to mould with
fingers; can just be
penetrated with an
ordinary hand spade.

repeated blows of a
geological pick.

Dense Very high resistance Stiff Can be indented by
to penetration by the thumb-nail; slight
sharp. end of a indentation produced by
geological pick; pushing geological pick
requires many blows point into soil; cannot be
for excavation. moulded by fingers.

Very.dense High resistance to Very stiff Indented by thumb-nail

with  difficulty;  slight
indentation produced by
blow of a geological pick

point.

Trench excavation
All hand excavateable material in trenches having a depth of less than 1,5 metres shall be
excavated by hand.

Compaction of backfilling to trenches-(areas not subject to traffic)

Backfilling to trenches shall-be placed in layers of thickness (before compaction) not exceeding
100mm. Each layer shall be compacted using hand stampers;

a) to ninety percent (90%) Mod AASHTO;

b) such that in excess of 5 blows of a dynamic come penetrometer (DCP) is required to
penetrate 100 mm of the backfill,. provided that backfill does not comprise more than ten (10%)
gravel of size less than 10mm and contains no isolated boulders, or

c) such that the density of the compacted trench backfiil is not less than that of the surrounding
undisturbed soil when tested comparatively with a DCP.

Excavation

All excavateable material including topsoil classified as hand excavateable shall be excavated
by hand. Harder material may be loosened by mechanical means prior to excavation by hand.
Any material which presents the possibility of danger or injury to workers shall not be excavated
by hand.

Clearing and grubbing
Grass and bushes shall be cleared by hand.

Shaping
All shaping shall be undertaken by hand.

Loading
All loading shall be done by hand. Haulage equipment should be selected in a manner that

allows loading by hand to the greatest extent possible.

Haul
Excavation material shall be hauled to its point of placement by means of wheelbarrows where
the haul distance is not greater than 150m.

Offloadin
All material, however transported, is to be off-loaded by hand, unless tipper-trucks are utilised

for haulage.

Spreading
All material shall be spread by hand.

Compaction
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Small areas may be compacted by hand provided that the specified compaction is achieved.
Appropriate rollers should be used where higher (than can be achieved by hand) levels of
compaction are required or for large areas.

Grassing
All grassing shall be undertaking by sprigging, sodding, or seeding by hand.

Stone pitching and rubble concrete masonry

All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, must
to be collected, loaded, off loaded and placed by hand.

Sand and stone shall be hauled to its point of placement by means of wheelbarrows where the
haul distance is not greater than 150m.

Grout shall be mixed and placed by hand.

Manufactured Elements

Elements manufactured or supplied by the Contractor, such as manhole rings and cover slabs,
precast concrete planks and pipes, masonry units and edge beams shall not individually, have
a mass of more than 320kg, Where the mass of an element exceeds 55 kg, consideration
should. be given to the size of the element relative to its total mass related to the number of
workers who would be needed to lift such mass

Submission of Accrual Répé?fs"

The Contractor shall submit accrual reports to the client representative at the end of March and
September each year for the duration of the Service Contract period from the date of
‘appointment up to and including: project closeout. This is to ensure that PMTE complies with
the aceounting framework GRAP, which requires that PMTE disclose all its accruals as at the
end of each reporting date. . -

Submission of Monthly Local Material Utilisation Report (Local Content)

Submission of Monthly Local Material Utilisation Report (Local Content) is not applicable
to this project.

The contractors shall be responsible for record keeping, documenting and submission of
monthly local material utilization report with supporting documentation to the Employer's
representative within 7 working days of the beginning of the successive month, in terms of
DTI&C designated industry/sector/sub-sector schedule as per the PA36 and Annexures C
attached to the tender document. The final percentage achievement to be reconciled upon
completion of the project and form part of the final account.

Failure by the contractors to achieve the specified percentage of local content per designated
industry/sector/sub-sector as listed will result in a thirty percent thirty percent (30%) penalty of
the value not achieved, excluding VAT, unless the coniractor can prove to the Employer’s
satisfaction that the non-achievement was beyond his/her control. Allowance must be made for
submitting monthly reports illustrating the value of local material utilisation report.
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Part C4: Site Information
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C4 Site Information

PG-03.1 (EC) SITE INFORMATION — GCC 3" Edition (2015)

Project title: :Gsta_llation of Back-Up Generator & Uninterruptable Power System At Secunda and Ogies
agistrate Courts
Tender no: H26/003A] J WCS no: Reference no:

C4 Site Information

Ogies Magistrate Court
Ogies is situated in the Nkangala District Municipality of the province of Mpumalanga, and the

Magistrate Court is located within the Ogies Police Station precinct. The site is approximately 103
km east of Pretoria Central.

» Physical Address: Main Road, Ogies Police Station, Ogies, 2230, Mpumalanga Province
e Coordinates: Approximately -26.0817° S, 29.0511° E

The facility serves multiple purposes, including functioning as a Police Station, Holding Cells,
Courtroom, and Court Administration Offices.

Secunda Magistrate Court
Secunda is located in the Govan Mbeki Local Municipality within the province of Mpumalanga,

and the Magistrate Court is situated at Horwood Street, Secunda. The site lies approximately 155
km from Pretoria Central.

s Physical Address: Horwood Street, Secunda, 2302, Mpumalanga Province
e Coordinates: Approximately -26.5510° S, 29.2048° E

The building accommodates the Magistrate Court, Holding Cells, and Court Administration
Offices, serving as the main judicial complex for the Secunda Magisterial District.
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