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PLEASE READ THE FOLLOWING INFORMATION TOGETHER WITH THE
REQUIREMENTS AS STIPULATED IN THE BIDDING DOCUMENTS. THESE
DOCUMENTS ARE MEANT TO ASSIST BIDDERS IN COMPLETING THEIR BIDDING
DOCUMENTATION AND ENSURE FULL COMPLIANCE TO THE STIPULATED
REQUIREMENTS.

COMPLETION GUIDE - PART 1

SERVICE PROVIDER DOCUMENT COMPLETION GUIDE: WHAT TO AVOID AND/OR
REMEMBER WHEN COMPLETING THESE TENDER DOCUMENTS.

1. PA —30.1 PRICING SCHEDULE - the calculated on the bill of quantities
and/or pricing schedule will be accepted as the final offer given by the bidder.

2. DPW -07 FORM OF OFFER AND ACCEPTANCE - the calculated on the
bill of quantities should be carried over from the bill of quantities (BOQ) to DPW-07 in both
numerical and in words format. It should be noted that should there be a price difference
between numeric value offer and the offer in words, the offer in words shall prevail. (NB.
applicable to facilities and construction tenders)

3. PA - 11 BIDDERS DISCLOSURE - declare any related company interest (where you
have controlling interest) including those reflecting on the CSD report under each
director/member of your company (i, tick YES on point 2.3. Furnish the details on 2.3.1).

4. PA-16 PREFERENCE POINTS CLAIM FORM - should be completed in full, bidders to
note that points will be allocated for specific goals as specified in the invitation to quote
and invitation to bid.

For example using the table below, should you wish to claim for specific goals and maximise
on the preferential points you will need to indicate the specific goal claimed in PA16 page 09
of 11; if claiming under 80/20 then the last column should indicate the number of points claimed
i.e. 1. An EME or QSE which is at least 51% owned by black people = 10 (indicate the total
points in figures if they are being claimed)

NB Please indicate the points being claimed, should you fail to indicate you will not be
allocated the points and please submit the documentary proof to substantiate the claim
as indicated in the invitation to quote/tender.

Serial | Specific Goals Preference | Documentation to be

No Points submitted by bidders to
allocated | validate their claim for points
out of 20

1. An EME or QSE which is at least | 10

¢ SANAS Accredited
BBBEE Certificate or
sworn affidavit where
applicable

51% owned by black people

2. Located in a specific Local |2
Municipality or District Municipality
or Metro or Province area for work

e Office Municipal Rates
Statement
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| Serial | Specific Goals Preference | Documentation to be
No Points submitted by bidders to
allocated | validate their claim for points
out of 20
to be done or services to be e Or

rendered in that area

e Permission To Occupy from
local chief in case of rural
areas (PTO)

e Or

¢ Lease Agreement

ORIGINAL BBBEE SWORN AFFIDAVIT - Ensure that the sworn affidavit is signed and
dated in the presence of the Commissioner of Oaths. The date of the deponent and the
commissioner must be the same date. CIPC sworn_affidavit are preferred but not
compulsory

¢ Bidders to note that the acceptable format for financial year end is as follows:
DD/MM/YYYY. If the day, month and year of financial year end are not indicated,
the sworn affidavit will be declared invalid and lead to non-allocation of preference
point.

BBBEE CERTIFICATE - must be issued by a SANAS accredited agency and all other
required certificates must be issued by the relevant accredited agency. Please verify that
the your certificate issuing providers are registered on SANAS to ensure your certificates
are accredited www.sanas.co.za under accredited organizations

LEASE AGREEMENT in the name of the tendering services provider — Please ensure
the lease agreement is signed and dated by the tenant (business/service provider) and
landlord, it should consist of commencement date of lease and end date, as well as the
address of the leased property at least to substantiate the claim for location.

Official Municipal rates and or any other documentation for the purpose of claiming
points must be in the name of the service provider (business name), documentation in any
other name will be declared invalid and lead to non-allocation of preference points.

Compliance with the Companies Act: Section 23(3) (b) of the Companies Act 71 of 2008
(the Act) states that every company must “register the address of its office, or its principal
office if it has more than one office”. The physical address may be accepted if it is
compliance with the act in terms of BBBEE compliance documentation, address on the
tendering documents as well as the proof of locality when claiming for specific goals. The
physical address will be verified against the companies CIPC records for validation.

10. PROCUREMENT COMPLIANCE FORMS - all procurement compliance form MUST be

fully completed and signed in ink.

Page 2 of 4 (effective date 2025/05/13)
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11. ERRORS ON THE BOQ - Ensure correct and accurate carry-over of totals throughout
the BOQ

Please ensure that you completely fill in the document, where not sure kindly contact this office
for assistance, should you fail to submit a fully compliant document you may be rendered
administratively non-responsive thus disqualified from further evaluation.

SCAM ALERT- PART 2

HIGH ALERT: SCAM TO SUPPLIERS AND SERVICE PROVIDERS OF THE
DEPARTMENT OF PUBLIC WORKS AND INFRASTRUCTURE

There are many types of tender scams. Here are some of the more frequent scenarios:
Fraudsters use what appears to be government department stationery with fictitious logos and
contact details to send a fake RFQ to a company to invite it to urgently supply goods. Shortly
after the company has submitted its quote, it receives notification that it has won the tender.
The company delivers the goods to someone who poses as an official or at a fake site. The
Department has no idea of this transaction made in its name. The company is then never paid
and suffers a loss. OR Fraudsters use what appears to be government department stationery
with fictitious logos and contact details to send a fake RFQ to Company A to invite it to urgently
supply goods. Typically, the tender specification is so unique that only Company B (a fictitious
company created by the fraudster) can supply the goods in question. Shortly after Company
A has submitted its quote it receives notification that it has won the tender. Company A orders
the goods and pays a deposit to the fictitious Company B. Once Company B receives the
money, it disappears. Company A’s money is stolen in the process. Protect yourself from being
scammed,

If you are registered on the supplier databases and you receive a request to tender or quote
that seems to be from a government department, contact the department to confirm that the
request is legitimate. Do not use the contact details on the tender document as these might
be fraudulent.

e Compare tender details with those that appear in the Tender Bulletin, available online
at www.publicworks.gov.za

e |f you are uncomfortable about the request received, consider visiting the government
department and/or the place of delivery and/or the service provider from whom you will
be sourcing the goods.

e DPWI would never contact any bidder during the evaluation process and request
payment to secure a tender award.

¢ In the unlikely event that you are asked for a deposit to make a bid, contact the SCM
unit of the department to ask whether this is in fact correct. Any incidents of corruption,
fraud, theft and misuse of government property in the Department of Public Works and
Infrastructure can be reported to:

NB: All bids/ quotations are to be submitted in the manner outlines in the advertised
and or published documents only.

Page 3 of 4 (effective date 2025/05/13)



o - &
& s Department:
%‘ Public Works and Infrastructure
W REPUBLIC OF SOUTH AFRICA

TERMS AND CONDITIONS - PART 3

1. SPECIAL CONDITIONS
The quotation may be rejected, among other reasons, for any of the following specific
reasons:
1.1. The quotation received after the closed and time as specified;
The Bidder does not comply with the evaluation criteria of the quotation;
The quotation containing irregularities;
Non submission of standard bidding forms/ PA Forms;
Non submission of proof of registration with the applicable professional bodies;
The quotation documents not fully completed and signed.
Submission of the grading certificate upon completion of refurbishment. (Only
applicable to Leasing Projects)

_eeA A A A
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2. INVOICING REQUIREMENTS
Invoices — The contractor shall invoice NDPWI when work executed is
completed and confirmed by the client onsite and the invoice must be submitted
to DPWI within 5 days of completion of work via email:
invoice.kimberley@dpw.gov.za or hand deliver to Registry Services. Please
note, non-compliant invoices will be returned to the service provider for
corrections and resubmission.

The following criteria should be met upon submission of invoices:
e Invoice must be made of “Department Of Public Works & Infrastructure “
together with the address of the department;
¢ Name of the company and contact information, including physical and postal
address, email address, cellphone and telephone where applicable;
¢ Value added tax (VAT), CSD and company’s registration number;
Description of a list of the services or goods provided and the price for each
items of such goods or services;
Quantity and units price of the goods and/or service procured and/or delivered;
Date of invoice, invoice number;
Department purchase order or complaint number(KIM number/ID number);
Supplier’s banking details should be the same as on Central Supplier Database
Invoice should appear as invoice
Job card signed by Client (if applicable)

3. The general conditions of contract are applicable to all DPWI bids/quotations and or any
other contract as specified in the tender document.

4. Disclaimer

In awarding of tenders, the department will apply inter alia, equitable distribution of
opportunities.

Name of Bidder Signature Date

Page 4 of 4 (effective date 2025/05/13)



UPINGTON AND SURROUNDING AREAS: MAINTENANCE AND REPAIRS OF GENERAL BUILDING WORKS FOR 36
MONTHS TERM CONTRACT.

TENDER NUMBER: ID: 3264366
—  CONTENTSOF DOCUMENT

THE TENDER

Must be returned together with the tender/bid submitted
Part 1: Tendering Procedures

» PA-04 (EC) Tender Notice and invitation to tender
» DPW-03 (EC) Tender Data

Part 2: Returnable Schedules/Documents

1. Returnable Documents required for Tender Evaluation Purposes:

o PA-11 Declaration of Interest and Bidder’s Past Supply Chain Management Practices
o PA-15.1 Resolution of Board of Directors

o PA-152 Resolution of Board of Directors to Enter into Consortia or Joint Ventures

o PA-153 Special Resolution of Consortia or Joint Venture

o PA-16 Preference points Claim Form In Terms Of The Preferential Procurement

o PA-40 Declaration Of Designated Groups For Preferential Procurement

o DPW-09(EC) Particulars of Tenderer’s Projects

o DPW-21(EC) Record of Addenda to Tender Documents
CONTRACT

Part 1: Agreement and Contract Data

PA-10 Facilities Management Conditions of Contract (DPWI)
DPW-05 Contract Data (GCC 2015)

DPW-07 Form of Offer and Acceptance

DPW-10.2(EC) Form of Guarantee —-Variable Construction Guarantee
DPW-10.4(EC) Form of Guarantee —Fixed Construction Guarantee

VVVYVYY

Part 2: Pricing Data

PG-02.1 Pricing instructions
C2.2 Bill of Quantities
Part 3: Scope of Works

\ A4

PG-01.1 (EC) Scope of Works

Project Specification

General Information

EPWP Implementation Framework
Occupational Health & Safety Specification
Part 4: Site Information

VVVYVY

PG-03.1 (EC) Site Information
Properties According to the Areas

YV



\@‘f] Pt Works #0 ok
wity

oo
REPUBLIC OF SOUTH AFRICA

e A — PA-04 (EC): Notice and Invitation to Tender

PA-04 (EC): NOTICE AND INVITATION TO TENDER

THE DEPARTMENT OF PUBLIC WORKS AND INFRASTRUCTURE INVITES TENDERS FOR:

Proiect title: UPINGTON AND SURROUNDING AREAS: MAINTENANCE AND REPAIRS OF
) ’ GENERAL BUILDING WORKS FOR 36 MONTHS TERM CONTRACT.

Tender no: | ID-3264366 Reference no: 19/2/4/2/2/2026-2029
Advertising date: | 06 February 2026 Closing date: 27 February 2026

Closing time: 11:00 Validity period: 84 Calendar days

1. REQUIRED CIDB GRADING

It is estimated that tenderers should have a CIDB contractor grading designation of 4 GB or 4 GB* or higher.
* Delete “or select tender value range select class of construction works” where only one class of construction works is applicable

It is estimated that potentially emerging enterprises should have a CIDB contractor grading designation of

Not applicable Not applicable PE or Not applicable Not applicable PE* or higher.

* Delete “or select tender value range select class of construction works PE" where only one class of construction works is applicable

2. FUNCTIONALITY CRITERIA APPLICABLE YES [X| NO []

Note 1: Failure to meet minimum functionality score will result in the tenderer being disqualified.

Functionality criteria®: Weighting factor:
| 1. COMPLETED PROJECTS ON GENERAL BUILDING WORKS in new building

or maintenance projects (excluding electrical and mechanical works) with minimum

value threshold of R900 000.00 per project

1.1 5 and above completed general building works projects = 5 points

1.2 4 completed general building works projects = 4 points

1.3 3 Completed general building works projects = 3 points

1.4 2 Completed general building works projects = 2 points o5

1.5 1 Completed general building works project =1 point

1.6 No information provided = 0 point

Provide signed completion certificates/reference letters and appointment lettter

indicating the project amount for all completed projects on general building.

Completion certificate/reference letters must be signed by Project

Manager/Consultant/client confirming work done by the company. The completion

certificates/reference letters should include completion date and project description

of each project within the last 10 years.

2. STAFFING RESOURCES 1: QUALIFIED PLUMBER ARTISAN

2.1 5X Plumber = 5 points

2.2 4x Plumber = 4 points

2.3 3x Plumber = 3 points 15

2.4 2x Plumber = 2 points

2.5 Less than 2 x Plumber or no information provided= 0

Provide copy of trade test certificate in plumbing from accredited institution.

The points allocated to each functionality criterion should not be generic but should be determined separately for each tender

on a case by case basis.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.
12
For Internal & External Use Effective date: 21 July 2023

Page 1 of

Version: 2023/08
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3. STAFFING RESOURCES 2: QUALIFIED CARPENTER ARTISAN
3.1 5 x Carpenter = 5 points
3.2 4 x Carpenter = 4 points
3.3 3 x Carpenter = 3 points 15
3.4 2 x Carpenter = 2 points
3.5 Less than 2 x Carpenter or no information provided = 0
Provide copy of trade test certificate in Carpentry from accredited institution.
4. STAFFING RESOURCES 3: QUALIFIED BRICKLAYER ARTISAN
4.1 5 x Bricklayer = 5 points
4.2 4 x Bricklayer = 4 points
4.3 3 x Bricklayer = 3 points 5
4.4 2 x Bricklayer = 2 points
4.5 Less than 2 x Bricklayer or no information provided = 0
Provide copy of trade test certificate in Bricklaying from accredited institution.
5. STAFFING RESOURCE 4: QUALIFIED PAINTER ARTISAN
5.1 5 x Painter = 5 points
5.2 4 x Painter = 4 points
5.3 3 x Painter = 3 points 5
5.4 2 x Painter = 2 points
5.5 Less than 2 Painter or no information provided =0
Provide copy of trade test certificate in Painting from accredited institution.
6. STAFFING RESOURCE 5: SUPERVISORY POSITION/ROLE (Project
Manager, Site Agent and Foreman) WITH EXPERIENCE IN GENERAL BUILDING
WORKS(Excluding Electrical and Mechanical Works)
6.1 5 years or more experience in built environment = 5 points
6.2 4 years experience in built environment = 4 points
6.3 3 years experience in built environment = 3 points 20
6.4 2 years experience in built environment = 2 points
6.5 Less than 2 years experience in built environment or no information provided =
0
Provide CV accompanied by copy of trade test certificate from accredited institution
in building environment or NQF LEVEL 6 Qualification in built environment or higher
(7) Financial Capability
7.1 Credit rating of A = 5 Points
7.2 Credit rating of B = 4 Points
7.3 Credit rating of C = 3 Points
7.4 Credit rating of D = 2 Points
7.5 Credit rating of E to H or no information provided = 0 Points
Provide a copy of valid bank rating from your banking institution that is not older 15
than 21 calender days prior to tender closing date stating your bank rating (A,B,C
&D)

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.
12
For Internal & External Use Effective date: 21 July 2023

Page 2 of

Version: 2023/08
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Total 100 Points

(Weights for functionality must add up to 100. Weightings will be muitiplied by the scores allocated during the evaluation process to arrive at
the total functionality points)

Minimum functionality score to qualify for further evaluation: 70

(Total minimum qualifying score for functionality is 50 Percent, any deviation below or above the 50 Percent, provide motivation below)

The minimum functionality score to qualify for further evaluation has been increased to 70 since we are
aiming to get the best qualifying contractor with adequate staffing resources and experience to attend
multiple jobs at the same time. This will also minimize the project risk, and guarantee high quality and
sustainable outcome.

3. THE FOLLOWING EVALUATION METHOD FOR RESPONSIVE BIDS WILL BE APPLICABLE:

[1 Method 1 (Financial offer) Method 2 (Financial and Preference offer)

3.1. Indicate which preference points scoring system is applicable for this bid:

X 80/20 [190/10 [] Either 80/20 or 90/10 l'

Preference points scoring system Preference points scoring system Preference points scoring system

4. RESPONSIVENESS CRITERIA

4.1.1ndicate substantive responsiveness criteria applicable for this tender. Failure to comply with the
criteria stated hereunder shall result in the tender offer being disqualified from further
consideration:

1 4 Only those tenderers who satisfy the eligibility criteria stated in the Tender Data may submit
= | tenders.
Tender offer must be properly received on the tender closing date and time specified on the
2 invitation, completed either electronically (if issued in electronic format), or by writing legibly in non-
erasable ink. (All as per Standard Conditions of Tender). |
3 | Xl | Use of correction fluid is prohibited.
4 Submission of a signed bid offer as per the DPW-07 (EC).
5 | X | Submission of DPW-09 (EC): Particulars of Tenderer’s Projects. (To be fully completed)
6 | Bidders must comply with DPW-21 (EC): Record of Addenda to tender documents, if any.
| Submission of DPW-16 signed by the authorised official and completion of bid briefing attendance
7 | [ | register.
insert motivation why the tender clarification meeting is declared compulsory
s | @ The tenderer shall submit his fully priced Bills of Quantities / Lump Sum Document (complete
document inclusive of all parts) together with his tender. 7
o | O The tenderer shall submit his fully priced and completed sectional summary- and final summary
pages with the tender.
10 | [ | All parts of tender documents submitted must be fully completed in ink and signed where required.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 3 of
12

For Internal & External Use Effective date: 21 July 2023 Version: 2023/08
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PA-04 (EC): Notice and Invitation to Tender

11 | [ | Specify other responsiveness criteria
12 | [ | Specify other responsiveness criteria
13 | [J | Specify other responsiveness criteria
14 | [] | Specify other responsiveness criteria
15 | [] | Specify other responsiveness criteria

4.2.Indicate administrative requirements applicable for this tender. Tenderers may be required to
submit the below documents where applicable.

The Employer reserves the right to request further information regarding the undermentioned criteria.
Failing to submit further clarification and/or documentation within seven (7) calendar days from request or

as specifically indicated, will disqualify the tender offer from further consideration.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.

12

For Internal & External Use

Effective date: 21 July 2023

Page 4 of

Version: 2023/08
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Any correction to be initialled by the person authorised to sign the tender documentation as per PA

1 X | 15.1 or PA 15.2 resolution of board/s of directors / or PA15.3 Special Resolution of Consortia or
JV's.
Submission of applicable (PA-15.1, PA-15.2, PA-15.3): Resolution by the legal entity, or consortium

2 | X |/ joint venture, authorising a dedicated person(s) to sign documents on behalf of the firm /
consortium / joint venture.

3 | X | All parts of tender documents submitted must be fully completed in ink and signed where required.

4 Submission of (PA-11): Bidder’s disclosure

5 | O | Submission of PA-16.1 (EC): Ownership Particulars

6 | O Submission of documentation relating to risk assessment criteria as contained in C 2.1 of DPW-
03 Tender Data.

7 Submission of (PA 40): Declaration of Designated Groups.
Submission of proof of Registration on National Treasury's Central Supplier Database (CSD).

8 | X | Insert the Supplier Registration Number on the form of offer, including proposed sub-contractors if
any

) | ® Data provided by the tenderer in Part 2 of DPW-04 Contract Data (JBCC 2018) or DPW-05 Contract
Data (GCC 2015) whichever applicable to be fully completed.

10| 0O The tenderer shall submit his fully priced Bills of Quantities (complete document inclusive of all
parts) within 14 calendar days from request.

1| ® Upon request, submission of fingerprints obtainable from local SAPS including any other additional
documentation and information required for vetting purposes.
Upon request, submission of a fully completed security clearance application form with supporting

12 | X | documentation and information as required. The security clearance form will be provided by the
Employer for projects requiring a security clearance.

13 | X | Submission of documentation relating to risk assessment criteria.
Bidders are required to ensure compliance with section 23(3)(b) of the Companies Act, 2008, as it
relates to the registered address of the bidding company entity. In terms of section 23(3)(b) of the

14 | X | Companies Act, 2008, if an entity has more than one office in South Africa, it must register the
address of its ‘principal office’ with the CIPC which address shall, for all tender and contractual
purposes, be the regarded as the lawful and registered address of the bidding entity.

15 | [ | Specify other responsiveness criteria

16 | [ | Specify other responsiveness criteria

17 | O | Specify other responsiveness criteria

18 | [] | Specify other responsiveness criteria

4.3.Indicate administrative requirements applicable fbr specific goals, Tenderers will not be required
to submit the below document if not provided in the original tender proposals, Failure to comply
with the criteria stated hereunder shall result in the tenderer not allocated points for specific
goals.

X Submission of (PA-16); Preference Points Claim Form in terms of the Preferential Procurement
Regulations 2022

A trust, consortium or joint venture (including unincorporated consortia and joint ventures) must

submit a consolidated B-BBEE Certificate issued by a SANAS accredited service provider

2 | X

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 5 of
12

For Internal & External Use Effective date: 21 July 2023 Version: 2023/08
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5. METHOD TO BE USED TO CALCULATE POINTS FOR SPECIFIC GOALS:

X | 5.1. For procurement transaction with rand value greater than R1 Million and up to R50 Million
(Inclusive of all applicable taxes) the specific goals listed in table 1 below are applicable.

Table1
Serial | Specific Goals Preference Documentation to be submitted by
No Points Allocated | bidders to validate their claim
out of 20

1. An EME or QSE which is at 10 e SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
people (Mandatory) where applicable.

2. Located in a specific Local 2 e Official Municipal Rates Statement
Municipality or District which is in the name of the bidder.
Municipality or Metro or
Province area for work to be Or
done or services to be
rendered in that area e Any account or statement which is
(Mandatory) in the name of the bidder.

Or

e Permission to Occupy from local
chief in case of rural areas (PTO)
which is in the name of the bidder.

Or

e Lease Agreement which is in the
name of the bidder.

3. An EME or QSE or any entity 4 e SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black women (Mandatory) where applicable.

4, An EME or QSE or any entity 2 e SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black people with disability where applicable.

{(Mandatory)

and

¢ Medical Certificate indicating that
the disability is permanent.

Or

e South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

|

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 6 of
12

For Internal & External Use

Effective date: 21 July 2023 Version: 2023/08
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| National Council for Persons with
Physical Disability in South Africa
| registration (NCPPDSA).

An EME or QSE or any entity
which is at least 51% owned
by black youth (Mandatory)

¢ |D Copy and SANAS Accredited

BBBEE Certificate or Sworn
Affidavit where applicable.

8.2. For procurement transaction with rand value greater than R50 Million (Inclusive of

all applicable taxes) the specific goals listed in table 2 below are applicable.

NB. The use of one of goal numbers’ 4 or 5 is mandatory. The BSC must select either
one of the two, but not both.

Table 2
Serial | Specific Goals Preference Documentation to be submitted by
No Points bidders to validate their claim
Allocated out of
10

1. An EME or QSE or any 4 o SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black people where applicable.
(Mandatory)

2. Located in a specific Local 2 s Official Municipal Rates
Municipality or District Statement which is in the name

| Municipality or Metro or of the bidder.
Province area for work to
be done or services to be Or
. rendered in that area
| (Mandatory) ¢ Any account or statement
which is in the name of the
bidder.
Or
e Permission to Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.
Or
¢ Lease Agreement which is in
the name of the bidder.

3. An EME or QSE or any 2 e SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black women where applicable.
(mandatory)

4.[] | An EME or QSE or any 2 e SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black people with where applicable.
disability (Mandatory)

and

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.

12

For Internal & External Use

Page 7 of

Effective date: 21 July 2023 Version: 2023/08
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e Medical Certificate indicating
that the disability is permanent.

Or

e South African Social Security
| Agency (SASSA) Registration
indicating that the disability is

permanent.
Or
National Council for Persons with
l OR Physical Disability in South Africa
registration (NCPPDSA).
An EME or QSE or any 2 e ID Copy and SANAS
5.[] entity which is at least 51% | Accredited BBBEE Certificate
owned by black youth | or Sworn Affidavit where

‘ (Mandatory) applicable.

| |

Black people mean Africans, Coloureds and Indians, who - (a) are citizens of the Republic of South Africaby birth or descent; or (b)
became citizens of the Republic of South Africa by naturalisation - (i) before 27 April 1994; or (ii) on or after 27 April 1994 and who would

have been entitled to acquire citizenship by naturalisation prior to that date. (BROAD-BASED BLACK ECONOMIC EMPOWERMENT ACT No 25899, 2003 of
9 JANUARY 2004).

6. BID EVALUATION METHOD

This bid will be evaluated according to the preferential procurement model in the PPPFA: (Tick applicable
preference point scoring system)

X 80720 [190/10 (] Either 80/20 or 90/10
Preference points scoring system | Preference points scoring system Preference points scoring system

In case where below/above R 50 000 000 is selected, the lowest acceptable tender will be used to determine
the applicable preference point system.

7. ELIGIBILITY IN RESPECT OF RISK TO THE EMPLOYER:

Standard risk management assessment criteria in respect of tenders received for routine projects
in the engineering and construction works environments:

Tender offers will be evaluated by an Evaluation Committee based on the technical and commercial risk
criteria listed hereunder. Each criterion carries the same weight / importance and will be evaluated
individually based on reports presented to the Bid Evaluation Committee by the Professional Team appointed
on the project. A tender offer will be declared non-responsive and removed from any further evaluation if any
one criterion is found to present an unacceptable risk to the Employer.

In order for the evaluation reports to be prepared by the Professional Team, the Tenderer is obliged to provide
comprehensive information on form DPW-09 (EC). Failure to complete the said form will cause the tender to
be declared non-responsive and removed from any further consideration. The Employer reserves the right
to request additional information over and above that which is provided by the Tenderer on said form. The
information must be provided by the Tenderer within the stipulated time as determined by the Bid Evaluation
Committee, failing which the tender offer will mutatis mutandis be declared non-responsive.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 8 of
12
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7.1 Technical risks:
Criterion 1: Experience on comparable projects during the past 10 years.

The tendering Service Provider’s experience on comparable projects during the past 10 years. The number
of current and previous comparable projects performed by the Tenderer as per the evaluation report prepared
by the Consultant Team, based on its research and inspection of a representative sample of the Tenderer's
current and previous work as reflected on form DPW-09 (EC), as well as, if necessary, of any additional work
executed by the Tenderer, not reflected on form DPW-09 (EC). Failing to provide contactable references will
result in the tender offer will be mutatis mutandis declared non-responsive.

Aspects to be regarded as “comparable” includes (but may be extended according to circumstances): size
of projects (measured against monetary value or other project quantifying parameters), nature of projects
(building, engineering, high/low rise, etc.), locality/area of execution (site-specific influences, knowledge of
local conditions, etc.), complexity of project, projects for similar client department irrespective of end purpose
of buildings/facilities created or in progress of being created and time scales of projects (normal, fast track,
etc.) and stage of its/their development.

Criterion 2: Contractual commitment and quality of performance on comparable projects during the
past 10 years.

Adherence to contractual commitments and quality of performance of comparable current and previous
projects performed by the Tenderer during the past 10 years as per the evaluation report prepared by the
Consultant Team, based on its research and inspection of a representative sample of the Tenderer’s current
and previous work as reflected on form DPW-09 (EC), as well as, if necessary, of any additional work
executed by the Tenderer, not reflected on form DPW-09 (EC). Failing to provide contactable references will
result in the tender offer be mutatis mutandis declared non-responsive.

Aspects to be considered include, but are not limited to the following:

1. The leve! of progress on current projects in relation to the project programme or, if such is not
available/applicable, to the contractual construction period in general;

2. The degree to which previous projects have been completed within the contractual completion periods
and/or extensions thereto, and the extend of penalties imposed;

3. Project performance: time management & programming of works, timeous ordering of materials and
appointment of subcontractors;

4, Financial management: payment to suppliers and cash flow problems;

5. Quality of workmanship: extent of reworks and timeous attention to remedial works;

6. Personnel resources: suitably qualified and experienced, turnover in site staff and labour force,
specifically site manager and foreman;

7. Personnel management: extent of labour disputes and ability to resolving labour disputes amicably;

8. Sub-contractors: extent of turnover in subcontractors, general liaison and payment problems
experienced;

0. Contract administration: contractual aspects such as complying to laws and regulations, insurances,
security, submission of required documentation timeously, reaction to written contract instructions,
appointments of subcontractors, etc. as can generally be expected in standard/normal conditions of
contract.

10. Health & Safety: adherence to regulations and compliance, and number of transgressions & serious
incidents.

11. Plant & equipment: sufficient resources on site and in time.

12. Delays: extent of causing delays, submission of claims timeously, and abuse of or exaggerated delay
claims.

13. Final account: extent to which the contractor assisted in finalising the final account.

Criterion 3: Suitably qualified and appropriately experienced human resources

Allocation of suitably qualified and appropriately experienced human resources, both in respect of principals
and/or other staff (contract manager, site agent, site foreman including other professional, technical and/or
administrative) of the tendering Service Provider to the project, as proof that the tendering Service Provider
will be able to react/respond appropriately to the Services required herein. The Company Organogram with
CV's and certified ID’s of all principals and employed workforce as well as proof of Professional Registration

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 9 of
12
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will be verified. Current and future workload of the tenderer in relation to capacity and capability will also be
considered. The tenderer should demonstrate that he or she possesses the necessary professional and
technical qualifications and -competence in relation to the scope of work and work to be undertaken.

Criterion 4: Attendance of compulsory bid clarification meeting, if applicable
if applicable, submission of confirmation of DPW-16.1 (PSB) attendance of compulsory bid clarification

meeting or proof of attending the compulsory virtual meeting by a suitably qualified and experienced
representative of the tenderer in terms of PA-04 (EC): Notice and Invitation to Tender.

7.2 Commercial risks:

8.

The

The financial viability assessment evaluates the risk over the life of the construction period, as to whether
the tenderer will be able to deliver the goods and services which are specified in the contract and / or be able
to fulfii guarantees or warranties provided for in the contract in order to complete the project successfully for
the amount tendered.

Aspects to be considered include but are not limited to, the respective rates tendered, bank rating, financial
capability and capacity whether the tenderer has or has access to sufficient financial resources to deliver the
goods or services described in the tender documentation (including fulfilling any guarantees or warranty
claims), whether the tenderer is not subject to any current or impending legal action (either formal
proceedings or notification of legal action) which could impact on the financial standing of the tenderer or the
delivery of the goods or services, financial report from auditors as proof of current liquidity, and company or
any parent company or investor guarantee/s and financial statements.

CONTRACT PARTICIPATION GOAL TARGETS AND CIDB B.U.I.L.D. PROGRAMME

contractor shall achieve in the performance of the contract the following Contract Participation Goals (CPGs)

as described in PG-01.2 (EC): Scope of Work and PG-02.2 (EC): Pricing Assumptions and in accordance with
the feasibility study, which forms part of the specifications in the CPG Section of the Specification of this contract.

(@)

Minimum Targeted Local Manufacturers of Material Contract Participation Goal, in i
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the | Not applicable
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020
— Condition of Contract.

(b)

Minimum Targeted Local Building Material Suppliers Contract Participation Goal in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb | Not applicable
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020
— Condition of Contract.

(c)

Minimum Targeted Local Labour Skills Development Contract Participation Goal in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the | Not applicable
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020
— Condition of Contract.

(d)

cidb BUILD Programme: Minimum Targeted Enterprise Development Contract
Participation Goal in accordance with the cidb Standard for Indirect Targeting for
Enterprise Development through Construction Works Contracts, No 36190 | Not applicable
Government Gazette, 25 February 2013, as amended in cidb Best Practice Project
Assessment Scheme Notice No. 43726 of 18 September 2020 — Condition of
[ Contract.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 10 of
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cidb BUILD Programme: Minimum Targeted Local Labour Skills Development
(e) | Contract Participation Goal in accordance with the cidb Standard for Contract
Participation Goals for Targeting Enterprises and Labour through Construction | Net applicable
Works Contracts as published in the Government Gazette Notice No. 48491 of 28
April 2023 and the cidb Best Practice Project Assessment Scheme Notice No.
43726 of 18 September 2020 — Condition of Contract.— Condition of Contract

0 DPWI National Youth Service training and development programme (NYS) — | Not applicable
Condition of Contract.

(9) | Labour Intensive Works — Condition of Contract. Not applicable
(h) Not applicable
(i) Not applicable

9. COLLECTION OF TENDER DOCUMENTS

Bid documents are available for free download on e-Tender portal www.etenders.gov.za

|Z Alternatively; Bid documents may be collected during working hours at the following address
Department of Public Works and Infrastructure, Old Magistrate Court Building, 21-23

Market Square Kimberley 21-23 Kimberley 8301. A non-refundable bid deposit of R 200 is
payable (cash only) on collection of the bid documents.

10. SITE INSPECTION MEETING
A pre-tender site inspection meeting will select held in respect of this tender.
Attendance of said pre- tender site inspection meeting is select

The particulars for said pre- tender site inspection meeting or virtual bid clarification / site inspection meeting. are:

Venue: N/A

Virtual meeting link: | N/A

Date: N/A Starting time: | N/A

11. ENQUIRIES

11.1. Technical enquiries may be addressed to:

DPWI Project Manager | Akona Xentsa Telephone no: | 053 838 5345
Cellular phone no | 060 978 2560 Fax no: N/A
E-mail Akona.Xentsa@dpw.gov.za

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 11 of
12
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11.2. SCM enquiries may be addressed to:

[

l SCM Official Gail Aysen Telephone no: | 053 838 5221
Cellular phone no Fax no: N/A
E-mail Gail.Aysen@dpw.gov.za

12. DEPOSIT / RETURN OF TENDER DOCUMENTS

Telegraphic, telephonic, telex, facsimile, electronic and / or late tenders will not be accepted.

Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender
Data.

All tenders must be completed in non-erasable ink and submitted on the official forms — (forms not to be re-
typed).

Tender documents may be posted to: Deposited in the tender box at:
The Director-General Department of Public Works and Infrastructure
Department of Public Works and Infrastructure Old Magistrate Court Building

Private Bag X 5002

Kimberley
8301

21-23 Market Square
OR insert room no

Attention:
Procurement section: Room insert room no

Any reference to words “Bid” or Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 12 of
12
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DPW-03 (EC): TENDER DATA

Project title:

UPINGTON AND SURROUNDING AREAS: MAINTENANCE AND REPAIRS OF
GENERAL BUILDING WORKS FOR 36 MONTHS TERM CONTRACT

Reference no: 19/2/4/2/2/2026-2029

Tender / Quotation no: | ID: 3264366 Closing date: 27 February 2026

Closing time: 11:00 AM Validity period: | 12 Weeks (84 Calender days)
| Clause

number:

The conditions of tender are the Standard Conditions of Tender as contained in Annex C of the CIDB Standard
for Uniformity in Construction Procurement as per Government Notice No. 423 published in Government
Gazette No. 42622 of 8 August 2019 and as amended from time to time. (see www.cidb.org.za).

The Standard Conditions of Tender make several references to the Tender Data for details that apply
specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity or
inconsistency between it and the Standard Conditions of Tender.

Each item of data given below is cross-referenced to the clause marked “C” in the above mentioned Standard
Conditions of Tender.

C141

The employer is the Government of the Republic of South Africa in its Department of Public Works and
Infrastructure.

Cc.1.2

For this contract the three volume approach is adopted.

This procurement document has been formatted and compiled under the headings as contained in the CIDB's
“Standard for Uniformity in Construction Procurement.”

The three volume procurement document issued by the employer comprises the following:

Volume 1: Tendering procedures
T1.1 - Notice and invitation to tender (PA-04 EC)
T1.2 - Tender data (DPW-03 EC)

Volume 2: Returnable documents

T2.1 - List of returnable documents (PA-09 EC)
C1.1 - Form of offer and acceptance (DPW-07 EC)
C1.2 — Contract Data

T2.2 - Returnable schedules

Volume 3: Contract

Part C1: Agreement and contract data

C1.2 - Contract data (Part 1: Data provided by employer) (DPW-04 EC or DPW-05 EC)
C1.3 - Form of guarantee (DPW-10.1 EC / DPW-10.3EC or DPW-10.2 EC/DPW-10.4 EC)

Part C2: Pricing data
C2.1 - Pricing Assumptions (PG-02.2 EC or PG-02.1EC)
C2.2 - Bills of Quantities / Lump sum document (if not a retumnable document)

Part C3: Scope of work
C3 - Scope of work (PG-01.2 EC or PG-01.1EC)

Part C4: Site information
C4 - Site information {PG-03.2 EC or PG03.1EC)

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 1 of 12
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Tender no: ID: 3264366

C.1.4 |The Employer's agent is:
Name: Akona Xentsa
Capacity: Departmental Project Manager
Address: Department of Public Works & Infrastructure,
Old Magistrate Court Building
21-23 Market Square
Kimberley
8301
Tel: 053 838 5345
Fax: N/A
E-mail: Akona.Xentsa@dpw.gov.za
C.21 A. ELIGIBILITY IN RESPECT OF CIDB REGISTRATION:
c.3.11

The following tenderers who are registered with the CIDB, or are *capable of being so registered prior to the
evaluation of submissions, are eligible to have their tenders evaluated (* tenderers who are capable of being
so registered, or who have applied for registration but have not yet received confirmation of such registration,
must provide, with this tender, acceptable documentary proof thereof):

a) contractors who have a contractor grading designation equal to or higher than a contractor grading
designation determined in accordance with the sum tendered, or a value determined in accordance with
Regulation 25 (1B) or 25 (7A) of the Construction Industry Development Regulations, for a 4 GB or 4
GB** class of construction work; and

b) contractors registered as potentially emerging enterprises with the CIDB who are registered in one
contractor grading designation lower than that required in terms of a) above: select

Joint ventures are eligible to submit tenders provided that:
1. every member of the joint venture is registered with the CIDB;

2. the lead partner has a contractor grading designation in the 4 GB or 4 GB™* class of construction work;
and

3. the combined contractor grading designation calculated in accordance with the Construction Industry
Development Regulations is equal to or higher than a contractor grading designation determined in
accordance with the sum tendered, or a value determined in accordance with Regulation 25 (1B) or 25
(7A) of the Construction Industry Development Regulations for a 4 GB or 4 GB** class of construction
work

** Delete “or select tender value range select class of construction works” where only one class of construction works is

applicable

A contract will be entered into with a tenderer who has in his employ management and supervisory staff
satisfying the requirements of the scope of work for labour intensive competencies for supervisory and
management staff: select

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 2 of 12
For Internal & External Use Effective date: 21 July 2023 Version: 2023/08
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Tender no: ID: 3264366

C. FUNCTIONALITY WEIGHTING APPLICABLE TO THIS BID:

Note: Failure to meet minimum functionality score will result in the tenderer being
disqualified.

Functionality Criteria Weighting Factor
1. COMPLETED PROJECTS ON GENERAL BUILDING WORKS
in new building or maintenance projects (excluding electrical and
mechanical works) with minimum value threshold of R800 000.00
per project

1.1 5 and above completed general building works projects = 5
points 25
1.2 4 completed general building works projects = 4 points
1.3 3 Completed general building works projects = 3 points
1.4 2 Completed general building works projects = 2 points
1.5 1 Completed general building works project =1 point
1.6 No information provided = 0 point

Provide signed completion certificates/reference letters and
appointment lettter indicating the project amount for all completed
projects on general building. Completion certificate/reference
letters must be signed by Project Manager/Consultant/client
confirming work done by the company. The completion
certificates/reference letters should include completion date and
project description of each project within the last 10 years.

2. STAFFING RESOURCES 1: QUALIFIED PLUMBER ARTISAN

2.1 58X Plumber = 5 points
2.2 4x Plumber = 4 points
2.3 3x Plumber = 3 paints 15
2.4 2x Plumber = 2 points

2.5 Less than 2 x Plumber or no information provided= 0

Provide copy of trade test certificate in plumbing from accredited
| institution.
| 3. STAFFING RESOURCES 2: QUALIFIED CARPENTER
| ARTISAN

3.1 5 x Carpenter = 5 points
3.2 4 x Carpenter = 4 points
3.3 3 x Carpenter = 3 points 15
3.4 2 x Carpenter = 2 points

3.5 Less than 2 x Carpenter or no information provided =0

Provide copy of trade test certificate in Carpentry from accredited
institution. |
4. STAFFING RESOURCES 3: QUALIFIED BRICKLAYER |
ARTISAN

4.1 5 x Bricklayer = 5 points
4.2 4 x Bricklayer = 4 points
4.3 3 x Bricklayer = 3 points 5
4.4 2 x Bricklayer = 2 points

4.5 Less than 2 x Bricklayer or no information provided =0

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be consirued to have the same meaning as the
words “Tender” or “Tenderer”. Page 3 of 12
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Provide copy of trade test certificate in Bricklaying from accredited
institution.

5. STAFFING RESOURCE 4: QUALIFIED PAINTER ARTISAN

5.1 5 x Painter = 5 points
5.2 4 x Painter = 4 points
5.3 3 x Painter = 3 points
5.4 2 x Painter = 2 points
5.5 Less than 2 Painter or no information provided =0

Provide copy of trade test certificate in Painting from accredited
institution.

6. STAFFING RESOURCE 5: SUPERVISORY POSITION/ROLE
WITH EXPERIENCE IN GENERAL BUILDING WORKS(Excluding
Electrical and Mechanical Works)

6.1 5 years or more experience in built environment = 5 points
6.2 4 years experience in built environment = 4 points

6.3 3 years experience in built environment = 3 points

6.4 2 years experience in built environment = 2 points

6.5 Less than 2 years experience in built environment or no
information provided =0

Provide CV accompanied by copy of trade test certificate from
accredited institution in building environment or NQF LEVEL 6
Qualification in built environment or higher

20

(7) Financial Capability

7.1 Credit rating of A = 5 Points
7.2 Credit rating of B = 4 Points
7.3 Credit rating of C = 3 Points
7.4 Credit rating of D = 2 Points
7.5 Credit rating of E to H or no information provided = 0 Points

Provide a copy of valid bank rating from your banking institution
that is not older than 21 calender days prior to tender closing date
stating your bank rating (A,B,C & D)

15

Total

100 Points

(Weightings will be multiplied by the scores allocated during the evaluation process to arrive at the total functionality points)

Minimum functionality score to qualify for further evaluation:

70

Table 1

D. METHOD TO BE USED TO CALCULATE POINTS FOR SPECIFIC GOALS

D1. For procurement transaction with rand value greater than R2 000,00 and up to R1
Million (Inclusive of all applicable taxes) the specific goals listed below are applicable.

out of 20

Serial | Specific Goals Preference Documentation to be submitted by
No Points Allocated | bidders to validate their claim

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”.
For Internal & External Use Effective date: 21 July 2023
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1. An EME or QSE which is at 10 ¢ SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
people (Mandatory) where applicable.

2. Located in a specific Local : 2 e Official Municipal Rates
Municipality or District Statement which is in the
Municipality or Metro or name of the bidder.

Province area for work to be |
done or services to be Or
rendered in that area
(Mandatory) e Any account or statement
which is in the name of the
bidder.
Or
s  Permission to Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.
Or
e Lease Agreement which is in
the name of the bidder.

3. An EME or QSE which is at 4 ¢ SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
women (Mandatory) where applicable.

4, An EME or QSE which is at 2 e SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
people with disability where applicable.
(Mandatory)

and

¢ Medical Certificate indicating
that the disability is
permanent.

Or

¢ South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

¢ National Council for Persons
with Physical Disability in
South Africa registration
(NCPPDSA). |

5. An EME or QSE which is at 2 ¢ ID Copy and SANAS
least 51% owned by black Accredited BBBEE
youth (Mandatory) Certificate or Sworn

Affidavit where
applicable.
X D2. For procurement transaction with rand value greater than R1 Million and up to R50 Million

Inclusive of all applicable taxes) the specific goals listed in table 1 below are applicable.

Table 2

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”.
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Seri | Specific Goals Preference Documentation to be submitted by

al Points Allocated | bidders to validate their claim

No out of 20

1. An EME or QSE or any entity 10 e SANAS Accredited BBBEE
which is at least 51% owned by Certificate or Sworn Affidavit
black people (Mandatory) where applicable.

2. Located in a specific Local 2 ¢ Official Municipal Rates Statement
Municipality or District which is in the name of the bidder
Municipality or Metro or Or
Province area for work to be e Any account or statement which is
done or services to be in the name of the bidder.
rendered in that area Or
(Mandatory)

e Permission to Occupy from local
chief in case of rural areas (PTO)
which is in the name of the bidder

Or

o Lease Agreement which is in the
name of the bidder.

3. An EME or QSE or any entity 4 o SANAS Accredited BBBEE
which is at least 51% owned by Certificate or Sworn Affidavit
black women (Mandatory) where applicable.

4, An EME or QSE or any entity 2 e SANAS Accredited BBBEE
which is at least 51% owned by Certificate or Sworn Affidavit
black people with disability where applicable.

(Mandatory)

and

e Medical Certificate indicating that
the disability is permanent.

Or

e South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

National Council for Persons with

| Physical Disability in South Africa
registration (NCPPDSA).

5. An EME or QSE or any entity 2 ¢ ID Copy and SANAS Accredited
which is at least 51% owned by BBBEE Certificate or Sworn
black youth (Mandatory) Affidavit where applicable.

D3. For procurement transaction with rand value greater than R50 Million (Inclusive
of all applicable taxes) the specific goals listed in table 2 below are applicable.

O .
NB. The use of one of goal numbers’ 4 or 5 is mandatory. The BSC must select either
one of the two, but not both.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”.
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| Table 3
Serial | Specific Goals Preference Documentation to be submitted
No Points bidders to validate their claim
Allocated out of
10

1. An EME or QSE or any 4 e SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black people where applicable.
(Mandatory)

2. Located in a specific Local 2 ¢ Official Municipal Rates
Municipality or  District Statement which is in the nam
Municipality or Metro or of the bidder.

Province area for work to be
done or services to be Or
rendered in that area
(Mandatory) ¢ Any account or statement
| which is in the name of the
| bidder.
Or
¢ Permission to Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.
Or
o | ease Agreement which is in
the name of the bidder.

3. An EME or QSE or any 2 e SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black women where applicable.
(mandatory) |

4.] | An EME or QSE or any 2 ¢ SANAS Accredited BBBEE |
entity which is at least 51% Certificate or Sworn Affidavit
owned by black people with where applicable.
disability (Mandatory)

and

¢ Medical Certificate indicating
that the disability is permanen

Or

e South African Social Security |
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

National Council for Persons wi

OR Physical Disability in South Afri

registration (NCPPDSA).

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”.
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|5.J | An EME or QSE or any 2 ID Copy and SANAS

entity which is at least 51%
owned by black youth
(Mandatory)

Accredited BBBEE Certificate
or Sworn Affidavit where
applicable.

Black people mean Africans, Coloureds and Indians, who - (a) are citizens of the Republic of South Africa by birth or descent; or (b)
became citizens of the Republic of South Africa by naturalisation - (i) before 27 April 1994; or (ii) on or after 27 April 1994 and who
would have been entitled to acquire citizenship by naturalisation prior to that date. (BROAD-BASED BLACK ECONOMIC EMPOWERMENT ACT No

25899, 2003 of 9 JANUARY 2004).

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”.
For Internal & External Use Effective date: 21 July 2023
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Tender no: ID: 3264366

E. ELIGIBILITY IN RESPECT OF RISK TO EMPLOYER:

Standard risk management assessment criteria in respect of tenders received for routine
projects in the engineering and construction works environments:

Tender offers will be evaluated by an Evaluation Committee based on the technical and commercial
risk criteria listed hereunder. Each criterion carries the same weight / importance and will be evaluated
individually based on reports presented to the Bid Evaluation Committee by the Professional Team
appointed on the project. A tender offer will be declared non-responsive and removed from any further
evaluation if any one criterion is found to present an unacceptable risk to the Employer.

In order for the evaluation reports to be prepared by the Professional Team, the Tenderer is obliged to
provide comprehensive information on form DPW-09 (EC). Failure to complete the said form will cause
the tender to be declared non-responsive and removed from any further consideration. The Employer
reserves the right to request additional information over and above that which is provided by the
Tenderer on said form. The information must be provided by the Tenderer within the stipulated time as
determined by the Bid Evaluation Committee, failing which the tender offer will mutatis mutandis be
declared non-responsive.

E.1 Technical risks:
Criterion 1: Experience on comparable projects during the past 10 years.

The tendering Service Provider's experience on comparable projects during the past 10 years. The
number of current and previous comparable projects performed by the Tenderer as per the evaluation
report prepared by the Consultant Team, based on its research and inspection of a representative
sample of the Tenderer's current and previous work as reflected on form DPW-09 (EC), as well as, if
necessary, of any additional work executed by the Tenderer, not reflected on form DPW-09 (EC).
Failing to provide contactable references will result in the tender offer will be mutatis mutandis declared
non-responsive.

Aspects to be regarded as “comparable” includes (but may be extended according to circumstances):
size of projects (measured against monetary value or other project quantifying parameters), nature of
projects (building, engineering, high/low rise, etc.), locality/area of execution (site-specific influences,
knowledge of local conditions, etc.), complexity of project, projects for similar client department
irrespective of end purpose of buildings/facilities created or in progress of being created and time
scales of projects (normal, fast track, etc.) and stage of its/their development.

Criterion 2: Contractual commitment and quality of performance on comparable projects during
the past 10 years.

Adherence to contractual commitments and quality of performance of comparable current
and previous projects performed by the Tenderer on comparable projects during the past 10
years as per the evaluation report prepared by the Consultant Team, based on its research
and inspection of a representative sample of the Tenderer’s current and previous work as
reflected on form DPW-09 (EC), as well as, if necessary, of any additional work executed by
the Tenderer, not reflected on form DPW-09 (EC). Failing to provide contactable references
will result in the tender offer be mutatis mutandis declared non-responsive.

Aspects to be considered include, but are not limited to the following:

1. The level of progress on current projects in relation to the project programme or, if such is not
| available/applicable, to the contractual construction period in general;

2. The degree to which previous projects have been completed within the contractual completion
L periods and/or extensions thereto, and the extend of penalties imposed;

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 9 of 12
For Internal & External Use Effective date: 21 July 2023 Version: 2023/08




W
e [
!_ H it diimihoiiond
N  REPUBRIC OF SOUTH AFRICA

Tender no: ID: 3264366

Project performance: time management & programming of works, timeous ordering of

materials and appointment of subcontractors;

Financial management: payment to suppliers and cash flow problems;

Quality of workmanship: extent of reworks and timeous attention to remedial works;

Personnel resources: suitably qualified and experienced, turnover in site staff and labour

force, specifically site manager and foreman;

Personnel management: extent of labour disputes and ability to resolving labour disputes

amicably;

Sub-contractors: extent of turnover in subcontractors, general liaison and payment problems

experienced;

Contract administration: contractual aspects such as complying to laws and regulations,

insurances, security, submission of required documentation timeously, reaction to written

contract instructions, appointments of subcontractors, etc. as can generally be expected in

standard/normal conditions of contract.

10. Health & Safety: adherence to regulations and compliance, and number of transgressions &
serious incidents.

11. Plant & equipment: sufficient resources on site and in time.

12. Delays: extent of causing delays, submission of claims timeously, and abuse of or
exaggerated delay claims.

13. Final account: extent to which the contractor assisted in finalising the final account.

© o N ook W

Criterion 3: Suitably qualified and appropriately experienced human resources

Allocation of suitably qualified and appropriately experienced human resources, both in respect of
principals and/or other staff (contract manager, site agent, site foreman including other professional,
technical and/or administrative) of the tendering Service Provider to the project, as proof that the
tendering Service Provider will be able to react/respond appropriately to the Services required herein.
The Company Organogram with CV’s and certified ID’s of all principals and employed workforce as
well as proof of Professional Registration will be verified. Current and future workload of the tenderer
in relation to capacity and capability will also be considered. The tenderer should demonstrate that he
or she possesses the necessary professional and technical qualifications and -competence in relation
to the scope of work and work to be undertaken.

Criterion 4. Attendance of compulsory bid clarification meeting, if applicable

If applicable, submission of confirmation of DPW-16.1 (PSB) attendance of compulsory bid clarification
meeting or proof of attending the compulsory virtual meeting by a suitably qualified and experienced
representative of the tenderer in terms of PA-04 (EC): Notice and Invitation to Tender.

E.2 Commercial risks:

The financial viability assessment evaluates the risk over the life of the construction period, as to
whether the tenderer will be able to deliver the goods and services which are specified in the contract
and / or be able to fulfil guarantees or warranties provided for in the contract in order to complete the
project successfully for the amount tendered.

Aspects to be considered include but are not limited to, the respective rates tendered, bank rating,
financial capability and capacity whether the tenderer has or has access to sufficient financial resources
to deliver the goods or services described in the tender documentation (including fulfilling any
guarantees or warranty claims), whether the tenderer is not subject to any current or impending legal
action (either formal proceedings or notification of legal action) which could impact on the financial
standing of the tenderer or the delivery of the goods or services, financial report from auditors as proof
of current liquidity, and company or any parent company or investor guarantee/s and financial
statements.

Cc.2.7 For particulars regarding a pre-tender site inspection meeting, see Notice and Invitation to Tender T1.1

Any reference to words “Bid" or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 10 of 12
For Internal & External Use Effective date: 21 July 2023 Version: 2023/08
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| C.2.12 If a tenderer wishes to submit an alternative tender offer, the only criteria permitted for such altemative
tender offer is that it demonstrably satisfies the Employer’s standards and requirements. A tenderer may
submit alternative tender offers only if a main tender offer, strictly in accordance with all the requirements of
the tender documents, is also submitted. Provided that the tenderer's main tender offer is according to
specification and would under normal circumstances be recommended for acceptance, his alternative tender
offer may also be considered for the purpose of the award of the contract.

Calculations, drawings and all other pertinent technical information and characteristics as well as modified
or proposed Pricing Data must be submitted with the alternative tender offer to enable the Employer to
evaluate the efficacy of the alternative and its principal elements, to take a view on the degree to which the
alternative complies with the Employer’s standards and requirements and to evaluate the acceptability of
the pricing proposals. Calculations must be set out in a clear and logical sequence and must clearly reflect
all design assumptions. Pricing Data must reflect all assumptions in the development of the pricing proposal.

Acceptance of an altemative tender offer will mean acceptance in principle of the offer. It will be an obligation
of the contract for the tenderer, in the event that the alternative is accepted, to accept full responsibility and
liability that the alternative offer complies in all respects with the Employer’s standards and requirements.

The modified Pricing Data must include an amount equal to 5% of the amount tendered for the alternative
offer to cover the Employer's costs of confirming the acceptability of the detailed design before it is
constructed.

Alternative tender offer permitted: Yes [ JNo X

C.2.13.2 | The list of Returnable Documents identifies which of the documents a tenderer must complete when
submitting a tender offer. The tenderer must submit his tender offer by completing the Returnable
Documents, signing the “Offer” section in the “Form of Offer and Acceptance” and delivering the Returnable
Documents back to the Department.

C.2.13.5 | The Employer's address for delivery of tender offers and identification details to be shown on each tender
offer package are as per Notice and Invitation to Tender T1.1.

C.2.13.6 | A two-envelope procedure will not be followed.
C.3.5

C.2.15 The closing time for submission of tender offers is as per Notice and Invitation to Tender T1.1.

C.2.16 The tender offer validity period is as per Notice and Invitation to Tender T1.1.

C2.16.3 Omit the wording of the last sentence for those projects which are subject to CPAP

Cc.2.18 The tenderer will be required to submit his fully priced Bills of Quantities / Lump Sum Document (complete
document inclusive of all parts):

X Together with his tender;

or

[ The tenderer shall submit his fully priced and completed sectional summary- and final summary pages
with the tender and thereafter submit the fully completed Bills of Quantities within fourteen (14) calendar
days of the date requested to do so prior to the award of the contract.

C.2.19 Access shall be provided for inspections, tests and analysis as may be required by the Employer.

C.3.4.1 The location for opening of the tender offers, immediately after the closing time thereof shall be at:
C.3.4.2 Insert location

C.3.8 The words “responsive tender” and “acceptable tender” shall be construed to have the same meaning.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 11 of 12
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Tender no: ID: 3264366

C.3.9.3 Omit the wording and replace with the following:

“Notify the tenderer of all errors, omissions and/or rate imbalances that are identified in the tender offer and
request the tenderer to, within a stipulated time, accept the total of prices as corrected in accordance with
C.3.94"

C.3.94 Omit the wording of the first sentence and replace with the following:
“In cases where tender offers contain errors, omissions and/or rate imbalances, these are to be corrected
as follows:”

C.3.94 Add sub paragraph c) to C.3.9.4, as follows:

“c) Ifthe tenderer does not accept the corrected tender offer, or cannot reach consensus with the Employer
on a corrected tender offer, the tender is to be classified as not acceptable/non responsive and
removed from further contention.”

C.3.11.1 | The procedure for the evaluation of responsive tenders is Method 2: Financial Offer and Preference.

C.3.13 Add the following to sub paragraph a), as follows:

The tenderer or any of its directors is not listed on the Register of Tender Defaulters in terms of the
Prevention and Combating of Corrupt Activities Act, 2004 (Act No. 12 of 2004) as a person prohibited from
doing business with the public sector;

C.3.17 Provide to the successful tenderer one copy of the signed contract document.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 12 of 12
For Internal & External Use Effective date: 21 July 2023 Version: 2023/08
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PA-11: BIDDER’S DISCLOSURE

1. PURPOSE OF THE FORM

Any person (natural or juristic) may make an offer or offers in terms of this invitation
to bid. In line with the principles of transparency, accountability, impartiality, and ethics
as enshrined in the Constitution of the Republic of South Africa and further expressed
in various pieces of legislation, it is required for the bidder to make this declaration in
respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of
Restricted Suppliers, that person will automatically be disqualified from the bid
process.

2. Bidder’s declaration

2.1 Is the bidder, or any of its directors / trustees / shareholders / members / partners or
any person having a controlling interest (1) in the enterprise, employed by the state?

YES /NO

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable,
state employee numbers of sole proprietor/ directors / trustees / shareholders /
members/ partners or any person having a controlling interest in the enterprise, in
table below.

Full Name Identity Number Name of State institution

(1) the power, by one person or a group of persons holding the majority of the
equity of an enterprise, alternatively, the person/s having the deciding vote or
power to influence or to direct the course and decisions of the enterprise.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same
meaning as the words “Tender” or “Tenderer”. Page 1 of 3
For External Use Effective date 5 July 2022 Version: 2022/03
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2.2 Do you, or any person connected with the bidder, have a relationship with any person
who is employed by the procuring institution?
YES / NO

2.21 I so, furnish particulars:

2.3 Does the bidder or any of its directors / trustees / shareholders / members / partners
or any person having a controlling interest in the enterprise have any interest in any
other related enterprise whether or not they are bidding for this contract?

YES / NO

2.3.1 If so, furnish particulars:

3 DECLARATION

I, the undersigned, (NAME).........cciiiiiiiiiiii
in submitting the accompanying bid, do hereby make the following statements that |
certify to be true and complete in every respect:

3.1 | have read and | understand the contents of this disclosure;

3.2 | understand that the accompanying bid will be disqualified if this disclosure is found
not to be true and complete in every respect;

3.3 The bidder has arrived at the accompanying bid independently from, and without
consultation, communication, agreement or arrangement with any competitor.
However, communication between partners in a joint venture or consortium2 will not
be construed as collusive bidding.

3.4 In addition, there have been no consultations, communications, agreements or
arrangements with any competitor regarding the quality, quantity, specifications,
prices, including methods, factors or formulas used to calculate prices, market
allocation, the intention or decision to submit or not to submit the bid, bidding with the
intention not to win the bid and conditions or delivery particulars of the products or
services to which this bid invitation relates.

3.5 The terms of the accompanying bid have not been, and will not be, disclosed by the
bidder, directly or indirectly, to any competitor, prior to the date and time of the official
bid opening or of the awarding of the contract.

3.6 There have been no consultations, communications, agreements or arrangements
made by the bidder with any official of the procuring institution in relation to this
procurement process prior to and during the bidding process except to provide
clarification on the bid submitted where so required by the institution; and the bidder
was not involved in the drafting of the specifications or terms of reference for this bid.

2 Joint venture or Consortium means an association of persons for the purpose of
combining their expertise, property, capital, efforts, skill and knowledge in an
activity for the execution of a contract.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same
meaning as the words “Tender” or “Tenderer”. Page 2 of 3
For External Use Effective date 5 July 2022 Version: 2022/03
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3.7

| am aware that, in addition and without prejudice to any other remedy provided to
combat any restrictive practices related to bids and contracts, bids that are suspicious
will be reported to the Competition Commission for investigation and possible
imposition of administrative penalties in terms of section 59 of the Competition Act No
89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for
criminal investigation and or may be restricted from conducting business with the
public sector for a period not exceeding ten (10) years in terms of the Prevention and
Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

| CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3
ABOVE IS CORRECT.

| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN
TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON
PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT
SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

Position Name of bidder

This form has been aligned with SBD4

Any reference to words “Bid" or Bidder” herein and/or in any other documentation shall be construed to have the same
meaning as the words “Tender” or “Tenderer". Page 3 of 3
For External Use Effective date 5 July 2022 Version; 2022/03



PA-15.1: RESOLUTION OF BOARD OF DIRECTORS
RESOLUTION of a meeting of the Board of *Directors / Members / Partners of:

(Legally correct full name and registration number, if applicable, of the Enterprise)

Held at (place)
on (date)
RESOLVED that:

1. The Enterprise submits a Bid / Tender to the Department of Public Works in respect of the following project:

(Project description as per Bid / Tender Document)

Bid / Tender Number:; (Bid / Tender Number as per Bid/ Tender Document)

2. *Mr/Mrs/Ms:

in *his/her Capacity as: (Position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign the Bid / Tender, and any and all other documents and/or
correspondence in connection with and relating to the Bid / Tender, as well as to sign any Contract, and
any and all documentation, resulting from the award of the Bid / Tender to the Enterprise mentioned
above.

Name Capacity Signature

—_

O | | N | OO~ W N

—_
o
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13

14

15

16

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer". Page 1 of 2
For external use Effective date 20 September 2021 Version: 2021/01
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The bidding enterprise hereby absolves the Department of Public Works from any liability whatsoever that may arise as a resulf of this
document being signed.

Note: ENTERPRISE STAMP

-

* Delete which is not applicable.

2. NB: This resolution must, where possible, be signed by all
the Directors / Members / Partners of the Bidding
Enterprise.

3. Inthe event that paragraph 2 cannot be complied with, the
resolution must be signed by Directors / Members /
Partners holding a majority of the shares / ownership of the
Bidding Enterprise (attach proof of shareholding /
ownership hereto).

4. Directors / Members / Partners of the Bidding Enterprise
may alternatively appoint a person fo sign this document
on behalf of the Bidding Enterprise, which person must be
so authorized by way of a duly completed power of
attorney, signed by the Directors / Members / Partners
holding a majority of the shares / ownership of the Bidding
Enterprise (proof of shareholding / ownership and power
of attorney are to be attached hereto).

5. Should the number of Directors / Members / Partners

exceed the space available above, additional names and

signatures must be supplied on a separate page.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 2 of 2
For external use Effective date 20 September 2021 Version: 2021/01
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PA-15.2: RESOLUTION OF BOARD OF DIRECTORS TO ENTER INTO
CONSORTIA OR JOINT VENTURES

RESOLUTION of a meeting of the Board of *Directors / Members / Partners of:

(Legally correct full name and registration number, if applicable, of the Enterprise)

Held at (place)
on (date)
RESOLVED that:

1. The Enterprise submits a Bid /Tender, in consortium/Joint Venture with the following Enterprises:

(List all the legally correct full names and registration numbers, if applicable, of the Enterprises forming the Consortium/Joint
Venture)

to the Department of Public Works in respect of the following project:

(Project description as per Bid /Tender Document)

Bid / Tender Number: (Bid / Tender Number as per Bid / Tender Document)

2. *Mr/Mrs/Ms:

in *his/her Capacity as: (Position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign a consortium/joint venture agreement with the parties listed under
item 1 above, and any and all other documents and/or correspondence in connection with and relating to
the consortium/joint venture, in respect of the project described under item 1 above.

3. The Enterprise accepts joint and several liability with the parties listed under item 1 above for the due fulfilment
of the obligations of the joint venture deriving from, and in any way connected with, the Contract to be entered
into with the Department in respect of the project described under item 1 above.

4. The Enterprise chooses as its domicilium citandi et executandi for all purposes arising from this joint venture
agreement and the Contract with the Department in respect of the project under item 1 above:

Physical address:

(code)

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 1 of 2
For external use Effective date 20 September 2021 Version: 2021/01
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Postal Address:

(code)

Telephone number:

Fax number:

Name Capacity Signature

-
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12
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14
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The bidding enterprise hereby absolves the Department of Public Works from any liability whatsoever that may arise as a result of this
document being signed

Note: ENTERPRISE STAMP

* Delete which is not applicable.

NB: This resolution must, where possible, be signed by all

the Directors / Members / Partners of the Bidding

Enterprise.

3. In the event that paragraph 2 cannot be complied with, the
resolution must be signed by Directors / Members /
Partners holding a majority of the shares /ownership of the
Bidding Enterprise (attach proof of shareholding /
ownership hereto).

4. Directors / Members / Partners of the Bidding Enterprise
may alternatively appoint a person to sign this document
on behalf of the Bidding Enterprise, which person must be
so authorized by way of a duly completed power of
attorney, signed by the Directors / Members / Partners
holding a majority of the shares / ownership of the Bidding
Enterprise (proof of shareholding / ownership and power of
aftorney are to be attached hereto).

5. Should the number of Directors / Members / Partners

exceed the space available above, additional names and

signatures must be supplied on a separate page.

No=

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”. Page 2 of 2
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PA-15.3: SPECIAL RESOLUTION OF CONSORTIA OR JOINT
VENTURES

RESOLUTION of a meeting of the duly authorised representatives of the following legal entities who have

entered into a consortium/joint venture to jointly bid for the project mentioned below: (fegally correct full names and
registration numbers, if applicable, of the Enterprises forming a Consortium/Joint Venture)

1.

Held at (place)

on (date)

RESOLVED that:

RESOLVED that:

A. The above-mentioned Enterprises submit a Bid in Consortium/Joint Venture to the Department of Public
Works in respect of the following project:

(Project description as per Bid /Tender Document)

Bid / Tender Number: (Bid / Tender Number as per Bid /Tender Document)

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 10f 3
For external use Effective date 20 September 2021 Version: 2021/01
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PA-15.3: Special Resolution of Consortia or Joint Ventures

B. *Mr/Mrs/Ms:

in *his’her Capacity as: (Position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign the Bid, and any and all other documents and/or correspondence in
connection with and relating to the Bid, as well as to sign any Contract, and any and all documentation,
resulting from the award of the Bid to the Enterprises in Consortium/Joint Venture mentioned above.

C. The Enterprises constituting the Consortium/Joint Venture, notwithstanding its composition, shall conduct
all business under the name and style of:

D. The Enterprises to the Consortium/Joint Venture accept joint and several liability for the due fulfiment of
the obligations of the Consortium/Joint Venture deriving from, and in any way connected with, the Contract
entered into with the Department in respect of the project described under item A above.

E. Any of the Enterprises to the Consortium/Joint Venture intending to terminate the consortium/joint venture
agreement, for whatever reason, shall give the Department 30 days written notice of such intention.
Notwithstanding such decision to terminate, the Enterprises shall remain jointly and severally liable to the
Department for the due fulfilment of the obligations of the Consortium/Joint Venture as mentioned under
item D above.

F. No Enterprise to the Consortium/Joint Venture shall, without the prior written consent of the other
Enterprises to the Consortium/Joint Venture and of the Department, cede any of its rights or assign any
of its obligations under the consortium/joint venture agreement in relation to the Contract with the
Department referred to herein.

G. The Enterprises choose as the domicilium citandi et executandi of the Consortium/Joint Venture for all

purposes arising from the consortium/joint venture agreement and the Contract with the Department in
respect of the project under item A above:

Physical address:

(Postal code)

Postal Address:

(Postal code)

Telephone number:

Fax number:

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 2 of 3
For external use Effective date 20 September 2021 Version: 1.3
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PA-15.3: Special Resolution of Consortia or Joint Ventures

Name Capacity Signature
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The bidding enterprise hereby absolves the Department of Public Works & Infrastructure from any liability whatsoever that may arise as
a result of this document being signed.

Note:

1. * Delete which is not applicable.
NB: This resolution must be signed by all the Duly Authorised Representatives of the Legal Entities to the consortium/joint
venture submitting this tender, as named in item 2 of Resolution PA-15.2.

3. Should the number of the Duly Authorised Representatives of the Legal Entities joining forces in this tender exceed the space
available above, additional names, capacity and signatures must be supplied on a separate page.

4.  Resolution PA-15.2, duly completed and signed, from the separate Enterprises who participate in this consortium/joint venture,
must be attached fo this Special Resolution (PA-15.3).

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 3 0of 3
For external use Effective date 20 September 2021 Version: 1.3
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PA-16: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information
and serves as a claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE
GENERAL CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN
RESPECT OF THE TENDER AND PREFERENTIAL PROCUREMENT
REGULATIONS, 2022

1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to invitations to tender:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all
applicable taxes included); and
- the 90/10 system for requirements with a Rand value above R50 000 000 (all
applicable taxes included).
1.2 Preference Points System to be applied
(tick whichever is applicable).

Xl The applicable preference point system for this tender is the 80/20 preference point
system.

[[] The applicable preference point system for this tender is the 90/10 preference point
system.

[ ] Either the 90/10 or 80/20 preference point system will be applicable in this tender. The
lowest/ highest acceptable tender will be used to determine the accurate system once
tenders are received.

1.3 Points for this tender shall be awarded for:
1.3.1 Price; and

1.3.2 Specific Goals

1.4  The maximum points for this tender are allocated as follows:

CHOOSE APPLICABLE PREFERENCE
POINT SCORING SYSTEM <] 80r20 [ s0r0
PRICE 80 90
SPECIFIC GOALS 20 10
Total points for Price and Specific Goals 100 - 100
Page 1 of 10
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1.5

Breakdown Allocation of Specific Goals Points

1.5.1. For procurement transaction with rand value greater than R2 000, 00 and up to R1

Million (Inclusive of all applicable taxes) the specific goals listed in table 1 below are

applicable.
Table 1
Serial | Specific Goals Preference Documentation to be submitted by
No Points bidders to validate their claim
Allocated out
of 20

1. An EME or QSE which is at 10 e SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
people (Mandatory) where applicable.

2. Located in a specific Local 2 e Official Municipal Rates
Municipality or District Statement which is in the name
Municipality or Metro or of the bidder.

Province area for work to
. be done or services to be Or
rendered in that area
(Mandatory)
e Any account or statement which
is in the name of the bidder.
Or
¢ Permission to Occupy from local
chief in case of rural areas
(PTO) which is in the name of
the bidder.
Or
e Lease Agreement which is in the
name of the bidder.

3. An EME or QSE which is at 4 e SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
women (Mandatory) where applicable.

4, An EME or QSE which is at 2 ¢ SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit

people with disability

where applicable.

Effective date 21 July 2023
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(Mandatory)

and

e Medical Certificate indicating
that the disability is permanent.

Or

¢ South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

¢ National Council for Persons
with Physical Disability in South
Africa registration (NCPPDSA).

An EME or QSE which is
at least 51% owned by
black youth (Mandatory)

e ID Copy and SANAS Accredited
BBBEE Certificate or Sworn
Affidavit where applicable.

1.5.2. For procurement transaction with rand value greater than R1 Million and up to

R50 Million (Inclusive of all applicable taxes) the specific goals listed in table 2 below

are applicable.
Table 2
Serial | Specific Goals Preference Documentation to be submitted by
No Points bidders to validate their claim
Allocated out
of 20
1. An EME or QSE or any 10 e SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black people where applicable.
(Mandatory)
2. Located in a specific Local 2 o Official Municipal Rates

Municipality or District
Municipality or Metro or
Province area for work to be
done or services to be
rendered in that area
(Mandatory)

Statement which is in the name
of the bidder.

e Any account or statement

Effective date 21 July 2023

Page 3 0f 10
Version 2023/08




which is in the name of the
bidder.

Or

e Permission to Occupy from
local chief in case of rural areas
(PTO) which is in the name of
the bidder.

Or

o Lease Agreement which is in
the name of the bidder.

An EME or QSE or any
entity which is at least 51%
owned by black women
(Mandatory)

¢ SANAS Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

An EME or QSE or any
entity which is at least 51%
owned by black people with
disability (Mandatory)

o SANAS Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

and

¢ Medical Certificate indicating
that the disability is permanent.

Or

o South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

National Council for Persons with
Physical Disability in South Africa
registration (NCPPDSA).

An EME or QSE or any
entity which is at least 51%

o ID Copy and SANAS
Accredited BBBEE Certificate

Effective date 21 July 2023
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owned by black youth or Sworn Affidavit where
(Mandatory) applicable.

1.5.3. For procurement transaction with rand value greater than R50 Million (Inclusive of
all applicable taxes) the specific goals listed in table 3 below are applicable.

NB. The use of one of goal numbers’ 4 or 5 is mandatory. The BSC must select either
one of the two, but not both.

Table 3
Serial | Specific Goals Preference Documentation to be submitted by
No Points bidders to validate their claim
Allocated out
of 10

1. An EME or QSE or any 4 e SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black people where applicable.
(Mandatory)

2. Located in a specific Local 2 o Official Municipal Rates
Municipality or District Statement which is in the name
Municipality or Metro or of the bidder.

Province area for work to

be done or services to be Or
rendered in that area

(Mandatory)

e Any account or statement
which is in the name of the
bidder.

: Or

e Permission to Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.

Or

e Lease Agreement which is in
the name of the bidder.

3. An EME or QSE or any 2 e SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black women where applicable.
(mandatory)

Page 5 of 10
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4. ] | An EME or QSE or any
entity which is at least 51%
owned by black people with
disability (Mandatory)

e SANAS Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

and

¢ Medical Certificate indicating

that the disability is permanent.

Or

e South African Social Security
Agency (SASSA) Registration
indicating that the disability is

permanent.

Or

registration (NCPPDSA).

OR

National Council for Persons with
Physical Disability in South Africa

5.[] | An EME or QSE or any 2 ¢ ID Copy and SANAS
entity which is at least 51%
owned by black youth
(Mandatory)

or Sworn Affidavit where
applicable

Accredited BBBEE Certificate

1.6

1.7

Black people mean Africans, Coloureds and Indians, who - (a) are citizens of the Republic of South Africa by birth
or descent; or {(b) became citizens of the Republic of South Africa by naturalisation - (i) before 27 April 1994; or (ii)

on or after 27 April 1994 and who would have been entitled to acquire citizenship by naturalisation prior to that date.
(BROAD-BASED BLACK ECONOMIC EMPOWERMENT ACT No 25899, 2003 of 9 JANUARY 2004).

Failure on the part of the tenderer to submit proof or documentation required in terms
of this tender to claim points for specific goals, if the service provider/ tenderer did
not submit proof or documentation required to claim for specific goals will be
interpreted to mean that preference points for specific goals are not claimed.

The organ of state reserves the right to require of a service provider/tenderer, either
before a tender is adjudicated or at any time subsequently, to substantiate any claim
in regard to preferences, in any manner required by the organ of state.

DEFINITIONS

(a) “tender” means a written offer in the form determined by an organ of state in

response to an invitation to provide goods or services through price quotations,
competitive tendering process or any other method envisaged in legislation;

(b) “price” means an amount of money tendered for goods or services, and

includes all applicable taxes less all unconditional discounts;

Page 6 of 10
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(c)
(d)

(e)

3.

3.1

3.1.1.

3.2.

3.2.1.

Where

“rand value” means the total estimated value of a contract in Rand, calculated at the
time of bid invitation, and includes all applicable taxes;

‘“tender for income-generating contracts” means a written offer in the form
determined by an organ of state in response to an invitation for the origination of
income-generating contracts through any method envisaged in legislation that will
result in a legal agreement between the organ of state and a third party that produces
revenue for the organ of state, and includes, but is not limited to, leasing and
disposal of assets and concession contracts, excluding direct sales and disposal of
assets through public auctions; and

“the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No.
5 of 2000).

FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

POINTS AWARDED FOR PRICE

THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10

Pt—Pmi Pt—P mi

Ps =80 (1220 ) or Ps=90 (1" )
Pmin Pmin

Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender

FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME
GENERATING PROCUREMENT

POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt—-P Pt-P
Ps =80 (1+72) or Ps =90 (1+7— )
P max Pmax
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmax = Price of highest acceptable tender

POINTS AWARDED FOR SPECIFIC GOALS

Page 7 of 10
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41. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement
Regulations, preference points must be awarded for specific goals stated in the
tender. For the purposes of this tender the tenderer will be allocated points based on
the goals stated in table 1,2 and 3 above as may be supported by proof/
documentation stated in the conditions of this tender:

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations,
which states that, if it is unclear whether the 80/20 or 90/10 preference point system
applies, an organ of state must, in the tender documents, stipulate in the case of—

(a) an invitation for tender for income-generating contracts, that either the
80/20 or 90/10 preference point system will apply and that the highest
acceptable tender will be used to determine the applicable preference point
system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference
point system will apply and that the lowest acceptable tender will be used to
determine the applicable preference point system,

then the organ of state must indicate the points allocated for specific goals for both
the 90/10 and 80/20 preference point system.

Table 4: Specific goals for the tender and points claimed are indicated per the table
below.

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is
applicable, corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each
preference point system.)

Effective date 21 July 2023

ber o Number of Number of
PO s points points
claimed claimed
e (80/20
St (90/10 system)
L : system)
The specific goals allocated ! (To be
points in terms of this tender i (To be completed
L completed by the
PNIRICEES _ by the a5
h e Org \ T enderer)
1. An EME or QSE (or any 4 10
entity for procurement
transaction with rand value
greater than R1 Million)
which is at least 51% owned
by black people
2. Located in a specific Local 2 2
Municipality or District
Municipality or Metro or
Province area for work to be
done or services to be
Page 8 of 10
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The specific goals allocated : oU/2(
points in terms of this tender €

rendered in-that area

Number of Number of
points points
claimed claimed

(80/20
(90/10
) system)
(To be
(To be completed
completed by the
by the
tenderer) tenderer)

3. An EME or QSE (or any 2 4
entity for procurement
transaction with rand value
greater than R1 Million)
which is at least 51% owned
by black women

4. An EME or QSE (or any 2 2
entity for procurement
transaction with rand value
greater than R1 Million)
which is at least 51% owned
by black people with
disability

5. An EME or QSE (or any
entity for  procurement
transaction with rand value
greater than R1 Million)
which is at least 51%
owned by black youth.*

DECLARATION WITH REGARD TO COMPANY/FIRM

4.3. Name of company/firm.............ccooiiiiiiiiiiiiiea

4.4, Company registration

4.5. TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium
One-person business/sole propriety
Close corporation

Public Company

Personal Liability Company

(Pty) Limited

Non-Profit Company

State Owned Company

Effective date 21 July 2023

number:
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4.6.

[TICK APPLICABLE BOX]

[, the undersigned, who is duly authorised to do so on behalf of the company/firm,
certify that the points claimed, based on the specific goals as advised in the tender,
qualifies the company/ firm for the preference(s) shown and | acknowledge that:

The information furnished is true and correct;

The preference points claimed are in accordance with the General Conditions
as indicated in paragraph 1 of this form;

In the event of a contract being awarded as a result of points claimed as shown
in paragraphs 1.4 and 4.2, the contractor may be required to furnish
documentary proof to the satisfaction of the organ of state that the claims are
correct;

If the specific goals have been claimed or obtained on a fraudulent basis or any
of the conditions of contract have not been fulfilled, the organ of state may, in
addition to any other remedy it may have —

(a) disqualify the person from the tendering process;

(b) recover costs, losses or damages it has incurred or suffered as a result
of that person’s conduct;

(¢) cancel the contract and claim any damages which it has suffered as a
result of having to make less favourable arrangements due to such
cancellation;

(d) recommend that the tenderer or contractor, its shareholders and
directors, or only the shareholders and directors who acted on a
fraudulent basis, be restricted from obtaining business from any organ
of state for a period not exceeding 10 years, after the audi alteram
partem (hear the other side) rule has been applied; and

(e) forward the matter for criminal prosecution, if deemed necessary.

SURNAME AND NAME: ............. O OO g
DATE: e
ADDRESS: = e
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=y Department:
,@J Uk Work3 308 Inkpsiruciure
v REPUBLIC OF SOUTH AFRICA

DPW-21 (EC): RECORD OF ADDENDA TO TENDER DOCUMENTS

UPINGTON AND SURROUNDING AREAS: MAINTENANCE AND REPAIRS OF

Project title: GENERAL BUILDING WORKS FOR 36 MONTHS TERM CONTRACT.

Tender no: ID-3264366 Reference no: 19/2/4/2/2/2026-2029

1. |/ We confirm that the following communications received from the Department of Public Works and
Infrastructure before the submission of this tender offer, amending the tender documents, have been taken
into account in this tender offer: (Attach additional pages if more space is required)

Date Title or Details

10.

1.

12.

13.

Name of Tenderer Signature Date

2. |/ We confirm that no communications were received from the Department of Public Works and
Infrastructure before the submission of this tender offer, amending the tender documents.

Name of Tenderer Signature Date

Effective date: 2 August 2021 Version: 2021/01
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1.

1.1.

DEFINITIONS

The following words and expressions shall have the meanings hereby assigned to them
except where the context otherwise requires:

1.1.1.

1.1.2.

1.1.9.

“Additional Services” are increases in the quantity of the routine Services detailed
in the Scope of Works.

"Bill of Quantities" means the document so designated in the Pricing Data that
describes the Services and indicates the quantities and rates associated with each
item which the Employer agrees to pay the Service Provider for the Services
completed;

. "Certificate_of Completion" means the certificate issued by the Service Manager

signifying that the Contract has expired,;

. "Commencement Date" means the date on when the Service Provider is notified of

the Employer’s acceptance of its offer;

. “Contract” means the Contract signed by the Parties and of which these Conditions

of Contract form part of, and such amendments and additions to the Contract as
may be agreed in writing between the Parties;

. "Contract Data" means the specific data, which together with these Conditions of

Contract, Scope of Works and Pricing Data collectively describe the risks, liabilities
and obligations of the contracting Parties and the procedures for the administration
of the Contract;

. “Contract Period” is from Commencement Date for the period stated in the Contract

Data;

. “Contract Price” means the price to be paid for the Services in accordance with the

Pricing Data, subject to such additions thereto or deductions there from as may be
made from time to time under the provisions of the Contract;

“Contract Sum” refers to the amount stated by the Service Provider in the Form of
Offer and Acceptance;

1.1.10. “CPAP” means contract price adjustment provisions used for the adjustment of

fluctuations in the cost of labour, plant and materials and goods as stated in the
Contract Data;

1.1.11. “Day” means a calendar day;

1.1.12. “Drawings” means all drawings, calculations and technical information which are

made available to the Service Provider for inspection at a venue and time to be
announced by the Service Manager and any modifications thereof or additions
thereto from time to time approved in writing by the Employer or delivered to the
Service Provider by the Employer;

1.1.13. “Employer” means the contracting Party named in the Contract Data who appoints

the Service Provider;

1.1.14. "Equipment" includes all appliances, tools implements, machinery, articles and

things of whatsoever nature required in or for the rendering, completion or defects
correction of the Services but does not include materials;

1.1.15. "Facilities" means the land and buildings, detailed in the Scope of Works, and any

additions, or omission thereto, made available by the Employer for the purposes
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1.1.16.

1.1.17.

1.1.18.

1.1.19.

1.1.20.

1.1.21.

1.1.22.

1.1.23.

1.1.24.

1.1.25.

1.1.26.

1.1.27.

of the Contract, on, under, over, in or through which the Services are to be
rendered or carried out;

“Form of Offer and Acceptance” means the written communication by the
Employer to the Service Provider recording the acceptance of the Service
Provider’s offer;

“Identified Projects” means any projects, other than routine Services, identified and
agreed to by the Parties during the Contract period or any extensions thereto, to
be completed in terms of the Contract.

“Materials” includes all materials, commodities, articles and things required to be
furnished under the Contract for the execution of the Services;

“Month” refers to the period commencing on a certain day of a month to the day
preceding the corresponding day of the next month;

"Parties" means the Employer and the Service Provider;
"Pricing Data" means the document that contains the Bill of Quantities and
provides the criteria and assumptions, which it will be assumed in the Contract
were taken into account by the Service Provider when developing his prices;

“Services” means all the work to be performed by the Service Provider during the
Contract Period in accordance with the Contract, as more fully set out in the Scope
of Works, as amended from time to time by written agreement between the Parties;

“Service Provider" means the Tenderer, as named in the Contract Data, whose
offer has been accepted by or on behalf of the Employer and, where applicable,
includes the Service Provider’s heirs, executors, administrators, trustees, judicial
managers or liquidators, as the case may be, but not, except with the written
consent of the Employer, any assignee of the Service Provider;

"Service Manager" means the representative of the Employer named as the
Service Manager in the Contract Data. The Employer reserves the right to replace
the said Service Manager, by written notice to the Service Provider, without the
need to furnish reasons therefor;

"Scope of Work" refers to the document which defines the Employer’s objectives
and requirements and specifications and any other requirements and constraints
relating to the manner in which the Services must, or may, be provided or
performed;

“Service Period” refers to the period indicated in the Contract Data during which
the Service Provider shall render the Services required in terms of the Contract;

“Transitional Stage” refers to the period indicated in the Contract Data, which
commences immediately on the expiry of the Service Period, and during which the
Services to be provided by the Service Provider shall include, inter alia, the
provision and transfer to the incoming service provider of managerial support and
information, as detailed in the Scope of Works.

INTERPRETATION

In this Contract, except where the context otherwise requires:

2.1.1 The masculine includes the feminine and the neuter, vice versa;

2.1.2 The singular includes the plural; and vice versa



2.2.

2.5.

2.6.

4.1.

2.1.3 Any reference to a natural person includes a body corporate, firm, association
or consortium/joint venture/partnership, vice versa.

The headings to the clauses of this Contract are included for reference purposes only and shall
not affect the interpretation of the provisions to which they relate.

2.3.

2.4.

Words and phrases defined in any clause shall bear the meanings assigned thereto.

The various parts of the Contract are severable and may be interpreted as such.

The expressions listed in clause 1 bear the meanings as assigned thereto and cognate
expressions bear corresponding meanings.

If any provision in a definition clause is a substantive provision conferring rights or imposing
obligations on any Party, effect shall be given to it as if it were a substantive clause in the body
of the Contract, notwithstanding that it is only contained in the interpretation clause.

3.1.

3.2

3.3.

4.

DURATION

The rights and obligations of the Parties to this Contract shall commence on the
Commencement Date.

Subject to the terms of clauses 33 and 34 relating to breach and termination
respectively, the Contract will commence on the Commencement Date and terminate
on the expiry of the Contract Period, unless it is extended in terms of clause 3.3.

The terms or duration of the Contract may be extended as a result of bona fide
negotiations between the Parties. No extension of term or duration of the Contract shall
however be valid unless the terms and conditions of such extension has been reduced
to writing and signed by the authorised representatives of both Parties.

RIGHTS AND OBLIGATIONS OF THE EMPLOYER

The Employer shall give access to or supply the Service Provider with:

5.1.

5.2.

5.3.

5.4.

4.1.1 All relevant, available data and information required and requested by the
Service Provider for the proper execution of the Services; and

4.1.2 Such assistance as shall reasonably be required by the Service Provider for
the execution of its duties under the Contract.

RIGHTS AND OBLIGATIONS OF THE SERVICE PROVIDER

The Service Provider shall, in executing his obligations, comply with the Service
Manager's written instructions on any matter relating to the Services.

The Service Provider shall take instructions only from the Service Manager or other
persons authorised by the Service Manager in terms of Clause 6.

The Service Provider shall not have the power of attorney or authority to enter into any
contract or to otherwise bind or incur liability on behalf of the Employer, save where
prior written authorisation has been obtained.

The Service Provider shall ensure that it, its employees, agents and representatives
have the relevant experience and capacity necessary for rendering of the Services with
the reasonable degree of skil, care and diligence that may be expected of
professionals providing services similar to the Services.



5.5.

5.6.

5.7.

5.8.

5.0.

6.1.

6.2.

6.3.

6.4.
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7.2.

Should any member of the Service Provider's team, in the opinion of the Service
Manager or occupants of the Facilities, misconduct himself or is incompetent or
negligent in the delivery of the Services, or whose presence on the Facilities is
otherwise considered by the Service Manager, or occupants of the Facilities, on
reasonable grounds, to be undesirable, the Employer may, in writing and together with
reasons therefor, request that such person be removed. Such person shall not again
be employed on the Services without the prior written consent of the Employer.

The Service Provider undertakes to effect such removal, as referred to in 5.5 above,
within a day of receipt of the Employer’s written request.

The Service Provider shall ensure that reasonable levels of care and responsibility are
exercised when using items belonging to the Employer in the delivery of the Services.

During the ongoing provision of the Services the Service Provider shall at all times keep
the Facilities clean and in a safe condition.

Notwithstanding anything herein contained to the contrary, it is specifically agreed that
the appointment of the Service Provider shall not create an employment contract or
relationship between the Parties and the Service Provider or his employees shall
therefore not be entitled to any benefits to which the employees of the Employer may
be entitled.

SERVICE MANAGER

The Service Manager shall administer the Contract on behalf of the Employer in
accordance with the provisions of the Contract.

The Service Manager may delegate any of his powers and authority and may cancel
such delegation, on the prior written notification thereof to the Service Provider.

Such delegation shall continue in force until the Service Manager notifies the Service
Provider in writing that the delegation is terminated.

The Service Provider may at any time, prior to giving effect thereto, refer any written
order or instruction of the Service Manager’'s delegatee to the Service Manager who
shall confirm, reverse or vary such order or instruction.

SECURITY

The Service Provider shall provide to the Employer security in the amount and in the
form set out in the Contract Data and any expenditure incurred in doing so shall be
borne by the Service Provider.

Should the Service Provider fail to select the security to be provided or should the
Service Provider fail to provide the Employer with the selected security within 21 days
from Commencement Date, it shall be deemed that the Service Provider has selected
a security in the form of a retention of 2.5 % of the Contract Sum (excl. VAT).

SECURITY CLEARANCE

In the event of security clearance becoming necessary, the Service Provider, any
subcontractors and all human resources utilized by the Service Provider undertake to
undergo security clearance, for which purpose the necessary forms will be made
available to the Service Provider at the relevant time by the Employer. The Service
Provider accepts that if he or any of his human resources refuses to undergo the
required security clearance, they will not be allowed on the Facilities to render the
Services.



8.2.

9.1.

9.1.

9.3.

9.4.

10.

10.1.

1.
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It is required that all persons engaged in the rendering of the Services shali be easily
identifiable and where required, security cleared.

CONFIDENTIALITY

The Service Provider undertakes to keep any and all information, of whatever nature,
relating to the Contract or which he becomes privy fo due to his presence at the
Facilities, strictly confidential and such shall not be sold, traded, published or otherwise
disclosed to anyone in any manner whatsoever, including by means of photocopy or
other reproduction, without the Employer’s prior written consent. As disclosure or
improper use of the confidential information, without the Employer’s prior written
consent, will cause the Employer harm:

9.1.1 the Service Provider shall be liable for any loss or damages suffered by the
Employer and shall indemnify the Employer against any claims by third
parties as a result of such unauthorised disclosure or use thereof , either in
whole or in part; and/or

9.1.2 the Employer shall be entitled to cancel the Contract

The Service Provider shall be entitled to disclose such confidential information to the
following persons, who have a clear need to know interest, in order to assist with the
rendering of the Services on the Contract:

9.21 employees, officers and directors of the Service Provider; and

9.2.2 any professional consultant or agent retained by the Service Provider for the
purpose of rendering the Services, provided that the identity of such consultant
or agent is made known to the Employer in writing and the Employer
acknowledges in writing that the confidential information may be disclosed to
such person.

The Service Provider shall be responsible for ensuring that all persons to whom the
confidential information is disclosed under this Contract shall keep such information
confidential and shall not disclose or divulge the same to any unauthorised person.

The confidential information shall remain the property of the Employer and the
Employer may demand the return or destruction thereof, at the cost of the Service
Provider, at any time upon giving written notice to the Service Provider. Within ten (10)
days of receipt of such notice, the Service Provider shall return all of the original
confidential information and shall destroy all copies and reproductions (both written and
electronic) in its possession or in the possession of persons to whom it was disclosed
and furnish a certificate to the Employer stating as much.

AMBIGUITY IN DOCUMENTS

The several documents forming the Contract are to be taken as mutually explanatory
of one another and any ambiguity in or discrepancy between them shall be explained
and, if necessary, rectified by the Service Manager who shall thereupon issue to the
Service Provider a written explanation giving details of the adjustments, if any, and a
written instruction directing what Service, if any, is to be delivered.

INSURANCES

It is the responsibility of the Service Provider to assess his risks on this project and to
ensure that he obtains and maintains the adequate insurances to cover such risks.

ACCESS TO THE FACILITIES AND COMMENCEMENT OF THE SERVICES



12.1.

12.2.

12.3.

12.4.

12.5.

13.

13.1.

13.2.

13.3.

13.4.

14.

14.1.

14.2.

15.

156.1.

The Service Provider shall provide the Employer, within 21 days of the Commencement
Date, with an acceptable health and safety plan and such other information required in
terms of the Occupational Health and Safety Act (85 of 1993).

The Service Period shall commence 30 days from Commencement date, or on such
other date as maybe specified in the Contract Data

Notwithstanding the provision of 12.2, the Service Provider shall be given access to
the Facilities or portions thereof, only after the provision by the Service Provider of an
acceptable health and safety plan and of security clearance being obtained in terms of
Clauses 12.1 and 8.1 respectively.

The Service Provider shall be given access to the Facilities or portions thereof and shall
render the Services in accordance with its programme, referred to in clause 13 or after
the receipt by him of a written instruction to this effect.

If the Employer fails to give the Service Provider access to the facility or any portion
thereof for any reason other than default by the Service Provider and the Service
Provider suffers additional costs as a result thereof, the Service Provider shall be
entitied to make a claim therefor provided that the Service Provider is able to prove his
claim and that he has taken all reasonable steps to mitigate the additional costs.

PROGRAMME

The Service Provider shall deliver to the Service Manager within 14 days from
Commencement Date, a realistic programme and a cash flow for the delivery of the
Services. The programme shall describe and detail the order in which the Services are
to be rendered and shall be subject to the approval of the Service Manager, which
written approval shall not be unreasonably withheld.

The Service Provider shall, on receipt of a written request from the Service Manager,
furnish the Employer with any documents or information, of whatever nature, in support
of the programme and/or in relation to the manner in which the Services are to be
rendered and/or the resources to be supplied and used in the rendering of the Services
and/or progress of the various parts of the Contract; and/or a detailed cash flow
forecast.

A programme and the cash flow forecast will be submitted in terms of 13.1 and reviewed
guarterly or as circumstances may require.

Agreement to the programme by the Service Manager or any adjustment thereto will
not alter the responsibilities of the Service Provider in terms of this Contract.

SUBCONTRACTING

The Service Provider may subcontract any part of the Services at its discretion. The
subcontracts shall incorporate the applicable terms, conditions and requirements of this
Contract.

Subcontracting by the Service Provider shall not be construed as relieving the Service
Provider from any obligations under the Contract or imposing any liability on the
Employer.

INTELLECTUAL PROPERTY RIGHTS INDEMNITY

The Service Provider undertakes to obtain the necessary consent from the proprietors
or their licensees should the Service Provider make use of the intellectual property of
any other person.
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16.1.

16.2.

16.3.

16.4.

16.5.

16.6.

17.

17.1.

17.2.

17.3.

17.4.

17.5.

18.

18.1.

18.2.

19.

The Service Provider further indemnifies the Employer against any claim or action
(including costs on an attorney and client scale) caused by or arising from the failure
to obtain such consent.

COMPLIANCE WITH LEGISLATION

This clause applies to legislation emanating from national and provincial government
as well as that of any local authorities in whose area of jurisdiction the Facilities fall and
which have a bearing on the delivery of the Services and Facilities under this Contract.

All the applicable legislation, which does not specifically allow discretion in respect of
compliance by the Employer, shall be followed exactly as intended by such legislation
regardless of any instructions, verbal or in writing, to the contrary.

Should any applicable legislation allow discretion in respect of compliance by the
Employer it shall be followed exactly as intended by the relevant legislation as if no
discretion is allowed until such time as specific instructions in writing are issued to the
Service Provider by the Service Manager.

The Service Provider shall in the provision of the Services comply with the provisions
of, and give all notices and pay all fees, taxes, levies and other charges required to be
given or paid in terms of any legislation or imposed by any other body or person. The
Service Provider hereby indemnifies the Employer against any liability for any breach
of the provision of this clause.

Itis the responsibility of the Service Provider to obtain the consents, permissions and/or
permits, referred to in Clause 16.4, in the provision of the Services.

The Service Provider shall not have a claim against the Employer, and the Employer

shall not be liable to refund the Service Provider for any of the fees, taxes, levies and
other charges referred to Clause 16.4.

REPORTING OF INCIDENTS

In addition to the above, the Service Provider shall, as soon as possible, notify the
Employer in writing of any incidents at the Facilities, which resulted or could have
resulted in damage to property or injury or death to persons.

The Service Provider shall verbally notify the Service Manager of any of the incidents
referred to in 17.1 immediately after the occurrence thereof.

The Service Provider shall follow up the verbal notification referred to in 17.2 with a
detailed written report on such incidents to the Service Manager within the time frame
indicated by the Service Manager, but in any event within 48 hours of the incident.

The written report referred to in 17.3 shall provide for all incidents, which resulted in
injury, death or damage to property.

The Service Provider shall notify the Employer immediately, on becoming aware of the
Contract requiring him to undertake anything that is illegal or impossible

NUISANCE

The Service Provider shall deliver the Services in a manner that shall not cause
unnecessary noise, nuisance, or hinder the normal activities in the Facilities.

The Service Provider hereby indemnifies the Employer against any liability arising out
of the Service Provider's non-compliance with his obligations in terms of Clause 18.1.

MATERIALS, WORKMANSHIP AND EQUIPMENT
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19.2.

19.3.

19.4.

19.5.

20.

20.1.

20.2.

20.3.

20.4.
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21.1.

All Services delivered, and materials and workmanship shall comply with the
requirements of this Contract, the manufacturer’s specification; good industry practice
and the Service Manager's written instructions and shall be suitable for the purpose
intended.

The Service Provider shall, in accordance with the Scope of Works or if instructed by
the Service Manager, carry out tests demonstrating the acceptability of the relevant
Services provided, or the suitability of materials or equipment to be used.

The Service Provider shall provide all necessary assistance, labour, materials, testing
equipment and instruments for the purpose of such tests to be performed by himself
or, if so instructed by the Service Manager, for the purposes of tests to be performed
by any other person.

All costs for tests carried out shall be deemed to be included in the Service Provider's
prices

Copies of the reports on the tests referred to in Clause 19.2 shall be forwarded by the
Service Provider to the Employer within 10 days of the tests being completed.

URGENT WORK

The Employer may, by itself or through another service provider, effect any remedial
or other repair work which becomes necessary due to no act or omission on the part of
the Service Provider.

If the remedial or repair work became necessary due to an act or omission on the part
of the Service Provider, its employees, agents or representatives, the Service Provider
shall effect such remedial or repair work at its own cost.

If the remedial or repair work is urgently necessary due to an act or omission on the
part of the Service Provider, its employees, agents or representatives and the Service
Provider refuses to or is not available or able to effect such remedial or repair work, the
Employer may effect such remedial or repair work either by itself or through another
service provider.

If the Employer effects the remedial or repair work in terms of 20.3, then the Employer
may recover such costs, losses or damages from the Service Provider or by deducting
the same from any amount still due under this Contract or under any other contract
presently or hereafter existing between the Employer and the Service Provider and for
this purpose all these contracts shall be considered one indivisible whole.

INDEMNIFICATIONS

The Service Provider shall be liable for and hereby indemnifies the Employer against
any liability, claim, demand, loss, cost, damage, action, suits or legal proceedings
whether arising in common law or by statute consequent upon:

21.1.1 personal injuries to or the death of any person arising out of, related fo,
occasioned by, attributed to, or in the cause of or caused by the rendering of
the Services;

21.1.2 loss of or damage to any movable or immovable or personal property or
property contiguous to the Facilities whether belonging to or under the control
of the Employer or any other body or person arising out of, related to,
occasioned by, attributed to, or in the cause of or caused by reason of the
rendering of the Services;



21.2.

22,

22.1.

22.2.

22.3.

22.4,

22.5.

22.6.

22.7.

23.

23.1.

23.2.

23.3.

234.
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21.1.3 any liens, attachments, charges or other encumbrances or claims upon or in
respect of any materials parts, work-in-process or finished work furnished to,
or in respect of which any payment has been made by the Employer.

The Employer accepts liability for all acts or omissions of its employees, agents or
representatives.

VARIATIONS

The Employer may at any time during the Contract Period, vary the Services by way of
additions, omissions, or substitutions.

No variation by the Employer of whatever nature shall vitiate the Contract.

Any Services required by the Employer outside of the Services as referred to in the
Scope of Works will be regarded as being Identified Projects and shall be dealt with
under clause 23 and shall be executed as a variation order.

The Service Provider shall inform the Employer of any instructions that are deemed to
be Additional Services prior to such instructions being executed.

Additional Services will only be executed by the Service Provider after receipt by him
of a written instruction from the Service Manager.

If no prior written authorisation, as required in 22.5 above, has been obtained, the
Employer shall not reimburse the Service Provider for the Additional Services so
executed, and the Service Provider agrees that it shall not have a claim for payment
for such Additional Services.

The Additional Services will be valued at the rates in the Pricing Data.

IDENTIFIED PROJECTS

The Service Provider shall inform the Employer of any instructions that are deemed to
be Identified Projects prior to such instructions being executed.

The Employer is not obliged to engage the services of the Service Provider on ldentified
Projects. The Employer may, by itself, through another service provider or through the
Service Provider effect the services/works under Identified Projects.

Identified Projects will only be executed by the Service Provider after receipt by him of
a written instruction from the Service Manager.

if no prior written authorisation, as required in 23.3 above, has been obtained, the
Employer shall not reimburse the Service Provider for the Identified Projects so
executed, and the Service Provider agrees that it shall not have a claim for payment
for such Identified Projects.

In respect of the Identified Projects, the written instruction referred to in 23.3 shall:

() describe the services/works required to be executed by the Service Provider
under the Identified Project;

(b) state the due commencement and completion dates of the relevant Identified
Project;
(c) state the total cost of the relevant Identified Project as agreed to between the

Parties; and



23.6

23.7

23.8

23.9

23.10

23.11

(d) any additional requirements, conditions of contract and/or restrictions, other
than those already stated in the Contract, that will be applicable.

Within 14 days of receipt of the written instruction referred to in 23.5, the Service
Provider shall furnish the Employer with a realistic programme and a cash flow for the
relevant Identified Project as required in 13.

Where an [dentified Project comprises services/works that are of the same or similar
character executed under the same or similar conditions as those to which the rates in
the Pricing Data apply, it shall be valued at such rates.

Where an Identified Project comprises services/works that are not of the same or
similar character executed under the same or similar conditions as those to which the
rates in the Pricing Data apply, it shall be valued at market related rates to be agreed
to in writing between the Employer and the Service Provider and in advance of
executing the Identified Project. Failing agreement, the rates applicable shall be as
determined by the Employer.

If the Service Provider fails to complete the Identified Project by the completion date
specified in the written instruction referred to in 23.3, then the Service Provider will be
liable for a penalty, at the rate stated in the Contract Data, for every day that lapses
from the due completion date of the relevant Identified Project to the date of the actual
completion of such Identified Project.

If the Identified Projects are delayed by variations, omissions, additions, substitutions
or organised work stoppages by any workman not due to any action on the part of the
Service Provider, exceptionally inclement weather, any substantial increase in
provisional quantities or any other cause beyond the Service Provider's control,
including delays caused by the Employer, then the Service Provider shall be entitled to
apply in writing within 21 days of the cause of delay arising to the Service Manager for
extension of the due completion date of the relevant Identified Project stating the cause
of delay and period of extension applied for.

If during the period for completion of the Identified Project or any extension thereof
abnormal rainfall or wet conditions occur, the formula below shall be used to calculate
separately the delay for each calendar month or part thereof. It shall be calculated each
month during the period referred to herein above, or until the issue date of the certificate
of completion for the relevant ldentified Project, whichever is the shorter period. The
delay calculated for a given month shall be used to determine the interim extension of
time granted for the month. At the end of the applicable period referred to above, the
aggregate of the monthly delays will be taken into account for the final determination
of the total extension of time for the Contract:

V = (Nw — Nn) + (Rw - Rn)
X
\Y = Delays due to rain in calendar days in respect of the calendar month under
consideration.

Nw = Actual number of days during the calendar month on which a rainfall of Y
mm or more per day has been recorded

Rw = Actual rainfall in mm for the calendar month under consideration.
Nn = Average number of days in the relevant calendar month (as derived from
existing rainfall records provided in the project specifications) on which a

rainfall of Y mm or more per day has been recorded.

Rn = Average rainfall in mm for the calendar month, as derived from the rainfall
records supplied in the project specifications.



23.12

23.13

23.14
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241

X

20, unless otherwise provided in the project specifications.

Y

10, unless otherwise provided in the project specifications.

The total delay that will be taken into account for the determination of the total extension
of time for the Contract shall be the algebraic sum of the monthly totals for the period
under consideration. But if the grand total is negative, the time for completion shall not
be reduced on account of abnormal rainfall. The total extension of time for any calendar
month shall not exceed (Nc — Nn) calendar days, where Nc = number of days calendar
days in the month under consideration

The factor (Nw — Nn) shall be considered to represent a fair allowance for variations
from the average number of days during which rainfall equals or exceeds Y mm per
day.

The factor (Rw — Rn) + X shall be considered to represent a fair allowance for variations
from the average for the number of days during which rainfall does not equal or exceed
Y mm per day, but when wet conditions prevent or disrupt work.

This formula does not take into account any flood damage, which could cause further
or concurrent delays and which should be treated separately in so far as extension of
time is concerned.

Accurate rain gaugings shall be taken at a suitable point on the site daily at 08:00
unless otherwise agreed to by the Service Manager, and the Contractor shall, at his
own expense, take all necessary precautions to ensure that the rain gauges cannot be
interfered with by unauthorized persons.

Information regarding existing rainfall records, if available from a suitable rainfall station
near the site, will be supplied in the project specifications, together with calculations of
rain delays for previous years in accordance with the above formula. The average of
these delays will be regarded as normal rain delays which the Contractor shall
accommodate in his programme, and for which no extension of time will be considered.

Upon receipt of such written application, referred to in 23.10, the Employer may in
writing extend the due completion date of the relevant Identified Project by a period to
be determined by the Employer or may refuse to extend the due completion date of the
relevant |dentified Project. The due completion date of an Identified Project may not be
extended beyond the end of the Contract Period stated in the Contract Data.

Any decision given by the Employer, in terms of 23.12, shall be final and binding on the
Parties.

Should the Service Provider fail to apply in writing for an extension of the due
completion date of the relevant Identified Projects within the 21 days referred to in
23.10, or should the Employer not grant an extension of the due completion date then
the due completion date stipulated in the relevant written instruction referred toin 23.5
shall not be extended nor the Service Provider exonerated from liability to pay the
penalty stipulated in 23.9 or from specific performance of the service/works within the
period in the relevant written instruction.

SUSPENSION OF THE SERVICES

The Service Provider shall, on the written order of the Service Manager, suspend the
provision of the Services or any part thereof for such time or times and in such manner
as the Service Manager shall order and shall, during such suspension, properly protect
the Services so far as is necessary.
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26.
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If the Service Provider is instructed in writing by the Service Manager to suspend any
or all of the Services, the Service Provider shall re-schedule the relevant Services. For
the duration of such suspension all penalties applicable to that Service will be waived.
Should the Service Provider suffer any additional costs resulting from such suspension,
the Service Provider shall be entitled to make a claim therefor provided that the Service
Provider shall prove his claim and that he has taken all reasonable steps to mitigate
the additional costs.

If the Service Provider is unable to render any of the Services for any reason other than
an instruction by the Employer to suspend the Services in terms of clause 24.1, the
Employer shall not be liable for any claim of whatever nature, including a claim for
costs, by the Service Provider.

PENALTY FOR NON-PERFORMANCE

The Service Provider shall be liable for a performance deduction, if the Service Provider
in rendering any of the Services required under the Scope of Works, as amended from
time to time,

25.1.1 delays in performing any of the Services;
25.1.2 fails to perform any of the Services;

25.1.3 fails to perform any of the Services to the standard required in the Scope of
Works, as amended from time to time.

The performance deduction shall be calculated in accordance with the formula detailed
in the Scope of Works.

The Service Provider shall not be liable for a performance deduction, if the Service
Provider is unable to perform due to no fault of his own, his employees, agents or
representatives.

PAYMENTS

The Service Manager will evaluate the Service Provider's performance on a monthly
basis.

The Service Provider shall submit a monthly certificate taking into account the
following:

26.2.1 the assessment of the Services rendered during the assessment month,
including routine services, management fees, and services using call down
rates;

26.2.2 adjustments in terms of the pricing data;

26.2.3 additional work rendered by the Service Provider;

26.2.4 CPAP adjustment where stated in the Contract Data; and

26.2.5 VAT. Vat will be indicated separately in all documents.

If the Service Provider elects a security of 2,5% retention, or a 1,25% cash and 1,25%
retention, then 5% of all moneys (excl. VAT) in the monthly certificate assessed by the
Service Manager as being due to the Service Provider will be retained until such time
as the amount retained equals 2.5% or 1,25%, whichever is applicable, of the Contract
Sum (excl. VAT)

The monthly certificate shall be supported by a detailed report substantiating the
Services rendered at each Facility during the month under assessment.



26.5

26.6

26.7

26.8

26.9

26.10

26.11

26.12

26.13

26.14

26.15

26.16

The monthly certificate shall be assessed by the Service Manager. If the Service
Manager agrees with the certificate, he will issue a statement within 14 days of the
receipt of the certificate, taking into account inter alia the following:

1) deductions for penalties;

(2) deductions for overpayments;
3) deductions for retention

4) deductions for damages.

The Service Provider shall, on receipt of the statement referred to in 26.5, issue to the
Employer a tax invoice in the amount reflected in the statement. The Employer shall
effect payment to the Service Provider within 16 days of receipt of the tax invoice.

If the Service Manager does not agree with the certificate issued by the Service
Provider in terms of Clause 26.2, the Service Manager shall within 14 days of receipt
of the certificate, issue a statement in the amount to which the Service Manager agrees
and shall give reasons for rejecting the balance of the claim indicated in the statement.

The Service Provider shall furnish the Employer with a tax invoice in the amount
indicated in the statement referred to in Clause 26.7.

With regards to the claim in dispute, the Service Provider may, within 14 days of the
Service Manager issuing the statement referred to in 26.7, submit a revised certificate
or a justification for his claim or declare a dispute in terms of 34.

If it is later resolved that the amount in dispute or any part thereof is owing to the Service
Provider, the Employer shall be liable for interest thereon from 30 days after the issue
of the relevant monthly certificate referred to in 26.2 until the date of payment at the
interest rate determined from time to time, by the Minister of Finance in terms of section
80 (1)(b) of the Public Finance Management Act, 1999 (Act 1 of 1999), as amended.

All the work shall be evaluated in accordance with the provisions of the Pricing Data.

In assessing the quality of the work presented by the Service Provider, the Employer
may enlist the assistance of third persons. In assessing the work the third person shall
act reasonably. The selection of such third persons shall be in the absolute discretion
of the Employer and the Service Provider shall abide by such selection.

Any and all extra costs incurred by the Service Provider, resulting from the Service
Provider having to address and/or rectify queries arising from a claim submitted in
respect of work done, shall be for the account of the Service Provider.

In an effort to ensure that all service providers are paid within the regulated timeframe,
and whilst the budget is still available within the financial year, service providers are
requested to submit their invoices to the PMTE within thirty (30) days after the goods
or services have been delivered, However, where goods or services are delivered
during the month of March, service providers must submit their invoices within fourteen
(14) days the goods or services are delivered.

Furthermore, whilst the PFMA stipulates timeframe for payments dates, service
providers are requested to deliver the goods or services in accordance with the
timeframe stipulates timeframe on the appointment letter.

All service providers are urged to comply with the above (26.14; 26.15) requests as
invoices received after the thirty (30) day timeframe may be declared as invalid, and
the PMTE shall not be obliged to pay such invoices.



27.

271

272

27.3

28.

281

29.

281

29.2

29.3

RELEASE OF SECURITY

If the Service Provider has furnished a security by way of a variable guarantee of 2.5%
of the Contract Sum (excl. VAT), the security will be reduced and be released in
accordance with the provisions of such variable guarantee.

If the Service Provider elects to furnish a security by way of a cash deposit of 2.5% of
the Contract Sum (excl. VAT), then the security will be released as follows:

27.2.1 annually in equal portions, subject to 27.2.2 and 27.2.3;

27.2.2 95% of the last annual portion of retention shall be released within 30 days of
the expiry of the Service Period;

27.2.3 the remaining retention shall be released within 30 days of the issue of the
Certificate of Completion.

If the form of security selected is:

(a) aretention of 2.5% of the Contract Sum (excl. VAT); or
(b) a1,25% cash deposit and a 1,25% retention of the Contract Sum (excl. VAT),

then security will only be released after the 2,5% or 1,25% retention respectively has
been accumulated, as follows:

27.3.1 annually in equai portions, subject to 27.3.2 and 27.3.3;

27.3.2 95% of the last annual portion of retention shall be released within 30 days of
the expiry of the Service Period;

27.3.3 the remaining retention shall be released within 30 days of the issue of the
Certificate of Completion.

OVERPAYMENTS

If any overpayment of whatever nature is made to the Service Provider, the Service
Provider shall be obliged to repay such amount to the Employer and the Employer shall
be entitled to deduct such over payment from any amount due to the Service Provider,
in respect of this Contract or any other contract, which the Employer may have with the
Service Provider. The Employer shall be entitled to claim interest on any and all
overpayments made to the Service Provider at the rate prescribed, from time to time,
by the Minister of Finance in terms of section 80 (1)(b) of the Public Finance
Management Act, 1999 (Act 1 of 1999), as amended.

COMPLETION

At the expiry of the Service Period the Service Manager shall furnish the Service
Provider with a written list of Employer's Assets and Data handed over at
commencement of the Contract and accumulated during the Contract Period.

At the expiry of the Contract Period, the Service Manager shall issue to the Service
Provider a Certificate of Completion.

Upon the issue of a Certificate of Completion, unless otherwise provided in the
Contract:

29.3.1 The Guarantee shall be returned, if applicable.



30.

30.1

30.2

31.

31.2

32.

321

32.2

32.3

324

325

32.6

29.3.2 The final cash deposit or retention, whichever is applicable, shall be reduced
to zero.

ASSIGNMENT

The rights and obligations of the Parties in terms of this Contract shall not be ceded,
assigned, delegated, or otherwise transferred, by either Party to any person outside of
the Service Provider and the Employer, save with the prior written consent of the other
Party.

Each Party warrants that he is acting as a principal and not as an agent of an
undisclosed principal.

)

INDULGENCES

No extension of time, latitude or other indulgences which may be given or allowed by
gither Party to the other shall constitute a waiver or alteration of this Contract, or affect
such Party’s rights, or prevent such Party from strictly enforcing due compliance with
each and every provision of this Contract.

OWNERSHIP AND PUBLICATION OF DOCUMENTS

The Employer will become the owner of the information, documents, advice,
recommendations and reports collected, furnished and/or compiled by the Service
Provider during the course of, and for the purposes of executing this Contract, all of
which will be handed over to the Employer, unless otherwise stipulated in the Contract,
within ten (10) days of request therefor, but in any event on the termination and/or
cancellation of this Contract for whatever reason. The Service Provider relinquishes its
retention or any other rights to which it may be entitled.

The copyright of all documents, recommendations and reports compiled by the Service
Provider during the course of and for the purposes of finalising Services, and the
Contract as a whole, will vest in the Employer, and may not be reproduced or distributed
or made available to any person outside the Employer’s service, or to any institution in
any way, without the prior written consent of the Employer. The Employer shall have
the right to use such material for any other purpose without the approval of, notification
to or payment to the Service Provider.

The copyright of all electronic aids, software programmes etc. prepared or developed
in terms of this Contract shall be vested in the Employer, who shall have the right to
use such material for any other purpose without the approval of, information or payment
to the Service Provider.

In case of the Service Provider providing documents or material to the Employer, the
development of which has not been at the expense of the Employer, copyright shall not
be vested in the Employer. The Service Provider shall be required to indicate to which
documents and/or materials this provision applies.

The Service Provider hereby indemnifies the Employer against any action or claim that
may be instituted against the Employer and for any damages suffered or legal costs
(including costs on an attorney and client scale) incurred on the grounds of an alleged
infringement of any copyright or any other intellectual property right in connection with
the work outlined in this Contract.

All information, documents, recommendations, programmes and reports collected or
compiled must be regarded as confidential and may not be communicated or made
available to any person outside the Employer's service and may not be published either
during the currency of this Contract or after termination thereof without the prior written
consent of the Employer.



33.

331

33.2

33.3

34.

34.1

34.2

BREACH OF CONTRACT

In the event of a breach by the Service Provider of any of the terms and conditions of
this Contract, the Employer shall issue a notice of non- compliance requiring
compliance within 10 (ten) days. In the event that the Service Provider fails to remedy
such breach on expiry of the notice period, then the Employer shall without prejudice
to any other rights that it may have, be entitled to exercise any or all of the following
rights:

33.1.1 Enforce strict compliance with the terms and conditions of the Contract;
33.1.2 To terminate this Contract without prejudice to any other rights it may have;
33.1.3 To suspend further payments to the Service Provider;

33.1.4 To appoint other service providers to complete the execution of the Services,
in which event the Service Provider shall be held liable for costs incurred in
connection with and arising from the appointment of such a service provider as
well as damages suffered.

The Service Provider agrees to, within ten (10) days of written request from the
Employer, give access to and to make available all information, documents,
programmes, advice, recommendations and reports collected, furnished and/or
compiled by them to enable the Employer to assume responsibility for and the benefit
of the project as a whole.

In the event of breach by the Employer of the terms and conditions of this Contract,
and in the event of the Employer remaining in breach after ten (10) days’ written notice
calling for rectification of the breach, the Service Provider shall be entitled to:

33.3.1 enforce strict compliance with the terms and conditions of the Contract; or

33.3.2 terminate the Contract by delivering written notice to the Employer to that effect
to the extent that such breach is of a material term of this Contract.

STOPPAGE AND/OR TERMINATION OF CONTRACT

The Employer reserves the right to terminate this Contract or temporarily stop the
Services, or any part thereof, at any stage of completion.

The Employer shall have the right to terminate this Contract without prejudice to any of
its rights upon the occurrence of any of the following acts:

34.2.1 on breach of this Contract by the Service Provider as stipulated in Clause 33;

34.2.2 on commencement of any action for the dissolution and/or liquidation of the
Service Provider, except for purposes of an amalgamation or restructuring
approved in advance by the Employer in writing;

34.2.3 if the Service Provider receives a court order to be placed under judicial
management or to commence liquidation proceedings that is not withdrawn or
struck out within five (5) days;

34.2.4 ifthe Service Provider informs the Employer that it intends to cease performing
its obligations in terms of this Contract;

34.2.5 if the Service Provider informs the Employer that it is incapable of completing
the Services as described; or

34.2.6 if in the opinion of the Employer the Service Provider acted dishonestly;



34.3

34.4

34.5

35.

35.1

35.2

35.3

354

356.5

35.6

The Employer reserves the right to, even in the absence of breach or the events
referred to in 34, terminate this Contract at any time, by giving one (1) calendar month
written notice to the Service Provider.

Further, the Contract shall be considered as having been terminated:

34.41 where the Employer stops the Contract and/or the Project and instructions to
resume or reinstate the Services are not issued within twelve (12) months of
the instruction; or

34.4.2 ifinstructions, necessary for the Service Provider to continue with the Services
after a stoppage instruction, are not received from the Employer within three
(3) months after such instructions were requested by the Service Provider.

Should the Contract between the Employer and the Service Provider, or any part
thereof, be terminated by either of the Parties due to reasons not attributed to the
Service Provider:

34.5.1 The Service Provider will be remunerated for the appropriate portion of the
Services satisfactorily completed, calculated in accordance with the agreed
rates.

34.5.2 Invoices for work done shall be submitted to the Employer within three (3)
months after the termination of the Contract, failing which the Employer will not
be obliged to pay same.

34.5.3 The Service Provider shall not be entitled to advance a right of retention or any
similar right if this Contract is terminated and specifically agrees to, within ten
(10) days of written request from the Employer, give access to and to make
available all information, documents, programmes, advice, recommendations
and reports collected, furnished and/or compiled by them to enable the
Employer to assume responsibility for and the benefit of the Contract as a
whole.

DISPUTE RESOLUTION

In the event of a dispute, the Parties shall endeavour to resolve such dispute through
negotiation, in good faith.

If the Parties fail to resolve a dispute through negotiation as mentioned in 35.1, within
14 days of a dispute being declared, the Parties may by written agreement refer the
matter to mediation.

The mediator shall be a person agreed to by the Parties, failing agreement, the
President: South African Facilities Management Institute shall nominate the mediator.

Whether or not mediation resolves the dispute and irrespective of the outcome of
thereof, the Parties shall bear their own costs arising from the mediation and shall
equally share the costs of the mediator and related costs. The mediator and the Parties
shall, before the commencement of the mediation, agree on a scale of fees on which
the mediator’s fees will be based.

The Parties shall appoint the mediator within 21 days of agreeing to mediate.

On appointment of the mediator, the Parties shall jointly with the mediator decide on
the procedure to be followed, representation, dates and venue for the mediation.
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374

37.5

37.6

If the dispute or any part thereof is settled, the agreement shall be recorded by the
mediator and signed by both Parties. The agreement shall be binding on the Parties to
the extent that it correctly records the issues agreed upon between the Parties.

If the dispute or any part thereof remains unresolved, it may be resolved by litigation
proceedings.

If the mediator or any Party, at any time during the mediation process, is of the opinion
that the mediation will not resolve the dispute, then he may in writing stop the mediation
process. The dispute may then be dealt with in terms of 35.8.

Notwithstanding anything else herein contained to the contrary, it is agreed that
irrespective of the fact that the dispute is referred to negotiation, mediation or litigation
in court, the decision of the Employer on the dispute involved will immediately be given
effect to by the Service Provider and the Service Provider shall proceed with the
Services with all diligence unless the Parties agree otherwise in writing.

GENERAL

This is the entire Contract between the Parties and may only be amended if reduced
to writing and signed by the duly authorised representatives of both Parties, whereafter
such amendments will take effect.

The Contract shall be governed by, construed and interpreted according to the law of
the Republic of South Africa.

DOMICILIUM CITANDI ET EXECUTANDI

The domicilium citandi et executandi of the Parties for all purposes arising from this
Contract for the service of notices and legal process shall be as specified by the Parities
in the Contract Data.

Each of the Parties shall be entitled at any time by way of written notice to the other
Party, to change its domicilium citandi et executandi to another physical address.

Any notice in terms of the conditions of the Agreement must either be:
37.3.1 delivered by hand during normal business hours of the recipient; or
37.3.2 sent by prepaid registered post to the address chosen by the addressee.

A notice in terms of the provisions of this Agreement shall be considered to be duly
received:

37.4.1 if hand-delivered on the date of delivery;

37.4.2 if sent by registered post as indicated in clause 37.3.2 above, ten (10) days
after the date it was posted, unless the contrary is proved.

Notwithstanding anything to the contrary contained or implied in this Agreement, the
written notice or communication actually received by one of the Parties from the other,
including by way of facsimile fransmission, shall be adequate written notice or
communication to such Party.

Any notice, request, consent, or other communication made between the Parties
pursuant to the Contract shall be in writing and shall be deemed to have been made
when delivered in person to an authorized representative of the Party to whom the
communication is addressed, or one day after being sent by facsimile to such Party at



the number specified in the Contract Data or one week after being sent by registered
post to the addressee specified in the Contract Data.

38. AWARDING OF STATE CONTRACTS

The State reserves rights to make an award or award a contract to more than one supplier to address
product availability, equitable distribution of opportunities and compatibility. Furthermore, not more than
two contracts shall be awarded to one supplier per regional office, but if one of the current projects will
be completed within six months, then the bidder may be considered for award of the contract.

In awarding of tenders, the department will apply inter alia, equitable distribution

of opportunities.

38.1. The contractor will be held liable for any damage or loss suffered by the State as a result of
the contractors own or his/her employee’s negligence or intent which originated at the site.

38.2. The State is indemnified against any liability compensation or legal expenses in respect of the
following cases: The contractor will be notified in writing of the particulars of each claim he/she
is liable for:

38.3. Loss or injuries which might be sustained during the execution of duties.

38.4. Damage to or destruction of any equipment or property of the contractor.
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Project title: UPINGTON AND SURROUNDING AREAS: MAINTENANCE AND REPAIRS OF
roject title: GENERAL BUILDING WORKS FOR 36 MONTHS TERM CONTRACT.
Tender no: ID-3264366 | WCS no: Reference no: 28/229/4/2/2/2026'

The Conditions of Contract applicable to this Contract are clauses 1 to 10 and contract price
adjustment schedule of the GENERAL CONDITIONS OF CONTRACT FOR CONSTRUCTION
WORKS, THIRD EDITION (2015) prepared by The South African Institution of Civil Engineering
Private Bag X200, Halfway House, 1685.

Contractors are cautioned to read the GCC Third Edition (2015) and Contract Data [DPW-05
(EC)] together as some clauses in the GCC Third Edition (2015) have been amended in the
Contract Data [DPW-05 (EC)]

Specific data, which together with these General Conditions of Contract, collectively
describe the risks, liabilities and obligations of the contracting Parties and the procedures
for the administration of the Contract. Clauses as amended in the Contract Data amends or
replaces the corresponding clauses in the GCC Third Edition (2015).

Copies of these conditions of contract may be obtained through www.saice.org.za.

CONTRACT VARIABLES
THE SCHEDULE ( Contract Data [1.1.1.8])

The schedule is the listed variables in this agreement and contains all variables referred to in this
document including specific changes made to GCC Third Edition (2015) documentation. It is
divided into part 1: contract data completed by the employer and part 2: contract data completed
by the contractor. Part 1 must be completed in full and included in the tender documents. Both
the part 1 and part 2 form part of this agreement

Spaces requiring information must be filled in, shown as ‘not applicable’ but not left blank.
Where choices are offered, the non-applicable items are to be deleted. Where insufficient space
is provided the information should be annexed hereto and cross referenced to the applicable clause
of the schedule. Key cross reference clauses are italicised in [ ] brackets

PART 1: CONTRACT DATA COMPLETED BY THE EMPLOYER:
A PROJECT INFORMATION
A1.0 Works [1.1.1.35]

Works description = Refer to document PG01.1 (EC) — Scope of Works for detailed description

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 1 of 30
For Intemal & External Use Effective date 4 August 2023 Version: 2023/04



@ ' Department:

1 4 Public Works and Infrasiructure

V REPUBLIC OF SOUTH AFRICA

Tender / Quotation no: ID-3264366

A20 Site[1.1.1.29]

Erf / stand number
Site address
Township / Suburb
| City / Town
| Province
Local authority

GPS Coordinates

A 3.0 EMPLOYER AND ITS REPRESENTATIVE

A 31 Employer:

Official Name of Organ of Government of the Republic of South Africa in its Department of Public Works
State / Public Sector Body & Infrastructure

Business registration number | Not applicable VAT number Not applicable
E-mail Akona.Xentsa@dpw.gov.za Telephone 053 838 5345

| 21-23 Market Square

| Old Magistrate Court Building
Kimberley
8301

| 21-23 Market Square
Old Magistrate Court Building
Kimberley
8301

Postal address

Physical address

A 3.2 Employer’'s Representative:

Name Akona Xentsa Telephone number 053 838 5345 |
E-mail Akona.Xentsa@dpw.gov.za Mobile number gggogm

21-23 Market Square

Old Magistrate Court Building
Kimberley

8301

Postal address

21-23 Market Square

Old Magistrate Court Building
Kimberley
8301

Physical address

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 2 of 30
For Internal & External Use Effective date 4 August 2023 Version: 2023/04



L ooeest - Depariment:
5 Public Works and Infrastructure
" REPUBLIC OF SOUTH AFRICA

Tender / Quotation no: ID-3264366

A 4.0 Employers Agent/s

 Name | )

! Legal entity of above . - ) Contact person | - -
| Practice number Telephone number |

 Country ; I Mobile number - )
' E-mail

insert postal address
insert suburb

insert town

insert postal code

insert physical address
insert suburb

insert town

! insert postal code

|
| Postal address

Physical address

A42 Agent[1.1.1.16] @ Discipline

Name | _

Legal entity of above _ | Contact person

Practice number . | Telephone number |

Country | - | Mobile number -
_E-mail

insert postal address
insert suburb

insert town

insert postal code

insert physical address
insert suburb

insert town

insert postal code

Postal address

Physical address

A43 Agent[1.1.1.16] Discipline

Name

Legal entity of above _ | Contact person
Practice number | Telephone number
Country _ Mobile number
E-mail

insert postal address
insert suburb

insert town

insert postal code

insert physical address
insert suburb

insert town

insert postal code

Postal address

Physical address

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 3 of 30
For Internal & External Use Effective date 4 August 2023 Version: 2023/04
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Departmem
Public Works and Infras
REPUBLIC OF SOUTH AFRICA

Tender / Quotation no: ID-3264366

A44 | Agent[1.1.1.16] Discipline

Name - . — == e -~
Legal entity of above _ B | Contact person |

. Practice number . B | Telephone number |

| Country _ | Mobile number

| E-mail

insert postal address
| insert suburb
insert town
insert postal code
insert physical address
insert suburb
insert town
insert postal code

Postal address

| Physical address

A4.5 | Agent[1.1.1.16] Discipline

Name B ] - - B B
| Legal entity of above _ ' Contact person |
. Practice number N - | Telephone number | B 3
Country - | | Mobile number
- E-mail

insert postal address
insert suburb

insert town

insert postal code

insert physical address
insert suburb

insert town

insert postal code

Postal address

Physical address

A4.6 Agent[1.1.1.16] | Discipline

Name |

Legal entity of above | Contact person | B
| Practice number _ | Telephone number |

Country | Mobile number

E-mail

insert postal address
insert suburb

insert town

insert postal code

insert physical address
insert suburb

insert town

insert postal code

Postal address

Physical address

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 4 of 30
For Internal & External Use Effective date 4 August 2023 Version: 2023/04



Department:
Public Works and Infrastructure
REPUBLIC OF SOUTH AFRICA

Tender / Quotation no: ID-3264366

A47 Agent [1.1.1.16] Discipline

Name B . )
Legal entity of above . Contact person -
Practice number | | Telephone number
Country | Mobile number
 E-mail

insert postal address
insert suburb

insert town

insert postal code

insert physical address
insert suburb
insert town

insert postal code

Postal address

Physical address

A48 Agent [1.1.1.16] | Discipline

: Name ] T

| Legal entity of above | Contact person :
| Practice number ‘ | Telephone number |
' Country Mobile number

| E-mail i

insert postal address
insert suburb

insert town

insert postal code

insert physical address
insert suburb

insert town

insert postal code

Postal address

Physical address

A49 Agent [1.1.1.16] | Discipline

Name | .

Legal entity of above , | Contact person
Practice number . | Telephone number
Country f Mobile number
E-mail

insert postal address
insert suburb

insert town

insert postal code

insert physical address
insert suburb

insert town

insert postal code

Postal address

Physical address

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 5 of 30
For Internal & External Use Effective date 4 August 2023 Version: 2023/04



Department:
Public Works end !nfrastructure
REPUBLIC OF SOUTH AFRICA

Tender / Quotation no: ID-3264366
B CONTRACT INFORMATION

B1.0  Definitions [1.1.1.2]
Bills of quantities: System / Method of measurement SANS 1200
B 2.0 Law, regulations and notices [1.3.2]

Law applicable to the works [1.3.2] Law of the Republic of South Africa

B 3.0 Offer and acceptance [1.1.1.20]
Currency applicable to this agreement [1.1.1.20] South African Rand

B 4.0 Documents [1.1.1.7]

The original signed agreement is to be held by the principal agent
[1.1.1.7], if not, indicate by whom |
Number of copies of construction information issued to the contractor at
no cost. (3 Copies of all relevant construction documentation — this to 3
includes 1 priced Bills of Quantities and 2 unpriced Bills of Quantities)

Employer

Documents comprising the agreement Page numbers

GCC GENERAL CONDITIONS OF CONTRACT FOR
CONSTRUCTION WORKS, THIRD EDITION (2015)

DPW-05: (EC): GCC 2015: 3RD EDITION

The GCC General Preliminaries for use with the GCC 2015: 3RD
EDITION L )

Contract participation goal documentation as further defined in clause
1.1.1.37 [CD] and B16 [CD]

Drawings as per drawing register issued with the tender

Specifications issued with the tender
Schedules issued with the tender
Bills of Quantities issued with the tender

Addenda as issued during tender stage, if applicable As issued

Any reference to words “Bid”.or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer". Page 6 of 30
For Internal & External Use Effective date 4 August 2023 Version: 2023/04



Depariment:

T PudlicWorks and Infrastructure
A REPUBLIC OF SOUTH AFRICA

Tender / Quotation no: ID-3264366

B 5.0

B 6.0

Employer’s agents [3.0]

Authority is delegated to the following agents to issue contract instructions and perform
duties for specific aspects of the works [3.0] [3.2.3 [CD] ]

Principal Agent

Principal agent’s and agents’ interest or involvement in the works other than a professional
interest

Insurances [8.6]

Insurances by contractor
NB: Insurances submitted must be issued by either an insurance company duly registered in terms of
the Insurance Act [Long-Term Insurance Act, 1998 (Act 52 of 1998) or Short-Term Insurance Act,
1998 (Act 53 of 1998)] or by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of 1990).
Insured amounts to include VAT.

Or

The Contract Price [8.6.1.1.1] New Works
With a deductible not exceeding 5% of each and every
claim [8.6.2]

The Contract Price [8.6.1.1.1]

Works with alterations and additions (reinstatement value
of existing structures / works without or including new
works) with a deductible not exceeding 5% of each and
every claim [8.6.2]

The Contract Price [8.6.1.1.1]

Works with practical completion in sections with a
deductible not exceeding 5% of each and every claim
[8.6.2]

Plant and materials supplied by the Employer [8.6.1.1.2]

Professional fees not included in the Contract Price,
payable in respect of the repair or reinstatement of
damage to the Works or said movables, plus Escalation
thereon (if not included above). Minimum R1m unless
other amount indicated. [8.6.1.1.3]

Direct contractors [8.6.1.1.2] where applicable, to be
included in the contract works insurance

Special Risks Insurance issued by Sasria [8.6.1.2]

Contract sum
plus 10%

Contract sum
plus 10%

Contract sum
plus 10%

R Eng/PQS to
determine value

R Eng/PQS to
determine value

R Eng/PQS to
determine value

R Eng / PQS to
determine value

Select

Select

Select

Select

Select

Select

Select

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
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Public liability insurance [8.6.1.3] R 5 000 000 Applicable

Ground support insurance [8.6.1.4] ?eiﬁ{nzgilbz Select

Subcontractors insurance [8.6.3] where applicable, if not R Eng/PQSto

included in works insurance nor by sub-Contractors determine value Select
Other insurances [8.6.1.5]
Free issue where applicable, to be included in the contract R Eng/PQS$ to Select
works insurance determine value
Hi Risk Insurance when the project is being executed in @ R Eng/PQS to Select
geological area classified as a “High Risk Area” [8.6.8[CD]] determine value

. . . . . R Eng / PQS to
Other insurances: If applicable, description 1: determine value Select
Other insurances; If applicable, description 2: R Eng / PQS to Select

determine value

B7.0 Obligations of the employer

: Existing premises will be in use and occupied [5.4.1 & 5.4.2]_ Select
" If applicable, description:

Restriction of working hours [5.8] Select
If applicable, description:

| Natural features and known services to be preserved by the contractor [4.7]  Select
If applicable, description:

Restrictions to the site or areas that the contractor may not occupy [5.4.1 & Sel
5.4.2] elect

If applicable, description:

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 8 of 30
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Supply of free issue of material and |
goods [8.6.1.1.2] | Amount | R Select

If applicable, description:

B 8.0 Subcontractors [4.4]
Select  If applicable, description of specialisation

Specialisation 1 |
Specialisation 2

Specialisation 3 .
Specialisation 4 .
Specialisation 5 .

B9.0 Description of different portions of the works, if applicable [5.14.7, B10.3 [CD]]

Select  If applicable, description of sections

Section 1
Section 2
Section 3
Section 4
Section 5

Section 6

Remainder of the works.

B 10.0 Contract period [B18: 1.2], Construction period [B18: 1.1], Possession of site [5.4.1], Practical
Completion [1.1.1.14, 5.14.1], Completion (Final Approval Certificate) [5.16.1] and Penalties [5.13]

B 10.1 Contract Period

Contract period: Period in months as indicated, include the time from the date of award
(commencement date [5.2.1]) for submitting contractual obligatory documents, submission of Health
& Safety Plan and approval, period for obtaining the Construction Permit (if applicable), the
Construction Period and the Defect Liability Period up to and including Final Completion

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 9 of 30
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The contract period is determined as follows (Period/s indicated in months):

Period to submit contractual obligatory documents including submission and
approval of health and safety plan by the appointed Health & Safety Agent

Period to obtain Construction Permit from Department of Labour upon approval of
the Health & Safety Plan by the appointed Health & Safety Agent

' Total construction period for the Works as a whole from date of Access to and '

Possession of the Site up to and including Practical Completion, as indicated

 below [1.1.1.14, 5.4.1, 5.14.1]

Period to achieve Completion [5.14.4]

' Defect liability period up to and including issuing Final Approval Certificate in i

months [5.16.1]

Total Contract Period

B10.2 Construction Period for completion of the Works as a whole

| Construction period [B18: 1.2] and Practical Completion for the Works as a |

whole [5.14.1] The time for achieving Practical Completion of the whole of the
Works is measured from the date of Access to and Possession of the site (5.4.1)
by the contractor inclusive of all public holidays, special non-working days and

builders’ holiday shut down periods.

The date for practical completion for the works as a whole shall be the period in
months as indicated, starting from the date of Access to and Possession of the site
by the contractor inclusive of all special non-working days and builders’ holiday shut
down periods [1.1.1.14, 5.4.1, 5.14.1]

Notification period for inspection in working days by the principal agent.

Penalty amount per calendar day for late submission of contractual obligatory
documents: Ten percent (10%) of the penalty amount per calendar day for late

Practical Completion, excluding VAT. [5.13]

Penalty amount per calendar day for late Practical Completion, excluding VAT.

[5.13].

Penalty amount per calendar day for late Completion [5.14.4, 5.13]: Thirty

percent (30%) of penalty amount per calendar day for late Practical Completion,
excluding VAT.

Penalty amount per calendar day for late Final Completion (Issuing of Final
Approval Certificate) [5.16, 5.13]: Fifteen percent (15%) of penalty amount per
calendar day for late Practical Completion, excluding VAT.

Select

Select

insert
construction
period as per
B12.1 or N/Aif
Works in portions
are applicable

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
For Internal & External Use Effective date 4 August 2023
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B10.3 Construction Period for completion of the Works in portions

Construction period and Practical completion for portions of the Works

 [5.14.7) ) | Select
| Portions of the Works in sections: 1 2 | 3 4 | 5 | 8
Notification period for inspection by the
principal agent in working days.
The date for practical completion shall be the
period in months as indicated from the date
of access and possession of the site by the
contractor [1.1.1.14, 5.4.1, 5.14.1]
insert
The date for practical completion for the whole of the Works, if applicable shall construction

be the period in months as indicated from the date of Access to and Possession period as per
B12.1 or N/A if

of the Site by the contractor inclusive of all public holidays, special non- Works as a
working days and builders’ holiday shut down periods [5.4.1, 12.2.7; 24.1] whole is

applicable
Penalty for late Practical Completion, if completion in sections is required, excluding VAT [5.13]

The penalty amount per day for failing to complete section 1 of the Works is: R
The penalty amount per day for failing to complete section 2 of the Works is:
The penalty amount per day for failing to complete section 3 of the Works is:
The penalty amount per day for failing to complete section 4 of the Works is:
The penalty amount per day for failing to complete section 5 of the Works is:

The penalty amount per day for failing to complete section 6 of the Works is:

A 2 0 0 A4 A

The penalty amount per day for failing to complete the whole of the Works, if
applicable, is:

Penalty amount per calendar day for late submission of contractual obligatory documents: To be
calculated at Ten percent (10%) of penalty / calendar day to complete the whole of the Works as
indicated above, excluding VAT.

Penalty amount per calendar day for late Completion [5.14.4, 5.13]: To be calculated at Thirty percent
(30%) of penalty / calendar day to complete Select , excluding VAT

Penalty amount per calendar day for late Final Completion (Issuing of Final Approval Certificate)
[5.16, 5.13]: To be calculated at Fifteen percent (15%) of penalty / calendar day to complete Select ,
excluding VAT

B 11.0 Criteria to achieve Practical Completion [1.1.1.14, 5.14.1]

Criteria to achieve Practical Completion not covered in the definition of practical completion

13.1 Obtain Occupation Certificate from the relevant authority prior to issuing the Practical
) Completion certificate

13.2 All relevant CoCs

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 11 of 30
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134 Training on electrical, security and mechanical installations if contractually required

13.5 Maintenance / operating manuals

13.6 | CPG and cidb BUILD programme achievement certificates submitted with substatiating
) documentation

13.7
13.8
13.9

13.10

B12.0 Defects liability period [5.16]

Defects liability period: Refer B10.1

Select If applicable, description of applicable elements

141 All civil works (e.g. roads, storm water system, paving, sewer and water lines, etc.)
14.2 Mechanical equipment (e.g. pumps including switchgear, etc.)

14.3 Landscaping including automated systems (irrigation)

14.4 Electrical equipment (e.g. emergency generators, electronic switchgear,etc..)
14.5 Security system/s (e.g. Access control, Intruder alarm, etc.)

14.6 Air conditioning system and plant

14.7

14.8

14.9

14.10

Any reference to words “Bid” or Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 12 of 30
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B 13.0 Payment [6.10]

'Date of month for issue of regular payment
certificates Refer [6.10.1]

Contract price adjustment / cost fluctuations [6.8.2]  Select

| !f yes, method to calculate [6.8._2 ﬁ)]] | Contract pricg aﬂust_me;lt factor

Employer shall pay the contractor within: Refer @ .
' [6.10.4 [CD]] Thirty (30) calendar days

B 14.0 Dispute resolution [10.5 [CD]]

 Mediation YES

' Name of_nominating body ~ Association of Arbitrators (Southern Africa)
Appointment of Mediator State Attorney

: Litigation ] | Court with Jurisdiction

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”. Page 13 of 30
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B 15.0 SPECIFIC CHANGES MADE TO GCC 2015: 3R EDITION

CONTRACT SPECIFIC DATA
The following contract specific data, referring to the General Conditions of Contract for Construction Works, Third
Edition (2015) are applicable to this Contract:
CLAUSES | COMPULSORY DATA
1.1.1.8 Amend Clause 1.1.1.8 to include the word “rights” to read as follows:
“Contract Data” means the specific data which, together with these General Conditions of Contract,
collectively describe the rights, risks, liabilities and obligations of the contracting parties and the
procedures for the administration of the Contract.
1.1.1.9 Add to Clause 1.1.1.9 the following:
“If the Contractor constitutes under the Law of the Republic of South Africa (B2.0) a joint venture,
consortium or other unincorporated grouping of two or more persons:
(a) these persons shall be deemed to be jointly and severally liable to the Employer for the
performance of the Contract;
(b) these persons shall notify the Employer of their leader who shall have authority to bind the
Contractor and each of these persons; and
(c) the Contractor shall not alter its composition or legal status without the prior consent of the
Employer.”
1.1.1.13 Amend Clause 1.1.1.13 as follows:
“Defects Liability Period” means the period stated in the Contract Data, commencing on the date
indicated on the Certificate of Completion for the works as a whole or Certificates of Completion in
the event of more than one Certificate of Completion is issued for different parts of the Works,
during which the Contractor has both the right and the obligation to make good defects in the
materials, Plant and workmanship covered by the Contract.
Defects Liability Period is: 12 months.
The Defects Liability Period for the works shall commence on the calendar day following the date
of the Certificate of Completion for the works as a whole or Certificates of Completion in the event
of more than one Certificate of Completion is issued for different parts of the Works and end at
midnight (00:00) three hundred and sixty five days (365) calendar days from the date of the
Certificate of Completion.
1.1.1.14 Amend Clause 1.1.1.14 as follows:
“Due Completion Date” means the date of expiry of the time stated in the Contract Data for
achieving Practical Completion of the Works, calculated from the date of Access to and Possession
of Site date (5.4.1) and as adjusted by such extensions of time or acceleration as may be allowed
in terms of Contract (5.12).
1.1.1.15 The name of the Employer: Refer to A 3.1 [CD]
1.1.1.16 The name of the Employer's Representative: Refer to A 3.2 [CD]
1.1.1.17 The name of the Employer’s Agent: Refer to A 4.0 and B 5.0 [CD]
|

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
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1.1.1.20 Amend Clause 1.1.1.20 by inserting the following words at the end of this definition: “If the
Acceptance section of the Form or Offer and Acceptance” contains conditional statements or a
schedule of deviations is attached to the Form of Offer and Acceptance, then Form of Offer and
Acceptance means the Contract Agreement, that shall be substantially in accordance with the form
attached to the Scope of Works, and the date of signing the Contract Agreement shall be the date
of the Form of Offer and Acceptance”

11.1.21.A ] Add new Clause 1.1.1.21.A
The interest rates applicable on this contract, whether specifically indicated in the relevant clauses
or not, will be the rate as determined by the Minister of Finance from time to time, in terms of section
80(1)(b) of the Public Finance Management Act, 1999 (Act No 1 of 1999) as amended, calculated
as simple interest, in respect of debts owing to the State, and will be the rate as published by the
Minister of Justice and Correctional Services from time to time, in terms of section 1(2) of the
Prescribed Rate of Interest Act, 1975 (Act No 55 of 1975) as amended, calculated as simple
interest, in respect of debts owing by the State.

1.1.1.27 This Pricing Strategy is a: Re-measurement Contract.

1.1.1.31 Not applicable to this Contract.

1.1.1.35 Insert the definition of “Value of Works” as Clause 1.1.1.35:
“Value of Works” means the value of the Works certified by the Employer’s Agent as having been
satisfactorily executed and shall include the value of the works done, the value of the materials
and/or plant and Contract Price Adjustments.

I 1.1.1.36 Insert the definition of “Latent and Patent Defects” as Clause 1.1.1.36:

A 'latent defect' is a material defect, which was not visible after 'reasonable’ inspection. The latent
defect period commences at the date of Final Approval Certificate and ends 5 years [after that date
[5.16.3].
A patent defect is a flaw that is not hidden and ought to be easily identified upon reasonable
inspection.

1.1.1.37 Add new Clause 1.1.1.37
Contract participation goals applicable to this Contract are as indicated in B16 [D] and described
in the following tender documents: DPW 03 (EC): TENDER DATA, PG 01.1 (EC) SCOPE OF
WORK and PG 02.1 (EC) PRICING ASSUMPTIONS.

1.2.3. Replace Clause 1.2.3. with the following:
The Employer’'s Agent is as indicated in clause B 5.0 and shall have the authority to act on behalf
of the employer as indicated in the contract document read with the contract data. [3.2.3].

1.2.6 Add new Clause 1.2.6
The priority of the documents shall be in accordance with the following sequence:
(a) The Form of Offer and Acceptance and the signed Schedule of Devia7ons,
(b) Contract Data,
(c) These General Conditions of Contract,
(e) Scope of Work, and
() Pricing Data

1.3.4 Not applicable to this Contract.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
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1.3.5

Replace Clause 1.3.5 with the following:

(a)

(b)

(c)

(d)

(e)

(f)

The Employer will become the owner of the information, documents, advice,
recommendation and reports collected, furnished and/or compiled by the Contractor during
the course of, and for the purposes of executing this Contract, all of which will be handed
over to the Employer on request during the contract, but in any event on completion of
contract, the termination and/or cancellation of this Contract for whatever reason. The
Contractor relinquishes its lien / retention or any other rights thereon to which it may be
entitled.

The copyright of all documents, recommendations and reports compiled by the Contractor
during the course of and for the purposes of finalizing the Works will vest in the Employer,
and may not be reproduced or distributed or made available to any person outside the
Employer’s service, or to any institution in any way, without the prior written consent of the
Employer. The Employer shall have the right to use such material for any other purpose
without the approval of information or payment to the Contractor.

The copyright of all electronic aids, software programmes etc. prepared or developed in
terms of the Contract shall vest in the Employer, who shall have the right to use such material
for any other purpose without the approval of, information or payment to the Contractor.

In case of the Contractor providing documents, electronic aids, software programs or like
material to the Employer, the development of which has not been at the expense of the
Employer, copyright shall not vest in the Employer. The Contractor shall be required to
indicate to which documents, electronic aids, software programs or like material this
provision applies.

The Contractor hereby indemnifies the Employer against any action, claim, damages or legal
cost that may be instituted against the Employer on the grounds of an alleged infringement
of any copyright, patents or any other intellectual property right in connection with the Works
outlined in this Contract.

All information, documents, recommendations, programs and reports collected or compiled
must be regarded as confidential and may not be communicated or made available to any
person outside the Employer’s service and may not be published either during the currency
of this Contract or after termination thereof without the prior written consent of the Employer.

1.3.7

Replace Clause 1.3.7 with the following

By entering into this contract, the Contractor waives any lien that he may have or acquire,
notwithstanding any other condition/s in this contract.

3.2.3

Add to Clause 3.2.3 the following:

1.

The Employer’s Principal Agent’s authority to act and/or to execute functions or duties or to
issue instructions are expressly excluded in respect of the following, uniess same has been
approved by the employer:

(a) Appointment of Subcontractors — clause 4.4.4;

(b) Granting of an extension of time and/or ruling on claims associated with claims for
extension of time — clauses 5.12, 10.1.5;

(c) Acceleration of the rate of progress and determination of the cost for payment of such
acceleration — clause 5.12.4; (c) Rulings on claims and disputes — clauses 10.1.5,
10.2.3 and 10.3.3;

(d) Suspension of the Works — clause 5.11.2;
(e) Final Payment Certificate — clause 6.10.9;

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
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(f) Issuing of mora notices to the Contractor — clauses 9.1.1,9.1.2.1 and 9.2.1;

(g) Cancellation of the contract between the Employer and Contractor — clauses 9.1.1,
9.1.2.1 and 9.2.1.

(h) Any variation orders — clause 6.3.1

2. In order to be legally binding and have legal bearing and consequence, any ruling in respect
of the above matters (a) to (h) must be on an official document, signed and issued by the
Employer to the Contractor.

3. The Contractor must submit claims, demands, notices, notifications, updated particulars and
reports in writing, as well as any other supporting documentation pertaining thereto, in
respect of any of the above listed matters (a) to (h), to the Employer’s Agent within the time
periods and in the format(s) as determined in the relevant clauses of the Conditions of
Contract. Failing to deliver such to the Employer’s Agent and in the correct format will
invalidate any claim and the consequences of such failure will mutatis mutandis be as stated
in clause 10.1.4.

4, Clauses 6.10.9 and 10.1.5 shall be amended as follows to indicate the limitation on the
Employer’s Agent authority in respect thereof:

Clause 6.10.9 — Amend to read as follows:

Within 14 days of the date of final approval as stated in the Final Approval Certificate, the
Contractor shall deliver to the Employer’s Agent a final statement claiming final settlement
of all moneys due to him (save in respect of matters in dispute, in terms of Clauses 10.3 to
10.11, and not yet resolved).

The Employer's Agent shall within 14 days issue to the Contractor a Final Payment
Certificate the amount of which shall be paid to the Contractor within 30 days of the date of
such certificate, after which no further payments shall be due to the Contractor (save in
respect of matters in dispute, in terms of Clauses 10.3 to 10.11 and not yet resolved).

Clause 10.1.5 — Amend to read as follows:

Unless otherwise provided in the Contract, the Employer shall, within 28 days after the
Contractor has delivered his claim in terms of Clause 10.1.1 as read with Clause 10.1.2,
deliver to the Contractor his written and adequately reasoned ruling on the claim (referring
specifically to this Clause). The amount thereof, if any, allowed by the Employer shall be
included to the credit of the Contractor in the next payment certificate. If no ruling has been
made within the 28 days, as referred to in clause 10.1.5. or any extension thereof as agreed
to by the parties, the claim shall be regarded as rejected by the Employer.

5. Insert the following under 3.2.3:

Provided that, notwithstanding any provisions to the contrary in the Contract, the Employer
shall have the right to reverse and, should it deem it necessary, to amend any certificate,
instruction, decision or valuation of the Employer's Agent and to issue a new one, and such
certificate instruction, decisions or valuations shall for the purposes of the Contract be
deemed to be issued by the Employer's Agent, provided that the Contractor shall be
remunerated in the normal manner for work executed in good faith in terms of an instruction
issued by the Employer’s Agent and which has subsequently been rescinded.

3.3.21

Amend Clause 3.3.2.1 to insert the word “plant” to read as follows:

Observe how the Works are carried out, examine and test materials, plant and workmanship, and
receive from the Contractor such information as he shall reasonably require.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
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| 3.3.2.23 Add to Clause 3.3.2.2.3 the following:

All oral communication must be reduced into writing to be binding on the parties.

3.3.2.24 Add to Clause 3.3.2.2.4 the following:

All oral communication must be reduced into writing to be binding on the parties.

3.33.2 Amend Clause 3.3.3.2 to insert the word “plant” to reads as follows:

Notwithstanding any authority assigned to him in terms of Clauses 3.3.2 and 3.3.4, failure by the E
Employer's Agent's Representative to disapprove of any work, workmanship, plant or materials
shall not prejudice the power of the Employer's Agent's thereafter to disapprove thereof and
exercise any of his powers in terms of the Contract in respect of thereof.

444 Ref Clause 3.2.3.
446 Not applicable to this Contract.
4.8.2.1 Amend Clause 4.8.2.1 to include the word “person”, as follows:

Makes available to the Employer, or to any such contractor, person or authority, any roads or ways
for the maintenance of which the Contractor is responsible, or

4822 Amend Clause 4.8.2.2 to include “Employer” and “contractors”, as follows:

Provides any other facility or service of whatsoever nature to the Employer or to any of the said
contractors, persons or authorities,

4.12.3 Add to Clause 4.12.3 the following:

All oral communication must be reduced into writing to be binding on the parties.

5.3.1 Add to Clause 5.3.1:

The documentation required before commencement with Works execution are:

e Health and Safety Plan to be provided within 14 calendar days from award (Ref Clause 4.3)
Initial programme to be provided within 21 calendar days of handing over the site to the
contractor {Clause 5.6)

Security (C1.0, Clause 6.2)

Insurance/s (B6, Clause 8.6)

insert other requirements

insert other requirements

insert other requirements

53.2 Add to Clause 5.3.2:

The time to submit the documentation required before commencement with Works execution is: 21
calendar days.

5.4.2 Add to Clause 5.4.2:

The access to, and possessioh of, the Site referred to in Clause 5.4.1 shall be enter "exclusive”
or "not exlcusive” to the Contractor. In the event of access to, and possession of, the Site is
not exclusive to the Contractor, the following limitations apply:

Insert an exposition of limitation or refer to separate attachement in specifications
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5.6.2.2 Replace Clause 5.6.2.2 with the following:

The sequence, timing of activities and resources for carrying out the Works.

5.6.2.7 Add the following to Clause 5.6.2.7:

Updated cash flows and construction programme/s to be submitted on a monthly basis to the
Employer's Agent and the Employer.

5.8.1 Add the following to Clause 5.8.1:
The non-working days are: Saturdays and Sundays

The special non-working days are: Public Holidays and the year-end break annually published
by the BCCEI (Bargaining Council for the Civil Engineering industry)

59.1 Amend Clause 5.9.1 as follows:

On the Commencement Date, the Engineer shall deliver to the Contractor three (3) copies, at no
cost to the Contractor, of the drawings and any instructions required for the commencement of the
Works. The cost of any additional copies of such drawings and/or instructions, as may be required
by the Contractor, will be for the account of the Contractor.

5.11.2 Ref Clause 3.2.3

512 Ref Clause 3.2.3

51222 Amend Clause 5.12.2.2 as following:

“Abnormal climatic conditions, therefore any weather conditions i.e. rain, wind (speed or dust),
snow, frost, temperature (cold or heat) that have an adverse effect on the progress of the Works
and during which no work is possible on site.”

5.13.1 Add the following to Clause 5.13.1:
The penalty for failing to complete the Works: Refer to B10 CD

5.14.1 Amend the second paragraph of Clause 5.14.1 as follows:

When the Works are about to reach the said stage, the Contractor shall, in writing, request a
Certificate of Practical Completion and the Employer’s Agent shall, within 14 days after receiving
such request, issue to the Contractor a written list setting out the work to be completed to justify
Practical Completion. Should the Employer's Agent not issue such a list within the 14 days, the
Contractor shall notify the Employer accordingly. Should the Employer not issue such a list within
7 days of receipt of such notice, Practical Completion shall be deemed to have been achieved on
the 14th day after the contractor requested the Certificate of Practical Completion.

5.14.4 Add the following to Clause 5.14.4:

Penalty for late Completion will be 30% of penalty applicable to late Practical Completion /
calendar day

Penalty for late Final Completion will be 15% of penalty applicable to late Practical Completion /
calendar day.

. 5.16.1 Amend Clause 5.16.1 by deleting the provision in the third paragraph of this clause.
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5.16.2

Amend Clause 5.16.2 as follows:

No certificate other than the Final Approval Certificate referred to in Clause 5.16.1 shall be deemed
to constitute approval of the Works or shall be taken as an admission of the due performance of
the Contract or any part thereof, nor of the accuracy of any claim made by the Contractor, nor shall
any other certificate exclude or prejudice any of the powers of the Employer’'s Agent and/or the
Employer.

5.16.3

The latent defect period for all works is: 5 years

6.21

The type of security for the due performance of the Contract, as selected by the Contractor in the
Contract Data, must be delivered to the Employer.

6.2.3

Amend Clause 6.2.3 as follows:

If the Contractor has selected a performance guarantee as security, he shall ensure that it remains
valid and enforceable as required in terms of the Contract.

6.3.1

Amend first paragraph to Clause 6.3.1 as follows:

If, at any time before the issue of the Practical Completion, the Employer's Agent shall require
any variation of the form, quality or quantity of the Works or any part thereof provided that such
Variation Order shall not substantially alter the Scope of Work, he shall have power to order the
Contractor to do any of the following subject to obtaining approval from the Employer (3.2.3):

6.5.1.2.3

The percentage allowance to cover overhead charges is 33%, except on material cost where the
percentage allowance is 10%.

6.8.2

When Contract Price Adjustment is applicable [B13] the value of payment certificates is to be
adjusted by a Contract Price Adjustment Factor (CPAF):

The value of the certificates issued shall be adjusted in accordance with the Contract Price
Adjustment Factor with the following values:

The value of “x” is 0.15.

The values of the coefficients are:
a = 0.25. (Labour)

b=0.3 (Contractor's equipment)
' ¢=0.3 (Material)

| d =0.15 (Fuel)

The values of the coefficients for “Repair and Maintenance Project” (RAMP) contracts are:
a=0.35 (Labour)

b=0.20 (Contractor’'s equipment)

¢ =0.35 (Material)

d=0.10 (Fuel)

The urban area nearest the Site is insert name of urban area.

(Select urban area from Statistical News Release, P0141, Table A)

The applicable industry for the Construction Material Price Index for materials / plant is insert name of
industry.
(Select the applicable industry from Statistical News Release, P0151.1, Tables 2,4,5)

The area for the Producer Price Index for fuel is insert name of area.
(Select the area from Statistical News Release, P0142.1, Table 1.)

The base month is insert month insert year. (The month prior fo the closing of the tender.)
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6.8.3

Price adjustments for variations in the costs of special materials are not allowed.

6.9.1

Replace Clause 6.9.1 with the following:

“Plant and materials will only be certified and paid for upon furnishing proof of ownership by the
contractor. Once paid, material and goods shall become the property of the Employer and shall not
be removed from site without the written authority of the Employers Agent.

6.10.1

Add at end of Clause 6.10.1

The contractor shall provide the Employer's Agent every month, on dates as agreed between
parties / instructed by the Principal Agent, with the following information:

(a) Monthly Local content report,

(b) EPWP / NYS payment register, labour reports and certified ID document of
EPWP/ NYS beneficiaries, Contract between Contractor and EPWP/ NYS
beneficiaries, attendance register. (if applicable)

(c) Tax Invoice

(d) Labour intensive report

(e) Contract participation goal reports

(f) Updated construction programme

(a) Revised cash flows

6.10.1.5

The percentage advance on materials not yet built into the Permanent Works is: 85 %.

6.10.3

The limit of retention money is dependent on the security to be provided by the Contractor in terms

of Clause 6.2.1.

6.10.4

Replace “28 days” with “30 days” provided all required documents including an invoice have been
submitted and are correct in all respects.

6.10.5

Replace Clause 6.10.5 with the following:

In respect of contracts up to R2 million and in respect of contracts above R2 million where the
Contractor elects a security by means of a 10% retention, 50% of the retention shall be released to
the Contractor when the Employer’s Agent issues the Certificate of Completion in terms of clause
5.14.4. The remaining 50% of the retention shall be released in accordance with the provisions of
the conditions of contract and will become due and payable when the Contractor becomes entitled,
in terms of Clause 5.16.1, to receive the Final Approval Certificate.

In respect of contracts above R2 million. where the Contractor elects a security by means of a cash
deposit or fixed guarantee of 5% of the Contract Sum (excl. VAT) and a 5% retention of the Value
of the Works (excl. VAT), the cash deposit or fixed guarantee, whichever is applicable, shall be
refunded to the Contractor or return to the guarantor, respectively, when the Employer's Agent
issues the Certificate of Completion in terms of Clause 5.14.4. The 5% retention of the Value of
the Works (excl. VAT) shall become due and payable when the Contractor becomes entitled, in
terms of Clause 5.16.1, to receive the Final Approval Certificate.

In respect of contracts above R2 million. where the Contractor elects a security by means of a cash
deposit or a variable guarantee of 10% of the Contract Sum (excl. VAT), the cash deposit or the
variable guarantee, whichever is applicable, will be reduced to 5% of the Value of the Works (excl.
VAT) when the Employer’s Agent issues the Certificate of Completion in terms of Clause 5.14.4.
The balance of the cash deposit shall become due and payable or the variable guarantee shall
expire when the Contractor becomes entitled in terms of Clause 5.16.1 to receive the Final Approval
Certificate.
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6.10.6.2

Replace Clause 6.10.6.2 with the following:

“In the event of failure by the Employer to make the payment by the due date, he shall pay to the
Contractor interest, at the rate as published by the Minister of Justice and Correctional Services
from time to time, in terms of section 1(2) of the Prescribed Rate of Interest Act, 1975 (Act No 55
of 1975) as amended, calculated as simple interest, in respect of debts owing by the State”.
(1.1.1.21.A).

6.10.9

Ref Clause 3.2.3.

7.21

The last sentence to read “Failing requirements or instructions, the Plant, workmanship and
materials of the respective kinds shall be suitable for the intended purpose provided that materials
procured for the works are from South African manufactures and suppliers. Imported materials shall
only be considered under exceptional circumstances, based on compelling technical justifications,
and subject to the approval by the DPWI. Failing to comply, unless specified or approval granted
will result in a ten percent (10%) penalty of the value of imported material used without approval.

753

Add the following to Clause 7.5.3

“Should the work inspected by the Employer's Agent be rejected, all consultant’'s fees / costs
pertaining to the unsuccessful inspection shall be recovered from the contractor”.

7.9.1

Insert the following at the end of Clause 7.9.1:

Provided that, should the Contractor on demand not pay the amount of such costs to the Employer,
such amount may be determined and deducted by the Employer from any amount due to or that
may become due to the Contractor under this or any other previous or subsequent contract between
the Contractor and the Employer.

8.2.2.1

Insert the following as a second paragraph to Clause 8.2.2.1:

The Contractor shall at all times proceed immediately to remove or dispose of any debris arising
from damage to or destruction of the Works and to rebuild, restore, replace and/or repair the Works,
failing which the Employer may cause same to be done and recover the reasonable costs
associated therewith from the Contractor.

8.3.1.10

Replace Clause 8.3.1.10 with the following:

“lonising, radiation, or contamination by radioactivity from any nuclear fuel, or from any nuclear
waste from the combustion of nuclear fuels, excluding leakages of any radioactive material / gases
{ corrosive liquids/chemicals, which are harmful to the environment and biological life, brought on
to site for installation or used in the Works prior to final approval”.

8.4.3

Add the following as Clause 8.4.3:

Where the Contractor has caused damage to property (moveable and immovable), of any person,
the Employer or third parties, the Contractor shall on receiving a written instruction from the
Employer's Agent immediately proceed at his own cost to remove or dispose of any debris and to
rebuild, restore, replace and/or repair such property and to execute the Works.

8.6.1

Replace Clause 8.6.1 with the following:

Except if provided otherwise in the Contract Data, the Contractor, without [imiting his
obligations in terms of the Contract, shall effect and keep the respective insurances [CD] in force,
in favour of the employer as beneficiary, from the date of possession of the site until the issue of
the certificate of practical completion and with an extension to cover the contractors obligations
after the date of practical completion [8.2.1]

8.6.1.1.1

Ref B6.0 CD for value of insurance.

8.6.1.1.2

Ref B6.0 CD for value of insurance.
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8.6.1.1.3 Ref B6.0 CD for value of insurance.

8.6.1.3 Amend Clause 8.6.1.3 as follows:
Liability insurance that covers the Contractor against liability for the death of, or injury to any person,
or loss of, or damage to any property (other than property while it is insured in terms of Clause
8.6.1.1) arising from or in the course of the fulfiiment of the Contract, from the Commencement
Date to the date of the end of the Defects Liability Period, if applicable, or otherwise to the issue of
the Certificate of Completion.

8.6.4 Not applicable to this Contract.

8.6.6 Replace Clause 8.6.6 with the following:
Without limiting the contractor’s obligations in terms of the contract, the contractor shall, within
twenty-one (21) calendar days of the date of letter of acceptance, but before commencement of
the works, submit to the employer all the policies by which the insurances are effected and due
proof of upfront payment of all premiums thereunder to keep the policies effective from the
Commencement Date to the date of the end of the Defects Liability Period, if applicable, or
otherwise to the issue of the Certificate of Completion.

8.6.7 Replace Clause 8.6.7 with the following:
If the Contractor fails to effect and keep in force any of the insurances referred to in Clause 8.6.1,
the Employer may cancel the Contract in terms of Clause 9.2.

8.6.8 Add new Clause 8.6.8.

HIGH RISK INSURANCE

In the event of the project being executed in a geological area classified as a “High Risk Area”, that
is an area which is subject to highly unstable subsurface conditions that might result in catastrophic
ground movement evident by sinkhole or doline formation the following will apply:

(1) Damage to the Works

The Contractor shall, from the date of Commencement of the Works until the date of the
Certificate of Completion, bear the full risk of and hereby indemnifies and holds harmless
the Employer against any damage to and/or destruction of the Works consequent upon a
catastrophic ground movement as mentioned above. The Contractor shall take such
precautions and security measures and other steps for the protection of the Works as he
may deem necessary.

When so instructed to do so by the Employer's Agent, the Contractor shall proceed
immediately to remove and/or dispose of any debris arising from damage to or destruction
of the Works and to rebuild, restore, replace and/or repair the Works, at the Contractor’s
own costs.

(2) Injury to Persons or Loss of or damage to Properties

The Contractor shall be liable for and hereby indemnifies and holds harmless the Employer
against any liability, loss, claim or proceeding arising during the Contract Period whether
arising in common law or by Statute, consequent upon personal injuries to or the death of
any person whomsoever resulting from, arising out of or caused by a catastrophic ground
movement as mentioned above.

The Contractor shall be liable for and hereby indemnifies the Employer against any and all
liability, loss, claim or proceeding consequent upon loss of or damage to any moveable, or
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immovable or personal property or property contiguous to the Site, whether belonging to or
under the control of the Employer or any other body or person whomsoever arising out of or
caused by a catastrophic ground movement, as mentioned above, which occurred during
the Contract Period.

(3) 'tis the responsibility of the Contractor to ensure that he has adequate insurance to cover
his risk and liability as mentioned in Clauses 8.6.8(1) and 8.6.8 (2) above. Without limiting
his obligations in terms of the Contract, the Contractor shall, within 21 days of the
Commencement Date and before Commencement of the Works, submit to the Employer
proof of such insurance policy, if requested to do so.

(4) The Employer shall be entitled to recover any and all losses and/or damages of whatever
nature suffered or incurred consequent upon the Contractor's default of his obligations as set
out in Clauses 8.6.8 (1), 8.6.8 (2) and 8.6.8 (3). Provided that, should the Contractor on
demand not pay the amount of such costs to the Employer, such amount may be determined
and deducted by the Employer from any amount due to or that may become due to the
Contractor under this or any other existing or subsequent contract between the Contractor
and the Employer.

9.1.1 Ref Clause 3.2.3
9.1.2.1 Ref Clause 3.2.3
914 Replace the first paragraph of Clause 9.1.4 with the following:

“In the circumstances referred to in Clauses 9.1.1, 9.1.2 or 9.1.3 (provided that the circumstances
in 9.1.3 is not due to the fault of the Contractor, his employees, contractors or agents), and whether
or not the Contract is terminated under the provisions of this Clause, the Contractor shall be entitled
on proof of payment of any increased cost of or incidental to the execution of the Works which is
specifically attributable to, or consequent upon the circumstances defined in Clauses 9.1.1, 9.1.2
or9.1.3; ........ necessary changes”

9.1.5 Replace the first paragraph of Clause 9.1.5 with the following:

If the Contract is terminated on any account in terms of this Clause (provided that the circumstances

in 9.1.3 is not due to the fault of the Contractor, his employees, contractors or agents) , the

Contractor shall be paid by the Employer (insofar as such amounts or items have not already been

covered by payments on account made to the Contractor) for all measured work executed prior to

the date of termination, the amount {without retention), payable in terms of the Contract and, in
addition: ”

9155 Not applicable to this Contract.

9.1.6 Not applicable to this Contract.

9.2.1 Ref Clause 3.2.3

9.2.1.3.9 Add new Clause 9.2.1.3.9:

Has failed to effect and keep in force any of the insurances referred to in Clause 8.6.1.

9.2.4 Add the following as Clause 9.2 .4:

In the case where a contract is terminated by the Employer by no fault by any party, the contractor
shall be entitled to no other compensation than for work done and materials on site as certified by
the Principal Agent at the date of termination.
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9322 Replace Clause 9.3.2.2 with the following:

All Plant and Construction Equipment, Temporary Works and unused materials brought onto the
Site by the Contractor, and where ownership has not been transferred to the Employer (see Clause
6.9.1), shall be removed from the Site on termination of the contract by any party.

9.3.2.3 Not applicable to this Contract.

9.3.3 Add the following at the end of Clause 9.3.3

After cancellation of the Contract by the Contractor, the Contractor, when requested by the
Employer to do so, shall not be entitled to refuse to withdraw from the Works on the grounds of any
lien or a right of retention or on the grounds of any other right whatsoever.

Nothing in this Clause shall prejudice the right of the Contractor to exercise, either in lieu of or in
addition to the Contractor rights and remedies specified in this Clause, any other rights or
remedies to which the Contractor may be entitied under the Contract or common law.

10.1.3.1 Replace Clause 10.1.3.1 with the following:

All facts and circumstances relating to the claims shall be investigated as and when they occur or
arise. For this purpose, the Contractor shall deliver to the Employer's Agent, records in a form
approved by the Employer's Agent, of all the facts and circumstances which the Contractor
considers relevant and wishes to rely upon in support of his claims, including details of all
construction equipment, plant, labour, and materials relevant to each claim. Such records shall be
submitted promptly after the occurrence of the event giving rise to the claim.

10.1.3.6 Replace Clause 10.1.3.6 with the following:

The Employer, the Employer’s Agent and the Contractor shall in any proceedings in accordance
with Clauses 10.3 and 10.11 be entitled to give or lead evidence of or rely on any fact or
circumstance not recorded in terms of this Clause, if other party to the dispute is prejudiced by such
non-recording of the facts.

10.1.4 Ref Clause 3.2.3.
10.1.5 Ref Clause 3.2.3.
10.1.6 Add new Clause 10.1.6:

If the Employer fails to give his ruling within the period referred to in Clause 10.1.5 he shall be
deemed to have given a ruling dismissing the claim.

10.1.3.6 Replace Clause 10.1.3.6 with the following:

The employer, the Employer's Agent and the Contractor shall in any proceedings in accordance
with Clauses 10.3 and 10.11 be entitled to give or lead evidence oof or rely on any fact or
circumstance not recorded in terms of the Clause, if the other party to the dispute in prejudiced by
such nor-recording of the facts.

10.21 Replace Clause 10.2.1 with the following:

In respect of any matter arising out of or in connection with the Contract, which is not required to
be dealt with in terms of Clause 10.1 or which does not require the decision or ruling of the
Employer, the Contractor or the Employer shall have the right to deliver a written dissatisfaction
claim to the Employer's Agent. This written claim shall be supported by particulars and
substantiated.
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10.2.2 Replace Clause 10.2.2 with the following:
If, in respect of any matter arising out of or in connection with the Contract, which is not required to
be dealt with in terms of Clause 10.1 or which does not require the decision or ruling of the
Employer, the Contractor or the Employer fails to submit a claim within 28 days after the cause of
dissatisfaction, he shall have no further right to raise any dissatisfaction on such matter.

10.2.3 Ref clause 3.2.3.

10.3.2 Replace Clause 10.3.2 with the following:
If either party shall have given notice in compliance with Clause 10.3.1, the dispute shall be referred
immediately to mediation under Clause 10.5, unless amicable settlement is contemplated.

10.3.3 Replace Clause 10.3.3with the following::
In respect of a ruling given by the Employer (Ref clause 3.2.3), and although the parties may have
delivered a Dispute Notice, the ruling shall be in full force and carried into effect unless and until
otherwise agreed by both parties, or in terms of a mediation decision or court judgement.

10.4.2 Replace Clause 10.4.2 with the following:
If the other party rejects the invitation to amicable settlement in writing, or does not respond in
writing to the invitation within 14 days, or amicable settlement is unsuccessful, referral to
mediation shall follow immediately. Should mediation be unsuccessful, the dispute shall be
resolved by Litigation.

10.4.4 Replace Clause 10.4.4 with the following:
Save for reference to any portion of any settlement, or decision which has been agreed to
be final and binding on the parties, no reference shall be made by or on behalf of either party in
any subsequent court proceedings, to any outcome of an amicable settlement, or to the fact that
any particular evidence was given, or to any submission, statement or admission made in the
course of the amicable settlement.

10.5 : .
Replace Clause 10.5 with the following:
The parties may, by agreement and at any time before Litigation, refer a dispute to mediation, in
which event:
10.5.1 The appointment of a mediator, the procedure, and the status of the outcome shall be agreed
between the parties.
10.5.2 Regardless of the outcome of a mediation the parties shall bear their own costs concerning
the Mediation and equally share the costs of the mediator and related expenses.

10.6 Not applicable to this Contract.

10.7 Not applicable to this Contract.

10.10.3 Replace Clause 10.10.3 with the following:
The court shall have full power to open up, review and revise any ruling, decision, order, instruction,
certificate or valuation of the Employer's Agent and Employer and neither party shall be limited in
such proceedings before such court to the evidence or arguments put before the Employer's Agent
or Employer for the purpose of obtaining his ruling.
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B 16.0 CONTRACT PARTICIPATION GOAL TARGETS AND CIDB B.U.l.L.D. PROGRAMME

The contractor shall achieve in the performance of the contract the following Contract Participation Goals
(CPGs) as described in PG-01.2 (EC): Scope of Work and PG-02.2 (EC): Pricing Assumptions and in
accordance with the feasibility study, which forms part of the specifications in the CPG Section of the
Specification of this contract.

Minimum Targeted Local Manufacturers of Material Contract Participation Goal, in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the | geject
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb Best
Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020 -
Condition of Contract.

(a)

(b) Minimum Targeted Local Building Material Suppliers Contract Participation Goal in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb Best | Select
Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020 —
Condition of Contract.

Minimum Targeted Local Labour Skills Development Contract Participation Goal in
(©) accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the | gefect
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb Best
Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020 —
Condition of Contract.

(d) cidb BUILD Programme: Minimum Targeted Enterprise Development Contract
Participation Goal in accordance with the cidb Standard for Indirect Targeting for
Enterprise Development through Construction Works Contracts, No 36190 Government Select
Gazette, 25 February 2013, as amended in cidb Best Practice Project Assessment
Scheme Notice No. 43726 of 18 September 2020 — Condition of Contract.

cidb BUILD Programme: Minimum Targeted Contract Skills Development Goal in
(e) | accordance with the cidb Standard for Developing Skills through Infrastructure Contracts
as published in the Government Gazette Notice No. 48491 of 28 April 2023. and the cidb | Select
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020 —
Condition of Contract.

(f) DPW!I National Youth Service training and development programme (NYS) — Condition | sefect
of Contract.

(g) | Labour Intensive Works — Condition of Contract. Select
(h) Select
(i) Select
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PART 2: CONTRACT DATA COMPLETED BY THE TENDERER:
C TENDERER’S SELECTIONS

C 1.0 Securities [11.0]

In respect of contracts with a contract sum up to R1 million, the security to be provided by the contractor to the
employer will be a payment reduction of five per cent (5%) of the value certified in the payment certificate
(excluding VAT).

In respect of contracts with a contract sum more than R1 million, the security to be provided by the contractor to
the employer will be selected by the Contractor as indicated below:

Guarantee for construction: Select Option A, B, C,Dor E

Option A | cash deposit of 10 % of the contract sum (excluding VAT)

Option B variable construction guarantee of 10 % of the contract sum
(excluding VAT) (DPW-10.3 EC)

Option C  payment reduction of 10% of the value certified in the payment certificate (excluding VAT)

Obtion D cash deposit of 5% of the contract sum (excluding. VAT) and a payment reduction of 5% of the
P value certified in the payment certificate (excluding. VAT)

fixed construction guarantee of 5% of the contract sum (excluding VAT) and a payment
Option E  reduction of 5% of the value certified in the payment certificate
(excluding VAT) (DPW-10.1 EC)]

NB: Insurances submitted must be issued by either an insurance company duly registered in terms of the
Insurance Act [Long-Term Insurance Act, 1998 (Act 52 of 1998) or Short-Term Insurance Act, 1998 (Act 53
of 1998)] or by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of 1990) on the pro-forma
referred to above. No alterations or amendments of the wording of the pro-forma will be accepted.

Guarantee for payment by employer [11.5.1; 11.10] Not applicable

Advance payment, subject to a guarantee for advance payment [11.2.2; 11.3] Not applicable

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shali be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 28 of 30
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Tender / Quotation no: ID-3264366
C 2.0 Payment of preliminaries [25.0]

Contractor’s selection
Select Option A or B

Where the contractor does not select an option, Option A shall apply

Payment methods

The preliminaries shall be paid in accordance with an amount prorated to the value of the
works executed in the same ratio as the amount of the preliminaries to the contract sum,
which contract sum shall exclude the amount of preliminaries. Contingency sum(s) and any
provision for cost fluctuations shall be excluded for the calculation of the aforesaid ratio

Option A

The preliminaries shall be paid in accordance with an amount agreed by the principal agent
and the contractor in terms of the priced document to identify an initial establishment charge,

Option B ' a time-related charge and a final dis-establishment charge. Payment of the time-related charge
shall be assessed by the principal agent and adjusted from time to time as may be necessary
to take into account the rate of progress of the works

Lump sum contract

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the
contract sum, excluding contingency sum(s) and any provision for cost fluctuations.

C 3.0 Adjustment of preliminaries [26.9.4]

Lump sum contract

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the
contract sum, excluding contingency sum(s) and any provision for cost fluctuations.

Contractor’s selection
Select Option A or B

Where the contractor does not select an option, Option A shall apply.
Provision of particulars

The contractor shall provide the particulars for the purpose of the adjustment of preliminaries in terms, of his
selection. Where completion in sections is required, the contractor shall provide an apportionment of
preliminaries per section.

An allocation of the preliminaries amounts into Fixed, Value-related and Time-related amounts
Option A as defined for adjustment method Option A below, within fifteen (15) working days of the date
of acceptance of the tender

A detailed breakdown of the preliminaries amounts within fifteen (15) working days of
possession of the site. Such breakdown shall include, inter alia, the administrative and
supervisory staff, the use of construction equipment, establishment and dis-establishment
charges, insurances and guarantees, all in terms of the programme

Option B

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”". Page 29 of 30
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Tender / Quotation no: ID-3264366

Adjustment methods

The amount of preliminaries shall be adjusted to take account of the effect which changes in time and/or value
have on preliminaries. Such adjustment shall be based on the particulars provided by the contractor for this
purpose in terms of Options A or B, shall preclude any further adjustment of the amount of preliminaries and
shall apply notwithstanding the actual employment of resources by the contractor in the execution of the works.

[ The preliminaries shall be adjusted in accordance with the allocation of preliminaries amounts
provided by the contractor, apportioned to sections where completion in sections is required

Fixed - An amount which shall not be varied.

Value-related - An amount varied in proportion to the contract value as compared to the
Option A contract sum. Both the contract sum and the contract value shall exclude the amount of
preliminaries, contingency sum(s) and any provision for cost fluctuations.

Time-related - An amount varied in proportion to the number of calendar days extension to the
date of practical completion to which the contractor is entitled with an adjustment of the
contract value [23.2; 23.3] as compared to the number of calendar days in the initial
| construction period [26.9.4]. |
The adjustment of preliminaries shall be based on the number of calendar days extension to
the date of practical completion to which the contractor is entitied with an adjustment of the
Option B contract value [23.2; 23.3] as compared to the number of calendar days in the initial
construction period [26.9.4]. The adjustment shall take into account the resources as set out
in the detailed breakdown of the preliminaries for the period of construction during which the
| delay occurred.

Failure to provide particulars within the period stated

Where the allocation of preliminaries amounts for Option A is not provided, the following
allocation of preliminaries amounts shall apply:

Fixed - Ten per cent (10%)
Value-related - Fifteen per cent (15%)

S Time-related - Seventy-five per cent (75%)
Where the apportionment of the preliminaries per section is not provided, the categorised
amounts shall be prorated to the cost of each section within the contract sum as determined
| by the principal agent
Option B Where the detailed breakdown of preliminaries amounts for Option B is not provided, Option A

shall apply

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 30 of 30
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DPW-07 (EC): FORM OF OFFER AND ACCEPTANCE

Proiect title: UPINGTON AND SURROUNDING AREAS: MAINTENANCE AND REPAIRS OF
J ' GENERAL BUILDING WORKS FOR 36 MONTHS TERM CONTRACT.
Tender / Quotation no: ID-3264366 Reference no: 19/2/4/2/2/2026-2029
OFFER

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the
procurement of:

UPINGTON AND SURROUNDING AREAS: MAINTENANCE AND REPAIRS OF GENERAL BUILDING WORKS
FOR 36 MONTHS TERM CONTRACT

The Tenderer, identified in the offer signature block, has examined the documents listed in the tender data and addenda
thereto as listed in the returnable schedules, and by submitting this offer has accepted the conditions of tender.

By the representative of the Tenderer, deemed to be duly authorized, signing this part of this form of offer and
acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under the contract
including compliance with all its terms and conditions according to their true intent and meaning for an amount to be
determined in accordance with the conditions of contract identified in the contract data.

THE TOTAL OFFER INCLUSIVE OF ALL APPLICABLE TAXES (“All applicable taxes” includes value- added tax, pay as you earn,
income tax, unemployment insurance fund contributions and skills development levies) IS:

R Lo Lo I QT4 To T N
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-------------------------------------------------------------------------------------------------------------------------------------------------------------

The amount in words takes precedence over the amount in figures. The award of the tender may be subjected to further price negotiation with
the preferred tenderer(s). The negotiated and agreed price will be considered for acceptance as a firm and final offer.

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and acceptance and
returning one copy of this document to the Tenderer before the end of the period of validity stated in the tender data,
whereupon the Tenderer becomes the party named as the Contractor in the conditions of contract identified in the
contract data.

THIS OFFER IS MADE BY THE FOLLOWING LEGAL ENTITY: (cross out block which is not applicable)

Company or Close Corporation: Natural Person or Partnership:
And: Whose Registration Number is: Whose Identity Number(s) is/are: |
............................................................................. OR D I R R N R R R R I N R R N I I I TN I AP |
And: Whose Income Tax Reference Number is: Whose Income Tax Reference Number is/are: '
CSD suppliernumber:...........ccoooieieiiiiiii, "

| CSD supplier number:......coooiiiii i

*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.

**Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word “retention”

For Internal & External Use Page 10f4
Effective date 5 July 2022 Version 2022/4




(@) e DPW-07 (EC): Form of Offer and Acceptance

REPUBLIC OF SOUTH AFRICA

Tender / Quotation no: ID-3264366

AND WHO IS (if applicable):
Trading under the name and style Oft ... et e e e e eees
AND WHO IS:
Represented herein, and who is duly authorised to do so, by: Note:
) A Resolution / Power of Attorney, signed by all the
Mr/Mrs/Ms: Directors / Members / Partners of the Legal Entity
...... must accompany this offer, authorising the
In his/her capacity as: Representative to make this offer.
SIGNED FOR THE TENDERER:
Name of representative Signature | Date
WITNESSED BY:
Name of witness Signature Date
This Offgr is in respect of: (Please indicate with an “X” in the appropriate block) (N.B.: Separate Offer and
The official documents ... O Acceptance forms are to
The official AerNALIVE .......ooieii e e e eaaae O be completed for the
Own alternative (only if documentation makes provision therefore) ...................... O altern at;';dof'f::’)' each
SECURITY OFFERED:
(a) the Tenderer accepts that in respect of contracts up to R1 million, a payment reduction* of 5% of the contact value
(excluding VAT) will be applicable and will be deducted by the Employer in terms of the applicable conditions of contract
(b) in respect of contracts above R1 million, the Tenderer offers to provide security as indicated below:
(N cash deposit of 10 % of the Contract Sum (excluding VAT) Yes [ | No[]
(2) variable construction guarantee of 10 % of the Contract Sum (excluding VAT) Yes [] No []

3) payment reduction of 10% of the value certified in the payment certificate (excluding VAT) Yes [_] No []

(4) cash deposit of 5% of the Contract Sum (excluding VAT) and a payment reduction of 5%

of the value certified in the payment cerlificate (excluding VAT) Yes [ ] No []
(5) fixed construction guarantee of 5% of the Contract Sum (excluding VAT) and a payment
reduction of 5% of the value certified in the payment certificate (excluding VAT) Yes [ ] No []

NB. Guarantees submitted must be issued by either an insurance company duly registered in terms of the Insurance Act [Long-Term
Insurance Act, 1998 (Act 52 of 1998) or Short-Term Insurance Act, 1998 (Act 35 of 1998)] or by a bank duly registered in terms of
the Banks Act, 1990 (Act 94 of 1990) on the pro-forma referred to above. No alterations or amendments of the wording of the pro-
forma will be accepted.

*Any reference to words “Bid” or “Bidder” herein andfor in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer".

**Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word “retention”

For Internal & External Use Page 2 of 4
Effective date 5 July 2022 Version 2022/04
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REPUBLIC OF SOUTH AFRICA

Tender / Quotation no: ID-3264366

The Tenderer elects as its domicilium citandi et executandi in the Republic of South Africa, where any and all legal
notices may be served, as (physical address):

BaANKET ... e BranCh.......oovveiiiiiii i

Registration No of Tenderer at Department of Labour ... e e
CIDB Registration Number: ....... e =2 n e e SRHE e et n et e emnna et eane BB s n e tnen e ot e B et n et et an et e ne B el et rem e e e e eenes

ACCEPTANCE

By signing this part of this form of offer and acceptance, the Employer identified below accepts the Tenderer’s offer. In
consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the conditions of
contract identified in the contract data. Acceptance of the Tenderer’s offer shall form an agreement between the
Employer and the Tenderer upon the terms and conditions contained in this agreement and in the contract that is the
subject of this agreement.

The terms of the contract are contained in:

Part C1 Agreement and contract data, (which includes this agreement)

Part C2 Pricing data

Part C3 Scope of work

Part C4 Site information and drawings and documents or parts thereof, which may be incorporated by reference into
the above listed Parts.

Deviations from and amendments to the documents listed in the tender data and any addenda thereto as listed in the
tender schedules as well as any changes to the terms of the offer agreed by the Tenderer and the Employer during this
process of offer and acceptance, are contained in the schedule of deviations attached to and forming part of this
agreement. No amendments to or deviations from said documents are valid unless contained in this schedule.

The Tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule of
deviations (if any), contact the Employer’s agent (whose details are given in the contract data) to arrange the delivery
of any securities, bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the
conditions of contract identified in the contract data. Failure to fulfil any of these obligations in accordance with those
terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer receives
one fully completed original copy of this document, including the schedule of deviations (if any). Unless the tenderer
(now contractor) within five (5) working days of the date of such receipt notifies the employer in writing of any reason
why he/she cannot accept the contents of this agreement, this agreement shall constitute a binding contract between
the parties.

For the Employer:

Name of signatory Signature Date

*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.

**Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word “retention”

For Internal & External Use Page 3 of 4
Effective date 5 July 2022 Version 2022/04
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v REPUBLIC OF SOUTH AFRICA

Tender / Quotation no: 1D-3264366

Name of Organisation: Department of Public Works and Infrastructure
Old Magistrate Court Building
Address of Organisation: 21°23 MarkerSquare
Kimberley
8301
WITNESSED BY:
Name of witness Signature Date

Schedule of Deviations

1.1.1. Subject:

Detail:

1.1.2. Subject:

Detail:

1.1.3. Subject:

Detail:

1.1.4. Subject:

Detail:

1.1.5. Subject:

Detail:

1.1.6. Subject:

Detail:

By the duly authorised representatives signing this agreement, the Employer and the Tenderer agree to and accept the
foregoing schedule of deviations as the only deviations from and amendments to the documents listed in the tender
data and addenda thereto as listed in the tender schedules, as well as any confirmation, clarification or changes to the
terms of the offer agreed by the Tenderer and the Employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between
the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of this Agreement shall
have any meaning or effect in the contract between the parties arising from this agreement.

*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.

**Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word “retention”

For Internal & External Use Page 4 of 4
Effective date 5 July 2022 Version 2022/04
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DPW-10.2 (EC): VARIABLE CONSTRUCTION GUARANTEE
GCC 3" Edition (2015)

Director-General
Department of Public Works and Infrastructure
Government of the Republic of South Africa

FOR ATTENTION

Department of Public Works and Infrastructure
Private Bag X 5002

Kimberley

8301

Sir,

VARIABLE CONSTRUCTION GUARANTEE FOR THE EXECUTION OF A CONTRACT IN
TERMS OF GCC 3rd Edition (2015)

1. With reference to the contract between

(hereinafter referred
to as the “contractor”) and the Government of the Republic of South Africa in its Department of Public
Works and Infrastructure (hereinafter referred to as the “employer”), Contract/Tender No: /D: 3264366,
for the UPINGTON AND SURROUNDING AREAS: MAINTENANCE AND REPAIRS OF GENERAL
BUILDING WORKS FOR 36 MONTHS TERM CONTRACT (hereinafter referred to as the “contract”)
for the sum of R insert amount , (insert amount in word ),
(hereinafter referred to as the “contract sum”).

I/ We,
in my/our capacity as and hereby
representing (hereinafter referred

to as the “guarantor”) advise that the guarantor holds at the employer’s disposal the sum of R insert
amount, (insert amount in words) being 10% of the contract sum (excluding VAT), for the due
fulfilment of the contract.

2. | / We advise that the guarantor’s liability in terms of this guarantee shall be as follows:

(@) From and including the date on which this guarantee is issued and up to and including the day
before the date on which the last certificate of completion of works is issued, the guarantor will
be liable in terms of this guarantee to the maximum amount of 10% of the contract sum (excluding
VAT);

(b) The guarantor’s liability shall reduce to 5 % of the value of the works (excluding VAT) as
determined at the date of the last certificate of completion of works, subject to such amount not
exceeding 10% of the contract sum (excluding VAT);

(c) This guarantee shall expire on the date of the last final approval certificate.

3. The guarantor hereby renounces the benefits of the exceptions non numeratae pecunia; non causa
debiti; excussionis et divisionis; and de duobus vel pluribus reis debendi which could be pleaded against
the enforcement of this guarantee, with the meaning and effect whereof l/we declare myself/ourselves
to be conversant, and undertake to pay the employer the amount guaranteed on receipt of a written
demand from the employer to do so, stating that (in the employer’s opinion and sole discretion):

(a) the contractor has failed or neglected to comply with the terms and/or conditions of the contract;
or

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer” Page 1 of 3
For Internal & External Use Effective date: 10 July 2023 Version: 2023/01



Department:
Public Works
REPUBLIC OF SOUTH AFRICA

DPW-10.2 (EC): Variable Construction Guarantee - GCC
GCC (2010) 2nd Edition 2010

Tender no: (Insert Tender Number)

(b) the contractor’s estate is sequestrated, liquidated or surrendered in terms of the insolvency laws
in force within the Republic of South Africa.

4. Subject to the above, but without in any way detracting from the employer’s rights to adopt any of the
procedures provided for in the contract, the said demand can be made by the employer at any stage
prior to the expiry of this guarantee.

5. The amount paid by the guarantor in terms of this guarantee may be retained by the employer on
condition that upon issue of the last final approval certificate, the employer shall account to the
guarantor showing how this amount has been expended and refund any balance due to the guarantor.

6. The employer shall have the absolute right to arrange his affairs with the contractor in any manner
which the employer deems fit and the guarantor shall not have the right to claim his release on account
of any conduct alleged to be prejudicial to the guarantor. Without derogating from the aforegoing, any
compromise, extension of the construction period, indulgence, release or variation of the contractor’s
obligation shall not affect the validity of this guarantee.

7. The guarantor reserves the right to withdraw from this guarantee at any time by depositing the
guaranteed amount with the employer, whereupon the guarantor’s liability ceases.

8. This guarantee is neither negotiable nor transferable, and
(a) must be surrendered to the guarantor at the time when the employer accounts to the guarantor

in terms of clause 5 above, or
(b) shall lapse in accordance with clause 2 (c) above.

9. This guarantee shall not be interpreted as extending the guarantor’s liability to anything more than
payment of the amount guaranteed.

SIGNED AT ON THIS DAY OF 20

AS WITNESS

1.

2.

By and on behalf of

(insert the name and physical address of the guarantor)
NAME:

CAPACITY:

(duly authorised thereto by resolution attached marked
Annexure A)

DATE:

A. No alterations and/or additions of the wording of this form will be accepted.

B. The physical address of the guarantor must be clearly indicated and will be regarded as the guarantor’s
domicilium citandi et executandi, for all purposes arising from this guarantee.

C. This GUARANTEE must be returned to:

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer” Page 2 of 3
For Internal & External Use Effective date: 10 July 2023 Version: 2023/01



@I :‘Z‘Eﬁ:ﬁ:‘:iggksoF SOUTH AFRICA
DPW-10.2 (EC): Variable Construction Guarantee - GCC
GCC (2010) 2nd Edition 2010

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer” Page 3 of 3
For Internal & External Use Effective date: 10 July 2023 Version: 2023/01



e Dwgairen
L 1 o

st
= REFUBLIC OF BOUTH AFRICA

DPW-10.4 (EC): FIXED CONSTRUCTION GUARANTEE
GCC 3" Edition (2015)

Director-General
Department of Public Works and Infrastructure
Government of the Republic of South Africa

FOR ATTENTION

Department of Public Works and Infrastructure
Private Bag X5002

Kimberley

8301

Sir,

FIXED CONSTRUCTION GUARANTEE FOR THE EXECUTION OF A CONTRACT
IN TERMS OF GCC 3rd Edition (2015)

1. With reference to the contract between

(hereinafter
referred to as the “contractor”) and the Government of the Republic of South Africa in its Department
of Public Works and Infrastructure (hereinafter referred to as the “employer”), Contract/Tender No: ID:
3264366, for the UPINGTON AND SURROUNDING AREAS: MAINTENANCE AND REPAIRS OF
GENERAL BUILDING WORKS FOR 36 MONTHS TERM CONTRACT (hereinafter referred to as the
“contract”), for the sum of R insert amount, (insert amount in words), (hereinafter referred to as the
“contract sum”).

I/ We,
in my/our capacity as and hereby
representing (hereinafter referred to as the

“guarantor”) advise that the guarantor holds at the employer’'s disposal the sum of R insert amount,
(insert amount in words) being 5% of the contract sum (excluding VAT), for the due fulfillment of the
contract.

2. The guarantor hereby renounces the benefits of the exceptions non numeratae pecunia; non causa
debiti; excussionis et divisionis; and de duobus vel pluribus reis debendi which could be pleaded against
the enforcement of this guarantee, with the meaning and effect whereof l/we declare myself/fourselves
to be conversant, and undertake to pay the employer the amount guaranteed on receipt of a written
demand from the employer to do so, stating that (in the employer’s opinion and sole discretion):

(a) the contractor has failed or neglected to comply with the terms and/or conditions of the contract;
or

(b) the contractor’s estate is sequestrated; liquidated or surrendered in terms of the insolvency laws
in force within the Republic of South Africa.

3. Subject to the above, but without in any way detracting from the employer’s rights to adopt any of the
procedures provided for in the contract, the said demand can be made by the employer at any stage
prior to the expiry of this guarantee.

4.  The amount paid by the guarantor in terms of this guarantee may be retained by the employer on
condition that upon the issue of the last final approval certificate, the employer shall account to the
guarantor showing how this amount has been expended and refund any balance due to the guarantor.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 1 0of 2
For Internal & External Use Effective date 10 July 2023 Version: 2023/01
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Contract/Tender No: ID-3264366

5.  The employer shall have the absolute right to arrange his affairs with the contractor in any manner
which the employer deems fit and the guarantor shall not have the right to claim his release on account
of any conduct alleged to be prejudicial to the guarantor. Without derogating from the aforegoing, any
compromise, extension of the construction period, indulgence, release or variation of the contractor’s
obligation shall not affect the validity of this guarantee.

6. The guarantor reserves the right to withdraw from this guarantee at any time by depositing the
guaranteed amount with the employer, whereupon the guarantor’s liability ceases.

7.  This guarantee is neither negotiable nor transferable, and
(@) must be surrendered to the guarantor at the time when the employer accounts to the guarantor

in terms of clause 4 above, or
(b) shall lapse on the date of the last certificate of completion of works.

8. This guarantee shall not be interpreted as extending the guarantor’s liability to anything more than the
payment of the amount guaranteed.

SIGNED AT ON THIS DAY OF 20

AS WITNESS

1.

2.

By and on behalf of
(insert the name and physical address of the guarantor)
NAME:
CAPACITY:
(duly authorised thereto by resolution attached marked
Annexure A)
DATE:

A. No alterations and/or additions of the wording of this form will be accepted.

B. The physical address of the guarantor must be clearly indicated and will be regarded as the guarantor’s

domicilium citandi et executandi, for all purposes arising from this guarantee.

C. This GUARANTEE must be returned to:

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 2 of 2
For Internal & External Use Effective date 10 July 2023 Version: 2023/01
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REPUBLIC OF SOUTH AFRICA Tender No:

PG-02.1 (EC) PRICING ASSUMPTIONS — GCC 3" Edition (2015)

Project title:

UPINGTON AND SURROUNDING AREAS: MAINTENANCE AND REPAIRS OF
GENERAL BUILDING WORKS FOR 36 MONTHS TERM CONTRACT.

Tender / Quotation no: | ID-3264366 Reference no:

[ 19/2/4/2/2/2026-2029

C2.1

C2.141

C2.1.2

C21.3

C2.1.4

C2.1.5

Pricing Assumptions

GENERAL
The Bill of Quantities forms part of the Contract Documents and must be read and priced in conjunction
with all the other documents comprising the Contract Documents, which include the Conditions of
Tender, Conditions of Contract, the Specifications (including the Project Specification) and the
Drawings.

DESCRIPTION OF ITEMS IN THE SCHEDULE
The Bill of Quantities has been drawn up generally in accordance with Civil Engineering Quantities
1990 issued by the SA Institution of Civil Engineers.

The short descriptions of the items in the Bill of Quantities are for identification purposes only and the
measurement and payment clause of the Standardized Specifications and the Particular
Specifications, read together with the relevant clauses of the Project Specification and directives on
the drawings, set out what ancillary or associated work and activities are included in the rates for the
operations specified.

QUANTITIES REFLECTED IN THE SCHEDULE

The quantities given in the Bill of Quantities are estimates only, and subject to remeasuring during the
execution of the work. The Contractor shall obtain the Engineer's detailed instructions for all work
before ordering any materials or executing work or making arrangements for it.

The Works as finally completed in accordance with the Contract shall be measured and paid for as
specified in the Bill of Quantities and in accordance with the General and Special Conditions of
Contract, the Specifications and Project Specifications and the Drawings. Unless otherwise stated,
items are measured net in accordance with the Drawings, and no allowance has been made for waste.

The validity of the contract will in no way be affected by differences between the quantities in the Bill
of Quantities and the quantities finally certified for payment.

PROVISIONAL SUMS

Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities, payment
for the work done under such items will be made in accordance with Clause 45 of the General
Conditions of Contract 2004. The Employer reserves the right, during the execution of the works, to
adjust the stated amounts upwards or downwards according to the work actually done under the item,
or the item may be omitted altogether, without affecting the validity of the Contract.

The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums inserted
in the “Amount” column of the Bill of Quantities and in the Summary of the Bill of Quantities unless
ordered or authorized in writing by the Employer before closure of tenders. Unauthorized changes
made by the Tenderer to provisional items in the Bill of Quantities, or to the provisional percentages
and sums in the Summary of the Bill of Quantities will lead to the disqualification of the Tenderer.

PRICING OF THE BILL OF QUANTITIES

The bills of quantities / lump sum document forms part of and must be read and priced in
conjunction with all the other documents forming part of the contract documents, the Standard
Conditions of Tender, Conditions of Contract, Specifications, Drawings and all other relevant
documentation.

Any reference to words “Bid” or Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 1 of 9
For Intemal & External Use Effective date 5 September 2023 Version: 2023/05
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The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive
prices to be paid by the Employer for the work described under the several items, and shall include
full compensation for all cost and expenses that may be required in and for the completion and
maintenance during the defects liability period of all the work described and as shown on the drawings
as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and obligations
set forth or implied in the documents on which the Tender is based.

Each item shall be priced and extended to the “Total’ column by the Tenderer, with the exception of
the items for which only rates are required, or items which already have Prime Cost or Provisional
Sums affixed thereto. If the Contractor omits to price any items in the Bill of Quantities, then these
items will be considered to have a nil rate or price.

The Tenderer is required to check the Bills of Quantities and the numbers of the pages and should
any be found to be missing or in duplicate, or should any of the typing be indistinct, or any doubt of
obscurity arise as to the meaning of any description or particulars of any item, or if this Tender Enquiry
contains any obvious errors, then the Tenderer must immediately inform the Principal Agent and have
them rectified or explained in writing as the case may be. No liability whatsoever will be admitted by
reason of the Contractor having failed to comply with the foregoing instruction.

No alterations, erasures, omissions or additions is to be made in the text and/or conditions of these
Bifls of Quantities. Should any such alterations, amendments, note/s or addition be made, the same
will not be recognized, but reading of these Bills of Quantities as originally prepared by the Quantity
Surveyor will be adhered to.

The contractor is cautioned that the use of any quantities appearing in these Bills of Quantities for the
purpose of ordering material, it is done at own risk and no liability whatsoever will be admitted by the
Employer or Quantity Surveyor for the correctness of such Quantities. Unless otherwise stated, items
are measured net in accordance with the drawings, and no allowance is made for waste.

The prices and rates to be inserted by the Tenderer in the Bills of Quantities shall be the full inclusive
prices to be paid by the Employer for the work described. Such prices and rates shall cover all costs
and expenses that may be required in and for the execution of the work described, and shall cover the
cost of all general risks, liabilities, and obligations set forth or implied in the documents on which the
tender is based, as well as overhead charges and profit. Market related prices shall be inserted as
these will be used as a basis for assessment of payment for additional work that may have to be
carried out. The Employer reserves the right to balance the Bill rates where deemed necessary within
the Tendered Amount.

A price or rate is to be entered against each item in the Bills of Quantities, whether the quantities are
stated or not. An item against which no rate is/are entered, or if anything other than a rate or a nil rate
(for example, a zero, a dash or the word “included” or abbreviations thereof) is entered against an
item, it will also be regarded as a nil rate having been entered against that item, i.e. that there is no
charge for that item. The Tenderer may be requested to clarify nil rates, or items regarded as having
nil rates; and the Employer may also perform a risk analysis with regard to the reasonableness of such
rates.

Should the full intent and meaning of any description not be clear, the bidder shall, before submission
of his tender, call for a written directive from the principal agent, failing which it shall be assumed that
the contractor has allowed in his pricing for materials and workmanship in terms of National Best
Practice.

All items for which terminology such as “inclusive” or “not applicable” have been added by the Tenderer
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during
the execution of the Contract.

The Tenderer shall fill in rates for all items where the words “rate only’ appear in the “Total” column.
“Rate Only” items have been included where:

(a) variations of specified components in the make-up of a pay item may be expected; and
(b) no work under the item is foreseen at tender stage but the possibility that such work may be
required is not excluded.

Any reference to words “Bid” or Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 2 of 9
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For ‘Rate Only” items no quantities are given in the “Quantity” column but the quoted rate shall apply
in the event of work under this item being required. The Tenderer shall however note that in terms of
the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may
regard as unbalanced.

Descriptions in the Bills of Quantities are abbreviated and comply generally with those in the “PW 371"
and the principles contained in the latest version of the SANS 1200 in South Africa. It is the intention
that the abbreviated descriptions be fully described when read with the applicable measuring system
and the relevant preambles and/or specifications. However, should the full intent and meaning of any
description not be clear, the bidder shall, before submission of his tender, call for a written directive
from the principal agent, failing which it shall be assumed that the contractor has allowed in his pricing
for materials and workmanship in terms of National Best Practice.

The price quoted against each item of this Bills of Quantities shall cover the full inclusive cost of the
complete work to which it refers, as described in the Conditions of Contract and Specifications and as
shown on the Drawings and shall allow for labour, material, transporting, loading, storage, supervision,
commissioning, wastage, as well as the builders profit and attendance. :

The Tenderer must ensure that he fully completes all columns of the Bill of Quantities including the
Final Summary. The fully priced bill of quantities must be submitted with the tender or The Final
Summary and the Section Summary pages MUST be returned with the tender document as indicated
the PA-03 Notice and Invitation to Tender / PA-04 Notice and Invitation for quotation.

The tenderers are to ensure that they have read and understood the project specifications included in
C3: Scope of Work. All the information provided in the Scope of Works form part of the work and
must be included in the rates.

“The Contractor shall be deemed to have inspected and examined the Site and its surroundings and
information available in connection therewith and to have satisfied himself before submitting his tender
(as far as is practicable) as to:

(a) the form and nature of the Site and its surroundings, including subsurface conditions,
(b) the hydrological and climatic conditions,

(c) the extent and nature of work and materials necessary for the execution and completion of the
Works,
(d) the means of access to the Site and the accommodation he may require

and, in general, shall be deemed to have obtained all information (as far as is practicable) as to risks,
contingencies and all other circumstances which may influence or affect his Tender”

C2.1.6 VALUE ADDED TAX

The contract sum must include for Value Added Tax (VAT). All rates, provisional sums, etc. in the bills
of quantities / lump sum document shall be in Rands and cents and shall include all levies and taxes
(other than VAT). VAT will be added in the summary of the Bill of Quantities. The rates must however be
net (exclusive of VAT) with VAT calculated and added to the total value thereof in the Final Summary.

All rates and amounts quoted in the Bill of Quantities

C2.1.7 CORRECTION OF ENTRIES

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly. The
correct figures must be entered above or adjacent to the deleted entry, and the alteration must be initialled
by the Tenderer.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 3 of 9
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C2.1.8 ARITHMETICAL ERRORS

Arithmetical errors found in the Bill of Quantities as a result of faulty multiplication of addition, will be
corrected by the Engineer at the tender evaluation stage, as set out in the Tender Data.

C2.1.9 CONTRACT DOCUMENTS

The Tenderers are advised to examine the bills of quantities, drawings and specifications including all
other contract documents and make themselves thoroughly acquainted with the nature and requirements
of the work, as no claim for extra payment in this regard will be entertained. Should any parts of the
drawings not be clearly intelligible to the Tender, he must, before submitting his tender, obtain clarification
from the Principal Agent.

C2.1.10 UNITS OF MEASUREMENT

The units of measurement described in the Bill of Quantities are metric units for which the standard
international abbreviations are used. Non-standard abbreviations which may appear in the Bill of
Quantities are as follows:

No. = Number

% = Percent

Sum =  Lump sum

PCsum =  Prime cost sum
Provsum = Provisional sum

m3.km = Cubic metre - kilometre
Km-pas = kilometre - pass
m2.pass = square metre — pass

C2.1.11 TRADE NAMES

Tenderers attention is drawn to the fact that wherever trade names or references to any catalogue have
been made in these Bills of Quantities, it is purely to establish a standard for the required material. If use
is made of any other equally approved material in lieu of the prescribed trade name or catalogue, the
necessary price adjustments will be made.

C2.1.12 CONTRACT DOCUMENTS

The Tenderers are advised to examine the bills of quantities, drawings and specifications including all
other contract documents and make themselves thoroughly acquainted with the nature and requirements
of the work, as no claim for extra payment in this regard will be entertained. Should any parts of the
drawings not be clearly intelligible to the Tender, he must, before submitting his tender, obtain clarification
from the Principal Agent.

C2.1.13 PAYMENTS

Interim valuations and payments will be prepared on a monthly basis, all in terms of the conditions of
contract.

The contractor is to note that no payment will be made for materials stored off site and in the case of
materials being stored on site, payment will only be made for such materials on condition that they have
not been delivered to the site prematurely, a tax invoice and proof of payment (ownership) is submitted by
the Contractor.

C2.1.14 ACCOMMODATION ON SITE

It is imperative to note that no living quarters for construction workers on site will not be permitted for the
full duration of the contract unless otherwise stated in the contract data or permission be granted by the
Employer.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 4 of 9
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C2.1.15 LOCAL MATERIAL UTILISATION REPORT (LOCAL CONTENT)

Submission of Local Material Utilisation Reports is insert "applicable” or "not applicable" to this
project.

Bidders to note that materials procured for the works should be from South African manufactures and
suppliers. Imported materials shall only be considered under exceptional circumstances, based on
compelling technical justifications, and subject to the approval by the NDPWI.

The contractor shall be responsible for record keeping, documenting and submission of monthly local
material utilization report with supporting documentation to the Employer’s representative within 7 working
days of the beginning of the successive month, indicating the percentage targets achieved in terms of
DTI&C designated industry/sector/sub-sector schedule as per the PA36 and Annexures C attached to the
tender document. The final percentage achievement to be reconciled upon completion of the project and
form part of the final account. Allowance must be made for submitting reports to the Employer’s
Representative on a monthly basis in terms of monthly and accumulative targets achieved with audited
supporting documentation.

C2.1.16 CONTRACT PARTICIPATION GOALS

The contractor shall achieve in the performance of this contract the following Contract Participation Goals
(CPGs) as indicated below:

Provision for pricing of compliance with the achieving the CPGs is made in the Contract Participation Goal
Section of the Bills of Quantities and it is explicitly pointed out that all requirements in respect of the
aforementioned are deemed to be priced thereunder and no additional claims in this regard shall be
entertained

Monthly progressive reports to be submitted to the Employer’s representative indicating the percentage
targets achieved which must be reconciled upon completion of the project and to form part of the final
account.

C2.1.16.1 MINIMUM TARGETED LOCAL BUILDING MATERIAL MANUFACTURERS CONTRACT
PARTICIPATION GOAL

The Minimum Targeted Local Building Material Manufacturers CPG is insert “applicable” or "not
applicable"” to this project.

Provision is made within the Contract Participation Goal section in the Bili of Quantities for the Minimum
Targeted Local Building Material Manufacturers CPG in the execution of this project as described in PG-
01.1 (EC) SCOPE OF WORKS C3.7.1. Prescribed Profit and Attendance percentages have been
stipulated, all inclusive of associated costs to the contractor for implementation and allowance for
submitting reports to the Employer's Representative on a monthly basis in terms of monthly and
accumulative targets achieved with audited supporting documentation.

C2.1.16.2 MINIMUM TARGETED LOCAL BUILDING MATERIAL SUPPLIERS CONTRACT
PARTICIPATION GOAL

The Minimum Targeted Local Building Material Suppliers CPG is insert “applicable” or "not
applicable™ to this project.

Provision is made within the Contract Participation Goal section in the Bill of Quantities for the Minimum
Targeted Local Building Material Suppliers CPG in the execution of this project as described in PG-01.1
(EC) SCOPE OF WORKS (C3.7.2. Prescribed Profit and Attendance percentages have been stipulated,

Any reference to words “Bid” or Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”, Page 50f 9
For Internal & External Use Effective date 5 September 2023 Version: 2023/05



L I" ' Tender No:

b A PG-02.1 (EC) Pricing Assumptions — GCC
\\ll,-‘-' REPUBLS OF SOUTH ATAKA GCC (2010) 2nd Edition 2010

all inclusive of associated costs to the contractor for implementation and allowance for submitting reports
to the Employer's Representative on a monthly basis in terms of monthly and accumulative targets
achieved with audited supporting documentation.

C2.1.16.3 MINIMUM TARGETED LOCAL LABOUR CONTRACT PARTICIPATION GOAL

The Minimum Targeted Local Labour Skills Development CPG is insert "applicable” or "not
applicable™ to this project.

Provision is made within the Contract Participation Goal section in the Bill of Quantities for the Minimum
Targeted Local Labour CPG in the execution of this project as described in PG-01.1 (EC) SCOPE OF
WORKS C3.7.3. T Prescribed Profit and Attendance percentages have been stipulated, all inclusive of
associated costs to the contractor for implementation and allowance for submitting reports to the
Employer’s Representative on a monthly basis in terms of monthly and accumulative targets achieved with
audited supporting documentation.

C2.1.16.4 MINIMUM TARGETED ENTERPRISE DEVELOPMENT: CONTRACT PARTICIPATION
GOALS (CPG)

The Minimum Targeted Enterprise Development Contract Participation Goal is insert "applicable”
or "not applicable” to this project.

A provisional amount has been allowed for within the Contract Participation Goal section in the Bill of
Quantities for the Minimum Targeted Enterprise Development CPG in the execution of this project as
described in PG-01.1 (EC) SCOPE OF WORKS C3.7.4. The provisional amount allowed is for the
appointment of training coordinator, mentor, training service providers and training of the beneficiary
enterprises. The provisional amount will be adjusted in accordance with the actual Contract Amount
(Awarded tender amount excluding allowance, provisional amounts and VAT) of the awarded bid.

Prescribed Profit and Atiendance percentages have been stipulated, all inclusive of associated costs to
the contractor for implementation and allowance for submitting reports to the Employer’'s Representative
on a monthly basis in terms of monthly and accumulative targets achieved with audited supporting
documentation.

The contractor shall complete a separate bill of quantities upon the award of the project and identification
of the respective beneficiaries and the appointment of the training coordinator, mentor, training service
providers of which the cost will be offset against the provisional amount allowed in the Bills of Quantities.

C2.1.16.5 MINIMUM TARGETED TARGETED CONTRACT SKILLS DEVELOPMENT GOALS
(CSDG)

The Minimum Targeted Contract Skills Development CPG is insert "applicable” or "not
applicable™ to this project.

A provisional amount has been allowed for within the Contract Participation Goal section in the Bill of
Quantities for the Minimum Targeted Skills Development CPG in the execution of this project as described
in PG-01.1 (EC) SCOPE OF WORKS C3.7.5. The provisional amount allowed is for:

» stipends payable to the beneficiaries
e appointment of training coordinator
e appointment of mentor (where applicable)
s appointment of training service providers
o other additional costs as per Table 3 of the Standard
Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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The provisional amount will be adjusted in accordance with the actual Contract Amount (Awarded tender
amount excluding allowance, provisional amounts and VAT) of the awarded bid.

Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs to
the contractor for implementation and allowance for submitting reports to the Employer’s Representative
on a monthly basis in terms of monthly and accumulative targets achieved with audited supporting
documentation.

The contractor shall complete a separate bill of quantities upon the award of the project and identification
of the respective beneficiaries. The CPG value to be achieved will be based on the actual contract amount
which will be offset against the provisional amount allowed for within the Contract Participation Goal
section in the Bill of Quantities.

Payment

The contractor shall upon the appointment of beneficiaries, provide a breakdown of all the associated
costs. The contractor shall provide a payment schedule as to how the CPG costs will be claimed against
for inclusion in the monthly payment certificates.

(a) Payment to the contractor to accommodate Part/Full Occupational qualification and Trade
qualifications;

Should the contractor select Part/Full Occupational qualification and Trade qualifications learners,
then the employer shall make provision for payment to the contractor as indicated in Table 3 of
the Standard.

The contract skills participation goal, expressed in Rand, shall not be less than the contract amount
multiplied by a percentage (%) factor given in Table 2 in the Standard for the applicable class of
construction works. Should the contractor select Part/Full Occupational qualification and Trade
qualifications learners, then the employer shall make provision for payment to the contractor as
indicated in Table 3 of the Standard.

Table 1: Contracting skills development goals for different classes of engineering and

construction works contracts
Source: cidb Standard for Developing Skills through Infrastructure Contracts as published in the Government Gazette Notice No 48491
Government Gazette, 23 April 2023 (Table 2, Page 7)

Class of construction works as identified in terms of Regulation Constr_uctlon
25 (3) of the Construction Industry Regulations 2004 d Ll
evelopment
Designation Description goal (C2D5) (%)
CE Civil Engineering 0.25
| CE and GB Civil engineering and General Building 0.375
| EE Electrical Engineering works (buildings) 0.25
| EP Electrical Engineering works (infrastructure) 0.25
GB General Building ' 0.5
ME Mechanical Engineering works 0.25
SB Specialist 0.25

No provision for an additional payment item for the payment of the supervisor and/or mentors for
the provision of training as provided for in the Contract Participation Goal section in the Bill of
Quantities for the training of part/full time occupational learners and/or trade gualification learners.
The associated cost is deemed to be included in general supervision on site.

The contractor shall complete a separate bill of quantities upon award, indicating the type and
number of beneficiaries as well as the associated Notional Cost of Training to be provided, on
which payment will be based.

Any reference to words “Bid” or Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”, Page 7 of 9
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(b) Payment to the contractor to accommodate Work Integrated Learners and Candidates for
professional registration;

Should the contractor select Work Integrated Learners and/or Candidates for professional
registration, then the employer shall make provision for payment to the contractor as indicated in
Table 3 of the Standard.

Provisional amounts have been included in the Contract Participation Goal section in the Bill of
Quantities for the training of Work Integrated Learners and Candidates for professional
registration. The contractor shall price his Profit and Attendance (all inclusive of associated costs
to the contractor for implementation and reporting), based on the provisional amount in the
Contract Participation Goal section in the Bill of Quantities.

The contractor shall complete a separate bill of quantities upon award, indicating the type and
number of beneficiaries as well as the associated Notional Cost of Training to be provided, on
which payment will be based.

The CPG value to be achieved will be based on the contract amount as defined by the Standard,
which will be offset against the provisional amount allowed for within the Contract Participation
Goal section in the Bill of Quantities.

The contractor shall apportion the cost of accommodating work integrated learners (P1 and P2
learners) and candidates for professional registration by using Table 3 in the Standard and this
cost will be used to determine the Rand value and will be used in determining the contract
participation goal in the Bills of Quantities.

Table 3: The notional cost pf providing training opportunities per quarter
Source: cidb Standard for Developing Skills through Infrastructure Contracts as published in the Government Gazette Notice No 48491
Government Gazette, 23 April 2023 (table 3, Page 9)

Provision for L
Type of Training stipends Provisions Prm;:lons Total costs
Opportunity (Unemployed for additional Unemployed | Employed
learners mentorship costs* learn ry 1 ploy
only) ers earners
Method 1
Occupational qualification ] R7 000 RO R9 000 R16 000 R9 000
Method 2
TVET College graduates R14 000 RO R9 000 R23 000 N/A
Apprenticeship R14 000 RO R12 000 R26 000 R12 000
Method 3
P1 and P2 learners R24 000 R20 000 R4 500 R48 500 N/A
Method 4
Candidates with a 3 year
diploma R37 000 R20 000 R4 500 R61 500 R20 000
Candidates with 4 year
qualification B R47 000 B R20 000 R4 500 R71 500 R20 000

Note: The notional cost of providing training opportunities will increase by CPI on an annual basis based on April CPI.
Should the rates increase after bid award or during construction the rates will be adjusted as a provisional item.

Example: Training Target Calculation for a R65,7m GB contract

Contract amount R65 700 000
Contract duration 12 Months
CSDG 0,50%

Minimum CSDG target 0,50% x R65 700 000 = R328 500 (Minimum requirement)

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”, Page 8 of 9
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Notional Notional .
Skills Tvoes Number of Cost/ cost/learner/year -Ig;zlt E\?:??;I
yp learners Learner / months Contract
Quarter
Method 2:
Warkplace leaming 1 R23 000 R92 000 R92 000
opportunities, with
unemployed TVET graduates
Method 3:
Candidacy for an unemployed
lamer with a 3-year 1 R61 500 R246 000 R246 000
qualification
Total 2 R338 000 |

C2.1.16.6 NATIONAL YOUTH SERVICE TRAINING AND DEVELOPMENT PROGRAMME

The National Youth Service Training and Development Programme is insert “applicable” or "not
applicable" to this project.

The programme shall be implemented in terms of the Implementation of the National Youth Service
Programme under the Expanded Public Works (EPWP) and shall be priced in the CPG section of the Bills
of Quantities.

Provision has been made within the Contract Participation Goal section in the Bill of Quantities for the
National Youth Service Training and Development Programme CPG in the execution of this project as
described in PG-01.1 (EC) SCOPE OF WORKS C3.7.6.

Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs to
the contractor for implementation and allowance for submitting reports to the Employer’s Representative
on a monthly basis in terms of monthly and accumulative targets achieved with audited supporting
documentation.

C2.1.16.7 LABOUR-INTENSIVE WORKS

Labour Intensive Works is insert "applicable” or "not applicable" to this project.

Where labour intensive work is specified in the Bill of Qualities and indicated by “LI” the contractor must
price for and include in rates. Contractors are expected to use their initiative to identify additional activities
that can be done labour-intensively to comply with the set minimum labour intensity target. Provision has
been made within the Contract Participation Goal section in the Bill of Quantities for the monthly reporting
illustrating the value of the works executed under Labour Intensive Works CPG in the execution of this
project as described in PG-01.1 (EC) SCOPE OF WORKS C3.7.7 and any other supplementary
specifications.

Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs to
the contractor for implementation and aliowance for submitting reports to the Employer’s Representative
on a monthly basis in terms of monthly and accumulative targets achieved with audited supporting
documentation.

C2.2 Submission of Accrual Reports

The Contractor shall submit accrual reports to the client representative at the end of March and September
each year for the duration of the Service Contract period from the date of appointment up to and including
project closeout. This is to ensure that PMTE complies with the accounting framework GRAP, which
requires that PMTE disclose all its accruals as at the end of each reporting date. Allowance must be made
for submitting reports to the Employer’s Representative on a monthly basis in terms of monthly and
accumulative targets achieved with audited supporting documentation.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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Of General Building Works For 36 Months Contract A\ REPUBLIC OF SOUTH AFRICA
ID NUMBER : 3264366
ITEM NO.|DESCRIPTION AMOUNT

SUMMARY OF BILL

1 BILL NO.1 - PRILIMINARIES AND GENERALS
2 BILL NO.2 - MASONRY

3 BILL NO.3 - WATERPROOFING

4 BILL NO.4 - ROOF COVERING

5 BILL NO.5 - CEILING & PLASTERING
6 BILL NO.6 - CARPENTRY & JOINERY
7 BILL NO.7 - PLUMBING & DRAINAGE
8 BILL NO.8 - PAINTWORK

9 BILL NO.9 - HORTICULTURE

10 BILL NO.10 FUMIGATION

11 BILL NO.11 - DAY WORK

SUBTOTAL
VAT 15%
TOTAL AMOUNT




Upington and Surrounding Areas : Maintenance and Repairs
Of General Building Works For 36 Months Term Contract
1D NUMBER : 3264366

YEAR 1 YEAR 2 YEAR 3 Total Amount
Item No. Description Unit Qty |Rate Amount Rate Amount Rate Amount YEAR 1+243
BILL No.1
PRELIMINARY AND GENERAL
Conditions of Contract: Compliance with all
contractual requirements and obligations in terms of
GCC 2015, 3nd edition.
1,1 |FIXED CHARGES
1.1.1 |Site Estiblishment Sum 1
1.1.2 |Provision for Health & Safety File in Compliance with OHS Act Sum 1
1.1.3 |Rubbish and Wast Management Plan Sum 1
1,2 [CONTRACTUAL REQUIREMENTS
1.2.1 |Surety. Performance bond Fixed Sum 1
1.2.2 |Insurance: Public Liability Fixed Sum 1
1.2.3 |Insurance: Special Risk(SASRIA} Months 12
1.2.4 |Insurance: Occupational Compensation(COID) Months 12
1,3 |TIME-RELATED ITEMS
1.3.1 |Programme of works Sum 1
1.3.2 |Progress of works Months 12
1,4 |EPWP Programme
The provision of remuneration is based on official
labour rate(R21,69/hr) as the amount agreed by
NMW from the Minister of Labour. The tender
shall include full compensation for all costs
associated with the employment,
and complying with the conditions of EPWP and of the contract.
Building engineering students are recommended for this opportunity for training
purposes and skills transfer.
Allowance of R3643,92/mnth per student is
calculated based on R21.69*8hrs*21days.
1.4.1 |Allowance of R3643,92 for 2 students per/month Months 24
1.4.2 |Profit and Attendance to the above item 10% 2
1.4.3 |Footwear-Safety Shoe Each 2
1.4.4 |Reflective Jacket as per SANS 1866 - Orange Each 2
1.4.5 |Reflective Trouser as per SANS 1866 - Orange Each 2
1.4.6 |Allowance for training competence certificate such as trade test Sum 2
TOTAL BILL NO.1 CARRIED OVER TO SUMMARY OF BILLS
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YEAR 1 YEAR 2 YEAR 3 Total Amount
Item No. Description Unit Qty |Rate Amount Rate Amount Rate Amount YEAR 1+2+3
BILL No. 2
MASONARY
NOTE: Tenderers are advised to study the Model Preambles for Trades before pricing this bill
Tenderers are advised to study the Department of Public Works- Construction works: General
Specification (PW371-A) and Construction works: Particular Specification (PW371-B) before pricing this
bill
Proprietary items or materials
Proprietary items or materials where specified are to be of the brand specified - or other approved - by
the Head: Works
BRICKWORK
Sizes in descriptions
Where sizes in descriptions are given in brick units, "one brick" shall be the length and “half brick" the
Cement mortar
Unless otherwise described, all brickwork shall be built in 1:5 cement mortar
Walls in two skins described as "bagged and sealed” shall be deemed to include having the outer face of
the inner skin bagged with 1:6 cement and sand mixture and sealed with two coats "Brixeal
emulsion waterproofing coating
Descriptions of recessed pointing to fair face brickwork and face brickwork shall be deemed to include
square recessed, hollow recessed, weathered pointing, etc
2,1 |SUPERSTRUCTURE
2.1.1  |Brickwork of NFP bricks in class Il martar m? 10
2.1.2 |Half brick walls m? 10
2.1.3 |One brick walls m? 10
2.1.4 |270mm Hollow walls of two half brick skins, including wall ties m? 10
2.1.5 |One and a half brick walls m? 10
2,2 |Joint forming material in movement joints
2.2.1 [12mm Bitumen impregnated fibre board built in vertically through brick walls. m? 10
Steel bar reinforcement
2.2.2 |8mm Diameter mild steel bars built in horizontally T 0,25
Brickwork reinforcement
2.2.3 |75mm Wide reinforcement built in horizontally m 10
2.2.4 |150mm Wide reinforcement built in horizontally m 10
2.2.5 |Galvanised hoop iron cramps, ties, etc m 10
2,3 |FACE BRICKWORK
2.3.1 |Face bricks with recessed horizontal and vertical joints. m? 10
2.3.2 |Extra over brickwork for face brickwork. m? 10

CARRIED TO THE SUMMARY PAGE
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YEAR 1 YEAR 2 YEAR 3 Total Amount
Item No. Description Unit Qty |Rate Amount Rate Amount Rate Amount YEAR 1+2+3
BILL No. 3
WATERPROOQOFING
SUPPLEMENTARY PREAMBLES
Trades before pricing this bill
Construction works: General Specification (PW371-A} and
3,1 |WATERPROOFING TO ROOFS, BASEMENTS, ETC
"Sika" "Sealoflex" Flexible Acrylic Waterproofing System:
3.1.1 [Flashing strip 460mm girth at junction of roof and walls. m 80
2mm Polyurethane waterproofing
3.1.2 |On concrete flat roofs m? 100
3.1.4 |On plastered walls m? 50
W113 crack and hole filler all as per Wilcote's specification
Check roof area and seal roof screws, small holes and minor
3.1.5 |cracks. m? 100
CARRIED TO THE SUMMARY PAGE
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Item
No.

Description

Unit

Qty

YEAR 1

YEAR 2

YEAK 3

Rate

Amount

Rate

Amount

Rate

Amount

Total Amount
YEAR 1+2+3

4,1

4.1.1

4.2.1

BILL No.4
ROOF COVERINGS, ETC

NOTE: Tenderers are advised to study the Model Preambles for Trades before
pricing this bill

Tenderers are advised to study the Department of Public Works- Construction works:
General Specification (PW371-A) and Construction works: Particular Specification
{PW371-B) before pricing this bill

SLATES

Natural slates laid in double thickness with a head lap of 75mm and nailed along

centre with copper clout nails to and including 38 x 38mm sawn softwood battens
Roof covering with pitches not exceeding 25 degrees

Cement-fibre slates nailed with copper clout nails to and including 38 x 38mm
sawn softwood battens.
Roof covering with pitches not exceeding 25 degrees

TILES

Concrete tiles nailed with non-corrosive nails and/or fixed with suitable non-
corrosive clips as required to and including 38 x 38 mm sawn softwood battens
over and including an underlay of 250 micron polyethelene sheeting in accordance
with SANS 952 Type E fixed to rafters under battens with minimum laps of 150mm
Roof covering with pitches not exceeding 25 degrees

20

20

3~

100

4.2.2

Roof covering with a 30 degree pitch

am

100

4.23

4.2.4

Ridges of tiles to match roofing tiles, bedded and pointed in 1:3 tinted cement
mortar, including ?mm wide strip of 375 micron embossed dampproof course in
accordance with SANS 952 Type B underlay and necessary additional battens

Hips of tiles to match roofing tiles, bedded and pointed in 1:3 tinted cement mortar,
including ?mm wide strip of 375 micron embossed dampproof course in accordance
with SANS 952 Type B underlay, raking cutting to tiles on both sides and necessary
additional battens

100

100

TOTAL CARRIED FORWARD TO THE NEXT PAGE
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item YEAR 1 YEAR 2 YEAR 3 Total Amount
No. Description Unit Qty Rate | Amount |Rate _>_.:o:_.; Rate _>Boc=n YEAR 1+2+3
TOTAL BROUGHT FORWARD FROM PREVIOUS PAGE
Verges of capping tiles to match roofing tiles, fixed with non-corrosive fixing
4.2.5 |accessories m 40
4,3 |PROFILED FIBRE-CEMENT SHEETING AND ACCESSORIES
Bigsix sheeting and accessories, fixed to timber or steel purlins or rails
4.3.1 |Roof covering with pitches not exceeding 25 degrees m? 40
4.3.2 |Roof covering with a 30 degree pitch m? 40
4,4 |PROFILED METAL SHEETING AND ACCESSORIES
0.58mm Thick Colorplus AZ 150 roof sheeting {colour Sunset Red) with Saflok 700
4.4.1 |Roof covering with pitch not exceeding 25 degrees m? 40
4.4.2 |Ridge capping 460mm girth m 40
4.4.3 |Hip capping 460mm girth m 40
0.6mm Z275 spelter galvanised troughed steel sheets in single lengths with
"Chromadek" finish of approved standard colour on one side and standard grey
4,5 |backing finish on reverse side, fixed to timber purlins.
4.5.1 [Roof covering with pitches not exceeding 25 degrees m? 40
4,6 |Sundries
4.6.1 |Replace missing or loose roof screws with new roofing screw and washer. No 80
4,7 |Scaffolding usage to be in compliance with Occupational Health and Safety Act No 10
CARRIED TO THE SUMMARY PAGE
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YEAR 1 YEAR 2 YEAR 3 Total Amount
item No. Description Unit Qty Rate | Amount |Rate [Amount Rate |Amount YEAR 1+2+3
TOTAL BROUGHT FORWARD FROM PREVIOUS PAGE
55 |INSULATION
75 mm Thick "Isotherm™ mineral fibre insulation
5.5.1 |Insulation faid over brandering between trusses m? 100
5.5.2 |insulation laid between suspended ceiling grid m? 100
5,6 PLASTERING
GRANOUITHIC
Untinted granolithic on concrete
5.6.1 |30mm Thick on floors and landings m? 50
5,7 |INTERNAL PLASTER
Cement plaster on brickwork
5.7.1 |On walls m? 70
5.7.2 |On narrow widths m? 50
5,8 EXTERNAL PLASTER
Cement plaster on brickwork
5.8.1 |Onwalls m? 70
5.8.2 |On narrow widths m? 50
CARRIED TO THE SUMMARY PAGE




Upington and Surrounding Areas : Maintenance and Repairs
Of General Building Works For 36 Months Term Contract
ID NUMBER : 3264366

( REPUBLIC OF BOUTH ARRICA

YEAR 1 YEAR 2 YEAR 3 Total Amount
Item No. Description Unit Qty Rate Amount  |Rate Amount Rate Amount YEAR 1+2+3
BILL No. 5
CEILINGS AND PLASTERING
Trades before pricing this bill
Construction works: General Specification (PW371-A) and
CEILINGS, ETC
NAILED UP CEILINGS
Openings
Prices for openings for light fittings, ventilation grilles, air
conditioning diffusers, etc are to include for any necessary
5.1 |additional support, trimming around, etc
6,4mm Gypsum plasterboard with 9 x 45Smm wrought softwood
cover strips over joints
Ceilings including 38 x 38mm sawn softwood brandering at
5.1.1 |450mm centres and cross brandering at 450mm centres m? 150
Extra over ceiling for opening for 650 x 650mm trap door
complete with trimmers, frame, cross branders, ceiling board,
5.1.2 |hinges, etc as described (Provisional) No 50
6 mm Thick "Everite - Nutec" fibre cement ceiling with H-profile
5,2 |PVC jointing strips
Ceilings including 38 x 38mm sawn softwood ceiling brandering at
5.2.1 |600mm centres m? 150
Extra over ceiling for opening for 650 x 650mm trap door
complete with trimmers, frame, cross branders, ceiling board,
5.2.2 |hinges, etc as described (Provisional) No 50
5,3 |"Rhino" gypsum plasterboard cornices
5.3.1 |75mm Coved cornices m 150
54 |SUSPENDED CEILINGS
595 x 595 x 4 mm Thick "Everite Nutec Vinyl Thermoclad" ceiling
boards with 25 mm polystyrene backing on powdercoated
exposed suspended T-system, including main and cross tees,
necessary hangers, grids, hold down clips, etc.
Ceilings suspended not exceeding 1 m below timber roof trusses
5.4.1 |at 760 mm centres m? 150
5.4.2 |Pre-painted shadowline cornice plugged m 50
TOTAL CARRIED FORWARD TO THE NEXT PAGE
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Item YEAR 1 YEAR 2 YEAR 3 Total Amount
No. Description Unit| Qty [Rate Amount Rate Amount Rate Amount YEAR 1+2+3
BILL No. 6
CARPENTRY AND JOINERY
NOTE: Tenderers are advised to study the Model Preambles for Trades before
pricing this bill
Tenderers are advised to study the Department of Public Works- Construction
works: General Specification {PW371-A) and Construction works: Particular
Specification (PW371-B) before pricing this
6,1 |STRUCTURAL TIMBERWORK ETC
6.1.1|Sawn South African softwood:
6.1.2|38 x 114mm Wall plates m 30
6.1.3|38 x 114mm Bracing m 30
6.1.438 x 114mm Common rafters in lengths not exceeding 2,4m m 30
6.1.5|38 x 228mm Bearers in lengths not exceeding 2,4m m 30
6.1.6|38 x 228mm Bearers in lengths exceeding 2.4m and not exceeding 3.9m m 30
6.1.7|50 x 228mm Bearers in lengths exceeding 3.9m and not exceeding 6.6m m 30
6.1.8]38 x 114mm Bolted roof truss members in lengths not exceeding 2,4m m 30
6.1.9]38 x 38mm Battens m 30
6.1.1(150 x 76mm Purlins. m 30
ROOFS, ETC
6,2 |ROOF SUNDRIES
6.2.1]"Teco" two way hurricane clips. No 60
6.2.2 | Two coats ABE provonite on sawn roof timbers. m? 60
EAVES, VERGES, ETC.
6,3 |Sawn softwood
6.3.1]32 x 228mm Fascias and barge boards m 50
"Everite FC?77" pressed fibre-cement:
6.3.2]10 x 225mm Fascia boards including galvanized steel H-profile jointing strips. m 60
6.3.3|80 x 200mm Barge boards, including aluminium H-profile jointing strips etc m 60
6,4 |FLOORS AND SKIRTINGS
Wrought saligna
6.4.1|Flooring of 12mm tongued and grooved boarding in 108mm widths m? 25
6,5 [Circular cutting
6.5.112 x 85mm Skirtings m 25
6.5.2|12 x 85mm Skirtings stepped over treads and risers of stairs, plugged m 25
12 x 85mm Skirtings including 19mm quadrant bead, plugged including varnish
6.5.3or paint m 25
CARRIED TO THE SUMMARY PAGE
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Item YEAR 1 YEAR 2 YEAR 3 Total Amount
No. Description Unit Qty Rate Amount  |Rate Amount Rate Amount YEAR 1+2+43

|BILLNo. 7

PLUMBING AND DRAINAGE

NOTE: Tenderers are advised to study the Model Preambles for Trades before pricing this bilt

Tenderers are advised to study the Department of Public Works- Construction works: General Specification (PW371-A)
and Construction works: Particular Specification (PW371-B) befare pricing this bill

Health and Safety

The contractor shall comply with all health and safety regulations.

7,1 |CLEANING OF EXISTING CONSERVANCY , SEPTIC TANKS AND MANHOLES
Conservancy / Septic tank contents including all solids removed by means of a vacuum pump, transported and dumped at

7.1.1 |an approved dumping fac LT 10000

7.1.2 |Full or overflowing sewer manhole. No 80
7,2 |HIGH PRESSURE CLEANING OF EXISTING LINES

7.2.1 |Sewer pipes 110mm to 160mm diameter. m 200

7.2.2 |Storm water pipes 110mm to 300mm diameter. m 100

7.2.3 |Fullbore outlet and down pipe. No 50
7,3 |UNBLOCKING OF EXISTING SEWER LINES

7.3.1 |Sewer pipes 110mm diameter. m 150

7.3.2 |Sewer pipes 160mm diameter. m 80
7.4 |RAINWATER DISPOSAL

7.4.1 |Fibre-cement gutters and rainwater pipes

7.4.2 |80mm Half-round roof gutters m 100

7.4.3 |150 x 150 x 150mm VHYV roof gutters m 60

7.4.4 |80mm Diameter rainwater pipes m 30

7.4.5 |Extra over gutter for stopped end No 30

7.4.6 |Extra over gutter for angle No 30

TOTAL CARRIED FORWARD TO THE NEXT PAGE
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No. Description _ Unit _ Qty Rate _ Amount _wunm _>30==n _wmnm _>=..o:_.; YEAR 1+2+3
TOTAL BROUGHT FORWARD FROM PREVIOUS PAGE
7.4.7 |Extra over gutter for outlet for 80mm pipe No 50
7.4.8 |Extra over rainwater pipe for shoe No 50
7.4.9 |Extra over rainwater pipe for eaves or plinth offset No 50
7,5 |Ogee aluminium pre painted gutters and rainwater pipes
7.5.1 |100 x 75mm Roof gutters m 80
7.5.2 {150 x 100mm Roof gutters m 60
7.5.3 |75 x 100mm Diameter rainwater pipes m 20
7.5.4 |Extra over gutter for stopped end No 20
7.5.5 |Extra over gutter for angle No 20
7.5.6 |Extra over gutter for outlet for 75 x 100mm pipe No 20
7.5.7 |Extra over rainwater pipe for shoe No 20
7.5.8 |Extra over rainwater pipe for eaves or plinth offset No 20
7,6 |PVC-U gutters and rainwater pipes
7.6.1 |100mm Half-round roof gutters m 80
7.6.2 |80mm Diameter rainwater pipes m 80
7.6.3 |Extra over gutter for stopped end No 30
7.6.4 |Extra over gutter for angle No 30
7.6.5 |Extra over gutter for outlet for 80mm pipe No 30
7.6.6 |Extra over rainwater pipe for shoe No 30
7.6.7 |Extra over rainwater pipe for eaves or plinth offset No 30
7,7 |SUPPLY FRESH DRINKING WATER LT 30000
7,8 |SUPPLY AND FIT IN NEW SIMILAR GATE VALVES
7.8.1 | 15mm gate valve m 10
7.8.2 |22mm gate valve m 10
7.8.3 |32mm gate valve No 10 ’
7.8.4 |50mm gate valve No 10
7.8.5 |110mm gate valve No 10
7.8.6 |160mm gate valve No 10
CARRIED TO THE SUMMARY PAGE
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YEAR 1+2+3

BILL No. 8
PAINTWORK

NOTE: Tenderers are advised to study the Model Preambles for Trades before pricing this b
Tenderers are advised to study the Department of Public Works- Construction works: General
Specification (PW371-A) and Construction works: Particular Specification (PW371-B) before

g this bill

PREPARATORY WORK TO EXISTING WORK

Previously painted plastered surfaces

Surfaces shall be thoroughly washed down with a sugar soap solution and allowed to dry
completely before any paint is applied. Blistered or peeling paint shall be completely removed
and cracks shall be opened, filled with a suitable filler and finished smooth

Previously painted metal surfaces
Surfaces shall be thoroughly rubbed and cleaned down. Blistered or peeling paint shall be

completely removed down to bare metal

Previously painted wood surfaces

Surfaces shall be thoroughly cleaned down. Blistered or peeling paint shall be completely
removed and cracks and crevices shall be primed, filled with suitable filler and finished
smoath

COLOURS
User note

In the event of the colour scheme for the project not being available when required for the
preparation of quantities, it is recommended that either all paintwork be described as being
in the "White" colour group or that ceilings be described as being in the "White" colour group
and the balance being in the "Pastel” colour group and that provision be made for other
colour groups by way of "extra over" items marked "Provisional" as provided for in the
measuring system (See measurement rule No. 5 under item 2: Colours). The following items
are examples of such "extra over" items:

"Extra over for paintwork an components (ceilings?} in the "White" colour group for
paintwork in the "Pastel” colour group (Provisional)m?"

"Extra over for paintwork on components in the "Pastel" colour group for paintwork in the

"Deep" colour group (Provisional)m?"
Unless otherwise described paintwork on ceilings shall be deemed to be In the “White” calour

group and paintwork on all other components shall be deemed to be in the "Pastel” colour
group in accordance with the Natural Colour System (NCS) adopted by the SA National
Standards

TOTAL CARRIED FORWARD TO THE NEXT PAGE
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Item YEAR 1 YEAR 2 YEAR 3 Total Amount
No. Description Unit Qty Rate _ Amount |Rate |Amount Rate |Amount YEAR 14243
TOTAL BROUGHT FORWARD FROM PREVIOUS PAGE R0,00
8,1 |PAINTWORK, ETC TO PREVIOUSLY PAINTED WORK
ON INTERNAL FLOATED PLASTER SURFACES
Prepare stop and apply, one undercoat and two coats "Velvaglo" interior quality
|polyurethane paint:
8.1.1 |Onwalls. m? 60
8.1.2 |Ceilings and beams ("White" colour group) m? 60
8,2 |ON EXTERNAL FLOATED PLASTER SURFACES
Prepare and apply one coat bonding liquid and two coats "Wall & All" exterior quality
emulsion paint:
8.2.1 |On walls. m? 50
8.2.2 |Ceilings and beams ("White" colour group) m? 50
8,3 |ON BAGGED BRICKWORK OR CONCRETE SURFACES
One coat alkali resistant primer and two coats superior quality acrylic emulsion paint for
interior and exterior use
8.3.1 [Walls m? 50
8.3.2 |Ceilings and beams ("White" colour group) m? 50
8,4 |ON PLASTERBOARD SURFACES
One coat "Plascon Professional Plaster Primer (PP700)" and two coats "Plascon Super
Acrylic Matt (PEM900)" paint
8.4.1 |Partitions m? 50
8.4.2 |Ceilings and cornices ("White" colour group) m? 50
8,5 |ON FIBRE-CEMENT BOARD SURFACES
One coat "Plascon Professional Plaster Primer (PP700)" and two coats "Plascon Super
Acrylic Matt (PEM900)" paint
Ceilings and cornices, including priming metal cover strips and nailheads ("White" colour
8.5.1 |group) m? 100
8.5.2 |Fascias and barge boards, including priming metal jointing strips m? 100
CARRIED TO THE SUMMARY PAGE
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YEAR 3
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YEAR 1+2+3

BILL NO.9:
HORTICULTURE

NOTE: Tenderers are advised to study the Model Preambles for Trades
before pricing this bill

Tenderers are advised to study the Department of Public Works-
Construction works: General Specification (PW371-A) and Construction
works: Particular Specification (PW371-B) before pricing this bill

TREE FELLING, CUTTING DOWN OF TREES AND REMOVAL FROM SITE
Cutting of trees with a girth of up to 500mm and 3m high and
removal from site.

Cutting of trees with a girth of up to 750mm and 5m high and
removal from site.

Cutting of trees with a girth of up to 1m and 7.5m high and removal
from site.

Cutting of trees with a girth of up to 1.2m and 10m high and removal
from site.

Cutting of trees with a girth of up to 1.5m and 15m high and removal
from site.

No.

No.

No.

No.

No.

10

10

10

CARRIED TO THE SUMMARY PAGE
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YEAR 1 | YEAR 2 YEAR 3 Total Amount
Item No. Description Unit | Qty Rate Amount |Rate Amount Rate Amount YEAR 1+2+3
BILL No. 10
FUMIGATION & ERADICATION
10,1 |Fumigation for crawling insects m? | 300
10,2 |Eradication of rats No | 150
10,3 |Eradication of bees No | 100
CARRIED TO THE SUMMARY PAGE
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Item No.

111
1111

11,2

11.2.1
11.2.2
11.2.4

11,3

11.3.1
11.3.2

Description

Unit

Qty

YEAR 1

YEAR 2

YEAR 3

Total Amount

Rate

Amount

Rate

Amount

Rate

Amount

YEAR 1+2+3

BILL NO.11: DAY WORK [ LABOUR/INSTALL AND
TRANSPORT COSTS) AND NON-SCHEDULED ITEMS

DAY WORK

Normal Hours
Supervisor

Artisan

Semi-skilled labourer
General labourer

TRANSPORT COST

All distance for inspection, repairs, maintenance and
any Installation will be measure from reference
location identified Kimberley

Type A (1Ton) vehicle travelling rate
Type B (2Ton) vehicle travelling rate
Use of TLB

NON-SCHEDULED ITEMS

This item includes labour and material. Quotation to
be submitted prior the commencement of works. No
payment will be made without proof of approval or
any instruction from the project leader.

Allowance for non-schedule items
Profit & Attendance to the above item

Hour
Hour
Hour
Hour

km
km
Hour

Sum
%

100
400
350
100

2400
100
50

10%

CARRIED TO THE SUMMARY PAGE
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YEAR 1 YEAR 2 YEAR 3 Total Amount
Item No. Description Unit Qty |Rate Amount Rate Amount Rate Amount YEAR 14243
BILL NO.11: DAY WORK { LABOUR/INSTALL AND
TRANSPORT COSTS) AND NON-SCHEDULED ITEMS
11,1 |DAY WORK
11.1.1 |Normal Hours
Supervisor Hour 100 400,00 R40 000,00 400,00 R40 000,00 400,00 R40 000,00 R120 000,00
Artisan Hour 400 380,00 R152 000,00 380,00 R152 000,00 380,00 R152 000,00 R456 000,00
Semi-skilled labourer Hour 350 320,00 R112 000,00 320,00 R112 000,00 320,00 R112 000,00 R336 000,00
General labourer Hour 100 180,00 R18 000,00 220,00 R22 000,00 220,00 R22 000,00 R62 000,00
11,2 |TRANSPORT COST
All distance for inspection, repairs, maintenance and
any Installation will be measure from reference
location identified Kimberley
11.2.1 |Type A (1Ton) vehicle travelling rate km 2400 9,50 R22 800,00 9,50 R22 800,00 9,50 R22 800,00 R68 400,00
11.2.2 |Type B (2Ton) vehicle travelling rate km 100 10,62 R1 062,00 10,62 R1 062,00 10,62 R1 062,00 R3 186,00
11.2.4 |Use of TLB Hour 50 105,69 R5 284,50 105,69 RS 284,50 105,69 5284,50 R15 853,50
11,3 |NON-SCHEDULED ITEMS
This item includes labour and material. Quotation to
be submitted prior the commencement of works. No
payment will be made without proof of approval or
any instruction from the project leader.
11.3.1 |Allowance for non-schedule items Sum 1 R60 000,00 R60 000,00 | R65 000,00 | R65 000,00 | R70000,41 | R70000,41 R195 000,41
11.3.2 |Profit & Attendance to the above item % 10% R6 000,00 R6 500,00 R 7 000,04 R19 500,04
CARRIED TO THE SUMMARY PAGE R1 275 939,95




- S Tender No.:
AR PG-01.1 (EC) Scope of Works — GCC

GCC 3nd Edition (2015)

PG-01.1 (EC) SCOPE OF WORKS - GCC 3™ Edition (2015)

UPINGTON AND SURROUNDING AREAS: MAINTENANCE AND REPAIRS OF
GENERAL BUILDING WORKS FOR 36 MONTHS TERM CONTRACT ‘

‘ Project title:
‘ Tender no: ID: 3264366 | Reference no: 19/2/4/2/2/2026-2029 ‘

C3. Scope of Works

CONTENTS

C3.1 STANDARD SPECIFICATIONS

C3.2 PROJECT SPECIFICATIONS
A: GENERAL

PS-1 PROJECT DESCRIPTION
PS-2 DESCRIPTION OF SITE AND ACCESS
PS-3 DETAILS OF CONTRACT
PS-4 CONSTRUCTION AND MANAGEMENT REQUIREMENTS
PS-5 CONSTRUCTION PROGRAMME
PS-6 SITE FACILITIES AVAILABLE
PS-7 SITE FACILITIES REQUIRED
PS-8 REQUIREMENTS FOR ACCOMMODATION OF TRAFFIC
PS-9 OCCUPATIONAL HEALTH AND SAFETY
PS-10 ADVERSE WEATHER CONDITIONS
NOTE: This is an example only. Compiler / Designer to provide the applicable contents.

B: AMENDMENTS TO THE PARTICULAR SPECIFICATIONS
Insert amendments to particular sepcifications

C3.3 PARTICULAR SPECIFICATIONS
List particular sepcifications

C3.4 STANDARD SPECIFICATIONS:

The standard specifications on which this contract is based are the South African Bureau of Standards
Standardized Specifications for Civil Engineering Construction SABS 1200. (Note to compiler. “SABS”
has been changed to “SANS”; the SABS 1200 specifications are due to be replaced in the foreseeable future
by SANS 2100)

Although not bound in nor issued with this Document, the following Sections of the Standardized Specifications
of SABS 1200 shall form part of this Contract:

A - 1986 - GENERAL / D — (etc, to be provide by compiler)

Any reference to words “Bid" or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 1 of 14
For Internal & External Use Effective date 5 September 2023 Version: 2023/05
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3.5.1

3.56.2

C3.5.3

C3.6

C3.61

C36.2

C3.6.3

C3.6.4

C3.6.5

C3.6.6

C3.6.7

Departmont: Tender No.:
REPUBLIC OF SOUTH AFRICA PG-01.1 (EC) Scope of Works — GCC

GCC 3nd Edition (2015)
PROJECT SPECIFICATIONS:

Status

The Project Specification, consisting of two parts, forms an integral part of the contract and
supplements the Standard Specifications.

Part1 A contains a general description of the works, the site and the requirements to be met.

Part B contains variations, amendments and additions to the Standardized Specifications and, if
applicable, the Particular Specifications.

In the event of any discrepancy between a part or parts of the Standardised of Particular Specifications
and the Project Specification, the Project Specification shall take precedence. In the event of a
discrepancy between the specifications, (including the Project Specifications) and the drawings and /
or the Bill of Quantities, the discrepancy shall be resolved by the Engineer before the execution of the
work under the relevant item.

GENERAL
PS-1 PROJECT DESCRIPTION:

Insert project specification

AMENDMENTS TO THE STANDARD AND PARTICULAR SPECIFICATION:

Insert amendments

PARTICULAR SPECIFICATIONS:

Insert particular specification

STANDARD MINIMUM REQUIREMENTS

In terms of section 5(2) of the Construction Industry Development Board Act, 2000 (Act no. 38 of
2000) (the Act), the Construction Industry Development Board is empowered to establish and promote
best practice standards, Standard Requirements and Guidelines which includes the following but not
limited to:

cidb Best Practice: Green Building Certification, No. 34158 Government Gazette, 1 April 2011

cidb Standard for Developing Skills through Infrastructure Contracts, No. 36760 Government Gazette,
23 August 2013

cidb Standard for Indirect Targeting for Enterprise Development through Construction Works
Contracts, No 36190 Government Gazette, 25 February 2013

Preferential Procurement Policy Framework Act, 2000: Preferential Procurement Regulations, 2017,
No. 40553 Government Gazette, 20 January 2017

cidb Standard for Contract Participation Goals for Targeting Enterprises and Labour through
Construction Works Contracts, No. 41237 Government Gazette, 10 November 2017

cidb Standard for Minimum Requirements for Engaging Contractors and Sub-Contractors on
Construction Works Contracts, No. 41237 Government Gazette, 10 November 2017

cidb Standard for Minimum Requirements for Engaging Contractors and Sub- Contractors on
Construction Works Contracts, No. 42021 Government Gazette, 9 November 2018

Any reference to words “Bid” or Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the
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C3.6.8 cidb Standard for Developing Skills through Infrastructure Contracts, No 48491 Government Gazette,
23 April 2023

C3.7 CONTRACT PARTICIPATION GOALS AND CIDB BUILD PROGRAMME

Provision has been made within the Contract Participation Goal section in the Bill of Quantities for the
respective CPGs. Prescribed Profit and Attendance percentages have been stipulated, all inclusive of
associated costs to the contractor for implementation and allowance for submitting reports to the
Employer’'s Representative on a monthly basis in terms of monthly and accumulative targets achieved
with audited supporting documentation.

Monthly progressive reports to be submitted to the Employer’s representative indicating the
percentage targets achieved which must be reconciled upon completion of the project and to form
part of the final account.

The contractor shall achieve in the performance of this contract the following Contract Participation
Goals (CPGs) as indicated below:

C3.7.1 Minimum Targeted Local Material Manufacturer Contract Participation Goal

The Minimum Targeted Local Building Material Manufacturers CPG is insert "appliacble™ or
“not applicable” to this project.

It is the requirement of the employer that the contractor enhances the use of local Smaill, Micro and
Medium Enterprise Local Material Manufacturers (SMME’s) in executing this contract, irrespective
whether a minimum percentage Participation Goals is applicable or not.

The Minimum Targeted Local Manufacturers of Material Contract Participation Goal, in accordance
with the cidb Standard for Contract Participation Goals for Targeting Enterprises and Labour through
Construction Works Contracts as published in the Government Gazette Notice No. 41237 of 10
November 2017, as amended in cidb Best Practice Project Assessment Scheme Notice No. 43726 of
18 September 2020.

A Targeted Local Material Manufacturer is a targeted enterprise that operates or maintains a factory
or establishment that produces on its premises materials or goods required by the principal contractor

for the performance of the contract.
Note: Adapted from SANS 10845-7:2015, definition 2.13

Preference shall be given to the Targeted Local Material Manufacturer where feasible in insert
applicable Ward/s, Municipal District, Town, City, Province, and provided that:

(a) Such materials comply in all respects with the specific requirements of PW371 and SANS
specifications,

(b) The non-availability of such materials shall not adversely affect the desired progress of the
specific works,

(c) The use of such suppliers shall not constitute grounds for any claim for increased cost in
respect thereof,

(d) Materials of at least insert applicable percentage, both in words and figures of the total

value of materials purchased excluding VAT to be sourced from within insert applicable
kilometerskm radius of the project site,

(e) Material of at least insert applicable percentage, both in words and figures of the total
value of materials purchased excluding VAT to be sourced from within insert applicable
kilometerskm radius of the project site.

Failure to achieve the minimum specified value as indicated in the CPG Bill of Quantity Section for
Targeted Local Material Manufacturer participation will result in a thirty percent (30%) penalty of the
prorate targeted value of materials not complied with unless the contractor can prove to the
Employer’s satisfaction that the non-achievement was beyond his/her control.

The contractor shall submit monthly reports in terms of monthly achievement and accumulative targets
achieved including audited supporting documentation to the Employer’s Representative.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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C3.7.2 Minimum Targeted-Local Building Material Suppliers Contract Participation Goal

The Minimum Targeted Local Building Material Suppliers CPG is insert "appliacble” or "not
applicable™ to this project.

It is the requirement of the employer that the contractor enhances the use of local Small, Micro and
Medium Enterprise Local Material Suppliers (SMME’s) in executing this contract, irrespective whether
a minimum percentage Participation Goals is applicable or not.

The Minimum Targeted Local Manufacturers of Material Contract Participation Goal shall be achieved
in accordance with the cidb Standard for Contract Participation Goals for Targeting Enterprises and
Labour through Construction Works Contracts as published in the Government Gazette Notice No.
41237 of 10 November 2017, as amended in cidb Best Practice Project Assessment Scheme Notice
No. 43726 of 18 September 2020 — Condition of Contract..

A targeted supplier is a targeted enterprise that

a) owns, operates or maintains a store, warehouse or other establishment in which goods are
bought, kept in stock and regularly sold to wholesalers, retailers or the public in the usual
course of business; and

b) engages, as its principal business and in its own name, in the purchase and sale of goods.
Note: Adapted from SANS 10845-7:2015, definition 2.14

Preference shall be given to the local material suppliers where feasible in the insert applicable
Ward/s, Municipal District, Town, City, Province, and provided that:

(a) Such materials comply in all respects with the specific requirements of PW371 and SANS
specifications,

(b) The none availability of such materials shall not adversely affect the desired progress of the
specific works,

(c) The use of such suppliers shall not constitute grounds for any claim for increased cost in
respect thereof,

(d) Materials of at least insert applicable percentage, both in words and figures of the total

value of materials purchased excluding VAT to be sourced from within insert applicable
kilometerskm of the project site,

(e) Material of at least insert applicable percentage, both in words and figures of the total
value of materials purchased excluding VAT to be sourced from within insert applicable
kilometerskm of the project site.

Failure to achieve the minimum specified value as indicated in the CPG Bill of Quantity Section for
Targeted Local Material Manufacturer participation will result in a thirty percent (30%) penalty of the
prorate targeted value of materials not complied with, unless the contractor can prove to the
Employer’s satisfaction that the non-achievement was beyond his/her control.

The bidder shall submit monthly reports in terms of monthly achievement and accumulative targets
achieved including audited supporting documentation to the Employer’'s Representative.

C3.7.3 Minimum Targeted Local Labour Skills Development Contract Participation Goal

The Minimum Targeted Local Labour Skills Development CPG is insert "appliacble” or "not
applicable” to this project.

It is the requirement of the employer that the contractor enhances the use of local labour in executing
this contract. This is required to be done through the use of both traditional building techniques and
labour-intensive construction techniques careful and considered construction planning and
implemented in the project irrespective whether a minimum percentage Participation Goal is
applicable or not.

The Minimum Targeted Local Skills Development Contract Participation Goal shall be achieved in
accordance with the cidb Standard for Contract Participation Goals for Targeting Enterprises and
Labour through Construction Works Contracts as published in the Government Gazette Notice No.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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No. 48491 of 28 April 2023 and the cidb Best Practice Project Assessment Scheme Notice No. 43726
of 18 September 2020 — Condition of Contract..

Targeted labour: individuals who:
a) are employed by the principal contractor, sub-contractor or targeted enterprises in the
performance of the contract;
b) are defined as the target group in the targeting data; and
¢) permanently reside in the target area or who are recognized as being residents of the target
area on the basis of identification and association with and recognition by the residents of the
target area.

Adapted from SANS 10845-7:2015, definition 2.12

Targeting of labour by skills categories is only permissible within categories of semi-skilled
and unskilled labour.

Contract participation goals for semi-skilled and unskilled labour shall be limited to on-the-job training
to targeted labour to enable such labour to master the basic work techniques required to undertake
the work in accordance with the requirements of the contract and in a manner that does not
compromise worker health and safety. In the case of targeted labour, the certification of records shall
be in accordance with SANS 10845-8.

Beneficiaries will be sourced from the insert applicable Ward/s, Municipal District, Town, City,
Province for the full duration of the Construction Period, employed by either the principal contractor,
sub-contractors or targeted enterprises. The total number of working days to complete the Works amount
to insert number of working days as determined by the Construction Period working days. The
minimum CPG participation for Targeted Local Labour Skills Development is insert applicable
percentage, both in words and figures, expressed as a percentage of the total number of working
days required to complete the Works. The contractor shall attain or exceed the CPG in the
performance of the contract. Failure to achieve the minimum Targeted Local Labour Skills
Development CPG will result in a payment reduction of R5 000 (Excluding VAT), per working day
which training has not been provided to the workforce in attendance, unless the contractor can prove
to the Employer's satisfaction that the non-achievement was beyond his/her control.

The bidder shall submit monthly reports in terms of monthly achievement and accumulative targets
achieved including audited supporting documentation to the Employer’'s Representative.

C3.7.4 CIDB BUILD PROGRAMME: Minimum Targeted Enterprise Development Contract
Participation Goal

The Minimum Targeted Enterprise Development CPG is insert "appliacble” or "not
applicable” to this project.

The aim of this best practice standard for indirect targeting for enterprise development in accordance
with the Standard for Indirect Targeting for Enterprise Development (published in Government
Gazette 36190 of 25 February 2013), as amended in cidb Best Practice Project Assessment Scheme
Notice No. 43726 of 18 September 2020 — Condition of Contract. is to promote enterprise
development by providing for a minimum Contract Participation Goal (CPG) of insert percentage Min
5% and Max 30% of the contract amount as defined in the Standard (Tender amount, excluding
allowances and VAT) on selected contracts to be undertaken by joint-venture partners or to be sub-
contracted to developing contractors that are aiso to be beneficiaries of enterprise development
support from the main contractor.-

The bidder shall submit monthly reports in terms of monthly achievement and accumulative targets
achieved including audited supporting documentation to the Employer’s Representative.

The lead partner or main contractor shall dedicate a minimum insert percentage Min 5% and Max
30% of the tender value at the time of award, excluding allowances and VAT, to provide developmental
support to targeted subcontractor or joint venture partner applicable to contracts in Grades 7 to 9,
General Building and Civil Engineering contracts. Preference will be given to insert type of enterprises,

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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e.g. General Building, Electrical, Mechanical, Plumbing, etc. .It could be either or any combination of
all Enterprises.

Failing to achieve the targeted Contract Skills Development Goal will result in A) a thirty percent (30%)

penalty

of the value of the portion not achieved, excluding VAT, and B) the issuing of completion

certificates only after the completion certificate of achieving the skills development goal, counter-
signed by the relevant individuals has been submitted, unless the contractor can prove to the
Employer’s satisfaction that the non-achievement was beyond his/her control.

The bidder shall submit monthly reports in terms of monthly achievement and accumulative targets
achieved including audited supporting documentation to the Employer's Representative.

C3.7.41

Criteria

The main or lead partner of the successful bidder shall:

(a) There must be a needs analysis for indirect targeting and development or skill standard and
should be development in at least any two developmental areas namely;

Administrative and cost control systems
construction management systems and plans
planning, tendering and programming

business; technical; procurement skills

legal compliance

credit rating/history; financial loan capacity/history
contractual knowledge

(b) The above needs analysis shall be mutually agreed upon between contractor and targeted
enterprise

(c) The contractor shall appoint an enterprise development coordinator to:

C3.74.2

perform needs analysis on the targeted enterprise to identify developmental goals

develop a project specific enterprise development plan to improve the targeted enterprise/s
performance in the identified developmental areas

provide internal mentorship support to improve the targeted enterprise/s performance
monitor and submit to the employer’s representative a monthly enterprise development
report thereby reporting on the progress of the agreed development areas with the
targeted enterprise/s

submit a project completion report to the Employer’s representative for each targeted
enterprise.

Management

The contractor shall provide a competent person/s to provide internal mentorship to the Targeted
Enterprise/s in the two agreed developmental areas.

C3.74.3

Competence Criteria for an Enterprise Development Co-ordinator

The enterprise development co-ordinator shall have the following competencies:

¢ Minimum experience of 5 years in the construction industry at Managerial level as a Site Agent,
Contracts Manager, Site Manager, Construction Manager, Business Development Manager or
Enterprise Development Manager.

» Minimum experience of 2 years in training and development in Building or Construction; and

¢ National Diploma or B Degree in the Built Environment or Business Management

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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C3.74.4 Format of Communications

The contractor shall submit to the Employer's Representative:

*  Project interim reports in the specified format (ED105P) detailing interim values of the CPG that
was achieved together with an assessment of the enterprise development support provided
should be tabled and discussed at least monthly at progress meetings between employer's
representative and the contractor;

»  Project completion report in the specified format (ED101P) to the Employer’s Representative for
acceptance within 15 days of achieving practical completion. The report shall include the value of
the CPG that was certified in accordance with the contract, cidb registration numbers of each and
every targeted enterprise, and the value of the subcontracted works or of the joint venture entered
into; and the participation parameter

= Enterprise development declaration (ED104P).

C3.7.4.5 The Key Personal

The contractor shall appoint an Enterprise Development Co-ordinator and a competent person/s to
provide internal mentorship.

C3.7.4.6 Management Meetings

The contractor shall report to the Employer’'s Representative on the implementation and progress of
the targeted enterprise development and CPG at monthly progress site meetings.

C3.74.7 Forms for contract administration

The contractor shall submit to the Employer’s Representative the following proformas:
» Form ED 105P Project Interim Report

»  Form ED 104P Enterprise Development Declaration
«  Form ED 101P Project Completion Report

C3.7.4.8 Records

The contractor shall:

+ keep records of the targeted enterprise development
+ keep records of the payments made to the targeted enterprises in relation to the CPG.

+ ensure all the documentation required in terms of the Standard is provided with each monthly
progress payment certificate and according to a prescribed format where applicable.

C3.7.49 Payment Certificates

The contractor shall;

« achieve the measurable CPG and providing enterprise development support to the targeted
enterprise/s as per the Standard.

- submit payment certificates to the Employer Representative at intervals determined in the
Contract.

C3.7.4.10 Compliance requirements

Non-compliance with the Best Practice Project Assessment Scheme

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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The wording of regulation 27A of the cidb regulations makes provision for the Board to enforce the
cidb code of conduct in the event of clients being found to be in breach of the best practice project
assessment scheme.

»  Not including the requirements of the cidb standards in the conditions of tender
+  Not registering the award of contract on the cidb Register of Projects (RoP)
*  Not reporting practical completion on the cidb Register of Projects (RoP)

3.7.5 CIDB BUILD PROGRAMME: Minimum Targeted Contract Skills Development Goal (CSDG)

The Minimum Targeted Contract Skills Development CPG is insert "appliacble” or "not
applicable” to this project.

The contractor shall achieve or exceed in the performance of the contract the Contract Skills
Development Goal (CSDG) established in the Standard for Developing Skills through Infrastructure
Contracts (published in Government Gazette No 48491 of 23 April 2023 and the cidb Best Practice
Project Assessment Scheme Notice No. 43726 of 18 September 2020 — Condition of Contract.

Failing to achieve the targeted Contract Skills Development Goal will result in A) a thirty percent
(30%) penalty of the value of the portion not achieved, excluding VAT, and B) the issuing of completion
certificates only after the completion certificate of achieving the skills development goal, counter-
signed by the relevant individuals has been submitted, unless the contractor can prove to the
Employer’s satisfaction that the non-achievement was beyond his/her control.

The contractor shall apportion the learners in the different construction activities based on the scope
of work. The cost of accommodating learners will be determined by using Table 3 in the Standard and
this cost will be used to determine the value in Rand and will be added to the provision for training as
provided for in the Preliminary and General section in the Bill of Quantities/Pricing schedules/Activity
schedule.

C3.7.5.1 Methodology

The contractor shall achieve the measurable contract skills development goal by providing
opportunities to learners requiring structured workplace learning using one oracombination of any of
the following inrelation to work directly related to the contract or order:

Method 1: structured workplace learning opportunities for learners towards the attainment of a
part or afull occupational qualification;

Method 2: structured workplace learning opportunities for apprentices or other artisan learners
towards the attainment of a trade qualification leading to a listed trade (GG No. 35625, 31 August
2012) subject to at least sixty percent (60%) of the artisan learners being holders of public TVET
college qualifications;

Method 3: work integrated learning opportunities for University of Technology or
Comprehensive University students completing their national diplomas;

Method 4: structured workplace learning opportunities for candidates towards registration in a
professional category by a statutory council.-

The contract skills participation goals, expressed in Rand, shall not be less than the contract amount
multiplied by a percentage (%) factor given in Table 1 in the Standard for the applicable class of
construction works.

Table 1: Contracting skills development goals for different classes of engineering and construction
works contracts
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Class of construction works as identified in terms of Regulation 25 Construction skills
(3) of the Construction Industry Regulations 2004 development goal
Designation | Description (CSDG) (%)
CE Civil Engineering 0.25
CE and GB Civil engineering and General Building 0.375
EE Electrical Engineering works (buildings) 0.25
EP Electrical Engineering works (infrastructure) 0.25
GB General Building 0.5
ME Mechanical Engineering works 0.25
SB Specialist 0.25

The contractor shall apportion the learners in the different construction activities based on the scope
of work. The cost of accommodating learners will be determined by using Table 2 in the Standard and
this cost will be used to determine the value in Rand and will be added to the provision for training as
provided for in the Preliminary and General section in the Bill of Quantities/Pricing schedules/Activity
schedule.

Table 2: Notional Cost of Training per Headcount
Source: cidb Standard for Skills Development

Provision for Provisions
Type of Training stipends Provisions for Total costs
Opportunity (Unemployed for additional Unemployed | Employed
learners mentorship « ploy ploy
costs learners learners
only)

Method 1
Occupational qualification R7 000 RO R9 000 R16 000 R9 000
Method 2
TVET College graduates R14 000 RO R9 000 R23 000 N/A
Apprenticeship R14 000 RO R12 000 R26 000 R12 000
Method 3
P1 and P2 learners R24 000 R20 000 l R4 500 R48 500 N/A
Method 4
Candidates with a 3 year R37 000 R20 000 R4 500 R61 500 R20 000
diploma
Candidates with 4 year
qualification R47 000 R20 000 R4 500 R71 500 R20 000

Note: the required CPG will be recalculated based on the awarded tender amount and “Contract amount” once the beneficiaries
have been appointed and actual costs are known. The notional cost of providing training opportunities will increase by CPI on
an annual basis based on April CPI. Should the rates increase after bid award or during construction the rates will be adjusted
as a remeasuarble item.

(a) The successful contractor may employ part/full occupational qualification learners, trade
qualification learners, work integrated learners or candidates (delete that which is not applicable)
directly or through a Skills Development Agency (SDA), (A1 - List of cidb accredited SDAs).

The successful contractor must employ at least sixty percent (60%) of the learners from an FET /
TVET college should the contractor select to have part/full occupational qualification learners and
trade qualification learners contributing to the CSDG.

The successful contractor shall employ at least insert applicable percentage, both in words and
figures from eligible part/full occupational qualification learners, trade qualification learners, work
integrated learners or candidates (delete that which is not applicable) in the employment of the
employer.

The successful contractor shall ensure that no single method shall contribute more than seventy
five percent (75%) of the CSDG for the contract.
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C3.7.5.2
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(c)

(d)
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(9)

(h)

(i)

)

(k)
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The successful contractor may only place thirty three percent (33%) employed employees or that
of his subcontractors contributing to the CSDG.

The contractor shall employ at least sixty percent (60%) of the learners from a Public FET / TVET
college should the contractor select to have trade qualification learners (Method 2) contributing to
the CSDG.

One of the objectives of the project is to train insert applicable nhumber, both in words and
figures Occupational quallflcatlons trade qualification, work integrated learners — P1 and P2
learners, professional candidates. {Delete that which is not applicable)

Management

The successful contractor must keep site records regarding the part/full occupational qualification
learners’, trade qualification learners’, work integrated learners’ or candidates’ (delete that which
is not applicable) progress, site attendance, hours worked and other relevant information as
required by the Standard.

The successful contractor shall provide the required number of appropriately qualified mentors to
the maximum number of part/full occupational qualification learners, trade qualification learners,
work integrated learners in the proportion as specified in the Standard.

The successful contractor shall provide a supervisor to manage the training of the part/full
occupational qualification learners, trade qualification learners, work integrated learners,
candidates. {delete that which is not applicable)

The successful contractor shall submit to the employer’s representative a baseline training plan
in the specified format (Pro-forma A2) for the part/full occupational quallflcatlon learners, trade
quahﬂcatnon learners, work integrated learners, candidates idelcle fhat which

£ = within 30 days of start of the contract.

The successful contractor shall submit to the employer’s representative project interim report in
the specified format (Pro-forma A3) on the progress of each of part/full occupational qualification
learner, trade qualification learner, work integrated learner, candidate {delete that which is not
applicable) every three months.

The successful contractor shall submit to the employer’s representative the names and particulars
in the specified format (Pro-forma A4) of the supervisor, mentors for the part/full occupational
qualification learners, trade qualification learners, work integrated learners or candidates {(delete
that which is not applicable) within 30 days of start of the contract.

The successful contractor shall keep a daily record of all the part/full occupational qualification
learners, trade qualification learners, work integrated learners, candidates on site and their daily
activities and shall be made available to the employer’s representative on request.

The successful contractor shall submit to the employer’s representative the reports on the
progress and status of the part/full occupational qualification learners, trade qualification learners,
work integrated learners or candidates (delete that which is not applicable) with the monthly
invoice for the payment certificate.

The successful contractor shall have health and safety inductions for all part/full occupational
qualification learners, trade qualification learners, work integrated learners or candidates (delete
that which is not applicable).

The successful contractor shall conduct entry and exit medical tests of all part/full occupational
qualification learners, trade qualification learners, work integrated learners or candidates (delete
that which is not applicable).

The successful contractor shall provide personal protective equipment (PPE) to all part/full
occupational gqualification learners, trade qualification learners, work integrated learners or
candidates (delete that which is not applicable) at the start of their employment on site.
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)] Based on the agreed skills methods the contractor may employ part/full Occupational Qualification
Learners and /or Trade Qualification Learners and/or Work Integrated Learners and/or
Candidates {delete that which is not applicable) directly or through a Skills Development Agency
(SDA), training provider or skills development facilitator (Form A1 - List of cidb accredited SDAs).
The contractor shall ensure that no more than one Method shall be applied to any individual
concurrently in the calculation of the CSDG for the contract.

Note to PM: Note to PM: A feasibility study must be undertaken at project level to verify that the
contract participation goal can realistically be achieved within the targeted area. Such feasibility study
shall be included in the contract data. Guidelines for undertaking a feasibility study are given in
Appendix A of Standard for Contract Participation Goals for Targeting Enterprises and Labour through
Construction Works Contracts No. 41237 GOVERNMENT GAZETTE,10 November 2017

C3.7.6 NATIONAL YOUTH SERVICE TRAINING AND DEVELOPMENT PROGRAMME (NYS)

The National Youth Service Training and Development Programme is insert "appliacble” or
“not applicable” to this project.

The programme shall be implemented in terms of the Implementation of the National Youth Service
Programme under the Expanded Public Works (EPWP) and shalli be priced in the CPG section of the
Bills of Quantities. Monthly reports are to be submitted to the Employer’s Representative.

Failure by the contractors to achieve the specified number to be trained in the NYS section of the CPG
section within the Bills of quantities will result in a payment reduction as per bill of quantities per person,
excluding VAT unless the contractor can prove to the Employer’s satisfaction that the non-achievement
was beyond his/her control.

C3.7.7 LABOUR-INTENSIVE WORKS
Labour Intensive Works is insert "appliacble” or "not applicable” to this project.

Where labour intensive work is specified in the Bill of Qualities and indicated by “LI” the contractor
must price for and include in rates. Contractors are expected to use their initiative to identify additional
activities that can be done labour-intensively to comply with the set minimum labour intensity target.
Allowance must be made for submitting monthly reports illustrating the value of the works executed
under Labour Intensive Works.

Failure by the contractor to achieve the specified value of the Labour Intensive Participation Goal as
stipulated within the Bills of Quantities will result in a thirty percent (30%) penality of the value of the
works not done by means of labour intensive methods, excluding VAT, unless the contractor can
prove to the Employer’s satisfaction that the non-achievement was beyond his/her control.

Employer’s objectives:
The employer's objectives are to deliver public infrastructure using labour-intensive methods in
accordance with EPWP Guidelines.

Labour-intensive works:
Labour-intensive works shall be constructed/maintained using local workers who are temporarily
employed in terms of the scope of work.

Labour-intensive competencies of supervisory and management staff:
Contractors shall only engage supervisory and management staff in labour-intensive works that have

completed the skills programme including Foremen/ Supervisors at NQF level 4 “National Certificate:
Supervision of Civil Engineering Construction Processes” and Site Agent/ Manager at NQF level 5
"Manage Labour-Intensive Construction Processes" or equivalent QCTO qualifications (See Appendix
C) at NQF outlined in Table 1

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 11 of 14
For Internal & External Use Effective date 5 September 2023 Version: 2023/05
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C3.7.71 GENERIC LABOUR-INTENSIVE SPECIFICATION

Should labour-intensive works be applicable to the contract the following Generic Labour-intensive
Specification (informed by SANS 1921-5, Construction and management requirements for works
contracts - Part 5: Earthworks) which covers activities which are o be performed by hand, should be
inserted in the Scope of Works without amendment or modification as set out below. (Delete itemn in
total if labour-intensive works are not applicable to the contract)

Contractors are referred to the Guidelines for the Implementation of Labour-intensive Infrastructure
Projects under the Expanded Publics Works Programme (EPWP) for the generic labour-intensive
specification applicable to the contract.

This specification establishes general requirements for activities which are to be executed by hand
involving the following:
e trenches having a depth of less than 1.5 metres

° stormwater drainage

° roads

° sidewalks and non-motorised transport infrastructure
. water and sanitation

Precedence

Where this specification is in conflict with any other standard or specification referred to in the Scope
of Works to this Contract, the requirements of this specification shall prevail

Hand excavateable material

Hand excavateable material is:

a) granular materials:

i) whose consistency when profiled may in terms of Table 3 be classified as very loose, loose, medium
dense, or dense; or

ii) where the material is a gravel having a maximum particle size of 10mm and contains no cobbles or
isolated boulders, no more than 15 blows of a dynamic cone penetrometer is required to penetrate
100mm;

b) cohesive materials:

i) whose consistency when profiled may in terms of Table 3 be classified as very soft, soft, firm, stiff
and stiff / very stiff; or

ii) where the material is a gravel having a maximum particle size of 10mm and contains no cobbles or
isolated boulders, no more than 8 blows of a dynamic cone penetrometer is required to penetrate
100mm;

Note

1) A boulder is material with a particle size greater than 200mm, a cobble and gravel! is material
between 60 and 200mm.

2) A dynamic cone penetrometer is an instrument used to measure the in-situ shear resistance of a
soil comprising a drop weight of approximately 10 kg which falls through a height of 400mm and drives
a cone having a maximum diameter of 20mm (cone angle of 60° with respect to the horizontal) into
the material being used.

Table 3: Consistency of materials when profiled
GRANULAR MATERIALS COHESIVE MATERIALS
CONSISTENCY DESCRIPTION CONSISTENCY DESCRIPTION

Very loose Crumbles very easily Very soft Geological pick head can
when scraped with a easily be pushed in as far
geological pick. as the shaft of the handle.
Loose Small resistance to Soft Easily dented by thumb;
penetration by sharp sharp end of a geological
end of a geological pick can be pushed in 30-
pick. 40 mm; can be moulded
by fingers with some

pressure.
Medium dense Considerable Firm Indented by thumb with
resistance fo effort; sharp end of

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 12 of 14
For Internal & External Use Effective date 5 September 2023 Version: 2023/05
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penetration by sharp
end of a geological
pick.

geological pick can be
pushed in up to 10 mm;
very difficult to mould with
fingers; can just be
penetrated with an
ordinary hand spade.

Very high resistance
to penetration by the
sharp end of a
geological pick;
requires many blows
for excavation.

Can be indented by
thumb-nail; slight
indentation produced by
pushing geological pick
point into soil; cannot be
moulded by fingers.

Very dense

High resistance to
repeated blows of a
geological pick.

Indented by thumb-nail
with difficulty; slight
indentation produced by

blow of a geological pick
point.

Trench excavation
All hand excavateable material in trenches having a depth of less than 1,5 metres shall be excavated
by hand.

Compaction of backfilling to trenches (areas not subject to traffic)

Backfilling to trenches shall be placed in layers of thickness (before compaction) not exceeding
100mm. Each layer shall be compacted using hand stampers;

a) to ninety percent (90%) Mod AASHTO;

b) such that in excess of 5 blows of a dynamic come penetrometer (DCP) is required to penetrate 100
mm of the backfill, provided that backfill does not comprise more than ten (10%) gravel of size less
than 10mm and contains no isolated boulders, or

c) such that the density of the compacted trench backfill is not less than that of the surrounding
undisturbed soil when tested comparatively with a DCP.

Excavation

All excavateable material including topsoil classified as hand excavateable shall be excavated by
hand. Harder material may be loosened by mechanical means prior to excavation by hand. Any
material which presents the possibility of danger or injury to workers shall not be excavated by hand.

Clearing and grubbing
Grass and bushes shall be cleared by hand.

Shaping
All shaping shall be undertaken by hand.

Loading
All loading shall be done by hand. Haulage equipment should be selected in a manner that allows

loading by hand to the greatest extent possible.

Haul
Excavation material shall be hauled to its point of placement by means of wheelbarrows where the
haul distance is not greater than 150m.

Offloading
All material, however transported, is to be off-loaded by hand, unless tipper-trucks are utilised for

haulage.

Spreading
All material shall be spread by hand.

Compaction
Small areas may be compacted by hand provided that the specified compaction is achieved.

Appropriate rollers shouid be used where higher (than can be achieved by hand) levels of compaction
are required or for large areas.

Any reference to words “Bid” or Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 13 of 14
For Internal & External Use Effective date 5 September 2023 Version: 2023/05
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Grassing
All grassing shall be undertaking by sprigging, sodding, or seeding by hand.

Stone pitching and rubble concrete masonry

All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, must to be
collected, loaded, off loaded and placed by hand.

Sand and stone shall be hauled to its point of placement by means of wheelbarrows where the haul
distance is not greater than 150m.

Grout shall be mixed and placed by hand.

Manufactured Elements .

Elements manufactured or supplied by the Contractor, such as manhole rings and cover slabs, precast
concrete planks and pipes, masonry units and edge beams shall not individually, have a mass of more
than 320kg. Where the mass of an element exceeds 55 kg, consideration should be given to the size
of the element relative to its total mass related to the number of workers who would be needed to lift
such mass

C3.8 Submission of Accrual Reports

The Contractor shall submit accrual reports to the client representative at the end of March and
September each year for the duration of the Service Contract period from the date of appointment up
to and including project closeout. This is to ensure that PMTE complies with the accounting framework
GRAP, which requires that PMTE disclose all its accruals as at the end of each reporting date.

C.3.9 Submission of Monthly Local Material Utilisation Report (Local Content)

Submission of Monthly Local Material Utilisation Report (Local Content) is insert "applicable”
or "not applicable" to this project.

The contractors shall be responsible for record keeping, documenting and submission of monthly local
material utilization report with supporting documentation to the Employer’s representative within 7
working days of the beginning of the successive month, in terms of DTI&C designated
industry/sector/sub-sector schedule as per the PA36 and Annexures C attached to the tender
document. The final percentage achievement to be reconciled upon completion of the project and
form part of the final account.

Failure by the contractors to achieve the specified percentage of local content per designated
industry/sector/sub-sector as listed will result in a thirty percent thirty percent (30%) penalty of the
value not achieved, excluding VAT, unless the contractor can prove to the Employer’s satisfaction that
the non-achievement was beyond his/her control. Allowance must be made for submitting monthly
reports illustrating the value of local material utilisation report.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 14 of 14
For Internal & External Use Effective date 5 September 2023 Version: 2023/05
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EPWP IMPLEMENTATION FRAMEWORK ON NDPWI PROJECTS

Upington and Surrounding Areas: Maintenance and Repairs of General Building Works for 36
Months Term Contract.

In order to make tender / contract documents fully EPWP compliant (labour-intensive
construction projects) the following clauses and / or additions need to be included in the
documentation:

1. Tender Document Cover
The following EPWP Logo to be included on the bottom of the front cover

k4 -
LS ; . 2
2 [ TF iM%
EXPANDED PUBLIC WORKS PROGRAMME
CONTRIBUTING TO A NATION AT WORK

2. Tender Notice and Invitation to Tender

The following must be included in the notice and invitation to tender (for Contract Documentation

for the Works).

“Only tenderers who employ staff which satisfy EPWP requirements are eligible to submit
tenders.”

3. Contract Data
The following must be included in the contract data in the contract with the Employer:

Linkage of payment for labour-intensive component of works to submission of
project data

The Contractor’s payment invoices shall be accompanied by labour information for the
corresponding period in a format specified by the employer. If the contractors chooses to
delay submitting payment invoices, labour returns shall still be submitted as per frequency
and timeframe stipulated by the Employer. The contractor’s invoices shall not be paid until
all pending labour information has been submitted.

Applicable labour laws

The current Ministerial Determination (also downloadable at www.epwp.gov.za),
Expanded Public Works Programmes, issued in terms of the Basic Conditions of
Employment Act of 1997 by the Minister of Labour in Government Notice , shall apply to
works described in the scope of work as being labour intensive and which are undertaken
by unskilled or semi-skilled workers.
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4. Bill of Quantities

CONTRIBUTING TO A NATION AT WORK

¢ Due to the nature of the works involved, this type of project is feasible as a labour
Intensive project i.e. the construction activities will require skilled/unskilled labour.

o Noted that only few items were identified to be implemented LI on the BOQ. The QS
is kindly requested to identify more activities that will be done LI in the BOQ.

e Below are some of the potential focus areas where employment creation can be
optimized. The following activities must be marked in the bill of quantities with the
letter (LI);

LI Activities

All excavations works not exceeding 1.5 m

Masonry

Brickwork

Waterproofing ( requires skilled labour and semi-skilled labour)
Cleaning of roof

Carpentry and joinery (requires skilled and semi-skilled labour)
Plastering ( Internal and External)

Tilling

Plumbing and Drainage & storm water drainage

Paintwork

Installation of Fencing

Landscaping

Sewer connections

Water connections

Paving to parking area

Fencing and installation of gate

6. Employment Targets

The contractor needs to provide a realistic estimate on the number of jobs that the project
has the potential to create throughout the project duration as the project will be
implemented using Labour Intensive Construction methods on elements where it is
economical and feasible for this construction method.

Estimated no of jobs to be created:
NYS Beneficiaries = N/A
Local Labour = 2 x 3 years
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7. Employment requirements

Tenderers are advised that this contract will be subject to the Expanded Public Works
Program (EPWP) aimed at alleviating and reducing unemployment. .

Tenderers must allow for any costs for the following employment requirements of the
EPWP

60% women

55% youth aged between 18 and 35 years

2% people with disability

100% unskilled labour utilized must reside within the boundaries of the Municipality
ward where this contract is executed, with preference to the local community closest or
at the walking distance to the contract site. Wherever possible local skilled tradesmen
are to be employed on this contract with the view to maximize utilization of local
resources.

8. Employment of Community Liaison Officer (CLO)

8.1. The Contractor shall allow for and pay any and all costs necessary for the engagement
of the services of a Community Liaison Officer (CLO) for the full duration of a project.

8.2. A CLO will be identified by the local structures (Project Steering Committee) of the
ward areas and appointed following a fair and transparent interviewing process, to be
conducted in the presence of local structures and the contractor representative, in
order to assist the Contractor in the procurement of any local labour, etc. required for
this project.

8.3. The Contractor is to liaise with the CLO and afford him any assistance needed in
ensuring sound working relations with the local community.

8.4. Key Responsibilities of the CLO are envisaged to include and not necessary be limited
to:

a) Assisting local leadership in conducting skills and resources audit which
facilitates sourcing labour from within the ward or targeted areas for
employment, as required by contractor,

b)  Assisting in the procurement of materials from local resources, as required by
the contractor,

¢)  Assisting the contractor by identifying areas of potential conflict and or threats
to the project or to stakeholders in the project and recommend appropriate
action to the contractor.

d) Assisting contractor and stakeholders in the project in the resolution of any
conflict which may arise.

e) Establishing and ensuring that sufficient and open communication channels
between the contractor and the work force are maintained.
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f)  Establish and ensuring that efficient and open communication channels between
the contractor and the community are maintained
g) Identifying and reporting to the Contractor regarding issues where
communication between stakeholders is necessary, recommend courses of
action and facilitate such communications
h)  Assisting the Contractor and the work force in the establishment of grievance
procedures and necessary recommendation to the Contractor regarding the
grievances and solution thereto.
)] Attending to site meetings and project implementation meetings as required by
the Contractor and prepare periodic reports as may be required by the
Contractor from time to time.
j)  Attending to such other duties which are consistent with the functions of a CLO,
as may be required by the Contractor from time to time.

9. EPWP Branding
9.1. Signboard

EPWP Programme at the project level shall always be promoted through the projects
signage board that embrace EPWP logo at the bottom, correct measurement for this
signage board will be provided by the project leader during the site handing over
meeting.

The Contractor is responsible for ensuring that the project board remains neatly and
safely erected for the full duration including the maintenance period, after which the
project board and posts are to be dismantled and handed to the client in good order

9.2. Personal Protective Equipment (PPE)

All local labourers including contractor & sub-contractors’ shall be provided with EPWP
branded Personal Protective Equipment (PPE), as per the branding specifications.

Overalls to be orange in colour as per EPWP Corporate image and requirements
(Annexure E). Branding to be done in full colour. Specification with the exception of
Correctional Services contracts where the participants top and bottom would be green.

10. Reporting

The Contractor’s payment invoice shall be accompanied by labour information for the
corresponding period in an EPWP reporting format (Annexure B). The completed EPWP
reporting template should be accompanied by the following supporting documents:

Contract of employment ( Individual and/or Entity) - once-off

Certified South African ID copy ( certification date not older than 3 months)-
once-off

Attendance register of participants- periodically

Proof of payment of participants- periodically
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. Schedule of payment for SMMEs- periodically (N/A)

EXPANDED PUBLIC WORKS PROGRAMME
CONTRIBUTING TO A NATION AT WORK

The Consultant shall, before certifying a contractor’s payment certificate, ensure that
contractor has submitted labour information in a format and timeframe specified by
the employer.

If the information submitted by the contractor is inadequate the consultant shall not
submit the payment certificate to the employer for payment. If the contractor chooses
to delay submitting payment invoices, labour information shall still be submitted as per
frequency and timeframe stipulated by the Employer. The contractors invoice shall not
be paid until all pending labour information has been submitted.

12.02 PROVISION OF EPWP DESIGNED OVERALLS, HARD HATS TO YOUTH
WORKERS (NYS) AS WELL AS ONE PAIR OF SAFETY BOOTS.

12.02.01 PPE for local labour: Supply 6 x Overalls, 6 x Hardhats, 6 x Safety Gloves and
6 x Pair of Safety Boots

2 1t N o SN Unit: PC .Sum

Youth worker overalls should be orange (top and bottom) as per EPWP branding
specification with the exception of Correctional Services contracts where the
overalls should be blue (top and bottom). Hard hats should be orange and
branded as per the EPWP branding specification which shall be provided to the
Contractor.
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DPW-21 (EC): RECORD OF ADDENDA TO TENDER DOCUMENTS

UPINGTON AND SURROUNDING AREAS: MAINTENANCE AND REPAIRS OF

Project title: GENERAL BUILDING WORKS FOR 36 MONTHS TERM CONTRACT.

Tender no: ID-3264366 Reference no: 19/2/4/2/2/2026-2029

1. | / We confirm that the following communications received from the Department of Public Works and
Infrastructure before the submission of this tender offer, amending the tender documents, have been taken
into account in this tender offer: (Attach additional pages if more space is required)

Date Title or Details

10.

1.

12,

13.

Name of Tenderer Signature Date

2. | / We confirm that no communications were received from the Department of Public Works and
Infrastructure before the submission of this tender offer, amending the tender documents.

Name of Tenderer Signature Date

Effective date: 2 August 2021 Version: 2021/01
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1. PREAMBLE

In terms of Construction Regulation 4(1)(a) of the Occupational Health and Safety Act, 1993
(Act 85 of 1993), and 5(1) construction regulation of 2014, the Department of Public Works,
as the Client and/or its Agent on its behalf, shall be responsible to prepare Health & Safety
Specifications for any intended construction project and provide any Principal Contractor
who is making a bid or appointed to perform construction work for the Client and/or its Agent

on its behalf with the same.

The Client’s further duties are as described in The Act and the Regulations made there-
under. The Principal Contractor shall be responsible for the Health & Safety Policy for the
site in terms of Section 7 of the Act and in line with Construction Regulation 5 as well as
the Health and Safety Plan for the project.

This ‘Health and Safety Specifications’ document is governed by the “Occupational Health
and Safety Act, 1993 (Act No. 85 of 1993), hereinafter referred to as ‘The Act.
Notwithstanding this, cognizance should be taken of the fact that no single Act or its set of
Regulations can be read in isolation. Furthermore, although the definition of Health and
Safety Specifications stipulates ‘a documented specification of all health and safety
requirements pertaining to associated works on a construction site, so as to ensure the
health and safety of persons/, it is required that the entire scope of the Labour legislation,
including the Basic Conditions of Employment Act be considered as part of the legal
compliance system. With reference to this specification document this requirement is
limited to all health, safety and environmental issues pertaining to the site of the project as
referred to here-in. Despite the foregoing it is reiterated that environmental management
shall receive due attention.

Due to the wide scope and definition of construction work, every construction activity and
site will be different, and circumstances and conditions may change even on a daily basis.
Therefore, due caution is to be taken by the Principal Contractor when drafting the Health
and Safety Plan based on these Health and Safety Specifications. Prior to drafting the
Health and Safety Plan, and in consideration of the information contained here-in, the
contractor shall set up a Risk Assessment Program to identify and determine the scope
and details of any risk associated with any hazard at the construction site, in order to identify
the steps needed to be taken to remove, reduce or control such hazard. This Risk

Assessment and the steps identified will be the basis or point of departure for the Health
Rev H&S Spec Guideline Oct 2015 3



and Safety Plan. The Health and Safety Plan shall include documented ‘Methods of
Statement’ (see definitions under Construction Regulations) detailing the key activities to
be performed in order to reduce as far as practicable, the hazards identified in the Risk

Assessment.

The Department of Public Works is tasked to provide accommodation and operational
facilities to a very large proportion of the approximate 35 National Departments responsible
for the governance of the Department of Public Works. A very large number of State
employees and public users of the facilities and the services provided there-in directly
interacts with the facilities provided by the well-being, health and safety of a great number
of people. This Department thus has directly or indirectly, an impact on the Republic of

South Africa as well as the National Parliament.

In this a high premium is to be placed on the health and safety of the most valuable assets
of the Department of Public Works. These are its personnel, the personnel of its Clients
and the physical assets of which it is the custodian and may also include the public as well.
The responsibilities the Department and relevant stakeholders have toward its employees
and other people present in the facilities or on the sites are captured further in this
specification document. These responsibilities stem from both moral, civil and a variety of
legal obligations. The Principal Contractor is to take due cognisance of the above

statement.

Every effort has been made to ensure that this specification document is accurate and
adequate in all respects. Should it however, contain any errors or omissions they may not
be considered as grounds for claims under the contract for additional reimbursement or
extension of time, or relieve the Principal Contractor from his responsibilites and
accountability in respect of the project to which this specification document pertains. Any
such inaccuracies, inconsistencies and/or inadequacies must immediately be brought to

the attention of the Agent and/or Client.

2, SCOPE OF HEALTH AND SAFETY SPECIFICATION DOCUMENT

These Specifications should be read in conjunction with the Act, the Construction
Regulations and all other Regulations and Safety Standards which were or will be

Rev H&S Spec Guideline Oct 2015 4



promulgated under the Act or incorporated into the Act and be in force or come into force
during the effective duration of the project. The stipulations in this specification, as well as
those contained in all other documentation pertaining to the project, including contract
documentation and technical specifications shall not be interpreted, in any way whatsoever,
to countermand or nullify any stipulation of the Act, Regulations and Safety Standards

which are promulgated under, or incorporated into the Act.

3. PURPOSE

The Department is obligated to implement measures to ensure the health and safety of all
people and properties affected under its custodianship or contractual commitments, and is
further obligated to monitor that these measures are structured and applied according to

the requirements of these Health and Safety Specifications.

The purpose of this specification document is to provide the relevant Principal Contractor
(and his /her contractor) with any information other than the standard conditions pertaining
to construction sites which might affect the health and safety of persons at work and the
health and safety of persons in connection with the use of plant and machinery; and to
protect persons other than persons at work against hazards to health and safety arising out
of or in connection with the activities of persons at work during the carrying out of
construction work for the Department of Public Works. The Principal Contractor (and his
/ner contractor) is to be briefed on the significant health and safety aspects of the project

and to be provided with information and requirements on inter alia:

a) Safety considerations affecting the site of the project and its environment;

b) Health and safety aspects of the associated structures and equipment;

c) submissions on health and safety matters required from the Principal Contractor(and
his /her contractor); and

d) the Principal Contractor's (and his /her contractor) health & safety plan.

To serve to ensure that the Principal Contractor (and his /her contractor) is fully aware of
what is expected from him/her with regard to the Occupational Health and Safety Act, 1993
(Act No. 85 of 1993) and the Regulations made there-under including the applicable safety
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standards, and in particular in terms of Section 6,7 and 8 of the construction regulation
(2014).

To inform the Principal Contractor that the Occupational Health and Safety Act, 1993 (Act
85 of 1993) in its entirety shall apply to the contract to which this specification document

applies. The Construction Regulations promulgated on 07 February 2014.

4. DEFINITIONS - The most important definitions in the Act and Regulations

pertaining to this specification document are hereby extracted.

“Purpose of the Act” — To provide for the health and safety of persons at work and the
health and safety of persons in connection with the use of plant and machinery; the
protection of persons other than persons at work against hazards to health and safety
arising out of or in connection with the activities of persons at work; to establish an advisory

council for occupational health and safety; and to provide for matters connected therewith.

“Health & Safety Specification” — means a document that includes information required
under the construction regulation and obtained from the clients & designers during the early
planning & design stage for a specific project on a specific site for use by the contractors
when preparing their tenders or bids to clients.

“Health & Safety Plan” — means a document which is site specific and includes all
identified hazards, safe work procedures to mitigate, reduce & control the hazards identified

in a project.;

“Agent” — means any person who acts as a representative for a client;

“Client” — means any person for whom construction work is performed;

“ Construction Health & Safety Agent (SACPCMP)” — The person or entity appointed by

the client through the Agent and who has a full authority and obligation to act on the clients

behalf in terms of the construction regulations;
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“Construction Work’ is defined as any work in connection with —

(a) the erection, maintenance, alteration, renovation, repair, demolition or dismantling
of or addition to a building or any similar structure;

(b) the installation, erection, dismantling or maintenance of a fixed plant where such
work includes the risk of a person falling;

(c) the construction, maintenance, demolition or dismantling of any bridge, dam, canal,
road, railway, runway, sewer or water reticulation system or any similar civil
engineering structure; or

(d) the moving of earth, clearing of land, the making of an excavation, piling, or any

similar type of work;

“Contractor” — means an employer, as defined in Section 1 of the Act, who performs
construction work and includes Principal Contractors;

“Contract Amount” Financial value of the contract at the time of the award of the contract,
exclusive of all allowance and any value added tax or sales tax which the law requires the
employer to pay to the contractor.

“Practical Completion Certificates” A certificates issued in terms of a contract by the
employer, signifying that the whole of the construction works have reached a state of
readiness for occupation or use for the purposes intended, although some minor work may

be outstanding.
“Accident” — means unplanned occurrence that happens due to the unsafe condition and
may cause injury to a person, damage to the property, material, plant, equipment and the

environment;

“Hazard” — means anything including work activities and practices with the potential to

cause harm;

“Risk” — means the likelihood that harm will occur and the subsequent consequences.
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“Risk assessment” — means a process to determine any risk associated with any hazard

at a construction site in order to identify the steps needed to be taken to mitigate, reduce

or control such hazards.

Health and Safety File” — means a file, or other record in permanent form, containing the

information required a contemplated in the regulations;

5. OCCUPATIONAL HEALTH & SAFETY MANAGEMENT

5.1

51.1.

a)

b)

d)

Structure and Organization of OH&S Responsibilities

Overall Supervision and Responsibility for OH&S

The Client and/or its Agent on its behalf to ensure that the Principal Contractor,
appointed in terms of Construction Regulation 4(1)(c), implements and maintains
the agreed and approved H&S Plan. Failure on the part of the Client or Agent to
comply with this requirement will not relieve the Principal Contractor from any one
or more of his/her duties under the Act and Regulations.

The Chief Executive Officer of the Principal Contractor in terms of Section 16 (1) of
the Act to ensure that the Employer (as defined in the Act) complies with the Act.
The pro forma Legal Compliance Audit may be used for this purpose by the Principal
Contractor or his/her appointed contractor.

All OH&S Act (85 /1993), Section 16 (2) appointee/s as detailed in his/her/their
respective appointment forms to regularly, in writing, report to their principals on
matters of health and safety per routine and ad hoc inspections and on any
deviations as soon as observed, regardless of whether the observation was made
during any routine or ad hoc inspection and to ensure that the reports are made
available to the principal Contractor to become part of site records (Health & Safety
File).

The Construction Supervisor and Assistant Construction Supervisor/s appointed in
terms of Construction Regulation 6 to regularly, in writing, report to their principals

on matters of health and safety per routine and ad hoc inspections and on any
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deviations as soon as observed, regardless of whether the observation was made
during any routine or ad hoc inspection and to ensure that the reports are made
available to the principal Contractor to become part of site records (Health & Safety
File).

e) All Health and Safety Representatives (SHE-Reps) shall act and report as per
Section 18 of the Act.
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5.12 Required appointments as per the Construction Regulations:-

Item | Regulation | Appointment Responsibl
e Person
1. 3. Application Construction work permit Client
2. 5(1)(k) Principal contractor for each phase or project Client
3. 5(6) Construction Health & Safety Agent Client
4. 7.(1)(c) Contractor Principal
Contractor
5. 7(3) Contractor Contractor
6. 8(1) Construction manager Contractor
7. 8(2) Assistance Construction manager Contractor
8. 6(1) Construction supervisor Contractor
9. 6(2) Construction supervisor sub-ordinates Contractor
10. 8(5) Construction Safety Officer Contractor
11. 8(8) Responsible employee
12. 9(1) Person to carry out risk assessment Contractor
13. 10(1) Fall protection planner Contractor
14. 12(1) Temporal work designer
15. 12(2) Supervisor of temporal work operation
16. 13(1) Excavation supervisor Contractor
17. 13(2)(k) Competent person in the use of explosive for excavations | Contractor
18. 14(11) Explosives expert Contractor
19. 14(1) Supervisor demolition work Contractor
20. 14(2) Scaffold supervisor Contractor
21. 16(1) Suspended platform supervisor Contractor
22. 18(1)a Rope access Contractor
23. 19(8)(a) Material hoist inspector Contractor
24, 20(1) Bulk mixing plant supervisor Contractor
25. 21(2) Explosive actuated fastening device inspector Contractor
26. 21(2)(g) Explosive actuated fastening device cartridge, nails and | Contractor
studs: issuer & collector
27. 23 (1) Operator : construction vehicle and mobile plant Contractor
28. 28 (a) Stacking and storage supervisor Contractor
29. 29 (h) Fire equipment inspector Contractor
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5.2

5.2.1

522

523

524

b)

Communication, Participation & Consultation

Occupational Health & Safety matters/issues shall be communicated between the
Employer, the Principal Contractor, the other Contractors, the Designer and other
concerned parties shall be through the H&S Committee or other means determined
by the client.

In addition to the above, communication may be directly to the Client or his appointed

Agent, verbally or in writing, as and when the need arises.

Consultation with the workforce on OH&S matters will be through their Supervisors
and H&S Representatives (‘'SHE — Reps’)

The Principal Contractor will be responsible for the dissemination of all relevant
OH&S information to the other Contractors e.g. design changes agreed with the
Client and/or its Agent on its behalf and the Designer, instructions by the Client
and/or his/her agent, exchange of information between Contractors, the reporting of
hazardous/dangerous conditions/situations etc.

INTERPRETATION

The Occupational Health and Safety Act and all its Regulations, with the exception
of the Construction Regulations, distinguish between the roles, responsibilities and
functions of employers and employees respectively. It views consultants and
contractors as employees of the “owner” of a construction or operational project, the

“‘owner” being regarded as the employer.

(The position taken by the Construction Regulations is that the “owner”, in terms of
its instructions, operates (has to operate) in the role of client as per relevant
definition. The contractors working for the “client” are seen to be in two categories,

i.e. the Principal Contractor and Contractors.
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71

c)

b)

d)

The Principal Contractor has to take full responsibility for the health and safety on
the site of the relevant project / contract. This includes monitoring health and safety
conditions and overseeing administrative measures required by the Construction

Regulations from all contractors on the project site.
RESPONSIBILITIES
Client

The Client or his appointed Agent on his behalf will appoint each Principal Contractor
for this project or phase/section of the project in writing for assuming the role of

Principal Contractor as intended by the Construction Regulations.

The Client or his appointed Agent on his behalf shall discuss and negotiate with the
Principal Contractor the contents of the health and safety plan of the both Principal

Contractor and Contractor for approval.

The Client or his appointed Agent on his behalf will take reasonable steps to ensure
that the health and safety plan of both the Principal Contractor and Contractor is
implemented and maintained. The steps taken will include periodic audits at intervals

of at least once every month.

The Client or his appointed Agent on his behalf, will prevent the Principal Contractor

and/or the Contractor from commencing or continuing with construction work should

the Principal Contractor and/or the Contractor at any stage in the execution of the
works be found to:

* have failed to have complied with any of the administrative measures required
by the Construction Regulations in preparation for the construction project or any
physical preparations necessary in terms of the Act;

¢ have failed to implement or maintain their health and safety plan;

¢ have executed construction work which is not in accordance with their health and
safety plan; or
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7.2

b)

d)

f)

e act in any way which may pose a threat to the health and safety of any person(s)
present on the site of the works or in its vicinity, irrespective of him/them being

employed or legitimately on the site of the works or in its vicinity.

Principal Contractor

The Principal Contractor shall accept the appointment under the terms and
Conditions of Contract. The Principal Contractor shall sign and agree to those terms
and conditions and shall, before commencing work, notify the Department of Labour
of the intended construction. Annexure 2 of this construction regulation contains a
“Notification of Construction Work” form. The Principal Contractor shall submit the
notification in writing prior to commencement of work and inform the Client or his
Agent accordingly. .

The Principal Contractor shall ensure that he is fully conversant with the

requirements of this Specification and all relevant health and safety legislation.

The Principal Contractor will in no manner or means be absolved from the
responsibility to comply with all applicable sections of the Act, the Construction
Regulations or any Regulations proclaimed under the Act or which may perceivable

be applicable to this contract.

The Principal Contractor shall provide and demonstrate to the Client a suitable and
sufficiently documented health and safety plan based on this Specification, the Act
and the Construction Regulations, which shall be applied from the date of
commencement of and for the duration of execution of the works. This plan shall, as
appendices, include the health and safety plans of all Sub-contractors for which he

has to take responsibility in terms of this contract.

The Principal Contractor shall provide proof of his registration and good standing
with the Compensation Fund or with a licensed compensation insurer prior to

commencement with the works.

The Potential Principal Contractor shall, in submitting his tender, demonstrate that
he has made provision for the cost of compliance with the specified health and safety
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requirements, the Act and Construction Regulations. (Note: This shall have to be

contained in the conditions of tender upon which a tenderer’s offer is based.)

g) The Principal Contractor shall consistently demonstrate his competence and the
adequacy of his resources to perform the duties imposed on the Principal Contractor

in terms of this Specification, the Act and the Construction Regulations.

h) The Principal Contractor shall ensure that a copy of his health and safety plan is
available on site and is presented upon request to the Client, an Inspector, Employee

or Sub-contractor.

i} The Principal Contractor shall ensure that a health and safety file, which shall include
all documentation required in terms of the provisions of this Specification, the Act
and the Construction Regulations, is opened and kept on site and made available to
the Client or Inspector upon request. Upon completion of the works, the Principal
Contractor shall hand over a consolidated health and safety file to the Client.

j} The Principal Contractor shall, throughout execution of the contract, ensure that all
conditions imposed on his Sub-contractors in terms of the Act and the Construction
Regulations are complied with as if they were the Principal Contractor.

k) The Principal Contractor shall from time to time evaluate the relevance of the Health
and Safety Plan and revise the same as required, following which revised plan shall
be submitted to the Client and/or his/her Agent for approval.

7.3 Contractor

The contractor must demonstrate to the Principal Contractor that he has the

Necessary competencies and resources to perform the construction work safely.

7.4 Responsibilities of Construction Health & Safety Agent (SACPCMP)
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The construction Health & Safety Agent act as a link between the client, Principal

b)

d)

Contractor and the project team members with respect to health & Safety, They are
Required to ensure that the client carry out its H&S responsibilities in terms of
Legislation as well as to co-ordinate and ensure good H&S practices are maintained
Throughout the duration of the project. In many cases this role starts from project

Initiation to project close-out.

H&S competence: In the event that the client is unable to satisfy the requirements of
the Construction Regulations for whatever reasons, the construction H&S agent may
be appointed to perform these functions on behalf of the client. Given the need to
appoint a registered construction H&S agent that is competent and adequately
resourced with respect to H&S matters.

H&S goals: It is important that the construction H&S agents demonstrate clearly to
clients how they are going to contribute to the achievement of any client H&S goals
and objectives. They should also set their own H&S goals.

H&S responsibilities: Prior to accepting the H&S agent appointment from clients, H&S
agents need to ensure that they brief clients fully on the client's particular
responsibilities in terms of the OH&SA of 1993 and Construction Regulations as
amended from time to time. In the absence of acceptance by clients of these
responsibilities, H&S agents will not be able to adequately meet their own H&S
responsibilities and duties.

H&S information: H&S agents must provide the designer or design team with all H&S
information to enable them to conduct a design HIRA to identify the significant hazards
that need to be included in the H&S specification. This information may be gathered
from multiple sources such as, for example, discussion with the client, previous
historical use of the site or facility, previous surveys and investigations and past H&S
files.
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8. SCOPE OF WORK
These specifications are applicable to the specific scope of work pertaining to the above-
mentioned project as detailed in the tender documents, this amongst all includes for

example:

a) Construction, erecting, alteration, renovations, refurbishment, repairs, demolishing
or dismantling of building and structures.

Site clearance

Site hoarding, demarcation and demolition works

excavations, filling, compaction, evening surface

Piling (by drilling, excavating,)

Temporal works

b) Construction, erecting, alteration, renovations, refurbishment, repairs, demolishing
or dismantling of any bridge, dam, canal, road, railway, runaway, sewer, or water

reticulation system or any civil engineering structure or type of work

¢) Construction of a new two storied Administration building.

- Preparation of site by leveling, compaction etc.
- Excavations for parking areas/services

9. PREPARING A HEALTH & SAFETY PLAN

(a) The level of detail required for a H&S plan will depend on how complex the
workplace is (in particular, the number of contractors at the workplace at any one
time) and the risks involved in the work. The plan must be easily accessible in a
construction site and it must be clearly understood by management, supervisors &
workers on construction site.

(b) The plan must be implemented, maintained and kept up to date during the
construction of the project.

(c) The principal contractor should prepare a H&S plan that includes

e project information;
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client requirements for H&S management on the project;

Environmental restrictions and existing on-site risks arrangements, imposed
by others or developed by the principal contractor, to control significant site
H&S risks; H&S file & project H&S review.

(d) The H&S plan should include the following information:

details of the client, that is the person commissioning the construction work, for
example their name, representative and contact details;

details of the principal contractor;

details of the construction project, for example address of the workplace,
anticipated start and end date and a brief description of the type of construction
work that the H&S plan will cover;

details on how subcontractors will be managed and monitored, including how
the principal contractor intends to implement and ensure compliance with the
H&S plan such as checking on the performance of subcontractors and how
non-compliance will be handled; and

details on how the risks associated with falls, falling objects, moving plant,
electrical work and all high risk construction work that will take place on a
construction project will be managed.

(e) The H&S plan should also include information on:

the provision and maintenance of a hazardous chemicals register, safety data
sheets and hazardous chemicals storage;

the safe use and storage of plant;

the development of a construction project traffic management plan;

obtaining and providing essential services information — electrical, gas,
telecom, water and similar services;

workplace security and public safety; and

ensuring workers have appropriate licences and training to undertake the
construction work.

(f) The H&S plan must contain:

a general description of the type of work activities involved in the project and
not just a description of the facility to be constructed;

the project program or schedule details, including start and finish dates,
showing principal activities;

details of client, design team, principal contractor, subcontractors, and major
suppliers; and

extent and location of relevant existing records, surveys, site investigation and
geotechnical reports, ‘as-built’ plans, H&S files.
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10.

1.

a)

b)

d)

HEALTH AND SAFETY FILE

The H&S file is a document prepared by the principal contractor containing important
project H&S information for use by the owner of the completed structure after
construction has been completed.

The principal contractor is responsible for producing an H&S file. It contains
important project H&S information for use by the owner of the completed structure
after construction has been completed. It is essential that the process of compiling
the file commences as early as possible to ensure sufficient time to gather the
required information.

The Principal Contractor must, in terms of Construction Regulation 7(7), keep a
Health & Safety File on site at all times that must include all documentation required
in terms of the Act and Regulations and must also include a list of all Contractors on
site that are accountable to the Principal Contractor and the agreements between
the parties and details of work being done. A more detailed list of documents and
other legal requirements that must be kept in the Health & Safety File.

The contractor must ensure that the client’s format and layout of the H&S file is
adhered to. The contractor must identify the responsible person that will prepare
the H&S file and who will be responsible for the drafting of as-built drawings. The
contractor must establish procedures:

The Health and Safety File will remain the property of the Client and/or its Agent on
its behalf throughout the period of the project and shall be consolidated and handed
over to the Client and/or its Agent on its behalf at the time of completion of the

project.

OH&S GOALS AND OBJECTIVES AND ARRANGEMENTS FOR MONITORING
AND REVIEWING OH&S PERFORMANCE

The Principal Contractor is required to maintain an acceptable disabling incident frequency

rate (DIFR) and report on this to the Client and/or its Agent on its behalf on a monthly basis.

1.

1

IDENTIFICATION OF HAZARDS AND DEVELOPMENT OF RISK
ASSESSMENTS, STANDARD WORKING
PROCEDURES (SWP) AND METHOD STATEMENTS
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The Principal Contractor is required to develop Risk Assessments, Standard
Working Procedures (SWP) and Method Statements for each activity executed in
the contract or project.

The identification of hazards is over and above the hazards identification programme
and those hazards identified during the drafting of the Health and Safety Plan.

11.1.1 Monthly Audit by Client and/or its Agent.

The Client and/or its Agent on its behalf will be conducting Periodic Audits at times
agreed with the Principal Contractor Audit to comply with Construction Regulation
4(1)(d) to ensure that the principal Contractor has implemented, is adhering to and
is maintaining the agreed and approved OH&S Plan.

a) A representative of the Principal Contractor and the relevant Health and
Safety Representative(s) (SHE-Reps) must accompany the Client and/or its
Agent on its behalf on all Audits and Inspections and may conduct their own
audit/inspection at the same time. Each party will, however, take
responsibility for the results of his/fher own audit/inspection results. The Client
and/or its Agent on its behalf may require to be handed a copy of the minutes
of the previous Health and Safety Committee meeting reflecting possible
recommendations made by that committee to the Employer for reference

purposes.

11.1.2 Health & Safety incident/accident reporting & investigations

a) The Principal Contractor shall report all incidents where an employee is injured on
duty to the extent that he/she:

i. dies

ii. becomes unconscious

iii. loses a limb or part of a limb
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iv. is injured or becomes ill to such a degree that he/she is likely either to die or
to suffer a permanent physical defect or likely to be unable for a period of at
least 14 days either to work or continue with the activity for which he/she was

usually employed

OR where:

i. amajorincident occurred

ii. the health or safety of any person was endangered

ii. where adangerous substance was spilled

iv.  the uncontrolled release of any substance under pressure took place

v. machinery or any part of machinery fractured or failed resulting in flying,
falling or uncontrolled moving objects

vi.  Machinery ran out of control, to the Provincial Director of the Department of
Labour within seven days and at the same time to the Client and/or its Agent

on its behalf.

b) The Principal Contractor is required to provide the Client and/or its Agent on its
behalf with copies of all statutory reports required in terms of the Act and the

Regulations.

c) The Principal Contractor is required to provide the Client and/or its Agent on its
behalf with a monthly “SHE Risk Management Report”.

d) The Principal Contractor is required to provide a.s.a.p. the Client and/or its Agent on

its behalf with copies of all internal and external accident/incident investigation
reports.
The Principal Contractor is responsible to oversee the investigation of all
accidents/incidents where employees and non-employees were injured fo the extent
that he/she/they had to receive first aid or be referred for medical treatment by a
doctor, hospital or clinic. (General Administrative Regulation 9)

(e) The resulis of the investigation to be entered into the Accident/Incident Register

listed above. (General Administrative Regulation 9)
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12.

(f) The Principal Contractor is responsible for the investigation of all non-injury
incidents as described in Section 24 (1) (b) & (c) of the Act and keeping a record of
the results of such investigations including the steps taken to prevent similar
incidents in future.

(g) The Principal Contractor is responsible for the investigation of all accidents relating
to the construction site and keeping a record of the results of such investigations
including the steps taken to prevent similar accidents in future.

(h) Notwithstanding the requirements of Section 24 of the Act, ALL incidents shall be
investigated and reported on in writing, irrespective of whether such incident gave

rise to injury or damage.

¢ Determine the underlying H&S deficiencies and other contributory factors
¢ I|dentification of corrective/preventative actions and continual improvement
e Communicating the outcome/results and documenting the events of the

investigation.

(i) Reporting Of Near-Misses
e Department of Public Works views the reporting of near misses as a critical
component in creating a positive health and safety awareness culture on site.
e Department of Public Works retains the right to enforce the reporting of near

misses within 24 hours of occurrence.

Review

The Principal Contractor is to review the Hazard Identification, Risk Assessments
and Standard Work Processes at each Production Planning and Progress Report
meeting as the construction work develops and progresses and each time changes

are made to the designs, plans and construction methods and processes.
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The Principal Contractor must provide the Client and/or its Agent on its behalf, other
Contractors and all other concerned parties with copies of any changes, alterations
or amendments as contemplated in the above paragraph.

12.1 Site Rules and other Restrictions

a) Site OH&S Rules

The Principal Contractor must develop a set of site-specific OH&S rules that will be
applied to regulate the Health and Safety Plan and associated aspects of the
construction. When required for a site by law, visitors and non-employees upon entering
the site shall be issued with the proper Personal Protective Equipment (PPE) as and

when necessary.

b) Security Arrangements

The Principal Contractor must establish site access rules and implement and maintain
these throughout the construction period. Access control must include the rule that non-
employees shall at all times be provided with fulltime supervision while on site. The
Principal Contractor must develop a set of Security rules and procedures and maintain
these throughout the construction period.

If not already tasked to the H&S Officer appointed in terms of Construction Regulation,
the Principal Contractor must appoint a competent person who must develop
contingency plans for any emergency that may arise on site as indicated by the risk

assessments.
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12.1.1 Appointment of Health & Safety Representatives

a) H&S Representatives(*SHE — Reps’)

Where the Principal Contractor employs more than 20 persons (including the

employees of other  Contractors (sub-contractors) he has to appoint one H&S

Representatives for every 50 employees or part thereof. (Section 17 of the Act and

General Administrative Regulation 6. & 7.)

H&S Representatives must be appointed in writing and the designation shall be in

accordance with the Collective Agreement as concluded between the parties as is

required in terms of General Administration Regulation 6.

12.1.2 Duties and Functions of the H&S Representatives

The Principal Contractor must ensure that the designated H&S Representatives
conduct at least a weekly inspection of their respective areas of responsibility
using a checklist developed by a Principal Contractor.

The report must be consolidated and submitted to the Health & Safety
Committee.

H&S Representatives must form part of the incident/accident investigating team.

12.1.3 Establishment of H&S Committee(s)

The Principal Contractor must establish H&S Committees consisting of
designated H&S Representatives together with a number of Employers
Representatives appointed as per Section 19(3) that are not allowed to exceed
the number of H&S Representatives on the committee.

The persons nominated by the employer on a H&S Committee must be
designated in writing for such period as may be determined by him. The H&S
Committee shall co-opt advisory (temporary) members and determine the
procedures of the meetings including the chairmanship.
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o The H&S Committee must meet minimum monthly and consider, at least, an
agreed Agenda for the first meeting. Thereafter the H&S Committee shall
determine its own procedures.

12.1.4 Training & Awareness

The contents and syllabi of all training required by the Act and Regulations including any
other related or relevant training as required must be included in the Principal Contractor's
Health and Safety Plan and Health and Safety File.

a) Training & Induction

All employees performing work or task on site that potentially impact on H&S must be
competent & have the necessary appropriate education, training & experience.

All the training must be closely aligned with the risk profile of the project; procedures
must be put in place to ensure that all workers are aware of the consequences of their

work activities & benefits of improved H&S performance.

All employees of the Principal and other Contractors must be in possession of proof of

General Induction training
b) Site Specific Induction Training

All employees of the Principal and other Contractors must be in possession of Site
Specific Occupational Health and Safety Induction or other qualifying training.

c) Other Training

All operators, drivers and users of construction vehicles, mobile plant and other

equipment must be in possession of valid proof of training.
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13. PROJECT/SITE SPECIFIC REQUIREMENTS

The following is a list of specific activities and considerations that have been identified for
the project and site and for which Risk Assessments, Standard Working Procedures (SWP),
management and control measures and Method Statements (where necessary) have to be

developed by the Principal Contractor:

a) Clearing & grabbling the area/site

b) Site establishment

c) Dealing with existing structures

d) Location of existing services

e) Boundary & Access control/Public liability exposures

f) Protection against heat exhaustion, dehydration, wet & cold conditions
g) Dealing with HIV & aids other related diseases

h) Use of portable electrical & explosive tools

i) Any Excavation work

j) Any welding work

k) Loading & offloading of trucks

[) Driving & operations of Construction vehicles & mobile plant

m) Temporal works and

n) Construction work as defined in the construction regulation 2014
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15. THE PRINCIPAL CONTRACTOR’S GENERAL DUTIES

¢ The Principal Contractor shall at all times ensure his status of an “employer”
as referred to in the Act, and will abide by his/her responsibilities, duties and
functions as per the requirements of the Act and Regulations with specific

reference to Section 8 of the Act.

e The Principal Contractor shall keep, and on demand make available, a copy
of the Act on site at all times and in addition to that he/she will introduce and
maintain a file titled “Health and Safety File”, or other record in permanent
form, which shall contain all relevant aspects and information as
contemplated in the Construction Regulations. He/she will make this file
available to the client or his representative whenever necessary or on request
to an interested party.

e The project under control of the Principal Contractor shall be subject to
periodic health and safety audits that will be conducted by the client at
intervals agreed upon between the Principal Contractor and the client,
provided such intervals will not exceed periods of one month.

e The Principal Contractor is to ensure that he/she and all persons under his
control on the construction site shall adhere to the above specifications.

e The Principal Contractor should note that he/she shall be held liable for any
anomalies including costs and resulting deficiencies due to delays caused by
non-conformance and/or non-compliance to the above Health and Safety
Specifications and the Health and Safety Plan based on these specifications.
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16. THE PRINCIPAL CONTRACTOR’S SPECIFIC DUTIES

The Principal Contractor’s specific duties in terms of these specifications are detailed in the
Construction Regulations as published under government notice 07 August 2014,

stipulated in Section 7.

17. THE PRINCIPAL CONTRACTOR’S SPECIFIC RESPONSIBILITIES WITH
REGARD TO HAZARDOUS ACTIVITIES

The following examples of activities are identifiable as hazardous in terms of the
Construction Regulations. The contractor shall execute the activities in accordance with the

following Construction Regulations and other applicable regulations of the Act:

- Fall protection

- Structures

- Excavation work

- Demolition work

- Scaffolding

- Construction vehicles & mobile plant.

- Water environments

- Housekeeping on construction sites

- Fire precautions on construction sites.
This list must not be taken to be exclusive or exhaustive! All of the above requirements
will be read in conjunction with the relevant regulations and health and safety standards as
required by the Act. All documents and records required by the Construction Regulations
will be kept in the Health and Safety File and will be made available at any time when

required by the client or his representative, or on request to an interested party.
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18. GENERAL NOTES TO THE PRINCIPAL CONTRACTOR

Legal Framework

Part of legal obligations

The more important Acts and relevant subordinate/secondary legislation as well as
other (inter alia Local Government) legislation that also apply to the State as well as

to State owned buildings and premises: -

a. The latest issue of SABS 0142: "Code of Practice for the Wiring of Premises"

b. The Local Government Ordinance 1939 (Ordinance 17 of 1939) as amended
and the municipal by-laws and any special requirements of the local supply
authority

c. The Fire Brigade Services Act 1987, Act 99 of 1987 as amended

d. The National Building Regulations and Building Standards Act 1977 (Act 103
of 1977) as amended and relevant proclaimed Regulations (SABS 0400)

e. The Post Office Act 1958 (Act 44 of 1958) as amended
The Electricity Act 1984, Act 41 of 1984

g. The Regulations of Local Gas Board(s), including Publications of the SABS
Standards and Codes of Practice, with specific reference to GNR 17468
dated 4" October 1997

h. Legislation pertaining to water usage and the environment

i. Legislation governing the use of equipment, which may emit radiation (e.g. X-
Rays etc.)

j. Common Law
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19. HOUSE KEEPING

Good housekeeping will be maintained at all times as per Construction Regulation
No. 25. Poor housekeeping contributes to three major problems, namely, costly or
increased accidents, fire or fire hazards and reduction in production. Good

housekeeping will enhance production time.

In promotion of environmental control all waste, rubble, scrap etc, will be disposed
of at a registered dump site and records will be maintained. Where it is found to be
impractical to use a registered dump site or it is not available, the Principal
Contractor will ensure that the matter is brought to record with the client or his
representative, after which suitable, acceptable alternatives will be sought and

applied.

Dross and refuse from metals, and waste matters or by-products whose nature is
such that they are poisonous or capable of fermentation, putrefaction or constituting

a nuisance shall be treated or disposed of by methods approved of by an inspector.

NOTE: No employer (Principal Contractor) shall require or permit any person to
work at night or after hours unless there is adequate, suitable artificial lighting

including support services in respect of Health and Safety.
Facilities

The site establishment plan shall make provision for:

b) Dining room facilities

The contractor shall make provision for adequate dining room facilities for his

employees on site.

c)

Change rooms

The contractor shall make provision for adequate change rooms for his employees on

site.

d) Ablution facilities

Rev H&S Spec Guideline Oct 2015 33



The contractor shall make provision for adequate ablution facilities for his employees

on site.

These facilities shall be maintained by the contractor.
e) Smoking Areas

Designated smoking areas shall be established by Department of Public Works.
f) Drinking Water Facilities

The provision of drinking water facilities shall be negotiated between the Contractor and
Department of Public Works.

g) Equipment Compliance Certificates

Before equipment is brought on site valid certificates of compliance issued by a
competent person shall be presented. The equipment includes but shall not be limited
to:
i.lifting equipment and lifting tackle
ii.power driven machinery
ii.electrical equipment

iv.testing and monitoring equipment

h) Barricading

All barricading shall be of the rigid type unless the use of non-rigid barricading has been
approved in writing by the Department of Public Works Project Manager. The
contractors’ barricading standard shall be included in the Health and Safety Plan.

Where more than one contractor is working on a site, the fixed barricading shall be
clearly marked with the company's name, site contact person as well as the contact

number/s.
i) Erection of Structures for Logistic Support

Prior to site establishment Department of Public Works shall approve the contractor's

site plan.
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20. LOCKOUT SYSTEMS

A system of control shall be established in order that no unauthorized person can
energize a circuit, open a valve, or activate a machine on which people are working
or doing maintenance, even if equipment, plant or machinery is out of commission
for any period, thus eliminating injuries and damage to people and equipment as far

as is reasonably practicable.

Physical/mechanical lock-out systems shall be part of the safety system and
included in training. Lockouts shall be tagged and the system tested before

commencing with any work or repairs.
21. IMPORTANT LISTS AND RECORDS TO BE KEPT

The following are lists of several records that are to be kept in terms of the Construction
Regulations. The lists are:

i. List of appointments
ii. List of record keeping responsibilities

iii. Inspection checklist

a) Contractor Risk Assessment Process
The risk assessment process shall include:
1) an evaluation of the method of the work to be conducted
2) the method statement on the procedure to be followed in performing the task shall
be developed
3) the risk assessment will also include activities like:
i.  Transportation of passengers and goods to and from site
i. Site establishment
iii. Physical and mental capabilities of employees
iv. Others as may be specified.
4) the hazards as listed in the paragraph — Site Specific Health and Safety Hazards
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5) a review plan for risk assessments shall provide for:
i. the quarterly review of all applicable risk assessments
ii. the review of an assessment if there is reason fo believe that the previous
assessment is no longer valid, or there has been a change in a process, work
methods, equipment or procedures and working conditions
iii. Risk assessment/s to be reviewed if the outcome of incident investigations
and audits etc. requires such action.

A pre - task risk assessment shall be conducted in writing on every task and be
facilitated by the team leader. All  risk assessments and pre-task risk
assessments shall be filed and be available on site.

b) Risk Profile
All contractors shall submit a risk profile of the work to be conducted with their Health
and Safety Plan.

c) Risk Based Inspection Program

The inspection programme shall be risk based. The inspection plan shall form part
of the Health and Safety Plan.
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IMPORTANT CONTACT DETIALS

(FOR HEALTH & SAFETY ASPECTS ONLY)

The contractor is to add all the important contact information about essentials services, support and
assistance.

SERVICE NUMBER CONTACT PERSON

Hospital

Ambulance

Z" Water
N Electricity

Police

Fire Brigade

@? Engineer

ADD OTHER IMPORTANT HEALTH & SAFETY CONTACT DETAILS AS MAY BE FOUND
NECESSARY.
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SECTION 37(2) AGREEMENTS
CONCLUDED BETWEEN
DEPARTMENT OF PUBLIC WORKS

(Hereinafter referred to as Department of Public Works)

T R OO < WO SO T R~ S [
(NAme)repreSeNtiNg .....ccoiiriiii i e e e [Insert name of
contractor/supplier], do hereby acknowledge that ..............cccoiiii i,
[insert name of contractor/supplier] is an employer in his/her own right, with duties as prescribed in
the Occupational Health and Safety Act No. 85 of 1993 (“the Act”), as amended, and agree to ensure
that all work will be performed and/or machinery or plant used in accordance with the provisions of
the Act.

| undertake that ... [insert name of contractor/supplier]
shall strictly adhere to, and ensure that his/her employees adhere to, the provisions of the
Occupational Health and Safety Act, 1993 (Act 85 of 1993).

I have been provided with SHE specifications for project/service ...................cooine. [insert
brief details of project/service, for example, name, contract/project number]

............................... and will comply with the requirements set out in these.

| accept and agree that the SHE specifications constitute arrangements and procedures between
.................................................................... [Insert name of contractor/supplier/Agent
Safety Manager/Safety Officer] and Department of Public Works, which will ensure compliance
DY [Insert name of contractor/supplier] with the

provisions of the Act, as contemplated in section 37(2) of the Act.

This agreement constitutes the sole agreement between the parties, and no variation, modification,
or waiver of any of the provisions of this agreement or consent to any departure from these shall,
in any manner, be of any force or effect, unless confirmed in writing and signed by both parties, and
such variation, modification, waiver, or consent shall be effective only in the specific instance and

for the specific purpose and to the extent for which it was made or given.
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This agreement is signed on behalf of the parties, each signatory to this warranting that he/she has
the requisite authority to do so.

Signed this ........ccooeivieennnl day of .ovvreiiiiii 20 .o at
...................................................... (Place)

(FUlN@me)..........c..oviuieeii i (Signature) ......cccoooieeeiiiiiiiiiiiiiiann.. on

behalf of ... (Supplier/contractor/Agent)

Contractor Responsible Manager (responsible for signing the Department of Public Works’

contract on behalf of the contractor)

Witnesses
L e e e e e TR e e EE 00 e G s
s
Signed this ..........coceeeiiiinnnl. dayof ..o, 20, e,
- | o e SR e U S (Place)
(FUlname..........ccccoooiiiiiiiiiiiiiiiii e (Signature)..........ccocoeveiiiiiiiiiiiinninns, on

Behalf of Department of Public Works.
(Contracts and/or Project Manager or Department of Public Works representative)

Witnesses
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PROJECT:

(full name AND site address of project)
(and full or proper description of project)

WCS NO: (works control system number)

SUPERVISION BY THE DEPARTMENT OF PUBLIC WORKS:

Mr /Ms/Me - CONSTRUCTION PROJECT MANAGER
(add full details of the project manager)
Mr /Ms/Me - CONSTRUCTION MANAGER
(add full details )
Mr /Ms/Me AGENT:

(full particulars of agent)

SUPERVISION BY THE PRINCIPAL CONTRACTOR:

PRINCIPAL CONTRACTOR: (full particulars of principle contractor / contractor)

Mr /Ms/Me - CONSTRUCTION HEALTH & SAFETY OFFICER
(add full details and contact of this officer)

Mr /Ms/Me - CONSTRUCTION HEALTH & SAFETY MANAGER

(add full details of this officer)

Rev H&S Spec Guideline Oct 2015
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Mr /Ms/Me -

Rev H&S Spec Guideline Oct 2015

CONSTRUCTION HEALTH & SAFETY AGENT
(add full details of this officer)

CONSTRUCTION MANAGER
(add full details of the head of the project)

42
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PG-03.1 (EC) SITE INFORMATION — GCC 3" Edition (2015)

Project title:

UPINGTON AND SURROUNDING AREAS: MAINTENANCE AND REPAIRS OF GENERAL
BUILDING WORKS FOR 36 MONTHS TERM CONTRACT.

Tender no:

ID-3264366

WCS no:

Reference no:

19/2/4/2/2/2026-2029

C4 Site |

» Kakamas Police Station
» Kakamas Magistrate Court
» Kiemoes Police Station

nformation

> Louisvale SANDF

» Louisvale Trospostation

» Upington New Magistrate Court

» Upington Old Magistrate Court
» Upington Police Station
» Upington Police Station SCM
» Groblershoop Police Station
> Groblershoop Magistrate Court
» Kenhardt Police Station

» Kenhardt Magistrate Court

> Marydale Police Station

» Augrabies Police Station

> Augrabies Magistrate Court

» Noenieput Police Station

» Steinkopf Police Station

> Port Nolloth Magistrate Court
> Nababeeb Police Station

» Kamieskroon Police Station

> Garies Police Station

> Honderklip Police Station
» Springbok Police Station

> Springbok Magistrate Court
> Aggenys Police Station

> Pella Police Station

> Pofadder Magistrate Court

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer".
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