Department:
Public Works and Infrastructure
REPUBLIC OF SOUTH AFRICA

TENDER

- FOR

¥

JAN KEMPDORP AMMUNITION DEPOT:

ACCESSIBILITY FOR PERSONS WITH
DISABILITIES

DEPARTMENT OF PUBLIC WORKS PROJECT MANAGER
AND INFRASTRUCTURE

KIMBERLEY REGIONAL OFFICES

PRIVATE BAG X5002 T. GAXELA
KIMBERLEY

8301




-l

1 P v

G ?  REPUBLIC OF SOUTH ASRICA

VOLUME 1: TENDERING PROCEDURES

*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
**Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the ward “retention” Page 1 of 2
For Internal & External Use

Effective date 20 September 2021 Version: 2.0



O EEommm DPW-07 (EC): Form
S of Offer and Acceptance

T1.1 TENDER NOTICE AKD INVITATION TO TENDER

*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
**Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word “retention” Page 2 of 2
For Internal & External Use

Effective date 20 September 2021 Version 2021/01



il

4y e PA-04 (EC): Notice and Invitation to Tender

{Eg ) FARAE Vealha 900 I roMRcHiD
w REPUBLIC OF SOUTH AFRICA

PA-04 (EC): NOTICE AND INVITATION TO TENDER

THE DEPARTMENT OF PUBLIC WORKS AND INFRASTRUCTURE INVITES TENDERS FOR:

Proiect title: JAN KEMPDORP AMMUNITION DEPOT: ACCESSIBILITY FOR PERSONS WITH
J ' DISABILITIES

Tender no: KIM 05/2024 Reference no: 19/2/4/2/2/2349/195

Advertising date: | 21 June 2024 Closing date: 12 July 2024

Closing time: 11h00 Validity period: | 84 Calendar days

1. REQUIRED CIDB GRADING

It is estimated that tenderers should have a CIDB contractor grading designation of 3 GB or 3 GB* or higher.
* Delete “or select tender value range select class of construction works” where only one class of construction works is applicable

It is estimated that potentially emerging enterprises should have a CIDB contractor grading designation of

3 GBPE or 3 GB PE* or higher.

* Delete “or select tender value range select class of construction works PE” where only one class of construction works is applicable

2. FUNCTIONALITY CRITERIA APPLICABLE YES X NO []

Note 1: Failure to meet minimum functionality score will result in the tenderer being disqualified.

5 years experience or more in a building environment = 5 points

4 years experience in a building environment = 4 points
3 years experience in a building environment = 3 points
2 years experience in a building environment = 2 points

Functionality criteria’: Weighting factor:
1. Management 1
The contractor to provide reference letters for previous projects of similar nature
(GB) undertaken and completed successfully or a completion certificate signed by
Principal Agent / Project Manager/ Client as proof. Only projects of R 500 000 and
above per project to be considered within the last 10 years. 20
04 projects and above project =4 points
03 projects =3 points
02 projects =2 points
01 projects =1 points
2. Management 2
Contractor to provide a staffing resources eg CV for Site supervisor/ Foreman /
Site Manager with a Tertiary qualification in any built enviroment and experience
of
; 15

1The points allocated to each functionality criterion should not be generic but should be determined separately for each tender

on a case by case basis.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.
12
For Internal & External Use Effective date: 21 July 2023
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3.Work Force 1:
Contractor to provide proof of work force to execute this project. Attach copies of
ID and trade test certificates (please note that submitting of copy of ID only will
be0)
Sub Criteria 15
Plumbing
3 plumbers and above =5 points
2 plumbers = 4 points
1 plumber = 3 points
4. Work Force 2:
Contractor to provide proof of work force to execute this project. Attach copies of
ID and trade test certificates (please note that submitting of copy of 1D only will
be 0)
Sub Criteria 15
Bricklayers
3 bricklayers and above =5 points
2 brickiayers = 4 points
1 bricklayer = 3 points
5. Work Force 3:
Contractor to provide proof of work force to execute this project. Attach copies of
ID together with a certificate of competency/short course certificate (please note
that submitting of copy of ID only willbe 0)
Sub Criteria 15
A) Painters
5 Painters and above =5 points
4 Painters = 4 points
3 Painters = 3 points
2 painter = 2 points
6. Financial Credibility:
Contractor to provide bank rating from Banking Institute to justify credit risk not older
than 1 month from the date of the advert.
Sub Criteria: 20
Credit Rating of "A" =05 points
Credit Rating of "B" =04 paints
Credit Rating of "C" =03 points
Credit rating of "D" =0
Total 100 Points

{Weights for functionality must add up to 100. Weightings will be multiplied by the scores allocated during the evaluation process to arrive at
the total functionality poinis)

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 2 of
12
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Minimum functionality score to qualify for further evaluation: 50
(Total minimum qualifying score for functionality is 50 Percent, any deviation below or above the 50 Percent, provide motivation below)

‘ insert motivation (if the provided space is not enough aitach a memorandum)

3. THE FOLLOWING EVALUATION METHOD FOR RESPONSIVE BIDS WILL BE APPLICABLE:

[ Method 1 (Financial offer) PJ Method 2 (Financial and Preference offer)

3.1. Indicate which preference points scoring system is applicable for this bid:

X 80720 ] 90/10 [] Either 80/20 or 90/10
Preference points scoring system Preference points scoring system Preference points scoring system

4. RESPONSIVENESS CRITERIA

4.1.Indicate substantive responsiveness criieria applicable for this tender. Failure to comply with the
criteria stated hereunder ghall result in the tender offer being disqualified from further
consideration:

Only those tenderers who satisfy the eligibility criteria stated in the Tender Data may submit
tenders.

Tender offer must be properly received on the tender closing date and time specified on the
invitation, completed either electronically (if issued in electronic format), or by writing legibly in non-
erasable ink. (All as per Standard Conditions of Tender). -

Use of correction fluid is prohibited.

X

Submission of a signed bid offer as per the DPW-07 (EC).

Submission of DPW-09 (EC): Particulars of Tenderer’s Projects.

Bidders must comply with DPW-21 (EC): Record of Addenda to tender documents, if any.

Submission of DPW-16 signed by the authorised official and completion of bid briefing attendance
register.

Bidders to familirise themselves with the site conditions

The tenderer shall submit his fully priced Bills of Quantities / Lump Sum Document (complete
document inclusive of all parts) together with his tender.

The tenderer shall submit his fully priced and completed sectional summary- and final summary
pages with the tender.

O o0 ¥ IRKRKR|H K

10 Specify other responsiveness criteria

11

(]

Specify other responsiveness criteria

|

12 Specify other responsiveness criteria

13 | [J | Specify other responsiveness criteria

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 3 of
12
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14 | [ | Specify other responsiveness criteria

15 | [ | Specify other responsiveness criteria

4.2, Indicate administrative requirements applicable for this tender. Tenderers may be required to
submit the below documents where applicable.

The Employer reserves the right to request further information regarding the undermentioned criteria.
Failing to submit further clarification and/or documentation within seven (7) calendar days from request or
as specifically indicated, will disqualify the tender offer from further consideration.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 4 of
12
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Any correction to be initialled by the person authorised to sign the tender documentation as per PA
15.1 or PA 15.2 resolution of board/s of directors / or PA15.3 Special Resolution of Consortia or
JV's.

Submission of applicable (PA-15.1, PA-15.2, PA-15.3): Resolution by the legal entity, or consortium
/ joint venture, authorising a dedicated person(s) to sign documents on behalf of the firm /
consortium / joint venture.

All parts of tender documents submitted must be fully completed in ink and signed where required.

Submission of (PA-11): Bidder's disclosure

Submission of PA-16.1 (EC): Ownership Particulars

Submission of documentation relating to risk assessment criteria as contained in C 2.1 of DPW-
03 Tender Data.

Submission of (PA 40): Declaration of Designated Groups.

X XOUOXK K| X

Submission of proof of Registration on National Treasury’s Central Supplier Database (CSD).
Insert the Supplier Registration Number on the form of offer, including proposed sub-contractors if
any

©
X

Data provided by the tenderer in Part 2 of DPW-04 Contract Data (JBCC 2018) or DPW-05 Contract
Data (GCC 2015) whichever applicable to be fully completed.

10

The tenderer shall submit his fully priced Bills of Quantities (complete document inclusive of all
parts) within 14 calendar days from request.

11

Upon request, submission of fingerprints obtainable from local SAPS including any other additional
documentation and information required for vetting purposes.

12

Upor request, submission of a fully completed security clearance application form with supporting
documentation and information as required. The security clearance form will be provided by the
Employer for projects requiring a security clearance.

13

Specify other responsiveness criteria

14

Specity cther respensiveness criteria

15

Specify other responsiveness criteria

16

Specify other responsiveness criteria

17

Specify other responsiveness criteria

o o000 0 X |®O

18

Specify other responsiveness criteria

4.3.Indicate administrative requirements applicable for specific goals, Tenderers will not be required
to submit the below document if not provided in the original tender proposals, Failure to comply
with the criteria stated hereunder shall result in the tenderer not allocated points for specific

goals.
1 57 Submission of (PA-16): Preference Points Claim Form in terms of the Preferential Procurement
= | Regulations 2022
2 | X A trust, consortium or joint venture (including unincorporated consortia and joint ventures) must
submit a consolidated B-BBEE Certificate issued by a SANAS accredited service provider

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shail be construed to have the same meaning as the words

“Tender” or “Tenderer”.
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5. METHOD TO BE USED TO CALCULATE POINTS FOR SPECIFIC GOALS:

PA-04 (EC): Notice and Invitation to Tender

X

5.1. For procurement transaction with rand value greater than R1 Million and up to R50 Million
(Inclusive of all applicable taxes) the specific goals listed in table 1 below are applicable.
Table 1

Serial | Specific Goals Preference Documentation to be submitted by

No Points Allocated | bidders to validate their claim

out of 20

1, An EME or QSE which is at 10 o SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
people (Mandatory) where applicable.

2. Located in a specific Local 2 ¢ Official Municipal Rates Statement
Municipality or District which is in the name of the bidder.
Municipality or Metro or
Province area for work to be Or
done or services to be
rendered in that area s Any account or statement which is
(Mandatory) in the name of the bidder.

Or

e Permission to Occupy from local
chief in case of rural areas (PTO)
which is in the name of the bidder.

Or

e Lease Agreement which is in the
name of the bidder.

3. An EME or QSE or any entity 4 ¢ SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black women (Mandatory) where applicable.

4. An EME or QSE or any entity 2 e SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black people with disability where applicable.

(Mandatory)

and

¢ Medical Certificate indicating that
the disability is permanent.

Or

e South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

National Council for Persons with

Physical Disability in South Africa

registration (NCPPDSA).

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
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PA-04 (EC): Notice and Invitation to Tender

5.

An EME or QSE or any entity
which is at least 51% owned
by black youth (Mandatory)

» |D Copy and SANAS Accredited
BBBEE Cettificate or Sworn
Affidavit where applicable.

8.2. For procurement transaction with rand value greater than R50 Million (Inclusive of

0 all applicable taxes) the specific goals listed in table 2 below are applicable.

NB. The use of one of goal numbers’ 4 or 5 is mandatory. The BSC must select either
one of the two, but not both.

Table 2
Serial | Specific Goals Preference Documentation to be submitted by
No Points bidders to validate their claim
Allocated out of
10

1. An EME or QSE or any 4 o SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black people where applicable.
(Mandatory)

2. | Located in a specific Local 2 ¢, Official Municipal Rates
Municipality or District Statement which is in the name
Municipality or Metro or of the bidder.

Province area for work to
be done or services to be Or
rendered in that area
(Mandatory) e Any account or statement
which is in the name of the
bidder.
Or
¢ Permission to Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.
Or
e Lease Agreement which is in
the name of the bidder.

3. | An EME or QSE or any 2 s SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black women where applicable.
(mandatory)

4.[] | An EME or QSE or any 2 e SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black people with where applicable.
disability (Mandatory)

and
e Medical Certificate indicating
that the disability is permanent.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.

12
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Effective date: 21 July 2023 Version: 2023/08
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Or

e South African Social Security
Agency (SASSA) Registration
indicating that the disability is

permanent.
Or
National Council for Persons with
OR Physical Disability in South Aifrica
registration (NCPPDSA).
An EME or QSE or any 2 ¢ ID Copy and SANAS
5.4 entity which is at least 51% Accredited BBBEE Certificate
owned by black youth or Sworn Affidavit where
(Mandatory) applicable.

Black people mean Africans, Coloureds and Indians, who - (a) are citizens of the Republic of South Africaby birth or descent; or (b)
became citizens of the Republic of South Africa by naturalisation - (i} before 27 April 1994; or (ii) on or after 27 April 1994 and who would
have been entitled to acquire citizenship by naturalisation prior to that date. (BROAD-BASED BLACK ECONOMIC EMPOWERMENT ACT No 25899, 2003 of
9 JANUARY 2004).

6. BID EVALUATION METHOD

This bid will be evaluated according to the preferential procurement model in the PPPFA: (Tick applicable
preference point scoring system)

X 80720 [Jeo/10 [ Either 80/20 or 90/10
Preference points scoring svstem I Preference points scoring system Preference points scoring system

In case where below/above R 50 000 000 is selected, the lowest acceptable tender will be used to determine
the applicable preference point system.

7. ELIGIBILITY IN RESPECT OF RISK TO THE EMPLOYER:

Standard risk management assessment criteria in respect of tenders received for routine projects
in the engineering and construction works environments:

Tender offers will be evaluated by an Evaluation Committee based on the technical and commercial risk
criteria listed hereunder. Each criterion carries the same weight / importance and will be evaluated
individually based on reports presented to the Bid Evaluation Committee by the Professional Team appointed
on the project. A tender offer will be declared non-responsive and removed from any further evaluation if any
one criterion is found to present an unacceptable risk to the Employer.

in order for the evaluation reports to be prepared by the Professional Team, the Tenderer is obliged to provide
comprehensive information on form DPW-09 (EC). Failure to complete the said form will cause the tender to
be declared non-responsive and removed from any further consideration. The Employer reserves the right
to request additional information over and above that which is provided by the Tenderer on said form. The
information must be provided by the Tenderer within the stipulated time as determined by the Bid Evaluation
Committee, failing which the tender offer will mutatis mutandis be declared non-responsive.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 8 of

12
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7.1 Technical risks:
Criterion 1: Experience on comparable projects during the past 10 years.

The tendering Service Provider's experience on comparable projects during the past 10 years. The number
of current and previous comparable projects performed by the Tenderer as per the evaluation report prepared
by the Consultant Team, based on its research and inspection of a representative sample of the Tenderer's
current and previous work as reflected on form DPW-09 (EC), as well as, if necessary, of any additional work
executed by the Tenderer, not reflected on form DPW-09 (EC). Failing to provide contactable references will
result in the tender offer will be mutatis mutandis declared non-responsive.

Aspects to be regarded as “comparable” includes (but may be extended according to circumstances): size
of projects (measured against monetary value or other project quantifying parameters), nature of projects
(building, engineering, high/low rise, etc.), locality/area of execution (site-specific influences, knowledge of
local conditions, etc.), complexity of project, projects for similar client department irrespective of end purpose
of buildings/facilities created or in progress of being created and time scales of projects (normal, fast track,
etc.) and stage of its/their development.

Criterion 2: Contractual commitment and quality of performance on comparable projects during the
past 10 years.

Adherence to contractual commitments and quality of performance of comparable current and previous
projects performed by the Tenderer during the past 10 years as per the evaluation report prepared by the
Consultant Team, based on its research and inspection of a representative sample of the Tenderer's current
and previous work as reflected on form DPW-09 (EC), as well as, if necessary, of any additional work
executed by the Tenderer, not reflected on form DPW-09 (EC). Failing to provide contactable references will
result in the tender offer be mutatis mutandis declared non-responsive.

Aspects to be considered include, but are not limited to the following:

1.  The level of progress on current projects in relation to the project programme or, if such is not
available/applicable. to the contractual construction period in general,

2. The degree to which previous projects have been completed within the contractual completion periods
and/or extensions thereto, and the extend of penalties imposed;

3. Project performance: time management & programming of works, timeous ordering of materials and

appointment of subcontractors;

Financial management: payment to suppliers and cash flow problems;

Quality of workmanship: extent of reworks and timeous attention to remedial works;

Personnel resources: suitably qualified and experienced, turnover in site staff and labour force,

specifically site manager and foreman;

7. Personnel management: extent of labour disputes and ability to resolving labour disputes amicably;

8. Sub-contractors: extent of turnover in subcontractors, general liaison and payment problems
experienced;

9. Contract administration: contractual aspects such as complying to laws and regulations, insurances,
security, submission of required documentation timeously, reaction to written contract instructions,
appointments of subcontractors, etc. as can generally be expected in standard/normal conditions of
contract.

10. Health & Safety: adherence to regulations and compliance, and number of transgressions & serious
incidents.

11. Plant & equipment: sufficient resources on site and in time.

12. Delays: extent of causing delays, submission of claims timeously, and abuse of or exaggerated delay
claims.

13. Final account: extent to which the contractor assisted in finalising the final account.

o0

Criterion 3: Suitably qualified and appropriately experienced human resources

Allocation of suitably qualified and appropriately experienced human resources, both in respect of principals
and/or other staff (contract manager, site agent, site foreman including other professional, technical and/or
administrative) of the tendering Service Provider to the project, as proof that the tendering Service Provider
will be able to react/respond appropriately to the Services required herein. The Company Organogram with
CV's and certified ID’s of all principals and employed workforce as well as proof of Professional Registration

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 9 of
12

For Internal & External Use Effective date: 21 July 2023 Version: 2023/08
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will be verified. Current and future workload of the tenderer in relation to capacity and capability will also be
considered. The tenderer should demonstrate that he or she possesses the necessary professional and
technical qualifications and -competence in relation to the scope of work and work to be undertaken.

Criterion 4: Attendance of compulsory bid clarification meeting, if applicable
If applicable, submission of confirmation of DPW-16.1 (PSB) attendance of compulsory bid clarification

meeting or proof of attending the compulsory virtual meeting by a suitably qualified and experienced
representative of the tenderer in terms of PA-04 (EC): Notice and Invitation to Tender.

7.2 Commercial risks:

8.

The

The financial viability assessment evaluates the risk over the life of the construction period, as to whether
the tenderer will be able to deliver the goods and services which are specified in the contract and / or be able
to fulfil guarantees or warranties provided for in the contract in order to complete the project successfully for
the amount tendered.

Aspects to be considered include but are not limited to, the respective rates tendered, bank rating, financial
capability and capacity whether the tenderer has or has access to sufficient financial resources to deliver the
goods or services described in the tender documentation (including fulfilling any guarantees or warranty
claims), whether the tenderer is not subject to any current or impending legal action (either formal
proceedings or notification of legal action) which could impact on the financial standing of the tenderer or the
delivery of the goods or services, financial report from auditors as proof of current liquidity, and company or
any parent company or investor guarantee/s and financial statements.

CONTRACT PARTICIPATION GOAL TARGETS AND CIDB B.U.l.L.D. PROGRAMME

contractor shall achieve in the performance of the contract the following Contract Participation Goals (CPGs)

as described in PG-01.2 (EC): Scope of Work and PG-02.2 (EC): Pricing Assumptions and in accordance with
the feasibility study, which farms nart of the specifications in the CPG Section of the Specification of this contract.

(a)

Minimum Targeted Local Manufacturers of Material Contract Participation Goal, in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the | Not applicable
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020
— Condition of Contract.

Minimum Targeted Local Building Material Suppliers Contract Participation Goal in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Coniracts as published in the
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb | Not applicable
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020
— Condition of Contract.

()

Minimum Targeted Local Labour Skills Development Contract Participation Goal in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the | Not applicable
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020
— Condition of Contract.

cidb BUILD Programme: Minimum Targeted Enterprise Development Contract
Participation Goal in accordance with the cidb Standard for Indirect Targeting for
Enterprise Development through Construction Works Contracts, No 36190 | Not applicable
Government Gazette, 25 February 2013, as amended in cidb Best Practice Project
Assessment Scheme Notice No. 43726 of 18 September 2020 — Condition of
Contract.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 10 of
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cidb BUILD Programme: Minimum Targeted Local Labour Skills Development
(e} | Contract Participation Goal in accordance with the cidb Standard for Contract
Participation Goals for Targeting Enterprises and Labour through Construction | Not applicable
Works Contracts as published in the Government Gazette Notice No. 48491 of 28
April 2023 and the cidb Best Practice Project Assessment Scheme Notice No.
43726 of 18 September 2020 — Condition of Contract.— Condition of Contract

DPWI| National Youth Service training and development programme (NYS) — | Not applicable
Condition of Contract.

(f)

(g) | Labour Intensive Works — Condition of Contract. Not applicable

(h) Select

0] Select

9. COLLECTION OF TENDER DOCUMENTS

|Z| Bid documents are available for free download on e-Tender portal www.etenders.gov.za

Alternatively; Bid documents may be collected during working hours at the following address no 21-

23 Market Square Kimberley 8300. A non-refundable bid deposit of R 200 is payable (cash
only) on collection of the bid documents.

10. SITE INSPECTION MEETING
A pre-tender site inspection meeting will be held in respect of this tender.
Attendance of said pre- tender site inspection meeting is compulsory

The particulars for said pre- tender site inspection meeting or virtual bid clarification / site inspection meeting. are:

Venue: Jankemp dorp Ammunition Depot

Virtual meeting link: | n/a

Date: 28 June 2024 Starting time: | 10h00

11. ENQUIRIES

11.1. Technical enquiries may be addressed to:

DPWI Project Manager | Thandie Gaxela Telephone no: | 053 868 5365
Cellular phone no 082 907 7376 Fax no:
E-mail Thandie.gaxela@dpw.gov.za

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or "Tenderer”. Page 11 of
12
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11.2. SCM enquiries may be addressed to:

SCM Official Gail Aysen Telephone no: | 053 838 5221
Cellular phone no 082 733 2103 Fax no:
E-mail Gail. Aysen@dpw.gov.za

12. DEPOSIT / RETURN OF TENDER DOCUMENTS

Telegraphic, telephonic, telex, facsimile, electronic and / or late tenders will not be accepted.

Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender
Data.

All tenders must be completed in non-erasable ink and submitted on the official forms — (forms not to be re-
typed).

Tender documents may be posted to: Deposited in the tender box at:
The Director-General no 21-23 Market Square
Department of Public Works and Infrastructure Old Magistrate building
Private Bag X 5002 ,
Kimberl Kimberley
imberiey OR | insert room no
8301
Attention:

Procurement section: Room Security

Any reference to words “Bid” or Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 12 of

12
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C1.1 FORM OF OFFER AND ACCEPTANCE

*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
**Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word “retention” Page 1 of 1
For Internal & External Use

Eftective date 20 September 2021 Version: 2.0
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DPW-07 (EC): FORM OF OFFER AND ACCEPTANCE

Project title: JAN KEMPDORP AMMUNITION DEPOT: ACCESSIBILITY FOR PERSONS WITH
l . DISABILITIES

Tender no: KIM 05/2024 Reference no: 19/2/4/2/2/2349/195

OFFER

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the
procurement of:

A building contractor for the alterations and additions to existing buildings to facilitate accessibility/
movement for persons with disabilities within the South African National Defense Force Jan Kempdorp
Ammunition Depot.

The Tenderer, identified in the offer signature block, has examined the documents listed in the tender data and addenda
thereto as listed in the returnable schedules, and by submitting this offer has accepted the conditions of tender.

By the representative of the Tenderer, deemed to be duly authorized, signing this part of this form of offer and
acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under the contract
including compliance with all its terms and conditions according to their true intent and meaning for an amount to be
determined in accordance with the conditions of contract identified in the contract data.

THE TOTAL OFFER INCLUSIVE OF ALL APPLICABLE TAXES (All applicable taxes” includes value- added tax, pay as you earn,
income tax, unemployment insurance fund contributions and skills development levies) IS:

Rand (in words):

Rand in figures: R

The award of the tender may be subjected to further price negotiation with the preferred tenderer(s). The negotiated and agreed price will be
considered for acceptance as a firm and final offer.

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and acceptance and
returning one copy of this document to the Tenderer before the end of the period of validity stated in the tender data,
whereupon the Tenderer becomes the party named as the Contractor in the conditions of contract identified in the
contract data.

THIS OFFER IS MADE BY THE FOLLOWING LEGAL ENTITY: (cross out block which is not applicable)

Company or Close Corporation: Natural Person or Partnership:

And: Whose Registration Number is: Whose Identity Number(s) is/are:
----------------------------------------------------------------------------- OR R R R N NN NN N Y NS
And: Whose Income Tax Reference Number is: Whose Income Tax Reference Number is/are:

CSD supplier nUmber:.........ccccoveeieieciieiee e CSD supplier nUmMber:.........occevvivernieec,

AND WHO IS (if applicable):

Trading under the NAME and StYle O ... oo et et as st et st a s esae e s s e es s enneeees

*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
“*Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word “retention” Page 1 0f4
For Internal & External Use

Effective date 20 September 2021 Version: 2.0



E"Zgz"”':ﬂ:z“;"“&“" e DPW-07 (EC): Form
PUBLIE GF SOUTH MTEIEA of Offer and Acceptance

Tender no: KIM 05/2024

AND WHO IS:
Represented herein, and who is duly authorised to do so, by: Note:
) A Resolution / Power of Attorney, signed by all the Directors /
Mr/Mrs/Ms: Members / Partners of the Legal Entity must accompany this

............................................................................................... oﬂer, authorising the Representaﬁve to make this offer.

SIGNED FOR THE TENDERER:

Name of representative Signature Date

WITNESSED BY:

Name of witness Signature Date
This Of'fe:r is in respect of: (Please indicate with an “X” in the appropriate block) (NB.. Separate Offer
The official dOCUMENES ........viiiiieniiii O and Acceptance forms
The official Aternative ........ ..o e e O are to be completed for
Own alternative (only if documentation makes provision therefore) ...................... O ;’;;r:'aﬁ'i"',ea::erff' each
SECURITY OFFERED:

(a) the Tenderer accepts that in respect of contracts up to R1 million, a payment reduction** of 5% of the contact value (excluding
VAT) will be applicable and will be deducted by the Employer in terms of the applicable conditions of contract

(b) in respect of contracts above R1 million, the Tenderer offers to provide security as indicated below:

(1) cash deposit of 10 % of the Contract Sum (excluding VAT) Yes [ ] No []
(2) variable construction guarantee of 10 % of the Contract Sum (excluding VAT) Yes [] No []
(3) payment reduction of 10% of the value certified in the payment certificate (excluding VAT) Yes [] No []

{4) cash deposit of 5% of the Contract Sum (excluding VAT) and a payment reduction of 5%
of the value certified in the payment certificate (excluding VAT) Yes [ ] No[]

(5) fixed construction guarantee of 5% of the Contract Sum {excluding VAT) and a payment
reduction of 5% of the value certified in the payment certificate (excluding VAT) Yes [ 1 No []

NB. Guarantees submitted must be issued by either an insurance company duly registered in terms of the Insurance Act [Long-Term Insurance Act,
1998 (Act 52 of 1998) or Short-Term Insurance Act, 1998 (Act 35 of 1998)] or by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of
1990) on the pro-forma referred to above. No alterations or amendments of the wording of the pro-forma will be accepled.

The Tenderer elects as its domicilium citandi et executandi in the Republic of South Africa, where any and all legal
notices may be served, as (physical address):

*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
**Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word “retention” Page 2 of 4
For Internal & External Use

Effective date 20 September 2021 Version 2021/01



’ﬁ e T DPW-07 (EC): Form
~=7 of Offer and Acceptance

Tender no: KIM 05/2024
Other Contact Details of the Tenderer are:

o T 13 = OO Branch.....ooeeeiiieee e

Registration No of Tenderer at Department of LabOUr ..o,
CIDB Registration NUMDET: ... ... it e irie i ee e s e st et e ee et e er e e ee e rn e e taat s ra et s eea s srsb e et s anestnesnnnnees

ACCEPTANCE

By signing this part of this form of offer and acceptance, the Employer identified below accepts the Tenderer’s offer. In
consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the conditions of
contract identified in the contract data. Acceptance of the Tenderer’s offer shall form an agreement between the
Employer and the Tenderer upon the terms and conditions contained in this agreement and in the contract that is the
subject of this agreement.

The terms of the contract are contained in:

Part C1 Agreement and contract data, (which includes this agreement)

Part C2 Pricing data

Part C3 Scope of work

Part C4 Site information and drawings and documents or parts thereof, which may be incorporated by reference into
the above listed Parts.

Deviations from and amendments to the documents listed in the tender data and any addenda thereto as listed in the
tender schedules as well as any changes to the terms of the offer agreed by the Tenderer and the Employer during this
process of offer and acceptance, are contained in the schedule of deviations attached to and forming part of this
agreement. No amendments to or deviations trom said documents are valid uniess contained in inis scneduie.

The Tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule of
deviations (if any), contact the Employer’s agent (whose details are given in the contract data) to arrange the delivery
of any securities, bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the
conditions of contract identified in the contract data. Failure to fulfil any of these obligations in accordance with those
terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer receives
one fully completed original copy of this document, including the schedule of deviations (if any). Unless the tenderer
(now contractor) within five (5) working days of the date of such receipt notifies the employer in writing of any reason
why he/she cannot accept the contents of this agreement, this agreement shall constitute a binding contract between
the parties.

For the Employer:

Name of signatory Signature Date

Name of Organisation: - Department of Public Works and Infrastructure

Address of
Organisation:

WITNESSED BY:

Name of witness Signature Date
*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.
**Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word “retention” Page 3 of 4
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[ DPW-07 (EC): Form
v REPUBLIC QF SQUTH AFRICA Of Offer and Acceptance
Tender no:

Schedule of Deviations

1.1.1. Subject:

Detail:

1.1.2. Subject:

Detail:

1.1.3. Subject:

Detail:

1.1.4. Subject:

Detail:

1.1.5. Subject:

Detail:

1.1.6. Subject:
Detail:

By the duly authorised representatives signing this agreement, the Employer and the Tenderer agree to and accept the
foregoing schedule of deviations as the only deviations from and amendments to the documents listed in the tender
data and addenda thereto as listed in the tender schedules, as well as any confirmation, clarification or changes to the
terms of the offer agreed by the Tenderer and the Employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between
the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of this Agreement shall
have any meaning or effect in the contract between the parties arising from this agreement.

*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
“*Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word *retention” Page 4 of 4

For internal & External Use
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DPW-09 (EC): PARTICULARS OF TENDERER’S PROJECTS
Project title: JAN KEMPDORP AMMUNITION DEPOT: ACCESSIBILITY FOR PERSONS WITH DISABILITIES
Tender / quotation no: KIM 05/2024 Closing date: 12 July 2024
Advertising date: 21 June 2024 Validity period: 84 days
1. PARTICULARS OF THE TENDERER’S CURRENT AND PREVIOUS COMMITMENTS
1.1. Current projects
Name of Employer Contractual Contractual Current
Projects currently engaged in or Representative | Contact tel. no. | Contract sum | commence- completion percentage
of Employer ment date date progress
1
2
3
4
5
6
7
8
Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words “Tender” or “Tenderer”. Page 1 of 2

For Internal & External Use

Effective date 20 September 2021

Version: 2021/01




Department:
Public Works and Intrastructure

REPUBLIC OF SOuTH AFRicA  tenderer’s projects

Tender no: KIM 05/2024

1.2. Completed projects

DPW-09 (EC): Particulars of

. . » ifi
Projects completed in the previous 5 Name of m:.__u_o.<oq Contractual Oo:.qmoﬁ.cm_ Date of ﬂo: cate
(five) years or Representative | Contact tel. no. | Contract sum | commence- completion of Practical

of Employer ment date date Completion

1

2

3

4

5

6

7

8

9

Name of Tenderer Signature Date

Any reference to words “Bid” or Bidder” herein and/or in any other dr  mentation shall be construed to have the same meaning as thev s “Tender” or “Tenderer”. Page 2 of 2
For Internal & External Use Effective date 20 Septsmber 2021 Version: 1.6
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REPUBLIC OF SOUTH AFRICA

DPW-21 (EC): RECORD OF ADDENDA TO TENDER DOCUMENTS

e JAN KEMPDORP AMMUNITION DEPOT: ACCESSIBILITY FOR PERSONS
) : WITH DISABILITIES
Tender no: KIM 05/2024 Reference no: 19/2/4/2/2/2349/195

1. 1/ We confirm that the following communications received from the Department of Public Works and
Infrastructure before the submission of this tender offer, amending the tender documents, have been taken
into account in this tender offer: (Attach additional pages if more space is required)

Date Title or Details

10.

11.

12.

13.

Name of Tenderer Signature Date

2. | / We confirm that no communications were received from the Department of Public Works and
Infrastructure before the submission of this tender offer, amending the tender documents.

Name of Tenderer Signature Date

Effective date: 2 August 2021 Version: 2021/01



/ @ Department:
,  Public Works and infrastructure
WE&%  REPUBLIC OF SOUTH AFRICA

DPW-16 (EC): SITE INSPECTION MEETING CERTIFICATE

Proiect title: JAN KEMPDORP AMMUNITION DEPOT: ACCESSIBILITY FOR PERSONS
) ' WITH DISABILITIES
Tender / Quotation no: | KIM 05/2024 Reference no: 19/2/4/2/2/2349/195
Closing date: 12 July 2024
This is to certify that |, representing

in the capacity of

visited the site on: 28 June 2024

| have made myself familiar with all local conditions likely to influence the work and the cost thereof. | further
certify that | am satisfied with the description of the work and explanations given at the site inspection meeting
and that | understand perfectly the work to be done, as specified and implied, in the execution of this contract.

Name of Tenderer Signature Date
Thandie Gaxela
Name of DPW Representative Signature Date

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”.
For Internal Use

Effective date June 2022

Page 1 of 1
Version: 2022/01
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V REPUBLIC OF SOUTH AFRICA

PA-16: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2022

This preference form must form part of all tenders invited. it contains general information
and serves as a claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE
GENERAL CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN
RESPECT OF THE TENDER AND PREFERENTIAL PROCUREMENT
REGULATIONS, 2022

1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to invitations to tender:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all
applicable taxes included); and
- the 90/10 system for requirements with a Rand value above R50 000 000 (all

applicable taxes included).
1.2 Preference Points System to be applied
(tick whichever is applicable).
X The applicable preference point system for this tender is the 80/20 preference point system.
[ 1The applicable preference point system for this tender is the 90/10 preference point system.

[] Either the 90/10 or 80/20 preference point system will be applicable in this tender. The
lowest/ highest acceptable tender will be used to determine the accurate system once
tenders are received.

1.3 Points for this tender shall be awarded for:
1.3.1 Price; and

1.3.2  Specific Goals

1.4  The maximum points for this tender are allocated as follows:

CHOOSE APPLICABLE PREFERENCE
POINT SCORING SYSTEM [ 8020 [ eor10
PRICE 80 90
SPECIFIC GOALS 20 10
Total points for Price and Specific Goals | 100 ' 100

Page 1 of 10

Effective date 21 July 2023 Version 2023/08



1.5  Breakdown Allocation of Specific Goals Points
] 1.5.1. For procurement transaction with rand value greater than R2 000, 00 and up to R1

Million (Inclusive of all applicable taxes) the specific goals listed in table 1 below are

applicable.
Table1
Serial | Specific Goals Preference Documentation to be submitted by
No Points bidders to validate their claim
Allocated out
of 20

1. An EME or QSE which is at 10 o SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
people (Mandatory) where applicable.

2. Located in a specific Local 2 o Official Municipal Rates
Municipality or District Statement which is in the name
Municipality or Metro or of the bidder.

Province area for work to
be done or services to be Or
rendered in that area
(Mandatory)
* Any account or statement which
is in the name of the bidder.
Or
e Permission to Occupy from local
chief in case of rural areas
(PTO) which is in the name of
the bidder.
Or
e Lease Agreement which is in the
name of the bidder.

3. An EME or QSE which is at 4 ¢ SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
women (Mandatory) where applicable.

4, An EME or QSE which is at 2 s SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
people with disability where applicable.

(Mandatory)

Effective date 21 July 2023

Page 2 of 10
Version 2023/08




and

Or

Or

Medical Certificate indicating
that the disability is permanent.

South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

National Council for Persons
with Physical Disability in South
Africa registration (NCPPDSA).

An EME or QSE which is
at least 51% owned by
black youth (Mandatory)

ID Copy and SANAS Accredited
BBBEE Certificate or Sworn
Affidavit where applicable.

R50 Million (Inclusive of all a

1.5.2. For procurement transaction with rand yalue areater than R1 Million and up to
licable taxes) the specific goals listed in table 2 below

are applicable.
Table 2
Serial | Specific Goals Preference Documentation to be submitted by
No Points bidders to validate their claim
Allocated out
of 20
1. An EME or QSE or any 10 e SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black people where applicable.
(Mandatory)
2. Located in a specific Local 2 « Official Municipal Rates

Municipality or District
Municipality or Metro or
Province area for work to be
done or services to be
rendered in that area
(Mandatory)

Or

Statement which is in the name
of the bidder.

Effective date 21 July 2023

Page 3 of 10
Version 2023/08




* Any account or statement
which is in the name of the
bidder.

Or

¢ Permission to Occupy from
local chief in case of rural areas
(PTO) which is in the name of
the bidder.

Or

¢ Lease Agreement which is in
the name of the bidder.

An EME or QSE or any
entity which is at least 51%
owned by black womer:
(Mandatory)

e SANAS Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

An EME or QSE or any
entity which is at least 51%
owned by black people with
disability (Mandatory)

o SANAS Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

and

¢ Medical Certificate indicating
that the disability is permanent.

Or

e South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

National Council for Persons with
Physical Disability in South Africa
registration (NCPPDSA).

Effective date 21 July 2023

Page 4 of 10
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5. An EME or QSE or any 2 o ID Copy and SANAS

entity which is at least 51% Accredited BBBEE Certificate
owned by black youth or Sworn Affidavit where
(Mandatory) applicable.

1.5.3. For procurement transaction with rand value agreater than R50 Million (Inclusive of
all applicable taxes) the specific goals listed in table 3 below are applicable.

NB. The use of one of goal numbers’ 4 or 5 is mandatory. The BSC must select either
one of the two, but not both.

Table 3
Serial | Specific Goals Preference Documentation to be submitted by
No Points bidders to validate their claim
Allocated out
of 10

1. An EME or QSE or any 4 .o SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black people where applicable.
(Mandatory)

2. Located in a specific Local 2 ¢ Official Municipal Rates
Municipality or District Statement which is in the name
Municipality or Metro or of the bidder.

Province area for work to

be done or services to be Or
rendered in that area

(Mandatory)

e Any account or statement
which is in the name of the
bidder.

Or

e Permission to Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.

Or

o Lease Agreement which is in
the name of the bidder.

3. An EME or QSE or any 2 s SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit

where applicable.
Page 5 of 10
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owned by black women
(mandatory)

4.[] | An EME or QSE or any
entity which is at least 51%
owned by black people with
disability (Mandatory)

OR

o SANAS Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

and

¢ Medical Certificate indicating
that the disability is permanent.

Or

e South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

National Council for Persons with
Physical Disability in South Africa
registration (NCPPDSA).

5.[] | An EME or QSE or any
entity which is at least 51%
owned by black youth
(Mandatory)

e ID Copy and SANAS
Accredited BBBEE Certificate
or Sworn Affidavit where
applicable

1.6

1.7

Black people mean Africans, Coloureds and Indians, who - (a) are citizens of the Republic of South Africaby birth or
descent; or (b) became citizens of the Republic of South Africa by naturalisation - (i} before 27 April 1994; or (i) onor
after 27 April 1994 and who would have been entitled to acquire citizenship by naturalisation prior to that date. (BrRoAD-

BASED BLACK ECONOMIC EMPOWERMENT ACT No 25899, 2003 of 9 JANUARY 2004).

Failure on the part of the tenderer to submit proof or documentation required in terms
of this tender to claim points for specific goals, if the service provider/ tenderer did not
submit proof or documentation required to claim for specific goals will be interpreted to
mean that preference points for specific goals are not claimed.

The organ of state reserves the right to require of a service provider/tenderer, either
before a tender is adjudicated or at any time subsequently, to substantiate any claim
in regard to preferences, in any manner required by the organ of state.

DEFINITIONS

(@) “tender” means a written offer in the form determined by an organ of state in
response to an invitation to provide goods or services through price quotations,

Effective date 21 July 2023
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(b)
()
(d)

(e)

3.

3.1.

3.1.1.

3.2.

3.2.1.

Where

competitive tendering process or any other method envisaged in legislation;

“price” means an amount of money tendered for goods or services, and
includes all applicable taxes less all unconditional discounts;

“rand value” means the total estimated value of a contract in Rand, calculated at the
time of bid invitation, and includes all applicable taxes;

“tender for income-generating contracts” means a written offer in the form
determined by an organ of state in response to an invitation for the origination of
income-generating contracts through any method envisaged in legislation that will
result in a legal agreement between the organ of state and a third party that produces
revenue for the organ of state, and includes, but is not limited to, leasing and disposal
of assets and concession contracts, excluding direct sales and disposal of assets
through public auctions; and

“the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No.
5 of 2000).

FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

POINTS AWARDED FOR PRICE

THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS
A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10

Pt—P mi Pt—Pmi

Ps =80 (1 -2 ) o Ps =90 (1 -2 )
Pmin Pmin

Where
Fs = Points scored for prive oi iender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender

FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME
GENERATING PROCUREMENT

POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt-P Pt-P
Ps =801+ ) or Ps =90 (1 + 2 )
Pmax Pmax
Ps =  Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmax = Price of highest acceptable tender

Page 7 of 10
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4, POINTS AWARDED FOR SPECIFIC GOALS

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement
Regulations, preference points must be awarded for specific goals stated in the tender.
For the purposes of this tender the tenderer will be allocated points based on the goals
stated in table 1,2 and 3 above as may be supported by proof/ documentation stated
in the conditions of this tender:

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which
states that, if it is unclear whether the 80/20 or 90/10 preference point system applies,
an organ of state must, in the tender documents, stipulate in the case of—

(a) an invitation for tender for income-generating contracts, that either the 80/20
or 90/10 preference point system will apply and that the highest acceptable
tender will be used to determine the applicable preference point system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point
system will apply and that the lowest acceptable tender will be used to
determine the applicable preference point system,

then the organ of state must indicate the points allocated for specific goals for both the
90/10 and 80/20 preference point system.

Table 4: Specific goals for the tender and points claimed are indicated per the table
below.

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is
applicable, corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each
preference point system.)

|  Number of Number of Number of
points Number of points points
points claimed claimed
allocated (80/20
allocated (90/10
(90/10 systam) system)
The specific goals allocated system) (80/20
points in terms of this tender system) (To be (Ig.2
(To be leted completed
completed (To be col;n pth e by the
by the organ  completed ten)tlierer) tenderer)
of state) by the organ
of state)
1. An EME or QSE (or any \
entity for procurement \
transaction with rand value
greater than R1 Million)
which is at least 51% owned
by black people
2. Located in a specific Local 2 2 \
Municipality or District ‘
Municipality or Metro or
Page 8 of 10
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The specific goals allocated
points in terms of this tender

done or services to be
rendered in that area

Province area for work to be

Number of
points
claimed

(90/10
system)

(To be
completed
by the
tenderer)

Number of
points
claimed
(80/20
system)

(To be
completed
by the
tenderer)

3. An EME or QSE (or any
entity for procurement
transaction with rand value
greater than R1 Million)
which is at least 51% owned
by black women

4, An EME or QSE (or any
entity for procurement
transaction with rand value
greater than R1 Million)
which is at least 51% owned
by black people with
disability

5. An EME or QSE (or any
entity for  procurement
transaction with rand value
greater than R1 Million)
which is at least 51% owned
by black youth.*

DECLARATION WITH REGARD TO COMPANY/FIRM

4.3. Name of company/firm........c.cc.coiiviiiiiiiiiinn: e ra et amerraraeen dBEa e r e nen e ane e

4.4. Company registration nUMber: ...........coooiiiirii et

4.5. TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium
One-person business/sole propriety

Close corporation
Public Company

Personal Liability Company

(Pty) Limited

Non-Profit Company

Effective date 21 July 2023
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State Owned Company
[TICK APPLICABLE BOX]

, the undersigned, who is duly authorised to do so on behalf of the company/firm,
certify that the points claimed, based on the specific goals as advised in the tender,
qualifies the company/ firm for the preference(s) shown and | acknowledge that:

i) The information furnished is true and correct;

i) The preference points claimed are in accordance with the General Conditions as
indicated in paragraph 1 of this form;

iii) In the event of a contract being awarded as a result of points claimed as shown
in paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary
proof to the satisfaction of the organ of state that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any
of the conditions of contract have not been fulfilled, the organ of state may, in
addition to any other remedy it may have —

(a) disqualify the person from the tendering process;

(b) recover costs, losses or damages it has incurred or suffered as a result
of that person’s conduct;

(c) cancel the contract and claim any damages which it has suffered as a
result of having to make less favourable arrangements due to such
cancellation;

(d) recommend that the tenderer or contractor, its shareholders and
directors. or only the shareholders and directors who acted on a
fraudulent basis, be restricted from obtaining business from any organ of
state for a period not exceeding 10 years, after the audi alteram partem
(hear the other side) rule has been applied; and

(e) forward the matter for criminal prosecution, if deemed necessary.

SURNAME AND NAME: ...t

DATE:
ADDRESS: = e e

Page 10 of 10
Effective date 21 July 2023 Version 2023/08
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Department:
Public Works und hfmstnsclure

é § Ei;l
‘V REPUBLKC OF SOUTH AFRICA

PA-11: BIDDER’S DISCLOSURE

1. PURPOSE OF THE FORM

Any person (natural or juristic) may make an offer or offers in terms of this invitation
to bid. In line with the principles of transparency, accountability, impartiality, and ethics

"as enshrined in the Constitution of the Republic of South Africa and further expressed

in various pieces of legislation, it is required for the bidder to make this declaration in
respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of
Restricted Suppliers, that person will automatically be disqualified from the bid
process.

2. Bidder’s declaration

2.1

2.1.1

Is the bidder, or any of its directors / trustees / shareholders / members / partners or
any person having a controlling interest (1) in the enterprise, employed by the state?

YES /NO

If so, furnish particulars of the names, individual identity numbers, and, if applicable,
state employee numbers of sole proprietor/ directors / trustees / shareholders /
members/ partners or any person having a controlling interest in the enierprise, in
table below.

Full Name Identity Number Name of State institution

(1) the power, by one person or a group of persons holding the majority of the
equity of an enterprise, alternatively, the person/s having the deciding vote or
power to influence or to direct the course and decisions of the enterprise.

Any reference to words "Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same
meaning as the words “Tender” or “Tenderer”. Page 10of 3
For External Use Effective date 5 July 2022 Version: 2022/03



\é oo PA-11: BIDDER'S DISCLOSURE

Department:
% . Public Works and hifmsinuclure
V REPUBLIC OF SOUTH AFRICA

2.2 Do you, or any perscn connected with the bidder, have a relationship with any person
who is employed by the procuring institution?
YES / NO

2.2.1 If so, furnish particulars:

...............................................................................................................

2.3 Does the bidder or any of its directors / trustees / shareholders / members / partners
or any person having a controlling interest in the enterprise have any interest in any
other related enterprise whether or not they are bidding for this contract?

YES /NO

2.3.1 If so, furnish particulars:

3 DECLARATION

I, the undersigned, (NAME).........viiniiiiie e
in submitting the accompanying bid, do hereby make the following statements that |
certify to be true and complete in every respect:

3.1 | have read and | understand the contents of this disclosure;

3.2 |l understand that the accompanying bid will be disqualified if this disclosure is found
not to be true and complete in every respect;

3.3 The bidder has arrived at the accompanying bid independently from, and without
consultation, communication, agreement or arrangement with any competitor.
However, communication between partners in a joint venture or consortium2 will not
be construed as collusive bidding.

3.4 In addition, there have been no consultations, communications, agreements or
arrangements with any competitor regarding the quality, quantity, specifications,
prices, including methods, factors or formulas used to calculate prices, market
allocation, the intention or decision to submit or not to submit the bid, bidding with the
intention not to win the bid and conditions or delivery particulars of the products or
services to which this bid invitation relates.

3.5 The terms of the accompanying bid have not been, and will not be, disclosed by the
bidder, directly or indirectly, to any competitor, prior to the date and time of the official
bid opening or of the awarding of the contract.

3.6 There have been no consultations, communications, agreements or arrangements
made by the bidder with any official of the procuring institution in relation to this
procurement process prior to and during the bidding process except to provide
clarification on the bid submitted where so required by the institution; and the bidder
was not involved in the drafting of the specifications or terms of reference for this bid.

2 Joint venture or Consortium means an association of persons for the purpose of
combining their expertise, property, capital, efforts, skill and knowledge in an
activity for the execution of a contract.

Any reference to words “Bid” or Bidder" herein and/or in any other documentation shall be construed to have the same
meaning as the words “Tender” or “Tenderer”. Page 2 of 3
For External Use Effective date 5 July 2022 Version: 2022/03



' Ewenene PA-11: BIDDER'S DISCLOSURE

Dapartment*
Pubtic Works und hiirsstucturs
REPUBLKC OF SOUTH AFRICA

| am aware that, in addition and without prejudice to any other remedy provided to
combat any restrictive practices related to bids and contracts, bids that are suspicious
will be reported to the Competition Commission for investigation and possible
imposition of administrative penalties in terms of section 59 of the Competition Act No
89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for
criminal investigation and or may be restricted from conducting business with the
public sector for a period not exceeding ten (10) years in terms of the Prevention and
Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

| CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3
ABOVE IS CORRECT.

| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN
TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON
PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT
SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

..........................................................................................

Position Name of bidder

This form has been aligned with SBD4

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same

meaning as the words “Tender” or “Tenderer”. Page 3 of 3
For External Use Effective date 5 July 2022 Version: 2022/03
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PA-15.1: RESOLUTION OF BOARD OF DIRECTORS
RESOLUTION of a meeting of the Board of *Directors / Members / Partners of:

(Legally correct full name and registration number, if applicable, of the Enterprise)

Held at (place)
on (date}
RESOLVED that:

1. The Enterprise submits a Bid / Tender to the Department of Public Works in respect of the following project:

(Project description as per Bid / Tender Document)

Bid / Tender Number: (Bid / Tender Number as per Bid / Tender Document)

2. *Mr/Mrs/Ms:

in *his/her Capacity as: (Position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign the Bid / Tender, and any and all other documents and/or
correspondence in connection with and relating to the Bid / Tender, as well as to sign any Contract, and
any and all documentation, resulting from the award of the Bid / Tender to the Enterprise mentioned
above.

Name Capacity Signature
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Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”. Page 1 0of 2
For external use Effective date 20 September 2021 Version: 2021/01



.1

Fmo Doz

O or S0uTH asia PA-15.1: Resolution of Board of Directors

G

17

18

19
20

The bidding enterprise hereby absolves the Department of Public Works from any liability whatsoever that may arise as a result of this
document being signed.

Note: ENTERPRISE STAMP

1. * Delete which is not applicable.

2. NB: This resolution must, where possible, be signed by all
the Directors / Members / Pariners of the Bidding
Enterprise.

3. In the event that paragraph 2 cannot be complied with, the
resolution must be signed by Directors / Members /
Partners holding a majority of the shares / ownership of the
Bidding Enterprise (attach proof of shareholding /
ownership hereto).

4.  Directors / Members / Partners of the Bidding Enterprise
may alternatively appoint a person to sign this document
on behalf of the Bidding Enterprise, which person must be
so authorized by way of a duly completed power of
attorney, signed by the Directors / Members / Partners
holding a majority of the shares / ownership of the Bidding
Enterprise (proof of shareholding / ownership and power
of attorney are to be attached hereto).

5. Should the number of Directors / Members / Partners
exceed the space available above, additional names and
signatures must be supplied on a separate page.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer” Page 2 of 2
For external use Effective date 20 September 2021 Version: 2021/01
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PA-15.2: RESOLUTION OF BOARD OF DIRECTORS TO ENTER INTO
CONSORTIA OR JOINT VENTURES

RESOLUTION of a meeting of the Board of *Directors / Members / Partners of:

(Legally correct full name and registration number, if applicable, of the Enterprise)

Held at (place)
on (date)
RESOLVED that:

1. The Enterprise submits a Bid /Tender, in consortium/Joint Venture with the following Enterprises:

(List all the legally correct full names and registration numbers, if applicable, of the Enterprises forming the Consortium/Joint
Venture)

to the Department of Public Works in respect of the following project:

(Project description as per Bid /Tender Document)

Bid / Tender Number: (Bid / Tender Number as per Bid / Tender Document)

2. *Mr/Mrs/Ms:

in *his/her Capacity as: (Position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign a consortium/joint venture agreement with the parties listed under
item 1 above, and any and all other documents and/or correspondence in connection with and relating to
the consortium/joint venture, in respect of the project described under item 1 above.

3. The Enterprise accepts joint and several liability with the parties listed under item 1 above for the due fulfilment
of the obligations of the joint venture deriving from, and in any way connected with, the Contract to be entered
into with the Department in respect of the project described under item 1 above.

4. The Enterprise chooses as its domicilium citandi et executandifor all purposes arising from this joint venture
agreement and the Contract with the Department in respect of the project under item 1 above:

Physical address:

(code)

Any reference 1o words “Bid” or Bidder> herein and/or in any ather documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”. Page10f2
For external use Effective date 20 September 2021 Version: 2021/01
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C

Postal Address:

(code)

Telephone number:

Fax number:

Name Capacity Signature
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The bidding enterprise hereby absolves the Department of Public Works from any fiability whatsoever that may arise as a resulf of this
document being signed .

Note: ENTERPRISE STAMP

1. " Delete which is not applicable.

2. NB: This resolution must, where possible, be signed by all
the Directors / Members / Partners of the Bidding
Enterprise.

3. Inthe event that paragraph 2 cannot be complied with, the
resolution must be signed by Directors / Members /
Partners holding a majority of the shares / ownership of the
Bidding Enterprise (attach proof of shareholding /
ownership hereto).

4. Directors / Members / Partners of the Bidding Enterprise
may alternatively appoint a person to sign this document
on behalf of the Bidding Enterprise, which person must be
so authorized by way of a duly completed power of
attorney, signed by the Directors / Members / Partners
holding a majority of the shares / ownership of the Bidding
Enterprise (proof of shareholding / ownership and power of
attorney are to be attached hereto).

5. Should the number of Directors / Members / Partners
exceed the space available above, additional names and
signatures must be supplied on a separate page.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 2 of 2
For external use Effective date 20 September 2021 Version: 2021/01
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PA-15.3: SPECIAL RESOLUTION OF CONSORTIA OR JOINT
VENTURES

RESOLUTION of a meeting of the duly authorised representatives of the following legal entities who have

entered into a consortium/joint venture to jointly bid for the project mentioned below: (legally correct full names and
registration numbers, if applicable, of the Enterprises forming a Consortium/Joint Venture)

1.

Held at (place)

on (date)

RESOLVED that:

RESOLVED that:

A. The above-mentioned Enterprises submit a Bid in Consortium/Joint Venture to the Department of Public
Works in respect of the following project:

(Project description as per Bid /Tender Document)

Bid / Tender Number: (Bid / Tender Number as per Bid /Tender Document)

Any reference to words “Bid” or Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 1 of 3
For external use Eftective date 20 September 2021 Version: 2021/(1
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PA-15.3: Special Resolution of Consortia or Joint Ventures

B. *Mr/Mrs/Ms:

in *his/her Capacity as: (Position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign the Bid, and any and all other documents and/or correspondence in
connection with and relating to the Bid, as well as to sign any Contract, and any and all documentation,
resulting from the award of the Bid to the Enterprises in Consortium/Joint Venture mentioned above.

C. The Enterprises constituting the Consortium/Joint Venture, notwithstanding its composition, shall conduct
all business under the name and style of:

D. The Enterprises to the Consortium/Joint Venture accept joint and several liability for the due fulfilment of
the obligations of the Consortium/Joint Venture deriving from, and in any way connected with, the Contract
entered into with the Department in respect of the project described under item A above.

E. Any of the Enterprises to the Consortium/Joint Venture intending to terminate the consortium/joint venture
agreement, for whatever reason, shall give the Department 30 days written notice of such intention.
Notwithstanding such decision to terminate, the Enterprises shall remain jointly and severally liable to the
Department for the due fulfilment of the obligations of the Consortium/Joint Venture as mentioned under
item D above.

F. No Enterprise to the Consortium/Joint Venture shall, without the prior written consent of the other
Enterprises to the Consortium/Joint Venture and of the Department, cede any of its rights or assign any
of its obligations under the consortium/joint venture agreement in relation to the Contract with the
Department referred to herein.

G. The Enterprises choose as the domicilium citandi et executandi of the Consortium/Joint Venture for all

purposes arising from the consortium/joint venture agreement and the Contract with the Department in
respect of the project under item A above:

Physical address:

{Postal code)

Postal Address:

(Postal code)

Telephone number:

Fax number:

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 2 of 3
For external use Effective date 20 September 2021 Version: 1.3
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PA-15.3: Special Resolution of Consortia or Joint Ventures

Name Capacity Signature
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The bidding enterprise hereby absolves the Department of Public Works & Infrastructure from any liability whatsoever that may arise as
a result of this document being signed.

Note:

1. * Delete which is not applicable.
2. NB: This resolution must be signed by all the Duly Authorised Representatives of the Legal Entities to the consortium/joint

venture submitting this tender, as named in item 2 of Resolution PA-15.2.

3. Should the number of the Duly Authorised Representatives of the Legal Entities joining forces in this tender exceed the space
available above, additional names, capacity and signatures must be supplied on a separate page.

4. Resolution PA-15.2, duly completed and signed, from the separate Enterprises who participate in this consortium/joint venture,
must be attached to this Special Resolution (PA-15.3).

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”. Page 3013
For external use Effective date 20 September 2021 Version: 1.3
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DPW-03 (EC): TENDER DATA

Project title: JAN KEMPDORP AMMUNITION DEPOT: ACCESSIBILITY FOR PERSONS
) ' WITH DISABILITIES

Reference no: 19/2/4/2/2/2349/195

Tender / Quotation no: | KIM 05/2024 Closing date: 12 July 2024

Closing time: 11h00 Validity period: | 12 Weeks (84 Calender days)
Clause

number:

The conditions of tender are the Standard Conditions of Tender as contained in Annex C of the CIDB Standard
for Uniformity in Construction Procurement as per Government Notice No. 423 published in Government
Gazette No. 42622 of 8 August 2019 and as amended from time to time. (see www.cidb.org.za).

The Standard Conditions of Tender make several references to the Tender Data for details that apply
specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity or
inconsistency between it and the Standard Conditions of Tender.

Each item of data given below is cross-referenced to the clause marked “C"” in the above mentioned Standard
Conditions ¢f Tender. .

c11

The employer is the Government of the Republic of South Africa in its Department of Public Works and
Infrastructure.

Cci1.2

For this contract the three volume approach is adopted.

This procurement document has been formatted and compiled under the headings as contained in the CIDB’s
“Standard for Uniformity in Constructicn Procurement.”

The three volume procurement document issued by the employer comprises the following:

Volume 1: Tendering procedures
T1.1 - Notice and invitation to tender (PA-04 EC)
T1.2 - Tender data (DPW-03 EC)

Volume 2: Returnable documents

T2.1 - List of returnable documents (PA-09 EC)
C1.1 - Form of offer and acceptance (DPW-07 EC)
C1.2 - Contract Data

T2.2 - Returnable schedules

Volume 3: Contract

Part C1: Agreement and contract data

C1.2 - Contract data (Part 1: Data provided by employer) (DPW-04 EC or DPW-05 EC)
C1.3 - Form of guarantee (DPW-10.1 EC / DPW-10.3EC or DPW-10.2 EC/DPW-10.4 EC)

Part C2: Pricing data
C2.1 - Pricing Assumptions (PG-02.2 EC or PG-02.1EC)
C2.2 - Bills of Quantities / Lump sum document (if not a returnable document)

Part C3: Scope of work
C3 - Scope of work (PG-01.2 EC or PG-01.1EC)

Part C4: Site information
C4 - Site information (PG-03.2 EC or PG03.1EC)

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 1 of 11
For Internal & External Use Effective date: 21 July 2023 Version: 2023/08




DPW-03 (EC): Tender data

Tender no: KIM 05/2024

C.1.4 |The Employer's agent is:
Name: Thandie Gaxela
Capacity: Departmental Project Manager
Address: Old Magistrate Building
21-23 Market Square
Kimberley
Tel: 0538385365/ 0829077376
Fax: Insert fax of agent
E-mail: Thandle.gaxela@dpw.gov.za
c.2.1 A. ELIGIBILITY IN RESPECT OF CIDB REGISTRATION:
C.3.11

The following tenderers who are registered with the CIDB, or are *capable of being so registered prior to the
evaluation of submissions, are eligible to have their tenders evaluated (* tenderers who are capable of being
so registered, or who have applied for registration but have not yet received confirmation of such registration,
must provide, with this tender, acceptable documentary proof thereof):

a) contractors who have a contractor grading designation equal to or higher than a contractor grading
designation determined in accordance with the sum tendered, or a value determined in accordance with

Regulation 25 (1B) or 25 (7A) of the Construction Industry Development Regulations, fora 3 GBor 3
GB** class of construction work; and

b) confractors registered as potentially emerging enterprises with the CIDB who are registered in one
contractor grading designation lower than that required in terms of a) above: Not applicable

Joint ventures are eligibie to submit tenders provided that:
1. every member of the joint venture is registered with the CIDB;

2. the lead partner has a contractor grading designation inthe 3 GBor 3 GB** class of construction work;
and

3. the combined contractor grading designation calculated in accordance with the Construction Industry
Development Regulations is equal to or higher than a contractor grading designation determined in
accordance with the sum tendered, or a value determined in accordance with Regulation 25 (1B) or 25
(7A) of the Construction Industry Development Regulations fora 3 GB or 3 GB**class of construction
work

** Delete “or select tender value range select class. of construction works” where only one class of construction works is

applicable

A contract will be entered into with a tenderer who has in his employ management and supervisory staff
satisfying the requirements of the scope of work for labour intensive competencies for supervisory and
management staff: Not applicable

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer” Page 2 of 11
For Internal & External Use Effective date: 21 July 2023 Version: 2023/08
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Tender no: KIM 05/2024

C. FUNCTIONALITY WEIGHTING APPLICABLE TO THIS BID:

Note: Failure to meet minimum functionality score will result in the tenderer being
disqualified.

Functionality Criteria Weighting Factor
1. Management 1

The contractor to provide reference letters for previous projects of
similar nature (GB) undertaken and completed successfully or a
completion certificate signed by Principal Agent / Project Manager/
Client as proof. Only projects of R 500 000 and above per project 20
to be considered within the last 10 years.

04 projects and above project =4 points
03 projects =3 points
02 projects =2 points
01 projects =1 points

2. Management 2

Contractor to provide a staffing resources eg CV for Site
supervisor/ Foreman / Site Manager with a Tertiary qualification in
any built enviroment and experience of,

15
points
points
points
points

5 years experience or more in a building environment
4 years expetience in a building environment

3 years experience in a building environment

2 years experience in a building environment

3.Work Force 1:

NWhROD

Contractor to provide proof of work force to execute this project.
Attach copies of ID and trade test certificates (please note that
submitting of copy of ID only willbe 0)

15
Sub Criteria
Plumbing

3 plumbers and above =5 points
2 plumbers = 4 points
1 plumber = 3 points
4. Work Force 2:

Contractor to provide proof of work force to execute this project.
Attach copies of ID and trade test certificates (please note that
submitting of copy of ID only will be 0)

15
Sub Criteria
Bricklayers

3 bricklayers and above = 5 points
2 bricklayers = 4 points
1 bricklayer = 3 points
5. Work Force 3:

Contractor to provide proof of work force to execute this project.
Attach copies of ID together with a certificate of competency/short

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 3 of 11
For Interna!l & External Use Effective date: 21 July 2023 Version: 2023/08
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course certificate (please note that submitting of copy of ID only

willbe 0) 15

Sub Criteria

A) Painters

5 Painters and above = 5 points

4 Painters = 4 points

3 Painters = 3 points

2 painter = 2 points

6. Financial Credibility:

Contractor to provide bank rating from Banking Institute to justify

credit risk not older than 1 month from the date of the advert.

Sub Criteria: 15

Credit Rating of "A" =05 points

Credit Rating of "B" =04 points

Credit Rating of "C" =03 points

Credit rating of "D" =0

Total 100 Points

(Weightings will be multiplied by the scores allocated during the evaluation process to arrive at the total funictionality points)

Minimum functionality score to qualify for further evaluation: 50

D. METHOD TO BE USED TO CALCULATE POINTS FOR SPECIFIC GOALS
O D1. For procurement transaction with rand value greater than R2 000,00 and up to R1
Million (Inclusive of all applicable taxes) the specific goals listed below are applicable.
Table 1
Serial | Specific Goals Preference Documentation to be submitted by
No Points Allocated | bidders to validate their claim
out of 20

1. An EME or QSE which is at 10 e SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
people (Mandatory) where applicable.

2. Located in a specific Local 2 » Official Municipal Rates
Municipality or District Statement which is in the
Municipality or Metro or name of the bidder.
Province area for work to be
done or services to be Or
rendered in that area
(Mandatory) e Any account or statement

which is in the name of the
bidder.

Or

¢ Permission to Occupy from
local chief in case of rural

Any reference to words "Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”.

For Internal & External Use

Effective date: 21 July 2023
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DPW-03 (EC): Tender data

areas (PTO) which is in the
name of the bidder.

Lease Agreement which is in
the name of the bidder.

An EME or QSE which is at
least 51% owned by black
women (Mandatory)

SANAS Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

An EME or QSE which is at
least 51% owned by black
people with disability
(Mandatory)

and

Or

Or

SANAS Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

Medical Certificate indicating
that the disability is
permanent.

South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

National Council for Persons
with Physical Disability in
South Africa registration
(NCPPDSA).

An EME or QSE which is at
least 51% owned by black
youth (Mandatory)

ID Copy and SANAS
Accredited BBBEE
Certificate or Sworn
Affidavit where
applicable.

D2. For procurement transaction with rand value greater than R1 Million and up to R50 Million

[ Municipality

or District
Municipality or Metro or
Province area for work to be
done or services to be
rendered in that area
(Mandatory)

& Inclusive of all applicable taxes) the specific goals listed in table 1 below are applicable.
Table 2

Seri | Specific Goals Preference Documentation to be submitted b

al Points Allocated | bidders to validate their claim

No out of 20

1. An EME or QSE or any entity 10 o SANAS Accredited BBBEE
which is at least 51% owned by Certificate or Sworn Affidavit
black people (Mandatory) where applicable.

2. Located in a specific Local 2 e Official Municipal Rates Statemen

which is in the name of the bidder

Any account or statement which is
in the name of the bidder.

Permission to Occupy from local
chief in casé of rural areas (PTO)
which is in the name of the bidder

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”.

For Internal & External Use

Effective date: 21 July 2023
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Or
e Lease Agreement which is in the
name of the bidder.

3. An EME or QSE or any entity 4 ¢ SANAS Accredited BBBEE
which is at least 51% owned by Certificate or Sworn Affidavit
black women (Mandatory) where applicable.

4, An EME or QSE or any entity 2 o SANAS Accredited BBBEE
which is at least 51% owned by Certificate or Sworn Affidavit
black people with disability where applicable.

(Mandatory)

and

¢ Medical Certificate indicating that
the disability is permanent.

Or

o  South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

National Council for Persons with

Physical Disability in South Africa

registration (NCPPDSA).

5. An EME or QSE or any entity 2 e |D Copy and SANAS Accredited
which is at least 51% owned by BBBEE Ceriificate or Sworn
black youth (Mandatory) | Affidavit where applicable.

D3. For procurement transaction with rand value greater than R50 Million (Inclusive
of all applicable taxes) the specific goals listed in table 2 below are applicable.

NB. The use of one of goal numbers’ 4 or 5 is mandatory. The BSC must select either
one of the two, but not both.

Table 3
Serial | Specific Goals Preference Documentation to be submitted
No Points bidders to validate their claim

Allocated out of
10

An EME or QSE or any
entity which is at least 51%
owned by black people
(Mandatory)

4

e SANAS Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”.

For Internal & External Use

Effective date: 21 July 2023
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DPW-03 (EC): Tender data

2.

Located in a specific Local
Municipality or  District
Municipality or Metro or
Province area for work to be
done or services to be
rendered in that area
{(Mandatory)

o Official Municipal Rates
Statement which is in the name
of the bidder.

Or

¢ Any account or statement
which is in the name of the
bidder.

Or

e Permission to Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.

Or

o Lease Agreement which is in
the name of the bidder.

An EME or QSE or any
entity which is at least 51%
owned by black women
(mandatory)

e SANAS Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

4.1

OR

An EME or QSE or any
entity which is at least 51%
owned by black people with
disability (Mandatory)

o SANAS Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

and

e Medical Certificate indicating
that the disability is permanert.

Or

o South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or
National Council for Persons with

Physical Disability in South Africa
registration (NCPPDSA).

5.1

An EME or QSE or any
entity which is at least 51%
owned by black youth
(Mandatory)

¢ |D Copy and SANAS
Accredited BBBEE Certificate
or Sworn Affidavit where
applicable.

Black people mean Africans, Coloureds and Indians, who - (a) are citizens of the Republic of South Africaby birth or descent; or (b}
became citizens of the Republic of South Africa by naturalisation - (i) before 27 April 1994; or (ii) on or after 27 April 1994 and who
would have been entitled to acquire citizenship by naturalisation prior to that date. (BROAD-BASED BLACK ECONOMIC EMPOWERMENT ACT No

25899, 2003 of 9 JANUARY 2004).

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”.

For Internal & Externat Use

Effective date: 21 July 2023
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Tender no: KIM 05/2024

E. ELIGIBILITY IN RESPECT OF RISK TO EMPLOYER:

Standard risk management assessment criteria in respect of tenders received for routine
projects in the engineering and construction works environments:

Tender offers will be evaluated by an Evaluation Committee based on the technical and commercial
risk criteria listed hereunder. Each criterion carries the same weight / importance and will be evaluated
individually based on reports presented to the Bid Evaluation Committee by the Professional Team
appointed on the project. A tender offer will be declared non-responsive and removed from any further
evaluation if any one criterion is found to present an unacceptable risk to the Employer.

In order for the evaluation reports to be prepared by the Professional Team, the Tenderer is obliged to
provide comprehensive information on form DPW-09 (EC). Failure to complete the said form will cause
the tender to be declared non-responsive and removed from any further consideration. The Employer
reserves the right to request additional information over and above that which is provided by the
Tenderer on said form. The information must be provided by the Tenderer within the stipulated time as
determined by the Bid Evaluation Committee, failing which the tender offer will mutatis mutandis be
declared non-responsive.

E.1 Technical risks:
Criterion 1: Experience on comparable projects during the past 10 years.

The tendering Service Provider's experience on comparable projects during the past 10 years. The
number of current and previous comparable projects performed by the Tenderer as per the evaluation
report prepared by the Consultant Team, based on its research and inspection of a representative
sample of the Tenderer’s current and previous work as reflected on form DPW-09 (EC), as well as, if
necessary, of any additional work executed by the Tenderer, not reflected on form DPW-09 (EC).
Failing to provide contactable references will result in the tender offer will be mutatis mutandis declared
non-responsive.

Aspects to be regarded as “comparable” includes (but may be extended according to circumstances):
size of projects {(measured against monetary value or other project quantifying parameters), nature of
projects (building, engineering, high/low rise, etc.), locality/area of execution (site-specific influences,
knowledge of local conditions, etc.), complexity of project, projects for similar client department
irrespective of end purpose of buildings/facilities created or in progress of being created and time
scales of projects (normal, fast track, etc.) and stage of its/their development.

Criterion 2: Contractual commitment and quality of performance on comparable projects during
the past 10 years.

Adherence to contractual commitments and quality of performance of comparable current
and previous projects performed by the Tenderer on comparable projects during the past 10
years as per the evaluation report prepared by the Consultant Team, based on its research
and inspection of a representative sample of the Tenderer’s current and previous work as
reflected on form DPW-09 (EC), as well as, if necessary, of any additional work executed by
the Tenderer, not reflected on form DPW-09 (EC). Failing to provide contactable references
will result in the tender offer be mutatis mutandis declared non-responsive.

Aspects to be considered include, but are not limited to the following:

1. The level of progress on current projects in relation to the project programme or, if such is not
available/applicable, to the contractual construction period in general;

2. The degree to which previous projects have been completed within the contractual completion
periods and/or extensions thereto, and the extend of penaities imposed;

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 8 of 11
For Internal & External Use Effective date: 21 July 2023 Version: 2023/08
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Tender no: KIM 05/2024

Project performance: time management & programming of works, timeous ordering of

materials and appointment of subcontractors;

Financial management: payment to suppliers and cash flow problems;

Quality of workmanship: extent of reworks and timeous attention to remedial works;

Personnel resources: suitably qualified and experienced, turnover in site staff and labour

force, specifically site manager and foreman;

Personnel management: extent of labour disputes and ability to resolving labour disputes

amicably;

Sub-contractors: extent of turnover in subcontractors, general liaison and payment problems

experienced,;

Contract administration: contractual aspects such as complying to laws and regulations,

insurances, security, submission of required documentation timeously, reaction to written

contract instructions, appointments of subcontractors, etc. as can generally be expected in

standard/normal conditions of contract.

10. Health & Safety: adherence to regulations and compliance, and number of transgressions &
serious incidents.

11. Plant & equipment: sufficient resources on site and in time.

12. Delays: extent of causing delays, submission of claims timeously, and abuse of or
exaggerated delay claims.

13. Final account: extent to which the contractor assisted in finalising the final account.

© © N o0k ©»

Criterion 3: Suitably quallfied and appropriately experienced human resources

Allocation of suitably-qualified and appropriately experienced human resources, both in respect of
principals and/or other staff (contract manager, site agent, site foreman including other professional,
technical and/or administrative) of the tendering Service Provider to the project, as proof that the
tendering Service Provider will be able to react/respond appropriately to the Services required herein.
The Company Organogram with CV's and certified ID’s of all principals and employed workforce as
well as proof of Professional Registration will be verified. Current and future workload of the tenderer
in relation to capacity and capability will alec be concsidered. The tenderer should demonstrate that he
or she possesses the necessary professional and technical qualifications and -competence in relation
to the scope of work and work to be undertaken.

Criterion 4: Attendance of compulsory bid clarification meeting, if applicable

If applicable, submission of confirmation of DPW-16.1 (PSB) attendance of compulsory bid clarification
meeting or proof of attending the compulsory virtual meeting by a suitably qualified and experienced
representative of the tenderer in terms of PA-04 (EC): Notice and Invitation to Tender.

E.2 Commercial risks:

The financial viability assessment evaluates the risk over the life of the construction period, as to
whether the tenderer will be able to deliver the goods and services which are specified in the contract
and / or be able to fulfil guarantees or warranties provided for in the coniract in order to complete the
project successfully for the amount tendered.

Aspects 1o be considered include but are not limited to, the respective rates tendered, bank rating,
financial capability and capacity whether the tenderer has or has access to sufficient financial resources
to deliver the goods or services described in the tender documentation (including fulfilling any
guarantees or warranty claims), whether the tenderer is not subject to any current or impending legal
action (either formal proceedings or notification of legal action) which could impact on the financial
standing of the tenderer or the delivery of the goods or services, financial report from auditors as proof
of current liquidity, and company or any parent company or investor guarantee/s and financial
statements.

C.2.7 For particulars regarding a pre-tender site inspection meeting, see Notice and invitation to Tender T1.1

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 9 of 11
For Internal & External Use .Eftective date: 21 July 2023 Version: 2023/08
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c.212 If a tenderer wishes to submit an alternative tender offer, the only criteria permitted for such alternative
tender offer is that it demonstrably satisfies the Employer’'s standards and requirements. A tenderer may
submit alternative tender offers only if a main tender offer, strictly in accordance with all the requirements of
the tender documents, is also submitted. Provided that the tenderer’'s main tender offer is according to
specification and would under normal circumstances be recommended for acceptance, his alternative tender
offer may also be considered for the purpose of the award of the contract.

Calculations, drawings and all other pertinent technical information and characteristics as well as modified
or proposed Pricing Data must be submitted with the alternative tender offer to enable the Employer to
evaluate the efficacy of the alternative and its principal elements, to take a view on the degree to which the
alternative complies with the Employer’s standards and requirements and to evaluate the acceptability of
the pricing proposals. Calculations must be set out in a clear and logical sequence and must clearly reflect
all design assumptions. Pricing Data must reflect all assumptions in the development of the pricing proposal.

Acceptance of an alternative tender offer will mean acceptance in principle of the offer. It will be an obligation
of the contract for the tenderer, in the event that the alternative is accepted, to accept full responsibility and
liability that the alternative offer complies in all respects with the Employer’s stapdards and requirements.

The modified Pricing Data must include an amount equal to 5% of the amount tendered for the alternative
offer to cover the Employer's costs of confirming the acceptability of the detailed design before it is
constructed.

Alternative tender offer permitted: Yes [ No X

C.2.13.2 | The list of Returnable Documents identifies which of the documents a tenderer must complete when
submitting a tender offer. The tenderer must submit his tender offer by completing the Returnable
Documents, signing the “Offer” section in the “Form of Offer and Acceptance” and delivering the Returnable
Documents back to the Department.

C.2.13.5 | The Employer's address for delivery of tender offers and identification details to be shown on each tender
offer package are as per Notice and Invitation to Tender T1.1.

C.2.13.6 | A two-envelope procedure will not be followed.
C.3.5

C.2.15 The closing time for submission of tender offers is as per Notice and Invitation to Tender T1.1.

C.2.16 The tender offer validity period is as per Notice and Invitation to Tender T1.1.

C2.16.3 | Omit the wording of the last sentence for those projects which are subject to CPAP

C.2.18 The tenderer will be required to submit his fully priced Bills of Quantities / Lump Sum Document (complete
document inclusive of all parts):

&3 Together with his tender;

or

[J The tenderer shall submit his fully priced and completed sectional summary- and final summary pages
with the tender and thereafter submit the fully completed Bills of Quantities within fourteen (14) calendar
days of the date requested to do so prior to the award of the contract.

C.2.19 Access shall be provided for inspections, tests and analysis as may be required by the Employer.

C.3.441 The location for opening of the tender offers, immediately after the closing time thereof shall be at:
C.3.4.2 Old Magistrate Building

21-23 Market Square

Kimberley

c.38 The words “responsive tender” and “acceptable tender” shall be construed to have the same meaning.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”. Page 10 of 11
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€393 Omit the wording and replace with the following:

“Notify the tenderer of all errors, omissions and/or rate imbalances that are identified in the tender offer and
request the tenderer to, within a stipulated time, accept the total of prices as corrected in accordance with
C.3.94."

C.3.94 Omit the wording of the first sentence and replace with the following:
“In cases where tender offers contain errors, omissions and/or rate imbalances, these are to be corrected
as follows:”

C.3.9.4 Add sub paragraph ¢) to C.3.9.4, as follows:

“c) If the tenderer does not accept the corrected tender offer, or cannot reach consensus with the Employer
on a corrected tender offer, the tender is to be classified as not acceptable/non responsive and
removed from further contention.”

€.3.11.1 | The procedure for the evaluation of responsive tenders is Method 2: Financial Offer and Preference.

C.3.13 Add the following to sub paragraph a), as follows:

The tenderer or any of its directors is not listed on the Register of Tender Defaulters in terms of the
Prevention and Combating of Corrupt Activities Act, 2004 (Act No. 12 of 2004) as a person prohibited from
doing business with the public sector;

C.3.17 Provide to the successful tenderer one copy of the signed contract document.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 11 of 11
For Internal & External Use Effective date: 21 July 2023 Version: 2023/08
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BILLS OF QUANTITIES / SPECIFICATION AND SCHEDULE OF
RATES / FINAL SUMMARY

*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
**Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word “retention” Page 1 of 1
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C2.2 BILLS OF QUANTITIES / LUMP SUM DOCUMENT

*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
**Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word “retention” Page 1 of 1
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Department:
Public Works and Infrastructure

REPUBLIC OF SOUTH AFRICA

PRELIMINARIES
FOR INCLUSION IN
BILLS OF QUANTITIES AND
LUMP SUM DOCUMENTS
BASED ON THE
JBCC EDITION 6.2 - MAY 2018
DOCUMENTATION

20 JULY 2022

Effective date: 20 July 2022
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NOTES TO CONSULTANT QUANTITY SURVEYORS / PROJECT MANAGERS
PRELIMINARIES

The attached pro-forma Preliminaries which are to be inserted in the Bills of Quantities / Lump Sum
Document, are to be dealt with as follows:

Section A

Section A lists the clauses of and refers directly to the JBCC Principal Building Agreement (Edition 6.2 -
May 2018), as well as those clauses that have been changed in Clause B18.0 of the Contract Data for
Organs of State and other Public Sector Bodies

Section B

Section B lists the clauses of and refers directly to the JBCC General Preliminaries (May 2018)

Section C

Section C contains specific preliminary items. All items must be scrutinised and any item which is not
appropriate must be marked N/A (Not Applicable)

Any new items which may be necessary for a particular service must be inserted at the end of Section C

Effective date: 20 July 2022 . Version
2022/04 i
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SECTION 1

PRELIMINARIES

MEANING OF TERMS “TENDER / TENDERER”

Any reference to the words “Tender" or "Tenderer" herein and/or in any other documentation
shall be construed to have the same meaning as the words "Bid" or "Bidder”

BUILDING AGREEMENT AND PRELIMINARIES

The JBCC Principal Building Agreement (Edition 6.2 - May 2018) prepared by the Joint
Building Contracts Committee shall be the applicable building agreement, amended as
hereinafter described to be read in conjunction with the Contract Data issued with the tender.

The JBCC General Preliminaries (May 2018) published by the Joint Building Contracts
Committee for use with the JBCC Principal Building Agreement (Edition 6.2 - May 2018) shall
be deemed to be incorporated in these bills of quantities / lump sum document, amended as
hereinafter described

The contractor is deemed to have referred to the abovementioned documents for the full
intent and meaning of each clause

The clauses in the abovementioned documents are hereinafter referred to by clause number
and heading only

Where any item is not relevant to this agreement such item is marked N/A signifying "not
applicable”

Where standard clauses or alternatives are not entirely applicable to this agreement such
amendments, modifications, corrections or supplements as will apply are given under each
relevant clause heading and such amendments, modifications, corrections or supplements
shall take precedence notwithstanding anything to the contrary contained in the
abovementioned documents

TENDERER’S SELECTIONS

Before submission of his tender the contractor is to complete the tenderer's selections in the
contract data for organs of state and other public sector bodies

STRUCTURE OF THIS PRELIMINARIES BILL

Section A : A recital of the headings of the individual clauses in the aforementioned JBCC
Principal Building Agreement

Section B : A recital of the headings of the individual clauses in the aforementioned JBCC
General Preliminaries

Section C : Any special clauses to meet the particular circumstances of the project

PRICING OF PRELIMINARIES

Should the contractor select Option A in the contract data for organs of state and other
public sector bodies for the adjustment of preliminaries, the amounts entered against the

relevant items in these preliminaries are to be divided into one or more of the three categories
provided namely fixed (F), value related (V) and time related (T)

SECTION 1: PRELIMINARIES Each Item Carried to

Collection
Effective date: 20 July 2022 Version 2022/04
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SECTION 1: PRELIMINARIES (SECTION A)

PRICING OF BILLS OF QUANTITIES

The contractor is to allow opposite each item for all costs in connection therewith. All prices to
include, unless otherwise stated, for all materials, fabrication, conveyance and delivery,
unloading, storing, unpacking, hoisting, labour, setting, fitting and fixing in position, cutting and
waste (except where to be measured in accordance with the standard system of
measurement), patierns, models and templates, plant, temporary works, returning of
packaging, duties, taxes (other than Value Added Tax), imposts, establishment charges,
overheads, profit and all other obligations arising out of this agreement.

ltems left unpriced will be deemed to be covered in prices against other items throughout these
bills of quantities and no claim for any extras arising out of the contractor's omission to price
any item will be entertained

Prices for all construction equipment, temporary works, services and other items shall
include for the supply, maintenance, operating cost and subsequent removal and making good
as necessary

VALUE ADDED TAX

Provision is made in the summary page of these bills of quantities / lump sum document for
the inclusion of Value Added Tax (VAT)

SECTION A: PRINCIPAL BUILDING AGREEMENT
INTERPRETATION

DEFINITIONS AND INTERPRETATION

Clause 1.0

The following definitions replace corresponding definitions or are added to the
definitions in the JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018),
whatever the case may be

ADVERSE WEATHER CONDITIONS: Adverse weather and inclement weather has the same
meaning and used interchangeably and means any weather conditions i.e.: Rain, wind, snow, frost,
temperature (cold or heat) that are not in the norm for the area where the construction takes place
and during which no work is possible on site

AGREEMENT: The completed Form of Offer and Acceptance, the completed JBCC® Principal
Building Agreement and contract data for organs of state and other public sector bodies, the
contract drawings, the priced document and any other documents reduced to writing and
signed by the authorised representative or representatives of the parties

CONSTRUCTION PERIOD: The period commencing on the date of possession of the site by
the contractor and ending on the date of practical completion

CONTRACT PERIOD: The period commencing on the date of the letter of acceptance and
ending on the date of final completion

COST FLUCTUATION shall mean contract price adjustment provision { CPAP ) for the
adjustment of fluctuation in the cost of labour, plant, material and goods as stated in the
schedule

DEFAULT INTEREST: No Clause
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GUARANTEE FOR CONSTRUCTION: A security in terms of the DPWI's Guarantee for
Construction form/s, obtained by the contractor from an institution approved by the employer
[CD]

INTEREST: The interest rates applicable on this contract, whether specifically indicated in the
relevant clauses or not, will be the rate as determined by the Minister of Finance from time to
time, in terms of section 80(1)(b) of the Public Finance Management Act, 1999 (Act No 1 of
1999) as amended, calculated as simple interest, in respect of debts owing to the State, and
will be the rate as published by the Minister of Justice and Correctional Services from time
to time, in terms of section 1(2) of the Prescribed Rate of Interest Act, 1975 (Act No 55 of
1975) as amended, calculated as simple interest, in respect of debts owing by the State

LETTER OF ACCEPTANCE: The letter of formal acceptance of the Contractor's or Service
Provider's Tender / Bid, issued and signed by the Employer

PAYMENT CERTIFICATE: A certificate issued at regular agreed intervals [CD] by the principal
agent to the parties certifying the amount due and payable in terms of Clause 25.3

PRINCIPAL AGENT: The person or entity appointed by the employer and named in the
contract data for organs of state and other public sector bodies. In the event of a
principal agent not being appointed, then all the duties and obligations of a principal agent
as detailed in the agreement shall be fulfilled by the employer’s representative as named in
the contract data for organs of state and other public sector bodies

TARGETED SUBCONTRACTORS: Subcontractors that must be appointed to a total of 30%
or more of the contract sum, by the contractor, projects with a contract sum of the amount

determined by the Minister in terms of the latest Preferential Procurement regulations, as may
be amended from time to time.

A2.0 | LAW, REGULATIONS AND NOTICES

Clause 2.0

A3.0 | OFFER AND ACCEPTANCE

Replace Clause 3.3 with the following:

This agreement shall come into force on the date of letter of acceptance and continue to be
of force and effect until the end of the latent defects liability period [22.0] notwithstanding
termination [29.0] or the certification of final completion [21.0] and final payment [25.0]

A4.0 | CESSION AND ASSIGNMENT

Clause 4.0

Ref Clause 6.7 [CD] - Clause 4.2

Replace Clause 4.3 with the following:

Where a contractor cedes any right or any monies due to or to become due under this

agreement as security in favour of a financial institution, the prior written consent of the
employer, which consent shall not be unreasonably withheld, must be obtained

SECTION 1: PRELIMINARIES (SECTION A) Each ltem Carried to Collection

Effective date: 20 July 2022 3 Version 2022/04



ltem

A5.0 | DOCUMENTS
Clause 5.0

Replace last sentence of Clause 5.2 with the following:
The original signed agreement shall be held by the Employer

Replace Clause 5.4 with the following:

The Bills of Quantities shall not be used as a specification of material and goods or methods
unless so instructed by the Principal Agent. The contractor may not use the Bills of Quantities
for purpose of ordering material. All dimensions and quantities must be determined on site
before ordering. In the event of discrepancy between the drawings and Bills of Quantity, the
drawings shall take preference

Replace Clause 5.5 with the following:
The parties may publish or disclose on any platform only the contract scope and contract

amount

A6.0 | EMPLOYER'S AGENTS
Clause 6.0

Replace Clause 6.5 with the following:

Where the principal agent and/or an agent fails to act or is unable to act or ceases to be the
principal agent or an agent in terms of this agreement, the employer shall appoint another
principal agent and/or an agent

Add the following as Clause 6.7:
In terms of the clauses listed hereunder, the employer has retained its authority and has not
given a mandate to the principal agent, notwithstanding other provisions in the contract. The

employer shall sign all documents in relation to clauses 4.2, 14.1.4, 14.4.1, 14.6, 15.14, ,
15.4.1,23.1, 23.2, 23.3, 23.7, 23.8, 26.1, 26.7, 26.12

A7.0 | DESIGN RESPONSIBILITY

Clause 7.0

Replace first sentence of Clause 7.2 with the following:

Any design responsibility undertaken by a subcontractor shall not devolve on the contractor

except for items that require specific component design and or compatibility design and or
shop drawings and or the assembly thereof

INSURANCES AND SECURITIES
A8.0 | WORKS RISK
Clause 8.0

SECTION 1: PRELIMINARIES (SECTION A) Each ltem Carried to Collection
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A9.0

A10.0

SECTION 1: PRELIMINARIES (SECTION A)

Replace Clause 8.4 with the following:

The contractor shall bear the full risk of damage to and/or destruction of the works by
whatever cause during construction of the works and hereby indemnifies and holds harmless
the employer against any such damage. The contractor shall take such precautions and
security measures and other steps for the protection and security of the works as the
contractor may deem necessary

INDEMNITIES
Clause 9.0

Add the following to the end of the first sentence of Clause 9.2.7:
“.... due to no fault of the contractor

9.2.9 No Clause
9.2.10 No Clause

Add the following as clause 9.3:
The employer's rights to claim damages for the contractor's omissions and actions will not be
affected.

INSURANCES
Clause 10.0

Replace Clause 10.1 with the following:

The party responsible shall effect and keep the respective insurances [CU)] in force, in favour of
the employer as beneficiary , from the date of possession of the site until the issue of the
certificate of practical completion and with an extension to cover the contractors obligations
after the date of practical completion [8.2.2]

Add the following as Clause 10.1.5.1:

Hi Risk Insurance

In the event of the project being executed in a geological area classified as a "High Risk Area”,
that is an area which is subject to highly unstable sub-surface conditions that might result in
catastrophic ground movement evident by sinkhole or doline formation the following will apply

Add the following as Clause 10.1.5.1.1 Damage to the works

The contractor shall, from the date of possession of the site until the date of the certificate of
practical completion, bear the full risk of and hereby indemnifies and holds harmless the
employer against any damage to and/or destruction of the works conseguent upon a
catastrophic ground movement as mentioned above. The contractor shall take such
precautions and security measures and other steps for the protection of the works as he may
deem necessary

When so instructed to do so by the principal agent, the contractor shall proceed immediately
to remove and/or dispose of any debris arising from damage to or destruction of the works and
to rebuild, restore, replace and/or repair the works, at the contractor’s own costs

10.1.5.1.2 Injury to persons or loss of or damage to property

The contractor shall be liable for and hereby indemnifies and holds harmless the employer
against any liability, loss, claim or proceeding arising at any time during the period of the
contract whether arising in common law or by statute, consequent upon personal injuries to or
the death of any person whomsoever resulting from, arising out of or caused by a catastrophic

Effective date: 20 July 2022 5
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ground movement as mentioned above

The contractor shall be liable for and hereby indemnifies the employer against any and all
liability, loss, claim or proceeding consequent upon loss of or damage to any moveable, or
immovable property, or personal property, or property contiguous to the site, whether
belonging to or under the control of the employer or any other body or person whomsoever
arising out of or caused by a catastrophic ground movement, as mentioned above, which
occurred during the period of the contract

10.1.5.1.3 Replace Clause with the following:

It is the responsibility of the contractor to ensure that he has adequate insurance to cover his
risk and liability as mentioned in 10.1.5.1.1 and 10.1.5.1.2. Without limiting the contractor’s
obligations in terms of the contract, the contractor shall, within twenty-one (21) calendar days
of the date of letter of acceptance, but before commencement of the works, submit to the
employer proof of such insurance policy.

10.1.5.1.4 Replace Clause with the following:

The employer shall be entitled to recover any and all losses and/or damages of whatever
nature suffered or incurred consequent upon the contractor’s default of his obligations as set
outin 10.1.5.1.1; 10.1.5.1.2 and 10.1.5.1.3. Such losses or damages may be recovered from
the contractor or by deducting the same from any amounts still due under this contract or
under any other contract presently or hereafter existing between the employer and the
contractor and for this purpose all these contracts shall be considered one indivisible whole

10.2 Replace Clause with the following:

Where practical completion in sections is required [20.0), or where the works is for alterations
and additions, the contractor shall effect and keep in force contract works insurance [10.1.1],
supplementary insurance [10.1.2], punlic liability insurance [10.1.3] and where applicable,
removal of lateral support insurance [10.1.4] and other insurances [10.1.5) in favour of the
employer as beneficiary

10.6 No Clause

Add the following as Clause 10.11

In the event that an insurer dispute the amount of the claim to be paid to the empioyer, ihe
contractor shall be liable to the employer for the difference between the claim (as determined
by the employers QS appointed on the project) made by the employer and the amount that the
insurer is willing to pay

A11.0 | SECURITIES
Add the following as to the relevant related Clauses as follows:
Add the following to Clause 11.1:

In respect of contracts with a contract sum up to R1 million, the security to be provided by the
contractor to the employer will be a payment reduction of five per cent (6%) of the value
certified in the payment certificate (excluding VAT).

In respect of contracts with a contract sum above R1 million, the contractor shall have the
right to select the security to be provided in terms of C 1.0 Securities, as stated in the
schedule. Such security shall be provided to the employer within fifteen (15) working days
from commencement date. Should the contractor fail to select the security to be provided or
should the contractor fail to provide the employer with the selected security within fifteen (15)
working days from commencement date, the security in terms of C 1.0 Option C shall be
deemed to have been selected.

The payment reduction of the value certified in a payment certificate shall be mutatis mutandis

SECTION 1: PRELIMINARIES (SECTION A) Each Item Carried to Collection
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in terms of 25.12.1 - 25.12.5
11.1.1 No Clause

11.1.2 No Clause

11.2.2 No Clause

11.3 No Clause

Replace Clause 11.4.1 with the following:

Hand over the site to the contractor and withhold an amount equal to ten per cent (10%) of
each interim payment certificate until practical completion is achieved. The value certified shall
be subject to the adjustments in terms of 25.12.6 to 25.12.10.

11.5 No Clause
11.6 No Clause
11.7 No Clause
11.8 No Clause
11.9 No Clause
11.10 No Clause

Add the following as Clause 11.11:
Where the security as a cash deposit of ten per cent (10%) of the contract sum (excluding
VAT) has been selected:

Add the following as Clause 11.11.1:

The contractor shall furnish the employer with a cash deposit equal in value to ten percent
(10%) of the contract sum (excluding VAT) within fifteen (15) working days from
commencement date. Failure to furnish the employer with a cash deposit witnin fifieen (15)
working days Clause 11.4 will apply mutatis mutandis.

Add the following as Clause 11.11.2:

The employer shall be entitled to recover expense and loss from the cash deposit in terms of
Clause 27.0 provided that the employer notifies the Contractor in which event the employer’s
entitlement shall take precedence over his obligations to refund the cash deposit security or
portions thereof to the contractor.

Add the following as Clause 11.11.3:

Within fifteen (15) working days of the date of practical completion of the works the employer
shall reduce the cash deposit to an amount equal to three per cent (3%) of the contract value
(excluding VAT) and refund the balance to the contractor

Add the following as Clause 11.11.4:

Within fifteen (15) working days of the date of final completion of the works the employer shall
reduce the cash deposit to an amount equal to one per cent (1%) of the contract value
(excluding VAT) and refund the balance to the contractor.

Add the following as Clause 11.11.5:
On the date of payment of the amount in the final payment certificate, the employer shall
refund the remainder of the cash deposit to the contractor.

Add the following as Clause 11.11.6:
The parties expressly agree that neither the employer nor the contractor shall be entitled to
cede the rights to the deposit to any third party.

Add the following as Clause 11.12:

SECTION 1: PRELIMINARIES (SECTION A) Each ltem Carried to Collection

Effective date: 20 July 2022 7 Version 2022/04



ltem R c

Where security as a variable construction guarantee of ten percent (10%) of the contract sum
(excluding VAT) has been selected:

Add the following as Clause 11.12.1:

The contractor shall furnish the employer with an acceptable variable construction guarantee
equal in value to ten per cent (10%) of the contract sum (excluding VAT) within fifteen (15)
working days after issuance of the letter of acceptance. Failure to submit an acceptable
variable construction guarantee within fifteen (15) working days Clause 11.4 will apply mutatis
mutandis.

Add the foliowing as Clause 11.12.2:
The variable construction guarantee shall reduce and expire in terms of the Variable
Construction Guarantee form included in the invitation to tender.

Add the following as Clause 11.12.3:
The employer shall return the variable construction guarantee to the contractor within fourteen
(14) calendar days of it expiring.

Add the following as Clause 11.12.4:
Where the employer has a right of recovery against the contractor in terms of 27.0, the
employer shall issue a written demand in terms of the variable construction guarantee.

Add the following as Clause 11.13:

Where security as a fixed construction guarantee of five per cent (5%) of the contract sum
(excluding VAT) and a five per cent (5%) payment reduction of the value certified in the
payment certificate (excluding VAT) has been selected:

Add the following as Clause 11.13.1:
The contractor shall furnish a fixed construction guarantee to the employer equal in value to
five per cent (5%) of the contract sum (excluding VAT).

Add the following as Clause 11.13.2;
The fixed construction guarantee shall come into force on the date of issue and shall expire on
the date ot the last certificate of practical compietion.

Add the following as Clause 11.13.3:
The employer shall return the fixed construction guarantee to the contractor within fourteen
(14) calendar days of it expiring.

Add the following as Clause 11.13.4:
The payment reduction of the value certified in a payment certificate shall be mutatis mutandis
in terms of 25.12.1 - 25.12.5.

Add the following as Clause 11.13.5:

Where the employer has a right of recovery against the contractor in terms of 27.0, the
employer shall be entitled to issue a written demand in terms of the fixed construction
guarantee or may recover from the payment reduction or from both.

Add the following as Clause 11.14.1:

Where security as a cash deposit of five per cent (5%) of the contract sum (excluding VAT)
and a payment reduction of five per cent {(5%) of the value certified in the payment certificate
(excluding VAT) has been selected:

Add the following as Clause 11.14.2:

The contractor shall furnish the employer with a cash deposit equal in value to five per cent
(5%) of the contract sum (excluding VAT) within fifteen (15) working days from
commencement date. Failure to submit a cash deposit within fifteen (15) working days Clause
11.4 will apply mutatis mutandis.

Add the following as Clause 11.14.3:
Within fifteen (15) working days of the date of practical completion of the works the employer

SECTION 1: PRELIMINARIES (SECTION A) Each ltem Carried to Collection
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shall refund the cash deposit in total to the contractor.

Add the following as Clause 11.14.4:
The payment reduction of the value certified in a payment certificate shall be mutatis mutandis
in terms of 25.12.1 - 25.12.5.

Add the following as Clause 11.14.5:
Where the employer has a right of recovery against the contractor in terms of 27, the
employer may recover from the payment reduction or cash deposit or from both.

Add the following as Clause 11.15:
Where security as a payment reduction of ten per cent (10%) of the value certified in the
payment certificate (excluding VAT) has been selected.

Add the following as Clause 11.15.1:
The payment reduction of the value certified in a payment certificate shall be mutatis mutandis
in terms of 25.12.6 to 25.12.10.

Add the following as Clause 11.15.2:

The employer shall be entitled to recover expense and loss from the cash deposit in terms of
27.0 provided that the employer notifies the Contractor in which event the employer's
entittement shall take precedence over his obligations to refund the cash deposit security or
portions thereof to the contractor.

Add the following as Clause 11.16:

Payments made by the guarantor to the employer in terms of the fixed or variable construction
guarantee shall not prejudice the rights of the employer or contractor in terms of this
agreement.

Add the following as Clause 11.17:

Should the contractor fail to furnish the security in terms of 11.2 the employer, in his sole
discretion, and without notification to the contractor, is entitled to change the contractor’s
selected form of security to that of a ten per cent (10%) payment reduction of the value
certified in the payment certificate (excluding VAT).

EXECUTION

A12.0 | OBLIGATIONS OF THE PARTIES
Clause 12.0

12.1.1 No Clause

Replace Clause 12.1.5 with the following:

Give possession of the site to the contractor within ten (10) working days after approval of the
Health and Safety Plan or the issue of a construction permit by the Department of Labour, if
applicable, after the contractor complied with the terms of 12.2.22

12.1.6 No Clause
12.1.8 No Clause

Replace Clause 12.2.2 with the following:

The priced Bills must be submitted to the Employer within fourteen (14) calendar days from
date of request. Where the priced document contains errors or discrepancies and/or prices
considered by the employer or principal agent to be imbalanced or unreasonable the employer
or principal agent and the contractor shall adjust such prices without any change to the
contract sum

SECTION 1: PRELIMINARIES (SECTION A) Each ltem Carried to Collection
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A13.0

A14.0

SECTION 1: PRELIMINARIES (SECTION A)

Replace Clause 12.2.5 with the following :
Effect and keep in force insurances in favour of the employer as beneficiary where the
contractor is responsible for providing insurances [10.0) [CD]

Replace Clause 12.2.13 with the following:

Designate a competent person full time on site to continuously administer and control the
works on site and to receive and implement notices and contract instructions on behalf of the
contractor

Add the following as Clause 12.2.22:

Within fourteen (14) working days of the date of the letter of acceptance submit to the principal
agent an acceptable health and safety plan, required in terms of the Occupational Health and
Safety Act, 1993 (Act No 85 of 1993)

Add the following as Clause 12.2.23:
The contractor shall within reasonable time inform the agents regarding inspection of the works
before covering / closing [B 12.0]

Offices

The contractor shall provide, maintain and remove on ccmpletion of the works an office for
the exclusive use of the principal agent, minimum size 4 x 3 x 3m high internally, suitably
insulated and ventilated, provided with electric lighting and fitted with boarded floor, desk,
chair, drawing stool, drawing board and lock-up drawers fcr drawings. The office shall be kept
clean and fit for use at all times [12.2.18]

Main notice board

The contractor shall provide, erect where directed, maintain and remove on completion of the
works a notice board size 3 x 3m as type Drawing GEN 063, constructed of suitable boarding
with flat smooth surface and with edging bead 19mm thick round outer edges and projecting
12mm from face of boarding and rounded on front edge. The board shall be securely fixed to
hoarding, where hoarding is provided, or fixed to and including a suitable supporting structure
of timber or tubular posts and braces. The board is to be painted ivory white and the bead and
12mm wide dividing lines dark green. All wording shall be inscribed in dark green as per the
coat of arms for SA. All wording shall be inscribed in dark green painted sans serif lettering
[12.2.18]

SETTING OUT
Clause 13.0

NOMINATED SUBCONTRACTORS
Clause 14.0

Ref Clause 6.7 [CD} - Clause 14.1.4
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A15.0

A16.0

A17.0

A18.0

A19.0

SECTION 1: PRELIMINARIES (SECTION A)

14.1.5 No Clause
Replace “principal agent " with “employer” [6.7 [CD]] in Clause 14.4.1

Ref Clause 6.7 [CD] - Clause 14.6

SELECTED SUBCONTRACTORS

Clause 15.0

Ref Clause 6.7 [CD] - Clause 15.1.4 & Clause 15.5

15.1.5 No Clause

Replace Clause 15.1.2 with the following:

The principal agent shall call for tenders from a list of tenderers agreed between the contractor

and the employer

Replace “principal agent " with “employer” [6.7 [CD]] in Clause 15.4.1

DIRECT CONTRACTORS

Clause 16.0

CONTRACT INSTRUCTIONS

Clause 17.0

Replace Clause 17.4 with the following:

The contractor shall comply with and duly execute all contract instructions except any contract
instruction for additional work issued after the date of practical completion other than making
good physical loss and repairing damage to the works in terms of 8.0 and 21

Add the following clause as Clause 17.6:

Minutes of meetings shall not constitute a site instruction unless reduced to a written contract
instruction issued by the principal agent in terms of this contract / agreement.

COMPLETION
INTERIM COMPLETION

Clause 18.0

PRACTICAL COMPLETION

Clause 19.0

Effective date: 20 July 2022 11
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A20.0

SECTION 1: PRELIMINARIES (SECTION A)

Replace Clause 19.5 with the following:

On issue of the only or last certificate of practical completion the employer shall be entitled to
possession of the works and the site. On issue of the certificate of practical completion for a
section, the employer shall be entitled to possession of such section

Add the following as Clause 19.8:

WORKS COMPLETION

(1) Within seven (7) calendar days of the date of practicai completion the principal agent
shall issue to the contractor a works completion list defining the outstanding work and
defects apparent at the date of practical completion to be completed or rectified to
achieve works completion.

(2) Where, in the opinion of the contractor, the works completion list has been compieted
the contractor shall notify the principal agent who shall inspect within seven (7) calendar
days of receipt of such a notice. Where, in the opinion of the principal agent, the Works
Completion list:

(2)(a) Has been satisfactorily completed, the principal agent shall forthwith issue a
certificate of Works Completion to the contractor with a copy to the employer

(2)(b) Has not been satisfactorily completed, the principal agent shall forthwith identify
the works completion list items that are not yet complete and inform the contractor
thereof. The contractor shall repeat the procedure in terms of 19.8(2)

3) Should the principal agent not issue a works completion list, in terms of 19.8 (1) or 19.8
(2)(b), within seven (7) calendar days from the end of the inspection period, the
contractor shall notify the employer and principal agent. Should the principal agent not
issue such Works Completion list within seven (7) calendar days of receipt of such
notice, the employer may within seven (7) calendar days issue to the contractor a Works
Completion list. Should the employer:

(3)(a) Not issue such works completion list within seven (7) calendar days, then the
certificate of Works Completion shall be deemed to have been issued on the date of
expiry of the initiai notice period and works completion shaii be deerned io have been
achieved on such date

(38b) Issue a works completion list and the work on Works Completion list not have
been completed or where further defects have become apparent, the employer shall
forthwith identify such items on the updated works completion list and notify the
contractor. The contractor shall repeat the procedure in terms of 19.8(2)(b) until such
items have been completed to the satisfaction of the employer

(4)  Should the works completion list not be completed to the satisfaction of the employer
within a period of twenty one (21) working days of the issue first works completion list
the contractor shall be liable to a daily penalty as described in B12.0

(5)  The defects liability period in terms of 21.1 shall commence with the issue or deemed
issue of the certificate of Works Completion in terms of 19.8(2)(a) or 19.8(3).

COMPLETION IN SECTIONS
Clause 20.0

Add the following as Clause 20.2.1.A
A certificate of Works Completion [19.8]
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A21.0

A22.0

A23.0

SECTION 1: PRELIMINARIES (SECTION A)

DEFECTS LIABILITY PERIOD AND FINAL COMPLETION
Clause 21.0

Replace Clause 21.1 with the following:

The defects liability period for the works shall commence on the calendar day following the
date of works completion and end at midnight (00:00) ninety (90) calendar days from the date
of works completion [CD] or when work on the list for completion has been satisfactorily
attended to [21.6), whichever is the later (if we use works completion)

Replace Clause 21.6 with the following:

On the expiry of the ninety (90) calendar days defects liability period [21.1] for items not
indicated as items with an extended liability as indicated in B14 and on receipt of the
contractor's notice to the principal agent

And/or

On the expiry of the defects liability period as indicated in B14, for items indicated in B14 and
on receipt of the contractor's notice to the principal agent, the principal agent shall:

(1) inspect the works And within ten (10) working days either issue a list for final completion

detailing all outstanding work or defects that must be attended to, or rectified to achieve
final completion or

(2) issue the certificate of final completion to the contractor with a copy to the employer for
that part of the works where defects liability period has expired

21.6.1 Omit Clause
21.6.2 Omit Clause
Add the following as Clause 21.13:
The ninety (90) calendar days defects liability period for the works [21.1] is replaced with an
extended defects liability period of three hundred and sixty-five (365) calendar days in respect
of the listea appiicabie eiements in Bi4
Add the following as Clause 21.14:
Penalties will be applied if the items on the completion list have not been attended to within a
period of ninety (90) calendar days [21.1]. If additional defect items have being added to the list

during this period, then the Principal Agent and Contractor will agree on a revised completion
date. Failing in achieving the revised date will result in penalties being applied.[B12.0]

LATENT DEFECTS LIABILITY PERIOD
Clause 22.0

22.3.2 No Clause

REVISION OF THE DATE FOR PRACTICAL COMPLETION
Clause 23.0

Ref Clause 6.7 {[CD] — Clause 23.1
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A24.0

A25.0

SECTION 1: PRELIMINARIES (SECTION A)

Ref Clause 6.7 [CD] — Clause 23.2
23.2.13 No Clause

Replace Clause 23.3 with the following:

Further circumstances that delays practical completion due to any other cause beyond the
contractor's reasonable control that could not have reasonably been anticipated and provided
for which the contractor may be entitled to a revision of the date for practical completion, with or
without an adjustment of the contract value as determined by the Employer [6.7 CD]

Ref Clause 6.7 [CD] - Clause 23.7
Ref Clause 6.7 [CD] - Clause 23.8

PENALTY FOR LATE OR NON-COMPLETION
Clause 24.0

Replace Clause 24.1 with the following:

Where the contractor fails to bring the works, or a section thereof, to practical-, works-, or final-
completion by the applicable completion date [CD], or the revised applicable completion date,
the contractor shall be liable to the employer for the penalty [CD]

Replace Clause 24.2 with the following:

Where the employer elects to levy such penalty the employer, or the principal agent on
instruction from the employer, shall give notice thereof to the contractor. The principal agent
shall determine the penalty due from the later of the date for practical- works-, or final-
completion [CD], or the revised date for practical- works-, or final- completion, up to and
including the earlier of:

Replace Clause 24.2.1 with the following:

The actual or deemed date of practical- works-, or final- completion, of the works, or a section
thereof [23.7.1]

PAYMENT

PAYMENT

Clause 25.0

Replace Clause 25.2 with the following:

The principal agent shall issue at regular agreed intervals [CD] payment certificates, to the
contractor with a copy to the employer, up to and including practical completion. Interim
Payment certificates may be issued to the contractor between practical completion and the
final payment certificate. A payment certificate may be for a nil or negative amount

Add the following to Clause 25.3:

25.3.12 Monthly Local content report,

25.3.13 EPWP / NYS payment register, labour reports and certified ID document of EPWP/
NYS beneficiaries, Contract between Contractor and EPWP/ NYS beneficiaries, attendance
register. (if applicable)

25.3.14 Tax Invoice

25.3.15 Labour intensive report

Ettective date: 20 July 2022 14
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25.3.16 Contract participation goal reports
25.5 No Clause

Replace Clause 25.6 with the following:

Materials and goods will only be certified and paid for upon providing proof of full payment to
the supplier and proof of transfer of ownership from the supplier to the contractor by the
contractor. Once paid, material and goods shall become the property of the employer and
shall not be removed from site without the written authority of the Employer.

25.7.5 No clause.

Replace Clause 25.10 with the following:

The employer shall pay the contractor the amount stipulated in an issued payment certificate,
correct in all material respects, within thirty (30) calendar days from the date of receiving the
payment certificate,, invoice and all other substantiating documentation for items certified in the
payment certificate

Replace Clauses 25.12 to 25.12.3 with the following:
The value certified shall be subject to the following percentage adjustments :

(Clauses 25.12.1 to 25.12.5 shall be applicable to a contract sum up to R1 million. In the
event of a contract sum more than R1 million for Options D & E (C 1.0 Securities [11.0])
Clauses 25.12.1 to 25.12.5 shall be applicable)

25.12.1 Where a security is selected in terms of C 1.0 Securities [11.0], the value of the works
in terms of 25.1 and of the materials and goods in terms of 25.4 shall be certified in
full. The value ceriified shall be subject to the following percentage adjustments:

25.12.2 Ninety-five per cent {95%) of such value in interim payment certificates issued up to
the date of practical completion

25.12.3 Ninety-seven per cent (97%) of such value in interim payment certificates issued on
the date of practical completion and up to but excluding the date of final completion

25.12.4 Ninety-nine per cent (99%) of such value in interim payment certificates issued on the
date of final completion and up to but excluding the final payment certificate in terms of
26

25.12.5 One hundred per cent (100%) of such value in the final payment certificate in terms of
26 except where the amount certified is in favour of the employer. In such an event the
payment reduction shall remain at the adjustment level applicable to the final payment
certificate.

(Clauses 25.12.6 to 25.12.10 shall be applicable to a contract sum more than R1 million
for Option C (C 1.0 Securities [11.0])

25.12.6 Where security is a payment reduction in term of C 1.0 Option C, value of the works in
terms of 25.1 and materials and goods in terms of 25.4 shall be certified in full. The
value certified shall be subject to the following percentage adjustments:

25.12.7 Ninety per cent (90%) of such value in interim payment certificates issued up to the
date of practical completion

25.12.8 Ninety-seven per cent (97%) of such value in interim payment certificates issued on
the date of practical completion and up to but excluding the date of final completion

25.12.9 Ninety-nine per cent (99%) of such value in interim payment certificates issued on the
date of final completion and up to but excluding the final payment certificate in terms of
26

25.12.10 One hundred per cent (100%) of such value in the final payment certificate in terms of

SECTION 1: PRELIMINARIES (SECTION A) Each Item Carried to Collection
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A26.0

A27.0

SECTION 1: PRELIMINARIES (SECTION A)

26 except were the amount certified is in favour of the employer. In such an event the
payment reduction shall remain at the adjustment level applicable to the final payment
certificate

ADJUSTMENT OF THE CONTRACT VALUE AND FINAL ACCOUNT
Clause 26.0

Ref Clause 6.7 [CD] — Clause 26.1

Omit Clause 26.4.3

Ref Clause 6.7 [CD] — Clause 26.7

Replace Clause 26.10 with the following:

The principal agent shall prepare the final account in consultation with the employer and issue
the final account, to the contractor within sixty (60) working days of the date of practical
completion

Ref Clause 6.7 [CD] — Clause 26.12

RECOVERY OF EXPENSE AND/OR LOSS

Clause 27.0

Replace Clause 27.1.2 with the following:
Interest due to late payment only

Replace Clause 27.1.4 with the following:
Interest due to late payment only

27.1.5 No Clause

Replace Clause 27.5 with the following:

Where the employer decides to recover an amount due in terms of 27.2 from a construction
guarantee, cash deposit or retention money held as security, the employer shall issue a written
demand to the contractor before recovering the amount. Should such amount not be paid to
the employer within fourteen (14) calendar days of the date-of notice by the employer, the
employer may recover such an amount from the security

Add the following as Clause 27.6:

Where a provisional sequestration or provisional liquidation order has been granted or where
an order has been granted which commences sequestration, liquidation, bankruptcy,
receivership, winding-up or any similar effect, against the contractor or this agreement is
cancelled in terms of 29, the employer may issue a demand to the guarantor in terms of the
construction guarantee or advance payment guarantee held as security

SUSPENSION AND TERMINATION

Effective date: 20 July 2022 16
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A28.0

A29.0

SECTION 1: PRELIMINARIES (SECTION A)

SUSPENSION BY THE CONTRACTOR
Clause 28.0

28 No Clause
28.1 No Clause
28.1.1 No Clause
28.1.2 No Clause
28.1.3 No Clause
28.1.4 No Clause
28.1.5 No Clause
28.2 No Clause
28.3 No Clause
28.4 No Clause

TERMINATION

Clause 29.0

Add the following as Clause 29.1.4:

The contractor's estate has been sequestrated, liquidated or surrendered in terms of the
insolvency laws in force within the Republic of South Africa

Add the following as Clause 29.1.5:

The contractor has engaged in corrupt or fraudulent practices in competing for or in executing
the contract

Add the following as Clause 29.1.6:

Honour his obligations n terms of Clauses 10.1.5.1.3, 11.4.1 and 12.2. sub Ciauses 5, ©, &, 9,
10, 11, 12, 13, 15, 16, 19, 20, 22.

Replace Clause 29.7 with the following:

The employer, on notice to the contractor, may recover damages from the contractor from the
date of termination including, but not limited to, additional costs incurred in the completion,
consultant cost, rental of alternative accommodation, invitation of completion tenders, salaries
of officials and safeguarding the site, of the remaining work [25.3.7; 27.1.3]

Replace Clause 29.9 with the following:
The employer has the right of recovery against the contractor, where applicable, [CD] from:

The guarantee for construction (variable) until the final payment has been made;
or

The guarantee for construction (fixed) until the date of practical completion;

or

The payment reduction until the final payment is made;

or

The cash deposit made as security until the final payment is made

Effective date: 20 July 2022 17
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29.14.1 No Clause
29.14.3 No Clause
29.14.4 No Clause
29.14.5 No Clause
29.14.6 No Clause
29.14.7 No Clause
29.15 No Clause

29.16 No Clause

29.17.3 No Clause
29.17.6 No Clause
29.21.5 No Clause
29.22 No Clause

29.23 No Clause

29.25.3 No Clause
29.25.4 No Clause

29.27 No Clause

DISPUTE RESOLUTION
A30.0 | DISPUTE RESOLUTION

Clause 30.0

Replace Clause 30.2 with the following:

Where such disagreement is not resolved within ten (10) working days of receipt of such notice
it shall be deemed to be a dispute and shall be submitted to Mediation as a first method of
dispute resolution failing which the parties will resort to Litigation

30.3 to 30.7.7 No Clauses

Replace Clause 30.8 with the following:

The parties may, by agreement and at any time before Litigation, refer a dispute to mediation,
in which event:

30.8.1 No Clause

Replace Clause 30.8.2 with the following:

The appointment of a mediator, the procedure, and the status of the outcome shall be agreed
between the parties

Replace Clause 30.8.3 with the following:
Regardless of the outcome of a mediation the parties shall bear their own costs concerning the

SECTION 1: PRELIMINARIES (SECTION A) Each ltem Carried to Collection
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ltem

SECTION 1: PRELIMINARIES (SECTION A)

Mediation and equally share the costs of the mediator and related expenses

Replace Clause 30.9 with the following:

Institution of Litigation shall be commenced and process served within three (3) year from the
date of existence of the dispute, failing which the dispute shall lapse

30.10 No Clause

30.12 No Clause

Effective date: 20 July 2022 19
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SECTION B: GENERAL PRELIMINARIES
B1.0 | DEFINITIONS AND INTERPRETATION

B1.1 Definitions

Bi1.2 | Interpretation

B2.0 | DOCUMENTS

B2.1 | Checking of documents

B2.2 | Provisional bills of quantities

B2.3 | Availability of construction information

B2.4 | Ordering of materials and goods

B3.0 | PREVIOUS WORK AND ADJOINING PROPERTIES

B3.1 | Previous work - dimensional accuracy

B3.2 Previous work - defects

B3.3 | Inspection of adjoining properties

B4.0 | THE SITE

B4.1 Handover of site in stages

B4.2 | Enclosure of the works

SECTION 1: PRELIMINARIES (SECTION B)
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B4.3

B4.4

B4.5

B4.6

B5.0

B5.1

B5.2

B5.3

B6.0

B6.1

B6.2

B6.3

B6.4

B7.0

Item

Geotechnical and other investigations

Fore s AV L T
ltem

Encroachments

| TR Voo T
Item

MANAGEMENT OF CONTRACT

Management of the works

SAMPLES, SHOP DRAWINGS AND MANUFACTURER'S INSTRUCTIONS

Samples of materials

Fiorrreeeeeee e Voot T
ltem

Shop drawings

Foeeeee e V e T
ltem

DEPOSITS AND FEES

SECTION 1: PRELIMINARIES (SECTION B)
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B7.1

B8.0
B8.1

B8.2

B8.3

B8.4

B9.0
B9.1

B10.0

B10.1

SECTION 1: PRELIMINARIES (SECTION B)

Deposits and fees

PRIME COST AMOUNTS

Responsibility for prime cost amounts

ATTENDANCE ON SUBCONTRACTORS
General attendance

The contractor shall at his own expense provide the following general aftendance on the
subcontractors:

Access to the site and places where the subcontract work is to be carried out, including the
reasonable use of any temporary personnel hoists erected by the contractor

The provision of water and lighting and single phase electric power to a position within 50
metres of the place where the subcontract work is to be carried out but excluding water, fuel
and power for commissioning of any installation

The provision of an area for the subcontractor to establish temporary office accommodation
and workshops and for the storage of plant and materials

The use of erected scaffolding belonging to the contractor, in common with others having the
like right, while it remains erected on the site

The use, at reasonable times by arrangement of the contractor’s erected hoisting equipment

Effective date: 20 July 2022 20
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B10.2

B11.0

B11.1

B11.2

B11.3

B11.4

B11.5

311.6

B11.7

B11.8

B11.9

SECTION 1: PRELIMINARIES (SECTION B)

Special attendance

GENERAL

Protection of the works

| ST R LY I
Item

Security of the works

| S Vi [T
Item

Disturbance

The contractor shall keep the site, structures, etc well watered during operations to prevent
dust and shall provide and erect and remove on completion of the works all necessary
temporary dust screens all to the satisfaction of the principal agent

Froreiierire s Vs S,
ltem

Vermin

Friccii e Ve T
ltem
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B11.10 | Tenant installaiions

B11.11 | Advertising

SECTION 1: PRELIMINARIES (SECTION B) Each Item Carried to Collection
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SECTION C: SPECIFIC PRELIMINARIES

Section C contains specific preliminary items which apply to this contract except where N/A
(Not Applicable) appears against an item

C1.0 | CONTRACT DRAWINGS

* Select relevant paragraph and delete whichever is not applicable depending on whether the
contract is based on a bills of quantities or lump sum document

* The drawings issued with the tender documents do not comprise the complete set but serve
as a guide only for tendering purposes and for indicating the scope of the work to enable the
tenderer to acquaint himself with the nature and extent of the works and the manner in which
they are to be executed

* A full set of drawings is issued with the tender documents indicating the full scope of the work
to enable the tenderer 1o acquaint himself with the nature and extent of the works and the
manner in which they are to be executed

Should any part of the drawings not be clearly understood by the tenderer he shall, before
submitting his tender, obtain clarification in writing from the principal agent

C2.0 | PREAMBLES

The document “Construction Works: Specifications: General Specification (PW371-A) Edition
2.1” is obtainable on the Department’s website (http://www.publicworks.gov.za/ under
“Consultants Guidelines”), and shall be read in conjunction with the bills of quantities / lump
sum document and be referred to for the full descriptions of work to be done and materials to
be used

The document “Construction Works: Specifications: Particular Specification (PW371-B) Ediiion
2.2” is issued together with the drawings and shall be read in conjunction with the drawings and
the bills of quantities / iump sum document

C3.0 | TRADE NAMES

Wherever a trade name for any product has been described in the bills of quantities / lump
sum document, the tenderer's attention is drawn to the fact that any other product of equal
quality may be used subject to the written approval of the principal agent being obtained prior
to the closing date for submission of tenders

If prior written approval for an alternative product is not obtained, the product described shall
be deemed to have been tendered for

C4.0 | IMPORTED MATERIALS AND EQUIPMENT

Where imported items are listed in the tender documents, the tenderer shall provide all the
information called for, failing which the price of any such item, materials or equipment shall be
excluded from currency fluctuations. (refer to Schedule of Imported Materials and Equipment

SECTION 1: PRELIMINARIES (SECTION C) Each ltem Carried to
Collection
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DPW-23(EC) to be completed by tenderer)

Notwithstanding any provisions elsewhere regarding the adjustment of contract prices, the
price of any item, material or equipment listed in terms of this clause shall be excluded from the
Contract Price Adjustment Provisions (if applicable)

C5.0 | VIEWING THE SITE IN SECURITY AREAS

The site is situated in a security area and the tenderer must arrange with the unit commander
or other responsible officer to obtain permission to enter the site for tendering purposes

C6.0 | COMMENCEMENT OF WORKS IN SECURITY AREAS

As the works falls within a security area the contractor must give the unit commander or other
responsible officer notice before commencement of the works. Should the contractor fail to
make such arrangements, admission to the site may be refused and any additional costs will
be for the contractor’s account

C7.0 | ENTRANCE PERMITS TO SECURITY AREAS

As the works falls within a security area the contractor shall obtain entrance permits for his
personnel and workmen entering the area and shall comply with all regulations and instructions
which may be issued from time to time regarding the protection of persons and property under
the control of the Defence Force, Police or chief security officer

C8.0 | SECURITY CHECK OF PERSONNEL

The principal agent may require the contractor to have his personnel and workmen, or a
certain number of them, security classified

In the event of the principal agent requesting the removal of a person or persons from the
works for security reasons, the contractor shall do so forthwith and shall thereafter ensure
that such person or persons are denied access to the works and the site and/or to any
document or information relating to the works

C9.0 | PROHIBITION ON TAKING OF PHOTOGRAPHS

In terms of article 119 of the Defence Act, 44 of 1957, it is prohibited to sketch or to take
photographs of any military site or installation or any building or civil works thereon or to be in
possession of a camera or other apparatus used for taking of photographs except when
authorized thereto by or on behalf of the Minister

SECTION 1: PRELIMINARIES (SECTION C) Each ltem Carried to
Collection
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The same prohibition is also applicable to all correctional institutions in terms of article 44.1(e)
of the Correctional Services Act 8 of 1959

C10.0 | HIV/AIDS AWARENESS

It is required of the contractor to thoroughly study the HIV/AIDS Specification (PW 1544) of
the Department that must be read together with and is deemed to be incorporated under this
Section of the bills of quantities / lump sum document. Provision for pricing of HIV/AIDS
awareness is made under items C10.1 to C10.5 hereafter and it is explicitly pointed out that all
requirements of the aforementioned specification are deemed to be priced hereunder, as the
said items represent the only method of measurement and no additional items or extras to the
contract in this regard shall be entertained

The contractor must take note that compliance with the HIV/AIDS Specification is compulsory.
In the event of partial or total non-compliance, the principal agent, notwithstanding the
provisions of Clause A 25.0 of Section A or any other clause to the contrary, reserves the right
to delay issuing any progress payment certificate until the contractor provides satisfactory
proof of compliance. The contractor shall not be entitled to any compensation of whatsoever
nature, including interest, due to such delay of payment

C10.1 | AWARENESS CHAMPION

Selection, appointment, briefing and making available of an Awareness Champion including
provision of all relevant services, all in accordance with the HIV/AIDS Specification

C10.2 | AWARENESS WORKSHOPS

Selection and appointment of a competent Service Provider approved by the principal agent,
provision of a Service Provider Workshop Plan and a suitable venue, conducting of awareness
workshops by means of traditional and/or modern multi-media techniques, including follow-up
courses, making available all tuition material and performing assessment procedures, all in
accordance with the HIV/AIDS Specification

C10.3 | POSTERS, BOOKLETS, VIDEOS, ETC.

Provision, displaying, maintaining and replacing when necessary of four plastic laminated
posters, booklets and educational videos, etc. for the duration of the construction period, all
in accordance with the HIV/AIDS Specification

C10.4 | ACCESS TO CONDOMS

Provision and maintenance of condom dispensers fixed in position, including male and female
condoms, replenishing male and female condoms on a daily basis as required for the duration
of the construction period, all in accordance with the HIV/AIDS Specification

SECTION 1: PRELIMINARIES (SECTION C) Each Item Carried to
Collection
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C10.5

C11.0

c12.0

SECTION 1: PRELIMINARIES (SECTION C)

MONITORING

Monitoring HIV/AIDS awareness of workers, providing the principal agent with access to
information including making availabie all reports, thoroughly completed and reflecting the
correct information, for the duration of the construction period and close out, all in
accordance with the HIV/AIDS Specification

OCCUPATIONAL HEALTH AND SAFETY ACT

The contractor shall comply with all the requirements as set out in the Construction
Regulations, 2014 issued under the Occupational Health and Safety Act, 1993 (Act No 85 of
1993)

It is required of the contractor to thoroughly study the Health and Safety Specification that
must be read together with and is deemed to be incorporated under this Section of the bills of
guantities / lump sum document

The contractor must take note that compliance with the Occupational Health and Safety Act,
Construction Regulations and Health and Safety Specification is compulsory. In the event of
partial or total non-compliance, the principal agent, notwithstanding the provisions of Clause
A25.0 of Section A or any other clause to the contrary, reserves the right to delay issuing any
progress payment certificate until the contractor provides satisfactory proof of compliance.
The contractor shall not be entitled to any compensation of whatsoever nature, including
interest, due to such delay of payment

Provision for pricing of the Occupational Health and Safety Act, Construction Regulations and
Health and Safety Specification is made under this clause and it is explicitly pointed out that all
requirements of the aforementioned are deemed to be priced hereunder and no additionai
claims in this regard shall be entertained

EMPLOYMENT AND TRAINING OF YOUTH WORKERS ON THE EXPANDED PUBLIC
WORKS PROGRAMME (EPWP) INFRASTRUCTURE PROJECTS: NATIONAL YOUTH
SERVICE (NYS)

The contractor shall comply with all the requirements as set out in the “Additional Specification
SL: Employment and Training of Youth Workers on the Expanded Public Works Programme
(EPWP) Infrastructure Projects: National Youth Service (NYS)" as attached to these bills of
quantities / lump sum document

The contractor shall identify a minimum number of youth workers from a priority list, and shall
employ them at the statutory labour rates for a minimum period and train them, all as per the
aforementioned specification and as elsewhere measured in these bills of quantities / lump
sum document

The contractor shall liaise and co-ordinate with the employer and the EPWP Training Service
Provider with regard to the priority fist, the selection of youth workers, and the employment and
training of the identified youth workers

The contractor shall avail the services of an adequately qualified foreman specifically for the
EPWP-NYS youth workers, to act as their construction supervisor. The foreman will be

Collection
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C13.0

SECTION 1: PRELIMINARIES (SECTION C)

responsible for continually monitoring the progress of the youth workers and for addressing
questions and issues that may arise from the youth workers

Separate items which will be subject to remeasurement have been included eisewhere in these
bills of quantities / lump sum document to cover the direct costs associated with the
employment and training of the youth workers. Any additional requirements in respect of the
aforementioned specification are deemed to be priced hereunder and no additional claims in
this regard shall be entertained

IMPLEMENTATION OF LABOUR-INTENSIVE INFRASTRUCTURE PROJECTS UNDER THE
EXPANDED PUBLIC WORKS PROGRAMME (EPWP)

The contractor shall comply with all the requirements of the “Code of Good Practice for
Employment and Conditions of Work for Special Public Works Programmes” issued in terms of
the “Basic Conditions of Employment Act, 1997 (Act No 75 of 1997)" and the related
“Ministerial Determination”, for the employment of locally employed temporary workers on a
labour-intensive infrastructure project under the Expanded Public Works Programme (EPWP)

The contractor shall maintain daily records with regard to the workers employed and shall, on
a monthly basis, submit a report to the principal agent in the prescribed format. Compulsory
indicators such as the project budget, actual project expenditure, number of job opportunities
created, demographic characteristics of workers employed, minimum daily wage rate, number
of person-days of employment created and number of training person-days, shall be included
in said report, all as defined in the “Guidelines for the Implemantation of Labour-intensive
Infrastructure Projects under the Expanded Public Works Programme (EPWP)”

Provision for pricing of compliance with the aforementioned is made under this clause and it is
explicitly pointed out that all requirements in respect of the aforementioned are deemed to be
priced hereunder and no additional claims in this regard shall be entertained

Collection

Effective date: 20 July 2022 29

Each Item Carried to

Version 2022/04



ltem R c

SECTION 1: PRELIMINARIES (SECTION C) Each Item Carried to
Collection
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Item

A1.0
A2.0
A3.0
A4.0
A5.0
A6.0
A7.0

A8.0
A9.0
A10.0
A11.0

A12.0
A13.0
Ai4.0
A15.0
A16.0
A17.0

A18.0
A18.0
A20.0
A21.0
A22.0
A23.0
A24.0

A25.0
A26.0
A27.0

SECTION 1
PRELIMINARIES
COLLECTION

SECTION A: PRINCIPAL BUILDING AGREEMENT
Interpretation

Definitions and interpretation

Law, regulations and notices

Offer and acceptance

Cession and assignment

Documents

Employer’s agents

Design responsibility

Insurances and securities

Works risk

Indemnities

Insurances

Securities

Execution

Obligations of the parties

Setting out

nominated subcontractors

Selected subcontractors

Direct contractors

Contract instructions

Completion

Interim completion

Practical completion

Completion in sections

Defects liability period and final completion
Latent defects liability period

Revision of the date for practical completion
Penalty for late and non-completion
Payment

Payment

Adjustment of the contract value and final account

Recovery of expense and/or loss

SECTION 1: PRELIMINARIES: COLLECTION
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A28.0
A29.0

A30.0

B1.0
B1.1
B1.2
B2.0
B2.1
B2.2
B2.3
B82.4
B3.0
B3.1
B3.2
B3.3
B4.0
B4.1
B4.2
B4.3
B4.4
B4.5
B4.6
B5.0
B5.1
B5.2
B5.3
B6.0
B6.1
B6.2
B6.3
B6.4

Suspension and termination
Suspension by the contractor
Termination

Dispute resolution

Dispute resolution

SECTION B: GENERAL PRELIMINARIES
Definitions and interpretation
Definitions

Interpretation

Documents

Checking of documents

Provisional bills of quantities

Availability of construction information
Ordering of materials and goods
Previous work and adjoining properties
Previous work - dimensional accuracy
Previous work - defects

Inspection of adjoining properties

The site

Handover of site in stages

Enclosure of the works

Geotechnical and other investigations
Encroachments

Existing premises occupied

Services - known

Management of contract

Management of the works

Progress meetings

Technical meetings

Samples, shop drawings and manufacturer’s instructions
Samples of materials

Workmanship samples

Shop drawings

Compliance with manufacturer’s instructions

SECTION 1: PRELIMINARIES: COLLECTION
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B7.0
B7.1
B8.0
B8.1
B8.2
B8.3
B8.4
BS.0
B9.1
B10.0
B10.1
B10.2
>11.0
Bi1.1
B11.2
B11.3
B11.4
B11.5
B11.6
B11.7
B11.8
B11.9
B11.10
B11.11

C1.0
c2.0
C3.0
C4.0
C5.0
C6.0
C7.0
C8.0
C9.0

Deposits and fees

Deposits and fees

Temporary services

Water

Electricity

Ablution and welfare facilities
Communication facilities

Prime cost amounts
Responsibility for prime cost amounts
Attendance on subcontractors
General attendance

Special attendance

General

Protection of the works

Pro*astionisolation of existing works and works occupied in sections

Security of the works

Notice before covering work
Disturbance

Environmental disturbance
Works cleaning and clearing
Vermin

Overhand work

Tenant installations

Advertising

SECTION C: SPECIFIC PRELIMINARIES
Contract drawings

Preambles

Trade names

Imported materials and equipment
Viewing the site in security areas
Commencement of works in security areas
Entrance permits to security areas
Security check of personnel

Prohibition on taking of photographs

SECTION 1: PRELIMINARIES: COLLECTION

Effective date: 20 July 2022

33

Carried forward R

Brought forward R

® N NN

© © O o N

© W 0 v o

10
10
10
10
11
11
11
11
11

Version 2022/04



ltem

C10.0
C10.1
c10.2
C10.3
C10.4
C10.5
C11.0
Ci2.0

C13.0

HIV/AIDS awareness
Awareness champion
Awareness workshops
Posters, booklets, videos, etc
Access to condoms
Monitoring

Occupational Health and Safety Act

Employment and Training of Youth Workers on the Expanded Public Works
Programme (EPWP) Infrastructure Projects: National Youth Service (NYS)

Implementation of Labour-Intensive Infrastructure Projects under the

Expanded Public Works Programme (EPWP)

SECTION 1
PRELIMINARIES

CARRIED TO FINAL SUMMARY

SECTION 1: PRELIMINARIES: COLLECTION
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PART C3: SCOPE OF WORK

*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
**Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word “retention” Page 1 of 2
For Internal & External Use

Effective date 20 September 2021 Version: 2.0
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BUILDING WORKS SPECIFICATIONS

*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
**Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word ‘retention” Page 1 of 1
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JAN KEMPDORP- SANDF AMMUNITION DEPOT
FACILITIES FOR PEOPLE WITH DISABILITIES

ITEM |DESCRIPTION UNIT | QUANTITY RATE AMOUNT
SECTION 2: GENERAL

1 General

1,1 1,2 Facilities for Contractor
1,1,1 i) Offices ,storage sheds and Workshops Month 8
1,1,2 iii) Ablution facilities Month 8
1,1,3 iv) Water supplies, electric power and communications Month 8
1,14 v) Name hoards Sum 1
1,1,5 vi} 24 hour security Month 8

1,2 Supervision for Duration of Construction
1,21 a) Contractors supervision and management Month 8

1,3 Occupational Health & Safety Act & Regulation

a) Compliance with OHS Act and Construction Regulation
2003. (National Diploma- Public Health/ Health
1,3,1 Promotion/ Health Safety/ Environmental Health ) Sum 8 R 25 000,00 | R 200 000,00
1,3,2 b) Health and safety plan Sum 100%
C\I
2 |Expanded Public Works Programme (EPWP)
Allocation For Expanded Public Works Programme (EPWP)
21 workers Inclusive of PPE. Min 3 workers. Sum 100% R 102 000,00 | R 102 000,00
3 hRemove Contractor's Site Establishment on Completion Sum

100% HR 15 000,00 IR 15 000,00

TOTAL CARRIED TO SUMMARY
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JAN KEMPDORP- SANDF AMMUNITION DEPOT
FACILITIES FOR PEOPLE WITH DISABILITIES

ITEM |DESCRIPTION UNIT | QUANTITY RATE AMOUNT
SECTION 3 : DEMOLITION WORKS
1 Walls
1.1 Demolish 110 mm thick walls and dispose material off site,
1,1,1 | a)HQbudling 416 m? 12
1,1,2 | b) QM building 417 m? 6
1,1,3 | ¢) Gym building 396 m? 6
1,2 Demolish 220 mm thick walls and dispose material off site.
1,2,1  |a) HR building 184 m? 10,56
2 Tiles and Fixtures
Remove floor and wall tiles, all wash basins, toilets, taps and
2,1 |specified doors and dispose materia! off site.
2,1,1 | a)HQbudling 416 m? a2
21,2 b) QM building 417 m? 20
21,3 c¢) Gy building 396 m? 15 ¢
2,14 | d)HR building 184 m? 25
3 Existing Walkway
Demolish existing access walkway paving and front entrance
steps and side rails leading into the Transport Building 161 and
3,1 dispose material off site m? 75
Demolish apron slab and entrance steps at the southern
3,2 |entrance of QM building 417 m? 40
Demolish apron slab and entrance steps at the southern
3,3 |entrance of HQ building 416 m? 20
4 Miscellaneous
Repairs to unforeseen structural damage to walls and other
structural and non-structural components as a function of
41 demolition works. Sum 100% R 100 000,00 | R 100 000,00

TOTAL CARRIED TO SUMMARY

20f7




JAN KEMPDORP- SANDF AMMUNITION DEPOT
FACILITIES FOR PEOPLE WITH DISABILITIES

ITEM DESCRIPTION UNIT | QUANTITY RATE AMOUNT
SECTION 4: BUILDING WORKS
1 Foundations
1,1 Wall Excavations
Excavate up to 1 m deep for ablution wall extension
1,1,1 |foundations.
1,1,1,1 | a)HQ budling 416 m® 0,56
1,1,1,2 | b) Gym building 396 m® 0,28
1,1,1,3 | c¢) HR building 184 m® 0,70
1.2 Extra-over items listed in 1.1 for:
1,21 a) Boulder excavation class A {intermediate hard rock) m® 0,00
1,2,2 b) Boulder excavation class B (hard rock) m 0,00
1,3 Walkway and Ramp Excavations
1,3,1  |Excavate up to 0.7 m deep for walkway foundations.
1,31,1 | a) HQ building 416 - QM building 417 m® 57,96
1,3,1,2 b) Transport building 161 m® 17,50
1,313 ¢) Gym building 396 m® 7,00
1,314 d) Facility base maintenance building 163 m® 7,00
1,3,1,5 | e)Building 3978 m® 7,00
1,4 Extra-over items listed in 1.3 for:
1,41 a) Boulder excavation class A (intermediate hard rock) m® 0,00
14,2 b) Boulder excavation class B {hard rock) m 0,00
2 |Soll Poisoning
Foundaiion waii ireincit and suriate ved peading soil
21 poisoning
21,1 a) HQ building 416 - QM building 417 m? 82,80
2,1,2 | b)Gym building 396 m? 0,28
2,1,3 ¢) HR building 184 m? 0,70
2,2 Walkway surface bed soil poisoning
2,21 a) HQ building 416 - QM building 417 m? 100,00
2,2,2 b) Transport building 161 m? 55,00
2,23 ¢) Gym building 396 m? 22,00
2,24 d) Facility base maintenance building 163 m? 22,00
225 | e)Building 3978 m? 22,00
3 Concrete
3,1 25 MPa / 20mm to ablution wall strip footings
31,1 a) HQ building 416 - QM building 417 m? 0,14
3,12 b) Gym building 396 m? 0,18
3,13 ¢) HR building 184 m? 0,07
3,2 25 MPa / 20mm to walkway strip footings
3,2,1 a) HQ building 416 - QM building 417 m® 24,84
3,22 b) Transport building 161 m? 9,00
3,23 ¢) Gym building 396 m® 3,60
3,2,4 d) Facility base maintenance building 163 m? 3,60
325 e) Building 397B m® 3,60
TOTAL CARRIED TO SUMMARY R
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JAN KEMPDORP- SANDF AMMUNITION DEPOT
FACILITIES FOR PEOPLE WITH DISABILITIES

41
41,1
41,2
413

4,2
421
42,2
42,3
42,4
42,5

5,1
51,1
51,2
513

52
52,1
52,2
523
52,4
52,5

6,1
6,1
6,1
6,1
6,1
6,1

6,2
6,2,1
6.2,2
6,2,3
6,24
6,2,5

Reinforcement
High tensile steel foundation reinforcement to ablution wall
strip footings

a) HQ building 416
c¢) Gym building 396
d) HR building 184

High tensile steel foundation reinforcement to walkway
strip footings

a) HQ building 416 - QM building 417

b) Transport building 161

¢) Gym building 396

d) Facility base maintenance building 163
e) Building 397B

Foundation Walls

220mm thick up to 1m high for ablution wall foundations
a) HQ building 416 - QM building 417
b) Gym building 396
c) HR building 184

220mm thick up to 1m high for walkway foundations
a) HQ building 416 - QM building 417
b) Transport building 161
¢) Gym building 396
d) Facility base maintenance building 163
¢) Building 3978

|Surface Bed

85mm thick 15MPa / 20mm to walkways

a) HQ building 416 - QM building 417

b) Transport building 161

¢) Gym building 396

d) Facility base maintenance building 163
e) Building 397B

1Mesh reinforcement to walkways

a) HQ building 416 - QM building 417

b) Transport building 161

¢) Gym building 396

d) Facility base maintenance building 163
e) Building 397B

—_- o, - .

N TR T TR

333 3 3

3333 3

w

P T T T

3333 3

0,03
0,03
0,03

2,00
0,80
0,30
0,30
0,30

0,80
0,40
1,00

96,60
50,00
20,00
20,00
20,00

8,50
6,38
2,55
2,55
2,55

100,00
75,00
30,00
30,00
30,00

TOTAL CARRIED TO SUMMARY
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JAN KEMPDORP- SANDF AMMUNITION DEPOT
FACILITIES FOR PEOPLE WITH DISABILITIES

ITEM | DESCRIPTION UNIT | QUANTITY RATE AMOUNT
7 lSuper Structure
Walls
71 110mm thick masonry walls inclusive of brick force
711 a) HQ building 416 - QM building 417 m? 2,40
71,2 b) Gym building 396 m? 1,20
71,3 | ¢) HRbuilding 184 m? 3,00
7.2 20mm Thick plaster to wall additions
72,1 a) HQ building 416 - QM building 417 m? 4,80
7,22 | b)Gym building 396 m? 2,40
7,23 ¢) HR building 184 m? 6,00
8 Finishes
Porcelain non-slip matt floor tiles to floors inclusive of high
strength tile adhesive, 2mm spacers, grouting and infill screeds
8,1 (where required)
8,1,1 a) HQ building 416 m? 42,00
81,2 b) QM building 417 m? 20,00
8,13 ¢) Gym building 396 m? 15,00
8,14 d) HR building 184 m? 25,00
Porcelain non-slip matt floor tiles to walkways and ramps
hinclusiveof high strength tile adhesive, 2mm spacers, grouting
8,2 and infill screeds (where required)
821 a) HQ building 416 - QM building 417 m? 100,00
822 | b) Transport building 161 m? 75,00
8,23 ¢) Gym building 396 m? 30,00
8,24 d) Facility base maintenance building 163 m? 30,00
825 e) Building 3978 m? 30,00
Porcelain non-slip matt tiles to walls inclusive of high strength
8,3 tile
8,31 a) HQ building 416 m? 156,00
83,2 b) QM building 417 m? 81,00
8,3,3 ¢) Gym building 396 m? 55,20
834 d) HR building 184 m? 97,20
One coat paint to ceilings inclusive of minor Rhino board ceiling
8,4 repair works
84,1 a) HQ building 416 m? 42,00
84,2 b) QM building 417 m? 20,00
8,4,3 ¢) Gym building 396 m® 15,00
8.4.4 d) HR building 184 m? 25,00
9 |Structural Steel Members (Covered Walkways)
9,1 Steel columns to walkways all inclusive of fabrication
9,11 a) HQ building 416 - QM building 417 t 1,85
91,2 b) Transport building 161 t 0,36
Steel trusses and purlins all inclusive of sundry items
9,2 and fabrication
9,21 a) HQ building 416 - QM building 417 t 2,40
9,2,2 b) Transport building 161 t 1,75
9,3 1BR roof sheeting all inclusive sundry items
9,3,1 a) HQ building 416 - QM building 417 m? 175,00
8,3,2 | b)Transport building 161 mé 55,00

TOTAL CARRIED TO SUMMARY

|R
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JAN KEMPDORP- SANDF AMMUNITION DEPOT
FACILITIES FOR PEOPLE WITH DISABILITIES

ITEM |DESCRIPTION UNIT | QUANTITY RATE AMOUNT
SECTION 5: PLUMBING WORKS & M:SCELLANEOUS ITEMS
1 Plumbing Works
1,1 Toilets to ablution facilities inclusive of toilet seats and pipe fittings
1,1,1 a) HQ building 416 No. 4
11,2 b) QM building 417 No. 3
1,13 ¢) Gym building 396 No. 2
1,1,4 d) HR building 184 No. 3
Wash basins to ablution facilities inclusive of taps, valves and
2 connectors, granite counter tops and outlet pipes
21,1 a) HQ building 416 No. 6
21,2 b) QM building 417 No. 2
21,3 ¢) Gym building 396 No. 1
214 d) HR building 184 No. 3
2 Miscellaneous ltems
2,1 Stainless steel grab bars in ablutions fer people with disabilities
2,11 a) HQ building 416 No. 1
21,2 b} QM building 417 No. 1
21,3 ¢) Gym building 396 No. 1
2,14 ¢) Gym building 397- replacement of existing balustrade gate No. 1
2,1,5 d) HR building 184 No. 1
New ablution doors and entrance doors with stainless steel grab bars
2,2  |for people with disabilities
2.2,1 a) HQ building 416 No. 5
2,2,2 b) QM building 417 No. 2
2,2,3 ¢) Gym building 396 No. 3
2,24 d) HR building 184 No. 2
2,2,5 e) Transport building 161 No. 2
2,2,6 f) Building 397B No. 1
2,27 g) Building 163 No. 1
Stainless steel hand rails on walkways and ramps suitable for use
2,3  [for use by people with disabilities m
2,3,1 a) HQ building 416 - QM building 417 m 138,00
2,3,2 b) Transport building 161 m 47,50
23,3 ¢) Gym building 296 m 19
2,3,4 d) Fagility base maintenance building 163 m 19
2,3,5 e) Building 397B m 19
2,4 Ceiling Boards
a) Ceilings inclusive of 38x38 timber brandering to m? 25
areas affected by demolition works
2,4 |Sanitary fittings and furniture
2,4.1 a) Ablution tissue holders, towel holders etc. Sum 100% R 90000,00 | R 90 000,00
25 Plumbing
a) Adapters and connectors, valves, replacement of rusted
2,5,1 and broken pipes, rust protective coating etc. Sum 100% R 150 000,00 | R 150 000,00
TOTAL CARRIED TO SUMMARY R
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JAN KEMPDORP- SANDF AMMUNITION DEPOT
FACILITIES FOR PEOPLE WITH DISABILITIES

SUMMARY OF SCHEDULE OF QUANTITIES

SECTION : BUILDING SERVICES

SECTION1 : PRELIMINARIES [R
SECTION2 : GENERAL l R
SECTION3 . DEMOLITION WORKS [R
SECTION4 : BUILDING WORKS I R
SECTION5 : PLUMBING WORKS & MISCELLANEOUS ITEMS I R
SUB TOTAL 1 R
VAT 15% R
GRAND TOTAL R
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BUILDING WORKS SPECIFICATIONS

(Construction Drawings)

>

DRAWING NUMBER DESCRIPTION‘ REV

JKEMP-AMU-C000 SITE LAYOUT 01

JKEMP-AMU-C001 ALTERATIONS LAYOUT HQ BUILDING 416 01

JKEMP-AMU-C002 ACCESS WALKWAY LAYOUT QM BUILDING 01
417

JKEMP-AMU-C003 ALTERATIONS LAYOUT QM BUILDING 417 01

JKEMP-AMU-C004 ACCESS RAMP LAYOUT TRANSPORT 01
BUILDING 161

JKEMP-AMU-C005 ALTERATIONS LAYOUT HR BUILDING 184 01

JKEMP-AMU-C006 ALTERATIONS LAYOUT GYM BUILDING 396 01

JKEMP-AMU-C007 RAMP LAYOUT BUILDINGS 397B AND 163 01

*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”,
“Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word “retention” Page 1 of 1
For Internal & External Use

Effective date 20 September 2021 Version: 2.0



GENEANL NOUE EARTEWORKE HOTCS GUTE COIRTTRNOTEK

1, 1N CASE OF ANY DISCREPANCIES BETWEEN 1. ALL EXCAYATIONS A3 PER 5AB 100D O THECCRRESPONDNG. 1 ALL CONCRETE T0 B I ACCORDANCE Wi
[DIFFERENT SPEGIFIGATIONS PHE STOCFITY SANS SPECIICATICH. SABS 1200 G {OR THE CORRESPONDING S4N3
WILL BE A8 EOLLOWE: 2. THE EXTENT AND LEVEL OF EXCAVATION NOICATED O DRAWNGS SPECK(CATIOH) AHO THE PROJECT SPECPICATION.
A oRAmnca 18 APPADXIVATE AND MAY YARY ADCORDING 10 THE ENGINEERS 2. ALL COFICAETE TO 85 JTRENGTH CONCRETS,
) PRUIECT AKD 3FECIAL JFRCIFICATIONS (6TRUCTIONS., 2 GRADES OF CONCRETE:
€1 STAMGARD SPECINCATION (A8 1200} 2 AL EXCAVATIONS TO BE IMSPEC TED ARD APPROVED 8Y IHE. POUNDATIONS 1520
THE HUMRER, POSITICN AND DE“AIL OF EHORETT PRICR 10 ANY BACKFILUING GOUMENCES ARO MO couss an
CONBTRUCTION JOIKTS §F RY] WUIT 86 70 ANY GONGRETE M CAST, Loy o]
APPROVEN Y FNCHFR. MASS GONGRETE 190
ALLLOAD I4 ACCORDANCE WITH 3413 10160 4. WIFE CONNEG TON THIOUQH CONCRETE
PERMSSIBLE 3UAGRMPOIGD LOADA. SHALNGT B ALLOWED. ALL FERRULED
DIMEHEIONS LAY NOT € JCALD. ‘G7HER FASTEWNG ORWORS GHALL PRAIGHNT
AT DHSCREPACY OR OIVEASIINS HOT A HEA AHD UG PATTERN.
0¥ MUST BE FONTED O Ta e &, AL POUNDATRONS ST BE INSPECTED 210
ENGINEER FOR CLAMFICATION. APFROVED 1Y THE BHGANESA BIAORE AT
LEGENDE GAN BE FOLND OW ATTUICABLE CONCHETE |8 CART,
ORARGE. CONCRETE CUBES SMALL BE MADE, CURED A
. ALL UNCERTITOUNG, HEVI AND EXNSTING ]

REINFQACCMENT HOTER.

1, STRENGTH OF REINFORCEMENT:
REFEREMIE  TYPE  STRENGT (ufa)
x =

=

Sz seirn

A, 3mn T+ CK STES, BRICKFORCE TO BE PLACED AT EVERY FORTH BRIZKLAYER
IR THE WALL AND AF EVEAY LATER I FOUNDATION WALLE ABGVE LINTELG AN YiALL OPENMNGS

ISSUED FOR TENDER |

NOTES:
. TR P GARETION WITH L ARG TECTLAAL DA,

:
o e e ]

TRE

SANDF

SITE LAYOQUT PLAN

CLIENT

i D ks
cowammmaame {31 BETEE
e T T ——
ERR7
by
PROUECT
FACILITIES FOR PERGONS WITH

DISABILITIES -JAN KEMPDORP

L} ._.ro:4>u§>

I 2




HOTES :
1 PRG0S MR MIIES.

ACSEGR WALKHA'Y ANO FAME HOTED,
1 ACCESS WALKWAYS TOHAYE A

WALLLEQEND
WRLLS 10 08 Cemouenes  ZZZRRTRRT

NEWWALLS TOBERUND AR, AL TOUETS, DOORS, VASH AW AND GARA BAR
FITTING PDBITICNS T0 COMALY WITH BANA 104008
ANDOR TG LATEST DEPARTMENT OF PUBLIC

e

EXRING RALRTO REMAX  TEREENES
WHAD:

WKIKS FACE(TIFS FR DUARI FQ PPRSONS

iy
s -
QRN TIONNGTES
ENSTING DOORB.
+ AL FLOOR S, TOLETS, OB rEMoVED
e 1o Ay
- | e s

ExsTMGWALL
TO G DEMOLSHED — |

s A

1y
'

i
I

f

fofefif o

[ — -
- — e
2 /. @ e 70104 DR HED 2 HEW TOHETS AND WASH BaSies
_ e
- bt s
T -
AN | Sabers To b Brar e
3 | s e e
T R AEPLACED WITH WEW EQUIVALENT
| e
! B8 o e e
e AL o0
HQ BUILDING 416- EXISTING ABLUTION LAYOUT TR PR A ES.
ST
HQ BULOING 416- ABLUTION WAL DEMOLITION LAYOUT, HQ BUILDING 416- PROPOSED ABLUTION ALTERATIONS LAYOUT
Sces : = = —
| | oo
& S o -
e
R e ST
o
"
anwostmEaLmG (B SRS,
p—— — — Samomaes T tamunce
SR - COWCRETS SURFACE 86D b2
. T oy S —
S PROJECT
/ FACILITIES FOR PERSONS WITH
" OISABIUTIES -JAN KEMPDORP
T TR B T 3 SANDF
R 0 TME
HQ BUILOING 416 - ALTERATIONS
LAYQUT

1XVAIDCE AEOSIN A Y0 LI LCTTIITR
o THREE I 20 Wi Re
a EMAL ot

DRAWINO HUMBER
JKEMP-AMU-C001 o

INTERNAL WALL SECTION
=

| " ISSUED FOR TENDER

.1
z

8 I 7 | 3 I 5 T 4 3 I 2 i = 1 '|_



E_

T AN Kt 0 ORMOTES,

]

A
oo . 150
|
e OF CaNOPY
I
| F
i 1
. e
. E: o
; e OF APt
Aove —_— A
i - — L ~ T
FN N
| 1 e
o o T
3 EXISTNG.
Sl rence ||/ /
ol E 00141, COMPACTED TR v \
F3rioATION ARBYHO AT WAKIUM DENBITY IN
A LAYERS HOY EXCEEDRG 150sam. |
~
SECTION A-A pr=
ONEVE

PROJECT

FACILITIES FOR PERSONS WITH E
DISABILITIES -JAN KEMPDORP
SANDF

TIE

HQ BUILDING 417 - WALKWAY
LAYOUT

R TLOU TADIMA
_Ilmml_ | eeegrroeevi(er
: e = S &

BOTE, |z ronoe o
e

- - HGL \OLAGTICZ WOAMED STR PO KOXI0W  LINE |, 611 30T
vwoms oY i JIQLﬂ..Wi o any e e
WITH JAK 104003 AND OR | AN AN N . o BAAN . 23
B, . s

o _

SIS T\ oy e =n o —

By ey o
e I N smmcommermrosuon e — e w—
FOUNDATION S AASTHO AT MAXRAUM DENSITY | REGISTRATION NG EoTTT T e m
s Rt Exeeean oo ST . =
TYPICAL AGCESS RAMP SECTION YT T T TR ] JKEMP-AMU-C002 |01
£85 R0 | ISSUED FORTENDER | [etemsomawnanovess [

3 | 7 | [ | 5 I 4 I 3 | 2 | 1



NOTES:
1, AL 10 DAOHIG A FORIITES.

A
WALLLECERY
WALR TOBE DEOLRED  ZZZZPPDP007, CHSSEMCU PLRSON ABLUION PACRINES HOIES.
NEWWALGTORCBND  ZZZIIITITE | ALLTOLETS, DOORS. WASH BABIN N2 QRAB OAR
"AITTING FOAIMNGCAE 10 COLPLY WATH BANS 104025
AND OR TNG LATEST DEPARTLGNT OF 2/8LC
XA FAGRITIES FOR OFWELED PERSCHS
WAAE MARUAL,
[}

e
; = *
5 B El
g =
5|
g LE] Ept
B T =
3 : g E| c
| o we sl &
s ToooeRRR HL
W
e bl < armce
.l b —
M oFFICE. e,
W -, e N
o\ o aaann o
gﬂﬁ = B V4
N e/ Ho omee
5 o OFFICE. o
T L ;
g *
L A 5 “ 5 SR e Hm
rst] = | | .
_‘l : e e
s RSNy / UK —
P —— ey _«m . S R e
szﬂi m.m /7 AOCESS COROOR CLENT
QM BUILDING 417- DEMOLITION ABLUTION LAYOUT O 1 -
QM BUILDING 417- EXISTING ABLUTION LAYOUT e T . e s ==n
e 7 s R o
PROJECT
FACILITIES FOR PERSONS WITH E
DISABLITIES -JAN KEMPDORP
SANDF
QM BUILDING 417 - PROPOSED ABLUTION ALTERATIONS LAYOUT TimE

pene QM BUILDING 417 - ALTERATIONS
LAYOUT AND SECTIONS

-
§ TLOU TADIMA
At

DMASTICE MOVAED TR PDICIIN L LTI RSN

ISSUED FOR TENDER




HOIES:
1. REFERTO GAMPI KEWSA100R FORMETES

_ A
Aﬁ [ p— <
1 ——— |7 —
ACCE3 NALIVAY A0 RANP HOTES,
T NGRS WALKWAYS TO HAVE & 8
DRAINAOE GROBS FALL G 1 40
2 ACCERS RAWPS TO NAVE A MINSAS
WOTH OF 60tmm. |
2. WALKAAY ACCES0 RAMR 8ECTIONS
X HNG WAKWAY BUL
oM ravE LORGMOmAL B o v
VLAY Moo 8 0 6 AD PER TO PR DML D,
AN 1G4D0LS ANDIOR LATERT
DPATTMENT OF PG I WORKS
FAGLITES FOR DIAABLED PERSONS
WAL
/..//
h NEW COVERED
e
- -
i ¢
e o or
oy -
e ARGVE SECTIONAA
HETE
o

FACILITIES FOR PEREONS WITH E
DISABIUTIES -JAN KEMPDORP
SANDF
TInE

TRANSPORT BUILDING 161- RAMP
LAYOUT AND SECTIONS

{ TLOU TADIMA
nTLIEITS T
. o9 Lmsnm
i3t
By "
o A L

DISABLED PERSONS COVERED WALKWAY LAYOUT: TRANSPORT BUILDING 161
SCALE 1.0

ISSUED FOR TENDER |

[ 7 I s I s | B I 3 I 2




NOTES:
1 REFER TO oA K- SRS FRAOTES.

WAL LEGEND

WALS 0 BEDRNOLSrED  {ZZZRIZIITE.

NEwwaR TR O PP,

cxeTowALLa ToRtuAN IS
INPLACE A
DA, 20 PERSCN ADLYTION FACLTES MOTES.
o= ) *
FE e POBTONS T3 SobeLy Wi SA 1o
DR TUE LATERT DRI OF PR
N FACLAES PO DAABLED PERSOS
[r— —
asnman
vy B
Sraite ron
newoooRw .
JORZONTAL GRAR | aToraaE seiow
L "t %
1 ]
HR BUILDING 184 - EXISTING ABLUTION LAYOUT HR BUILDING 184 - ABLUTION DEMOLITION LAYOUT HR BUILDING 164 PROPOSED ABL UTION LAYOUT
BCALE T 80 T et =
[
D

ENC T CRET|
| D — o g

—— J—
SRR Fardtit B i
- O BE NEINSTATED —
RN
|

T —— — SE— LT
_ N Y e oz I p TR Y P
A S —
orrce N e N : b s e
/7 oot wmikoRzzNTa ~ v Bl
/ L~ N ! apwamutonms |1 Bame
~ - D NARET SAE WERT O BT AL
7 scaseD e e sricxroncs Lo
L ./.A_ [)) \\l ,u:-i._nl.“m -; e o 1 13 08 BACKFRL [PROSECT 1
o N - CouPAcTED TOEo FACILITIES FOR PERSONS WITH | g
L N 7 Bﬂ. G cored FouNoATDH ] DA DENETY OISABILITIES -JAN KEMPDORP
- fagua . _/ " e . ; Bz tsomn 3ANDF |
o ™ < TiTE
,/a i 1 N N HR BUILDING 184 - ALTERATIONS
.| 3wl concrere LAYOUT AND SECTIONS
|
ornee | s _ 0
[ Y 4 TLOU TADIMA
;- _|,|| _ S| 500 P EILIPVALT
RMAL W .
ENTRANCE DOOR LAYQUT HTERNAL AL SECTON

JKEMP-AMU-CO05 o

ISSUED FOR TENDER CLEENTS GRAWING NUWEEA REV

I 7 3 I 5 | ] 3 I 2 I . 1 ||_



GYM BUILDING 396 - EXISTING ABLUTION LAYOUT
BcALE in ————

WALLS TO 85 DEMLISHED

NEW WALLE TOBE BULY

EXIING WALLS TOREWAN SEINTERENY
w PLACE

SCALE o

Exsmia poar ro e

REPLAGED WITH A NEW

7 ‘DOOR WTH HORZOHTAL
GRAB BAR

BUILDING 387B- ENTRANCE DOOR AND RAME LAY (LT
e Sy

e THIK 16Re
EXIERIUN RS

GYM BUILDING 398 - ABLUTION DEMOLITION LAYOUT

RENOVATION KOTES'

1. CEILING AND WINOOW: FAAMES.
TQ BE PAIKTEQ WHITE WITH WATER

§ WALLE 1L HEKINT) T0 B
TWLED W H PORCELAIN WALL DIES.

‘GYM BUILDING 39- PROPOSED ABLUTION LAYOUT
-  —®ww

DAMP PROCE S THICK 18P
couRsEioPG . CONCRATE SuRFACE sty
./ 70 86 RENETATED

/m o)

NOIES:

1. REFER T D0 K FORNOTER.

FACILITIES FOR PERSONS WITH
DISABILITIES -JAN KEMPDORP

i SANDF
TNE

GYM BUILDING 395 - RAMP
LAYOUTS AND SECTIONS

@q—bc ._.>o_z_>
2 AT

) e INTERNAL WALL SECTION
wote, - vexnmyz:q-.mn J - HOUASTICZ UONMED 3T FO00ITHN U HRmIR
Frece wEE mans
Tt a0 0o D OR i / 5N T
ot L ur \, ﬂ\] wtecee
i \_ /
PR
HeE \, QBINPLL CONRACTED 0 41 0D
o {1\
o S s o I
SSUED FOR TENDER | KA -
TYPICAL ACCESS RAMP SECTION _ ND e 1]
2T . |‘
8 _ 7 — a _ 4 _ 3 _. 2

—



. REPERTO CRMAG AV WU NG FAMITEL.

A
EXSTMG 000R TOBE
£xstmo poonoe REPLACED WITH ANEW
ST 000w woRzonTA Frretvwi -

Sooa e 4 eRAIEAR

BUILDING 287B- ENTRANCE DOOR AND RAMP LAYOUT
ey ————

BUILDING 163- ENTRANCE DOOR AND RAMP LAYQUT
BT = X e —"
c
e
s
T
L
}Lj o
S B— e mason ik saesor
1500 T 0z THICH END PARE o fr—— T
T
—— RS I
st THIOK 13MPy IFEEL TUBE SEC i3 i
| [—— L e i
- ] S S !
g— g waL e 4 1 }
T S0 ol AR OR TS | ol NTAN ERCT |
GRS PACRTIES FOR D ABLED 154Py CONCRETE vl T o e —
forcindiy TP FOCTIVG TYPICAL HAND RAL. ELEVATION n..ﬁ.wmalnm,‘ﬂnmu ﬁﬂ.ﬁ REVERNES AR
- / ! E SMETB CLASS 8.2 BOLTS e i e T T
- ol
SE— ml O\ awuewammee =,
. S
wa LAYERS NOT EXCEEDING 160w, TYPICAL RAMP HANDRAIL SECTION S
L) Aiwarmoe " Wiy s iamsms
TYPICAL ACCESS RAMP SECTION N g
EREES PROJECT
FACILITIES FOR PERSONS WITH E
DISABILITIES -JAN KEMPDORP
SANDF
2 = 801 5mm THICK TUBE nE
: ECTION BUILDING 3978 AND 163
”% RAMP LAYOUT AND SECTIONS
iem i
Dt b
e Magussas

{ TLOU TADIMA
TYPICAL HANDRAIL BASE PLATE @ SO TPy T

- JKEMP-AMU-CO07 [0t
ISSUED FORTENDER | [GnTs orawinG RuwBeR TRev

| 7 s | 5 4 I ] I 2 _ B ..|_



\ Department
\ﬁ ]_; Prdiz Vo mnd barer
s REPUBLIC OF SOUTH AFRICA

DPW-04 (EC): CONTRACT DATA: JBCC PRINCIPAL BUILDING
B AGREEMENT (Edition 6.2 of May 2018) -

JAN KEMPDORP AMMUNITION DEPOT: ACCESSIBILITY FOR PERSONS WITH

Projecttitle: | 1y,c,p) ITIES

1

J— |
Tender/ | KIM 05/2024 WCS no: |

| Quotation no:
The Conditions of Contract are clauses 1 to 30 of the JBCC® Principal Building Agreement (Edition’
6.2 of May 2018) prepared by the Joint Building Contracts Committee.

Reference no: | 19/2/4/2/2/2349/195

Contractors are cautioned to read the JBCC PBA and Contract Data (DPW-04 (EC)) together
| as some clauses in the JBCC PBA have been amended in the Contract Data (DPW-04 (EC)).
‘ Copies of these conditions of contract may be obtained through most regional offices of the
Association of South African Quantity Surveyors, Master Builders Association, South African
Association of Consulting Engineers, South African Institute of Architects, Association of |
Construction Project Managers, Building Industries Federation South Africa, South African

Property Owners Assaciation or Specialist Engineering Contractors Committee.

Bidders to note that materials procured for the works should be from South African manufactures
and suppliers. Imported materials shall only be considered under exceptional circumstances,
based on compelling technical justifications, and subject to the approval by the NDPWI.

CONTRACT VARIABLES

‘ THE SCHEDULE |

The schedule is the listed variables in this agreement and contains all variables referred to in this
document including specific changes made to JBCC® documentation. It is divided into part 1:
contract data completed by the employer and part 2: contract data completed by the tenderer.
Part 1 must be completed in full and included in the tender documents. Both the part 1 and part 2
form part of this agreement.

Spaces requiring information must be filled in, shown as ‘not applicable’ or deleted but not
left blank. Where choices are offered, the non-applicable items are to be deleted. Where
insufficient space is provided the information should be annexed hereto and cross referenced to
‘ | the applicable clause of the schedule. Reference to clause numbers in the JBCC Principal |

. Building Agreement are shown in [square brackets] in this contract data e.g. [3.1].

PART 1: CONTRACT DATA COMPLETED BY THE EMPLOYER:

A PROJECT INFORMATION
A 1.0 Works [1.1]

Works description l Refer to document PGO01.2 (EC) - Scope of Works for detailed description

Alterations to existing building ablution facilities, construction of covered walkways and building access ramps
 to facilitate movement by persons with disabilities.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 1 of 31

For Internal & External Use Effective date: 21 July 2023 Version: 2023/04




‘{f" e DPW-04 (EC) Contract Data: JBCC Principal Building Agreement
\b} REPUBLIC OF SOUTH AFRICA (Edition 6.2 of May 2018)

- Tender / Quotation no: KIM 05/2024

A2.0 Site[1.1]

Erf/ stand number Jan Kempdorp South African Defence Force Ammunition Deport
Site address :Jan Kempdorn South African Defence Force;muni;ion Deport _
Township / Suburb Jan Kempdo; _ -
| City / Town Jan Kempdorp - - - -
| Provin;e_ k .N_orth_ern Cape _ o o
|. Local authori_t; Phc:l:wane Local Municipality . _ ]
GPS C&inates 27°56'20.21"S 24°47'29.15"E - [

A 3.0 EMPLOYER AND ITS REPRESENTATIVE

A 3.1 Employer:

0ff|C|aI Name of Organ of I Government of the Republlc of South Africa in lts Department of PUb|lC Works
State / Public Sector Body | & Infrastructure .

| Business 1 gietrauun niumber ‘ Not apphcable | VAT number | Not apphf‘able

| E-mail ]| Thandie. gaxela@dpw gov.za ]| Telephone ‘ 0538385365

| Old Magistrate Building
21-23 Market Square

Postal address Kimberley

[ 8301

Old Magistrate Building

21-23 Market Square
Physical address Kimberley

8301 ;

A 3.2 Employer’'s representative:

Name Thandle Gaxela ‘ Telephone number 0533385365

E-mail Thandie. gaxela@dpw gov.za | Moblle number | 0829077376 ;

| Old Magistrate Building
21-23 Market Square
Postal address Kimberley

8301

Old Magistrate Building
. 21-23 Market Square

| Physical address Kimberley

| | 8301

Any reference to words “Bid” or Bidder” herein andfor in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 2 of 31

For Internal & External Use Effective date: 21 July 2023 Version: 2023/04



T-&; Dopomen DPW-04 (EC) Contract Data: JBCC Principal Building Agreement
{-;!!? REFUBLIC OF SOUTH ARRICA (Edition 6.2 of May 2018)

Tender / Quotation no: KIM 05/2024

A 4.0 | Principal Agent[1.1;6.2] | Discipline 1

Name - - _

Egal_e_lty_g_above I . ‘ Contact person e

Practice number | Telephone number o

County | . | Mobilenumoer |

E-mail ] -
insert postal address

insert suburb
insert town
| insert postal code

insert physical address
insert suburb

insert town

insert postal code

Postal address

Physical address

A5.0 |Agent [1.1;6.2] | Discipline | Structural Engineering

Name | TouTadimaProjects (Py)ltd ]
Legal entity ofabove | - —[Contact person l TR Maila
Practice number | | Telephone number | 0761007642 )
| Country | South Africa | Mobile number | 0761007642
Exnall | tadimam@tloutadima.co.za |
| PO Box 5558 |
Postal address : 2)-:] gSReeds |[
| 1109 Justice Mahomed Street T
Physical address g;ggklyn
A6.0 i Agent [1.1;6.2] | Discipline |
I L e — —
| e
| Name 3 ! B - o J
| Legal entity of above L 3 | Contact person | . _|
| Practice number e | Tetephone number | o
‘Country | | Mobile number | B
E-mail _

Postal address

Physical address

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 3 of 31

For Internal & External Use Effective date: 21 July 2023 Version: 2023/04
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@- Depotment DPW-04 (EC) Contract Data: JBCC Principal Building Agreement
Weo#  REPUBLIC OF SOUTH AFRICA (Edition 6.2 of May 2018)

Tender / Quotation no: KIM 05/2024

A7.0 | Agent[1.1;6.2] | Discipline

Name ~ ]
Lega! entity of above B l Contact person | ) |
Practice number _ o f_fl_'glgp_hgnmmjbe_r_ - |
Country o - T Mobile number i
E-mail

Postal address

Physical address

A 8.0 JAgent [1.1;6.2] | Discipline |

 Name R

' Legal entity of above . o | Contact person ——

Practice number | - | Telephone number | ]
| Country B _ - | Mobile number |
| E-mail |

Postal address

Physical address

A9.0 |Agent[1.1;6.2] | Discipline

Name X : ——— s )
Legal entity of above ) . | Contact person i .
Practice number _ | Telephone number

Country | Mobile number |

E-mail _ ]

Postal address
|

Physical address

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 4 of 31

For Internal & External Use Effective date: 21 July 2023 Version: 2023/04
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REPUBLIC OF SOUTN AFRICA

DPW-04 (EC) Contract Data: JBCC Principal Building Agreement
(Edition 6.2 of May 2018)

Tender / Quotation no: KIM 05/2024

A100 | Agent[1.1;62]

Discipline

Name
Legal entity of above

| Contact pers& B

Practice number
Country
E-mail

Postal address

| Telephone number |
Mobile number

Physical address

A11.0

Agent [1.1; 6.2]

Name .
_Legal entity of above
Practice number

_Coriféct p_erson o
Telephone number

Country
E-mail

| Postal address

Physical address

L

A 120

Agent [1.1;6.2]

=

| Mobile number _

Dlsclpllne

Name i
Legal entlty of above

} Contact person ]

Practice number
Country
| E-mail

_@_T_ek_a@o_ne number | _;_
| Mobile number |

Postal address

Physical address

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.

For Internal & External Use

Page 5 of 31

Effective date: 21 July 2023 Version: 2023/04



'*I-.\..

@y = DPW-04 (EC) Contract Data: JBCC Principal Building Agreement
ILz REPUBLIC OF SOUTH AFRICA (Edition 6.2 of May 2018)

Tender / Quotation no: KIM 05/2024
B CONTRACT INFORMATION

B1.0 Definitions [1.1]

Bills of quantities: System/Method of Standard system of measurement of building 1
measurement works 7' edition

B 2.0 Law, regulations and notices [2.0]

{ Law applicable to the works, state country [2.1] Law of the Repubhc of South Africa J

B3.0 Offer and acceptance [3.0]

l Currency applicable to this agreement [3.2] ‘ South African Rand

B 4.0 Documents [5.0]

“The original signed agreement is to be held by the principal agent [5.2], if not,

indicate by whom Employer |
Number cf copies of construction information issued to the contractor at no cost
[5.6] (3 Copies of all relevant construction documentation — this to includes 1 ‘ 3
priced Bilis of Quantities and 2 unpriced Bills of Quantities)
| Documents comprising the agreement | Page numbers |
The JBCC?® Principal Building Agreement, Edition 6.2 May 2018 S ' 1to0 30
DPW-04 (EC): CONTRACT DATA: JBCC PRINCIPAL BUILDING AGREEMENT 110 31
(Edmon 6.2 of May 2018)
The JBCC® General Preliminaries for use with the JBCC® Principal Building
Agreement, Edition 6.2 May 2018
Drawings as per drawmg register issued with the tender | Asissued
Specmcatlons issued with the tender | Asissued
Schedules issued with the tender As issued
§1II_S of Qqa_r_ltltles issued W|th the tender ) 1 Asissued
Addenda as issued during tender stage, if applicable As issued
B 5.0 Employer’s agents [6.0]
!
Authority is delegated to the following agents to issue contract instructions and ; Principal Agent ,

perform duties for specific aspects of the works [6.2] [6.7 [CD] ]

i Principal agent’s and agents’ interest or involvement in the works other than a professional
_ interest [6.3] i

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 6 of 31

For Internal & External Use Effective date: 21 July 2023 Version: 2023/04
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@) DPW-04 (EC) Contract Data: JBCC Principal Building Agreement
W/  REPUBLIC OF SOUTH AFRICA (Edition 6.2 of May 2018)

Tender / Quotation no: KIM 05/2024

B 6.0 Insurances [10.0]

‘Insurances by contractor
NB: Insurances submitted must be issued by either an insurance company duly registered in terms of
the Insurance Act [Long-Term Insurance Act, 1998 (Act 52 of 1998) or Short-Term Insurance Act,
' 1998 (Act 53 of 1998)] or by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of 1990).
| Insured amounts to include VAT.
New works [10.1.1] Contract sum Select
With a deductible not exceeding 5% of each and every claim plus 10%
Or‘ Works with practical completion in sections [10.2] Contract sum Select
With a deductible not exceeding 5% of each and every claim plus 10%
Works with alterations and additions [10.3] (reinstatement
Or | value of existing structures with or including new works) With a COT]\S’SagtOi/Um Select
deductible not exceeding 5% of each and every claim P °
Direct cbntractors [10.1.1; 10.2] wheré napplicable, to be | RPQS to Select
included in the contract works insurance determine value
Free issue [10.1.1; 10.2] where applicable, to be included | RPQS to Select
| in the contract works insurance determine value
' Escalation, professicnal fees and reinstatement costs Applicable
must be included in the above respective insurances PP
) . . Contract sum . 5
Supplementary insurance [10.1.2; 10.2] plus 10% Applicable !
. Public fiability insurance [10.1.3; 10.2] R 5000 000 Applicable !
Removal of lateral support insurance [10.1.4; 10.2] R PQS to Select
e % = e .| determipevalue | . ]
Other insurances [10.1.5]
Hi Risk Insurance Refer B18.0 [10.1.5.1] R PQS to Select i
B == .| determine value . e !
. Other insurances: If applicable, description 1: R PQS to Select
: determine value
Other insurances; If applicable, description 2: | RPQSto Select

!r i determine value

| i

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 7 of 31

For Internal & External Use Effective date: 21 July 2023 Version: 2023/04
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Tender / Quotation no: KIM 05/2024
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REPUBLIC QF SOUTN AFRICA

B7.0 Obligations of the employer [12.1]

DPW-04 (EC) Contract Data: JBCC Principal Building Agreement

(Edition 6.2 of May 2018)

EX|stlng premises will be in use and occupied [12.1.2]
| | If applicable, descnptlon

Restrlctlon of working hours [12 1 2]
If applicable, description:

If applicable, description:

| Applicable

e

Restrictions to the site or areas that the contractor may not occupy [12.1.4]

‘ Appllcable

If applicable, description:

Supply of free issue of material and g_oods [12.1.10]

'If applicable, description:

B8.0 Appointment of Nominated Subcontractors [14.0]

;'l_\lot Applicae_ ‘ _I_fi_;_pplicatle,_descrigtigg of specialisation

= e
' Not Applxcable

: Specialisation 1
| Specialisation 2

| Specialisation 3

| Specialisation 4

Specialisation 5

B9.0 Appointment of Selected Subcontractors [15.0]

Not Applicable |

Spemalusatlon ER

| Specialisation 2 _

If abplléable descnptlon of spemahéaﬂon

Specnallsatlon 3

Specnallsatlon 4

Specialisation 5 |

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.

For Internal & External Use Effective date: 21 July 2023

Page 8 of 31
Version: 2023/04
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@ Depament DPW-04 (EC) Contract Data: JBCC Principal Building Agreement
w REPUBLIC OF SOUTH AFRICA (Edition 6.2 of May 2018)

Tender / Quotation no: KIM 05/2024

B 10.0 Appointment of Direct Contractors [16.0]

| Not A_pplica_b_lg If applicable, desq_ri_p_fion of extent of work [12.1.11]

' Extent of work

Extent of work

Extent of work

Extent of work

Extent of work

B 11.0 Works to be completed in sections [20.1]

_Not App!icab_le T applicable,_description of sections

Section 1

Section 2 |

Section 3

Section 4

Section 5

Section 6

Remainder of the works.

B 12.0 Contract period [B18: 1.2], Construction period [B18: 1.1], Possession of site [12.1.5], Practical

Bi12.1

Completion [19.0; 20.0], Works Completion Refer B18.0 [19.8], Final Completion [21] and
Penalties [24.0]

Contract Period

Contract period [B18: 1.2]: Period in months as indicated, include the time from the date of award
(commencement date) for submitting contractual obligatory documents, submission of Health & Safety
Plan and approval, period for obtaining the Construction Permit (if applicable), the Construction Period
and the Defect Liability Period up to and including Final Completion

The contract period is determined as follows (Period/s indicated in months):

Period to submit contractual obligatory documents including submission and | o
_approval of health and safety plan by the appointed Health & Safety Agent __

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 9 of 31

For Internal & External Use Effective date: 21 July 2023 Version: 2023/04
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REPUBLIC OF SOUTH AFRICA (Edition 6.2 of May 2018)

— DPW-04 (EC) Contract Data: JBCC Principal Building Agreement

Tender / Quotation no: KIM 05/2024

B12.2

| Period to obtain Construction Permit from Department of Labour upon approval of '
| the Health & Safety Plan by the appointed Health & Safety Agent

|
Total construction period for the Works as a whole up to and including Practical
Completion, as indicated below [24.1]

Period to achieve Works Completion Refer B18.0 [19.8]

Defect liability period up to and including Final Completion 12

Total Contract Period [B18: 1.2]

"Penalty amount per calendar day for late submission of contractual obligatory
documents: Ten percent (10%) of the penalty amount per calendar day for late | R
Practical Completion, excluding VAT. [24.1]

Construction Period for completion of the Works as a whole

Construction period [B18: 1.2] and Practical Completion for the Works as a
whole [19.0] The time for achieving Practical Completion of the whole of the Works
is measured from the date of possession of the site by the contractor inclusive | Not Applicable
of all public holidays, special non-working days and builders’ holiday shut

down periods.

The date for practical completion for the works as a whole shall be the period in | N/A - Works in
months as indicated, starting from the date of possession of the site by the p::")‘l’igztige

contractor inclusive of all special non-working days and builders’ holiday shut down |
_periods [12.2.7; 24.1] Y D

Period for inspection in working days by the principal agent [19.3]

Penalty amount per calendar day for late Practical Completion, excluding VAT.
[24.1] |

Penalty amount per calendar day for late Works Completion Refer B18.0 [19.8]: |
Thirty percent (30%) of penalty amount per calendar day for late Practical | R
Compiletion, excluding VAT. |

Penalty amount per calendar day for late Final Completion [21]: Fifteen percent i
(15%) of penalty amount per calendar day for late Practical Completion, excluding | R
VAT. |

B12.3 Construction Period for completion of the Works in portions

| Construction period [B18: 1.1] and Practical completion for portions of the | Select ___}
‘Works [20.0]
_Portions of the Works in sections: ___ 1. [ 2 | 3 4_ |5 | 8

| Period for inspection by the principal agent in
working days [19.3]

The date for practical completion shall be the
period in months as indicated from the date
of possession of the site by the contractor
[12.2.7; 24.1] |

Any reference to words “Bid” or Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 10 of 31

For Internat & External Use Effective date: 21 July 2023 Version: 2023/04



Dopatment DPW-04 (EC) Contract Data: JBCC Principal Building Agreement

Pubie Works g infrentusts

REPUBLIC OF SOUTH AFRICA (Edition 6.2 of May 2018)

Tender / Quotation no: KIM 05/2024

B 13.0

The date for practical completion for the whole of the Works, if applicable shall
be the period in months as indicated from the date of possession of the site by
the contractor inclusive of all public holidays, special non-working days and
builders’ holiday shut down periods [12.2.7; 24.1] ]

Penalty for late Practical Completion, if completion in sections is required, excluding VAT

‘ N/A - Works as
awhole is
applicable

The penalty amount per day for failing to complete section 1 of the Works is: R
I_T.r:le penalty amount per :i;y-;c;r_f;ﬁng tC_J complete section 2 of th_e_W_o_rks_is: R ~
Tr;; pe—n;&;arr;ou;_tp-e—r—d—ag;‘f;r failing to complete se_ct_ion 3 of the Works is: ; ?m -
_ :r;e penalty a_n;)uht_p;r ;Iay for_ f;ili;mg? complete section 4_of ;he Wé?ks is: _ R -
-:I'he penalty amount per day for failir;g; to cor;;)Iéte“section 5 of the Works is: R— o
_The _p;;y ar_noun-t pér ;Ja_y for f;iling to complete section Sgth;;Vork; i§:_ __R
Tpenalt_yaéunt per day for failing to complete the whole of the Works, if |_R -

| applicable, is:

Penalty amount per calendar day for late Works Completidn Refer B18.0 [19.8]: To be calculated at
Thirty percent (30%) of penalty / calendar day to complete Select , excluding VAT

Penalty amount per calendar day for late Final Completion [21]): To be calculated at Fifteen percent
(15%) of penalty / calendar day to complete Select , excluding VAT

Criteria 10 achieve Practicai Completion [19.0; 20.0]

f Criteria to achieve Practical Completion not covered in the definition of practical completion

13.1 Obtain Occupation Certificate from the relevant authority prior to issuing the Practical
’ | Qomplet_io_n certificate

13.2 All relevant CoCs

13.3 { All guarantees
13.4 Training on electrical, security and mechanical installations if contractually required
13.5 Maintenance / operating manuals
13.6 -CPG and cidb BUILD programme achievemen.f certificates submitted with substatiating
) documentation
—— — e e
13.7
13.8
| 13.9 ‘
l - B . -
110

Tender / Quotation no: KIM 05/2024

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 11 of 31

For Internal & External Use Effective date: 21 July 2023 Version: 2023/04




wLF

T Dwenme DPW-04 (EC) Contract Data: JBCC Principal Building Agreement
(L /3 Putine Pk ang infrastant.ns
W  REPUBLIC OF SOUTH AFRICA (Edition 6.2 of May 2018)

B 14.0 Defects liability period [21.0]

Extended defects liability period: Refer B18.0 [21.13]

| Se_lect | If applicable, giéécriptio;w oj appliéable_elements - -
141 Emergenc;l generat_or/s - -
1_4;—_— ._Air con-dit_ic;nin; system and ;Iént o

:43 " Security system/s (e.g. Access control, Intruder alarm, etc.) : o
1_ 4: _ “Ec:c;rical equ;)ment (e.g. Electric operated doors, Iéb;ric motors, etc.) -

s | s - . -

74_(;_ (I\e/:sgh;mgél— equipment_(e.g_. Er_e Fetection, Fire suppression system, Kitc—her;:du_ipment, f

14.7 Civil works

14.8 Landscaping including automated systems (irrigation)

14.9

14.10

B 15.0 Payment [25.0}]

Date of month for issue of regular payment_
certificates Refer B18.0 [25.2]

i Contract price adjustment / Cost fluctuations

| Refer [25.3.4;26.9.5] _ et -
| If applicable, method to calculate CPAP

' Employer shall pay the contractor within:
| Refer B18.0 [25.10]

Thirty (30) calendar days

B 16.0 Dispute resolution [30.0]

Mediation | Applicable -
Name of nominating body Association of Arbitrators (Southern Africa)
Appointment of Mediator o State Attorney B -
Litigation o | Court with Jurisdiction |

Tender / Quotation no: KIM 05/2024
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“Tender” or “Tenderer”.

For Internal & External Use Effective date: 21 July 2023

Page 12 ot 31
Version: 2023/04




. Depatment
iy 1 t) Pukic Works andinfa e
W.o#  REPUBLIC OF SOUTH AFRICA

DPW-04 (EC) Contract Data: JBCC Principal Building Agreement

~ Provisional bills of quantities [P2.2)

Availability of construction information [P2.3]

Previous work - dimensional accuracy - details of previous contract(s) [P3.1]

Previous work - defects - details of previous contract(s) [P3.2]

Inspection of adjoining properties - details [P3.3]

Handover of site in stages - specific requirements [P4.1]

' Enclosure of the works - specific requirements [P4.2]

Geotechnical and other investigations - specific requirements [P4.3]

. Existing premises occupied - details [P4.5]

Services - known - specific requirements [P4.6]

Water [P8.1]

Ablution and welfare facilities [P8.3]

I Communication facilities - specific requirements [P8.4]

(Edition 6.2 of May 2018)

Applicable

| Applicable
Not Applicable
Not Applicable
Not Applicable
Not Applicable
Not Applicable
Not Applicable
Not Applicable

Applicable

By contractor
By employer

By employer — metered

Applicable
Not Applicable
Not Applicable

Electricity [P8.2]

i
i

Tender / Quotation no: KIM 05/2024

B 18.0 SPECIFIC CHANGES MADE TO JBCC® DOCUMENTATION
[Details of changes made to the provisions of JBCC standard documentation]

By contractor _ Applicable
By employer ' Not Applicable
By employer - metered | Not Applicable
| By contractor Applicable
le employer Not Applicable
Select
17 Applicable |

Protection of the works - specific requirements [P11.1]

Disturbance - specific requirements [P11.5]

Environmental disturbance - specific requirements [P11.6]

! Protection / isolation of existing works and works occupied in sections - specific | Not Applicable
requirements [P11.2]

Not Applicable

Not Applicable

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.
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1.2 | Definitions

The following definitions replace corresponding definitions or are added to the definitions in the
| JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018), whatever the case may be.

| ADVERSE WEATHER CONDITIONS: Adverse weather and inclement weather has the same meaning and
| used interchangeably and means any weather conditions i.e.: Rain, wind, snow, frost, temperature (cold or

heat) that are not in the norm for the area where the construction takes place and during which no work is
| possible on site.

AGREEMENT: The completed Form of Offer and Acceptance, the completed JBCC® Principal Building |
Agreement and contract data for organs of state and other public sector bodies, the contract drawings,
the priced document and any other documents reduced to writing and signed by the authorised
representative or representatives of the parties.

CONSTRUCTION PERIOD: The period commencing on the date of possession of the site by the |

contractor and ending on the date of practical completion. |
|

CONTRACT PERIOD: The period commencing on the date of the letter of acceptance and ending on

the date of final completion.

| COST FLUCTUATION shall mean contract price adjustment provision (CPAP) for the adjustment of
| fluctuation in the cost of labour, plant, material and goods as stated in the schedule.

| DEFAULT INTEREST: No clause.

|
| GUARANTEE FOR CONSTRUCTION: A security in terms of the DPWI's Guarantee for Construction
} | form/s, obtained by the contractor from an institution approved by the employer [CD].

i INTEREST: The interest rates applicable on this contract, whether specifically indicated in the relevant |
| clauses or not, will be the rate as determined by the Minister of Finance from time to time, in terms of |
| section 80(1)(b) of the Public Finance Management Act, 1999 (Act No 1 of 1999) as amended, calculated
as simple interest, in respect of debts owing to the State, and will be the rate as published by the Minister
of Justice and Correctional Services from time to time, in terms of section 1(2) of the Prescribed Rate
of Interest Act, 1975 (Act No 55 of 1975) as amended, calculated as simple interest, in respect of debts

owing by the State.

LETTER OF ACCEPTANCE: The letter of formal acceptance of the Contractor's or Service Provider's

I Tender / Bid, issued and signed by the Employer.

| PAYMENT CERTIFICATE: A certificate issued at regular agreed intervals [CD] by the principal agent to
I the parties certifying the amount due and payable in terms of clause 25.3.

! PRINCIPAL AGENT: The person or entity appointed by the employer and named in the contract data
| for organs of state and other public sector bodies. In the event of a principal agent not being
| appointed, then all the duties and obligations of a principal agent as detailed in the agreement shall be |
‘ fulfilled by the employer’s representative as named in the contract data for organs of state and other |
. public sector bodies.

Tender / Quotation no: KIM 05/2024

CONTRACT SPECIFIC DATA

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
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The following contract specific data, referring to the General Conditions of Contract for Construction Works,

JBCC PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018), are applicable to this Contract:

This agreement shall come into force on the date of letter of acceptance and continue to be of
force and effect until the end of the latent defects liability period [22.0] notwithstanding
termination [29.0] or the certification of final completion [21.0] and final payment [25.0].

Where a contractor cedes any right or any monies due to or to become due under this
agreement as security in favour of a financial institution, the prior written consent of the
employer, which consent shall not be unreasonably withheld, must be obtained.

The original signed agreement shall be held by the Employer.

The Bills of Quantities shall not be used as a specification of material and goods or methods
unless so instructed by the Principal Agent. The contractor may not use the Bills of Quantities
for purpose of ordering material. All dimensions and quantities must be determined on site
before ordering. In the event of discrepancy between the drawings and Bills of Quantity, the

The parties may publish or disclose on any platform only the contract scope and contract

Where the principal agent and/or an agent fails to act or is unable to act or ceases to be the
principal agent or an agent in terms of this agreement, the employer may appoint another
principal agent and/or an agent, be it temporary or permanently.

In terms of the clauses listed hereunder, the employer has retained its authority and has not
given a mandate to the principal agent, notwithstanding other provisions in the contract. The
employer shall sign all documents in relation to clauses 4.2, 14.1.4,14.4.1,14.6, 15.1.4, 15.4.1,

Any design responsibility undertaken by a subcontractor shall not devolve on the contractor
except for items that require specific component design and or compatibility design and or shop

The contractor shall bear the full risk of damage to and/or destruction of the works by whatever
cause during construction of the works and hereby indemnifies and holds harmless the
employer against any such damage. The contractor shall take such precautions and security
measures and other steps for the protection and security of the works as the contractor may

33 Replace clause with the following:
42 Refer to clause 6.7 [CD).
43 Replace clause with the following:
52 Replace last sentence with the following:
54 Replace clause with the following:
drawings shall take preference.
55 Replace clause with the following:
amount.
65 | Replace clause with the following:
67 | Add the following as clause 6.7:
23.1,23.2,23.3, 23.7, 23.8, 26.1, 26.7, 26.12.
7.2 Replace first sentence with the following:
drawings and or the assembly thereof.
84 Replace clause with the following:
' deem necessary.
1927

"Add the following fo the end of the first sentence: “.... due to no fault of the contractor’. |

Tender / Quotation no: KIM 05/2024
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9.2.9 | No clause. |
9.210 No clause. S 7
193 Add the following as clause 9.3: T )
The employer's rights to claim damages for the contractor's omissions and actions will not be
| affected.
|
101 | Replace clause with the following: ]
The party responsible shall effect and keep the respective insurances [CD] in force, in favour
| of the employer as beneficiary, from the date of possession of the site until the issue of the
certificate of practical completion and with an extension to cover the contractor’s obligations

after the date of practical completion [8.2.2).

10.1.5.1 Add the following as clause 10.1.5.1:

Hi Risk Insurance

In the event of the project being executed in a geological area classified as a “High Risk Area”,
that is an area which is subject to highly unstable sub-surface conditions that might result in
catastrophic ground movement evident by sinkhole or doline formation the following will apply:

|

10.1.5.1.1 Add the following as clause 10.1.5.1.1:
Damage to the works
The contractor shall, from the date of possession of the site until the date of the certificate of
practical completion. bear the full risk of and hereby indemnifies and holds harmless the |
| employer against any damage to and/or destruction of the works consequent upon a
catastrophic ground movement as mentioned above. The contractor shail take such
precautions and security measures and other steps for the protection of the works as he may
deem necessary.

When so instructed to do so by the principal agent, the contractor shall proceed immediately |
io remove and/or dispose of any debris arising from damage v ur desirution of the works and
to rebuild, restore, replace and/or repair the works, at the contractor's own costs.

10.1.5.1.2 Add the following as clause 10.1.5.1.2:

Injury to persons or loss of or damage to property

The contractor shall be liable for and hereby indemnifies and holds harmless the employer
against any liability, loss, claim or proceeding arising at any time during the petriod of the
contract whether arising in common law or by statute, consequent upon personat injuries to or
the death of any person whomsoever resulting from, arising out of or caused by a catastrophic
ground movement as mentioned above.

The contractor shall be liable for and hereby indemnifies the employer against any and all

liability, loss, claim or proceeding consequent upon loss of or damage to any moveable, or

immovable property, or personal property, or property contiguous to the site, whether belonging

| to or under the control of the employer or any other body or person whomsoever arising out of
or caused by a catastrophic ground movement, as mentioned above, which occurred during |

| the period of the contract. |

1 10.1.5.1.3 Add the following as clause 10.1.5.1.3:
It is the responsibility of the contractor to ensure that he has adequate insurance to cover his
risk and liability as mentioned in 10.1.5.1.1 and 10.1.5.1.2. Without limiting the contractor’s |
obligations in terms of the contract, the contractor shall, within twenty-one (21) calendar days |
of the date of letter of acceptance, but before commencement of the works, submit to the
employer proof of such insurance policy.

Tender / Quotation no: KIM 05/2024
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10.1.5.1.4

Add the following as clause 10.1.5.1.4:

The employer shall be entitled to recover any and all losses and/or damages of whatever
nature suffered or incurred consequent upon the contractor’s default of his obligations as set
outin 10.1.5.1.1; 10.1.5.1.2 and 10.1.5.1.3. Such losses or damages may be recovered from |
the contractor or by deducting the same from any amounts still due under this contract or under |

| any other contract presently or hereafter existing between the employer and the contractor
| and for this purpose all these contracts shall be considered one indivisible whole.
10.2 | Replace clause with the following:
Where practical completion in sections is required [20.0), or where the works is for alterations
and additions, the contractor shall effect and keep in force contract works insurance [10.1.1],
supplementary insurance [10.1.2], public liability insurance [10.1.3] and where applicable,
removal of lateral support insurance [10.1.4] and other insurances [10.1.5) in favour of the |
employer as beneficiary. |
106 No clause. B o
10.11 Add the following as clause 10.11
In the event that an insurer dispute the amount of the claim to be paid to the employer, the
contractor shall be liable to the employer for the difference between the claim (as determined
by the employers QS appointed on the project) made by the employer and the amount that the
insurer is willing to pay.
= R - +[ e
[ 114 Add the following to clause 11.1.
In respect of contracts with a contract sum up to R1 million, the security to be provided by the
contractor to the employer will be a payment reduction of five per cent (5%) of the value
| certified in the payment certificate (excluding VAT).
In respect of contracts with a contract sum above R1 million, the contractor shall have the right
to select the security to be provided in terms of C 1.0 Securities, as stated in the schedule.
Such security shall be provided to the employer within fifteen (15) working days from contract |
commencement date. Should the contractor fail to select the security to be provided or should |
the contractor fail to provide the employer with the selected security within fifteen (15) working
days from the contract commencement date, the security in terms of C 1.0 Option C shall be
deemed to have been selected.
The payment reduction of the value certified in a payment certificate shall be mutatis mutandis |
in terms of 25.12.1 - 25.12.5. |
: 11.1.1 Noclause. N _ -
- ! - - - |
(1112 | No clause. |
1122 | No clause. ‘
113 " No clause. o o i
| |
114177 |Replace clause 11.4.1 with the following: o |
I Hand over the site to the contractor and withhold an amount equal to ten per cent (10%) of ‘
each interim payment certificate until practical completion is achieved. The value certified shall |
be subject to the adjustments in terms of 25.12.6 t0 25.12.10.
T I
11.5 No clause.
116 "'Noclause. -

Tender / Quotation no: KIM 05/2024
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11.7 No clause. N o ) |
11.8 | Noclause. - I - ____a

!W_ | Noclause. - - |
11.10 | Noclause. - - -
IERE ""Add the following as clause 11.11 T

Where the security as a cash deposit of ten per cent (10%) of the contract sum (excluding VAT)
has been selected:

1

11.11.1 Add the following as clause 11.11.1
The contractor shall furnish the employer with a cash deposit equal in value to ten percent |
(10%) of the contract sum (excluding VAT) within fifteen (15) working days from the contract
commencement date. Failure to furnish the employer with a cash deposit within fifteen (15)
working days clause 11.4 will apply mutatis mutandis.
11.11.2 Add the following as clause 11.11.2 i
The employer shall be entitled to recover expense and loss from the cash deposit in terms of |
27.0 provided that the employer notifies the Contractor in which event the employer's
entittement shall take precedence over his obligations to refund the cash deposit security or |
portions thereof to the contractor.
11.11.3. Add the following as clause 11.11.3
Within fifteen (15) working days of the date of practical completion of the works the employer
shall reduce the cash deposit to an amount equal to three per cent (3%) of the contract value
(excluding VAT).
[ 11.11.4 Adu liie foliowing as clause 11.11.4
| Within fifteen (15) working days of the date of final completion of the works the employer shall
reduce the cash deposit to an amount equal to one per cent (1%) of the contract value
(excluding VAT).
1.11.5 Add the following as clause 11.11.5
| On the date of payment of the amount in the final payment certificate, the employer shall refund |
| the remainder of the cash deposit to the contractor.
} - - e =
[ 11.11.6 Add the following as clause 11.11.6
| | The parties expressly agree that neither the employer nor the contractor shall be entitled to
| cede the rights to the deposit to any third party.
11.12 Add the following as clause 11.12
Where security as a variable construction guarantee of ten percent (10%) of the contract sum |
(excluding VAT) has been selected:
11.12.1 Add the following as clause 11.12.1 .
The contractor shall furnish the employer with an acceptable variable construction guarantee |
| equal in value to ten per cent (10%) of the contract sum (excluding VAT) within fifteen (15)
working days after issuance of the letter of acceptance. Failure to submit an acceptable
variable construction guarantee within fifteen (15) working days clause 11.4 will apply mutatis
‘ mutandis.
Add the following as clause 11.12.2

-l
_L.
L
[\o T
ol

The variable construction guarantee shall reduce and expire in terms of the Variable
Construction Guarantee form included in the invitation to tender.

Tender / Quotation no: KIM 05/2024
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11.12.3 | 'Add the following as clause 11.12.3 .
| The employer shall return the variable construction guarantee to the contractor within fourteen
(14) calendar days of it expiring.
11124 Add the following as clause 11.12.4
Where the employer has a right of recovery against the contractor in terms of 27.0, the
employer shall issue a written demand in terms of the variable construction guarantee.
11.13 Add the following as clause 11.13 o - o
Where security is a fixed construction guarantee of five per cent (5%) of the contract sum
| (excluding VAT) and a five per cent (5%) payment reduction of the value certified in the |
payment certificate (excluding VAT) has been selected: |
| 11.13.1 Add the following as clause 11.13.1 o ‘ O
The contractor shall furnish a fixed construction guarantee to the employer equal in value to |
five per cent (5%) of the contract sum (excluding VAT).
11132 Add the following as clause 11.13.2 ]
' The fixed construction guarantee shall come into force on the date of issue and shall expire on |
the date of the last certificate of practical completion.
111133 | Add the following as clause 11.13.3 - o
The employer shall return the fixed construction guarantee to the contractor within fourteen
{(14) calendar days of it expiring.
111134 | Add the following as clause 11.13.4 N -
The payment reduction of the value certified in a payment certificate shall be mutatis mutandis
in terms of 25.12.1 - 25.12.5. |

11,135 Add the following as clause 11.13.5 ' ]
Where the employer has a right of recovery against the contractor in terms of 27.0, the
employer shall be entitled to issue a written demand in terms of the fixed construction
guarantee or may recover from the payment reduction or from both.

11.14.1 Add the following as clause 11.14.1 -
Where security as a cash deposit of five per cent (5%) of the contract sum (excluding VAT)
and a payment reduction of five per cent (5%) of the value certified in the payment certificate
(excluding VAT) has been selected: |

11.14.2 '| Add the following as clause 11.14.2 R N
The contractor shall furnish the employer with a cash deposit equal in value to five per cent
(5%) of the contract sum (excluding VAT) within fifteen (15) working days from the contract
commencement date. Failure to submit a cash deposit within fifteen (15) working days clause
11.4 will apply mutatis mutandis.

11.14.3 Add the following as clause 11.14.3 o
Within fifteen (15) working days of the date of practical completion of the works the employer
shall refund the cash deposit in total to the contractor.

' 11.144 | Add the following as clause 11.14.4
The payment reduction of the value certified in a payment certificate shall be mutatis mutandis
in terms of 25.12.1 - 25.12.5.

11145 Add the following as clause 11.14.5 o o

- Where the employer has a right of recovery against the contractor in terms of 27, the employer
may recover from the payment reduction or cash deposit or from both.

Tender / Quotation no: KIM 05/2024
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1115 "Add the following as clause 11.15 -

Where security as a payment reduction of ten per cent (10%) of the value certified in the
‘ payment certificate (excluding VAT) has been selected:

11151 | Add the following as clause 11.15.1
The payment reduction of the value certified in a payment certificate shall be mutatis mutandis

in terms of 25.12.6 to 25.12.10. |

11.15.2 Add the following as clause 11.15.2
The employer shall be entitled to recover expense and loss from the cash deposit in terms of
27.0 provided that the employer notifies the Contractor in which event the employer's |
entitlement shall take precedence over his obligations to refund the cash deposit security or
portions thereof to the contractor. |

11.16 Add the following as clause 11.16 1
Payments made by the guarantor to the employer in terms of the fixed or variable construction
guarantee shall not prejudice the rights of the employer or contractor in terms of this agreement.

1117 | Add the following as clause 11.17
Should the contractor fail to furnish the security in terms of 11.2 the employer, in his sole
discretion, and without notification to the contractor, is entitled to change the contractor’s
selected form of security to that of a ten per cent (10%) payment reduction of the value certified
in the payment certificate {(excluding VAT).

12.1.1 ' No Clause. _ o

12.1.5 " | Replace clause with the following: -

Give possession of the site to the contractor within ten (10) working days after approval of the
Health and Safety Plan or the issue of a construction permit by the Department of Labour, if
| applicahle after the contractor complied with the terms of 12.2.22.
| | . - === _

12.1.6 | No clause.

' 12.1.8 | Noclause. - - - |
| | = A S —

12.2.2 | Replace clause with the following:

| The priced Bills must be submitted to the Employer within fourteen (14) calendar days from
date of request. Where the priced document contains errors or discrepancies and/or

' | prices considered by the employer or principal agent to be imbalanced or unreasonable

! ithe employer or principal agent and the contractor shall adjust such prices without

| any change to the contract sum.

P A — [ B

12.2.5 Replace clause with the following: |
Effect and keep in force insurances in favour of the employer as beneficiary where the |
contractor is responsible for providing insurances [10.0) [CD]. |

|
122143 'Replace clause with the following: o T |
Designate a competent person full time on site to continuously administer and control the |
works on site and to receive and implement notices and contract instructions on behalf of the
contractor.

12222 | Insert the following clause as 12.2.22: . o
Within fourteen (14) working days of the date of the letter of acceptance submit to the principal
agent an acceptable health and safety plan, required in terms of the Occupational Health and
Safety Act, 1993 (Act No 85 of 1993).

Tender / Quotation no: KIM 05/2024
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12223 | Insert the following clause as 12223 S
| The contractor shall within reasonable time inform the agents regarding inspection of the works
before covering / closing [B 12.0].
14.1.4 | Refer to clause 6.7 [CD]. o ]
|
14.1.5 No clause.
| 14.4.1 Replace "principal'agent“ with “employer” [6.7 [CDI]]. -
|
148 Refer to clause 6.7 [CD. o
15.0 See clause 6.7 above for clauses, 15.5.
_ v SR . :
15.1.2 Replace clause with the following: |
The principal agent shall call for tenders from a list of tenderers agreed between the contractor |
| and the employer. ‘
1514 | Refer to clause 6.7 [CD]. o ‘
1515 | Noclause. o ]
|
1541 Replace “principal agent” with “employer” [6.7 [CD]]. |
17.4 Replace clause with the following: R
The contractor shall comply with and duly execute all contract instructions except any contract |
instruction for additional work issued after the date of practical completion other than making |
I good physical loss and repairing damage to the works in terms of 8.0 and 21. |
- S — SR . |
1 17.6 | Add the following as clause 17.6: '
' Minutes of meetings shall not constitute a site instruction unless reduced to a written contract
instruction issued by the principal agent in terms of this contract / agreement.
195 | Replace clause with the following: - N
On issue of the only or last certificate of practical completion the employer shall be entitied to
possession of the works and the site. On issue of the certificate of practical completion for a
section, the employer shall be entitled to possession of such section.
| S —————— S e S —
19.8 | Add the following as: 19.8

WORKS COMPLETION
(1) Within seven (7) calendar days of the date of practical completion the principal agent
shall issue to the contractor a works completion list defining the outstanding work
and defects apparent at the date of practical completion to be completed or rectified
to achieve works completion. |
(2) Where, inthe opinion of the contractor, the works completion list has been completed '
the contractor shall notify the principal agent who shall inspect within seven (7)
calendar days of receipt of such a notice. Where, in the opinion of the principal agent,

the Works Completion list:

(2)(a) Has been satisfactorily completed, the principal agent shall forthwith issue a
certificate of Works Completion to the contractor with a copy to the employer

Tender / Quotation no: KIM 05/2024
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198 - - - "
Continued (2)(b) Has not been satisfactorily completed, the principal agent shall forthwith identify

the works completion listitems that are not yet complete and inform the contractor
thereof. The contractor shall repeat the procedure interms of 19.8(2)

(3) Should the principal agent not issue a works completion list, in terms of 19.8 (1) or
19.8 (2) (b), within seven (7) calendar days from the end of the inspection period, the
contractor shall notify the employer and principal agent. Should the principal agent
not issue such Works Compiletion listwithin seven (7) calendar days of receipt of such
notice, the employer may within seven (7) calendar days issue to the contractor a
Works Completion list. Should the employer:

(3)(a) Not issue such works completion list within seven (7) calendar days, then the
i certificate of Works Completion shall be deemed to have been issued on the
| date of expiry of the initial notice period and works completion shall be deemed
| to have been achieved on such date

(3b) Issue a works completion list and the work on Works Completion list not have
' been completed orwhere further defects have become apparent, the employer
shall forthwith identify suchitems onthe updated works completion listand notify
the contractor. The contractor shall repeat the procedure interms of 19.8 (2) (b)
until such items have been completed to the satisfaction of the employer

4) Should the works completion list not be completed to the satisfaction of the employer
within a period of twenty (20) working days of the issue final works completion list the
contractor shall be liable tc a daily penalty as described in B13.

| (6)  The defects liability period in terms of 21.1 shall commence with the issue or deemed

] issue of the ceriificate of Works Completion in terms of 19.8(2)(a) or 19.8(3).
| Add the following as: 202 1 A

| A certificate of Works Completion [19.8]

21.1 Replace clause 21.1 with the following:
The defects liability period for the works shall commence on the calendar day following the
date of works completion and end at midnight (00:00) ninety (90) calendar days from the
date of works completion [CD] or when work on the list for completion has been satisfactorily
| attended to [21.6), whichever is the later (if we use works completion).
216 Replace clause 21.6 with the following:
On the expiry of the ninety (90) calendar days defects liability period [21.1] for items not
indicated as items with an extended liability as indicated in B14 and on receipt of the
contractor's notice to the principal agent.

And/or

On the expiry of the defects liability period as indicated in B14, for items indicated in B14
and on receipt of the contractor's notice to the principal agent, the principal agent shalll:

| (1) inspect the works And withinten (10) working days either issue a list for final completion
‘ detailing all outstanding work or defects that must be attended to, or rectified to
achieve final completion or
(2) issue the certificate of final completion to the contractor with a copy to the employer
| forthat part of the works where defects liability period has expired.
21.6.1. Omit clause.
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2162 | Omitclause. o T “_J
. e L —— = . S P
21.13 Add the following as clause 21.13
The ninety (90) calendar day defects liability period for the works [21.1] is replaced with an
extended defects liability period of three hundred and sixty-five (365) calendar days in respect
of the listed applicable elements in B14. |
| 21.14 Add the following as clause 21.14 A
| Penalties will be applied if the items on the completion list have not been attended to within
a period of ninety (90) calendar days [21.1]. If additional defect items have being added to
the list during this period, then the Principal Agent and Contractor will agree on a revised
complei\tion date. Failing in achieving the revised date will result in penalties being applied
[B12.0].
: 2232 No clause. - - -
231 Refer to clause 6.7 [CD]. R - o
232 Refer to clause 6.7 [CD]. -
23.2.13 ' No clause.
233 Replace 23.3 with the following:
Further circumstances that delays practical completion due to any other cause beyond the
contractor's reasonable control that could not have reasonably been anticipated and provided
for which the contractor may be entitled to a revision of the date for practical completion, with
or without an adjustment of the contract value as determined by the Employer [6.7 CD].
237 Refer to clause 6.7 [CD]. R T
238 Refer to clausc €.7 [CD). o o U
241 Replace clause 24.1 with the following: -
| Where the contractor fails to bring the works, or a section thereof, to practical-, works-, or |
final- completion by the applicable completion date [B10 CD], or the revised applicable |
! completion date, the contractor shall be liable to the employer for the penalty [B10 CD]. :
242 "Replace clause 24.2 with the following: T
| Where the employer elects to levy such penalty the employer, or the principal agent on |
instruction from the employer, shall give notice thereof to the contractor. The principal
agent shall determine the penalty due from the later of the date for practical- works-, or
final- completion [B10 CD], or the revised date for practical- works-, or final- completion,
up to and including the earlier of:
2421 | Replace clause 24.2.1 with the following: o
The actual or deemed date of practical-, works- or final- completion of the works, or a
section thereof [23.7.1].
25.2 'Replace ciause 25.2 with the following:

The principal agent shall issue at regular agreed intervals [CD] payment certificates, to the
contractor with a copy to the employer, up to and including practical completion. Interim
Payment certificates may be issued to the contractor between practical completion and the
final payment certificate. A payment certificate may be for a nil or negative amount.
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253 | 'Add the following to clause 25.3:

25.3.12 Monthly Local content report.

25.3.13 EPWP / NYS payment register, labour reports and certified ID document of EPWP/
NYS beneficiaries, Contract between Contractor and EPWP/ NYS beneficiaries,
attendance register (if applicable).

25.3.14 Tax Invoice.

25.3.15 Labour intensive repon.

25.3.16 Contract participation goal and cidb BUILD programme reports.

255 | No Clause.

25.6 Replace clause 25.6 with the following:
Materials and goods will only be certified and paid for upon providing proof of full
payment to the supplier and proof of transfer of ownership from the supplier to the |
contractor by the contractor. Once paid, material and goods shall become the property of
the employer and shall not be removed from site without the written authority ofthe Employer.

2575 | NoClause.

25.10 Replace clause 25.10 with the following:
The employer shall pay the contractor the amount stipulated in an issued payment certificate,
correct in all material respects, within thirty (30) calendar days from the date of receiving the
payment certificate and invoice including all other substantiating documentation for items
certified in the payment certificate.

'25.12 ‘Replace clauses 25.12 to 25.12.3 with the following:
The value certified shall be subject to the following percentage adjustments:

(Clauses 25.12.1 to 25.12.5 shall be applicable to a contract sum up to R1 million. In the event |
of a contract sum more than R1 million for Options D & E (C 1.0 Securities [11.0]) Clauses |
25.12.1 to 25.12.5 shall be applicable) |

25.12.1 Where a security is selected in terms of C 1.0 Securities [11.0] the value of the |
works in terms of 25.1 and of the materials and goods in terms of 25.4 shall be
certified in full. The value certified shall be subject to the following percentage |
adjustments: |

25.12.2 Ninety-five per cent (95%) of such value in interim payment certificates issued up |

to the date of practical completion.
|

25.12.3 Ninety-seven per cent (97%) of such value in interim payment certificates issued |
on the date of works completion and up to but excluding the date of final |
completion. I

|

25.12.4 Ninety-nine per cent (99%) of such value in interim payment certificates issued on
the date of final completion and up to but excluding the final payment certificate
in terms of 26.

25.12.5 One hundred per cent (100%) of such value in the final payment certificate in terms
of 26 except where the amount certified is in favour of the employer. In such an

‘ event the payment reduction shall remain at the adjustment level applicable to the
final payment certificate.
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'25.12 (Clauses 25.12.6 1o 25.12.10 shall be applicable to a contract sum more than R1 million for
Continued Option C (C 1.0 Securities [11.0])
25.12.6 Where security is a payment reduction in term of Option C, the value of the works
in terms of 25.1 and materials and goods in terms of 25.4 shall be certified in full. |
The value certified shall be subject to the following percentage adjustments: |
| .
25.12.7 Ninety per cent (90%) of such value in interim payment certificates issued up to the
date of practical completion.
25.12.8 Ninety-seven per cent (97%) of such value in interim payment certificates issued
on the date of practical completion and up to but excluding the date of final
completion. i
|
25.12.9 Ninety-nine per cent (99%) of such value in interim payment certificates issued on '
the date of final completion and up to but excluding the final payment certificate
| in terms of 26.
|
25.12.10 One hundred per cent (100%) of such value in the final payment certificate in
| terms of 26 except were the amount certified is in favour of the employer. In such
| an event the payment reduction shall remain at the adjustment level applicable to
the final payment certificate.
|
i 26.1 Refer to clause 6.7 [CD]. -
|' 26.4.3 Omit clause. i
N | _ e e MRS, |
i 26.7 Refer to clause 6.7 [CD). |
1 26.10 Replace 26.10 with the following: T ]
The principal agent shall prepare the final account in consultation with the employer and |
issue the final account, to the contractor within sixty (60) working days of the date of
practical completion.
26.12 Refer to clause 6.7 [CD]. o N -
27.1.2 Replace 27.1.2 with the following: - - -
Interest due to late payment only.
27.1.4 Replace 27.1.4 with the following: . o
Interest due to late payment only.
2715 | Noclause. T o
|
275 | Add the following as clause 27.5: o - -

Where the employer decides to recover an amount due interms of 27.2 from a construction
guarantee, cash deposit or retention money held as security, the employer shall issue a writien
demand to the contractor before recovering the amount. Should such amount not be paid to
the employer within fourteen (14) calendar days of the date-of notice by the employer, the
employer may recover such an amount from the security.
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Where a provisional sequestration or provisional liquidation order has been granted or where
an order has been granted which commences sequestration, liquidation, bankruptcy,
receivership, winding-up or any similar effect, against the contractor or this agreement is
cancelled interms of 29, the employer may issue a demand to the guarantor interms
of the construction guarantee or advance payment guarantee held as security.

The contractor's estate has been sequestrated, liquidated or surrendered in terms of the

276 | Add the following as clause 27.6:
|
|
|
280 | Noclause.
| 28.1 No clause.
2811 | Noclause.
28.1.2 | No clause.
2813 "No clause.
2814 | Noclause. -
2815 ~ | No clause. o
| 28.2 No clause. -
1 28.3 No clause.
284 | Noclause.
129.1.4 | Add the following as clause 29.1.4:
29.1.5 Add the followina as clause 29.1.5:
| the contract.
\m ~ | Add the following as clause 29.1.6:
10, 11,12, 13, 15, 16, 19, 20, 22.
i 29.7 i Replace clause 29.7 with the following:
|
1 29.9 1 _Replace clause 29.9 with the fo%wfg:_
or
or
or
'29.14.1 ‘Noclause.
29.14.3 | "No clause.

insolvency laws in force within the Republic of South Africa.

The contractor has engaged in corrupt or fraudulent practices in competing for or in executing

Honour his obligations in terms of clauses 10.1.5.1.3, 11.4.1 and 12.2. sub-clauses 5, 6, 8, 9,

The employer, on notice to the contractor, may recover damages from the contractor from
the date of termination including, but not limited to, additional costs incurred in the completion,
consultant cost, rental of alternative accommodation, invitation of completion tenders, salaries
of officials and safeguarding the site, of the remaining work [25.3.7; 27.1.3].

The employer has the right of recovery against the contractor, where applicable, [CD] from:

Tender / Quotation no: KIM 05/2024
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129144 | Noclause. - ]
%'éé.ﬁ.s |'Noclause. - o o
29.14.6 No clause. b o
29.14.7 No clause. ' ) B —i
29.15 No clause. |
29.16 No clause.
129173 | Noclause. - ‘
129176 | No clause. . - |
29215 | No clause. B ‘
2922 No clause. _'i
29.23 No clause.
129.25.3 | No clause. B
1'29.254 ‘No clause.
' 29.27 Noclause. - - |
‘ 30.2 " |'Replace clause 30.2 with the following: - E—

Where such disagreement is not resolved within ten (10) working days of receipt of such notice
it shall be deemed to be a dispute and shall be submitted to Mediation as a first method of
dispute resolution failing which the parties will resort to Litigation.

: 30.31t030.7.7 | No clauses.

30.8 Replace clause 30.8 with the following:
| The parties may, by agreement and at any time before Litigation, refer a dispute to mediation,
in which event:

30.8.1 No clause.

! 30.8.2 Replace clause 30.8.2 with the following:
| The appointment of a mediator, the procedure, and the status of the outcome shall be agreed
between the parties.

3083 Replace clause 30.8.3 with the following:
Regardless of the outcome of a mediation the parties shall bear their own costs concerning the
Mediation and equally share the costs of the mediator and related expenses.

1 30.9 “Replace clause 30.9 with the following: .
| Institution of Litigation shall be commenced and process served within three (3) year from the
date of existence of the dispute, failing which the dispute shall lapse.

30.10 | No clause.

1 30.12 |"No clause.
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B 19.0 CONTRACT PARTICIPATION GOAL TARGETS AND CIDB B.U.l.L.D. PROGRAMME

The contractor shall achieve in the performance of the contract the following Contract Participation Goals
(CPGs) as described in PG-01.2 (EC): Scope of Work and PG-02.2 (EC): Pricing Assumptions and in
accordance with the feasibility study, which forms part of the specifications in the CPG Section of the
Specification of this contract.

@) Minimum Targeted Local Manufacturers of Material Contract Participation Goal, in

accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the | Not applicable
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September
2020 — Condition of Contract.

(b) Minimum Targeted Local Building Material Suppliers Contract Participation Goal in

accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb | Not applicable
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September
2020 — Condition of Contract.

Minimum Targeted Local Labour Skills Development Contract Participation Goal in
() accordance with the cidb Standard for Contract Participation Goals for Targeting |
Enterprises and Labour through Construction Works Contracts as published in the | not applicable
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September
2020 - Condition of Contract.

(d) cidb BUILD Programme: Minimum Targeted Enterprise Development Contract

Participation Goal in accordance witn the cidb Standard for Indirect Targeting for
Enterprise Development through Construction Works Contracts, No 36190 | Not applicable
Government Gazette, 25 February 2013, as amended in cidb Best Practice Project
Assessment Scheme Notice No. 43726 of 18 September 2020 — Condition of
Contract.

cidb BUILD Programme: Minimum Targeted Contract Skills Development Goal in
(e) | accordance with the cidb Standard for Developing Skills through Infrastructure .
Contracts as published in the Government Gazette Notice No. 48491 of 28 April Not applicable
2023. and the cidb Best Practice Project Assessment Scheme Notice No. 43726 of
18 September 2020 — Condition of Contract.

(f) DPWI National Youth Service training and development programme (NYS) — | Not applicable
Condition of Contract.

(g) | Labour Intensive Works — Condition of Contract. Not applicable
(h) Select
(i) Select
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PART 2: CONTRACT DATA COMPLETED BY THE TENDERER:

C TENDERER’S SELECTIONS

C 1.0 Securities [11.0]

In respect of contracts with a contract sum up to R1 million, the security to be provided by the contractor to the
employer will be a payment reduction of five per cent (5%) of the value certified in the payment certificate
{excluding VAT).

In respect of contracts with a contract sum more than R1 million, the security to be provided by the contractor
to the employer will be selected by the Contractor as indicated below:

Guarantee for construction: Select Option A, B, C,Dor E ‘ J

Option A | cash deposit of 10 % of the contract sum (excluding VAT)

Option B | variable construction guarantee of 10 5% of the contract sum
(excluding VAT) (DPW-10.3 EC)

Option C | payment reduction of 10% of the value certified in the payment certificate (excluding VAT)

[
|

Option D cash deposit of 5% of the contract sum (excluding. VAT) and a payment reduction of 5% of the

value certified in the payment certificate (excluding. VAT)

fixed construction guarantee of 5% of the contract sum (excluding VAT) and a payment
Option E | reduction of 5% of the value certified in the payment certificate
{excluding VAT) (DPW-10.1 EC)]

NB: Insurances submitted must be issued by either an insurance company duly registered in terms of
the Insurance Act [Long-Term Insurance Act, 1998 (Act 52 of 1998) or Short-Term Insurance Act, 1998
(Act 53 of 1998)] or by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of 1990) on the
pro-forma referred to above. No alterations or amendments of the wording of the pro-forma will be
accepted.

Guarantee for payment by employer [11.5.1; 11.10] Not applicable

| Advance payment, subject to a guarantee for advance payment [11.2.2; 11.3] Not applicable

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 29 of 31
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C 2.0 Payment of preliminaries [25.0]

Where the contractor does not select an option, Option A shall apply

Contractor’s selection

Select Option A or B

Payment methods

The prellmmarles shall be paid in accordance with an amount prorated to the value of the ‘
Option A | works executed in the same ratio as the amount of the preliminaries to the contract sum,
which contract sum shall exclude the amount of prefiminaries. Contingency sum(s) and any

' provision for cost fluctuations shall be excluded for the calculation of the aforesaid ratio ‘

The prellmmarles shall be pald in accordance with an amount agreed by the principal agent
and the contractor in terms of the priced document to identify an initial establishment charge,
Option B | atime-related charge and a final dis-establishment charge. Payment of the time-related charge
shall be assessed by the principal agent and adjusted from time to time as may be necessary
to take into account the rate of progress of the works

Lump sum contract

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the
contract sum, excluding contingency sum(s) and any provision for cost fluctuations.

C 3.0 Adjustment of preliminaries [26.9.4]

Contractor’s selection
Select Option A or B L

Where the contractor does not select an option, Option A shall apply.
Provision of particulars
The contractor shall provide the particulars for the purpose of the adjustment of preliminaries in terms of his

selection. Where completion in sections is required, the contractor shall provide an apportionment of
preliminaries per section.

"An allocation of the preliminaries amounts into Fixed, Value-related and Time-related amounts
Option A | as defined for adjustment method Option A below, within fifteen (15) working days of the date
of acceptance of the tender o _ o

A detailed breakdown of the prellmlnarles amounts wnthm fifteen (15) worklng days of
possession of the site. Such breakdown shall include, inter alia, the administrative and
supervisory staff, the use of construction equipment, establishment and dis-establishment
charges, insurances and guarantees, all in terms of the programme

| Option B

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
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Tender / Quotation no: KIM 05/2024
Adjustment methods

The amount of preliminaries shall be adjusted to take account of the effect which changes in time and/or
value have on preliminaries. Such adjustment shall be based on the particulars provided by the contractor
for this purpose in terms of Options A or B, shall preclude any further adjustment of the amount of
preliminaries and shall apply notwithstanding the actual employment of resources by the contractor in the
execution of the works.

The preliminaries shall be adjusted in accordance with the allocation of preliminaries amounts |
provided by the contractor, apportioned to sections where completion in sections is required

Fixed - An amount which shall not be varied.

Value-related - An amount varied in proportion to the contract value as compared to the
Option A | contract sum. Both the contract sum and the contract value shall exclude the amount of |
preliminaries, contingency sum(s) and any provision for cost fluctuations.

Time-related - An amount varied in proportion to the number of calendar days extension to the
date of practical completion to which the contractor is entitled with an adjustment of the
| contract value [23.2; 23.3] as compared to the number of calendar days in the initial
| construction period [26.9.4]. o
| The adjustment of preliminaries shall be based on the number of calendar days extension to
| the date of practical completion to which the contractor is entitled with an adjustment of the
| contract value [23.2; 23.3] as compared to the number of calendar days in the initial
construction period [26.9.4]. The adjustment shall take into account the resources as set out
in the detailed breakdown of the preliminaries for the period of construction during which the
| delay occurred. |

Option B

Failure to provide particulars within the period stated

| Where the allocation of preliminaries amounts for Option A is not provided, the following |
allocation of preliminaries amounts shall apply:

Fixed - Ten per cent (10%)
' Option A Value-related - Fifteen per cent (15%)

Time-related - Seventy-five per cent (75%)
Where the apportionment of the preliminaries per section is not provided, the categorised
amounts shall be prorated to the cost of each section within the contract sum as determined |
by the principal agent

Where the detailed breakdown of preliminaries amounts for Option B is not provided, Option A

| Option B shall apply

Lump sum contract

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the
contract sum, excluding contingency sum(s) and any provision for cost fluctuations.
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DPW-10.1 (EC): FIXED CONSTRUCTION GUARANTEE - JBCC 2000

PRINCIPAL BUILDING AGREEMENT (EDITION 6.2 OF MAY 2018)

Director-General
Department of Public Works and Infrastructure
Government of the Republic of South Africa

FOR ATTENTION

Thandie Gaxela
Private Bag 5002
Kimberley

8301
Sir,

FIXED CONSTRUCTION GUARANTEE FOR THE EXECUTION OF A CONTRACT
IN TERMS OF JBCC 2000 (EDITION 6.2 OF MAY 2018)

With reference to the contract between

(hereinafter

referred to as the “contractor”) and the Government of the Republic of South Africa in its Department
of Public Works and Infrastructure (hereinafter referred to as the “employer”), Contract/Tender No: KIM
05/2024, for the JAN KEMPDORP AMMUNITION DEPOT: ACCESSIBILITY FOR PERSONS WITH
DISABILITIES (hereinafter referred to as the “contract”) in the amount of R

(insert amount in words), (hereinafter referred to as the contract sum),

|/ We, -
in my/our capacity as and hereby
representing (hereinafter referred to as the

‘guarantor”’) advise that the guarantor holds at the employer’s disposal the sum of R

(insert amount in words) being 5% of the contract sum (excluding VAT), for the due fulfillment of the
contract.

The guarantor hereby renounces the benefits of the exceptions non numeratae pecunia; non causa
debiti; excussionis et divisionis; and de duobus vel pluribus reis debendi which could be pleaded
against the enforcement of this guarantee, with the meaning and effect whereof l/we declare
myself/ourselves to be conversant, and undertake to pay the employer the amount guaranteed, on
receipt of a written demand from the employer to do so, stating that the employer has a right of recovery
against the contractor in terms of 33.0 of the contract.

Subject to the above, but without in any way detracting from the employer’s rights to adopt any of the
procedures provided for in the contract, the said demand can be made by the employer, at any stage
prior to the expiry of this guarantee.

The amount paid by the guarantor in terms of this guarantee may be retained by the employer on
condition that upon the issue of the last final payment certificate, the employer shall account to the
guarantor showing how this amount has been expended and refund any balance due to the guarantor.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”. Page 1 0f 3
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Tender no: (Insert Tender Number)

5.  The employer shall have the absolute right to arrange his affairs with the contractor in any manner
which the employer deems fit and the guarantor shall not have the right to claim his release on account
of any conduct alleged to be prejudicial to the guarantor. Without derogating from the aforegoing, any
compromise, extension of the construction period, indulgence, release or variation of the contractor’s
obligation shall not affect the validity of this guarantee.

6. The guarantor reserves the right to withdraw from this guarantee at any time by depositing the
guaranteed amount with the employer, whereupon the guarantor’s liability ceases.

7. This guarantee is neither negotiable nor transferable, and
(a) must be surrendered to the guarantor at the time when the employer accounts to the guarantor

in terms of clause 4 above, or
(b) shall lapse on the date of the last certificate of practical completion.

8. This guarantee shall not be interpreted as extending the guarantor’s liability to anything more than
payment of the amount guaranteed.
SIGNED AT ON THIS DAY OF
20__
AS WITNESS
1.
2,

By and on behaif of

(insert the name and physical address of the guarantor)

NAME:

CAPACITY:
(duly authorised thereto by resolution attached marked
Annexure A)

DATE:
A. No alterations and/or additions of the wording of this form will be accepted.
B. The physical address of the guarantor must be clearly indicated and will be regarded as the

guarantor’s domicilium citandi et executandi, for all purposes arising from this guarantee.
C. This GUARANTEE must be returned to:

Any reference to words “Bid” or Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 20f 3
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‘ : WITH DISABILITIES

Tender / Quotation no: | KIM 05/2024 | WCS no: Reference no: | 19/2/4/2/2/2349/195

C2.1 Pricing Assumptions

C2.1.1 BILLS OF QUANTITIES / LUMP SUM DOCUMENT

The bills of quantities / lump sum document forms part of and must be read and priced in
conjunction with all the other documents forming part of the contract documents, the Standard
Conditions of Tender, Conditions of Contract, Specifications, Drawings and all other relevant
documentation.

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive
prices to be paid by the Employer for the work described under the several items, and shall include
full compensation for all cost and expenses that may be required in and for the completion and
maintenance during the defects liability period of all the work described and as shown on the drawings
as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and obligations
set forth or implied in the documents on which the Tender is based.

Each item shall be priced and extended to the “Total' column by the Tenderer, with the exception of
the items for which only rates are required, or items which already have Prime Cost or Provisional
Sums affixed thereto. If the Contractor omits to price any items in the Bill of Quantities, then these
items will be considered to have a nil rate or price.

No alterations, erasures, omissions or additions is to be made in the text and/or conditions of these
Bills of Quantities. Should any such alterations, amendments, note/s or addition be made, the same
will not be recognized, but reading of these Bills of Quantities as originally prepared by the Quantity
Surveyor will be adhered to.

The contractor is cautioned that the use of any quantities appearing in these Bills of Quantities for the
purpose of ordering material, it is done at own risk and no liability whatsoever will be admitted by the
Employer or Quantity Surveyor for the correctness of such Quantities. Unless otherwise stated, items
are measured net in accordance with the drawings, and no allowance is made for waste.

The prices and rates to be inserted by the Tenderer in the Bills of Quantities shall be the full inclusive
prices to be paid by the Employer for the work described. Such prices and rates shall cover all costs
and expenses that may be required in and for the execution of the work described, and shall cover the
cost of all general risks, liabilities, and obligations set forth or implied in the documents on which the
tender is based, as well as overhead charges and profit. Market related prices shall be inserted as
these will be used as a basis for assessment of payment for additional work that may have to be
carried out. The Employer reserves the right to balance the Bill rates where deemed necessary within
the Tendered Amount.

A price or rate is to be entered against each item in the Bills of Quantities, whether the quantities are
stated or not. An item against which no rate is/are entered, or if anything other than a rate or a nil rate
(for example, a zero, a dash or the word “included” or abbreviations thereof) is entered against an
item, it will also be regarded as a nil rate having been entered against that item, i.e. that there is no
charge for that item. The Tenderer may be requested to clarify nil rates, or items regarded as having
nil rates; and the Employer may also perform a risk analysis with regard to the reasonableness of such
rates.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”. Page 1 of 9
For Internal & External Use Effective date 5 September 2023 Version: 2023/05



Pl — Tender no.: KIM 05/2024
\\t\j__', REPUBLIC OF SOUTH AFRICA WCS no.:
PG-02.2 (EC) PRICING ASSUMPTIONS - JBCC 2000
PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

Should the full intent and meaning of any description not be clear, the bidder shall, before submission
of his tender, call for a written directive from the principal agent, failing which it shall be assumed that
the contractor has allowed in his pricing for materials and workmanship in terms of National Best
Practice.

All items for which terminology such as “inclusive” or “not applicable” have been added by the Tenderer
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during
the execution of the Contract.

The Tenderer is required to check the Bills of Quantities and the numbers of the pages and should
any be found to be missing or in duplicate, or should any of the typing be indistinct, or any doubt of
obscurity arise as to the meaning of any description or particulars of any item, or if this Tender Enquiry
contains any obvious errors, then the Tenderer must immediately inform the Principal Agent and have
them rectified or explained in writing as the case may be. No liability whatsoever will be admitted by
reason of the Contractor having failed to comply with the foregoing instruction.

The contractor is cautioned that the use of any quantities appearing in these Bills of Quantities for the
purpose of ordering material, it is done at own risk and no liabiiity whatsoever will be admitted by the
Employer or Quantity Surveyor for the correctness of such Quantities. Unless otherwise stated, items
are measured net in accordance with the drawings, and no allowance is made for waste.

No alterations, erasures, omissions, or additions are allowed to be made to the text and/or conditions
contained in these Bills of Quantities. If any such alteration, amendment, note or addition is made, it
will not be recognised and the Bills of Quantities will be deemed to be as originally drawn up by the
Quantity Surveyor.

A price or rate is to be entered against each item in the Bills of Quantities, whether the quantities are
stated or not. An item against which no rate is/are entered, or if anything other than a rate or a nil rate
(for example, a zero, a dash or the word “included” or abbreviations thereof) is entered against an
item, it will also be regarded as a nil rate having been entered against that item, i.e. that there is no
charge for that item. The Tenderer may be requested o clarify nil rates, or items regarded as having
nil rates; and the Employer may also perform a risk analysis with regard to the reasonableness of such
rates.

All items for which terminology such as “inclusive” or “not applicable” have been added by the Tenderer
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during
the execution of the Contract.

The Tenderer shall fill in rates for all items where the words “rate only’ appear in the “Total” column.
“Rate Only” items have been included where:

(a) variations of specified components in the make-up of a pay item may be expected; and
(b) no work under the item is foreseen at tender stage but the possibility that such work may be
required is not excluded.

For ‘Rate Only” items no quantities are given in the “Quantity” column but the quoted rate shall apply
in the event of work under this item being required. The Tenderer shall however note that in terms of
the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may
regard as unbalanced.

Descriptions in the Bills of Quantities are abbreviated and comply generally with those in the “PW 371"
and the principles contained in the latest version of the Standard System for Measuring Builders’ Work
in South Africa. it is the intention that the abbreviated descriptions be fully described when read with
the applicable measuring system and the relevant preambles and/or specifications. However, should
the full intent and meaning of any description not be clear, the bidder shall, before submission of his
tender, call for a written directive from the principal agent, failing which it shall be assumed that the
contractor has allowed in his pricing for materials and workmanship in terms of National Best Practice.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 2 of 9
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The price quoted against each item of this Bills of Quantities shall cover the full inclusive cost of the
complete work to which it refers, as described in the Conditions of Contract and Specifications and as
shown on the Drawings and shall allow for labour, material, transporting, loading, storage, supervision,
commissioning, wastage, as well as the builders profit and attendance.

The Tenderer must ensure that he fully completes all columns of the Bill of Quantities including the
Final Summary. The fully priced bill of quantities must be submitted with the tender or The Final
Summary and the Section Summary pages MUST be returned with the tender document as indicated
the PA-03 Notice and Invitation to Tender / PA-04 Notice and Invitation for quotation.

The tenderers are to ensure that they have read and understood the project specifications included in
C3: Scope of Work. All the information provided in the Scope of Works form part of the work and
must be included in the rates.

“The Contractor shall be deemed to have inspected and examined the Site and its surroundings and
information available in connection therewith and to have satisfied himself before submitting his tender
(as far as is practicable) as to:

(a) the form and nature of the Site and its surroundings, including subsurface conditions,
(b) the hydrological and climatic conditions,

(c) the extent and nature of work and materials necessary for the execution and completion of the
Works,

(d) the means of access to the Site and the accommodation he may require

and, in general, shall be deemed to have obtained all information (as far as is practicable) as to risks,
contingencies and all other circumstances which may influence or affect his Tender”

VALUE ADDED TAX

The contract sum must include for Value Added Tax (VAT). All rates, provisional sums, etc. in the bills
of quantities / lump sum document shall be in Rands and cents and shall include all levies and taxes
(other than VAT). VAT will be added in the summary of the Bill of Quantities. The rates must however
be net (exclusive of VAT) with VAT calculated and added to the total value thereof in the Final
Summary. All rates and amounts quoted in the Bill of Quantities

CORRECTION OF ENTRIES

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly.
The correct figures must be entered above or adjacent to the deleted entry, and the alteration must be
initialled by the Tenderer.

ARITHMETICAL ERRORS

Arithmetical errors found in the Bill of Quantities as a result of faulty multiplication of addition, will be
corrected by the Engineer at the tender evaluation stage, as set out in the Tender Data.

TRADE NAMES

Tenderers attention is drawn to the fact that wherever trade names or references to any catalogue
have been made in these Bills of Quantities, it is purely to establish a standard for the required material.

If use is made of any other equally approved material in lieu of the prescribed trade name or catalogue,
the necessary price adjustments will be made.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 3 of 9
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CONTRACT DOCUMENTS

The Tenderers are advised to examine the bills of quantities, drawings and specifications including all
other contract documents and make themselves thoroughly acquainted with the nature and
requirements of the work, as no claim for extra payment in this regard will be entertained. Should any
parts of the drawings not be clearly intelligible to the Tender, he must, before submitting his tender,
obtain clarification from the Principal Agent.

FIXED PRICE CONTRACT

Tenderers are to take note that contract price adjustments are not applicable to this contract.
Tenderers should therefore make provision in the contract sum, schedule of rates, etc., for possible
price increases during the contract period, as no claims in this regard shall be entertained.

PAYMENTS

Interim valuations and payments will be prepared on a monthly basis, all in terms of the conditions of
contract.

The contractor is to note that no payment will be made for materials stored off site and in the case of
materials being stored on site, payment will only be made for such materials on condition that they
have not been delivered to the site prematurely, a tax invoice and proof of payment (ownership) is
submitted by the Contractor.

ACCOMMODATION ON SITE
It is imperative to note that no living quarters for construction workers on site will not be permitted for

the full duration of the contract unless otherwise stated in the contract data or permission be granted
by the Employer.

C2.1.10 SUBMISSION OF LOCAL MATERIAL UTILISATION REPORT (LOCAL CONTENT)

c2.1.11

Submission of Local Material Utilisation Reports is not applicable to this project.

Bidders to note that materials procured for the works should be from South African manufactures and
suppliers. Imported materials shall only be considered under exceptional circumstances, based on
compelling technical justifications, and subject to the approval by the NDPWI.

The contractor shall be responsible for record keeping, documenting and submission of monthly local
material utilization report with supporting documentation to the Employer’s representative within 7
working days of the beginning of the successive month, indicating the percentage targets achieved in
terms of DTI&C designated industry/sector/sub-sector schedule as per the PA36 and Annexures C
attached to the tender document. The final percentage achievement to be reconciled upon completion
of the project and form part of the final account. Allowance must be made for submitting reports to the
Employer’'s Representative on a monthly basis in terms of monthly and accumulative targets achieved
with audited supporting documentation.

CONTRACT PARTICIPATION GOALS

The contractor shall achieve in the performance of this contract the following Contract Participation
Goals (CPGs) as indicated below:

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer” Page 4 of 9
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Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs
to the contractor for implementation and allowance for submitting reports to the Employer’s
Representative on a monthly basis in terms of monthly and accumulative targets achieved with audited
supporting documentation.

Monthly progressive reports to be submitied to the Employer's representative indicating the
percentage targets achieved which must be reconciled upon completion of the project and to form part
of the final account.

C2.1.11.1 MINIMUM TARGETED LOCAL BUILDING MATERIAL MANUFACTURERS CONTRACT
PARTICIPATION GOAL

The Minimum Targeted Local Building Material Manufacturers CPG is not applicable to this
project.

Provision is made within the Contract Participation Goal section in the Bill of Quantities for the
Minimum Targeted Local Building Material Manufacturers CPG in the execution of this project as
described in PG-01.2 (EC) SCOPE OF WORKS C3.6.1. Prescribed Profit and Attendance
percentages have been stipulated, all inclusive of associated costs to the contractor for implementation
and allowance for submitting reports to the Employer's Representative on a monthly basis in terms of
monthly and accumulative targets achieved with audited supporting documentation.

C2.1.11.2 MINIMUM TARGETED LOCAL BUILDING MATERIAL SUPPLIERS CONTRACT
PARTICIPATION GOAL

The Minimum Target'ed Local Building Material Suppliers CPG is not applicable to this project.

Provision is made within the Contract Participation Goal section in the Bill of Quantities for the
Minimum Targeted Local Building Material Suppliers CPG in the execution of this project as described
in PG-01.2 (EC) SCOPE OF WORKS C3.6.2. Prescribed Profit and Attendance percentages have
been stipulated, all inclusive of associated costs to the contractor for implementation and allowance
for submitting reports to the Employer's Representative on a monthly basis in terms of monthly and
accumulative targets achieved with audited supporting documentation.

C2.1.11.3 MINIMUM TARGETED LOCAL LABOUR CONTRACT PARTICIPATION GOAL

The Minimum Targeted Local Labour Skills Development CPG is not applicable to this project.

Provision is made within the Contract Participation Goal section in the Bill of Quantities for the
Minimum Targeted Local Labour CPG in the execution of this project as described in PG-01.2 (EC)
SCOPE OF WORKS C3.6.3. Prescribed Profit and Attendance percentages have been stipulated, all
inclusive of associated costs to the contractor for implementation and allowance for submitting reports
to the Employer's Representative on a monthly basis in terms of monthly and accumulative targets
achieved with audited supporting documentation.

C2.1.11.4 MINIMUM TARGETED ENTERPRISE DEVELOPMENT CONTRACT PARTICIPATION GOAL

The Minimum Targeted Enterprise Development Contract Participation Goal is not applicable
to this project.

A provisional amount has been allowed for within the Contract Participation Goal section in the Bill of
Quantities for the Minimum Targeted Enterprise Development CPG in the execution of this project as
described in PG-01.2 (EC) SCOPE OF WORKS C3.6.4. The provisional amount allowed is for the
appointment of training coordinator, mentor, training service providers and training of the beneficiary

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 5 of 9
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enterprises. The provisional amount will be adjusted in accordance with the actual Contract Amount
(Awarded tender amount excluding allowance, provisional amounts and VAT) of the awarded bid.

Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs
to the contractor for implementation and allowance for submitting reports to the Employer’s
Representative on a monthly basis in terms of monthly and accumulative targets achieved with audited
supporting documentation.

The contractor shall complete a separate bill of quantities upon the award of the project and
identification of the respective beneficiaries and the appointment of the training coordinator, mentor,
training service providers of which the cost will be offset against the provisional amount allowed in the
Bills of Quantities.

€2.1.11.5 MINIMUM TARGETED TARGETED CONTRACT SKILLS DEVELOPMENT GOALS (CSDG)

The Minimum Targeted Contract Skills Development CPG is not applicable to this project.

A provisional amount has been allowed for within the Contract Participation Goal section in the Bill of
Quantities for the Minimum Targeted Skills Development CPG in the execution of this project as
described in PG-01.2 (EC) SCOPE OF WORKS C3.6.5. The provisional amount allowed is for:

e stipends payable to the beneficiaries

¢ appointment of training coordinator

s appointment of mentor (where applicable)

+ appointment of training service providers

» other additional costs as per Table 3 of the Standard

The provisional amount will be adjusted in accordance with the actual Contract Amount (Awarded
tender amount excluding allowance, provisional amounts and VAT) of the awarded bid.

Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs
to the contractor for implementation and allowance for submitting reports to the Employer's
Representative on a monthly basis in terms of monthly and accumulative targets achieved with audited
supporting documentation.

The contractor shall complete a separate bill of quantities upon the award of the project and
identification of the respective beneficiaries. The CPG value to be achieved will be based on the actual
contract amount which will be offset against the provisional amount allowed for within the Contract
Participation Goal section in the Bill of Quantities.

Payment
The contractor shali upon the appointment of beneficiaries, provide a breakdown of all the associated

costs. The contractor shall provide a payment schedule as to how the CPG costs will be claimed
against for inclusion in the monthly payment certificates.

(a) Payment to the contractor to accommodate Part/Full Occupational gualification and Trade
qualifications:

Should the contractor select Part/Full Occupational qualification and Trade qualifications learners,
then the employer shall make provision for payment to the contractor as indicated in Table 3 of
the Standard.

The contract skills participation goal, expressed in Rand, shall not be less than the contract amount
multiplied by a percentage (%) factor given in Table 2 in the Standard for the applicable class of
construction works. Should the contractor select Part/Full Occupational qualification and Trade

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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qualifications learners, then the employer shall make provision for payment to the contractor as
indicated in Table 2 of the Standard.

Table 2: Contracting skills development goals for different classes of engineering and

construction works contracts
Source: cidb Standard for Developing Skills through Infrastructure Contracts as published in the Government Gazette Notice No 48491
Government Gazette, 23 April 2023 (Table 2. Page 7)

Class of construction works as identified in terms of Regulation CO":;';IL::“M
25 (3) of the Construction Industry Regulations 2004 development

Designation Description goal(GSDA) (%)

CE Civil Engineering 0.25

CE and GB Civil engineering and General Building 0.375

EE Electrical Engineering works (buildings) 0.25

EP Electrical Engineering works (infrastructure) 0.25

GB General Building 0.5

ME Mechanical Engineering works 0.25

SB Specialist 0.25

No provision for an additicnal payment item for the payment of the supervisor and/or mentors for
the provision of training as provided for in the Contract Participation Goal section in the Bill of
Quantities for the training of part/full time occupational learners and/or trade gualification learners.
The associated cost is deemed to be included in general supervision on site.

The contractor shall complete a separate bill of quantities upon award, indicating the type and
number of beneficiaries as well as the associated Notional Cost of Training to be provided, on
which payment will be based.

(b) Payment to the contractor to accommodate Work Integrated Learners and Candidates for
professional redgistration:

Should the contractor select Work Integrated Learners and/or Candidates for professional
registration, then the employer shall make provision for payment to the contractor as indicated in
Table 3 of the Standard.

Provisional amounts have been included in the Contract Participation Goal section in the Bill of
Quantities for the training of Work Integrated Learners and Candidates for professional
registration. The contractor shall price his Profit and Attendance (all inclusive of associated costs
to the contractor for implementation and reporting), based on the provisional amount in the
Contract Participation Goal section in the Bill of Quantities.

The contractor shall complete a separate bill of quantities upon award, indicating the type and
number of beneficiaries as well as the associated Notional Cost of Training to be provided, on
which payment will be based.

The CPG value to be achieved will be based on the contract amount as defined by the Standard,
which will be offset against the provisional amount allowed for within the Contract Participation
Goal section in the Bill of Quantities.

The contractor shall apportion the cost of accommodating work integrated learners (P1 and P2
learners) and candidates for professional registration by using Table 3 in the Standard and this
cost will be used to determine the Rand value and will be used in determining the contract
participation goal in the Bills of Quantities.

Table 3: The notional cost pf providing training opportunities per quarter
Source: cidb Standard for Developing Skills through Infrastructure Contracts as published in the Government Gazette Notice No 48491
Government Gazette, 23 April 2023 (table 3, Page 9)

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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Type of Training Pr:t\;:’s;z:;or Provisions Prow;i;ions Total costs
Opportunity (UT: :rlr? :::ed m en:g: ship additional | Unemployed | Employed
only) costs* learners learners
Method 1
Occupational qualification R7 000 I RO T R9 000 R16 000 RS 000
Method 2
TVET College graduates R14 000 RO R9 000 R23 000 N/A
Apprenticeship R14 000 RO R12 000 R26 000 R12 000
Method 3
P1 and P2 learners l R24 000 I R20 000 R4 500 R48 500 N/A
Method 4
e witha 3 year R37 000 R20 000 R4 500 R61500 | R20000
_::;‘I‘i’f'i‘(‘:aa‘tf:n“’"" 4year | Ra7000 R20 000 R4 500 R71500 | R20000

Note: The notional cost of providing training opportunities will increase by CPI on an annual basis based on April CPI.
Should the rates increase afier bid award or during construction the rates will be adjusted as a provisional item.

Example: Training Target Calculation for a R65,7m GB contract

Contract amount R65 700 000
Contract duration 12 Months
CsSDG 0,50%

Minimum CSDG target 0,50% x R65 700 000 = R328 500 (Minimum requirement)

Notional Notional Total Notional
Skills Types "‘::g}gzrr; f Lgac:ﬁtelr / cosviganmeniyaar Costover 12
Quarter months Contract
Method 2:
Workplace learning
opportunities, with 1 R23 000 R92 000 R92 000
unemployed TVET graduates
Method 3:
Candidacy for an unemployed
leamer with a 3-year 1 R61 500 R246 000 R246 000
gualification
Total 2 R338 000

C2.1.11.6 NATIONAL YOUTH SERVICE TRAINING AND DEVELOPMENT PROGRAMME

The National Youth Service Training and Development Programme is not applicable to this
project.

The programme shall be implemented in terms of the Implementation of the National Youth Service
Programme under the Expanded Public Works (EPWP) and shall be priced in the CPG section of the
Bills of Quantities.

Provision has been made within the Contract Participation Goal section in the Bill of Quantities for the
National Youth Service Training and Development Programme CPG in the execution of this project as
described in PG-01.2 (EC) SCOPE OF WORKS C3.6.6.

Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs
to the contractor for implementation and allowance for submitting reports to the Employer's
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words “Tender” or “Tenderer”. Page 8ol 9
For Internal & External Use Effective date: 5 September 2023 Version: 2023/05



W Tender no.: KIM 05/2024
qeo-.} ':‘y REPUBLIC OF SOUTH AFRICA WCS no.:
PG-02.2 (EC) PRICING ASSUMPTIONS - JBCC 2000
PRINCIPAL BUILDING AGREEMENT (Edition 6.2 of May 2018)

Representative on a monthly basis in terms of monthly and accumulative targets achieved with audited
supporting documentation.

C2.1.11.7 LABOUR-INTENSIVE WORKS

c2.2

Labour Intensive Works is not applicable to this project.

Where labour intensive work is specified in the Bill of Qualities and indicated by “LI” the contractor
must price for and include in rates. Contractors are expected to use their initiative to identify additional
activities that can be done labour-intensively to comply with the set minimum labour intensity target.
Provision has been made within the Contract Participation Goal section in the Bill of Quantities for the
monthly reporting illustrating the value of the works executed under Labour Intensive Works CPG in
the execution of this project as described in PG-01.2 (EC) SCOPE OF WORKS C3.6.7 and any other
supplementary specifications.

Prescribed Profit and Attendance percentages have been stipulated, all inclusive of associated costs
to the contractor for implementation and allowance for submitting reports to the Employer’s
Representative on a monthly basis in terms of monthly and accumulative targets achieved with audited
supporting documentation.

Submission of Accrual Reports

The Contractor shall submit accrual reports to the client representative at the end of March and
September each year for the duration of the Service Contract period from the date of appointment up
ta and including project closeout. This is to ensire that PMTE complies with the accounting framework
GRAP, which requires that PMTE disclose all its accruals as at the end of each reporting date.
Allowance must be made for submitting reports to the Employer's Representative on a monthly basis
in terms of monthly and accumulative targets achieved with audited supporting documentation.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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PG-01.2 (EC) SCOPE OF WORKS - JBCC 2000 PRINCIPAL BUILDING
AGREEMENT (Edition 6.2 of May 2018)

Project title: JAN KEMPDORP AMMUNITION DEPOT: ACCESSIBILITY FOR PERSONS
l ) WITH DISABILITIES

Tender / Quotation no: | KIM 05/2024 Reference no: 19/2/4/2/2/2349/195
C3. Scope of Works

C3.1 EXTENT OF THE WORKS

Alterations to existing building ablution facilities, construction of covered walkways and building
access ramps to facilitate movement by persons with disabilities.

C3.2 ORDER OF THE WORKS
As per submitted construction program.
C3.3 BUILDINGS OCCUPIED

All buildings proposed for aiterations to be always occupied throughout the duration of the contract.

C3.4 ACCESS

Identity documents of onsite staff and visitors.

C3.5 STANDARD MINIMUM REQUIREMENTS

In terms of section 5(2) of the Construction Industry Development Board Act, 2000 (Act no. 38 of
2000) (the Act), the Construction Industry Development Board is empowered to establish and
promote best practice standards, Standard Requirements and Guidelines which includes the
following but not limited to:

C3.5.1 cidb Best Practice: Green Building Certification, No. 34158 Government Gazette, 1 April 2011

C3.5.2 cidb Standard for Developing Skills through Infrastructure Contracts, No. 36760 Government
Gazette, 23 August 2013

C3.5.3 cidb Standard for Indirect Targeting for Enterprise Development through Construction Works
Contracts, No 36190 Government Gazette, 25 February 2013

C3.5.4 cidb Standard for Contract Participation Goals for Targeting Enterprises and Labour through
Construction Works Contracts, No. 41237 Government Gazette,10 November 2017

C3.5.5 cidb Standard for Minimum Requirements for Engaging Contractors and Sub-Contractors on
Construction Works Contracts, No. 41237 Government Gazette, 10 November 2017

C3.5.6 cidb Standard for Minimum Requirements for Engaging Contractors and Sub- Contractors on
Construction Works Contracts, No. 42021 Government Gazette, 9 November 2018

C3.5.7 cidb Standard for Developing Skills through Infrastructure Contracts, No 48491 Government
Gazette, 23 April 2023.

C3.6 CONTRACT PARTICIPATION GOALS AND CIDB BUILD PROGRAMME

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer” Page 1 of 17
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Provision has been made within the Contract Participation Goal section in the Bill of Quantities for
the respective CPGs. Prescribed Profit and Attendance percentages have been stipulated, all
inclusive of associated costs to the contractor for implementation and allowance for submitting
reports to the Employer’s Representative on a monthly basis in terms of monthly and accumulative
targets achieved with audited supporting documentation.

Monthly progressive reports to be submitted to the Employer's representative indicating the
percentage targets achieved which must be reconciled upon completion of the project and to form
part of the final account.

The contractor shall achieve in the performance of this contract the following Gontract Participation
Goals (CPGs) as indicated below.

Minimum Targeted Local Material Manufacturer Contract Participation Goal

The Minimum Targeted Local Building Material Manufacturers CPG is not applicable to this
project.

It is the requirement of the employer that the contractor enhances the use of local Small, Micro and
Medium Enterprise Local Material Manufacturers (SMME’s) in executing this contract, irrespective
whether a minimum percentage Participation Goals'is applicable or not.

The Minimum Targeted Local Manufacturers of Material Contract Participation Goal, in accordance
with the cidb Standard for Contract Participation Goals for Targeting Enterprises and Labour through
Construction Works Contracts as published in the Government Gazette Notice No. 41237 of 10
November 2017, as amended in cidb Best Practice Project Assessment Scheme Notice No. 43726
of 18 September 2020.

A Targeted Local Material Manufacturer is a targeted enterprise that operates or maintains a factory
or establishment that produces on its premises materials or goods required by the principal

contractor for the performance of the contract.
Note: Adapted from SANS 10845-7:2015, definition 2.13

Preference shall be given to the Targeted Local Material Manufacturer where feasible in not
applicable and provided that:
(a) Such materials comply in all respects with the specific requirements of PW371 and SANS

specifications,

(b) The non-availability of such materials shall not adversely affect the desired progress of the
specific works,

(c) The use of such suppliers shall not constitute grounds for any claim for increased cost in
respect thereof,

(d) Materials of at least not applicabie of the total value of materials purchased excluding VAT
to be sourced from within not applicablekm radius of the project site,

(e) Material of at least not applicable of the total value of materials purchased excluding VAT
to be sourced from within not applicable radius of the project site.

Failure to achieve the minimum specified value as indicated in the CPG Bill of Quantity Section for
Targeted Local Material Manufacturer participation will result in a thirty percent (30%) penalty of
the prorate targeted value of materials not complied with unless the contractor can prove to the
Employer’s satisfaction that the non-achievement was beyond his/her control.

The contractor shall submit monthly reports in terms of monthly achievement and accumulative
targets achieved including audited supporting documentation to the Employer’s Representative.

Minimum Targeted Local Building Material Suppliers Contract Participation Goal

The Minimum Targeted Local Building Material Suppliers CPG is not applicable to this
project.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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It is the requirement of the employer that the contractor enhances the use of local Small, Micro and
Medium Enterprise Local Material Suppliers (SMME’s) in executing this contract, irrespective
whether a minimum percentage Participation Goals is applicable or not.

The Minimum Targeted Local Manufacturers of Material Contract Participation Goal shall be
achieved in accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the Government
Gazette Notice No. 41237 of 10 November 2017, as amended in cidb Best Practice Project
Assessment Scheme Notice No. 43726 of 18 September 2020 — Condition of Contract..

A targeted supplier is a targeted enterprise that

a) owns, operates or maintains a store, warehouse or other establishment in which goods are
bought, kept in stock and regularly sold to wholesalers, retailers or the public in the usual
course of business; and

b) engages, as its principal business and in its own name, in the purchase and sale of goods.

Note: Adapted from SANS 10845-7:2015, definition 2.14

Preference shall be given to the local material suppliers where feasible in the not applicable and

provided that:

(a) Such materials comply in all respects with the specific requirements of PW371 and SANS
specifications,

(b)  The none availability of such materials shall not adversely affect the desired progress of the
specific works,

(c) The use of such suppliers shall not constitute grounds for any claim for increased cost in
respect thereof,

(d) Materials of at least not applicable of the total value of materials purchased excluding VAT to
be sourced from within not applicable of the project site,

(e) Material of at least not applicable of the total value of materials purchased excluding VAT to
be sourced from within not applicable of the project site.

Failure to achieve the minimum specified value as indicated in the CPG Bill of Quantity Section for
Targeted Local Material Manufacturer participation will result in a thirty percent (30%) penalty of
the prorate targeted value of materials not complied with, unless the contractor can prove to the
Employer’s satisfaction that the non-achievement was beyond his/her control.

The bidder shall submit monthly reports in terms of monthly achievement and accumulative targets
achieved including audited supporting documentation to the Employer’'s Representative.

Minimum Targeted Local Labour Skills Development Contract Participation Goal

The Minimum Targeted Local Labour Skills Development CPG is not applicable to this
project.

It is the requirement of the employer that the contractor enhances the use of local labour in executing
this contract. This is required to be done through the use of both traditional building techniques and
labour-intensive construction techniques careful and considered construction planning and
implemented in the project irrespective whether a minimum percentage Participation Goal is
applicable or not.

The Minimum Targeted Local Skills Development Contract Participation Goal shall be achieved in
accordance with the cidb Standard for Contract Participation Goals for Targeting Enterprises and
Labour through Construction Works Contracts as published in the Government Gazette Notice No.
41237 of 10 November 2017, as amended in cidb Best Practice Project Assessment Scheme Notice
No. 43726 of 18 September 2020 — Condition of Contract..

Targeted labour: individuals who:
a) are employed by the principal contractor, sub-contractor or targeted enterprises in the
performance of the contract;
b) are defined as the target group in the targeting data; and

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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c) permanently reside in the target area or who are recognized as being residents of the target
area on the basis of identification and association with and recognition by the residents of
the target area.

Adapted from SANS 10845-7:2015, definition 2.12

Targeting of labour by skills categories is only permissible within categories of semi-skilled
and unskilled labour.

Contract participation goals for semi-skilled and unskilled labour shall be limited to on-the-job training
to targeted labour to enable such labour to master the basic work techniques required to undertake
the work in accordance with the requirements of the contract and in a manner that does not
compromise worker health and safety. In the case of targeted labour, the certification of records shall
be in accordance with SANS 10845-8.

Beneficiaries will be sourced from the not applicable for the full duration of the Construction Period,
employed by either the principal contractor, sub-contractors or targeted enterprises. The total number of
working days to complete the Works amount to not applicable working days. The minimum CPG
participation for Targeted Local Labour Skills Development is not applicable, expressed as a
percentage of the total number of working days required to complete the Works. The contractor shall
attain or exceed the CPG in the performance of the contract. Failure to achieve the minimum
Targeted Local Labour Skills Development CPG will result in a payment reduction of R5 000
(Excluding VAT), per working day which training has not been provided to the workforce in
attendance, unless the contractor can prove to the Employer’s satisfaction that the non-achievement
was beyond his/her control.

The bidder shall submit monthly reports in terms of monthly achievement and accumulative targets
achieved including audited supporting documentation to the Employer’s Representative.

CiDB BUILD PROGRAMME: Minimum Targeted Enterprise Development Contract
Participation Goal

The Minimum Targeted Enterprise Development Contract Participation Goal is not
applicable to this project.

The aim of this best practice standard for indirect targeting for enterprise development in accordance
with the Standard for Indirect Targeting for Enterprise Development (published in Government
Gazette 36190 of 25 February 2013), as amended in cidb Best Practice Project Assessment Scheme
Notice No. 43726 of 18 September 2020 — Condition of Contract. is to promote enterprise
development by providing for a minimum Contract Participation Goal (CPG) of not applicable of the
contract amount as defined in the Standard (Tender amount, excluding allowances and VAT) on
selected contracts to be undertaken by joint-venture pariners or to be sub-contracted to developing
contractors that are also to be beneficiaries of enterprise development support from the main
contractor.

The bidder shall submit monthly reports in terms of monthly achievement and accumulative targets
achieved including audited supporting documentation to the Employer’s Representative.

The lead partner or main contractor shall dedicate a minimum not applicable of the tender value at
the time of award, excluding allowances and VAT, to provide developmental support to targeted
subcontractor or joint venture partner applicable to contracts in Grades 7 to 9, General Building and
Civil Engineering contracts. Preference will be given to General Building Enterprises.

Failing to achieve the targeted Contract Skills Development Goal will result in A) a thirty percent
(30%) penalty of the value of the portion not achieved, excluding VAT, and B) the issuing of
completion certificates only after the completion certificate of achieving the skills development goal,
counter-signed by the relevant individuals has been submitted, unless the contractor can prove to
the Employer’s satisfaction that the non-achievement was beyond his/her control.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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C3.6.4.1 Criteria
The main or lead partner of the successful bidder shall:

(a) There must be a needs analysis for indirect targeting and development or skill standard and
should be development in at least any two developmental areas namely;

Administrative and cost control systems
construction management systems and plans
planning, tendering and programming

business; technical; procurement skills

legal compliance

credit rating/history; financial loan capacity/history
contractual knowledge

(b) The above needs analysis shall be mutually agreed upon between contractor and targeted
enterprise

(c) The contractor shall appoint an enterprise development coordinator to:

perform needs analysis on the targeted enterprise to identify developmental goals

e develop a project specific enterprise development plan to improve the targeted enterprise/s
performance in the identified developmantal areas
provide internal mentorship support to improve the targeted enterprise/s performance
monitor and submit to the employer’s representative a monthly enterprise development
report thereby reporting on the progress of the agreed development areas with the targeted
enterprise/s

¢ submit a project completion report to the Employer’s representative for each targeted
enterprise.

C3.6.4.2 Manaagement

The contractor shall provide a competent person/s to provide internal mentorship to the Targeted
Enterprise/s in the two agreed developmental areas.

C3.6.4.3 Competence Criteria for an Enterprise Development Co-ordinator

The enterprise development co-ordinator shall have the following competencies:

« Minimum experience of 5 years in the construction industry at Managerial level as a Site Agent,
Contracts Manager, Site Manager, Construction Manager, Business Development Manager or
Enterprise Development Manager.

Minimum experience of 2 years in training and development in Building or Construction; and
National Diploma or B Degree in the Built Environment or Business Management

C3.6.44 Format of Communications
The contractor shall submit to the Employer’s Representative:

«  Project interim reports in the specified format (ED105P) detailing interim values of the CPG that
was achieved together with an assessment of the enterprise development support provided
should be tabled and discussed at least monthly at progress meetings between employer’s
representative and the contractor;

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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- Project completion report in the specified format (ED101P) to the Employer’s Representative for
acceptance within 15 days of achieving practical completion. The report shall include the value
of the CPG that was certified in accordance with the contract, cidb registration numbers of each
and every targeted enterprise, and the value of the subcaontracted works or of the joint venture
entered into; and the participation parameter

»  Enterprise development declaration (ED104P).

C3.6.4.5 The Key Personall

The contractor shall appoint an Enterprise Development Co-ordinator and a competent person/s to
provide internal mentorship.

C3.6.4.6 Management Meetings

The contractor shall report to the Employer's Representative on the implementation and progress of
the targeted enterprise development and CPG at monthly progress site meetings.

C3.6.4.7 Forms for contract administration

The contractor shall submit to the Employer's Representative the following proformas:
» Form ED 105P Project Interim Report
< Form ED 104P Enterprise Development Declaration
»  Form ED 101P Project Completion Report
C3.6.4.8 Records
The contractor shall:

e keep records of the targeted enterprise development
« keep records of the payments made to the targeted enterprises in relation io the CPG.

- ensure all the documentation required in terms of the Standard is provided with each monthly
progress payment certificate and according to a prescribed format where applicable.

C3.64.9 Payment Certificates

The contractor shall:

- achieve the measurable CPG and providing enterprise development support to the targeted
enterprise/s as per the Standard.
= submit payment certificates to the Employer Representative at intervals determined in the

Contract.

C3.6.4.10 Compliance requirements

Non-compliance with the Best Practice Project Assessment Scheme

The wording of regulation 27A of the cidb regulations makes provision for the Board to enforce the
cidb code of conduct in the event of clients being found to be in breach of the best practice project
assessment scheme.

» Not including the requirements of the cidb standards in the conditions of tender
*  Not registering the award of contract on the cidb Register of Projects (RoP)

Any reference to words “Bid" or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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< Not reporting practical completion on the cidb Register of Projects (RoP)

3.6.5 CIDB BUILD PROGRAMME: Minimum Targeted Contract Skills Development Goal (CSDG)
The Minimum Targeted Contract Skills Development CPG is not applicable to this project.

The contractor shall achieve or exceed in the performance of the conitract the Contract Skills
Development Goal (CSDG) established in the Standard for Developing Skills through Infrastructure
Contracts (published in Government Gazette No 48491 of 23 April 2023 and the cidb Best Practice
Project Assessment Scheme Notice No. 43726 of 18 September 2020 — Condition of Contract.

Failing to achieve the targeted Contract Skills Development Goal will result in A) a thirty percent
(30%) penalty of the value of the portion not achieved, excluding VAT, and B) the issuing of
completion certificates only after the completion certificate of achieving the skills development goal,
counter-signed by the relevant individuals has been submitted, unless the contractor can prove to
the Employer’s satisfaction that the non-achievement was beyond his/her control.

The contractor shall apportion the learners in the different construction activities based on the scope
of work. The cost of accommodating learners will be determined by using Table 3 in the Standard
and this cost will be used to determine the value in Rand and will be added to the provision for training
as provided for in the Preliminary and General section in the Bill of Quantities/Pricing
schedules/Activity schedule.

C3.6.5.1 Methodology

The contractor shall achieve the measurable contract skills development goal by providing
opportunities to learners requiring structured workplace learning using one or a combination of any
of the following in relation to work directly relatedta the contract or order:

Method 1: structured workplace learning opportunities for learners towards the attainment of a
part or a full occupational qualification;

Method 2: structured workplace learning opportunities for apprentices or other artisan learners
towards the attainment of a trade qualification leadingto a listed trade (GG No. 35625, 31 August
2012) subject to at least sixty percent (60%) of the artisan learners being holders of public TVET
college qualifications;

Method 3: work integrated learning opportunities for University of Technology or
Comprehensive University students completing their national diplomas;

Method 4: structured workplace learning opportunities for candidates towards registration in a
professional category by a statutory council.

The contract skills participation goals, expressed in Rand, shall not be less than the contract amount
multiplied by a percentage (%) factor given in Table 1 in the Standard for the applicable class of
construction works.

Table 1: Contracting skills development goals for different classes of engineering and construction
works contracts

Class of construction works as identified in terms of Regulation 25 Construction skills
{3) of the Construction Industry Regulations 2004 development goal
Designation | Description (CSDG) (%)

CE Civil Engineering 0.25

CE and GB Civil engineering and General Building 0.375
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Class of construction works as identified in terms of Regulation 25 Construction skills
(3) of the Construction Industry Regulations 2004 development goal
Designhation | Description {CSDG) (%)

EE Electrical Engineering works (buildings) 0.25

EP Electrical Engineering works (infrastructure) 0.25

GB General Building 0.5

ME Mechanical Engineering works 0.25

SB Specialist 0.25

The contractor shall apportion the learners in the different construction activities based on the scope
of work. The cost of accommodating learners will be determined by using Table 2 in the Standard
and this cost will be used to determine the value in Rand and will be added to the provision for training
as provided for in the Preliminary and General section in the Bill of Quantities/Pricing
schedules/Activity schedule.

Table 2: Notional Cost of Training per Headcount
Source: cidb Standard for Skills Development

Tyg e of Training :55%555: Pro\;:)srions Pro\ft;srions Total costs

pportunity learners nentorship addltlor:al Unemployed | Employed
only) costs learners learners

Method 1

Occupational qualification R7 000 RO R9 000 R16 000 l R9 000

Method 2

TVET College graduates R14 000 RO R9 000 R23 000 N/A

Apprenticeship R14 000 RO R12 000 R26 000 R12 000

Method 3

P1 and P2 learners R24 000 R20 000 R4 500 R48 500 N/A

Method 4

gﬂ)’;g;"_:‘es with a 3 year R37 000 R20 000 R4 500 R61500 | R20000

:::;i’fii?:ztt?:nw“h 4 year R47 000 R20 000 R4 500 R71500 | R20000

Note: the required CPG will be recalculated based on the awarded tender amount and “Contract amount” once the
beneficiaries have been appointed and actual costs are known. The notional cost of providing training opportunities will
increase by CPI on an annual basis based on April CPI. Should the rates increase after bid award or during construction the
rates will be adjusted as a remeasuarble item.

(a) The successful contractor may employ part/full occupational qualification learners, trade
qualification learners, work integrated learners or candidates directly or through a Skills
Development Agency (SDA), (A1 - List of cidb accredited SDAs) not applicable

(b) The successful contractor must employ at least sixty percent (60%) of the learners from an FET
/ TVET college should the contractor select to have part/full occupational qualification learners
and trade qualification learners contributing to the CSDG.

(c) The successful contractor shall employ at least not applicable from eligible part/full occupational
qualification learners, trade qualification learners, work integrated learners or candidates in the
employment of the employer.

(d) The successful contractor shall ensure that no single method shall contribute more than seventy
five percent (75%) of the CSDG for the contract.
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(e) The successful contractor may only place thirty three percent (33%) employed employees or that
of his subcontractors contributing to the CSDG.

H The contractor shall employ at least sixty percent (60%) of the learners from a Public FET / TVET
college should the contractor select to have trade qualification learners (Method 2) contributing to
the CSDG.

(9) One of the objectives of the project is to train not applicable Occupational qualifications, trade
qualification, work integrated learners — P1 and P2 learners, professional candidates.

C3.65.2 Management
(a) The successful contractor must keep site records regarding the part/full occupational qualification

learners’, trade qualification learners’, work integrated learners’ or candidates’ site attendance,
hours worked and other relevant information as required by the Standard. not applicable

(b) The successful contractor shall provide the required number of appropriately qualified mentors to
the maximum number of part/full occupational qualification learners, trade qualification learners,
work integrated learners in the proportion as specified in the Standard.

(c) The successful contractor shall provide a supervisor to manage the training of the part/full
occupational qualification learners, trade qualification learners, work integrated learners,
candidates. not applicable

(d) The successful contractor shall submit to the employer’s representative a baseline training plan
in the specified format (Pro-forma A2) for the part/full occupational qualification learners, trade
qualification learners, work integrated learners, candidates within 30 days of start of the contract.
not applicable

(e) The successful contractor shall submit to the employer's representative project interim report in
the specified format (Pro-forma A3) on the progress of each of part/full occupational qualification
learner, trade qualification learner, work integrated learner, candidate every three months. not
applicable

) The successful contractor shall submit to the employer’s representative the names and particulars
in the specified format (Pro-forma A4) of the supervisor, mentors for the part/full occupational
qualification learners, trade qualification learners, work integrated learners or candidates within
30 days of start of the contract. not applicable

(9) The successful contractor shall keep a daily record of all the part/full occupational qualification
learners, trade qualification learners, work integrated learners, candidates on site and their daily
activities and shall be made avaitable to the employer's representative on request.

(h) The successful contractor shall submit to the employer’s representative the reports on the
progress and status of the part/full occupational qualification learners, trade qualification learners,
work integrated learners or candidates with the monthly invoice for the payment certificate. not
applicable

(i) The successful contractor shall have health and safety inductions for all part/full occupational
qualification learners, trade qualification learners, work integrated learners or candidates. not
applicable

) The successful contractor shall conduct entry and exit medical tests of all part/full occupational
qualification learners, trade qualification learners, work integrated learners or candidaies. not
applicable

(k) The successful contractor shall provide personal protective equipment (PPE) to all part/full
occupational qualification learners, trade qualification learners, work integrated learners or
candidates at the start of their employment on site. not applicable
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N Based on the agreed skills methods the contractor may employ part/full Occupational Qualification
Learners and /or Trade Qualification Learners and/or Work Integrated Learners and/or
Candidates directly or through a Skills Development Agency (SDA), training provider or skills
development facilitator (Form A1 - List of cidb accredited SDAs). The contractor shall ensure that
no more than one Method shall be applied to any individual concurrently in the calculation of the
CSDG for the contract. not applicable

C3.6.6 NATIONAL YOUTH SERVICE TRAINING AND DEVELOPMENT PROGRAMME (NYS)

The National Youth Service Training and Development Programme is not applicable to this
project.

The programme shall be implemented in terms of the Implementation of the National Youth Service
Programme under the Expanded Public Works (EPWP) and shall be priced in the CPG section of
the Bills of Quantities. Monthly reports are to be submitted to the Employer’s Representative.

Failure by the contractors to achieve the specified number to be trained in the NYS section of the
CPG section within the Bills of quantities will result in a Payment reduction as per bill of quantities per
person, excluding VAT, unless the contractor can prove to the Employer’s satisfaction that the non-
achievement was beyond his/her control.

C3.6.7 LABOUR-INTE!SIVE WORKS

Labour Intensive Works is not applicable to this project.

Where labour intensive work is specified in the Bill of Qualities and specified by “LI” the contractor
must price for and include in rates. Contractors are expected to use their initiative to identify additional
activities that can be done labour-intensively to comply with the set minimum labour intensity target.
Allowance must be made for submitting monthly reports illustrating the value of the works executed
under Labour Intensive Works.

Failure by the contractor to achieve the specified value of the Labour Intensive Participation Goal as
stipulated within the Bills of Quantities will result in a thirty percent (30%) penalty of the value of the
works not done by means of labour intensive methods, excluding VAT, unless the contractor can
prove to the Employer’s satisfaction that the non-achievement was beyond his/her control.

Emplover’s objectives:
The employer’s objectives are to deliver public infrastructure using labour-intensive methods in

accordance with EPWP Guidelines.

Labour-intensive works:
Labour-intensive works shall be constructed/maintained using local workers who are temporarily

employed in terms of the scope of work.

Labour-intensive competencies of supervisory and management staff:
Contractors shall only engage supervisory and management staff in labour-intensive works that have

completed the skills programme including Foremen/ Supervisors at NQF level 4 “National Certificate:
Supervision of Civil Engineering Construction Processes” and Site Agent/ Manager at NQF level 5
"Manage Labour-Intensive Construction Processes” or equivalent QCTO qualifications (See
Appendix C) at NQF outlined in Table 1

C3.6.7.1 GENERIC LABOUR-INTENSIVE SPECIFICATION

Contractors are referred to the Guidelines for the Implementation of Labour-intensive Infrastructure
Projects under the Expanded Publics Works Programme (EPWP) for the generic labour-intensive
specification applicable to the contract.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer” Page 10 of 17
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This specification establishes general requirements for activities which are to be executed by hand
involving the following:

. trenches having a depth of less than 1.5 metres

o stormwater drainage

o roads

° sidewalks and non-motorised transport infrastructure
o water and sanitation

Precedence
Where this specification is in conflict with any other standard or specification referred to in the Scope
of Works to this Contract, the requirements of this specification shall prevail

Hand excavateable material

Hand excavateable material is:

a) granular materials:

i) whose consistency when profiled may in terms of Table 3 be classified as very loose, loose,
medium dense, or dense; or

ii) where the material is a gravel having a maximum particle size of 10mm and contains no cobbles
or isolated boulders, no more than 15 blows of a dynamic cone penetrometer is required to penetrate
100mm;

b) cohesive materials:

i) whose consistency when profiled may in terms of Table 3 be classified as very soft, soft, firm, stiff
and stiff / very stiff; or

i) where the material is a gravel having a maximum particle size of 10mm and contains no cobbles
or isolated boulders, no more than 8 blows of a dynamic cone penetrometer is required to penetrate
100mm,;

Note

1) A boulder is material with a particle size greater than 200mm, a cobble and gravel is material
hetwean 60 and 200mm,

2) A dynamic cone penetrometer is an instrument used to measure the in-situ shear resistance of a
soil comprising a drop weight of approximately 10 kg which falls through a height of 400mm and
drives a cone having a maximum diameter of 20mm (cone angle of 60° with respect to the horizontal)
into the material being used.

Table 3: Consistency of materials when profiled

GRANULAR MATERIALS COHESIVE MATERIALS
CONSISTENCY | DESCRIPTION CONSISTENCY DESCRIPTION
Very loose Crumbles very easily Very soft Geological pick head can

easily be pushed in as far
as the shaft of the handle.

when scraped with a
geological pick.

Loose

Small
penetration by sharp
end of a geological
pick.

resistance to Soft

Easily dented by thumb;
sharp end of a geological
pick can be pushed in 30-
40 mm; can be moulded
by fingers with some
pressure.

sharp end of a
geological pick;

Medium dense Considerable Firm Indented by thumb with
resistance to effort; sharp end of
penetration by sharp geological pick can be
end of a geological pushed in up to 10 mm;
pick. very difficult to mould with

fingers; can just be
penetrated with an
ordinary hand spade.

Dense Very high resistance Stiff Can be indented by
to penetration by the thumb-nail; slight

indentation produced by
pushing geological pick

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”
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requires many blows - point into soil; cannot be
for excavation. mouided by fingers.

Very dense High resistance to Very stiff Indented by thumb-nail
repeated blows of a with  difficulty;  slight
geological pick. indentation produced by

blow of a geological pick
point.

Trench excavation
All hand excavateable material in trenches having a depth of less than 1,5 metres shall be excavated
by hand.

Compaction of backfilling to trenches (areas not subject to traffic)

Backfilling to trenches shall be placed in layers of thickness (before compaction) not exceeding
100mm. Each layer shall be compacted using hand stampers;

a) to 90% Mod AASHTO;

b) such that in excess of 5 blows of a dynamic come penetrometer (DCP) is required to penetrate
100 mm of the backfill, provided that backfill does not comprise more than 10% gravel of size less
than 10mm and contains no isolated boulders, or

¢) such that the density of the compacted trench backfill is not less than that of the surrounding
undisturbed soil when tested comparatively with a DCP.

Excavation

All excavatable material including topsoil classified as hand excavatable shall be excavated by hand.
Harder material may be loosened by mechanical means prior to excavation by hand. Any material
which presents the possibility of danger or injury to workers shall not be excavated by hand.

Clearing and grubbing
Grass and bushes shall be cleared by hand.

Shaping
All shaping shall be undertaken by hand.

Loading
All loading shall be done by hand. Haulage equipment should be selected in a manner that allows

loading by hand to the greatest extent possible.

Haul
Excavation material shall be hauled to its point of placement by means of wheelbarrows where the
haul distance is not greater than 150m.

Offloadin
All material, however transported, is to be off-loaded by hand, unless tipper-trucks are utilised for

haulage.

Spreading
All material shall be spread by hand.

Compaction
Small areas may be compacted by hand provided that the specified compaction is achieved.

Appropriate rollers should be used where higher (than can be achieved by hand) levels of compaction
are required or for large areas.

Grassing
All grassing shall be undertaking by sprigging, sodding, or seeding by hand.

Stone pitching and rubble concrete masonry
All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, must to

be collected, loaded, off loaded and placed by hand.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 12 of 17
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Sand and stone shall be hauled to its point of placement by means of wheelbarrows where the haul
distance is not greater than 150m.
Grout shall be mixed and placed by hand.

Manufactured Elements

Elements manufactured or supplied by the Contractor, such as manhole rings and cover slabs,
precast concrete planks and pipes, masonry units and edge beams shall not individually, have a
mass of more than 320kg. Where the mass of an element exceeds 55 kg, consideration should be
given to the size of the element relative to its total mass related to the number of workers who wouid
be needed to lift such mass

Submission of Accrual Reports

The Contractor shall submit accrual reports to the client representative at the end of March and
September each year for the duration of the Service Contract period from the date of appointment
up to and including project closeout. This is to ensure that PMTE complies with the accounting
framework GRAP, which requires that PMTE disclose all its accruals as at the end of each reporting
date.

Submission of Monthly Local Material Utilisation Report (Local Content)

Submission of Monthly Local Material Utilisation Report (Local Content) not applicable to this
project.

The Contractor shall when applicable to this project, be responsible for record keeping, documenting
and submission of monthly local material utilization report with supporting documentation to the
Employer’s representative within 7 working days of the beginning of the successive month, in terms
of DTI&C designated industry/sector/sub-sector schedule as per the PA36 and Annexures C
attached to the tender document. The final percentage achievement to be reconciled upon
completion of the project and form part of the final account.

Failure by the contractor to achieve the specified percentage of local content per designated
industry/sector/sub-sector as listed will result in a thirty percent thirty percent (30%) penalty of the
value not achieved, excluding VAT, unless the contractor can prove to the Employer’s satisfaction
that the non-achievement was beyond his/her control.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 13 of 17
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Examples of calculating CPGs and related penalties

CPGs values are based on the Tender Amount at the time of the award. Determining the actual values is
based either on the Tender Amount including allowances and Vat or the Tender Amount at the time of
award excluding allowances and VAT, where Allowances include the following:

e Provisional amounts

CPG allowances

Nominated and/or selected subcontractors

Contract price adjustment (Not provided for within the B of Q by NDPWI)
Contingency amounts (Not provided for within the B of Q by NDPWI)

CPG values in the CPG Bill of Quantities Section will be recalculated based on the “Tender Amount”
or the “Contract Amount” which ever applicable and the provisional amounts adjusted accordingly.
Sanctions (penalties) are applicable to all CPGs where the contractor fails to achieve the minimum
specified requirements, unless the contractor can prove to the Employer’s satisfaction that the
non-achievement was beyond his/her control. No penalties will be applied should the CPG value,
based on the original “Tender Amount” or the “Contract Amount”, has been achieved.

1.1 Targeted Local Building Material Manufacturers CPG

When applicable, the CPG is expressed as a percentage of the “Contract Amount”, i.e. the Tender Amount
at the time of award excluding allowances and VAT.

CPG calculation example:

“Tender Amount” = R150 Mil all inclusive of allowances and VAT

“Contract Amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)

CPG 1o be achieved = 5% as specified in the Scope of Works (PGG1.2)

CPG target value = R130 Mil x 5% = R 6,5 Mil (Value of material to be purchased from local manufacturers,
excluding VAT)

Calculation of penalty:

Percentage penalty applicable = 10% as specified in the Scope of Works (PG01.2)
CPG target value = R6,5 Mil excluding VAT

CPG Achieved = R5,5 Mil (R1 Mil shortfall) excluding VAT

Penalty = R1 Mil x 10% = R100 000 excluding VAT

1.2 Targeted Local Building Material Suppliers CPG

When applicable, the CPG is expressed as a percentage of the “Contract Amount”, i.e. the Tender Amount
at the time of award excluding allowances and VAT.

PG calculation example:
“Tender Amount” = R150 Mil all inclusive of allowances and VAT
“Contract Amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)
CPG to be achieved = 5% as specified in the Scope of Works (PG01.2)
CPG target value = R130 Mil x 5% = R 6,5 Mil (Value of material to be purchased from local suppliers,
excluding VAT)

Calculation of penalty:
Percentage penalty applicable = 20% as specified in the Scope of Works (PG01.2)

CPG target value = R6,5 Mil excluding VAT
CPG Achieved = R5,5 Mil (R1 Mil shortfall) excluding VAT
Penalty = R1 Mil x 20% = R200 000 excluding VAT

1.3 Targeted Local Labour Skills Development CPG

When applicable, the CPG is expressed as a percentage of the total number working days required to

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer” Page 14 of 17
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complete the Works.

CPG calculation example:

“Tender Amount” = R150 Mil all inclusive of allowances and VAT

“Contract amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)
Number of working days required to complete the Works based on the construction period = 600 days
CPG percentage participation to be achieved = 30% as specified in the Scope of Works (PG01.2)
Required number of working days training to be provided = 180 days (600 x 30%)

Calculation of penalty:
Payment reduction = R 5 000 per day for not providing training as specified in the Scope of Works (PG01.2)

CPG = 600 working days x 30% = 180 working days training to be provided
CPG Achieved = 160 days (20 days shortfall where no training was provided)
Penalty = 20 days x R5 000 payment reduction per day= R100 000 excluding VAT

1.4 Cidb BUILD Programme: Enterprise Development

When applicable, the Enterprise Development CPG expressed as a percentage of the “Contract amount” =
Tender amount at the time of award excluding allowances and VAT. Failure to achieve the minimum Targeted
Local Labour Skills Development CPG will result in a payment reduction of an amount specified in the Scope
of Works (PG01.2) per working day where training was not provided.

The monetary value of training to be provided is stipulated in the CPG BoQ section. The number of
beneficiaries to be trained is dependent on the “Contract Amount” as vell the number of beneficiaries
appointed which will generally resort under the Grade 1 and 2 cidb categories. The provisional amount will
therefore be adjusted in terms of the “contract Amount”, the number of beneficiaries to be trained and the
actual cost for providing the training.

Part 1: Calculation of 5% CPG example:

*Tender Amount” = R150 Mil all inclusive of allowances and VAT

“Contract Amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)
CPG percentage participation to be achieved = 5% as specified in the Scope of Works (PG01.2) CPG
value = R6,5 Mil (Value of work to be subcontracted to emerging enterprises)

Calculation of penalty
Percentage penalty applicable = 30% as specified in the Scope of Works (PG01.2)

CPG Minimum 5% = R6,5 Mil
Achieved = R5,5 Mil (Only subcontracted work to the value of R5,5 Mil, i.e. R1 Mil shortfall)
Penalty = R1 Mil x 30% = R300 000 Excl. VAT

Part 2: Calculations in terms of trainin done:

The number of enterprises to be developed is subject to the contract amount and the apportionment of the
work as per Example 1 below.

Number of enterprises to be trained = 6 x 1 GB subcontractors

Total cost for training = R 1 660 000

Calculation of penalty

Total number of enterprises to be trained = 6

Total number trained = 4 (2 Shortfall)

Training cost per beneficiary = R1 660 000/ 6 = R 276 666,67 per beneficiary
Penalty = R 276 666,67 x 2 x 30% = R166 000 Excl. VAT

Bnt;me Description Rate Quantity A"zg;" i

5 Enterprise Development

5.1 Enterprise Development of Targeted Enterprise or JV partners

5.1.1 Appointment of training co-ordinatc;;_ B Per Quarter 45 000 8 T 360 000
512 Appointment of Mentor /Training Service provider “.-I;-e_r'Quarter 135 000 8 1 080 000

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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Description Quantity AT'Z;;' i

Needs Analysis and Enterprise Development Plan per Targeted
5.1.3 Enterprise No. 5 000 6 30 000
5.1.4 Monitoring and Interim reporting per targeted enterprise Per Quarter 20 000 8 160 000
5.1.5 Project Completion report per Targeted Enterprise No. 5000 6 30 000

Provisional Sum to be carried over to CPG bill of quantities 1660 000

“Contract amount” Tender amount excl. allowances and VAT, 130 000 000

CPG Monetary value (5%) to be subcontracted to beneficiaries for

g 6 500 000
training
) Grade 1/2
No of enterprises based on the CPG value 6 GB/CE,ETC.
Contract period {(months) 24

Note: Rates to be determined by PQS and adjusted to accepted quotation amounts

1.5 Cidb BUILD Programme: Skills Development (Principal contractor including subcontractors
and consultants)

When applicable, the contract skills development participation goals, expressed in Rand, shall be no less
than the “contract amount” multiplied by a percentage (%) factor for the applicable class of
construction works.

The monetary value of training to be provided is stipulated in the CPG BoQ section. The numier of
beneficiaries to be trained is dependent on the “Contract Amount” as well the number of beneficiaries
appointed which will generally resort under the Grade 1 and 2 cidb categories. The provisional amount will
therefore be adjusted in terms of the “Contract Amount”, the number of beneficiaries to be trained from which
Method and the actual cost for providing the training.

CPG Calculation

Table 2: Contracting skills development goals for different classes of engineering and construction

works contracts
Source: cidb Standard for Developing Skills through Infrastructure Contracts as published in the Government Gazette Notice No. 43495
of 3 July 2020 (Page 7)

Class of construction works as identified in terms of Regulation 25 (3) of the Construction Construction skills

Industry Regulations 2004 development goal (CSDG)
(%)

Designation Description

CE Civil Engineering 0.25

CE and GB Civil engineering and General Building 0.375

EE Electrical Engineering works (buifdings) 0.25

EP Electrical Engineering works (infrastructure) 0.25

GB General Building 0.5

ME Mechanical Engineering works 0.25

SB Specialist 0.25

“Contract amount” = Tender amount at the time of award excluding allowances and expenses. and VAT

Contractor CPG:
CPG calculation
“Contract amount” x factor from Table 3 above.

CPG calculation example:

“Tender Amount” = R150 Mil for GB, all inclusive of aliowances and VAT

“Contract Amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)
Factor for GB = 0,5% (as per Table 2 above)

CPG in R value = R130 Mil x 0,5% = R650 000 i.e. total notional cost of training to amount to R650 000

Calculation of penalty:

Percentage penalty applicable = 30% as specified in the Scope of Works (PG01.2)

CPG value = R650 000

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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Achieved = R550 000 = R100 000 Shortfall
Penalty = R100 000 x 30% = R30 000 Excl. VAT

Calculations based on “Contract Amount” after bid award and appointment of beneficiaries

Actual CPG training requirement value after award upon selecting method/s of training and appointment of
beneficiaries = R676 000 (Table 4 below) and the provisional amount allowed for to be adjusted accordingly.
The new monetary value of training required will then form the basis for determining penatties applicable. No
penalties will be applied should the CPG value, based on the “Contract Amount” be achieved.

Table 4: Notional cost recalculation upon appointment of beneficiaries.
Source: cidb Standard for Developing Skills through Infrastructure Contracts as published in the Government Gazette Notice No. 43495
of 3 July 2020 (Page 10)

Number of Ngﬂ:{' ,a| Notional Total Notional

Skills Types learners Learner { COS‘/ / Ie:arrner Cost over 12
Quarter ye months Contract

Method 2: Workplace learning opportunities, with
unemployed TVET graduates 2 R23 000 R92 000 R184 000
Method 3:
Candidacy for an unemployed learner with a 3-year
qualification 2 R61 500 R246 000 R492 000
Total 4 R676 000

Note; the required CPG will be recalculated based on the awarded Tender amount and “Contract Amount” once the beneficiaries have
been appointed and actual costs are known

Note: The notional cost of providing training opportunities will increase by CPI on an annual basis based on April CPI as published by
Stats SA. The rates will be adjusted as an adiustment to the provisional amounts should the rates increase after bid award or during the
construction period

1.6 National Youth Service Programme (NYS) CPG

When applicable, a separate NYS Bill of Quantities will be included in the tender documentation will indicate
the number of beneficiaries to be trained.

Calculation of penalty:

Payment reduction per person not trained as stipulated in the NYS Bill of Quantities = R 2 500 per person.
Total number of NYS Beneficiaries as stipulated in the NYS Bill of Quantities = 25

Total Number of NYS beneficiaries trained = 20 (shortfall of 5 beneficiaries)

Penalty = 5 x R2 500 = R12 500 Excl. VAT

1.7 Labour Intensive Works CPG

When applicable, the work to be done by way of Labour intensive methods are specified in the Bills of
Quantities with a “LI".

CPG calculation example:
“Tender Amount” = R150 Mil all inclusive of allowances and VAT

“Contract Amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)
CPG value = R10 Mil (Total value of labour-intensive works specified in the Bills of Quantities)

Calculation of penalty:
CPG value = R10 Mil

Percentage penalty applicable = 30% as specified in the Scope of Works (PG01.2)
CPG Achieved = 9 Mil (R1 Mil shortfall)
Penalty = R1 Mil x 30% = R300 000 Excl. VAT
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PG-03.2 (EC) SITE INFORMATION — JBCC 2000 PRINCIPAL BUILDING
AGREEMENT (EDITION 6.2 OF MAY 2018)

Project title:

JAN KEMPDORP AMMUNITION DEPOT: ACCESSIBILITY FOR PERSONS WITH

DISABILITIES

Tender no:

KIM 05/2024

WCS no:

Reference no:

19/2/4/2/2/2349/195

C4 Site Information

Jan Kempdorp South African National Defence Force Ammunition Depot, Northern Cape
Province.

GPS Coordinates: 27°5620.21"'S 24°4729.15"E
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