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DPWI Scam Alert!

The Department of Public Works and Infrastructure (DPWI) would like to
once again warn members of the public and service providers about a
scam doing rounds using personal details of DPWI staff members to
scam the public.

Members of the public and those who are doing business with DPWI are
cautioned to be extra vigilant around this time of the lockdown, whereby
unscrupulous people use any available opportunity to scam them.

If anyone receives such an invitation purporting to be from any staff
member, please verify with DPWI by calling the following officials;

Ms Wendy Khumalo
Telephone number: 053 8385359
Email: Wendy.Khumalo@dpw.gov.za

Ms Gail Aysen
Telephone number — 053 8385221
Email — Gail.Aysen@dpw.gov.za

Please use below email address for SCM enquiries

KBYSCM.Enquiry@dpw.gov.za
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PLEASE READ THE FOLLOWING INFORMATION TOGETHER WITH THE
REQUIREMENTS AS STIPULATED IN THE BIDDING DOCUMENTS. THESE
DOCUMENTS ARE MEANT TO ASSIST BIDDERS IN COMPLETING THEIR BIDDING
DOCUMENTATION AND ENSURE FULL COMPLIANCE TO THE STIPULATED
REQUIREMENTS.

SERVICE PROVIDER DOCUMENT COMPLETION GUIDE: WHAT TO AVOID AND/OR
REMEMBER WHEN COMPLETING THESE TENDER DOCUMENTS.

1. PA-32INVITATION TO BID —the calculated on the bill of quantities and/or
PA 30.1 MUST be transferred to the PA-32 form and completed at the bottom right corner.

2. DPW-07/C1FORM OF OFFER AND ACCEPTANCE - the calculated on
the bill of quantities should be carried over from the bill of quantities (BOQ) to DPW-07/
C1 in both numerical and in words format. It should be noted that should there be a price
difference between numeric value offer and the offer in words, the offer in words shall
prevail. (NB. applicable to facilities and construction tenders)

3. PA - 11 BIDDERS DISCLOSURE - declare any related company interest (where you
have controlling interest) including those reflecting on the CSD report under each
director/member of your company (if, tick YES on point 2.3. Furnish the details on 2.3.1).

4. PA-16 PREFERENCE POINTS CLAIM FORM — should be completed in full, bidders to
note that points will be allocated for specific goals as specified in the invitation to quote
and invitation to bid.

For example using the table below, should you wish to claim for specific goals and maximise
on the preferential points you will need to indicate the specific goal claimed in PA16 page 09
of 11; if claiming under 80/20 then the last column should indicate the number of points claimed
i.e. 1. An EME or QSE which is at least 51% owned by black people = 10 (indicate the total
points in figures if they are being claimed)

NB Please indicate the points being claimed, should you fail to indicate you will not be
allocated the points and please submit the documentary proof to substantiate the claim
as indicated in the invitation to quote/tender.

Serial | Specific Goals Preference | Documentation to be
No Points submitted by bidders to
allocated | validate their claim for
out of 20 points

1. An EME or QSE which is at least 10

51% owned by black people * SANAS Accredited

BBBEE Certificate or
sworn affidavit where
applicable

2. Located in a specific Local 2
Municipality or District Municipality
or Metro or Province area for work

o Office Municipal Rates
Statement

e Or




L - - r—. e 5

oy ~ Deapartment:
\',\'E‘ Public Works and Infrastructure
e REPUBLIC OF SOUTH AFRICA

Serial | Specific Goals Preference | Documentation to be
No Points submitted by bidders to
allocated | validate their claim for
out of 20 points

to be done or services to be ¢ Permission To Occupy from
rendered in that area local chief in case of rural
areas (PTO)
e Or

o Lease Agreement

5. ORIGINAL BBBEE SWORN AFFIDAVIT - Ensure that the sworn affidavit is signed and
dated in the presence of the Commissioner of Oaths. The date of the deponent and the
commissioner must be the same date. CIPC sworn affidavit are preferred but not
compulsory

e Bidders to note that the acceptable format for financial year end is as follows:
DD/MM/YYYY. If the day, month and year of financial year end are not
indicated,the sworn affidavit will be declared invalid and lead to non-allocation of
preference point.

6. BBBEE CERTIFICATE - must be issued by a SANAS accredited agency and all other
required certificates must be issued by the relevant accredited agency. Please verify that
the your certificate issuing providers are registered on SANAS to ensure your certificates
are accredited www.sanas.co.za under accredited organizations

7. Atrust, consortium or joint venture (including incorporated consortia and joint venture)
must submit a consolidated BBBEE certificate issued by a SANAS accredited service
provider. Failure to submit will result in the non-awarding of preference points.

8. LEASE AGREEMENT - Please ensure the lease agreement is signed and dated by the
tenant (business) and landlord, it should consist of commencement date of lease and end
date, as well as the address of the leased property at least to substantiate the claim for
location.

9. PROCUREMENT COMPLIANCE FORMS - all procurement compliance form MUST be
fully completed and signed in ink.

10. ERRORS ON THE BOQ - Ensure correct and accurate carry-over of totals throughout
the BOQ

Please ensure that you completely fill in the document, where not sure kindly contact this office
for assistance, should you fail to submit a fully compliant document you may be rendered
administratively non-responsive thus disqualified from further evaluation.
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PA-04 (EC): Notice and Invitation to Tender

PA-04 (EC): NOTICE AND INVITATION TO TENDER

THE DEPARTMENT OF PUBLIC WORKS AND INFRASTRUCTURE INVITES TENDERS FOR:

Project title:

CLUSTER 1: INSTALLATION OF GENERATORS PORT NOLLOTH & KENHARDT:

WCS 056549
Tender no: KIM 08/2023 Reference no: 19/2/4/2/2/2379/13
Advertising date: | 18/08/2023 Closing date: 08/09/2023
Closing time: 11:00am Validity period: 84 Calendar days

1. REQUIRED CIDB GRADING
It is estimated that tenderers should have a CIDB contractor grading designation of 3EB or 3EP* or higher.
* Delete “or select tender value range select class of construction works” where only one class of construction works is applicable

It is estimated that potentially emerging enterprises should have a CIDB contractor grading designation of
select tender value range select class of construction works PE or select tender value range

select class of construction works PE* or higher.

* Delete “or select tender value range select class of construction works PE” where only one class of construction works is applicable

2. FUNCTIONALITY CRITERIA APPLICABLE YES [] NO [X
Note 1: Failure to meet minimum functionality score will result in the tenderer being disqualified.

Functionality criteria’:

Weighting factor:

Total

100 Points

(Weights for functionality must add up to 100. Weightings will be multiplied by the scores allocated during the evaluation process to arrive at

the total functionality points)

Minimum functionality score to qualify for further evaluation:

(Total minimum qualifying score for functionality is 50 Percent, any deviation below or above the 50 Percent, provide motivation below)

The points allocated to each functionality criterion should not be generic but should be determined separately for each tender

on a case by case basis.

Any reference to words “Bid” or Bidder” herein and/for in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.
10

For Internal & External Use

Effective date: July 2023

Page 1 of

Version: 2023/07
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insert motivation (if the provided space is not enough attach a memorandum)

3. THE FOLLOWING EVALUATION METHOD FOR RESPONSIVE BIDS WILL BE APPLICABLE:

[ Method 1 (Financial offer) (X Method 2 (Financial and Preference offer)

3.1. Indicate which preference points scoring system is applicable for this bid:

X 80/20 ] 90/10 (] Either 80/20 or 90/10
Preference points scoring system Preference points scoring system | Preference points scoring system

4. RESPONSIVENESS CRITERIA

4.1.Indicate substantive responsiveness criteria applicable for this tender. Failure to comply with the
criteria stated hereunder shall result in the tender offer being disqualified from further
consideration:

Only those tenderers who satisfy the eligibility criteria stated in the Tender Data may submit
! = tenders.
Tender offer must be properly received on the tender closing date and time specified on the
2 | X | invitation, completed either electronically (if issued in electronic format), or by writing legibly in non-
erasable ink. (All as per Standard Conditions of Tender).
3 Use of correction fluid is prohibited. Corrections to be crossed out and initialled.
4 | X | Submission of a signed bid offer as per the DPW-07 (EC).
5 | X | Submission of DPW-09 (EC): Particulars of Tenderer’s Projects.
6 | X | Bidders must comply with DPW-21 (EC): Record of Addenda to tender documents, if any.
7 The tenderer shall submit his fully priced Bills of Quantities / Lump Sum Document (complete
“~ | document inclusive of all parts) together with his tender.
Submission of DPW-16.1 signed by the authorised official and completion of bid briefing
8 | X | attendance register.
insert motivation why the tender clarification meeting is declared compulsory
9 | O The tenderer shall submit his fully priced and completed sectional summary- and final summary
pages with the tender.
10 | [ | Specify other responsiveness criteria
11 | [0 | Specify other responsiveness criteria
12 | [0 | Specify other responsiveness criteria
13 | [ | Specify other responsiveness criteria
14 | [] | Specify other responsiveness criteria

4.2 Indicate administrative requirements applicable for this tender. Tenderers may be required to
submit the below documents where applicable.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 2 of
10

For Internal & External Use Effective date: July 2023 Version: 2023/07
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The Employer reserves the right to request further information regarding the undermentioned criteria.
Failing to submit further clarification and/or documentation within seven (7) calendar days from request or
as specifically indicated, will disqualify the tender offer from further consideration.

Any correction to be initialled by the person authorised to sign the tender documentation as

1 | X | per PA 15.1 or PA 15.2 resolution of board/s of directors / or PA15.3 Special Resolution of
Consortia or JV's.
Submission of applicable (PA-15.1, PA-15.2, PA-15.3): Resolution by the legal entity, or

2 | X} | consortium / joint venture, authorising a dedicated person(s) to sign documents on behalf
of the firm / consortium / joint venture.

3 Submission of (PA-11): Bidder’s disclosure

4 | X | Submission of PA-16.1 (EC): Ownership Particulars

5 | O Submission of documentation relating to risk assessment criteria as contained in C 2.1
of T1.2 Tender Data.

6 | [ | Data provided by the Service Provider (C1.2.3) completed.
Submission of proof of Registration on National Treasury’s Central Supplier Database

7 (CSD). Insert the Supplier Registration Number on the form of offer, including proposed
sub-~-contractors if any

8 | X All parts of tender documents submitted must be fully completed in ink and signed where

=" | required.
9 Upon request, submission of fingerprints obtainable from local SAPS including any other
< | additional documentation and information required for vetting purposes.

Upon request, submission of a fully completed security clearance application form with

10 | [J | supporting documentation and information as required. The security clearance form will be
provided by the Employer for projects requiring a security clearance.

TRE Submission of certified copies of registration as an Electrical Trade Certificate who
is registered with the Department of Labour (DOL)

12| ® Submission of certified copies of Electrical Wiremans licence (Installation Electrican
or Master Installation)

13 | [J | Specify other responsiveness criteria

14 | [] | Specify other responsiveness criteria

15 | [ | Specify other responsiveness criteria

4.3.Indicate administrative requirements applicable for specific goals, Tenderers will not be required
to submit the below document if not provided in the original tender proposals, Failure to comply
with the criteria stated hereunder shall result in the tenderer not allocated points for specific
goals.

1 = Submission of (PA-16): Preference Points Claim Form in terms of the Preferential Procurement
Regulations 2022

X A trust, consortium or joint venture (including unincorporated consortia and joint ventures) must
submit a consolidated B-BBEE Certificate issued by a SANAS accredited service provider

5. METHOD TO BE USED TO CALCULATE POINTS FOR SPECIFIC GOALS:

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender" or “Tenderer”. Page 3 of
10

For Internal & External Use Effective date: July 2023 Version: 2023/07
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5.1. For procurement transaction with rand value greater than R1 Million and up to R50 Million

Inclusive of all applicable taxes) the specific goals listed in table 1 below are applicable.

Table 1
Serial | Specific Goals Preference Documentation to be submitted by
No Points Allocated | bidders to validate their claim
out of 20

1. An EME or QSE which is at | 10 e SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
people (Mandatory) where applicable.

2. Located in a specific Local | 2 o  Official Municipal Rates Statement
Municipality or District which is in the name of the bidder.
Municipality or Metro or
Province area for work to be Or
done or services to be
rendered in that area * Any account or statement which is
(Mandatory) in the name of the bidder.

Or
e Permission to Occupy from local
chief in case of rural areas (PTO)
which is in the name of the bidder.
, Or
o Lease Agreement which is in the
name of the bidder.

3. An EME or QSE or any entity | 4 ¢ SANAS Accredited BBBEE
which is at least 51% owned by Certificate or Sworn Affidavit
black women (Mandatory) where applicable,

4, An EME or QSE or any entity | 2 e SANAS Accredited BBBEE
which is at least 51% owned by Certificate or Sworn Affidavit
black people with disability where applicable.

(Mandatory)

and

¢ Medical Certificate indicating that
the disability is permanent.

Or

e South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

National Council for Persons with

Physical Disability in South Africa

registration (NCPPDSA).

5. An EME or QSE or any entity | 2 e ID Copy and SANAS Accredited

[ which is at least 51% owned by BBBEE Certificate or Sworn
black youth (Mandatory) Affidavit where applicable.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
Page 4 of

“Tender” or “Tenderer”.

10

For Internal & External Use

Effective date: July 2023

Version: 2023/07
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8.2. For procurement transaction with rand value greater than R50 Million (Inclusive of
all applicable taxes) the specific goals listed in table 2 below are applicable.
[
NB. The use of one of goal numbers’ 4 or 5 is mandatory. The BSC must select either
one of the two, but not both.
Table 2
Serial | Specific Goals Preference Documentation to be submitted by
No Points bidders to validate their claim
Allocated out of
10

1. An EME or QSE or any| 4 e SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black people where applicable.

(Mandatory)

2. Located in a specific Local | 2 o Official Municipal Rates
Municipality or  District Statement which is in the name
Municipality or Metro or of the bidder.

Province area for work to be
done or services to be Or
rendered in that area
(Mandatory) ¢ Any account or statement
which is in the name of the
bidder.
Or
¢ Permission to Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.
Or
e Lease Agreement which is in
the name of the bidder.

3. An EME or QSE or any | 2 e SANAS Accredited BBBEE

entity which is at least 51% Certificate or Sworn Affidavit
| owned by black women where applicable.
(mandatory)

4[] | An EME or QSE or any| 2 e SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black people with where applicable.
disability (Mandatory)

and

e Medical Certificate indicating
that the disability is permanent.

Or

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.

10

For Internal & External Use

Effective date: July 2023

Page 5 of

Version: 2023/07
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71

e South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

OR National Council for Persons with
Physical Disability in South Africa
registration (NCPPDSA).

5.[] | An EME or QSE or any | 2 ¢ |ID Copy and SANAS ]
entity which is at least 51% Accredited BBBEE Certificate
owned by black youth or Sworn Affidavit where
(Mandatory) applicable.

BID EVALUATION METHOD

This bid will be evaluated according to the preferential procurement model in the PPPFA: (Tick applicable
preference point scoring system)

X 80/20 ‘ (19010 [] Either 80/20 or 90/10
Preference points scoring system | Preference points scoring system Preference points scoring system

In case where below/above R 50 000 000 is selected, the lowest acceptable tender will be used to determine
the applicable preference point system.

ELIGIBILITY IN RESPECT OF RISK TO THE EMPLOYER:

Standard risk management assessment criteria in respect of tenders received for routine projects
in the engineering and construction works environments:

Tender offers will be evaluated by an Evaluation Committee based on the technical and commercial risk
criteria listed hereunder. Each criterion carries the same weight / importance and will be evaluated
individually based on reports presented to the Bid Evaluation Committee by the Professional Team appointed
on the project. A tender offer will be declared non-responsive and removed from any further evaluation if any
one criterion is found to present an unacceptable risk to the Employer.

In order for the evaluation reports to be prepared by the Professional Team, the Tenderer is obliged to provide
comprehensive information on form DPW-09 (EC). Failure to complete the said form will cause the tender to
be declared non-responsive and removed from any further consideration. The Employer reserves the right
to request additional information over and above that which is provided by the Tenderer on said form. The
information must be provided by the Tenderer within the stipulated time as determined by the Bid Evaluation
Committee, failing which the tender offer will mutatis mutandis be declared non-responsive.

Technical risks:
Criterion 1: Experience on comparable projects during the past 10 years.

The tendering Service Provider’s experience on comparable projects during the past 10 years. The number
of current and previous comparable projects performed by the Tenderer as per the evaluation report prepared
by the Consultant Team, based on its research and inspection of a representative sample of the Tenderer’s
current and previous work as reflected on form DPW-09 (EC), as well as, if necessary, of any additional work
executed by the Tenderer, not reflected on form DPW-09 (EC). Failing to provide contactable references will
result in the tender offer will be mutatis mutandis declared non-responsive.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 6 of

10

For Internal & External Use Effective date: July 2023 Version: 2023/07
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Aspects to be regarded as “comparable” includes (but may be extended according to circumstances): size
of projects (measured against monetary value or other project quantifying parameters), nature of projects
(building, engineering, high/low rise, etc.), locality/area of execution (site-specific influences, knowledge of
local conditions, etc.), complexity of project, projects for similar client department irrespective of end purpose
of buildings/facilities created or in progress of being created and time scales of projects (normal, fast track,
etc.) and stage of its/their development.

Criterion 2: Contractual commitment and quality of performance on comparable projects during the
past 10 years.

Adherence to contractual commitments and quality of performance of comparable current and previous
projects performed by the Tenderer during the past 10 years as per the evaluation report prepared by the
Consultant Team, based on its research and inspection of a representative sample of the Tenderer’s current
and previous work as reflected on form DPW-09 (EC), as well as, if necessary, of any additional work
executed by the Tenderer, not reflected on form DPW-09 (EC). Failing to provide contactable references will
result in the tender offer be mutatis mutandis declared non-responsive.

Aspects to be considered include, but are not limited to the following:

1. The level of progress on current projects in relation to the project programme or, if such is not
available/applicable, to the contractual construction period in general;

2. The degree to which previous projects have been completed within the contractual completion periods
and/or extensions thereto, and the extend of penalties imposed;

3. Project performance: time management & programming of works, timeous ordering of materials and

appointment of subcontractors;

Financial management: payment to suppliers and cash flow problems;

Quality of workmanship: extent of reworks and timeous attention to remedial works;

Personnel resources: suitably qualified and experienced, turnover in site staff and labour force,

specifically site manager and foreman;

7. Personnel management: extent of labour disputes and ability to resolving labour disputes amicably;

8. Sub-contractors: extent of turnover in subcontractors, general liaison and payment problems
experienced;

9. Contract administration: contractual aspects such as complying to laws and regulations, insurances,
security, submission of required documentation timeously, reaction to written contract instructions,
appointments of subcontractors, etc. as can generally be expected in standard/normal conditions of
contract.

10. Health & Safety: adherence to regulations and compliance, and number of transgressions & serious
incidents.

11. Plant & equipment: sufficient resources on site and in time.

12. Delays: extent of causing delays, submission of claims timeously, and abuse of or exaggerated delay
claims.

13. Final account: extent to which the contractor assisted in finalising the final account.

ook~

Criterion 3: Suitably qualified and appropriately experienced human resources

Allocation of suitably qualified and appropriately experienced human resources, both in respect of principals
and/or other staff (contract manager, site agent, site foreman including other professional, technical and/or
administrative) of the tendering Service Provider to the project, as proof that the tendering Service Provider
will be able to react/respond appropriately to the Services required herein. The Company Organogram with
CV’s and certified ID’s of all principals and employed workforce as well as proof of Professional Registration
will be verified. Current and future workload of the tenderer in relation to capacity and capability will also be
considered. The tenderer should demonstrate that he or she possesses the necessary professional and
technical qualifications and -competence in relation to the scope of work and work to be undertaken.

Criterion 4: Attendance of compulsory bid clarification meeting, if applicable

If applicable, submission of confirmation of DPW-16.1 (PSB) attendance of compulsory bid clarification
meeting or proof of attending the compulsory virtual meeting by a suitably qualified and experienced
representative of the tenderer in terms of PA-04 (EC): Notice and Invitation to Tender.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shali be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 7 of
10
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7.2 Commercial risks:

8.

The

The financial viability assessment evaluates the risk over the life of the construction period, as to whether
the tenderer will be able to deliver the goods and services which are specified in the contract and / or be able
to fulfil guarantees or warranties provided for in the contract in order to complete the project successfully for
the amount tendered.

Aspects to be considered include but are not limited to, the respective rates tendered, bank rating, financial
capability and capacity whether the tenderer has or has access to sufficient financial resources to deliver the
goods or services described in the tender documentation (including fulfilling any guarantees or warranty
claims), whether the tenderer is not subject to any current or impending legal action (either formal
proceedings or notification of legal action) which could impact on the financial standing of the tenderer or the
delivery of the goods or services, financial report from auditors as proof of current liquidity, and company or
any parent company or investor guarantee/s and financial statements.

CONTRACT PARTICIPATION GOAL TARGETS AND CIDB B.U.l.L.D. PROGRAMME

contractor shall achieve in the performance of the contract the following Contract Participation Goals (CPGs)

as described in PG-01.2 (EC): Scope of Work and PG-02.2 (EC): Pricing Assumptions and in accordance with
the feasibility study, which forms part of the specifications in the CPG Section of the Specification of this contract.

(a)

Minimum Targeted Local Manufacturers of Material Contract Participation Goal, in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the | gelect
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020
— Condition of Contract.

(b)

Minimum Targeted Local Building Material Suppliers Contract Participation Goal in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb | Select
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020
— Condition of Contract.

(c)

Minimum Targeted Local Labour Skills Development Contract Participation Goal in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the | gelect
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020
— Condition of Contract.

(d)

(e)

cidb BUILD Programme: Minimum Targeted Enterprise Development Contract
Participation Goal in accordance with the cidb Standard for Indirect Targeting for
Enterprise Development through Construction Works Contracts, No 36190 | gelect
Government Gazette, 25 February 2013, as amended in cidb Best Practice Project
Assessment Scheme Notice No. 43726 of 18 September 2020 — Condition of
Contract.

cidb BUILD Programme: Minimum Targeted Contract Skills Development Goal in
accordance with the cidb Standard for Developing Skills through Infrastructure
Contracts as published in the Government Gazette Notice No. 43495 of 3 July 2020, | Select
as amended in cidb Best Practice Project Assessment Scheme Notice No. 43726
of 18 September 2020 — Condition of Contract.

®

DPWI National Youth Service training and development programme (NYS) — | select
Condition of Contract.

(9)

Labour Intensive Works — Condition of Contract. Select

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 8 of

10
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(h) Select

0) Select

9. COLLECTION OF TENDER DOCUMENTS

Bid documents are available for free download on e-Tender portal www.etenders.qov.za

& Alternatively; Bid documents may be collected during working hours at the following address 27-23
Market Square Kimberley 8300. A non-refundable bid deposit of R 100 is payable (cash only) on
collection of the bid documents.

10. SITE INSPECTION MEETING
A pre-tender site inspection meeting will be held in respect of this tender.
Attendance of said pre- tender site inspection meeting is Compulsory

The particulars for said pre- tender site inspection meeting or virtual bid clarification / site inspection meeting. are:

Venue: 21-23 Market Square Kimberley, 8300

Virtual meeting link: | (type in here the place or "N/A")

Date: 25/08/2023 Starting time: | 11:00am

11. ENQUIRIES

11.1. Technical enquiries may be addressed to:

DPWI Project Manager | Maphuti Mothata Telephone no: | 053 838 5201
Cellular phone no 060 978 2560 Fax no:
E-mail Maphuti.Mothata@dpw.gov.za

11.2. SCM enquiries may be addressed to:

SCM Official Gail Aysen Telephone no: | 0538385221
Cellular phone no 082 733 2103 Fax no:
E-mail Gail. Aysen@dpw.gov.za

12. DEPOSIT / RETURN OF TENDER DOCUMENTS

Telegraphic, telephonic, telex, facsimile, electronic and / or late tenders will not be accepted.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
"Tender” or “Tenderer”. Page 9 of
10

For Internal & External Use Effective date: July 2023 Version: 2023/07
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Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender

Data.

All tenders must be completed in non-erasable ink and submitted on the official forms — (forms not to be re-

typed).

Tender documents may be posted to:

The Director-General
Department of Public Works and Infrastructure
Private Bag X 5200

Kimberley
8300

Attention:
Procurement section: Room insert room no

OR

Deposited in the tender box at:

21-23 Market Square
Old Magistrate Building
Kimberiey

New wing entrance

Any reference to words “Bid” or Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.

10

For Internal & External Use

Effective date: July 2023

Page 10 of

Version: 2023/07
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PA-09 (EC): LIST OF RETURNABLE DOCUMENTS

CLUSTER 1: INSTALLATION OF GENERATORS PORT NOLLOTH &

Project title: KENHARDT: WCS 056549

Tender / Quote no: KIM08/2023 Reference no: 19/2/4/2/2/2379/13

Receipt Number: KIM08/2023

1. RETURNABLE DOCUMENTS REQUIRED FOR TENDER EVALUATION PURPOSES

Note: Failure to submit the applicable documents will result in the tender offer being disqualified
from further consideration.

Number of Returnable

Tender document name pages issued document
Form of Offer and Acceptance (DPW-07 EC) 4 Pages Yes
Bidder’s Disclosure (PA-11) 4 Pages Yes
Resolution of Board of Directors (PA-15.1) (if applicable) 1 Page Yes
Resolution of Board of Directors to enter into Consortia or JV’s
(PA-15.2) (if applicable) 2 Pages Yes
Special Resolution of Consortia or JV’s (PA-15.3) (if applicable) 3 Pages Yes
Preference points claim form in terms of the Preferential 5 Pages Yes
Procurement Regulations 2022 (PA — 16) 9
Fully completed Declaration of Designated Groups for Preferential
Procurement (PA 40) 2 Pages e
Registration on National Treasury’s Central Supplier Database Y

- es
(CSD).
Particulars of Tenderer’s Projects (DPW-09 EC) 2 Pages Yes
Site Inspection Meeting Certificate (DPW-16 EC) (if applicable). 1 Page Yes
Record of attending compulsory virtual bid clarification / site inspection 1P

R . age

meeting (if applicable).
Record of Addenda to tender documents (DPW-21 EC) 1 Page Yes
Notice and Invitation to tender(PAO4EC) Yes

* In compliance with the requirements of the CIDB SFU Annexure G

Tender no: KIM 08/2023

Any reference to words “Bid” or Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. ~ Page1of3
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2. ADDITIONAL RETURNABLE DOCUMENTS REQUIRED FOR TENDER EVALUATION PURPOSES
Note: Failure to submit the applicable documents will result in the Tenderer having to submit same
upon request within a stipulated time and if not complied with, will result in the tender offer being
disqualified from further consideration. [See also C.2.18 of the Standard Conditions of Tender]

applicable)

Number of Returnable
Tender document name pages Issued document
Any additional information required to complete a risk assessment (if ) Yes

3. RETURNABLE DOCUMENTS THAT WILL BE INCORPORATED INTO THE CONTRACT
Note: Failure to submit the applicable documents will result in the Tenderer having to submit same
upon request within a stipulated time and if not complied with, will result in the tender offer being
disqualified from further consideration. [See also C.2.18 of the Standard Conditions of Tender]

(if applicable)

Number of Returnable
Tender document name pages issued document
Schedule of proposed sub-contractors (DPW-15 EC) (if applicable) 1 Page Yes
Particulars of Electrical Contractor (DPW-22 EC) (if applicable) 1 Page Yes
Mechanical / Electrical / Security Work material and equipment
schedules (if applicable) Pages Yes
Schedule for Imported Materials and Equipment (DPW-23 EC) 1 Page Yes

4. OTHER DOCUMENTS THAT WILL BE INCORPORATED INTO THE CONTRACT
(Insert a tick in the “Returnable document” column to indicate which documents must be returned with the tender)

Note: Failure to submit the applicable documents will result in the tender offer being disqualified

from further consideration.

Tender document name p:;ens‘?:;:: d I:it:l::\na;b':te

::r’]gf::sc:villz)sf(;f”%l;anr;t;tles / Lump Sum Document (complete document 17 Pages Yes [INo
\I:I:::yt r?g(t::r?dzzd completed sectional summary- and final summary pages Pages [IYes [INo
insert document name Pages ClYes [INo
insert document name Pages [Yes [INo
insert document name Pages CJYes [INo

Tender no: KIM 08/2023

Any reference to words “Bid" or Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”.
For Internal & External Use Effective date 20 September 2021

Page 2 of 3
Version: 2.6




PA-09 (EC): List of Returnable Documents

5. ADDITIONAL INFORMATION THAT MAY BE REQUIRED FOR TENDER EVALUATION PURPOSES

Legal Status of Tendering Entity:

If the Tendering Entity is:

Documentation to be submitted with the tender, or which
may be required during the tender evaluation:

a. A close corporation, incorporated
prior to 1 May 2011 under the
Close Corporations Act, 1984 (Act
69 of 1984, as amended)

Copies of the Founding Statement — CK1

b. A profit company duly registered as
a private company.

[including a profit company that
meets the criteria for a private
company, whose Memorandum of
Incorporation states that the
company is a personal liability
company in terms of Section
8(2)(c) of the Companies Act, 2008
(Act 71 of 2008, as amended)].

Copies of:

i. Certificate of Incorporation — CM1;

ii. Shareholding Certificates of all Shareholders of the
company, plus a signed statement of the company’s
Auditor, certifying each Shareholder's ownership /
shareholding percentage relative to the total; and/or

iii. Memorandum of Incorporation in the case of a personal

liability company.

c. A profit company duly registered as
a private company in which any, or
all, shares are held by one or more
other close corporation(s) or
company(ies) duly registered as
profit or non-profit company(ies).

Copies of documents referred to in a. and/or b. above in
respect of all such close corporation(s) and/or company(ies).

d. A profit company duly registered as
a public company.

Copy of Certificate of Incorporation — CM1, and a signed
statement of the company’s Secretary or Auditor confirming
that the company is a public company.

e. A non-profit company,
incorporated in terms of Section 10
and Schedule 1 of the Companies
Act, 2008 (Act 71 of 2008, as
amended).

Copies of:

I the Founding Statement — CK1; and

ii the Memorandum of Incorporation setting out the object of
the company, indicating the public benefit, cultural or
social activity, or communal or group interest.

f. A natural person, sole proprietor or
a Partnership

Copy(ies) of the Identity Document(s) of:
i. such natural person/ sole proprietor, or
each of the Partners to the Partnership.

g. ATrust

Deed of Trust duly indicating names of the Trustee(s) and
. Beneficiary (ies) as well as the purpose of the Trust and the
| mandate of the Trustees.

Signed by the Tenderer:

Name of representative

Signature Date

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”.

Page 3 of 3

For Internal & External Use Effective date 20 September 2021 Version: 2.6
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DPW-09 (EC): PARTICULARS OF TENDERER’S PROJECTS

Project title: Cluster 6 De Aar, Hanover, Noupooort, Phillipstown and Richmond: DOJ various Magistrate office installation of Generators
Tender / quotation no: KIM 07/2023 Closing date: 08/09/2023
Advertising date: 18/08/2023 Validity period: 84 days

1. PARTICULARS OF THE TENDERER’S CURRENT AND PREVIOUS COMMITMENTS

1.1. Current projects

Name of Employer Contractual Contractual Current

Projects currently engaged in or Representative | Contact tel. no. | Contractsum | commence- completion percentage
of Employer ment date date | progress

A

2

3

4

5

6

7

8

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words “Tender” or “Tenderer”. Page 1 of 2

For Internal & External Use

Effective date 20 September 2021 Version: 2021/01
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Tender no:

1.2. Completed projects

DPW-09 (EC): Particulars of

Projects completed in the previous 5 Name of m32o.<m_. Contractual nozﬁqmomcm_ Date of ﬂm:_zomﬁ
. or Representative | Contact tel. no. Contract sum | commence- completion of Practical
(five) years .
of Employer ment date date Completion
1
2
3
4
5
6
7
8
9
Name of Tenderer Signature Date
Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words “Tender” or “Tenderer’. Page 2 of 2
For Internal & External Use Effective date 20 September 2021 Version: 1.6
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PUBLIC OF SOUTH AFRICA

DPW-03 (EC): TENDER DATA

Project title:

CLUSTER 1: INSTALLATION OF GENERATORS PORT NOLLOTH &
KENHARDT: WCS 056549

Reference no: 19/2/4/2/2/2379/13

Tender / Quotation no: | KIM 08/2023 Closing date: 08/09/2023
Closing time: 11:00 Validity period: | 84 days
Clause

number:

The conditions of tender are the Standard Conditions of Tender as contained in Annex C of the CIDB Standard
for Uniformity in Construction Procurement as per Government Notice No. 423 published in Government
Gazette No. 42622 of 8 August 2019 and as amended from time to time. (see www.cidb.org.za).

The Standard Conditions of Tender make several references to the Tender Data for details that apply
specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity or
inconsistency between it and the Standard Conditions of Tender.

Each item of data given below is cross-referenced to the clause marked “C” in the above mentioned Standard
Conditions of Tender.

c.11

The employer is the Govemment of the Republic of South Africa in its Department of Public Works and
Infrastructure.

c.1.2

For this contract the three volume approach is adopted.

This procurement document has been formatted and compiled under the headings as contained in the CIDB's
“Standard for Uniformity in Construction Procurement.”

The three volume procurement document issued by the employer comprises the following:

Volume 1: Tendering procedures
T1.1 - Notice and invitation to tender (PA-04 EC)
T1.2 - Tender data (DPW-03 EC)

Volume 2: Returnable documents

T2.1 - List of returnable documents (PA-09 EC)
C1.1 - Form of offer and acceptance (DPW-07 EC)
C1.2 — Contract Data

T2.2 - Returnable schedules

Volume 3: Contract

Part C1: Agreement and contract data

C1.2 - Contract data (Part 1: Data provided by employer) (DPW-04 EC or DPW-05 EC)
C1.3 - Form of guarantee (DPW-10.1 EC / DPW-10.3EC or DPW-10.2 EC/DPW-10.4 EC)

Part C2: Pricing data
C2.1 - Pricing Assumptions (PG-02.2 EC or PG-02.1EC)
C2.2 - Bills of Quantities / Lump sum document (if not a returnable document)

Part C3: Scope of work
C3 - Scope of work (PG-01.2 EC or PG-01.1EC)

Part C4: Site information
C4 - Site information (PG-03.2 EC or PG03.1EC)

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 10of 7
For Internal & External Use Effective date: July 2023 Version: 2023/07




s TR OF 30UTH KA DPW-03 (EC): Tender data

Tender no: KIM 08/2023

CA1.4 The Employer's agent is:
Name: Maphuti Mothata
Capacity: o ~;ojecl‘ L_e:d_er
Address: 21-23 Market Square Kimberley
Tel: 053 838 5201
Fax: Insert fax of agent
E-mail: Maphuti.Mothata@dpw.gov.za

g§‘1l1 A. ELIGIBILITY IN RESPECT OF CIDB REGISTRATION:

- The following tenderers who are registered with the CIDB, or are *capable of being so registered prior to the

evaluation of submissions, are eligible to have their tenders evaluated (* tenderers who are capable of being
so registered, or who have applied for registration but have not yet received confirmation of such registration,
must provide, with this tender, acceptable documentary proof thereof):

|

|

|

| a) contractors who have a contractor grading designation equal to or higher than a contractor grading

‘ designation determined in accordance with the sum tendered, or a value determined in accordance with
Regulation 25 (1B) or 25 (7A) of the Construction industry Development Regulations, fora 3EB or

{ 3EP ** class of construction work; and

l

l

|

[

b) contractors registered as potentially emerging enterprises with the CIDB who are registered in one
contractor grading designation lower than that required in terms of a) above: Not Applicable

Joint ventures are eligible to submit tenders provided that:
1. every member of the joint venture is registered with the CIDB;

2. the lead partner has a contractor grading designation in the select tender value range
' select class of construction works or select tender value range
select class of construction works ** class of construction work; and

|

: 3. the combined contractor grading designation calculated in accordance with the Construction Industry
Development Regulations is equal to or higher than a contractor grading designation determined in
accordance with the sum tendered, or a value determined in accordance with Regulation 25 (1B) or 25
: i (7A) of the Construction Industry Development Regulations for a select tender value range
| select class of construction works or select tender value range
| select class of construction works** class of construction work

| ** Delete “or select tender value range select class of construction works” where only one class of construction works is
applicable

A contract will be entered into with a tenderer who has in his employ management and supervisory staff
satisfying the requirements of the scope of work for labour intensive competencies for supervisory and
management staff: select

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 2 of 7
For internal & External Use Effective date: July 2023 Version: 2023/07




Tender no: KIM 08/2023

C. INDICATE THE FUNCTIONALITY WEIGHTING APPLICABLE TO THIS BID:

Note: Failure to meet minimum functionality score will result in the tenderer being

disqualified.
Functionality Criteria Weighting Factor
Total 100 Points

(Weightings will be muiltiplied by the scores allocated during the evaluation process to arrive at the total functionality
points})

Minimum functionality score to qualify for further evaluation:

Any reference to words “Bid” or Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 3 of 7
For Internal & External Use Effective date: July 2023 Version: 2023/07
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Tender no: KIM 08/2023

D. ELIGIBILITY IN RESPECT OF RISK TO EMPLOYER:

Standard risk management assessment criteria in respect of tenders received for routine
projects in the engineering and construction works environments:

Tender offers will be evaluated by an Evaluation Committee based on the technical and commercial
risk criteria listed hereunder. Each criterion carries the same weight / importance and will be evaluated
individually based on reports presented to the Bid Evaluation Committee by the Professional Team
appointed on the project. A tender offer will be declared non-responsive and removed from any further
evaluation if any one criterion is found to present an unacceptable risk to the Employer.

In order for the evaluation reports to be prepared by the Professional Team, the Tenderer is obliged to
provide comprehensive information on form DPW-09 (EC). Failure to complete the said form will cause
the tender to be declared non-responsive and removed from any further consideration. The Employer
reserves the right to request additional information over and above that which is provided by the
Tenderer on said form. The information must be provided by the Tenderer within the stipulated time as
determined by the Bid Evaluation Committee, failing which the tender offer will mutatis mutandis be
declared non-responsive.

D.1 Technical risks:
Criterion 1: Experience on comparable projects during the past 10 years.

The tendering Service Provider's experience on comparable projects during the past 10 years. The
number of current and previous comparable projects performed by the Tenderer as per the evaluation
report prepared by the Consultant Team, based on its research and inspection of a representative
sample of the Tenderer's current and previous work as reflected on form DPW-09 (EC), as well as, if
necessary, of any additional work executed by the Tenderer, not reflected on form DPW-09 (EC).
Failing to provide contactable references will result in the tender offer will be mutatis mutandis declared
non-responsive.

Aspects to be regarded as “comparable” includes (but may be extended according to circumstances):
size of projects (measured against monetary value or other project quantifying parameters), nature of
projects (building, engineering, high/low rise, etc.), locality/area of execution (site-specific influences,
knowledge of local conditions, etc.), complexity of project, projects for similar client department
irrespective of end purpose of buildings/facilities created or in progress of being created and time
I scales of projects (normal, fast track, etc.) and stage of its/their development.

Criterion 2: Contractual commitment and quality of performance on comparable projects during
the past 10 years.

Adherence to contractual commitments and quality of performance of comparable current
and previous projects performed by the Tenderer on comparable projects during the past 10
years as per the evaluation report prepared by the Consultant Team, based on its research
and inspection of a representative sample of the Tenderer's current and previous work as
reflected on form DPW-09 (EC), as well as, if necessary, of any additional work executed by
the Tenderer, not reflected on form DPW-09 (EC). Failing to provide contactable references
will result in the tender offer be mutatis mutandis declared non-responsive.

Aspects to be considered include, but are not limited to the following:

1. The level of progress on current projects in relation to the project programme or, if such is not
available/applicable, to the contractual construction period in general;

2. The degree to which previous projects have been completed within the contractual completion
periods and/or extensions thereto, and the extend of penalties imposed;

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 4 of 7
For Internal & External Use Effective date: July 2023 Version: 2023/07
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Tender no: KIM 08/2023

Project performance: time management & programming of works, timeous ordering of

materials and appointment of subcontractors;

Financial management: payment to suppliers and cash flow problems;

Quality of workmanship: extent of reworks and timeous attention to remedial works;

Personnel resources: suitably qualified and experienced, turnover in site staff and labour

force, specifically site manager and foreman;

Personnel management: extent of labour disputes and ability to resolving labour disputes

amicably;

Sub-contractors: extent of turnover in subcontractors, general liaison and payment problems

experienced;

Contract administration: contractual aspects such as complying to laws and regulations,

insurances, security, submission of required documentation timeously, reaction to writien

contract instructions, appointments of subcontractors, etc. as can generally be expected in

standard/normal conditions of contract.

10. Health & Safety: adherence to regulations and compliance, and number of transgressions &
serious incidents.

11. Plant & equipment: sufficient resources on site and in time.

12. Delays: extent of causing delays, submission of claims timeously, and abuse of or
exaggerated delay claims.

13. Final account: extent to which the contractor assisted in finalising the final account.

© ® N oups w

Criterion 3: Suitably qualified and appropriately experienced human resources

Allocation of suitably qualified and appropriately experienced human resources, both in respect of
principals and/or other staff (contract manager, site agent, site foreman including other professional,
technical and/or administrative) of the tendering Service Provider to the project, as proof that the
tendering Service Provider will be able to react/respond appropriately to the Services required herein.
The Company Organogram with CV's and certified ID’s of all principals and employed workforce as
well as proof of Professional Registration will be verified. Current and future workload of the tenderer
in relation to capacity and capability will also be considered. The tenderer should demonstrate that he
or she possesses the necessary professional and technical qualifications and -competence in relation
to the scope of work and work to be undertaken.

Criterion 4: Attendance of compulsory bid clarification meeting, if applicable

If applicable, submission of confirmation of DPW-16.1 (PSB) attendance of compulsory bid clarification
meeting or proof of attending the compulsory virtual meeting by a suitably qualified and experienced
representative of the tenderer in terms of PA-04 (EC): Notice and Invitation to Tender.

D.2 Commercial risks:

The financial viability assessment evaluates the risk over the life of the construction period, as to
whether the tenderer will be able to deliver the goods and services which are specified in the contract
and / or be able to fulfil guarantees or warranties provided for in the contract in order to complete the
project successfully for the amount tendered.

Aspects to be considered include but are not limited to, the respective rates tendered, bank rating,
financial capability and capacity whether the tenderer has or has access to sufficient financial resources
to deliver the goods or services described in the tender documentation (including fulfiling any
guarantees or warranty claims), whether the tenderer is not subject to any current or impending legal
action (either formal proceedings or notification of legal action) which could impact on the financial
standing of the tenderer or the delivery of the goods or services, financial report from auditors as proof
of current liquidity, and company or any parent company or investor guarantee/s and financial
statements.

c.27 For particulars regarding a pre-tender site inspection meeting, see Notice and Invitation to Tender T1.1

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 5 of 7
For Internal & Extenal Use Effective date: July 2023 Version: 2023/07
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KIM 08/2023

C.2.12

If a tenderer wishes to submit an alternative tender offer, the only criteria permitted for such alternative
tender offer is that it demonstrably satisfies the Employer’'s standards and requirements. A tenderer may
submit alternative tender offers only if a main tender offer, strictly in accordance with all the requirements of
the tender documents, is also submitted. Provided that the tenderer's main tender offer is according to
specification and would under normal circumstances be recommended for acceptance, his alternative tender
offer may also be considered for the purpose of the award of the contract.

Calculations, drawings and all other pertinent technical information and characteristics as well as modified
or proposed Pricing Data must be submitted with the altemative tender offer to enable the Employer to
evaluate the efficacy of the alternative and its principal elements, to take a view on the degree to which the
alternative complies with the Employer’s standards and requirements and to evaluate the acceptability of
the pricing proposals. Calculations must be set out in a clear and logical sequence and must clearly reflect
all design assumptions. Pricing Data must reflect all assumptions in the development of the pricing proposal.

Acceptance of an alternative tender offer will mean acceptance in principle of the offer. It will be an obligation
of the contract for the tenderer, in the event that the alternative is accepted, to accept full responsibility and
liability that the alternative offer complies in all respects with the Employer’s standards and requirements.

The modified Pricing Data must include an amount equal to 5% of the amount tendered for the alternative
offer to cover the Employer's costs of confirming the acceptability of the detailed design before it is
constructed.

Yes [] No [X

Alternative tender offer permitted:

C.2.13.2

The list of Returnable Documents identifies which of the documents a tenderer must complete when
submitting a tender offer. The tenderer must submit his tender offer by completing the Retumable
Documents, signing the “Offer” section in the “Form of Offer and Acceptance” and delivering the Retumable
Documents back to the Department.

C.2.13.5

The Employer's address for delivery of tender offers and identification details to be shown on each tender
offer package are as per Notice and Invitation to Tender T1.1.

C.2.13.6
C.3.5

A two-envelope procedure will not be followed.

C.215

The closing time for submission of tender offers is as per Notice and Invitation to Tender T1.1.

C.2.16

The tender offer validity period is as per Notice and Invitation to Tender T1.1.

C2.16.3

Omit the wording of the last sentence for those projects which are subject to CPAP

c.2.18

The tenderer will be required to submit his fully priced Bills of Quantities / Lump Sum Document (complete
document inclusive of all parts):

O Together with his tender;

or

[[] The tenderer shall submit his fully priced and completed sectional summary- and final summary pages
with the tender and thereafter submit the fully completed Bills of Quantities within fourteen (14) calendar
days of the date requested to do so prior to the award of the contract.

C.2.19

Access shall be provided for inspections, tests and analysis as may be required by the Employer.

C.3.4.1
C.3.4.2

The location for opening of the tender offers, immediately after the closing time thereof shall be at:
Insert location

C.3.8

The words “responsive tender” and “acceptable tender” shall be construed to have the same meaning.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”.
For Internal & External Use
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Tender no: KIM 08/2023

C.3.9.3 Omit the wording and replace with the following:

“Notify the tenderer of all errors, omissions and/or rate imbalances that are identified in the tender offer and
request the tenderer to, within a stipulated time, accept the total of prices as corrected in accordance with
C.3.94"

C.3.94 Omit the wording of the first sentence and replace with the following:
“In cases where tender offers contain errors, omissions and/or rate imbalances, these are to be corrected
as follows:”

C.3.94 Add sub paragraph c) to C.3.9.4, as follows:

“c) Ifthe tenderer does not accept the corrected tender offer, or cannot reach consensus with the Employer
on a corrected tender offer, the tender is to be classified as not acceptable/non responsive and
removed from further contention.”

C.3.11.1 | The procedure for the evaluation of responsive tenders is Method 2: Financial Offer and Preference.

C.3.13 Add the following to sub paragraph a), as follows:

The tenderer or any of its directors is not listed on the Register of Tender Defaulters in terms of the
Prevention and Combating of Corrupt Activities Act, 2004 (Act No. 12 of 2004) as a person prohibited from
doing business with the public sector;

C.3.17 Provide to the successful tenderer one copy of the signed contract document.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 7 of 7
For Intemal & External Use Effective date: July 2023 Version: 2023/07
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DPW-05: (EC) CONTRACT DATA - GCC 2015: 3RP EDITION

Project title:

CLUSTER 1: INSTALLATION OF GENERATORS PORT NOLLOTH &
KENHARDT: WCS 056549

Tender no:

KIM 08/2023 | WCS no: 056549 Reference no: | 19/2/4/2/2/2379/13

The Conditions of Contract applicable to this Contract are clauses 1 to 10 and contract price
adjustment schedule of the GENERAL CONDITIONS OF CONTRACT FOR CONSTRUCTION
WORKS, THIRD EDITION (2015) prepared by The South African Institution of Civil Engineering
Private Bag X200, Halfway House, 1685.

Contractors are cautioned to read the GCC Third Edition (2015) and Contract Data [DPW-05
(EC)] together as some clauses in the GCC Third Edition (2015) have been amended in the
Contract Data [DPW-05 (EC)]

Specific data, which together with these General Conditions of Contract, collectively
describe the risks, liabilities and obligations of the contracting Parties and the procedures
for the administration of the Contract. Clauses as amended in the Contract Data amends or
replaces the corresponding clauses in the GCC Third Edition (2015).

Copies of these conditions of contract may be obtained through www.saice.org.za.

CONTRACT VARIABLES
THE SCHEDULE ( Contract Data [1.1.1.8])

The schedule is the listed variables in this agreement and contains all variables referred to in this
document including specific changes made to GCC Third Edition (2015) documentation. It is
divided into part 1: contract data completed by the employer and part 2: contract data completed
by the contractor. Part 1 must be completed in full and included in the tender documents. Both
the part 1 and part 2 form part of this agreement

Spaces requiring information must be filled in, shown as ‘not applicable’ but not left blank.
Where choices are offered, the non-applicable items are to be deleted. Where insufficient space
is provided the information should be annexed hereto and cross referenced to the applicable clause
of the schedule. Key cross reference clauses are italicised in [ ] brackets

PART 1: CONTRACT DATA COMPLETED BY THE EMPLOYER:

A PROJECT INFORMATION

A1.0  Works [1.1.1.35]

Works description =~ Refer to document PG01.1 (EC) — Scope of Works for detailed description

- Installation of generator

- Installation of cables

- Installation of circuit breakers

- Issuing of compliance documentation
- Installation of fencing

Tender / Quotation no: KIM 08/2023

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 1 of 27
For Internal & External Use Effective date 21 July 2023 Version: 2023/04




1 - P
== T Department:
JJr iy Public Works and Infrasinuctura

REPUBLIC OF SOUTH AFRICA

A20 Site[1.1.1.29]

Erf / stand number
Site address
Township / Suburb

City / Town

Province Northern Cape

Local authority

GPS Coordinates

A 3.0 EMPLOYER AND ITS REPRESENTATIVE

A 3.1 Employer:

Official Name of Organ of
State / Public Sector Body

' Government of the Republic of South Africa in its Department of Public Works

& Infrastructure

Business registration number | Not applicable

E-mail

Postal address

Physical address

21-22 Market Sqaure,

Kimberley
8301

Private Bag X5002

Kimberley
8300

A 3.2 Employer’s representative:

Name

E-mail

Postal address

Physical address

| M Mothata
Maphuti.Mothata@dpw.gov.za
Private Bag X5002

Kimberley
8300

21-22 Market Sqaure,

Kimberley
8301

Tender / Quotation no: KIM 08/2023

VAT number Not applicable

Telephone 053 838 5230

Telephone number | 083 838 5201

Mobile number 060 978 2560

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender" or “Tenderer”.
For Internal & External Use

Effective date 21 July 2023
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A 4.0 Principal Agent[1.1.1.16] Discipline N/A

Name - N/A
Legal entity of above - N/A ~ Contact person - N/A
| Practice number - N/A Telephone number | N/A
' Country - N/A Mobile number N/A

| E-mall N/A

N/A

| N/A

Postal address N/A

N/A

N/A

Physical address wﬁ

N/A

A 5.0 | Agent[1.1.1.16] Discipline | Electrical Engineering

| Name _ ]

| Legal entity of above Contact person |
Practice number | | Telephone number |

. Country _ Mobile number
E-mail

Postal address

Physical address

A 6.0 Agent[1.1.1.16] Discipline N/A

' Name - N/A
' Legal entity of above - N/A | Contactperson | N/A
| Practice number - N/A | Telephone number = N/A
' Country - N/A ' Mobile number . N/A

. E-mail - N/A

N/A

Postal address “;ﬁ

N/A

N/A

Physical address wz

N/A

Tender / Quotation no: KIM 08/2023

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
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A7.0 Agent[1.1.1.16] Discipline
Name N/A
| Legal entity of above N/A
Practice number N/A
Country - N/A
| E-mail N/A
N/A
N/A
Postal address N/A
- N/A
_ N/A
. N/A
Physical address N/A
| N/A

A8.0 Agent[1.1.1.16] Discipline
Name _ N/A
Legal entity of above N/A
Practice number N/A
Country N/A
E-mail - N/A
N/A
N/A
Postal address N/A
- N/A
N/A
. N/A
Physical address N/A
N/A

A9.0 Agent[1.1.1.16] | Discipline
Name N/A
| Legal entity of above - N/A
Practice number N/A
Country N/A
E-mail N/A
N/A
N/A
Postal address N/A
N/A
N/A
. N/A
Physical address N/A
N/A

Tender / Quotation no: KIM 08/2023

N/A
- Contact person
Telephone number
Mobile number
N/A
| Contact person _
Telephone number |
Mobile number
N/A

| Contact person

| Telephone number

Mobile number

N/A
N/A
N/A

N/A
N/A
N/A

N/A
N/A
N/A

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.
For Internal & External Use

Effective date 21 July 2023
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A10.0 Agent[1.1.1.16] Discipline N/A

Name - N/A
Legal entity of above N/A Contact person N/A
Practice number - N/A | Telephone number =~ N/A
Country N/A Mobile number N/A

E-mail - N/A

N/A

Postal address wﬁ:

N/A

| N/A

. N/A

Physical address N/A

N/A

A11.0 Agent[1.1.1.16] | Discipline N/A

Name N/A
Legal entity of above - N/A | Contactperson | N/A
Practice number N/A | Telephone number | N/A
Country - N/A ' Mobile number | N/A

E-mail N/A

N/A

Postal address :jﬁ

- N/A

N/A

Physical address wﬁ:

N/A

A12.0 Agent[1.1.1.16] Discipline N/A

' Name N/A
. Legal entity of above N/A | Contact person N/A
Practice number N/A | Telephone number | N/A
. Country - N/A Mobile number N/A
E-mail . N/A
N/A
Postal address :;2
N/A
N/A
Physical address :;ﬁ
N/A

Tender / Quotation no: KIM 08/2023

Any reference to words “Bid” or Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 5 of 27
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B CONTRACT INFORMATION

B1.0 Definitions [1.1.1.2]

Bills of quantities: System/Method of measurement SANS 1200
B 2.0 Law, regulations and notices [1.3.2]

Law applicable to the works, state country [1.3.2] Law of the Republic of South Africa
B 3.0 Offer and acceptance [1.1.1.20]

Currency applicable to this agreement [1.1.1.20] South African Rand

B 4.0 Documents [1.1.1.7]

The original signed agreement is to be held by the principal agent
[1.1.1.7], if not, indicate by whom _
Number of copies of construction information issued to the contractor at
no cost. (3 Copies of all relevant construction documentation — this to 3
includes 1 priced Bills of Quantities and 2 unpriced Bills of Quantities)

Employer

Documents comprisin_g_ the agreement o ____P_age numbers
GCC GENERAL CONDITIONS OF CONTRACT FOR n/a
CONSTRUCTION WORKS, THIRD EDITION (2015)
DPW-05: (EC). GCC 2015: 3RD EDITION 27 pages

The GCC General Preliminaries for use with the GCC 2015: 3BRD n_/a o
EDITION !
Contract participation goal documentation as further defined in clause n/a
11437[CD) . N
Drawings as per drawing register issued with the tender n/a
Specifications issued with the tender 44 pages
Schedules issued with the tender n/a

]

[
Bills of Quantities issued with the tender 44
Addenda as issued during tender stage, if applicable As issued

Tender / Quotation no: KIM 08/2023

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 6 of 27
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B 5.0 Employer’s agents [3.0]

" Authority is delegated to the following agents to issue contract instructions and perform
duties for specific aspects of the works [3.0] [3.2.3 [CD] ]

Principal Agent

Anathi Matoti (Project Manager)
Maphuti Mothata (Electrical Engineer)
Authorised person by Employer

| Principal agent’s and agents’ interest or involvement in the works other than a professional |

interest

B 6.0 Insurances [8.6]

Insurances by contractor

NB: Insurances submitted must be issued by either an insurance company duly registered in terms of
the Insurance Act [Long-Term Insurance Act, 1998 (Act 52 of 1998) or Short-Term Insurance Act,
1998 (Act 53 of 1998)] or by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of 1990).
Insured amounts to include VAT.

Or

New works [8.6.1.1.1]
With a deductible not exceeding 5% of each and every
claim

Contract sum
plus 10%

Works with practical completion in sections with a Contract sum
deductible not exceeding 5% of each and every claim plus 10%

Or

i Works with alterations and additions (reinstatement value
i of existing structures with or including new works) With a
! deductible not exceeding 5% of each and every claim i

Contract sum
plus 10%

| Direct contrééibré [86112] wheré ap;plicablé,_to Be E E—ﬁg/PQS_ tb i

. included in the contract works insurance determine value
| Sub-Contractors insurance [8.6.3] where applicable, if
. - : R n/a
not included in works insurance

Professional fees not included in the Contract Price,
payable in respect of the repair or reinstatement of
damage to the Works or said movables, plus Escalation I R n/a

thereon (if not included above). Minimum R1m unless
other amount indicated. [8.6.1.1.3]

-
Free issue where applicable, to be included in the kREng/PQS to |

contract works insurance | determine value |

Not Applicable

Not Applicable

Applicable

Not Applicable

Not Applicable

Not Applicable

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
For Internal & External Use Effective date 21 July 2023

Page 7 of 27
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Tender / Quotation no: KIM 08/2023
Pubilic liability insurance [8.6.1.3]] R 5000 000 Applicable
Ground support insurance [8.6.1.4] R n/a Not Applicable
Other insurances
R Eng / PQS to Not Applicable

e

Hi Risk Insurance when the project is being executed in a
determine value

geological area classified as a “High Risk Area [8.6.8[CD]]
Not Applicable

Other insurances: If applicable, description 1: R n/a
Other insurances; If applicable, description 2: R 'n/a Not Applicable
B7.0 Obligations of the employer
Applicable

Existing premises will be in use and occupied [5.4.1 & 5.4.2]
if applicable, description:
Staff will be regularly occupying premises throughout the project period
Applicable

Restriction of working hours [5.8]

If applicable, description:
Possible Court proceeding might result in works being halted

Natural features and known services to be preserved by the contractor [4.7] - Not Applicable

If applicable, description:

Restrictions to the site or areas that the contractor may not occupy [5.4.1 & Applicable

5.4.2]
If applicable, description;
Contract only be allowed to work within specific areas of the Magistrate facilities

Supply of free issue of material and .
goods [8.6.1.1.2] Amount Rn/a Not Applicable
If applicable, description:

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
Page 8 of 27
Version: 2023/04

“Tender” or “Tenderer”.
Effective date 21 July 2023
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Tender / Quotation no: KIM 08/2023

B 8.0

B 9.0

Subcontractors [4.4]

Not Applicable  If applicable, description of specialisation

Specialisation 1
Specialisation 2
Specialisation 3
Specialisation 4
Specialisation 5

Description of different portions of the works, if applicable [5.14.7]

Not Ap_plicable If applicable, description of sections

Section 1
Section 2
Section 3
Section 4
Section 5

Section 6

Remainder of the works.

B 10.0 Contract period [B18: 1.2], Construction period [B18: 1.1], Possession of site [5.4.1], Practical

B 10.1

Completion [1.1.1.14, 5.14.1}, Completion (Final Approval Certificate) [5.16.1] and Penalties [5.13]

Contract Period

Contract period: Period in months as indicated, include the time from the date of award
(commencement date [5.2.1]) for submitting contractual obligatory documents, submission of Health
& Safety Plan and approval, period for obtaining the Construction Permit (if applicable), the
Construction Period and the Defect Liability Period up to and including Final Completion

The contract period is determined as follows (Period/s indicated in months):

Period to submit contractual obligatory documents including submission and 1 month
approval of health and safety plan by the appointed Health & Safety Agent
Period to obtain Construction Permit from Department of Labour upon approval of

the Health & Safety Plan by the appointed Health & Safety Agent n/a

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 9 of 27
For Internal & External Use Effective date 21 July 2023 Version: 2023/04
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Tender / Quotation no: KIM 08/2023

Total construction period for the Works as a whole up to and including Practical

Completion, as indicated below [1.1.1.14, 5.14.1] 4 months
Period to achieve Completion [5.14.4] 12 month
Defect liability period up to and including issuing Final Approval Certificate in

Select
months [5.16.1] _
Total Contract Period 17 month

' Penalty amount per calendar day for late submission of contractual obligatory |
documents: Ten percent (10%) of the penalty amount per calendar day for late R 130
Practical Completion, excluding VAT. [5.13]

B10.2 Construction Period for completion of the Works as a whole

Construction period [B18: 1.2] and Practical Completion for the Works as a

whole [5.14.1] The time for achieving Practical Completion of the whole of the

Works is measured from the date of possession of the site by the contractor Applicable
inclusive of all public holidays, special non-working days and builders’ holiday

shut down periods.

4 months
The date for practical completion for the works as a whole shall be the period in
months as indicated, starting from the date of possession of the site by the
contractor inclusive of all special non-working days and builders’ holiday shut down
periods [1.1.1.14, §.4.1, 5.14.1]
Notification period for inspection in working days by the principal agent. 5 working days
Penalty amount per calendar day for fate Practical Completion, excluding VAT. R 1300

[5.13].

Penalty amount per calendar day for late Completion [5.14.4, 5.13]: Thirty
percent (30%) of penalty amount per calendar day for late Practical Completion, R 390
excluding VAT.

Penalty amount per calendar day for late Final Completion (Issuing of Final
Approval Certificate) [5.16, 5.13]: Fifteen percent (15%) of penalty amount per R 195
calendar day for late Practical Completion, excluding VAT.

B10.3 Construction Period for completion of the Works in portions

Construction period and Practical completion for portions of the Works
[6.14.7] £
Portions of the Works in sections: 1 2 3 4 5 6

Not Applicable

Notification period for inspection by the
principal agent in working days.

The date for practical completion shall be the
period in months as indicated from the date
of possession of the site by the contractor
[1.1.1.14,5.14.1]

Any reference to words “Bid" or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 10 of 27
For Internal & External Use Effective date 21 July 2023 Version: 2023/04
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The date for practical completion for the whole of the Works, if applicable shall

be the period in months as indicated from the date of possession of the site by

the contractor inclusive of all public holidays, special non-working days and
. builders’ holiday shut down periods [12.2.7; 24.1]

Penalty for late Practical Completion, if completion in sections is required, excluding VAT [5.13]

n/a

The penalty amount per day for failing to complete section 1 of the Works is: R
The penalty amount per day for failing to complete section 2 of the Works is:
The penalty amount per day for failing to complete section 3 of the Works is:
The penalty amount per day for failing to complete section 4 of the Works is:
The penalty amount per day for failing to complete section 5 of the Works is:

The penalty amount per day for failing to complete section 6 of the Works is:

A 0 X X A A

The penalty amount per day for failing to complete the whole of the Works, if
applicable, is:

Penalty amount per calendar day for late Completion [5.14.4, 5.13]: To be calculated at Thirty percent
(30%) of penalty / calendar day to complete the whole of the Works, excluding VAT

Penalty amount per calendar day for late Final Completion (Issuing of Final Approval Certificate)
[5.16, 5.13]: To be calculated at Fifteen percent (15%) of penalty / calendar day to complete
the whole of the Works, excluding VAT

B 11.0 Criteria to achieve Practical Completion [1.1.1.14, 5.14.1]

Criteria to achieve Practical Completion not covered in the definition of practical completion

Obtain Occupation Certificate from the relevant authority prior to issuing the Practical

131 Completion certificate

13.2 All relevant CoCs

13.3 All guarantees

13.4 Training on electrical, security and mechanical installations if contractually required
13.5 Maintenance / operating manuals

13.6

13.7

13.8

13.9

13.10

Tender / Quotation no: KIM 08/2023
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B 12.0 Defects liability period [5.16]

Defects liability period: Refer B10.1

Applicable If applicable, description of applicable elements

14.1 Electrical equipment (e.g. emergency generators, electronic switchgear,etc..)
14.2
14.3
144
14.5
14.6
14.7
14.8
14.9

14.10

B 13.0 Payment [6.10]

Date of month for issue of regular payment
certificates Refer [6.10.1] _
Contract price adjustment / cost fluctuations

18t day

Not Applicable

[6.8.2]
If yes, method to calculate [6.8.2 [CD]] Contract price adjustment factor
Employer shall pay the contractor within: .
Refer [6.10.4 [CD]] Thirty (30) calendar days
B 14.0 Dispute resolution [10.5 [CD]]
Mediation YES
Name of nominating body Association of Arbitrators (Southern Africa)
Appointment of Mediator State Attorney
Litigation Court with Jurisdiction

Tender / Quotation no: KIM 08/2023

B 15.0 SPECIFIC CHANGES MADE TO GCC 2015: 3R° EDITION

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 12 of 27
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CONTRACT SPECIFIC DATA

The following contract specific data, referring to the General Conditions of Contract for Construction Works, Third

Edition (2015) are applicable to this Contract:

CLAUSES | COMPULSORY DATA

1.1.1.6 Amend Clause 1.1.1.5 as follows:
‘Commencement Date’ means the date of possession of site by the contractor.

1.1.1.8 Amend Clause 1.1.1.8 to include the word “rights” to read as follows:
“Contract Data” means the specific data which, together with these General Conditions of Contract,
collectively describe the rights, risks, liabilities and obligations of the contracting parties and the
procedures for the administration of the Contract.

1.1.1.13 Amend Clause 1.1.1.13 as follows, clarify when the defects liability period starts:
“Defects Liability Period” means the period stated in the Contract Data, commencing on the date
indicated on the Certificate of Completion for the works as a whole or Certificates of Completion in
the event of more than one Certificate of Completion is issued for different parts of the Works,
during which the Contractor has both the right and the obligation to make good defects in the
materials, Plant and workmanship covered by the Contract.
Defects Liability Period is: 12 months.
The Defects Liability Period for the works shall commence on the calendar day following the date
of the Certificate of Completion for the works as a whole or Certificates of Completion in the event
of more than one Certificate of Completion is issued for different parts of the Works and end at
midnight (00:00) three hundred and sixty five days (365) calendar days from the date of the
Certificate of Completion.

1.1.1.15 The name of the Employer’s Project Manager as appointed from time to time: Refer to A3.2

11121A NEW CLAUSE

el INTEREST: The interest rates applicable on this contract, whether specifically indicated in the

relevant clauses or not, will be the rate as determined by the Minister of Finance from time to time,
in terms of section 80(1)(b) of the Public Finance Management Act, 1999 (Act No 1 of 1999) as
amended, calculated as simple interest, in respect of debts owing to the State, and will be the rate
as published by the Minister of Justice and Correctional Services from time to time, in terms of
section 1(2) of the Prescribed Rate of Interest Act, 1975 (Act No 55 of 1975) as amended, calculated
as simple interest, in respect of debts owing by the State

1.1.1.27 This Pricing Strategy is a: Re-measurement Contract.

1.1.1.31 No Clause.

1.1.1.35 Insert the definition of “Value of Works” as Clause 1.1.1.35:
“Value of Works” means the value of the Works certified by the Employer’s Agent as having been
satisfactorily executed and shall include the value of the works done, the value of the materials
and/or plant and Contract Price Adjustments.

Tender / Quotation no: KIM 08/2023
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1.1.1.36

Insert the definition of “Latent and Patent Defects” as Clause 1.1.1.36:

A''latent defect' is a material defect, which was not visible after reasonable’ inspection. The latent |
defect period commences at the date of Final Approval Certificate and ends 5 years [after that date
[5.16.3].

A patent defect is a flaw that is not hidden and ought to be easily identified upon reasonable
inspection.

1.1.1.37

Contract participation goal documentation are as indicated in the tender data document DPW 03
(EC): TENDER DATA.

1.2.3.

Replace Clause 1.2.3. with the following:

The Employer’'s Agent is as indicated in clause B 5.0 and shall have the authority to act on behalf
of the employer as indicated in the contract document read with the contract data. [3.2.3].

134

Not applicable to this Contract.

1.35

Replace Clause 1.3.5 with the following:

(a) The Employer will become the owner of the information, documents, advice,
recommendation and reports collected, furnished and/or compiled by the Contractor during
the course of, and for the purposes of executing this Contract, all of which will be handed
over to the Employer on request during the contract, but in any event on completion of
contract, the termination and/or cancellation of this Contract for whatever reason. The
Contractor relinquishes its lien / retention or any other rights thereon to which it may be
entitled.

(b)  The copyright of all documents, recommendations and reports compiled by the Contractor
during the course of and for the purposes of finalizing the Works will vest in the Employer,
and may not be reproduced or distributed or made available to any person outside the
Employer’s service, or to any institution in any way, without the prior written consent of the
Employer. The Employer shall have the right to use such material for any other purpose
without the approval of information or payment to the Contractor.

(c)  The copyright of all electronic aids, software programmes etc. prepared or developed in
terms of the Contract shall vest in the Employer, who shall have the right to use such material
for any other purpose without the approval of, information or payment to the Contractor.

(d) In case of the Contractor providing documents, electronic aids, software programs or like
material to the Employer, the development of which has not been at the expense of the
Employer, copyright shall not vest in the Employer. The Contractor shall be required to
indicate to which documents, electronic aids, software programs or like material this
provision applies.

(e)  The Contractor hereby indemnifies the Employer against any action, claim, damages or legal
cost that may be instituted against the Employer on the grounds of an alleged infringement
of any copyright, patents or any other intellectual property right in connection with the Works
outlined in this Contract.

(f) All information, documents, recommendations, programs and reports collected or compiled
must be regarded as confidential and may not be communicated or made available to any
person outside the Employer’s service and may not be published either during the currency
of this Contract or after termination thereof without the prior written consent of the Employer.

Tender / Quotation no: KIM 08/2023
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1.3.7 Replace Clause 1.3.7 with the following

By entering into this contract, the Contractor waives any lien that he may have or acquire,
notwithstanding any other condition/s in this contract.

3.23 1. The Employer’s Principal Agent’s authority to act and/or to execute functions or duties or to
[ issue instructions are expressly excluded in respect of the following, unless same has been
approved by the employer:

(a) Appointment of Sub-contractors — clause 4.4.4;

(b) Granting of an extension of time and/or ruling on claims associated with claims for
extension of time — clauses 5.12, 10.1.5;

(¢) Rulings on claims and disputes — clauses 10.1.5, 10.2.3 and 10.3.3;

(d) Suspension of the Works — clause 5.11.2;

(e) Final Payment Certificate — clause 6.10.9;

(f) Issuing of mora notices to the Contractor — clauses 9.1.1, 9.1.2.1 and 9.2.1;

(g) Cancellation of the contract between the Employer and Contractor — clauses 9.1.1,
9.1.21and 9.21.

(h) Any variation orders — clause 6.3.1

2. In order to be legally binding and have legal bearing and consequence, any ruling in respect
of the above matters (a) to (h) must be on an official document, signed and issued by the
Employer to the Contractor.

3. The Contractor must submit claims, demands, notices, notifications, updated particulars and
reports in writing, as well as any other supporting documentation pertaining thereto, in
respect of any of the above listed matters (a) to (h), to the Employer’s Agent within the time
periods and in the format(s) as determined in the relevant clauses of the Conditions of
Contract. Failing to deliver such to the Employer's Agent and in the correct format will
invalidate any claim and the consequences of such failure will mutatis mutandis be as stated
in clause 10.1.4.

4, Clauses 6.10.9 and 10.1.5 shall be amended as follows to indicate the limitation on the
Employer’s Agent authority in respect thereof:

Clause 6.10.9 — Amend to read as follows:

Within 14 days of the date of final approval as stated in the Final Approval Certificate, the
Contractor shall deliver to the Employer's Agent a final statement claiming final settiement
of all moneys due to him (save in respect of matters in dispute, in terms of Clauses 10.3 to
10.11, and not yet resolved).

The Employer’s Agent shall within 14 days issue to the Contractor a Final Payment
Certificate the amount of which shall be paid to the Contractor within 30 days of the date of
such certificate, after which no further payments shall be due to the Contractor (save in
respect of matters in dispute, in terms of Clauses 10.3 to 10.11 and not yet resolved).

Clause 10.1.5 — Amend to read as follows:

Unless otherwise provided in the Contract, the Employer shall, within 28 days after the
Contractor has delivered his claim in terms of Clause 10.1.1 as read with Clause 10.1.2,
deliver to the Contractor his written and adequately reasoned ruling on the claim (referring
specifically to this Clause). The amount thereof, if any, allowed by the Employer shall be
included to the credit of the Contractor in the next payment certificate. If no ruling has been
made within the 28 days, as referred to in clause 10.1.5. or any extension thereof as agreed
to by the parties, the claim shall be regarded as rejected by the Employer.
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5. Insert the following under 3.2.3;

Provided that, notwithstanding any provisions to the contrary in the Contract, the Employer
shall have the right to reverse and, should it deem it necessary, to amend any certificate,
instruction, decision or valuation of the Employer’s Agent and to issue a new one, and such
certificate instruction, decisions or valuations shall for the purposes of the Contract be
deemed to be issued by the Employer's Agent, provided that the Contractor shall be
remunerated in the normal manner for work executed in good faith in terms of an instruction
issued by the Employer’s Agent and which has subsequently been rescinded.

3.3.21

Amend Clause 3.3.2.1 to insert the word “plant” to read as follows:

Observe how the Works are carried out, examine and test materials, plant and workmanship, and
receive from the Contractor such information as he shall reasonably require.

3.3.3.2

Amend Clause 3.3.3.2 to insert the word “plant” to reads as follows:

Notwithstanding any authority assigned to him in terms of Clauses 3.3.2 and 3.3.4, failure by the E
Employer's Agent’s Representative to disapprove of any work, workmanship, plant or materials
shall not prejudice the power of the Employer's Agent's thereafter to disapprove thereof and
exercise any of his powers in terms of the Contract in respect of thereof.

3.3.2.23
33224

Add to Clause 3.3.2.2.3 and 3.3.2.2.4 the following:

All oral communication must be reduced into writing to be binding on the parties.

4.4.4

Ref Clause 3.2.3

4.8.2.1

Amend Clause 4.8.2.1 to include the word “person”, as follows:

Makes available to the Employer, or to any such contractor, person or authority, any roads or ways
for the maintenance of which the Contractor is responsible, or

48.2.2

Amend Clause 4.8.2.2 to include “Employer” and “contractors”, as follows:

Provides any other facility or service of whatsoever nature ¢ the Employer or to any of the said
contractors, persons or authorities,

4.12.3

Add to Clause 4.12.3 the following:
All oral communication must be reduced into writing to be binding on the parties.

5.3.1

The documentation required before commencement with Works execution are:

Health and Safety Plan to be provided within 14 calendar days from award (Ref Clause 4.3)
Initial programme to be provided within 21 calendar days of handing over the site to the
contractor (Ref Clause 5.6)

Security (Ref Clause 6.2)

Insurance (Ref Clause 8.6)

insert other requirements

insert other requirements

insert other requirements

5.3.2

The time to submit the documentation required before commencement with Works execution is: 21
days.
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54.2 The access to, and possession of, the Site referred to in Clause 5.4.1 shall be “not exlcusive” to
the Contractor. In the event of access to, and possession of, the Site is not exclusive to the
Contractor, the following limitations apply:
The facility will be continuously be utilizes by staff though out the whole of the contract
period. .

5.8.1 The non-working days are: Saturdays and Sundays
The special non-working days are:

(1) Public Holidays;
(2) The year-end break annually published by the BCCEI (Bargaining Council for
the Civil Engineering Industry)

5.9.1 Amend Clause 5.9.1 as follows:
On the Commencement Date, the Engineer shall deliver to the Contractor three (3) copies, at no
cost to the Contractor, of the drawings and any instructions required for the commencement of the
Works. The cost of any additional copies of such drawings and/or instructions, as may be required
by the Contractor, will be for the account of the Contractor.

5.11.1 No Clause

511.2 Ref Clause 3.2.3

5115 No Clause

511.6 No Clause

512 Ref Clause 3.2.3

51229 Add the following to Clause 5.12.2.2 to read: “Abnormal climatic conditions means any weather

e conditions i.e. rain, wind, snow, frost, temperature (cold or heat) that are not in the norm for the

area where the construction takes place and during which no work is possible on site”

5.13.1 Add the following to Clause 5.13.1:
The penalty for failing to complete the Works: Refer to B10 CD

5141 Amend the second paragraph of Clause 5.14.1 as follows:
When the Works are about to reach the said stage, the Contractor shall, in writing, request a
Certificate of Practical Completion and the Employer's Agent shall, within 14 days after receiving
such request, issue to the Contractor a written list setting out the work to be completed to justify
Practical Completion. Should the Employer’'s Agent not issue such a list within the 14 days, the
Contractor shall notify the Employer accordingly. Should the Employer not issue such a list within
7 days of receipt of such notice, Practical Completion shall be deemed to have been achieved on
the 14t day after the contractor requested the Certificate of Practical Completion.

5144 Add the following to Clause 5.14.4:
Penalty for late due completion date will be 30% of penalty / calendar day
Penalty for late completion date will be 15% of penalty / calendar day.
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5.16.1

Amend Clause 5.16.1 by deleting the provision in the third paragraph of this clause.

5.16.2

Amend Clause 5.16.2 as follows:

No certificate other than the Final Approval Certificate referred to in Clause 5.16.1 shall be deemed
to constitute approval of the Works or shall be taken as an admission of the due performance of
the Contract or any part thereof, nor of the accuracy of any claim made by the Contractor, nor shall
any other certificate exclude or prejudice any of the powers of the Employer's Agent and/or the
Employer.

5.16.3

The latent defect period for all works is: 5 years

6.2.1

The type of security for the due performance of the Contract, as selected by the Contractor in the
Contract Data, must be delivered to the Employer.

6.2.3

Amend Clause 6.2.3 as follows:

If the Contractor has selected a performance guarantee as security, he shall ensure that it remains
valid and enforceable as required in terms of the Contract.

6.3.1

Add the following to the last paragraph “subject to obtaining approval from the Employer” (3.2.3)

6.5.1.2.3

The percentage allowance to cover overhead charges is:

33%, except on material cost where the percentage allowance is 10%.

6.8.2

When Contract Price Adjustment is applicable [B13] the value of payment certificates is to be '
adjusted by a Contract Price Adjustment Factor (CPAF):

The value of the certificates issued shall be adjusted in accordance with the Contract Price
Adjustment Factor with the following values:

The value of “x” is 0.15.

The values of the coefficients are:
a = 0.25. (Labour)

b=0.3 (Contractor’s equipment)
¢c=0.3 (Material)

d=0.15 (Fuel)

The values of the coefficients for “Repair and Maintenance Project” (RAMP) contracts are:
a=0.35 (Labour)

b=0.20 (Contractor's equipment)

¢c=0.35 (Material)

d=0.10 (Fuel)

The urban area nearest the Site is n/a.

(Select urban area from Statistical News Release, P0141, Table A)

The applicable industry for the Construction Material Price Index for materials / plant is n/a.
(Select the applicable industry from Statistical News Release, P0151.1, Tables 2,4,5)

The area for the Producer Price Index for fuel is n/a.
(Select the area from Statistical News Release, P0142.1, Table 1.)

The base month is n/a n/a. (The month prior to the closing of the tender.)

6.8.3

Price adjustments for variations in the costs of special materials are not allowed.
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6.9.1

Replace Clause 6.9.1 with the following:

“Plant and materials will only be certified and paid for upon furnishing proof of ownership by the
contractor. Once paid, material and goods shall become the property of the Employer and shall not
be removed from site without the written authority of the Employers Agent.

6.10.1

Add at end of Clause 6.10.1

The contractor shall provide the Employer's Agent every month, on dates as agreed between
parties / instructed by the Principal Agent, with the following information:

Monthly Local content report,

EPWP / NYS payment register, labour reports and certified ID document of EPWP/ NYS
beneficiaries, Contract between Contractor and EPWP/ NYS beneficiaries, attendance register. (if
applicable)

Tax Invoice

Labour intensive report

Contract participation goal reports

6.10.1.5

The percentage advance on materials not yet built into the Permanent Works is: 85 %.

6.10.3

The limit of retention money is dependent on the security to be provided by the Contractor in terms
of Clause 6.2.1.

6.10.4

Replace “28 days” with “30 days” provided all required documents have been submitted and are
correct in all respects.

6.10.5

Replace Clause 6.10.5 with the following:

In respect of contracts up to R2 million and in respect of contracts above R2 million where the
Contractor elects a security by means of a 10% retention, 50% of the retention shall be released to
the Contractor when the Employer's Agent issues the Certificate of Completion in terms of clause
5.14.4. The remaining 50% of the retention shall be released in accordance with the provisions of
the conditions of contract and will become due and payable when the Contractor becomes entitled,
in terms of Clause 5.16.1, to receive the Final Approval Certificate.

In respect of contracts above R2 million. where the Contractor elects a security by means of a cash
deposit or fixed quarantee of 5% of the Contract Sum (excl. VAT) and a 5% retention of the Value
of the Works (excl. VAT), the cash deposit or fixed guarantee, whichever is applicable, shall be
refunded to the Contractor or return to the guarantor, respectively, when the Employer's Agent
issues the Certificate of Completion in terms of Clause 5.14.4. The 5% retention of the Value of
the Works (excl. VAT) shall become due and payable when the Contractor becomes entitled, in
terms of Clause 5.16.1, to receive the Final Approval Certificate.

In respect of contracts above R2 million, where the Contractor elects a security by means of a cash
deposit or a variable guarantee of 10% of the Contract Sum (excl. VAT), the cash deposit or the
variable guarantee, whichever is applicable, will be reduced to 5% of the Value of the Works (excl.
VAT) when the Employer's Agent issues the Certificate of Completion in terms of Clause 5.14.4.
The balance of the cash deposit shall become due and payable or the variable guarantee shall
expire when the Contractor becomes entitled in terms of Clause 5.16.1 to receive the Final Approval
Certificate.

6.10.6.2

Replace Clause 6.10.6.2 with the following:

“In the event of failure by the Employer to make the payment by the due date, he shall pay to the
Contractor interest, at the rate as published by the Minister of Justice and Correctional Services
from time to time, in terms of section 1(2) of the Prescribed Rate of Interest Act, 1975 (Act No 55
of 1975) as amended, calculated as simple interest, in respect of debts owing by the State”.
(1.1.1.21.A).

6.10.9

| Ref Clause 3.2.3.
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7.21

The last sentence to read “Failing requirements or instructions, the Plant, workmanship and
materials of the respective kinds shall be suitable for the intended purpose provided that materials
procured for the works are from South African manufactures and suppliers. Imported materials shall
only be considered under exceptional circumstances, based on compelling technical justifications,
and subject to the approval by the DPWI. Failing to comply, unless specified or approval granted
will result in a ten percent (10%) penalty of the value of imported material used without approval.

7.5.3

Add the following to Clause 7.5.3

“Should the work inspected by the Employer's Agent be rejected, all consultant’s fees / costs
pertaining to the unsuccessful inspection shall be recovered from the contractor”.

7.9.1

Insert the following at the end of Clause 7.9.1:

Provided that, should the Contractor on demand not pay the amount of such costs to the Employer,
such amount may be determined and deducted by the Employer from any amount due to or that
may become due to the Contractor under this or any other previous or subsequent contract between
the Contractor and the Employer.

8.2.21

insert the following as a second paragraph to Clause 8.2.2.1:

The Contractor shall at all times proceed immediately to remove or dispose of any debris arising
from damage to or destruction of the Works and to rebuild, restore, replace and/or repair the Works,
failing which the Employer may cause same to be done and recover the reasonable costs
associated therewith from the Contractor.

8.3.1.10

Replace Clause 8.3.1.10 with the following:

“lonising, radiation, or contamination by radioactivity from any nuclear fuel, or from any nuclear
waste from the combustion of nuclear fuels, excluding leakages of any radioactive material / gases
/ corrosive liquids/chemicals, which are harmful to the environment and bioclogical life, brought on
to site for installation or used in the Works prior to final approval”.

8.4.3

Add the following as Clause 8.4.3:

Where the Contractor has caused damage to property (moveable and immovable), of any person,
the Employer or third parties, the Contractor shall on receiving a written instruction from the
Employer’s Agent immediately proceed at his own cost to remove or dispose of any debris and to
rebuild, restore, replace and/or repair such property and to execute the Works.

8.6.1

Replace Clause 8.6.1 with the following:

Except if provided otherwise in the Contract Data, the Contractor, without limiting his
obligations in terms of the Contract, shall effect and keep the respective insurances [CD] in force,
in favour of the employer as beneficiary, from the date of possession of the site until the issue of
the certificate of practical completion and with an extension to cover the contractors obligations
after the date of practical completion [8.2.1]

8.6.1.1.1

Ref B6.0 CD for value of insurance.

8.6.1.1.2

Ref B6.0 CD for value of insurance.

8.6.1.1.3

Ref B6.0 CD for value of insurance.

8.6.1.3

Amend Clause 8.6.1.3 to delete reference to iimit of indemnity, to read as follows:

Liability insurance that covers the Contractor against liability for the death of, or injury to any person,
or loss of, or damage to any property (other than property while it is insured in terms of Clause
8.6.1.1) arising from or in the course of the fulfiiment of the Contract, from the Commencement
Date to the date of the end of the Defects Liability Period, if applicable, or otherwise to the issue of
the Certificate of Completion.

8.6.4

Omit clause
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Replace Clause 8.6.6 with the following:

Without limiting the contractor’s obligations in terms of the contract, the contractor shall, within
twenty-one (21) calendar days of the date of letter of acceptance, but before commencement of
the works, submit to the employer all the policies by which the insurances are effected and due
proof of upfront payment of all premiums thereunder to keep the policies effective from the
Commencement Date to the date of the end of the Defects Liability Period, if applicable, or
otherwise to the issue of the Certificate of Completion.

8.6.7

Replace Clause 8.6.7 with the following:

If the Contractor fails to effect and keep in force any of the insurances referred to in Clause 8.6.1,
the Employer may cancel the Contract in terms of Clause 9.2.

8.6.8

Add the following as Clause 8.6.8.
HIGH RISK INSURANCE

In the event of the project being executed in a geological area classified as a “High Risk Area”, that
is an area which is subject to highly unstable subsurface conditions that might result in catastrophic
ground movement evident by sinkhole or doline formation the following will apply:

(1) Damage to the Works

The Contractor shall, from the date of Commencement of the Works until the date of the
Certificate of Completion, bear the full risk of and hereby indemnifies and holds harmless
the Employer against any damage to and/or destruction of the Works consequent upon a
catastrophic ground movement as mentioned above. The Contractor shall take such
precautions and security measures and other steps for the protection of the Works as he
may deem necessary.

When so instructed to do so by the Employer's Agent, the Contractor shall proceed
immediately to remove and/or dispose of any debris arising from damage to or destruction
of the Works and to rebuild, restore, replace and/or repair the Works, at the Contractor’s
own costs.

(2) Injury to Persons or Loss of or damage to Properties

The Contractor shall be liable for and hereby indemnifies and holds harmless the Employer
against any liability, loss, claim or proceeding arising during the Contract Period whether
arising in common law or by Statute, consequent upon personal injuries to or the death of
any person whomsoever resulting from, arising out of or caused by a catastrophic ground
movement as mentioned above.

The Contractor shall be liable for and hereby indemnifies the Employer against any and all
liability, loss, claim or proceeding consequent upon loss of or damage to any moveable, or
immovable or personal property or property contiguous to the Site, whether belonging to or
under the control of the Employer or any other body or person whomsoever arising out of or
caused by a catastrophic ground movement, as mentioned above, which occurred during
the Contract Period.

(3) ltis the responsibility of the Contractor to ensure that he has adequate insurance to cover
his risk and liability as mentioned in Clauses 8.6.8(1) and 8.6.8 (2) above. Without limiting
his obligations in terms of the Contract, the Contractor shall, within 21 days of the
Commencement Date and before Commencement of the Works, submit to the Employer
proof of such insurance policy, if requested to do so.

(4)  The Employer shall be entitled to recover any and all losses and/or damages of whatever
nature suffered or incurred consequent upon the Contractor's default of his obligations as
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setoutin Clauses 8.6.8 (1), 8.6.8 (2) and 8.6.8 (3). Provided that, should the Contractor on demand
not pay the amount of such costs to the Employer, such amount may be determined and deducted
by the Employer from any amount due to or that may become due to the Contractor under this or
any other existing or subseguent contract between the Contractor and the Employer.

9.1.1 Ref Clause 3.2.3

9.1.2.1 Ref Clause 3.2.3

9.1.4 Replace the first paragraph of Clause 9.1.4 with the following:

“In the circumstances referred to in Clauses 9.1.1, 9.1.2 or 9.1.3 (provided that the circumstances
in 9.1.3 is not due to the fault of the Contractor, his employees, contractors or agents), and whether
or not the Contract is terminated under the provisions of this Clause, the Contractor shall be entitled
on proof of payment of any increased cost of or incidental to the execution of the Works which is
specifically attributable to, or consequent upon the circumstances defined in Clauses 9.1.1, 9.1.2
or9.1.3;........ necessary changes”

915 Replace the first paragraph of Clause 9.1.5 with the following:

If the Contract is terminated on any account in terms of this Clause (provided that the circumstances
in 9.1.3 is not due to the fault of the Contractor, his employees, contractors or agents) , the
Contractor shall be paid by the Employer (insofar as such amounts or items have not already been
covered by payments on account made to the Contractor) for all measured work executed prior to
the date of termination, the amount (without retention), payable in terms of the Contract and, in
addition: ”

9155 No Clause

916 No Clause

9.2.1 Ref Clause 3.2.3

9.21.3.9 Add the following as Clause 9.2.1.3.9:

Has failed to effect and keep in force any of the insurances referred to in Clause 8.6.1.

924 Add the following as Clause 9.2.4:

In the case where a contract is terminated by the Employer by no fault by any party, the contractor
shall be entitled to no other compensation than for work done and materials on site as certified by
the Principal Agent at the date of termination.

9322 Replace Clause 9.3.2.2 with the following:

All Plant and Construction Equipment, Temporary Works and unused materials brought onto the
Site by the Contractor, and where ownership has not been transferred to the Employer (see Clause
6.9.1), shall be removed from the Site on termination of the contract by any party.

9.3.2.3 No Clause

933 Add the following at the end of Clause 9.3.3

After cancellation of the Contract by the Contractor, the Contractor, when requested by the
Employer to do so, shall not be entitled to refuse to withdraw from the Works on the grounds of any
lien or a right of retention or on the grounds of any other right whatsoever.

Nothing in this Clause shall prejudice the right of the Contractor to exercise, either in lieu of or in
addition to the Contractor rights and remedies specified in this Clause, any other rights or
remedies to which the Contractor may be entitled under the Contract or common law.
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10.1.3.1 Replace Clause 10.1.3.1 with the following:
All facts and circumstances relating to the claims shall be investigated as and when they occur or
arise. For this purpose, the Contractor shall deliver to the Employer's Agent, records in a form
approved by the Employer’'s Agent, of all the facts and circumstances which the Contractor
considers relevant and wishes to rely upon in support of his claims, including details of all
construction equipment, plant, labour, and materials relevant to each claim. Such records shall be
submitted promptly after the occurrence of the event giving rise to the claim.

10.1.4 Ref Clause 3.2.3.

10.1.5 Ref Clause 3.2.3.

10.1.6 Add the following as Clause 10.1.6:
If the Employer fails to give his ruling within the period referred to in Clause 10.1.5 he shall be
deemed to have given a ruling dismissing the claim.

10.2.1 Replace Clause 10.2.1 with the following:
In respect of any matter arising out of or in connection with the Contract, which is not required to
be dealt with in terms of Clause 10.1 or which does not require the decision or ruling of the
Employer, the Contractor or the Employer shall have the right to deliver a written dissatisfaction
claim to the Employer's Agent. This written claim shall be supported by particulars and
substantiated.

10.2.2 Replace Clause 10.2.2 with the following:
if, in respect of any matter arising out of or in connection with the Contract, which is not required to
be dealt with in terms of Clause 10.1 or which does not require the decision or ruling of the
Employer, the Contractor or the Employer fails to submit a claim within 28 days after the cause of
dissatisfaction, he shall have no further right to raise any dissatisfaction on such matter.

10.2.3 Ref clause 3.2.3.

10.3.2 Replace Clause 10.3.2 with the following:
If either party shall have given notice in compliance with Clause 10.3.1, the dispute shall be referred
immediately to mediation under Clause 10.5, unless amicable settlement is contemplated.

10.3.3 Replace Clause 10.3.3with the following::
In respect of a ruling given by the Employer (Ref clause 3.2.3), and although the parties may have
delivered a Dispute Notice, the ruling shall be in full force and carried into effect unless and until
otherwise agreed by both parties, or in terms of a mediation decision or court judgement.

10.4.2 Replace Clause 10.4.2 with the following:
If the other party rejects the invitation to amicable settlement in writing, or does not respond in
writing to the invitation within 14 days, or amicable settlement is unsuccessful, referral to
mediation shall follow immediately. Should mediation be unsuccessful, the dispute shall be
resolved by Litigation.

10.4.4 Replace Clause 10.4.4 with the following:
Save for reference to any portion of any settlement, or decision which has been agreed to
be final and binding on the parties, no reference shall be made by or on behalf of either party in
any subsequent court proceedings, to any outcome of an amicable settlement, or to the fact that
any particular evidence was given, or to any submission, statement or admission made in the
course of the amicable settlement.
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| 10.5
: Replace Clause 10.5 with the following:

The parties may, by agreement and at any time before Litigation, refer a dispute to mediation, in
which event:
10.5.1 The appointment of a mediator, the procedure, and the status of the outcome shall be agreed
between the parties.
10.5.2 Regardless of the outcome of a mediation the parties shall bear their own costs concerning
the Mediation and equally share the costs of the mediator and related expenses.

10.6 No Clause

10.7 No Clause

10.10.3 Replace Clause 10.10.3 with the following:
The court shall have full power to open up, review and revise any ruling, decision, order, instruction,
certificate or valuation of the Employer’s Agent and Employer and neither party shall be limited in
such proceedings before such court to the evidence or arguments put before the Employer’s Agent
or Employer for the purpose of obtaining his ruling.

B 16.0 CONTRACT PARTICIPATION GOAL TARGETS AND CIDB B.U.l.L.D. PROGRAMME

The contractor shall achieve in the performance of the contract the following Contract Participation Goals

(CPGs) as described in PG-01.2 (EC): Scope of Work and PG-02.2 (EC):

Pricing Assumptions and in

accordance with the feasibility study, which forms part of the specifications in the CPG Section of the
Specification of this contract.

(a)

Minimum Targeted Local Manufacturers of Material Contract Participation Goal, in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb Best
Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020 —
Condition of Contract.

Not applicable

(b)

Minimum Targeted Local Building Material Suppliers Contract Participation Goal in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb Best
Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020 —
Condition of Contract.

Not applicable

(c)

Minimum Targeted Local Labour Skills Development Contract Participation Goal in
accordance with the cidb Standard for Contract Participation Goals for Targeting
Enterprises and Labour through Construction Works Contracts as published in the
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb Best
Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020 —
Condition of Contract.

Not applicable

(d)

cidb BUILD Programme: Minimum Targeted Enterprise Development Contract
Participation Goal in accordance with the cidb Standard for Indirect Targeting for
Enterprise Development through Construction Works Contracts, No 36190 Government
Gazette, 25 February 2013, as amended in cidb Best Practice Project Assessment
Scheme Notice No. 43726 of 18 September 2020 — Condition of Contract.

Not applicable

Tender / Quotation no: KIM 08/2023
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cidb BUILD Programme: Minimum Targeted Contract Skills Development Goal in
(e) | accordance with the cidb Standard for Developing Skills through Infrastructure Contracts .
as published in the Government Gazette Notice No. 48491 of 28 April 2023. and the cidb | Not applicable
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020 —
Condition of Contract.

) DPWI National Youth Service training and development programme (NYS) - Condition | Not applicable

of Contract.
(g) | Labour Intensive Works — Condition of Contract. Not applicable
(h) Select
(i) Select

PART 2: CONTRACT DATA COMPLETED BY THE TENDERER:
c TENDERER’S SELECTIONS
C 1.0 Securities [11.0]

In respect of contracts with a contract sum up to R1 million, the security to be provided by the contractor to the
employer will be a payment reduction of five per cent (5%) of the value certified in the payment certificate
(excluding VAT).

In respect of contracts with a contract sum more than R1 million, the security to be provided by the contractor to

the employer will be selected by the Contractor as indicated below:

Guarantee for construction: Select Option A, B, C,D or E

Option A cash deposit of 10 % of the contract sum (excluding VAT)

Option B variable construction guarantee of 10 % of the contract sum
(excluding VAT) (DPW-10.3 EC)

OptionC  payment reduction of 10% of the value certified in the payment certificate (excluding VAT)

Obtion D cash deposit of 5% of the contract sum (excluding. VAT) and a payment reduction of 5% of the
P value certified in the payment certificate (excluding. VAT)

fixed construction guarantee of 5% of the contract sum (excluding VAT) and a payment
Option E  reduction of 5% of the value certified in the payment certificate
(excluding VAT) (DPW-10.1 EC)]

Tender / Quotation no: KIM 08/2023
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NB: Insurances submitted must be issued by either an insurance company duly registered in terms of the
Insurance Act [Long-Term Insurance Act, 1998 (Act 52 of 1998) or Short-Term Insurance Act, 1998 (Act 53

of 1998)] or by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of 1990) on the pro-forma
referred to above. No alterations or amendments of the wording of the pro-forma will be accepted.

Guarantee for payment by employer [11.5.1; 11.10] Not applicable

Advance payment, subject to a guarantee for advance payment [11.2.2; 11.3] Not applicable

Tender / Quotation no: KIM 08/2023

C 2.0 Payment of preliminaries [25.0]

Contractor’s selection
Select Option A or B

Where the contractor does not select an option, Option A shall apply

Payment methods

The preliminaries shall be paid in accordance with an amount prorated to the value of the
works executed in the same ratio as the amount of the preliminaries to the contract sum,
which contract sum shall exclude the amount of preliminaries. Contingency sum(s) and any
provision for cost fluctuations shall be excluded for the calculation of the aforesaid ratio

Option A

The preliminaries shall be paid in accordance with an amount agreed by the principal agent
and the contractor in terms of the priced document to identify an initial establishment charge,

Option B | atime-related charge and a final dis-establishment charge. Payment of the time-related charge
shall be assessed by the principal agent and adjusted from time to time as may be necessary
to take into account the rate of progress of the works

Lump sum contract

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the
contract sum, excluding contingency sum(s) and any provision for cost fluctuations.

C 3.0 Adjustment of preliminaries [26.9.4]

Lump sum contract

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the
contract sum, excluding contingency sum(s) and any provision for cost fluctuations.

Contractor’s selection

Select Option Aor B

Where the contractor does not select an option, Option A shall apply.

Tender / Quotation no: KIM 08/2023

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”. Page 26 of 27
For Internal & External Use Effective date 21 July 2023 Version: 2023/04



e

Department:
f | Public Works and Infrastruchura
V REPUBLIC OF SOUTH AFRICA

Provision of particulars

The contractor shall provide the particulars for the purpose of the adjustment of preliminaries in terms of his
selection. Where completion in sections is required, the contractor shall provide an apportionment of
preliminaries per section.

An allocation of the preliminaries amounts into Fixed, Value-related and Time-related amounts
Option A as defined for adjustment method Option A below, within fifteen (15) working days of the date
of acceptance of the tender

A detailed breakdown of the preliminaries amounts within fifteen (15) working days of

Option B possession of the site. Such breakdown shall include, inter alia, the administrative and
supervisory staff, the use of construction equipment, establishment and dis-establishment
charges, insurances and guarantees, all in terms of the programme

Adjustment methods

The amount of preliminaries shall be adjusted to take account of the effect which changes in time and/or value
have on preliminaries. Such adjustment shall be based on the particulars provided by the contractor for this
purpose in terms of Options A or B, shall preclude any further adjustment of the amount of preliminaries and
shall apply notwithstanding the actual employment of resources by the contractor in the execution of the works.

The preliminaries shall be adjusted in accordance with the allocation of preliminaries amounts
provided by the contractor, apportioned to sections where completion in sections is required

Fixed - An amount which shall not be varied.

Value-related - An amount varied in proportion to the contract value as compared to the
Option A contract sum. Both the contract sum and the contract value shall exclude the amount of
preliminaries, contingency sum(s) and any provision for cost fluctuations.

Time-related - An amount varied in proportion to the number of calendar days extension to the
date of practical completion to which the contractor is entitled with an adjustment of the
contract value [23.2; 23.3] as compared to the number of calendar days in the initial
construction period [26.9.4].
The adjustment of preliminaries shall be based on the number of calendar days extension to
the date of practical completion to which the contractor is entitled with an adjustment of the
Option B contract value [23.2; 23.3] as compared to the number of calendar days in the initial
construction period [26.9.4]. The adjustment shall take into account the resources as set out
in the detailed breakdown of the preliminaries for the period of construction during which the
delay occurred.

Failure to provide particulars within the period stated

Where the allocation of preliminaries amounts for Option A is not provided, the following
allocation of preliminaries amounts shall apply:

Fixed - Ten per cent (10%)

Option A Value-related - Fifteen per cent (15%)
Time-related - Seventy-five per cent (75%)

Where the apportionment of the preliminaries per section is not provided, the categorised

amounts shall be prorated to the cost of each section within the contract sum as determined

by the principal agent

Option B Where the detailed breakdown of preliminaries amounts for Option B is not provided, Option A
shall apply

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shal! be construed to have the same meaning as the words
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DPW-07 (EC): FORM OF OFFER AND ACCEPTANCE

Project title: WCS 056549

'CLUSTER 1: INSTALLATION OF GENERATORS PORT NOLLOTH & KENHARDT:

Tender no: KIM 08/2023

Reference no:

19/2/4/2/2/2379/13

OFFER

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the

procurement of:

Supply and installation of a standby Generator including all necessary works that are complaint to SANS

10142

The Tenderer, identified in the offer signature block, has examined the documents listed in the tender data and addenda
thereto as listed in the returnable schedules, and by submitting this offer has accepted the conditions of tender.

By the representative of the Tenderer, deemed to be duly authorized, signing this part of this form of offer and
acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under the contract
including compliance with all its terms and conditions according to their true intent and meaning for an amount to be

determined in accordance with the conditions of contract identified in the contract data.

THE TOTAL OFFER INCLUSIVE OF ALL APPLICABLE TAXES (All applicable taxes” includes value- added tax, pay as you earn,

income tax, unemployment insurance fund contributions and skills development levies) IS:

Rand (in words):

Rand in figures: R

The award of the tender may be subjected to further price negotiation with the preferred tenderer(s). The negotiated and agreed price will be

considered for acceptance as a firm and final offer.

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and acceptance and
returning one copy of this document to the Tenderer before the end of the period of validity stated in the tender data,
whereupon the Tenderer becomes the party named as the Contractor in the conditions of contract identified in the

contract data.

THIS OFFER IS MADE BY THE FOLLOWING LEGAL ENTITY: (cross out block which is not applicable)

Company or Close Corporation:

OR

Natural Person or Partnership:

AND WHO IS (if applicable):

Trading under the name and Style Of: .........ooe i e

*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words

“Tender” or “Tenderer”.

**Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word “retention”

For Intemal & External Use

Effective date 20 September 2021

Page 1 of 4

Version: 2.0
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O B :
of Offer and Acceptance

Tender no: KIM 08/2023
AND WHO IS:

Represented herein, and who is duly authorised to do so, by: Note:

Ms: A Resolution / Power of Attorney, signed by all the Directors /
Mr/Mrs/Ms: Members / Partners of the Legal Entity must accompany this
............................................................................................... offer, authorising the Representative to make this Offer-

SIGNED FOR THE TENDERER:

Name of representative Signature Date

WITNESSED BY:

Name of witness Signature Date

This Offgr is in respect of: (Please indicate with an “X” in the appropriate block) (N.B Separate Offer
The official documMENts .......cooiinii O and Acceptance forms
The official AHErNAtIVE ... e e an s O are to be completed for

Own alternative (only if documentation makes provision therefore) ...................... O ;T:;r:‘;'i:ea:;e:)m Sagh

SECURITY OFFERED:

(a) the Tenderer accepts that in respect of contracts up to R1 million, a payment reduction™ of 5% of the contact value (excluding
VAT) will be applicable and will be deducted by the Employer in terms of the applicable conditions of contract

(b) in respect of contracts above R1 million, the Tenderer offers to provide security as indicated below:

(1) cash deposit of 10 % of the Contract Sum (excluding VAT) Yes [] No[]
(2) variable construction guarantee of 10 % of the Contract Sum (excluding VAT) Yes [] No [
(3) payment reduction of 10% of the value certified in the payment certificate (excluding VAT) Yes [] No[]

(4) cash deposit of 5% of the Contract Sum (excluding VAT) and a payment reduction of 5%
of the value certified in the payment certificate (excluding VAT) Yes [] No[]

(5) fixed construction guarantee of 5% of the Contract Sum (excluding VAT) and a payment
reduction of 5% of the value certified in the payment certificate (excluding VAT) Yes [ ] No[]

NB. Guarantees submitted must be issued by either an insurance company duly registered in terms of the Insurance Act [Long-Term Insurance Act,
1998 (Act 52 of 1998) or Short-Term Insurance Act, 1998 (Act 35 of 1998)] or by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of
1990) on the pro-forma referred to above. No alterations or amendments of the wording of the pro-forma will be accepted.

The Tenderer elects as its domicilium citandi et executandi in the Republic of South Africa, where any and all legal
notices may be served, as (physical address):

*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
**Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word “retention” Page 2 of 4
For Internal & External Use

Effective date 20 September 2021 Version 2021/01
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Toe? | FEPUBHC OF SOUTHARRER  of Offer and Acceptance
Tender no: KIM 08/2023

Other Contact Details of the Tenderer are:

BaNKET ..eeeiei e e Branch......cooiiiii

Registration No of Tenderer at Department of Labour ... e
CIDB Registration Number: .............. Geveeres T O D Ot

ACCEPTANCE

By signing this part of this form of offer and acceptance, the Employer identified below accepts the Tenderer’s offer. In
consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the conditions of
contract identified in the contract data. Acceptance of the Tenderer's offer shall form an agreement between the
Employer and the Tenderer upon the terms and conditions contained in this agreement and in the contract that is the
subject of this agreement.

The terms of the contract are contained in:

Part C1 Agreement and contract data, (which includes this agreement)

Part C2 Pricing data

Part C3 Scope of work

Part C4 Site information and drawings and documents or parts thereof, which may be incorporated by reference into
the above listed Parts.

Deviations from and amendments to the documents listed in the tender data and any addenda thereto as listed in the
tender schedules as well as any changes to the terms of the offer agreed by the Tenderer and the Employer during this
process of offer and acceptance, are contained in the schedule of deviations attached to and forming part of this
agreement. No amendments to or deviations from said documents are valid unless contained in this schedule.

The Tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule of
deviations (if any), contact the Employer’'s agent (whose details are given in the contract data) to arrange the delivery
of any securities, bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the
conditions of contract identified in the contract data. Failure to fuifil any of these obligations in accordance with those
terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer receives
one fully completed original copy of this document, including the schedule of deviations (if any). Unless the tenderer
(now contractor) within five (5) working days of the date of such receipt notifies the employer in writing of any reason
why he/she cannot accept the contents of this agreement, this agreement shall constitute a binding contract between
the parties.

For the Employer:

Name of sighatory Signature Date
Name of Organisation: Department of Public Works and Infrastructure
Address of -
| Organisation:
WITNESSED BY:
Name of withess Signature Date

*Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
**Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word “retention” Page 3 of 4
For Intemal & External Use

Effective date 20 September 2021 Version 2021/01
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Schedule of Deviations

1.1.1. Subject:

Detail:

1.1.2. Subject:

Detail:

1.1.3. Subject:

Detail:

1.1.4. Subject:

Detail:

1.1.5. Subject:

Detail:

1.1.6. Subject:

Detail:

By the duly authorised representatives signing this agreement, the Employer and the Tenderer agree to and accept the
foregoing schedule of deviations as the only deviations from and amendments to the documents listed in the tender
data and addenda thereto as listed in the tender schedules, as well as any confirmation, clarification or changes to the
terms of the offer agreed by the Tenderer and the Employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between
the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of this Agreement shall
have any meaning or effect in the contract between the parties arising from this agreement.

Notes:

1. The extent of deviations from the tender documents issued by the employer before the tender closing date is limited
to those permitted in terms of the conditions of tender.

2. A tenderer’s covering letter shall not be included in the final contract document. Should any matter in such letter,
which constitutes a deviation as aforesaid, become the subject of agreements reached during the process of offer and
acceptance, the outcome of such agreement shall be recorded here.

3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or change to
the tender documents and which it is agreed by the Parties becomes an obligation of the contract shall also be recorded
here.

4. Any change or addition to the tender documents arising from the above agreements and recorded here, shall also be
incorporated into the final draft of the Contract. (Note: This note must be deleted by the Project Manager/
Consultant(s) when compiling the tender document)

*Any reference to words “Bid" or “Bidder" herein and/or in any other documentation shall be construed to have the same meaning as the words
“Tender” or “Tenderer”.
**Any reference to the words “payment reduction” herein shall be construed to have the same meaning as the word “retention” Page 4 of 4
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Effective date 20 September 2021 Version 2021/01
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DPW-10.2 (EC): VARIABLE CONSTRUCTION GUARANTEE
(GCC (2010) 2" EDITION: 2010)

Director-General
Department of Public Works and Infrastructure
Government of the Republic of South Africa

FOR ATTENTION

Insert name

Private Bag insert no
insert town

insert postal code
Sir,

VARIABLE CONSTRUCTION GUARANTEE FOR THE EXECUTION OF A CONTRACT IN
TERMS OF GCC (2010) 2" EDITION 2010

1. With reference to the contract between

(hereinafter referred
to as the “contractor”) and the Government of the Republic of South Africa in its Department of Public
Works and Infrastructure (hereinafter referred to as the “employer”), Contract/Tender No: insert
Contract / Tender No, for the insert description of works (hereinafter referred to as the “contract”)
for the sum of R insert amount, (insert amount in words), (hereinafter referred to as the “contract

sum”).
I/ We,
in my/our capacity as and hereby
representing (hereinafter referred

to as the “guarantor”) advise that the guarantor holds at the employer’s disposal the sum of R insert
amount, (insert amount in words) being 10% of the contract sum (excluding VAT), for the due
fulfilment of the contract.

2. | / We advise that the guarantor’s liability in terms of this guarantee shall be as follows:

(a) From and including the date on which this guarantee is issued and up to and including the day
before the date on which the last certificate of completion of works is issued, the guarantor will
be liable in terms of this guarantee to the maximum amount of 10% of the contract sum (excluding
VAT);

(b) The guarantor’s liability shall reduce to 5 % of the value of the works (excluding VAT) as
determined at the date of the last certificate of completion of works, subject to such amount not
exceeding 10% of the contract sum (excluding VAT);

(c) This guarantee shall expire on the date of the last final approval certificate.

3. The guarantor hereby renounces the benefits of the exceptions non numeratae pecunia; non causa
debiti; excussionis et divisionis; and de duobus vel pluribus reis debendi which could be pleaded against
the enforcement of this guarantee, with the meaning and effect whereof l/we declare myself/ourselves
to be conversant, and undertake to pay the employer the amount guaranteed on receipt of a written
demand from the employer to do so, stating that (in the employer’s opinion and sole discretion):

(a) the contractor has failed or neglected to comply with the terms and/or conditions of the contract;
or

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer” Page 1 0of 2
For Internal & External Use Effective date: 20 September 2021 Version: 2.1
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DPW-10.2 (EC): Variable Construction Guarantee - GCC
GCC (2010) 2nd Edition 2010

Tender no: (Insert Tender Number)

(b) the contractor’s estate is sequestrated, liquidated or surrendered in terms of the insolvency laws
in force within the Republic of South Africa.

4, Subject to the above, but without in any way detracting from the employer’s rights to adopt any of the
procedures provided for in the contract, the said demand can be made by the employer at any stage
prior to the expiry of this guarantee.

5. The amount paid by the guarantor in terms of this guarantee may be retained by the employer on
condition that upon issue of the last final approval certificate, the employer shall account to the
guarantor showing how this amount has been expended and refund any balance due to the guarantor.

6. The employer shall have the absolute right to arrange his affairs with the contractor in any manner
which the employer deems fit and the guarantor shall not have the right to claim his release on account
of any conduct alleged to be prejudicial to the guarantor. Without derogating from the aforegoing, any
compromise, extension of the construction period, indulgence, release or variation of the contractor’s
obligation shall not affect the validity of this guarantee.

7. The guarantor reserves the right to withdraw from this guarantee at any time by depositing the
guaranteed amount with the employer, whereupon the guarantor’s liability ceases.

8. This guarantee is neither negotiable nor transferable, and
(a) must be surrendered to the guarantor at the time when the employer accounts to the guarantor

in terms of clause 5 above, or
(b) shall lapse in accordance with clause 2 (c) above.

9. This guarantee shall not be interpreted as extending the guarantor’s liability to anything more than
payment of the amount guaranteed.

SIGNED AT ON THIS DAY OF 20

AS WITNESS

1.

2.

By and on behalf of

(insert the name and physical address of the guarantor)
NAME:

CAPACITY:

(duly authorised thereto by resolution attached marked
Annexure A)

DATE:

A No alterations and/or additions of the wording of this form will be accepted.

B. The physical address of the guarantor must be clearly indicated and will be regarded as the guarantor’s
domicilium citandi et executandi, for all purposes arising from this guarantee.

C. This GUARANTEE must be returned to:

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer” Page 2 of 2
For Internal & External Use Effective date: 20 September 2021 Version: 2021/01
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DPW-10.4 (EC): FIXED CONSTRUCTION GUARANTEE
GCC (2010) 2" EDITION: 2010

Director-General
Department of Public Works and Infrastructure
Government of the Republic of South Africa

FOR ATTENTION

Insert name

Private Bag insert no
insert town

insert postal code

Sir,

FIXED CONSTRUCTION GUARANTEE FOR THE EXECUTION OF A CONTRACT
IN TERMS OF GCC 2N° EDITION 2010

With reference to the contract between

(hereinafter
referred to as the “contractor”) and the Government of the Republic of South Africa in its Department
of Public Works and Infrastructure (hereinafter referred to as the “employer”), Contract/Tender No:
insert Contract / Tender No, for the insert description of Works (hereinafter referred to as the
“contract”), for the sum of R insert amount, (insert amount in words), (hereinafter referred to as the
“contract sum”).

1/ We,
in my/our capacity as and hereby
representing (hereinafter referred to as the

“guarantor”) advise that the guarantor holds at the employer’s disposal the sum of R insert amount,
(insert amount in words) being 5% of the contract sum (excluding VAT), for the due fulfillment of the
contract.

The guarantor hereby renounces the benefits of the exceptions non numeratae pecunia; non causa
debiti; excussionis et divisionis; and de duobus vel pluribus reis debendi which could be pleaded against
the enforcement of this guarantee, with the meaning and effect whereof l/we declare myself/ourselves
to be conversant, and undertake to pay the employer the amount guaranteed on receipt of a written
demand from the employer to do so, stating that (in the employer’s opinion and sole discretion):

(a) the contractor has failed or neglected to comply with the terms and/or conditions of the contract;
or

(b) the contractor’s estate is sequestrated; liquidated or surrendered in terms of the insolvency laws
in force within the Republic of South Africa.

Subject to the above, but without in any way detracting from the employer’s rights to adopt any of the
procedures provided for in the contract, the said demand can be made by the employer at any stage
prior to the expiry of this guarantee.

The amount paid by the guarantor in terms of this guarantee may be retained by the employer on
condition that upon the issue of the last final approval certificate, the employer shall account to the
guarantor showing how this amount has been expended and refund any balance due to the guarantor.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words

“Tender” or “Tenderer” Page 1 of 2

For Internal & External Use Effective date 20 September 2021 Version: 2.1



‘;-f" — DPW-104 (EC):  Fixed
s s o sovmarmea  Construction Guarantee - GCC

GCC (2010) 2 Edition 2010

Tender No: insert Contract/ Tender No

5.  The employer shall have the absolute right to arrange his affairs with the contractor in any manner
which the employer deems fit and the guarantor shall not have the right to claim his release on account
of any conduct alleged to be prejudicial to the guarantor. Without derogating from the aforegoing, any
compromise, extension of the construction period, indulgence, release or variation of the contractor’s
obligation shall not affect the validity of this guarantee.

6. The guarantor reserves the right to withdraw from this guarantee at any time by depositing the
guaranteed amount with the employer, whereupon the guarantor’s liability ceases.

7. This guarantee is neither negotiable nor transferable, and
(&) must be surrendered to the guarantor at the time when the employer accounts to the guarantor

in terms of clause 4 above, or
(b) shall lapse on the date of the last certificate of completion of works.

8. This guarantee shall not be interpreted as extending the guarantor’s liability to anything more than the
payment of the amount guaranteed.

SIGNED AT ON THIS DAY OF 20

AS WITNESS

1.

2.

By and on behalf of
(insert the name and physical address of the guarantor)
NAME:
CAPACITY:
(duly authorised thereto by resolution attached marked
Annexure A)
DATE:

A. No alterations and/or additions of the wording of this form will be accepted.

B. The physical address of the guarantor must be clearly indicated and will be regarded as the guarantor’s

domicilium citandi et executandi, for all purposes arising from this guarantee.

C. This GUARANTEE must be returned to:

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 2 of 2
For Internal & External Use Effective date 20 September 2021 Version: 2021/01
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DPW-15 (EC): SCHEDULE OF PROPOSED SUBCONTRACTORS
. o CLUSTER 1: INSTALLATION OF GENERATORS PORT NOLLOTH &
Projectititie: KENHARDT: WCS 056549
Tender no: KIM 08/2023 Reference no: 19/2/4/2/2/2379/13

We notify you that it is our intention to employ the following Subcontractors for work in this contract.

We confirm that all subcontractors who are contracted to construct a house are registered as home builders with the
National Home Builders Registration Council.

emeomay = °TProPoed | Nature and extontotwork | Ziodons Sxperience wit
1
2
3
4
5
Name of representative Signature Capacity Date

Name of organisation:

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”.
For External Use

Effective date 20 September 2021

Page 1 of 1
Version: 1.2
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REFUBLIC OF SOUTH AFRICA

DPW-16 (EC): SITE INSPECTION MEETING CERTIFICATE

Proiect title: CLUSTER 1: INSTALLATION OF GENERATORS PORT NOLLOTH &

J ’ KENHARDT: WCS 056549
Tender no: KiIM 08/2023 Reference no: 19/2/4/2/2/2379/13
Closing date: 08/09/2023

This is to certify that |, representing

in the company of

visited the site on:

| have made myself familiar with all local conditions likely to influence the work and the cost thereof. | further
certify that | am satisfied with the description of the work and explanations given at the site inspection
meeting and that | understand perfectly the work to be done, as specified and implied, in the execution of this
contract.

Name of Tenderer Signature Date

Maphuti Mothata

Name of DPW Representative Signature Date

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”. Page 1 of 1
For Internal Use Effective date 20 September 2021 Version: 1.2
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REPUBLIC OF SOUTH AFRICA

DPW-21 (EC): RECORD OF ADDENDA TO TENDER DOCUMENTS

CLUSTER 1: INSTALLATION OF GENERATORS PORT NOLLOTH &

Project title: KENHARDT: WCS 056549

Tender no: KiM 08/2023 Reference no: 19/2/4/2/2/2379/13

1. |/ We confirm that the following communications received from the Department of Public Works and
Infrastructure before the submission of this tender offer, amending the tender documents, have been taken
into account in this tender offer: (Attach additional pages if more space is required)

Date Title or Details

10.

11.

12.

13.

Name of Tenderer Signature Date

2. | / We confirm that no communications were received from the Department of Public Works and
Infrastructure before the submission of this tender offer, amending the tender documents.

Name of Tenderer Signature Date

Effective date: 20 September 2021 Version: 1.2
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DPW-23 (EC): SCHEDULE FOR IMPORTED
MATERIALS AND EQUIPMENT

CLUSTER 1: INSTALLATION OF GENERATORS PORT NOLLOTH &

Project title: KENHARDT: WCS 056549

Tender no: KIM 08/2023 Reference no: 19/2/4/2/2/2379/13

This schedule should be completed by the tenderer. (Attach additional pages if more space is required)

Item Material / Equipment Rand (R) (Excluding VAT)

oo AWM
A0 A0 A A

The Contractor shall list imported items, materials and/or equipment which shall be excluded from the
Contract Price Adjustment Provisions (if applicable) and shall be adjusted in terms of currency
fluctuations only. Copies of the supplier's quotations for the items, materials or equipment (provided that
such costs shall not be higher than the relevant contract rate as listed above) should be lodged with the
Principal Agent / Engineer of the Department of Public Works and Infrastructure within 60 (sixty) days from the
date of acceptance of the tender. No adjustment of the local VAT amount, nor the contractor’s profit, discount,
mark-up, handling costs, etc. shall be allowed.
These net amounts will be adjusted as follows:
FORMULA:
The net amount to be added to or deducted from the contract sum:
A=V (L -1)

Y
A = the amount (R) of adjustment
V = the net amount (supplier's quotation) (R) of the imported item
Y = exchange rate at the closing date of tender submission

Z = exchange rate on the date of payment.

Name of Tenderer Signature Date

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 1 of 1
For Intemal Use Effective date: 20 September 2021 Version: 1.3
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REPUBLIC OF SOUTH AFRICA

PA-11: BIDDER’S DISCLOSURE

1. PURPOSE OF THE FORM

Any person (natural or juristic) may make an offer or offers in terms of this invitation
to bid. In line with the principles of transparency, accountability, impartiality, and ethics
as enshrined in the Constitution of the Republic of South Africa and further expressed
in various pieces of legislation, it is required for the bidder to make this declaration in
respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of
Restricted Suppliers, that person will automatically be disqualified from the bid
process.

2. Bidder’s declaration

2.1 Is the bidder, or any of its directors / trustees / shareholders / members / partners or
any person having a controlling interest (1) in the enterprise, employed by the state?

YES /NO

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable,
state employee numbers of sole proprietor/ directors / trustees / shareholders /
members/ partners or any person having a controlling interest in the enterprise, in
table below.

Full Name Identity Number Name of State institution

(1) the power, by one person or a group of persons holding the majority of the
equity of an enterprise, alternatively, the person/s having the deciding vote or
power to influence or to direct the course and decisions of the enterprise.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same
meaning as the words “Tender” or “Tenderer”. Page 1 of 3
For External Use Effective date 5 July 2022 Version: 2022/03



b * PA-11: BIDDER'S DISCLOSURE

I' “ Department:
ui Ly Public Works and Inreatruciure
V REPUBLIC OF SOUTH AFRICA

2.2 Do you, or any person connected with the bidder, have a relationship with any person

who is employed by the procuring institution?
YES / NO

2.21 If so, furnish particulars:

2.3  Does the bidder or any of its directors / trustees / shareholders / members / partners
or any person having a controlling interest in the enterprise have any interest in any

other related enterprise whether or not they are bidding for this contract?
YES /NO

2.3.1 If so, furnish particulars:

3 DECLARATION

[, the undersigned, (NAME).........coiniiinii i s
in submitting the accompanying bid, do hereby make the following statements that |
certify to be true and complete in every respect:

3.1 Il have read and | understand the contents of this disclosure;

3.2 | understand that the accompanying bid will be disqualified if this disclosure is found
not to be true and complete in every respect;

3.3 The bidder has arrived at the accompanying bid independently from, and without
consultation, communication, agreement or arrangement with any competitor.
However, communication between partners in a joint venture or consortium2 will not
be construed as collusive bidding.

3.4 In addition, there have been no consultations, communications, agreements or
arrangements with any competitor regarding the quality, quantity, specifications,
prices, including methods, factors or formulas used to calculate prices, market
allocation, the intention or decision to submit or not to submit the bid, bidding with the
intention not to win the bid and conditions or delivery particulars of the products or
services to which this bid invitation relates.

3.5 The terms of the accompanying bid have not been, and will not be, disclosed by the
bidder, directly or indirectly, to any competitor, prior to the date and time of the official
bid opening or of the awarding of the contract.

3.6 There have been no consultations, communications, agreements or arrangements
made by the bidder with any official of the procuring institution in relation to this
procurement process prior to and during the bidding process except to provide
clarification on the bid submitted where so required by the institution; and the bidder
was not involved in the drafting of the specifications or terms of reference for this bid.

2 Joint venture or Consortium means an association of persons for the purpose of
combining their expertise, property, capital, efforts, skill and knowledge in an
activity for the execution of a contract.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same
meaning as the words “Tender” or “Tenderer”. Page 2 of 3
For External Use Effective date 5 July 2022 Version: 2022/03



WL oo PA-11: BIDDER'S DISCLOSURE

Departmant:
Public Works and Infr

J y rastructume
V REPUBLKC OF SOUTH AFRICA

| am aware that, in addition and without prejudice to any other remedy provided to
combat any restrictive practices related to bids and contracts, bids that are suspicious
will be reported to the Competition Commission for investigation and possible
imposition of administrative penalties in terms of section 59 of the Competition Act No
89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for
criminal investigation and or may be restricted from conducting business with the
public sector for a period not exceeding ten (10) years in terms of the Prevention and
Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

| CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3
ABOVE IS CORRECT.

| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN
TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON
PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT
SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

Position Name of bidder

This form has been aligned with SBD4

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same

meaning as the words “Tender” or “Tenderer”. Page 3 of 3
For External Use Effective date 5 July 2022 Version: 2022/03
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PA-15.1: RESOLUTION OF BOARD OF DIRECTORS

RESOLUTION of a meeting of the Board of *Directors / Members / Partners of:

(Legally correct full name and registration number, if applicable, of the Enterprise)

Held at (place)
on (date)
RESOLVED that:

1. The Enterprise submits a Bid / Tender to the Department of Public Works in respect of the following project:

(Project description as per Bid / Tender Document)

Bid / Tender Number:; (Bid / Tender Number as per Bid / Tender Document)

2. *Mr/Mrs/Ms:

in *his/her Capacity as: (Position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign the Bid / Tender, and any and all other documents and/or
correspondence in connection with and relating to the Bid / Tender, as well as to sign any Contract, and
any and all documentation, resulting from the award of the Bid / Tender to the Enterprise mentioned

above.

Name Capacity Signature

N
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Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer". Page 1 of 2
For external use Effective date 20 September 2021 Version: 1.4



@ REPUBLIC OF SOUTH Arvmch PA-15.1: Resolution of Board of Directors
17
18
19
20

The bidding enterprise hereby absolves the Department of Public Works from any liability whatsoever that may arise as a result of this
document being signed.

Note: ENTERPRISE STAMP

1. * Delete which is not applicable.

2. NB: This resolution must, where possible, be signed by all
the Directors / Members / Partners of the Bidding
Enterprise.

3. Inthe event that paragraph 2 cannot be complied with, the
resolution must be signed by Directors / Members /
Partners holding a majority of the shares / ownership of the
Bidding Enterprise (aftach proof of shareholding /
ownership hereto).

4. Directors / Members / Partners of the Bidding Enterprise
may alternatively appoint a person to sign this document
on behalf of the Bidding Enterprise, which person must be
so authorized by way of a duly completed power of
atforney, signed by the Directors / Members / Partners
holding a majority of the shares / ownership of the Bidding
Enterprise (proof of shareholding / ownership and power
of attorney are to be attached hereto).

5. Should the number of Directors / Members / Partners
exceed the space available above, additional names and
signatures must be supplied on a separate page.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 2 of 2
For external use Effective date 20 September 2021 Version: 2021/01
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PA-15.2: RESOLUTION OF BOARD OF DIRECTORS TO ENTER INTO
CONSORTIA OR JOINT VENTURES

RESOLUTION of a meeting of the Board of *Directors / Members / Partners of:

(Legally correct full name and registration number, if applicable, of the Enterprise)

Held at (place)
on (date)
RESOLVED that:

1. The Enterprise submits a Bid /Tender, in consortium/Joint Venture with the following Enterprises:

(List all the legally correct full names and registration numbers, if applicable, of the Enterprises forming the Consortium/Joint
Venture)

to the Department of Public Works in respect of the following project:

(Project description as per Bid /Tender Document)

Bid / Tender Number: (Bid / Tender Number as per Bid / Tender Document)

2. *Mr/Mrs/Ms:

in *his/her Capacity as: (Position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign a consortium/joint venture agreement with the parties listed under
item 1 above, and any and all other documents and/or correspondence in connection with and relating to
the consortium/joint venture, in respect of the project described under item 1 above.

3. The Enterprise accepts joint and several liability with the parties listed under item 1 above for the due fulfiment
of the obligations of the joint venture deriving from, and in any way connected with, the Contract to be entered
into with the Department in respect of the project described under item 1 above.

4. The Enterprise chooses as its domicilium citandi et executandi for all purposes arising from this joint venture
agreement and the Contract with the Department in respect of the project under item 1 above:

Physical address:

(code)

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 1 of 2
For external use Effective date 20 September 2021 Version: 2021/01



N el o sumumes  DPA_15 2: Resolution of Board of Directors to enter into Consortia or Joint Ventures

Postal Address:

(code)

Telephone number:

Fax number:

Name Capacity Signature

-
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12

13

14

15

The bidding enterprise hereby absolves the Department of Public Works from any liability whatsoever that may arise as a result of this
document being signed

Note: ENTERPRISE STAMP

1. * Delete which is not applicable.

2. NB: This resolution must, where possible, be signed by all
the Directors / Members / Partners of the Bidding
Enterprise.

3. In the event that paragraph 2 cannot be complied with, the
resolution must be signed by Directors / Members /
Partners holding a majority of the shares / ownership of the
Bidding Enterprise (attach proof of shareholding /
ownership hereto).

4. Directors / Members / Partners of the Bidding Enterprise
may alternatively appoint a person to sign this document
on behalf of the Bidding Enterprise, which person must be
so authorized by way of a duly completed power of
attorney, signed by the Directors / Members / Partners
holding a majority of the shares / ownership of the Bidding
Enterprise (proof of shareholding / ownership and power of
attorney are to be attached hereto).

5. Should the number of Directors / Members / Partners
exceed the space available above, additional names and
signatures must be supplied on a separate page.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 2 of 2
For extenal use Effective date 20 September 2021 Version: 1.3
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PA-15.3: SPECIAL RESOLUTION OF CONSORTIA OR JOINT
VENTURES

RESOLUTION of a meeting of the duly authorised representatives of the following legal entities who have

entered into a consortium/joint venture to jointly bid for the project mentioned below: (legally correct full names and
registration numbers, if applicable, of the Enterprises forming a Consortium/Joint Venture)

1.

Held at (place)

on (date)

RESOLVED that:

RESOLVED that:

A. The above-mentioned Enterprises submit a Bid in Consortium/Joint Venture to the Department of Public
Works in respect of the following project:

(Project description as per Bid /Tender Document)

Bid / Tender Number: (Bid / Tender Number as per Bid /Tender Document)

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 10of 3
For external use Effective date 20 September 2021 Version: 2021/01
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PA-15.3: Special Resolution of Consortia or Joint Ventures

B. *Mr/Mrs/Ms:

in *his/her Capacity as: (Position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign the Bid, and any and all other documents and/or correspondence in
connection with and relating to the Bid, as well as to sign any Contract, and any and all documentation,
resulting from the award of the Bid to the Enterprises in Consortium/Joint Venture mentioned above.

C. The Enterprises constituting the Consortium/Joint Venture, notwithstanding its composition, shall conduct
all business under the name and style of:

D. The Enterprises to the Consortium/Joint Venture accept joint and several liability for the due fulfilment of
the obligations of the Consortium/Joint Venture deriving from, and in any way connected with, the Contract
entered into with the Department in respect of the project described under item A above.

E. Any of the Enterprises to the Consortium/Joint Venture intending to terminate the consortium/joint venture
agreement, for whatever reason, shall give the Department 30 days written notice of such intention.
Notwithstanding such decision to terminate, the Enterprises shall remain jointly and severally liable to the
Department for the due fulfilment of the obligations of the Consortium/Joint Venture as mentioned under
item D above.

F. No Enterprise to the Consortium/Joint Venture shall, without the prior written consent of the other
Enterprises to the Consortium/Joint Venture and of the Department, cede any of its rights or assign any
of its obligations under the consortium/joint venture agreement in relation to the Contract with the
Department referred to herein.

G. The Enterprises choose as the domicilium citandi et executandi of the Consortium/Joint Venture for all

purposes arising from the consortium/joint venture agreement and the Contract with the Department in
respect of the project under item A above:

Physical address:

(Postal code)

Postal Address:

(Postal code)

Telephone number:

Fax number:

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 2 of 3
For external use Effective date 20 September 2021 Version: 1.3
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REPUBLIC OF SOUTH AFRICA

PA-15.3: Special Resolution of Consortia or Joint Ventures

Name Capacity Signature
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The bidding enterprise hereby absolves the Department of Public Works & Infrastructure from any liability whatsoever that may arise as
a result of this document being signed.

Note:

1. * Delete which is not applicable.

2. NB: This resolution must be signed by all the Duly Authorised Representatives of the Legal Entities to the consortium/joint
venture submitting this tender, as named in ifem 2 of Resolution PA-15.2.

3. Should the number of the Duly Authorised Representatives of the Legal Entities joining forces in this tender exceed the space
available above, additional names, capacity and signatures must be supplied on a separate page.

4. Resolution PA-15.2, duly completed and signed, from the separate Enterprises who participate in this consortium/joint venture,
must be attached to this Special Resolution (PA-15.3).

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”. Page 3 of 3
For external use Effective date 20 September 2021 Version: 1.3
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PA-16: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information
and serves as a claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE
GENERAL CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN
RESPECT OF THE TENDER AND PREFERENTIAL PROCUREMENT
REGULATIONS, 2022

1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to invitations to tender:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all
applicable taxes included); and
- the 90/10 system for requirements with a Rand value above R50 000 000 (all
applicable taxes included).
1.2 Preference Points System to be applied
(tick whichever is applicable).
[X] The applicable preference point system for this tender is the 80/20 preference point system.
[ ] The applicable preference point system for this tender is the 90/10 preference point system.

[] Either the 90/10 or 80/20 preference point system will be applicable in this tender. The
lowest/ highest acceptable tender will be used to determine the accurate system once
tenders are received.

1.3 Points for this tender shall be awarded for:
1.3.1 Price; and

1.3.2 Specific Goals

1.4  The maximum points for this tender are allocated as follows:

80/20
PRICE 80
SPECIFIC GOALS 20
Total points for Price and Specific Goals _

Page 1 0f10



1.5 Breakdown Allocation of Specific Goals Points
X | 1.5.1. For procurement transaction with rand value greater than R2 000, 00 and up to R1

Million (Inclusive of all applicable taxes) the specific goals listed in table 1 below are

applicable.
Table 1
Serial | Specific Goals Preference Documentation to be submitted by
No Points bidders to validate their claim
Allocated out
of 20

1. An EME or QSE whichisat | 10 ¢ SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
people (Mandatory) where applicable.

2. Located in a specific Local 2 o Official Municipal Rates
Municipality or District Statement which is in the name
Municipality or Metro or of the bidder.

Province area for work to
be done or services to be Or
rendered in that area
(Mandatory)
e Any account or statement which
is in the name of the bidder.
Or
e Permission to Occupy from local
chief in case of rural areas
(PTO) which is in the name of
the bidder.
Or
o Lease Agreement which is in the
name of the bidder.

3 An EME or QSE whichis at | 4 B ¢ SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
women (Mandatory) where applicable.

4, An EME or QSE whichisat | 2 e SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
people with disability where applicable.

(Mandatory)

Page 2 of 10




and

Or

Or

Medical Certificate indicating
that the disability is permanent.

South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

National Council for Persons
with Physical Disability in South
Africa registration (NCPPDSA).

5. An EME or QSE which is
at least 51% owned by
black youth (Mandatory)

ID Copy and SANAS Accredited
BBBEE Certificate or Sworn
Affidavit where applicable.

are applicable.

Table 2

1.5.2. For procurement transaction with rand value greater than R1 Million and up to

R50 Million (Inclusive of all applicable taxes) the specific goals listed in table 2 below

Municipality or District
Municipality or Metro or

done or services to be
rendered in that area
(Mandatory)

Province area for work to be I

Or

Serial | Specific Goals Preference Documentation to be submitted by
No Points bidders to validate their claim
Allocated out
of 20
1. An EME or QSE or any 10 e SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black people where applicable.
[ (Mandatory)
2. Located in a specific Local 2 o Official Municipal Rates

Statement which is in the name
of the bidder.

Page 3 0of 10




e Any account or statement
which is in the name of the
bidder.

Or

e Permission to Occupy from
local chief in case of rural areas
(PTO) which is in the name of
the bidder.

Or

e Lease Agreement which is in
the name of the bidder.

An EME or QSE or any
entity which is at least 51%
owned by black women
(Mandatory)

e SANAS Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

An EME or QSE or any
entity which is at least 51%
owned by black people with
disability (Mandatory)

e SANAS Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

and

¢ Medical Certificate indicating
that the disability is permanent.

Or

e South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

National Council for Persons with
Physical Disability in South Africa
registration (NCPPDSA).

Page 4 of 10




5. An EME or QSE or any 2 o [D Copy and SANAS

entity which is at least 51% Accredited BBBEE Certificate
owned by black youth or Sworn Affidavit where
(Mandatory) . applicable.

1.5.3. For procurement transaction with rand value greater than R50 Million (Inclusive of
all applicable taxes) the specific goals listed in table 3 below are applicable.

NB. The use of one of goal numbers’ 4 or 5 is mandatory. The BSC must select either
one of the two, but not both.

Table 3
Serial | Specific Goals Preference Documentation to be submitted by
No Points bidders to validate their claim
Allocated out
of 10

1. An EME or QSE or any 4 e SANAS Accredited BBBEE
entity which is at least 51% Certificate or Sworn Affidavit
owned by black people where applicable.

(Mandatory)

2. Located in a specific Local 2 ¢ Official Municipal Rates
Municipality or District Statement which is in the name
Municipality or Metro or of the bidder.

Province area for work to
be done or services to be Or
rendered in that area
(Mandatory)
e Any account or statement

which is in the name of the
| bidder.

Or

e Permission to Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.

Or

o Lease Agreement which is in
the name of the bidder.

Page 5 of 10



3. ' An EME or QSE or any
entity which is at least 51%
owned by black women
(mandatory)

o SANAS Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

4.[] | An EME or QSE or any
entity which is at least 51%
owned by black people with
disability (Mandatory)

OR

e SANAS Accredited BBBEE
Certificate or Sworn Affidavit
where applicable.

and

o Medical Certificate indicating
that the disability is permanent.

Or

e South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

National Council for Persons with
Physical Disability in South Africa
registration (NCPPDSA).

5.[] | An EME or QSE or any
entity which is at least 51%
owned by black youth
(Mandatory)

e ID Copy and SANAS
Accredited BBBEE Certificate
or Sworn Affidavit where
applicable

1.6 Failure on the part of the tenderer to submit proof or documentation required in terms
of this tender to claim points for specific goals, if the service provider/ tenderer did not
submit proof or documentation required to claim for specific goals will be interpreted to
mean that preference points for specific goals are not claimed.

1.7  The organ of state reserves the right to require of a service provider/tenderer, either
before a tender is adjudicated or at any time subsequently, to substantiate any claim
in regard to preferences, in any manner required by the organ of state.

2, DEFINITIONS

(a) “tender” means a written offer in the form determined by an organ of state in
response to an invitation to provide goods or services through price quotations,

Page 6 of 10




competitive tendering process or any other method envisaged in legisiation;

(b) “price” means an amount of money tendered for goods or services, and

(c)

includes all applicable taxes less all unconditional discounts;
“rand value” means the total estimated value of a contract in Rand, calculated at the
time of bid invitation, and includes all applicable taxes;

(d) “tender for income-generating contracts” means a written offer in the form

determined by an organ of state in response to an invitation for the origination of
income-generating contracts through any method envisaged in legislation that will
result in a legal agreement between the organ of state and a third party that produces
revenue for the organ of state, and includes, but is not limited to, leasing and disposal
of assets and concession contracts, excluding direct sales and disposal of assets
through public auctions; and

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No.

3.

3.1.

3.1.1.

3.2.

3.2.1.

Where

5 of 2000).

FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

POINTS AWARDED FOR PRICE

THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS
A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10

Pt—Pmi Pt—Pmi

Ps=80(1—¢) or Ps=90(1——-_"ﬂ—)
Pmin Pmin

Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender

FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME
GENERATING PROCUREMENT

POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt—P Pt—P
Ps=8o(1+&) or Ps=90(1+ﬂ)
Pmax Pmax
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration

Page 7 of 10



4.1.

4.2.

Pmax = Price of highest acceptable tender
POINTS AWARDED FOR SPECIFIC GOALS

In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement
Regulations, preference points must be awarded for specific goals stated in the tender.
For the purposes of this tender the tenderer will be allocated points based on the goals
stated in table 1,2 and 3 above as may be supported by proof/ documentation stated
in the conditions of this tender:

In cases where organs of state intend to use Regulation 3(2) of the Regulations, which
states that, if it is unclear whether the 80/20 or 90/10 preference point system applies,
an organ of state must, in the tender documents, stipulate in the case of—

(a) an invitation for tender for income-generating contracts, that either the 80/20
or 90/10 preference point system will apply and that the highest acceptable
tender will be used to determine the applicable preference point system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point
system will apply and that the lowest acceptable tender will be used to
determine the applicable preference point system,

then the organ of state must indicate the points allocated for specific goals for both the
90/10 and 80/20 preference point system.

Table 4: Specific goals for the tender and points claimed are indicated per the table
below.

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is
applicable, corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each
preference point system.)

1. An EME or QSE which is at
least 51% owned by black
people (Mandatory)

2. Located in a specific Local
Municipality or District
Municipality or Metro or

Number of Number of Number of
points Number of points points
allocated points claimed claimed
allocated (90/10 (80/20
(90/10 e system)
The specific goals allocated system) (80/20 (To be
i i i system
points in terms of this tender (To be y ) (To Ib: g b P
completed (To be co:)n ptlfee by the
by the organ  completed ); tenderer)
of state) by the organ (NSl
of state)
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The specific goals allocated
points in terms of this tender

Province area for work to be
done or services to be
rendered in that area
(Mandatory)

3. An EME or QSE which is at
least 51% owned by black
women (Mandatory)

4. An EME or QSE which is at
least 51% owned by black
people with disability
(Mandatory)

5. An EME or QSE which is at
least 51% owned by black
youth.* (Mandatory)

Number of
REC points
PC claimed

el g (90/10
system)

(To be
completed
by the
tenderer)

DECLARATION WITH REGARD TO COMPANY/FIRM

Number of
points
claimed
(80/20
system)

(To be
completed
by the
tenderer)

4.3. Name of company/firm. ... ...

44, Company registration NUMbEr: ... .. ...

4.5. TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium
One-person business/sole propriety

Close corporation
Public Company

Personal Liability Company

(Pty) Limited

Non-Profit Company
State Owned Company

[TICK APPLICABLE BOX]

4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm,
certify that the points claimed, based on the specific goals as advised in the tender,

Page 9 of 10




qualifies the company/ firm for the preference(s) shown and | acknowledge that:

i) The information furnished is true and correct;

ii) The preference points claimed are in accordance with the General Conditions as
indicated in paragraph 1 of this form;

iii) In the event of a contract being awarded as a result of points claimed as shown
in paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary
proof to the satisfaction of the organ of state that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any
of the conditions of contract have not been fulfilled, the organ of state may, in
addition to any other remedy it may have —

(a) disqualify the person from the tendering process;

(b) recover costs, losses or damages it has incurred or suffered as a
result of that person’s conduct;

(c) cancel the contract and claim any damages which it has suffered
as a result of having to make less favourable arrangements due
to such cancellation;

(d) recommend that the tenderer or contractor, its shareholders and
directors, or only the shareholders and directors who acted on a
fraudulent basis, be restricted from obtaining business from any
organ of state for a period not exceeding 10 years, after the audi
alteram partem (hear the other side) rule has been applied; and

(e) forward the matter for criminal prosecution, if deemed necessary.

SURNAME AND NAME: ..o, Coriend T 3

DATE: =
ADDRESS: =
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i — Tender No.
W REPUBLIC OF SOUTH AFRICA -01. (EC) Scope of Works — GCC
GCC 3nd Edition (2015)

PG-01.1 (EC) SCOPE OF WORKS — GCC 3 Edition (2015)

CLUSTER 1: INSTALLATION OF GENERATORS PORT NOLLOTH &

Project title: KENHARDT: WCS 056549

Tender no: KiM 08/2023 Reference no: 19/2/4/2/2/2379/13

C3. Scope of Works

CONTENTS

C3.1 STANDARD SPECIFICATIONS

C3.2 PROJECT SPECIFICATIONS
A: GENERAL

PS-1 PROJECT DESCRIPTION
PS-2 DESCRIPTION OF SITE AND ACCESS
PS-3 DETAILS OF CONTRACT
PS-4 CONSTRUCTION AND MANAGEMENT REQUIREMENTS
PS-5 CONSTRUCTION PROGRAMME
PS-6 SITE FACILITIES AVAILABLE
PS-7 SITE FACILITIES REQUIRED
PS-8 REQUIREMENTS FOR ACCOMMODATION OF TRAFFIC
PS-9 OCCUPATIONAL HEALTH AND SAFETY
PS-10 ADVERSE WEATHER CONDITIONS
NOTE: This is an example only. Compiler / Designer to provide the applicable contents.

B: AMENDMENTS TO THE PARTICULAR SPECIFICATIONS
Insert amendments to particular sepcifications

C3.3 PARTICULAR SPECIFICATIONS
List particular sepcifications

C3.4 STANDARD SPECIFICATIONS:

The standard specifications on which this contract is based are the South African Bureau of Standards
Standardized Specifications for Civil Engineering Construction SABS 1200. (Note to compiler. “SABS”
has been changed to “SANS”; the SABS 1200 specifications are due to be replaced in the foreseeable future
by SANS 2100)

Although not bound in nor issued with this Document, the following Sections of the Standardized Specifications
of SABS 1200 shall form part of this Contract:

A - 1986 - GENERAL / D — (etc, to be provide by compiler)

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”, Page 1 of 19
For Internal & External Use Effective date 21 July 2023 Version: 2023/03



3.5.1

3.5.2

C3.5.3

C3.6

C3.61

C3.6.2

C3.6.3

C3.6.4

C3.6.5

C3.6.6

C36.7

T Tender No.:

REPUBLIC OF SOUTH AFRICA PG-01.1 (EC) Scope of Works — GCC
GCC 3nd Edition (2015)

PROJECT SPECIFICATIONS:

Status

The Project Specification, consisting of two parts, forms an integral part of the contract and
supplements the Standard Specifications.

Part1 A contains a general description of the works, the site and the requirements to be met.

Part B contains variations, amendments and additions to the Standardized Specifications and, if
applicable, the Particular Specifications.

In the event of any discrepancy between a part or parts of the Standardised of Particular Specifications
and the Project Specification, the Project Specification shall take precedence. In the event of a
discrepancy between the specifications, (including the Project Specifications) and the drawings and /
or the Bill of Quantities, the discrepancy shall be resolved by the Engineer before the execution of the
work under the relevant item.

GENERAL
PS-1 PROJECT DESCRIPTION:

Installation of a Standby Generator, including full load test

AMENDMENTS TO THE STANDARD AND PARTICULAR SPECIFICATION:

SANS 10142

PARTICULAR SPECIFICATIONS:

Generator 80KVA

Wiring:

STANDARD MINIMUM REQUIREMENTS

In terms of section 5(2) of the Construction Industry Development Board Act, 2000 (Act no. 38 of
2000) (the Act), the Construction Industry Development Board is empowered to establish and promote

best practice standards, Standard Requirements and Guidelines which includes the following but not
limited to:

cidb Best Practice: Green Building Certification, No. 34158 Government Gazette, 1 April 2011
cidb Standard for Developing Skills through Infrastructure Contracts, No. 36760 Government Gazette,

23 August 2013

cidb Standard for Indirect Targeting for Enterprise Development through Construction Works
Contracts, No 36190 Government Gazette, 25 February 2013

Preferential Procurement Policy Framework Act, 2000: Preferential Procurement Regulations, 2017,
No. 40553 Government Gazette, 20 January 2017

cidb Standard for Contract Participation Goals for Targeting Enterprises and Labour through
Construction Works Contracts, No. 41237 Government Gazette,10 November 2017

cidb Standard for Minimum Requirements for Engaging Contractors and Sub-Contractors on
Construction Works Contracts, No. 41237 Government Gazette, 10 November 2017

cidb Standard for Minimum Requirements for Engaging Contractors and Sub- Contractors on
Construction Works Contracts, No. 42021 Government Gazette, 9 November 2018

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 2 of 19
For Internal & External Use Effective date 21 July 2023 Version: 2023/03



‘I&; e Tender No.:
Ny  REPUBLIC OF SOUTH AFRICA PG-01.1 (EC) Scope of Works — GCC
GCC 3nd Edition (2015)

C3.6.8 cidb Standard for Developing Skills through Infrastructure Contracts, No. 43495 Government Gazette,
3 July 2020

C3.7 CONTRACT PARTICIPATION GOALS AND CIDB BUILD PROGRAMME

The contractor shall achieve in the performance of the contract the following Contract Participation
Goals (CPGs) as indicated below. Provision for pricing of compliance with the achieving the CPGs is
made in the Contract Participation Goal Section of the Bills of Quantities and it is explicitly pointed out
that all requirements in respect of the aforementioned are deemed to be priced thereunder and no
additional claims in this regard shall be entertained:

C3.7.1 Minimum Targeted Local Material Manufacturer Contract Participation Goal

The Minimum Targeted Local Building Material Manufacturers CPG is not applicable to this
project.

It is the requirement of the employer that the contractor enhances the use of local Small, Micro and
Medium Enterprise Local Material Manufacturers (SMME’s) in executing this contract, irrespective
whether a minimum percentage Participation Goals is applicable or not.

The Minimum Targeted Local Manufacturers of Material Contract Participation Goal, in accordance
with the cidb Standard for Contract Participation Goals for Targeting Enterprises and Labour through
Construction Works Contracts as published in the Government Gazette Notice No. 41237 of 10
November 2017, as amended in cidb Best Practice Project Assessment Scheme Notice No. 43726 of
18 September 2020.

A Targeted Local Material Manufacturer is a targeted enterprise that operates or maintains a factory
or establishment that produces on its premises materials or goods required by the principal contractor

for the performance of the contract.
Note: Adapted from SANS 10845-7:2015, definition 2.13

Preference shall be given to the Targeted Local Material Manufacturer where feasible in insert
applicable Ward/s, Municipal District, Town, City, Province, and provided that:

(a) Such materials comply in all respects with the specific requirements of PW371 and SANS
specifications,

(b) The non-availability of such materials shall not adversely affect the desired progress of the
specific works,

(c) The use of such suppliers shall not constitute grounds for any claim for increased cost in
respect thereof,

(d) Materials of at least insert applicable percentage, both in words and figures of the total

value of materials purchased excluding VAT to be sourced from within insert applicable
kilometerskm radius of the project site,

(e) Material of at least insert applicable percentage, both in words and figures of the total
value of materials purchased excluding VAT to be sourced from within insert applicable
kilometerskm radius of the project site.

Failure to achieve the minimum insert applicable percentage, both in words and figures Targeted
Local Material Manufacturer participation expressed as a percentage of the original tender amount,
excluding allowances and VAT, will result in a insert applicable percentage, both in words and
figures penalty of the prorate targeted value of materials not complied with unless the contractor can
prove to the Employer’s satisfaction that the non-achievement was beyond his/her control.

The bidder shall submit monthly reports in terms of monthly achievement and accumulative targets
achieved including audited supporting documentation to the Employer's Representative.

Note to PM: Note to PM: A feasibility study must be undertaken at project level to verify that the
contract participation goal can realistically be achieved within the targeted area. SiIHESSRIRESEET
RN . Guidelines for undertaking a feasibility study are given in
Appendix A of Standard for Contract Participation Goals for Targeting Enterprises and Labour through
Construction Works Contracts No. 41237 GOVERNMENT GAZETTE,10 November 2017 The above

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 3 of 19
For Internal & External Use Effective date 21 July 2023 Version: 2023/03
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example may be used if the project is located in a relatively small town. The percentage is determined
by introducing the project to the Jocal community at least one year in advance whilst planning is
completed and then again at least two months prior to tender to establish the local capacity of suppliers
in conjunction with the local Business Forums, Contractor Forums, Councillors and Community
Leaders. If the project is in a large city one could also specify the ward/s which must take preference
which is generally the ward or wards closest to where the project is being executed. The percentage
penalty is project specific which must be guided by the value and complexity of the project, and should
be realistic. (Delete this instruction)

C3.7.2 Minimum Targeted-Local Building Material Suppliers Contract Participation Goal

The Minimum Targeted Local Building Material Suppliers CPG is “"not applicable” to this
project.

It is the requirement of the employer that the contractor enhances the use of local Small, Micro and
Medium Enterprise Local Material Suppliers (SMME’s) in executing this contract, irrespective whether
a minimum percentage Participation Goals is applicable or not.

The Minimum Targeted Local Manufacturers of Material Contract Participation Goal shall be achieved
in accordance with the cidb Standard for Contract Participation Goals for Targeting Enterprises and
Labour through Construction Works Contracts as published in the Government Gazette Notice No.
41237 of 10 November 2017, as amended in cidb Best Practice Project Assessment Scheme Notice
No. 43726 of 18 September 2020 — Condition of Contract..

A targeted supplier is a targeted enterprise that

a) owns, operates or maintains a store, warehouse or other establishment in which goods are
bought, kept in stock and regularly sold to wholesalers, retailers or the public in the usual
course of business; and

b) engages, as its principal business and in its own name, in the purchase and sale of goods.
Note: Adapted from SANS 10845-7:2015, definition 2.14

Preference shall be given to the local material suppliers where feasible in the insert applicable
Ward/s, Municipal District, Town, City, Province, and provided that:

(a) Such materials comply in all respects with the specific requirements of PW371 and SANS
specifications,

(b) The none availability of such materials shall not adversely affect the desired progress of the
specific works,

(c) The use of such suppliers shall not constitute grounds for any claim for increased cost in
respect thereof,

(d) Materials of at least insert applicable percentage, both in words and figures of the total

value of materials purchased excluding VAT to be sourced from within insert applicable
kilometerskm of the project site,

(e) Material of at least insert applicable percentage, both in words and figures of the total
value of materials purchased excluding VAT to be sourced from within insert applicabie
kilometerskm of the project site.

Failure to achieve the minimum insert applicable percentage, both in words and figures Targeted
Local Material Manufacturer participation expressed as a percentage of the original tender amount,
excluding allowances and VAT, will result in a insert applicable percentage, both in words and
figures penalty of the prorate targeted value of materials not complied with, unless the contractor can
prove to the Employer’s satisfaction that the non-achievement was beyond his/her control.

The bidder shall submit monthly reports in terms of monthly achievement and accumulative targets
achieved including audited supporting documentation to the Employer's Representative.

Note to PM: Note to PM: A feasibility study must be undertaken al project level to verify that the
contract participation goal can realistically be achieved within the targeted area. Such feasibility study
shall be included in the contract data. Guidelines for undertaking a feasibility study are given in
Appendix A of Standard for Contract Participation Goals for Targeting Enterprises and Labour through
Construction Works Contracts No. 41237 GOVERNMENT GAZETTE, 10 November 2017 The above
example may be used if the project is located in a relatively small town. The percentage is determined
by introducing the project to the local communily at least one year in advance whilst planning is

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 4 of 19
For Internal & External Use Effective date 21 July 2023 Version: 2023/03
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completed and then again at least two months prior to tender to establish the local capacity of suppliers
in conjunction with the local Contractor Forums, Councillors and Community Leaders. If the project is
in a large city one could also specify the ward/s which must take preference which is generally the
ward or wards closest to where the project is being executed. The percentage penalty is project
specific which must be guided by the value and complexity of the project, and should be realistic
{Delete this instruction)

C3.7.3 Minimum Targeted Local Labour Skills Development Contract Participation Goal

The Minimum Targeted Local Labour Skills Development CPG is “not applicable" to this
project.

Itis the requirement of the employer that the contractor enhances the use of local labour in executing
this contract. This is required to be done through the use of both traditional building techniques and
labour-intensive construction techniques careful and considered construction planning and
implemented in the project irrespective whether a minimum percentage Participation Goal is
applicable or not.

The Minimum Targeted Local Skills Development Contract Participation Goal shall be achieved in
accordance with the cidb Standard for Contract Participation Goals for Targeting Enterprises and
Labour through Construction Works Contracts as published in the Government Gazette Notice No.
No. 48491 of 28 April 2023 and the cidb Best Practice Project Assessment Scheme Notice No. 43726
of 18 September 2020 — Condition of Contract..

Targeted labour: individuals who:
a) are employed by the principal contractor, sub-contractor or targeted enterprises in the
performance of the contract;
b) are defined as the target group in the targeting data; and
c) permanently reside in the target area or who are recognized as being residents of the target
area on the basis of identification and association with and recognition by the residents of the
target area.

Adapted from SANS 10845-7:2015, definition 2.12

Targeting of labour by skills categories is only permissible within categories of semi-skilled
and unskilled labour.

Contract participation goals for semi-skilled and unskilied labour shall be limited to on-the-job training
to targeted labour to enable such labour to master the basic work techniques required to undertake
the work in accordance with the requirements of the confract and in a manner that does not
compromise worker health and safety. In the case of targeted labour, the certification of records shall
be in accordance with SANS 10845-8.

Beneficiaries will be sourced from the insert applicable Ward/s, Municipal District, Town, City,
Province for the full duration of the Construction Period, employed by either the principal contractor,
sub-contractors or targeted enterprises. The total number of working days to complete the Works amount
to insert number of working days as determined by the Construction Period working days. The
minimum CPG participation for Targeted Local Labour Skills Development is insert applicable
percentage, both in words and figures, expressed as a percentage of the total number of working
days required to complete the Works. The contractor shall attain or exceed the CPG in the
performance of the contract. Failure to achieve the minimum Targeted Local Labour Skills
Development CPG will result in a payment reduction of RS 000 (Excluding VAT), per working day
which training has not been provided to the workforce in attendance, uniess the contractor can prove
to the Employer’s satisfaction that the non-achievement was beyond his/her control.

The bidder shall submit monthly reports in terms of monthly achievement and accumulative targets
achieved including audited supporting documentation to the Employer's Representative.

Note to PM: Note to PM: A feasibility study must be undertaken at project level to verify that the
contract participation goal can realistically be achieved within the targeted area. Such feasibility study
shall be included in the contract data. Guidelines for undertaking a feasibility study are given in
Appendix A of Standard for Contract Participation Goals for Targeting Enterprises and Labour through
Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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Construction Works Contracts No. 41237 GOVERNMENT GAZETTE, 10 November 2017. The above
example may be used if the project is located in a relatively small town. The percentage is determined
by introducing the project to the local community at least one year in advance whilst planning is
completed and then again at least two months prior to tender to establish the local capacity of suppliers
in conjunction with the local Contractor Forums, Councilfors and Community Leaders. If the project is
in a large city one could also specify the ward/s which must take preference which is generally the
ward or wards closest to where the project is being executed. The percentage penalty is project
specific which must be guided by the value and complexity of the project and should be realistic.
{Delete this instruction)

C3.7.4 CIDB BUILD PROGRAMME: Minimum Targeted Enterprise Development Contract
Participation Goal

The Minimum Targeted Enterprise Development CPG is "nof applicable" to this project.

The aim of this best practice standard for indirect targeting for enterprise development in accordance
with the Standard for Indirect Targeting for Enterprise Development (published in Government
Gazette 36190 of 25 February 2013), as amended in cidb Best Practice Project Assessment Scheme
Notice No. 43726 of 18 September 2020 - Condition of Contract. is to promote enterprise
development by providing for a minimum contract participation goal (CPG) of five percent (5%) of the
contract amount as defined in the Standard (Tender amount, excluding allowances and VAT on
selected contracts to be undertaken by joint-venture partners or to be sub-contracted to developing
contractors that are also to be beneficiaries of enterprise development support from the main
contractor.

The lead partner or main contractor shall dedicate a minimum five percent (5%) of the tender value
at the time of award, excluding allowances and VAT, to provide developmental support to targeted
subcontractor or joint venture partner applicable to contracts in Grades 7 to 9, General Building and
Civil Engineering contracts. Preference will be given to insert type of enterprises, e.g. General
Building, Electrical, Mechanical, Plumbing, etc. .It could be either or any combination of all Enterprises.

The contractor shall attain or exceed the enterprise development goal in the performance of the
contract. Failing to achieve the Participation Goal will result in A) a thirty percent (30%) penalty of the
value not achieved, excluding VAT, unless the contractor can prove to the Employer’s satisfaction that
the non-achievement was beyond his/her control.

Note to PM: Specify preferred Enterprises based on discussions with the local contractor forums,
Community leaders and councillors. A feasibility study must be undertaken at project level to verify
that the contract participation goal can realistically be achieved within the targeted area. Such
feasibility study shall be included in the contract data. Guidelines for undertaking a feasibility study
are given in Appendix A of Standard for Contract Participation Goals for Targeting Enterprises and
Labour through Construction Works Contracts No. 41237 GOVERNMENT GAZETTE,10 November
2017 (Delete this instruction)

The bidder shall submit monthly reports in terms of monthly achievement and accumulative targets
achieved including audited supporting documentation to the Employer’s Representative.

C3.7.41 Criteria
The main or lead partner of the successful bidder shall:

(a) There must be a needs analysis for indirect targeting and development or skill standard and
should be development in at least any two developmental areas namely;

Administrative and cost control systems
construction management systems and plans
planning, tendering and programming

business; technical; procurement skills

legal compliance

credit rating/history; financial loan capacity/history
contractual knowledge

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 6 of 19
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(b) The above needs analysis shall be mutually agreed upon between contractor and targeted
enterprise

(c) The contractor shall appoint an enterprise development coordinator to:

perform needs analysis on the targeted enterprise to identify developmental goals
develop a project specific enterprise development plan to improve the targeted enterprise/s
performance in the identified developmental areas
provide internal mentorship support to improve the targeted enterprise/s performance
monitor and submit to the employer’s representative a monthly enterprise development
report thereby reporting on the progress of the agreed development areas with the
targeted enterprise/s

¢ submit a project completion report to the Employer’s representative for each targeted
enterprise.

C3.74.2 Management

The contractor shall provide a competent person/s to provide internal mentorship to the Targeted
Enterprise/s in the two agreed developmental areas.

C3.7.4.3 Competence Criteria for an Enterprise Development Co-ordinator

The enterprise development co-ordinator shall have the following competencies:

e Minimum experience of 5 years in the construction industry at Managerial level as a Site Agent,
Contracts Manager, Site Manager, Construction Manager, Business Development Manager or
Enterprise Development Manager.

¢ Minimum experience of 2 years in training and development in Building or Construction; and
National Diploma or B Degree in the Built Environment or Business Management

C3.7.4.4 Format of Communications

The contractor shall submit to the Employer's Representative:

*  Project interim reports in the specified format (ED105P) detailing interim values of the CPG that
was achieved together with an assessment of the enterprise development support provided
should be tabled and discussed at least monthly at progress meetings between employer's
representative and the contractor;

*  Project completion report in the specified format (ED101P) to the Employer's Representative for
acceptance within 15 days of achieving practical completion. The report shall include the value of
the CPG that was certified in accordance with the contract, cidb registration numbers of each and
every targeted enterprise, and the value of the subcontracted works or of the joint venture entered
into; and the participation parameter

*  Enterprise development declaration (ED104P).

C3.745 The Key Personal

The contractor shall appoint an Enterprise Development Co-ordinator and a competent person/s to
provide internal mentorship.

C3.7.46 Management Meetings

The contractor shall report to the Employer’s Representative on the implementation and progress of
the targeted enterprise development and CPG at monthly progress site meetings.

Any reference to words “Bid" or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 7 of 19
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C3.747 Forms for contract administration
The contractor shall submit to the Employer's Representative the following proformas:
¢ Form ED 105P Project Interim Report
*  Form ED 104P Enterprise Development Declaration
e Form ED 101P Project Completion Report
C3.74.8 Records
The contractor shall:
»  keep records of the targeted enterprise development
» keep records of the payments made to the targeted enterprises in relation to the CPG.
» ensure all the documentation required in terms of the Standard is provided with each monthly
progress payment certificate and according to a prescribed format where applicable.
C3.74.9 Payment Certificates
The contractor shall:
» achieve the measurable CPG and providing enterprise development support to the targeted
enterprise/s as per the Standard.
* submit payment certificates to the Employer Representative at intervals determined in the
Contract.
C3.7.4.10 Compliance requirements
Non-compliance with the Best Practice Project Assessment Scheme
The wording of regulation 27A of the cidb regulations makes provision for the Board to enforce the
cidb code of conduct in the event of clients being found to be in breach of the best practice project
assessment scheme.
* Notincluding the requirements of the cidb standards in the conditions of tender
«  Not registering the award of contract on the cidb Register of Projects (RoP)
«  Not reporting practical completion on the cidb Register of Projects (RoP)
3.7.5 CIDB BUILD PROGRAMME: Minimum Targeted Contract Skills Development Goal (CSDG)

The Minimum Targeted Contract Skills Development CPG is "not applicable” to this project.

The contractor shall achieve or exceed in the performance of the contract the Contract Skills
Development Goal (CSDG) established in the Standard for Developing Skills through Infrastructure
Contracts (published in Government Gazette No 43495 of 3 July 2020, as amended in cidb Best
Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020 — Condition of
Contract.

Failing to achieve the targeted Contract Skills Development Goal will result in A) a thirty percent
{30%) penalty of the value of the portion not achieved, excluding VAT, and B) the issuing of completion
certificates only after the completion certificate of achieving the skills development goal, counter-
signed by the relevant individuals has been submitted, unless the contractor can prove to the
Employer’s satisfaction that the non-achievement was beyond his/her control.

The contractor shall apportion the learners in the different construction activities based on the scope
of work. The cost of accommodating learners will be determined by using Table 3 in the Standard and
this cost will be used to determine the value in Rand and will be added to the provision for training as

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 8 of 19
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provided for in the Preliminary and General section in the Bill of Quantities/Pricing schedules/Activity
schedule.

C3.7.5.1 Methodology

The contractor shall achieve the measurable contract skills development goal by providing
opportunities to learners requiring structured workplace learning using one or a combination of any of
thefollowing inrelation to work directly related to the contract or order:

Method 1: structured workplace learning opportunities for learners towards the attainment of a
part or a full occupational qualification;

Method 2: structured workplace learning opportunities for apprentices or other artisan learners
towards the attainment of a trade qualification leading to a listed trade (GG No. 35625, 31 August
2012) subject to at least sixty percent (60%) of the artisan learners being holders of public TVET
college qualifications;

Method 3: work integrated learning opportunities for  University of Technology or
Comprehensive University students completing their national diplomas;

Method 4: structured workplace learning opportunities for candidates towards registration in a
professional category by a statutory council listed in Table 1 above.

The contract skills participation goals, expressed in Rand, shall not be less than the contract amount
multiplied by a percentage (%) factor given in Table 2 in the Standard for the applicable class of
construction works.

Table 2: Contracting skills development goals for different classes of engineering and construction
works contracts

Class of construction works as identified in terms of Regulation 25 Construction skills
{3) of the Construction industry Regulations 2004 development goal
Designation | Description (CSDG) (%)

CE Civil Engineering 0.25

CE and GB Civil engineering and General Building 0.375

EE Electrical Engineering works (buildings) 0.25

EP Electrical Engineering works (infrastructure) 0.25

GB General Building 0.5

ME Mechanical Engineering works i 0.25

SB Specialist 0.25

The contractor shall apportion the learners in the different construction activities based on the scope
of work. The cost of accommodating learners will be determined by using Table 3 in the Standard and
this cost will be used to determine the value in Rand and will be added to the provision for training as
provided for in the Preliminary and General section in the Bill of Quantities/Pricing schedules/Activity
schedule.

Table 3: Notional Cost of Training per Headcount

Source: cidb Standard for Skills Development

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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Provision for . -
< . s Provisions
Type of Training (Uzgri:;?g;ed Prm;::,srlons for Total costs
Opportunity leSrners mentorship addltlor:al Unemployed | Employed
costs learners learners
only)

Method 1
Occupational qualification R7 000 RO R9 000 R16 000 R9 000
Method 2
TVET College graduates R14 000 RO R9 000 R23 000 N/A
Apprenticeship R14 000 RO R12 000 R26 000 R12 000
Method 3
P1 and P2 learners R24 000 R20 000 R4 500 R48 500 N/A
Method 4
candidates with'a Jiyear R37 000 R20 000 R4 500 R61500 | R20000
diploma
Candidates with 4 year
qualification R47 000 R20 000 R4 500 R71 500 R20 000

Note: the required CPG will be recalculated based on the awarded tender amount and “Coniract amount” once the beneficiaries
have been appointed and actual costs are known. The notional cost of providing training opportunities will increase by CP! on
an annual basis based on April CPI. Should the rates increase after bid award or during construction the rates will be adjusted
as a remeasuarble item.

(a) (@) The successful contractor may employ part/full occupational qualification learners, trade
qualification learners, work integrated learners or candidates (delete that which is not applicable)
directly or through a Skills Development Agency (SDA), (A1 - List of cidb accredited SDAs).

(b) The successful contractor must employ at least sixty percent (60%) of the learners from an FET /
TVET college should the contractor select to have part/full occupational qualification learners and
trade qualification learners contributing to the CSDG.

(c) The successful contractor shall employ at least insert applicable percentage, both in words and
figures from eligible part/full occupational qualification learners, trade qualification learners, work
integrated learners or candidates {delete that which is not applicable) in the employment of the
employer.

(d) The successful contractor shall ensure that no single method shall contribute more than seventy
five percent (75%) of the CSDG for the contract.

(e) The successful contractor may only place thirty three percent (33%) employed employees or that
of his subcontractors contributing to the CSDG.

(f) The contractor shall employ at least sixty percent (60%) of the learners from a Public FET / TVET
college should the contractor select to have trade qualification learners (Method 2) contributing to
the CSDG.

(g) One of the objectives of the project is to train insert applicable number, both in words and
figures Occupational qualifications, trade qualification, work integrated learners — P1 and P2
learners, professional candidates. (Delete that which is not applicable)

C3.75.2 Management
(a) The successful contractor must keep site records regarding the part/full occupational qualification

learners’, trade qualification learners’, work integrated learners’ or candidates’ (delete that which
is not applicable) progress, site attendance, hours worked and other relevant information as
required by the Standard.

(b) The successful contractor shall provide the required number of appropriately qualified mentors to
the maximum number of part/full occupational qualification learners, trade qualification learners,
work integrated learners in the proportion as specified in the Standard.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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The successful contractor shall provide a supervisor to manage the training of the part/full
occupational qualification learners, trade qualification learners, work integrated learners,
candidates. {delete that which is not applicable)

The successful contractor shall submit to the employer’s representative a baseline training plan
in the specified format (Pro-forma A2) for the part/full occupational qualification learners, trade
qualification learners, work integrated learners, candidates (delete that which is not
applicable)within 30 days of start of the contract.

The successful contractor shall submit to the employer’s representative project interim report in
the specified format (Pro-forma A3) on the progress of each of part/full occupational qualification
learner, trade qualification learner, work integrated learner, candidate (delete that which is not
applicable) every three months.

The successful contractor shall submit to the employer’s representative the names and particulars
in the specified format (Pro-forma A4) of the supervisor, mentors for the part/full occupational
qualification learners, trade qualification learners, work integrated learners or candidates [delete
that which is not applicable) within 30 days of start of the contract.

The successful contractor shall keep a daily record of all the part/full occupational qualification
learners, trade qualification learners, work integrated learners, candidates on site and their daily
activities and shall be made available to the employer’s representative on request.

The successful contractor shall submit to the employer's representative the reports on the
progress and status of the part/full occupational qualification learners, trade qualification learners,
work integrated learners or candidates (delete that which is not applicable) with the monthly
invoice for the payment certificate.

The successful contractor shall have health and safety inductions for all part/full occupational
qualification learners, trade qualification learners, work integrated learners or candidates {delete
that which is not applicable).

The successful contractor shall conduct entry and exit medical tests of all part/full occupational
qualification learners, trade qualification learners, work integrated learners or candidates {delete
that which is not applicabie).

The successful contractor shall provide personal protective equipment (PPE) to all part/full
occupational qualification learners, trade qualification learners, work integrated learners or
candidates (delete that which is not applicable) at the start of their employment on site.

Based on the agreed skills methods the contractor may employ part/full Occupational Qualification
Learners and /or Trade Qualification Learners and/or Work Integrated Learners and/or
Candidates (delete that which is not applicable) directly or through a Skills Development Agency
(SDA), training provider or skills development facilitator (Form A1 - List of cidb accredited SDAs).
The contractor shall ensure that no more than one Method shail be applied to any individual
concurrently in the calculation of the CSDG for the contract.

Note to PM: Note to PM: A feasibility study must be undertaken at project level to verify that the
contract participation goal can realistically be achieved within the targeted area. Such feasibility study
shall be included in the contract data. Guidelines for undertaking a feasibility study are given in
Appendix A of Standard for Contract Participation Goeals for Targeting Enterprises and Labour through
Construction Works Contracts No. 41237 GOVERNMENT GAZETTE,10 November 2017

NATIONAL YOUTH SERVICE TRAINING AND DEVELOPMENT PROGRAMME (NYS)

The National Youth Service Training and Development Programme is insert "appliacble" or
"not applicable” to this project.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 11 of 19
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The programme shall be implemented in terms of the Implementation of the National Youth Service
Programme under the Expanded Public Works (EPWP) and shall be priced in the CPG section of the
Bills of Quantities. Monthly reports are to be submitted to the Employer's Representative.

Failure by the contractors to achieve the specified number to be trained in the NYS section of the CPG
section within the Bills of quantities will result in a payment reduction as per bill of quantities per person,
excluding VAT unless the contractor can prove to the Employer’s satisfaction that the non-achievement
was beyond his/her control.

C3.7.7 LABOUR-INTENSIVE WORKS
Labour Intensive Works is insert "appliacble” or "not applicable" to this project.

Where labour intensive work is specified in the Bill of Qualities and indicated by “LI” the contractor
must price for and include in rates. Contractors are expected to use their initiative to identify additional
activities that can be done labour-intensively to comply with the set minimum labour intensity target.
Allowance must be made for submitting monthly reports illustrating the value of the works executed
under Labour Intensive Works.

Failure by the contractor to achieve the specified value of the Labour Intensive Participation Goal as
stipulated within the Bills of quantities will result in a thirty percent (30%) penalty of the value of the
works not done by means of labour intensive methods, excluding VAT, unless the contractor can
prove to the Employer’s satisfaction that the non-achievement was beyond his/her control.

Employer’s objectives:
The employer’s objectives are to deliver public infrastructure using labour-intensive methods in
accordance with EPWP Guidelines.

Labour-intensive works:
Labour-intensive works shall be constructed/maintained using local workers who are temporarily
employed in terms of the scope of work. A thirty percent (30%) penalty of the value of the works will
be imposed on items where unauthorised use of plant was used to carry out work which was to be
done labour-intensively.

Labour-intensive competencies of supervisory and management staff;

Contractors shall only engage supervisory and management staff in labour-intensive works that have
completed the skills programme including Foremen/ Supervisors at NQF level 4 “National Certificate:
Supervision of Civil Engineering Construction Processes” and Site Agent/ Manager at NQF level 5
"Manage Labour-Intensive Construction Processes" or equivalent QCTO qualifications (See Appendix
C) at NQF outlined in Table 1

C3.7.71 GENERIC LABOUR-INTENSIVE SPECIFICATION

Should labour-intensive works be applicable to the contract the following Generic Labour-intensive
Specification (informed by SANS 1921-5, Construction and management requirements for works
contracts - Part 5: Earthworks) which covers activities which are to be performed by hand, should be
inserted in the Scope of Works without amendment or modification as set out below. (Delete item in
total if labour-intensive works are not applicable to the contract)

Contractors are referred to the Guidelines for the Implementation of Labour-intensive Infrastructure
Projects under the Expanded Publics Works Programme (EPWP) for the generic labour-intensive
specification applicable to the contract.

This specification establishes general requirements for activities which are to be executed by hand
involving the following:

e trenches having a depth of less than 1.5 metres

® stormwater drainage

. roads

. sidewalks and non-motorised transport infrastructure

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”. Page 12 of 19
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° water and sanitation

Precedence
Where this specification is in conflict with any other standard or specification referred to in the Scope
of Works to this Contract, the requirements of this specification shall prevail

Hand excavateable material

Hand excavateable material is:

a) granular materials:

i) whose consistency when profiled may in terms of table 2 be classified as very loose, loose, medium
dense, or dense; or

ii) where the material is a gravel having a maximum particle size of 10mm and contains no cobbles or
isolated boulders, no more than 15 blows of a dynamic cone penetrometer is required to penetrate
100mm;

b) cohesive materials:

i) whose consistency when profiled may in terms of table 2 be classified as very soft, soft, firm, stiff
and stiff / very stiff; or

ii} where the material is a gravel having a maximum particle size of 10mm and contains no cobbles or
isolated boulders, no more than 8 blows of a dynamic cone penetrometer is required to penetrate
100mm;

Note

1) A boulder is material with a particle size greater than 200mm, a cobble and gravel is material
between 60 and 200mm.

2) A dynamic cone penetrometer is an instrument used to measure the in-situ shear resistance of a
soil comprising a drop weight of approximately 10 kg which falls through a height of 400mm and drives
a cone having a maximum diameter of 20mm (cone angle of 60° with respect to the horizontal) into
the material being used.

Table 2: Consistency of materials when profiled
GRANULAR MATERIALS COHESIVE MATERIALS
CONSISTENCY | DESCRIPTION CONSISTENCY DESCRIPTION

Very loose Crumbles very easily Very soft Geological pick head can
when scraped with a easily be pushed in as far
geological pick. as the shaft of the handle.

Loose Small resistance to Soft Easily dented by thumb;
penetration by sharp sharp end of a geological
end of a geological pick can be pushed in 30-
pick. 40 mm; can be moulded

by fingers with some
pressure.

Medium dense Considerable Firm Indented by thumb with
resistance to effort; sharp end of
penetration by sharp geological pick can be
end of a geological | pushed in up to 10 mm;
pick. very difficult to mould with

fingers; can just be
penetrated with an
ordinary hand spade.

Dense Very high resistance Stiff Can be indented by
to penetration by the thumb-nail; slight
sharp end of a indentation produced by
geological pick; pushing geological pick
requires many blows point into soil; cannot be

[ __for excavation. moulded by fingers. |

Very dense High resistance to Very stiff Indented by thumb-nail
repeated blows of a with  difficulty;  slight |
geological pick. indentation produced by

blow of a geological pick
~ point.

Trench excavation
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All hand excavateable material in trenches having a depth of less than 1,5 metres shall be excavated
by hand.

Compaction of backfilling to trenches (areas not subject to traffic)

Backfilling to trenches shall be placed in layers of thickness (before compaction) not exceeding
100mm. Each layer shall be compacted using hand stampers;

a) to ninety percent (90%) Mod AASHTO;

b) such that in excess of 5 blows of a dynamic come penetrometer (DCP) is required to penetrate 100
mm of the backfill, provided that backfill does not comprise more than ten (10%) gravel of size less
than 10mm and contains no isolated boulders, or

c¢) such that the density of the compacted trench backfill is not less than that of the surrounding
undisturbed soil when tested comparatively with a DCP.

Excavation

All excavateable material including topsoil classified as hand excavateable shall be excavated by
hand. Harder material may be loosened by mechanical means prior to excavation by hand. Any
material which presents the possibility of danger or injury to workers shall not be excavated by hand.

Clearing and grubbing
Grass and bushes shall be cleared by hand.

Shaping
All shaping shall be undertaken by hand.

Loading
All loading shall be done by hand. Haulage equipment should be selected in a manner that allows

loading by hand to the greatest extent possible.

Haul
Excavation material shall be hauled to its point of placement by means of wheelbarrows where the
haul distance is not greater than 150m.

Offloading
All material, however transported, is to be off-loaded by hand, unless tipper-trucks are utilised for

haulage.

Spreading
All material shall be spread by hand.

Compaction
Small areas may be compacted by hand provided that the specified compaction is achieved.

Appropriate rollers should be used where higher (than can be achieved by hand) levels of compaction
are required or for large areas.

Grassing
All grassing shall be undertaking by sprigging, sodding, or seeding by hand.

Stone pitching and rubble concrete masonry

All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, must to be
collected, loaded, off loaded and placed by hand.

Sand and stone shall be hauled to its point of placement by means of wheelbarrows where the haul
distance is not greater than 150m.

Grout shall be mixed and placed by hand.

Manufactured Elements

Elements manufactured or supplied by the Contractor, such as manhole rings and cover slabs, precast
concrete planks and pipes, masonry units and edge beams shall not individually, have a mass of more
than 320kg. Where the mass of an element exceeds 55 kg, consideration should be given to the size
of the element relative to its total mass related to the number of workers who would be needed to lift
such mass

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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C3.8 Submission of Accrual Reports

The Contractor shall submit accrual reports to the client representative at the end of March and
September each year for the duration of the Service Contract period from the date of appointment up
to and including project closeout. This is to ensure that PMTE complies with the accounting framework
GRAP, which requires that PMTE disclose all its accruals as at the end of each reporting date.

C.3.9 Submission of Monthly Local Material Utilisation Report (Local Content)

The contractors shall be responsible for record keeping, documenting and submission of monthly local
material utilization report with supporting documentation to the Employer’s representative within 7
working days of the beginning of the successive month, in terms of DTI&C designated
industry/sector/sub-sector schedule as per the PA36 and Annexures C attached to the tender
document. The final percentage achievement to be reconciled upon completion of the project and
form part of the final account.

Failure by the contractors to achieve the specified percentage of local content per designated
industry/sector/sub-sector as listed will result in a thirty percent thirty percent (30%) penalty of the
value not achieved, excluding VAT, unless the contractor can prove to the Employer’s satisfaction that
the non-achievement was beyond his/her control. Allowance must be made for submitting monthly
reports illustrating the value of local material utilisation report.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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Examples of calculating CPGs and related penalties

CPGs values are based on the Tender Amount at the time of the award. Determining the actual values is .
based either on the Tender Amount including allowances and Vat or the Tender Amount at the time of award
excluding allowances and VAT, where Allowances include the following:

Provisional amounts

CPG allowances

Nominated and/or selected subcontractors

Contract price adjustment (Not provided for within the B of Q by NDPWI)
Contingency amounts (Not provided for within the B of Q by NDPWI)

CPG values in the CPG Bill of Quantities Section will be recalculated based on the “Tender Amount”
or the “Contract Amount” which ever applicable and the provisional amounts adjusted accordingly.
Sanctions (penalties) are applicable to all CPGs where the contractor fails to achieve the minimum
specified requirements, unless the contractor can prove to the Employer’s satisfaction that the non-
achievement was beyond his/her control. No penalties will be applied should the CPG value, based
on the original “Tender Amount” or the “Contract Amount”, has been achieved.

1.1 Targeted Local Building Material Manufacturers CPG

When applicable, the CPG is expressed as a percentage of the “Contract Amount”, i.e. the Tender Amount
at the time of award excluding allowances and VAT.

CPG calculation example:

“Tender Amount” = R150 Mil all inclusive of allowances and VAT

“Contract Amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)

CPG to be achieved = 5% as specified in the Scope of Works (PG01.1)

CPG target value = R130 Mil x 5% = R 6,5 Mil (Value of material to be purchased from local manufacturers,
excluding VAT)

Calculation of penalty:

Percentage penalty applicable = 10% as specified in the Scope of Works (PG01.1)
CPG target value = R6,5 Mil excluding VAT

CPG Achieved = R5,5 Mil (R1 Mil shortfall) excluding VAT

Penalty = R1 Mil x 10% = R100 000 excluding VAT

1.2 Targeted Local Building Material Suppliers CPG

When applicable, the CPG is expressed as a percentage of the “Contract Amount”, i.e. the Tender Amount
at the time of award excluding allowances and VAT.

CPG calculation example:

“Tender Amount” = R150 Mil all inclusive of allowances and VAT

“Contract Amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)
CPG to be achieved = 5% as specified in the Scope of Works (PG01.1)

CPG target value = R130 Mil x 5% = R 6,5 Mil (Value of material to be purchased from local suppliers,
excluding VAT)

Calculation of penalty:

Percentage penalty applicable = 20% as specified in the Scope of Works (PG01.1)
CPG target value = R6,5 Mil excluding VAT

CPG Achieved = R5,5 Mil (R1 Mil shortfall) excluding VAT

Penalty = R1 Mil x 20% = R200 000 excluding VAT

1.3 Targeted Local Labour Skills Development CPG

When applicable, the CPG is expressed as a percentage of the total number working days required to
complete the Works.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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CPG calculation example:

“Tender Amount” = R150 Mil all inclusive of allowances and VAT

“Contract amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)

Number of working days required to complete the Works based on the construction period = 600 days

CPG percentage participation to be achieved = 30% as specified in the Scope of Works (PG01.1)

Required number of working days training to be provided = 180 days (600 x 30%)

Calculation of penalty:
Payment reduction = R 5 000 per day for not providing training as specified in the Scope of Works (PG01.1)

CPG = 600 working days x 30% = 180 working days training o be provided
CPG Achieved = 160 days (20 days shortfall where no training was provided)
Penalty = 20 days x R5 000 payment reduction per day= R100 000 excluding VAT

1.4 Cidb BUILD Programme: Enterprise Development

When applicable, the Enterprise Development CPG expressed as a percentage of the “Contract amount” =
Tender amount at the time of award excluding allowances and VAT. Failure to achieve the minimum Targeted
Local Labour Skills Development CPG will result in a payment reduction of an amount specified in the Scope
of Works (PG01.1) per working day where training was not provided.

The monetary value of training to be provided is stipulated in the CPG BoQ section. The number of
beneficiaries to be trained is dependent on the “Contract Amount” as well the number of beneficiaries
appointed which will generally resort under the Grade 1 and 2 cidb categories. The provisional amount will
therefore be adjusted in terms of the “contract Amount”, the number of beneficiaries to be trained and the
actual cost for providing the training.

Part 1: Calculation of 5% CPG example:

“Tender Amount” = R150 Mil all inclusive of allowances and VAT

“Contract Amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)
CPG percentage participation to be achieved = 5% as specified in the Scope of Works (PG01.1)
CPG value = R6,5 Mil (Value of work to be subcontracted to emerging enterprises)

Calculation of penalty

Percentage penalty applicable = 30% as specified in the Scope of Works (PG01.1)

CPG Minimum 5% = R6,5 Mil

Achieved = R5,5 Mil (Only subcontracted work to the value of R5,5 Mil, i.e. R1 Mil shortfall)
Penalty = R1 Mil x 30% = R300 000 Excl. VAT

Part 2: Calculations in terms of training to be done:

The number of enterprises to be developed is subject to the contract amount and the apportionment of the
work as per Example 1 below.

Number of enterprises to be trained = 6 x 1 GB subcontractors

Total cost for training = R 1 660 000

Calculation of penalty

Total number of enterprises to be trained = 6

Total number trained = 4 (2 Shortfall)

Training cost per beneficiary = R1 660 000/ 6 = R 276 666,67 per beneficiary
Penalty = R 276 666,67 x 2 x 30% = R166 000 Excl. VAT

BIthmQ Description Unit Rate Quantity An;;;mt
5 Enterprise Development

5.1 Enterprise Development of Targeted Enterprise or JV partners

51.1 Appointment of training co-ordinator Per Quarter 45 000 8 360 000
51.2 Appointment of Mentor /Training Service provider Per Quarter 135 000 8 1080 000
5.1.3 gr?g:;rgzalysis and Enterprise Development Plan per Targeted No. 5000 6 30 000
51.4 Monitoring and Interim reporting per targeted enterprise Per Quarter 20 000 8 160 000
5.1.5 Project Completion report per Targeted Enterprise No. 5000 6 30 000

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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B of Q r 5 Amount
ltem Description Quantity )

Provisional Sum to be carried over to CPG bill of quantities 1 660 000
“Contract amount” Tender amount excl. allowances and VAT, 130 000 000
CPG Monetary value (5%) to be subcontracted to beneficiaries for

i 6 500 000
training

. Grade 1/2

No of enterprises based on the CPG value 6 GB/CEETC.
Contract period (months) 24

Note: Rates to be determined by PQS and adjusted to accepted quotation amounts

15 Cidb BUILD Programme: Skills Development (Principal contractor including subcontractors
and consultants)

When applicable, the contract skills development participation goals, expressed in Rand, shall be no less
than the “contract amount” multiplied by a percentage (%) factor for the applicable class of construction
works.

The monetary value of training to be provided is stipulated in the CPG BoQ section. The number of
beneficiaries to be trained is dependent on the “Contract Amount” as well the number of beneficiaries
appointed which will generally resort under the Grade 1 and 2 cidb categories. The provisional amount will
therefore be adjusted in terms of the “Contract Amount”, the number of beneficiaries to be trained from which
Method and the actual cost for providing the training.

CPG Calculation

Table 2: Contracting skills development goals for different classes of engineering and construction

works contracts
Source: cidb Standard for Developing Skills through Infrastructure Contracts as published in the Government Gazette Notice No. 43495
of 3 July 2020 (Page 7)

Class of construction works as identified in terms of Regulation 25 (3) of the Construction Construction skills

Industry Regulations 2004 development goal (CSDG)
(%)

Designation Description

CE Civil Engineering 0.25

CE and GB Civil engineering and General Building 0.375

EE Electrical Engineering works (buildings) 0.25

EP Electrical Engineering works (infrastructure) 0.25

GB General Building 0.5

ME Mechanical Engineering works 0.25

SB Specialist 0.25

“Contract amount” = Tender amount at the time of award excluding allowances and expenses, and VAT

Contractor CPG:
CPG calculation
“Contract amount” x factor from Table 3 above.

CPG calculation example:
“Tender Amount” = R150 Mil for GB, all inclusive of allowances and VAT

“Contract Amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)
Factor for GB = 0,5% (as per Table 2 above)
CPG in R value = R130 Mil x 0,5% = R650 000 i.e. total notional cost of training to amount to R650 000

Calculation of penalty:

Percentage penalty applicable = 30% as specified in the Scope of Works (PG01.1)
CPG value = R650 000

Achieved = R550 000 = R100 000 Shortfall

Penalty = R100 000 x 30% = R30 000 Excl. VAT

Calculations based on “Contract Amount” after bid award and appointment of beneficiaries
Actual CPG training requirement value after award upon selecting method/s of training and appointment of
beneficiaries = R676 000 (Table 4 below) and the provisional amount allowed for to be adjusted accordingly.
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The new monetary value of training required will then form the basis for determining penalties applicable. No
penalties will be applied should the CPG value, based on the “Contract Amount” be achieved.

Table 4: Notional cost recalculation upon appointment of beneficiaries.
Source: cidb Standard for Developing Skills through Infrastructure Contracts as published in the Government Gazette Notice No. 43495
of 3 July 2020 (Page 10)

Number of Ng;i(s):l Ia I Notional Total Notional

Skills Types learners Learner/ COS;I learner Cost over 12
Quarter year months Contract

Method 2: Workplace learning opportunities, with
unemployed TVET graduates 2 R23000 R92 000 R184 000
Method 3:
Candidacy for an unemployed learner with a 3-year
qualification 2 R61 500 R246 000 R492 000
Total 4 R676 000

Note: the required CPG will be recalculated based on the awarded Tender amount and “Contract Amount” once the beneficiaries have
been appointed and actual costs are known

Note: The notional cost of providing training opportunities will increase by CPI on an annual basis based on April CPI as published by
Stats SA. The rates will be adjusted as an adjustment to the provisional amounts should the rates increase after bid award or during the
construction period

1.6 National Youth Service Programme (NYS) CPG

When applicable, a separate NYS Bill of Quantities will be included in the tender documentation will indicate
the number of beneficiaries to be trained.

Calculation of penalty:

Payment reduction per person not trained as stipulated in the NYS Bill of Quantities = R 2 500 per person.
Total number of NYS Beneficiaries as stipulated in the NYS Bill of Quantities = 25

Total Number of NYS beneficiaries trained = 20 (shortfall of 5 beneficiaries)

Penalty = 5 x R2 500 = R12 500 Excl. VAT

1.7 Labour Intensive Works CPG

When applicable, the work to be done by way of Labour intensive methods are specified in the Bills of
Quantities with a “LI".

CPG calculation example:

“Tender Amount” = R150 Mil all inclusive of allowances and VAT

“Contract Amount” = R130 Mil (Tender Amount at the time of award excluding allowances and VAT)
CPG value = R10 Mil (Total value of labour-intensive works specified in the Bills of Quantities)

Calculation of penalty:

CPG value = R10 Mil

Percentage penalty applicable = 30% as specified in the PG01.1 Scope of Work
CPG Achieved = 9 Mil (R1 Mil shortfall)

Penalty = R1 Mil x 30% = R300 000 Excl. VAT
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CLUSTER 1: INSTALLATION OF GENERATORS PORT NOLLOTH &

Project title: KENHARDT: WCS 056549

Tender / Quotation no: | KIM 08/2023 Reference no: [ 19/2/4/2/2/2379/13

C2.1 Pricing Assumptions

C2.1.1 GENERAL
The Bill of Quantities forms part of the Contract Documents and must be read and priced in conjunction
with all the other documents comprising the Contract Documents, which include the Conditions of
Tender, Conditions of Contract, the Specifications (including the Project Specification) and the
Drawings.

C2.1.2 DESCRIPTION OF ITEMS IN THE SCHEDULE
The Bill of Quantities has been drawn up generally in accordance with Civil Engineering Quantities
1990 issued by the SA Institution of Civil Engineers.

The short descriptions of the items in the Bill of Quantities are for identification purposes only and the
measurement and payment clause of the Standardized Specifications and the Particular
Specifications, read together with the relevant clauses of the Project Specification and directives on
the drawings, set out what ancillary or associated work and activities are included in the rates for the
operations specified.

C2.1.3 QUANTITIES REFLECTED IN THE SCHEDULE
The quantities given in the Bill of Quantities are estimates only, and subject to remeasuring during the
execution of the work. The Contractor shall obtain the Engineer’s detailed instructions for all work
before ordering any materials or executing work or making arrangements for it.

The Works as finally completed in accordance with the Contract shall be measured and paid for as
specified in the Bill of Quantities and in accordance with the General and Special Conditions of
Contract, the Specifications and Project Specifications and the Drawings. Unless otherwise stated,
items are measured net in accordance with the Drawings, and no allowance has been made for waste.

The validity of the contract will in no way be affected by differences between the quantities in the Bill
of Quantities and the quantities finally certified for payment.

C2.1.4 PROVISIONAL SUMS
Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities, payment
for the work done under such items will be made in accordance with Clause 45 of the General
Conditions of Contract 2004. The Employer reserves the right, during the execution of the works, to
adjust the stated amounts upwards or downwards according to the work actually done under the item,
or the item may be omitted altogether, without affecting the validity of the Contract.

The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums inserted
in the “Amount” column of the Bill of Quantities and in the Summary of the Bill of Quantities unless
ordered or authorized in writing by the Employer before closure of tenders. Unauthorized changes
made by the Tenderer to provisional items in the Bill of Quantities, or to the provisional percentages
and sums in the Summary of the Bill of Quantities will lead to the disqualification of the Tenderer.

C2.1.5 PRICING OF THE BILL OF QUANTITIES

The bills of quantities / lump sum document forms part of and must be read and priced in
conjunction with all the other documents forming part of the contract documents, the Standard
Conditions of Tender, Conditions of Contract, Specifications, Drawings and all other relevant
documentation.

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive

prices to be paid by the Employer for the work described under the several items, and shall include
Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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full compensation for all cost and expenses that may be required in and for the completion and
maintenance during the defects liability period of all the work described and as shown on the drawings
as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and obligations
set forth or implied in the documents on which the Tender is based.

Each item shall be priced and extended to the “Total’ column by the Tenderer, with the exception of
the items for which only rates are required, or items which already have Prime Cost or Provisional
Sums affixed thereto. If the Contractor omits to price any items in the Bill of Quantities, then these
items will be considered to have a nil rate or price.

The Tenderer is required to check the Bills of Quantities and the numbers of the pages and should
any be found to be missing or in duplicate, or should any of the typing be indistinct, or any doubt of
obscurity arise as to the meaning of any description or particulars of any item, or if this Tender Enquiry
contains any obvious errors, then the Tenderer must immediately inform the Principal Agent and have
them rectified or explained in writing as the case may be. No liability whatsoever will be admitted by
reason of the Contractor having failed to comply with the foregoing instruction.

No alterations, erasures, omissions or additions is to be made in the text and/or conditions of these
Bills of Quantities. Should any such alterations, amendments, note/s or addition be made, the same
will not be recognized, but reading of these Bills of Quantities as originally prepared by the Quantity
Surveyor will be adhered to.

The contractor is cautioned that the use of any quantities appearing in these Bills of Quantities for the
purpose of ordering material, it is done at own risk and no liability whatsoever will be admitted by the
Employer or Quantity Surveyor for the correctness of such Quantities. Unless otherwise stated, items
are measured net in accordance with the drawings, and no allowance is made for waste.

The prices and rates to be inserted by the Tenderer in the Bills of Quantities shall be the full inclusive
prices to be paid by the Employer for the work described. Such prices and rates shall cover all costs
and expenses that may be required in and for the execution of the work described, and shall cover the
cost of all general risks, liabilities, and obligations set forth or implied in the documents on which the
tender is based, as well as overhead charges and profit. Market related prices shall be inserted as
these will be used as a basis for assessment of payment for additional work that may have to be
carried out. The Employer reserves the right to balance the Bill rates where deemed necessary within
the Tendered Amount.

A price or rate is to be entered against each item in the Bills of Quantities, whether the quantities are
stated or not. An item against which no rate is/are entered, or if anything other than a rate or a nil rate
(for example, a zero, a dash or the word “included” or abbreviations thereof) is entered against an
item, it will also be regarded as a nil rate having been entered against that item, i.e. that there is no
charge for that item. The Tenderer may be requested to clarify nil rates, or items regarded as having
nil rates; and the Employer may also perform a risk analysis with regard to the reasonableness of such
rates.

Should the full intent and meaning of any description not be clear, the bidder shall, before submission
of his tender, call for a written directive from the principal agent, failing which it shall be assumed that
the contractor has allowed in his pricing for materials and workmanship in terms of National Best
Practice.

All items for which terminology such as “inclusive” or “not applicable” have been added by the Tenderer
will be regarded as having a nil rate which shall be valid irrespective of any change in quantities during
the execution of the Contract.

The Tenderer shall fill in rates for all items where the words “rate only’ appear in the “Total” column.
“Rate Only” items have been included where:

(a) variations of specified components in the make-up of a pay item may be expected; and
{b) no work under the item is foreseen at tender stage but the possibility that such work may be
required is not excluded.

For '‘Rate Only” items no quantities are given in the “Quantity” column but the quoted rate shall apply
in the event of work under this item being required. The Tenderer shall however note that in terms of
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the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may
regard as unbalanced.

Descriptions in the Bills of Quantities are abbreviated and comply generally with those in the “PW 371"
and the principles contained in the latest version of the SANS 1200 in South Africa. It is the intention
that the abbreviated descriptions be fully described when read with the applicable measuring system
and the relevant preambles and/or specifications. However, should the full intent and meaning of any
description not be clear, the bidder shall, before submission of his tender, call for a written directive
from the principal agent, failing which it shall be assumed that the contractor has allowed in his pricing
for materials and workmanship in terms of National Best Practice.

The price quoted against each item of this Bills of Quantities shall cover the full inclusive cost of the
complete work to which it refers, as described in the Conditions of Contract and Specifications and as
shown on the Drawings and shall allow for labour, material, transporting, loading, storage, supervision,
commissioning, wastage, as well as the builders profit and attendance.

The Tenderer must ensure that he fully completes all columns of the Bill of Quantities including the
Final Summary. The fully priced bill of quantities must be submitted with the tender or The Final
Summary and the Section Summary pages MUST be returned with the tender document as indicated
the PA-03 Notice and Invitation to Tender / PA-04 Notice and Invitation for quotation.

The tenderers are to ensure that they have read and understood the project specifications included in
C3: Scope of Work. All the information provided in the Scope of Works form part of the work and
must be included in the rates.

“The Contractor shall be deemed to have inspected and examined the Site and its surroundings and
information available in connection therewith and to have satisfied himself before submitting his tender
(as far as is practicable) as to:

(a) the form and nature of the Site and its surroundings, including subsurface conditions,
(b) the hydrological and climatic conditions,

(c) the extent and nature of work and materials necessary for the execution and completion of the
Works,
(d) the means of access to the Site and the accommaodation he may require

and, in general, shall be deemed to have obtained all information (as far as is practicable) as to risks,
contingencies and all other circumstances which may influence or affect his Tender”

C2.1.6 VALUE ADDED TAX

The contract sum must include for Value Added Tax (VAT). All rates, provisional sums, etc. in the bills
of quantities / lump sum document shall be in Rands and cents and shall include all levies and taxes
(other than VAT). VAT will be added in the summary of the Bill of Quantities. The rates must however be
net (exclusive of VAT) with VAT calculated and added to the total value thereof in the Final Summary.

All rates and amounts quoted in the Bill of Quantities

C2.1.7 CORRECTION OF ENTRIES
Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly. The
correct figures must be entered above or adjacent to the deleted entry, and the alteration must be initialled
by the Tenderer.

C2.1.8 ARITHMETICAL ERRORS

Arithmetical errors found in the Bill of Quantities as a result of faulty multiplication of addition, will be
corrected by the Engineer at the tender evaluation stage, as set out in the Tender Data.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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C2.1.9 CONTRACT DOCUMENTS

The Tenderers are advised to examine the bills of quantities, drawings and specifications including all
other contract documents and make themselves thoroughly acquainted with the nature and requirements
of the work, as no claim for extra payment in this regard will be entertained. Should any parts of the
drawings not be clearly intelligible to the Tender, he must, before submitting his tender, obtain clarification
from the Principal Agent.

C2.1.10 UNITS OF MEASUREMENT

The units of measurement described in the Bill of Quantities are metric units for which the standard
international abbreviations are used. Non-standard abbreviations which may appear in the Bill of
Quantities are as follows:

No. = Number

% = Percent

Sum = Lump sum

PCsum = Prime cost sum
Provsum = Provisional sum

m3.km = Cubic metre - kilometre
Km-pas = kilometre - pass
mZ2.pass = square metre — pass

C2.1.11 TRADE NAMES

Tenderers attention is drawn to the fact that wherever trade names or references to any catalogue have
been made in these Bills of Quantities, it is purely to establish a standard for the required material. If use
is made of any other equally approved material in lieu of the prescribed trade name or catalogue, the
necessary price adjustments will be made.

C2.1.12 CONTRACT DOCUMENTS

The Tenderers are advised to examine the bills of quantities, drawings and specifications including all
other contract documents and make themselves thoroughly acquainted with the nature and requirements
of the work, as no claim for extra payment in this regard will be entertained. Should any parts of the
drawings not be clearly intelligible to the Tender, he must, before submitting his tender, obtain clarification
from the Principal Agent.

C2.1.13 PAYMENTS

Interim valuations and payments will be prepared on a monthly basis, all in terms of the conditions of
contract.

The contractor is to note that no payment will be made for materials stored off site and in the case of
materials being stored on site, payment will only be made for such materials on condition that they have
not been delivered to the site prematurely, a tax invoice and proof of payment (ownership) is submitted by
the Contractor.

C2.1.14 ACCOMMODATION ON SITE

It is imperative to note that no living quarters for construction workers on site will not be permitted for
the full duration of the contract unless otherwise stated in the contract data or permission be granted
by the Employer.

C2.1.15 LOCAL MATERIAL UTILISATION REPORT (LOCAL CONTENT)

Bidders to note that materials procured for the works should be from South African manufactures and
suppliers. Imported materials shall only be considered under exceptional circumstances, based on
compelling technical justifications, and subject to the approval by the NDPWI.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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The contractor shall achieve in the performance of this contract the prescribed local content
deliverables as listed in PA36 and annexures C thereto in the respective designated sectors as
published by Department Trade Industry and Competition (DTIC). The Service Provider shall submit
an accumulative monthly report to the Employer’s representative indicating the percentage targets
achieved which must be reconciled upon completion of the project and to form part of the final account.

The contractor shall be responsible for record keeping, documenting and submission of monthly local
material utilization report with supporting documentation to the Employer’s representative within 7
working days of the beginning of the successive month, in terms of DTI&C designated
industry/sector/sub-sector schedule as per the PA36 and Annexures C attached to the tender
document. The final percentage achievement to be reconciled upon completion of the project and form
part of the final account. Allowance must be made for submitting reports to the Employer's
Representative on a monthly basis in terms of monthly and accumulative targets achieved with audited
supporting documentation.

the final account.

C2.1.16 CONTRACT PARTICIPATION GOALS

The contractor shall achieve in the performance of this contract the following Contract Participation Goals
(CPGs) as indicated below:

Provision for pricing of compliance with the achieving the CPGs is made in the Contract Participation Goal
Section of the Bills of Quantities and it is explicitly pointed out that all requirements in respect of the
aforementioned are deemed to be priced thereunder and no additional claims in this regard shall be
entertained

Monthly progressive reports to be submitted to the Employer’s representative indicating the percentage
targets achieved which must be reconciled upon completion of the project and to form part of the final
account.

C2.1.161 MINIMUM TARGETED LOCAL BUILDING MATERIAL MANUFACTURERS CONTRACT
PARTICIPATION GOAL

Minimum Percentage Participation Goal Applicable Yes [_] No

Provision is made within the Contract Participation Goal section in the Bill of Quantities for the
Minimum Targeted Local Building Material Manufacturers CPG in the execution of this project as
described in PG-01.1 (EC) SCOPE OF WORKS C3.5.2. The contractor shall price his Profit and
Attendance, all inclusive of associated costs to the contractor for implementation. Allowance must be
made for submitting reports to the Employer’s Representative on a monthly basis in terms of monthly
and accumulative targets achieved with audited supporting documentation.

C2.1.16.2 MINIMUM TARGETED LOCAL BUILDING MATERIAL SUPPLIERS CONTRACT
PARTICIPATION GOAL

Minimum Percentage Participation Goal Applicable Yes [ | No

Provision is made within the Contract Participation Goal section in the Bill of Quantities for the
Minimum Targeted Local Building Material Suppliers CPG in the execution of this project as described
in PG-01.1 (EC) SCOPE OF WORKS C3.5.3. The contractor shall price his Profit and Attendance, all
inclusive of associated costs to the contractor for implementation. Allowance must be made for
submitting reports to the Employer’s Representative on a monthly basis in terms of monthly and
accumulative targets achieved with audited supporting documentation.

Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
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C2.1.16.3 MINIMUM TARGETED LOCAL LABOUR CONTRACT PARTICIPATION GOAL

Minimum Percentage Participation Goal Applicable Yes [ ] No [X

Provision is made within the Contract Participation Goal section in the Bill of Quantities for the
Minimum Targeted Local Labour CPG in the execution of this project as described in PG-01.1 (EC)
SCOPE OF WORKS C3.5.4. The contractor shall price his Profit and Attendance, all inclusive of
associated costs to the contractor for implementation. Allowance must be made for submitting reports
to the Employer’s Representative on a monthly basis in terms of monthly and accumulative targets
achieved with audited supporting documentation.

C2.1.16.4 MINIMUM TARGETED ENTERPRISE DEVELOPMENT: CONTRACT PARTICIPATION
GOALS (CPG)

Minimum Percentage Participation Goal Applicable Yes [ ] No

A provisional amount has been allowed for within the Contract Participation Goal section in the Bill of
Quantities for the Minimum Targeted Enterprise Development CPG in the execution of this project as
described in PG-01.1 (EC) SCOPE OF WORKS C3.5.5. The provisional amount allowed is for the
appointment of training coordinator, mentor, training service providers and training of the beneficiary
enterprises.

The contractor shall price his Profit and Attendance, all inclusive of associated costs to the contractor
for implementation. Aliowance must be made for submitting reports to the Employer’s Representative
on a monthly basis in terms of monthly and accumulative targets achieved with audited supporting
documentation.

The contractor shall complete a separate bill of guantities upon the award of the project and
identification of the respective beneficiaries and the appointment of the training coordinator, mentor,
training service providers of which the cost will be offset against the provisional amount allowed in the
Bills of Quantities.

C2.1.16.5 MINIMUM TARGETED TARGETED CONTRACT SKILLS DEVELOPMENT GOALS
(CSDG)

Minimum Percentage Participation Goal Applicable Yes [ ] No

A provisional amount has been allowed for within the Contract Participation Goal section in the Bill of
Quantities for the Minimum Targeted Skills Development CPG in the execution of this project as
described in PG-01.1 (EC) SCOPE OF WORKS C3.5.6. The provisional amount allowed is for:

¢ stipends payable to the beneficiaries

o appointment of training coordinator

e appointment of mentor (where applicable)
e appointment of training service providers

o other additional costs as per table 3 of the Standard

The contractor shall price his Profit and Attendance (all inclusive of associated costs to the contractor
for implementation and reporting), based on the provisional amount in the Contract Participation Goal
section in the Bill of Quantities. The contractor shall complete a separate bill of quantities upon the
award of the project and identification of the respective beneficiaries. The CPG value to be achieved
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will be based on the actual contract amount which will be offset against the provisional amount allowed
for within the Contract Participation Goal section in the Bill of Quantities.

Allowance must be made for submitting reports to the Employer’'s Representative on a monthly basis
in terms of monthly and accumulative targets achieved with audited supporting documentation.

Payment

The contractor shall upon the appointment of beneficiaries, provide a breakdown of all the associated
costs. The contractor shall provide a payment schedule as to how the CPG costs will be claimed
against for inclusion in the monthly payment certificates.

(a) Payment to the contractor to accommodate Part/Full Occupational gualification and Trade
qualifications;

Should the contractor select Part/Full Occupational qualification and Trade qualifications learners,
then the employer shall make provision for payment to the contractor as indicated in Table 3 of
the Standard.

The contract skills participation goal, expressed in Rand, shall not be less than the contract amount
multiplied by a percentage (%) factor given in Table 2 in the Standard for the applicable class of
construction works. Should the contractor select Part/Full Occupational qualification and Trade
qualifications learners, then the employer shall make provision for payment to the contractor as
indicated in Table 3 of the Standard.

No provision for an additional payment item for the payment of the supervisor and/or mentors for
the provision of training as provided for in the Contract Participation Goal section in the Bill of
Quantities for the training of part/full time occupational learners and/or trade qualification learners.
The associated cost is deemed to be included in general supervision on site.

The contractor shall complete a separate bill of quantities upon award, indicating the type and
number of beneficiaries as well as the associated Notional Cost of Training to be provided, on
which payment will be based.

(b) Payment to the contractor to accommodate Work Intecrated Learners and Candidates for
professional registration;

Shouid the contractor select Work Integrated Learners and/or Candidates for professional
registration, then the employer shall make provision for payment to the contractor as indicated in
Table 3 of the Standard.

Provisional amounts have been included in the Contract Participation Goal section in the Bill of
Quantities for the training of Work Integrated Learners and Candidates for professional
registration. The contractor shall price his Profit and Attendance (all inclusive of associated costs
to the contractor for implementation and reporting), based on the provisional amount in the
Contract Participation Goal section in the Bill of Quantities.

The contractor shall complete a separate bill of quantities upon award, indicating the type and
number of beneficiaries as well as the associated Notional Cost of Training to be provided, on
which payment will be based.

The CPG value to be achieved will be based on the contract amount as defined by the Standard,
which will be offset against the provisional amount allowed for within the Contract Participation
Goal section in the Bill of Quantities.

The contractor shall apportion the cost of accommodating work integrated learners (P1 and P2
learners) and candidates for professional registration by using Table 3 in the Standard and this
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cost will be used to determine the Rand value and will be used in determining the contract
participation goal in the Bills of Quantities.

Table 3: Notional Cost of Training; Headcount

Provision for

) . Provisions
Type of Training stipends Provisions for Total costs
N (Unemployed for ot
Opportunity learners mentorshi additional Unemployed | Employed
p costs”* learners learners
only)
Method 1
Occupational qualification R7 000 RO R9 000 R16 000 R9 000
Method 2
TVET College graduates R14 000 RO R9 000 R23 000 N/A
Apprenticeship R14 000 RO R12 000 R26 000 R12 000
Method 3
P1 and P2 learners R24 000 R20 000 R4 500 R48 500 N/A
Method 4
g;‘:g::‘es with a 3 year R37 000 R20 000 R4 500 R61500 | R20000
Candidates with 4 year
qualification R47 000 R20 000 R4 500 R71 500 R20 000

Note: The notional cost of providing training opportunities will increase by CP! on an annual basis based on April CPI.
Should the rates increase after bid award or during construction the rates will be adjusted as a remeasureable item.

Example: Training Target Calculation for a R65,7m GB contract

Contract amount R65 700 000
Contract duration 12 Months
CSDG 0,50%

Minimum CSDG target 0,50% x R65 700 000 = R328 500 (Minimum requirement)

Notional Notional Total Notional
Skills Tvpes Number of Cost/ cost/learner/year Cost m?ero 12
yp learners Learner/

Quarter months Contract
Method 2:
Workplace learning 1 R23 000 R92 000 R92 000
opportunities, with
unemployed TVET graduates
Method 3:
Candidacy for an unemployed
lbamer with a 3-year 1 R61 500 R246 000 R246 000
qualification
Total 2 R338 000

C2.1.16.6 NATIONAL YOUTH SERVICE TRAINING AND DEVELOPMENT PROGRAMME
National Youth Service Training and Development Programme Applicable Yes [ ] No [X

The programme shall be implemented in terms of the Implementation of the National Youth Service
Programme under the Expanded Public Works (EPWP) and shall be priced in the CPG section of the
Bills of Quantities.

Provision has been made within the Contract Participation Goal section in the Bill of Quantities for the
National Youth Service Training and Development Programme CPG in the execution of this project as
described in PG-01.1 (EC) SCOPE OF WORKS C3.5.7. The contractor to price all elements of this
section and allowance must be made for submitting monthly reports in the prescribed manner as per
examples of reports bound in the specification document.
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C21.16.7 LABOUR-INTENSIVE WORKS

Labour Intensive Works Applicable Yes ] No [X

Where labour intensive work is specified in the Bill of Qualities and indicated by “LI" the contractor
must price for and include in rates. Contractors are expected to use their initiative to identify additional
activities that can be done labour-intensively to comply with the set minimum labour intensity target.
Allowance must be made for submitting monthly reports illustrating the value of the works executed
under Labour Intensive Works.

C2.2 Submission of Accrual Reports

The Contractor shall submit accrual reports to the client representative at the end of March and
September each year for the duration of the Service Contract period from the date of appointment up
to and including project closeout. This is to ensure that PMTE complies with the accounting framework
GRAP, which requires that PMTE disclose all its accruals as at the end of each reporting date.
Allowance must be made for submitting reports to the Employer’'s Representative on a monthly basis
in terms of monthly and accumulative targets achieved with audited supporting documentation.

C2.3. Submission of Monthly Local Material Utilisation Report (Local Content)

The contractors shall be responsible for record keeping, documenting and submission of monthly local
material utilization report with supporting documentation to the Employer’s representative within 7
working days of the beginning of the successive month, in terms of DTI&C designated
industry/sector/sub-sector schedule as per the PA36 and Annexures C attached to the tender
document. The final percentage achievement to be reconciled upon completion of the project and form
part of the final account. Allowance must be made for submitting monthly reports illustrating the value
of local material utilisation report.
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