Quotation No.PTQ25 559
WCS no. 052356

‘é‘."éa

Department:
Public Works and Infrastructure

REPUBLIC OF SOUTH AFRICA

Private Bag X229 Pretoria Central 0001

QUOTATION DOCUMENT

INVITATION TO SUBMIT A QUOTATION FOR PROFESSIONAL SERVICES:

STRUCTURAL ENGINEERING SERVICES

FOR THE PROJECT
PRETORIA ARCADIA INSTALLATION OF FACILITIES FOR PEOPLE WITH

DISABILITIES IN AGRICULTURE PLACE - STEVE BIKO STREET FOR THE
DEPARTMENT OF AGRICULTURE, FORESTRY & FISHERIES

WCS: 052356
REFERENCE NO:

QUOTATION NO: PTQ25/559

14 APRIL 2026

Name Of teNAEIEY: ...t ean e eeaneanennns

ISSUED BY:
THE DIRECTOR-GENERAL
DEPARTMENT OF PUBLIC WORKS & INFRASTRUCTURE

Effective date: 21 July 2023 Version 8.0 STRUCTL ENG quotation



Quotation No.PTQ25 559
WCS no. 052356

CONTENTS Page
The Quotation
T1: QUOTATION PROCEDURES
T1.1 Notice and Invitation to Quote i 3
T1.2 Tender Data ..o e e 3
T2: RETURNABLE DOCUMENTS
T2.1 Listof Returnable Documents ..o i, ?
T2.2 Returnable Schedules ... i ?
The Contract
C1: AGREEMENT AND CONTRACT DATA
C1.1 Form of Offerand Acceptance ..........cccooiiiiiiiiiiiiiiiiiiee e, ?
C1.2 C0oNntract Data ....oooii ?
C2: PRICING DATA
C2.1 Pricing ASSUMPLIONS ..o ?
C2.2 Activity Schedule ... ?

C3: SCOPE OF SERVICES
C3  Scope of SEIVICES oo ?

C4: SITE INFORMATION
C4 Site Information oo ?

Annexure
A BOARD NOTICE 783 OF 2025 ENGINEERING PROFESSION ACT. GUIDELINE OF
SCOPE OF SERVICES AND PROFESSIONAL FEES.



T1:

T1.1

T1.1.1

T1.1.2

T1.1.3

T.1.4

T1.1.5

T1.1.6

A7

Quotation No.PTQ25 559
WCS no. 052356

QUOTATION PROCEDURES
Notice and Invitation to Quote

The words “quote” or “quotation”, “tender” and “bid” in this document or any documents referred
to in this document are interchangeable and are deemed to have the same meaning, similarly the
words “tenderer”, “quoting Service Provider” and “tendering Service Provider” are interchangeable
and are deemed to have the same meaning. Unless inconsistent with the context, the masculine
gender includes the feminine and neuter genders and vice versa, and the singular includes the
plural and vice versa. In this document, words and expressions signified in the text by the use of
capital initial letters, shall have the meanings defined in the Standard Professional Services
Contract except where the context otherwise requires.

The Government of the Republic of South Africa in its Department of Public Works invites
quotations from Service Providers nominated from its professional service supplier register for the
provision of STRUCTURAL ENGINEERING SERVICES as further fully described in C3 Scope of
Services hereof.

Collection of Tender Documents

] Bid documents are available for free download on e-Tender portal www.etenders.gov.za

X Alternatively; Bid documents may be collected during working hours at the following address
Physical address: AVN Building ground floor room G09
251 Cnr Nana Sita & Thabo Sehume
Pretoria Central

Tender documents may be collected on working days between 07:30 and 12:45 and between
13:30 and 15:30. A non-refundable deposit of R0.00 is payable, in cash only, on collection of the
tender documents.

Queries relating to these documents may be addressed to the Employer's authorised and
designated representative who is the departmental project manager:

Mr Joel Nkuna

Tel no: 012 310 5008
Cell no:

Fax:

Physical address: AVN Building ground floor room G09
251 Cnr Nana Sita & Thabo Sehume
Pretoria Central

Postal address: Private Bag X229
Pretoria Central
0001

Nominated Service Providers will obtain possession of the quotation document in the most
feasible manner determined by the departmental project manager and may include hand
delivery, postal system or facsimile.

The closing time for receipt of quotations is 11:00 on 20 APRIL 2026. Telephonic, facsimile,
electronic and late quotations will not be accepted.

Requirements for sealing, addressing, delivery, opening and assessment of quotations are stated
in T1.2 Tender Data.
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T1.2 Tender Data
T1.2.1 Standard Conditions of Tender

The conditions of tender are the Standard Conditions of Tender as contained in Annexure C of
the Construction Industry Development Board Standard for Uniformity in Engineering and
Construction Works Contracts as per Government Notice No. 423 published in Government
Gazette No. 42622 of 8 August 2019 and as amended from time to time.
The Standard Conditions of Tender is not included in this tender document. Tenderers must
obtain it on the CIDB's Website at:
http.//www.cidb.org.za/procurement/procurement_toolbox/cidb_pub/default.aspx
The Standard Conditions of Tender make several references to the Tender Data for details that
apply specifically to this tender. The Tender Data shall have precedence in the interpretation of
any ambiguity or inconsistency between it and the Standard Conditions of Tender.
Each item of data given below is cross-referenced to the clauses marked [C] in the Standard
Conditions of Tender to which it mainly applies.
By submitting a tender in response to T1.1 Notice and Invitation to Tender above, the tenderer
binds himself to a pactum de contrahendo (contract aimed at conclusion of another contract), the
terms of which are contained in the Standard Conditions of Tender and T1.2 Tender Data.

Clause

number

[C.1.1] The Employer is the Government of the Republic of South Africa in its Department of Public

Works & Infrastructure.
[C.1.2] For this Contract the single volume approach is adopted.

This procurement document has been formatted and compiled under the headings for a single
volume approach as contained in table 5 of the CIDB’s “Standard for Uniformity in Construction
Procurement.”

The tendering Service Provider's attention is specifically drawn to the T2 Returnable Documents
identified in the T2.1 List of Returnable Documents and in the T2.2 Returnable Schedules. The
Returnable Documents must be obtained and the Returnable Schedules must be completed by a
tenderer when submitting a tender. The tenderer must complete these documents, including the
“Offer’document in C1.1 Form of Offerand Acceptance, and deliver his tender back to the Employer
bound as it was received.

The tender document, issued by the Employer, comprises the following separate identifiable
documents collectively forming the “Tender Document in a single volume”:

The Quotation

T1: Quotation Procedures
T1.1 Notice and Invitation to Tender
T1.2 Tender Data

T2: Returnable Documents
T2.1 List of Returnable Documents
T2.2 Returnable Schedules

The Contract

C1: Agreement and Contract Data
C1.1 Form of Offer and Acceptance
C1.2 Contract Data

C2: Pricing Data
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C2.1 Pricing Assumptions
C2.2 Activity Schedule

C3: Scope of Services

C4: Site Information

[C.1.4] The Employer’'s agent for the purpose of this tenderis deemed to be the authorised and designated
representative of the Employer, who will be the departmental project manager as noted in T1.1.6
Notice and Invitation to Tender.

[C.2.1] Quotations will only be considered for acceptance if (i.e. will only be regarded as responsive

if):

1. The tendering Service Provider is a structural engineering business undertaking, which is
under the fulltime supervision of a registered professional structural engineer or a registered
professional structural engineering technologist who are registered in terms of the
Engineering Profession Act, 2000 (Act no 46 of 2000), and who will hereafter be referred to
as registered principals of the business undertaking,

Or

The tendering Service Provider is a multidisciplinary professional practice, that also practices
structural engineering work, which structural engineering division/sectionis under fulltime direct
supervision of a registered professional structural engineer or a registered professional
structural engineering technologist, as determined by any of the relevant professional Councils
where applicable for cases pertaining to multi-disciplinary practices/business undertakings, in
their respective Codes of Professional Conduct, in terms of number, shareholding and voting
power who are registered correspondingly in terms of the

Architectural Profession Act, 2000 (Act no 44 of 2000),

Landscape Architectural Profession Act, 2000 (Act no 45 of 2000),

Engineering Profession Act, 2000 (Act no 46 of 2000),

Project and Construction Management Professions Act, 2000 (Act no 48 of 2000) and/or

Quantity Surveying Profession Act, 2000 (Act no 49 of 2000),
and who will hereafter be referred to as registered principals of the practices.

For engineering services in a multidisciplinary professional practice the minimum requirement
is forthe engineering division/section to be under fulltime direct supervision of a registered
professional structural engineer or a registered professional structural engineering
technologist who is/are registered in terms of the Engineering Profession Act, 2000 (Act no 46
of 2000), and who will hereafter be referred to as registered principals of the business
undertaking. Note that the engineering council South Africa (ECSA) does not require
ownership but only fulltime direct supervision by registered engineer;

2. Copies of certificates or other documentation clearly proving current professional registration
with the relevant council, including registration numbers, of the registered principals
mentioned in 1 above are included with the tender as part of the returnable documentation.

Where applicable and in order to determine that the bidder is indeed a multidisciplinary
professional practice, copies of certificates or other documentation clearly providing current
professional registration with the relevant council, including registration numbers of the
director(s) based in South Africa of the legal entity mentioned in 1 above as prescribed by the
respective discipline Councils are to be included with the tender as part of the returnable
documentation. Two or more professional disciplines would qualify as a multidisciplinary
professional practice;

3. The information, required in respect of 1 and 2 above, has been provided for all Service
Providers tendering in consortium or joint venture;

4. All registered professional civil engineers and registered professional civil engineering
technologists, of whom the same documentation as in 2 above has been included in the
tender, of the tendering Service Provider has been listed in C1.2.3, clause 7.1.2 Key Persons;
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[The Employer retains the right to verify current professional registration required in terms of
2, 3 and 4 above with the relevant council as part of the tender evaluation process. In the
event of any such person not currently being registered with the relevant council, it will
render the tender as unacceptable (i.e. non-responsive) and excluded from further
consideration.]

5. All Returnable Documents mentioned in T2: Returnable Documents (T2.1 List of Returnable
Documents and T2.2 Returnable Schedules) have been included in the quotation;
6. Method to be used to calculate points for specific goals
6.1 For procurement transaction with rand value greater than R2 000.00 and up to R1
Million (Inclusive of all applicable taxes) the specific goals listed in table 1 below
are applicable.
Serial | Specific Goals Preference Documentation to be submitted
No Points Allocated | by bidders to validate their
out of 20 claim
1. An EME or QSE which is at 10 e SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn
people (Mandatory) Affidavit where applicable.
2. Located in a specific Local 2 e Official Municipal Rates
Municipality or District Statement which is in the
Municipality or Metro or name of the bidder.
Province area for work to be Or
done or services to be e Any account or statement
rendered in that area which is in the name of the
(Mandatory) bidder.
Or
e Permission To Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.
Or
e Lease Agreement which is
in the name of the bidder.
3. An EME or QSE which is at 4 e SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn
women (Mandatory) Affidavit where applicable.
4. An EME or QSE which is at 2 e SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn
people with disability Affidavit where applicable.
(Mandatory) and
e Medical Certificate
indicating that the disability
is permanent.
Or
e South African Social
Security Agency (SASSA)
Registration indicating that
the disability is permanent.
Or
e National Council for
Persons with Physical
Disability in South Africa
registration (NCPPDSA).
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An EME or QSE which is at
least 51% owned by black
youth (Mandatory)

o ID Copy and SANAS
Accredited BBBEE
Certificate or Sworn
Affidavit where
applicable.

6.2 _For procurement transaction with rand value greater than R1 Million and up to R50
Million (Inclusive of all applicable taxes) the specific goals listed below are applicable.

which is at least 51% owned
by black youth (Mandatory)

Seri | Specific Goals Preference Documentation to be submitted

al Points Allocated | by bidders to validate their

No out of 20 claim

1. An EME or QSE or any entity 10 e SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black people (Mandatory) where applicable.

2. Located in a specific Local 2 e Official Municipal Rates
Municipality or District Statement which is in the
Municipality or Metro or name of the bidder.

Province area for work to be Or
done or services to be e Any account or statement
rendered in that area which is in the name of the
(Mandatory) bidder.
Or
e Permission To Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.
Or
e Lease Agreement which is in
the name of the bidder.

3. An EME or QSE or any entity 4 e SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black women (Mandatory) where applicable.

4. An EME or QSE or any entity 2 e SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black people with disability where applicable.
(Mandatory) and

e Medical Certificate indicating
that the disability is
permanent.

Or

e South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

National Council for Persons with

Physical Disability in South Africa

registration (NCPPDSA).

5. An EME or QSE or any entity 2 e ID Copy and SANAS

Accredited BBBEE Certificate
or Sworn Affidavit where
applicable.
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6.3 For procurement transaction with rand value greater than R50 Million (Inclusive of all

applicable taxes) the specific goals listed below are applicable.

Serial | Specific Goals Preference Documentation to be submitted by
No Points Allocated | bidders to validate their claim
out of 10

1. An EME or QSE or any entity 4 o SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black people (Mandatory) where applicable.

2. Located in a specific Local 2 e Official Municipal Rates
Municipality or District Statement which is in the
Municipality or Metro or name of the bidder.

Province area for work to be Or
done or services to be e Any account or statement
rendered in that area which is in the name of the
(Mandatory) bidder.
Or
e Permission To Occupy from
local chief in case of rural
areas (PTO) which is in the
name of the bidder.
Or
e Lease Agreement which is in
the name of the bidder.

3. An EME or QSE or any entity 2 o SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit
by black women (mandatory) where applicable.

4. | An EME or QSE which is at 2 o SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit
people with disability where applicable.
(Mandatory) and

e Medical Certificate indicating
that the disability is
permanent.

Or

e South African Social Security
Agency (SASSA) Registration
indicating that the disability is
permanent.

Or

e National Council for Persons
with Physical Disability in
South Africa registration
(NCPPDSA).

OR
o e ID Copy and SANAS

5.0 | An EME or QSE which is at Accredited BBBEE Certificate
least 51% owned by black or Sworn Affidavit where
youth (Mandatory applicable.

NB. (The use of this goal is
mandatory however the BSC
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must select either one of the
two and not both)

Black people mean Africans, Coloureds and Indians, who - (a) are citizens of the Republic of South Africa by birth or
descent; or (b) became citizens of the Republic of South Africa by naturalisation - (i) before 27 April 1994;or (ii) on or after

27 April 1994 and whowould have been entitled to acquire citizenship by naturalisation prior to that date. (BRoAD-BASD
BLACK ECONOMIC EMPOWERMENT ACT No 25899, 2003 of 9 JANUARY 2004).

7. Functionality criteria
Assessing this tender in terms of Functionality is not applicable

Functionality will be applied to test the capability and capacity of the tenderer, such criteria are
used to establish minimum requirements where after bids will be evaluated solely on the basis
of price and preference. Failure to meet minimum functionality score will result in the tenderer
being disqualified.

When applicable:

(@) The tendering Service Provider has provided the required information/documentation to
enable an evaluation panel to perform functionality as described in 6.2(b) and upon
scoring, arisk assessment as described in 6.2(c) hereafter and referred to in T2.1 — sub
paragraph 3;

(b) Tender offers are judged by an evaluation panel in terms of functionality, which
functionality will be evaluated against the following criteria on a scoring system of 1 to
5, weighted as indicated:

Functionality criteria:" We'ght'f]g
factor:
Total 100 Points

(Weightings will be multiplied by the scores allocated during the evaluation process to arrive
at the total functionality points)

Minimum functionality score to qualify for further evaluation:

' The points allocated to each functionality criterion should not be generic but should be determined separately for each tender on a
case by case basis.
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Tenderers who fail to achieve the minimum functionality score will render the tender as
unacceptable and will be excluded from further consideration

(c) Risk assessment in terms of Risk to the Employer

Tender offers are judged by an evaluation panel in terms of risk to the Employer. Such risk
will be evaluated against technical and commercial risk criteria listed below. Such risk will be
evaluated against the criteria listed below. Each criterion carries the same weight / importance
and will be evaluated individually by the Bid Evaluation Committee appointed on the project.
An assessment of unacceptable risk on any single criterion will constitute unacceptable risk for
the award as a whole, resulting in the tender to be disqualified and removed from further
consideration.

In order for the evaluation reports to be prepared by the Bid Evaluation Committee, the
Tenderer is obliged to provide comprehensive information on form DPW-09 (PSB). Failure to
complete the said form will cause the tender to be declared non-responsive and removed from
any further consideration. Information provided in the returnable documentation must be
provided in sufficient detail to enable the evaluation panel to evaluate the risk criteria set out
below.

The Employer reserves the right to request further clarification, elucidation, additional
documentation / information, etc. as may be required to evaluate the tender. The afore-
mentioned can also entail that the persons, named in the schedule of Key Persons (C1.2.3
Data provided by the Service Provider, clause 7.1.2), be invited to an interview.

The information must be provided by the Tenderer within the stipulated time as determined by
the Bid Evaluation Committee, failing which the tender offer will mutatis mutandis be declared
non-responsive.

The risk criteria are as follows:

Technical risks:

Criterion 1: Experience on comparable projects during the past 5 years.

The tendering Service Provider's experience on comparable projects during the past 5 years.
The number of current and previous comparable projects performed by the Tenderer as per
the evaluation report prepared by the Bid Evaluation Committee, based on its research and
inspection of a representative sample of the Tenderer's current and previous work as reflected
on form DPW-09 (PSB), as well as, if necessary, of any additional work executed by the
Tenderer, not reflected on form DPW-09 (PSB).

Aspects to be regarded as “comparable” includes (but may be extended according to
circumstances): size of projects (measured against monetary value orother project quantifying
parameters), nature of projects (building, engineering, high/low rise, etc.), locality/area of
execution (site-specific influences, knowledge of local conditions, etc.), complexity of project,
projects for similar client department irrespective of end purpose of buildings/facilities created
orin progress of being created and time scales of projects (normal, fast track, etc.) and stage
of its/their development.

[An opinion will be formed by each of the members of an evaluation panel according to his/her
assessment of the experience and performance of the tendering Service Provider from
information submitted with the tender (in written-, report- and/or brochure format), and upon
further investigations/reference checks that may be performed, for which purpose the
tendering Service Provider must include names and contact particulars of present and
previous Employers to whom services are/were rendered. The Employer retains the right to
contact references not mentioned by the tendering Service Provider. Members of the
evaluation panel will discuss their respective risk perceptions in order to reach consensus,
failing which the specific risk will be put to the vote. No risk assessment will be performed

10
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for this criterion in the absence of relevant information with the tender and will therefore
render the quotation as unacceptable and will be excluded from further consideration. ]

Criterion 2: Contractual commitment and quality of performance on comparable
projects during the past 5 years.

Adherence to contractual commitments and quality of performance of comparable current and
previous projects performed by the Tenderer on comparable projects during the past 5 years
as per the evaluation report prepared by the Bid Evaluation Committee, based on its research
and inspection of a representative sample of the Tenderer's current and previous work as
reflected on form DPW-09 (PSB), as well as, if necessary, of any additional work executed by
the Tenderer, not reflected on form DPW-09 (PSB).

Aspects to be considered include but not limited to time management & programming, quality
of detailed designs, extent of variations to scope due to shortcomings in original designs,
compliance to relevant regulations, personnel resources & technical experience of
representatives, turnover in representatives, decision making & problem solving skills,
promptness and quality of contract administration in terms of reporting and issuing contract
documents, attending site meetings, scope management, leadership and accountability,
conformance to specification and quality compliance, risk Identification and mitigation, all with
respect to specific aspects of the project / comparable projects and the project tendered for.

[An opinion will be formed by each of the members of an evaluation panel according to his/her
assessment of the experience and performance of the tendering Service Provider from
information submitted with the tender (in written-, report- and/or brochure format), and upon
further investigations/reference checks that may be performed, for which purpose the
tendering Service Provider must include names and contact particulars of present and
previous Employers to whom services are/were rendered. The Employer retains the right to
contact references not mentioned by the tendering Service Provider. Members of the
evaluation panel will discuss their respective risk perceptions in order to reach consensus,
failing which the specific risk will be put to the vote. No risk assessment will be performed
for this criterion in the absence of relevant information with the tender and will therefore
render the quotation as unacceptable and will be excluded from further consideration. ]

Criterion 3: Suitably qualified and appropriately experienced human resources

Allocation of suitably qualified and appropriately experienced human resources, both in
respect of principals and/or other staff (professional, technical and/or administrative) of the
tendering Service Providerto the project, as described in the schedule of Key Persons in terms
of clause 7.1.2 of the General Conditions of Contract, as proof that the tendering Service
Provider will be able to react/respond appropriately to the Services required herein. The
Company Organogram with CV’s and certified ID’s of all principals and employed workforce
as well as proof of Professional Registration will be verified. Current and future workload of
the tenderer in relation to capacity and capability will also be considered. The tenderer should
demonstrate that he or she possesses the necessary professional and technical qualifications,
and professional and technical competence in relation to the scope of work and service to be
rendered.

[An opinion will be formed by each of the members of an evaluation panel according to his/her
assessment of the qualifications and experience of the human resources allocated to the
project in terms of the Key Persons (C1.2.3 Data provided by the Service Provider, clause
7.1.2), from information contained in curriculum/curricula vitae submitted with the tender.
Members of the evaluation panel will discuss their respective risk perceptionsin order to reach
consensus, failing which the specific risk will be put to the vote. No risk assessment will be
performed for this criterion in the absence of relevant information / curricula vitae with
the quotation and will therefore render the tender as unacceptable and will be excluded
from further consideration.]

11
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Criterion 4: Proof of Professional Indemnity Insurance

Confirmation of the required level of professional indemnity insurance specified in terms of
Contract Data clause 5.4.1 (C1.2.3 Data provided by the Service Provider).

[If confirmation/proof of professional indemnity insurance is not duly confirmed in C1.2.3 Data
provided by the Service Provider, the risk to Employer will be regarded as unacceptable and
render the tender unacceptable ongrounds of notbeing to specification. The Employer retains
the right to request documentary proof of such insurance as part of the tender evaluation
process. Unconfirmed professional indemnity insurance will render the quotation as
unacceptable in terms of risk to the Employer and will be excluded from further
consideration.]

Criterion 5: Attendance of compulsory bid clarification meeting, if applicable

If applicable, submission of confirmation of DPW-16.1 (PSB) attendance of compulsory bid
clarification meeting or proof of attending the compulsory virtual meeting by a suitably qualified
and experienced representative of the tendering Service Provider in terms of clause [C.2.7]
(T1.2 - Tender Data).

[Non-attendance, if compulsory interms of [C.2.7], will be regarded as a risk to the Employer
in that salient information required fortender purposes would not have been to the knowledge
of the tendering Service Provider, rendering any resultant tender to be incomplete. Non-
attendance will render the quotation a risk to the Employer and will therefore be
excluded from further consideration.

In the event of the clarification meeting not being compulsory, this risk criterion will not be
applicable.]

Commercial risks:

The financial viability assessment evaluates the risk over the life of the service contract period,
as to whether the tenderer will be able to deliver the goods and services which are specified
in the contract and / or be able to fulfil guarantees or warranties provided forin the contract in
order to complete the project successfully for the amount tendered.

Aspectsto be considered include but not limited to, the respective rates tendered, bank rating,
financial capability and capacity whether the tenderer has or has access to sufficient financial
resources to deliver the goods or services described in the tender documentation (including
fulfilling any guarantees orwarranty claims), whether the tenderer is not subjectto any current
orimpending legal action (either formal proceedings or notification of legal action) which could
impact on the financial standing of the tenderer or the delivery of the goods or services,
management accounts / financial report from auditors as proof of current liquidity, and
company or any parent company or investor guarantee/s and financial statements.

[An opinion will be formed by each of the members of an evaluation panel according to his/her
assessment of the financial viability of the amount tendered in order to render the service.
Members of the evaluation panel will discuss their respective risk perceptions in order to reach
consensus, failing which the specific risk will be put to the vote. No risk assessment will be
performed for this criterion in the absence of relevant information/ curricula vitae with
the tender and will therefore render the quotation as unacceptable and will be excluded
from further consideration.]

Other project specific risk criteria not applicable

Note: Any quotation not complying with the above-mentioned stipulation will be
regarded as non-responsive and will therefore not be considered for further evaluation.

[C.2.7]

A tender clarification meeting will not be held in respect of this tender

12
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Attendance of said clarification meeting is not applicable.

The particulars for said tender clarification meeting are:

Location: N/A
Venue: N/A
Virtual Meeting: N/A
Date: N/A

Starting time:  N/A

[C.2.13.3] | Each tender offercommunicated on paper shall be submitted as an original. Each page of the
tender document shall be initialled by the Authorised Signatory as per the Resolution of the
Board of Directors, Consortia or Joint Venture in terms of PA15.1, PA15.2 or PA15.3.
Delete the last sentence of the paragraph: “Signatories for ... of the tender offer.”
[C.2.13.4]
[C.2.13.5] | The Employer's addresses for delivery of quotation offers are:
Physical address: room G09 AVN Building
251 Cnr Nana Sita & Thabo Sehume
Pretoria Central.
Postal address: Private Bag X229
Pretoria Central
0001
In addition, the following identification details must be provided on the back of the envelope:
Entity submitting quote’s name, contact address and telephone number
and in the top left corner on the back of the envelope:
"Quotation no. PTQ25/559
"WCS no. 052356
"Quotation for Structural Engineering Services".
[C.2.13.6] | A two-envelope procedure will not be followed.
[C.2.15] The closing timeforsubmission of quotations is asindicated in T1.1.5 Notice and Invitation to Quote.
[C.2.16] The tender validity period is 84 days from date of tender closure.
[C.2.19] The tenderer shall provide access forinspections to his offices as may be required by the Employer.
[C.2.22] Not a requirement.
[C.2.23] The tenderer is required to submit with his tender all documents listed in T2 Returnable Documents,
T2.1 and T2.2.
[C.3.4] The time and location for opening quotation offers are:
Time: quotations will be opened immediately or as soonas possible afterthe closing time mentioned
in T1.1.5 Notice and Invitation to Quote;
Location: room G09 AVN Building 251 Cnr Nana Sita & Thabo Sehume Pretoria Central 0001.
[C.3.5] A two-envelope procedure will not be followed.
[C.3.9.3] Omit the wording and replace with the following:
“Notify the tenderer of all errors, omissions and/or rate imbalances that are identified in the tender
offer and request the tenderer to, within a stipulated time, accept the total of prices as corrected in
accordance with C.3.9.4.”
[C.3.9.4] Omit the wording of the first sentence and replace with:

“In cases where tender offers contain errors, omissions and/or rate imbalances, these are to be
corrected as follows:”

Add sub-paragraph c) as follows:

“c) If the tenderer does not accept the corrected tender offer or cannot reach consensus with the
Employer on a corrected tender offer, the tenderer is to be classified as not acceptable/non-
responsive and removed from further contention.”

13
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[C.3.11]

The procedure forthe evaluation of responsivetenders is Method 2: Financial Offerand Preference.

[C.3.17]

The number of paper copies of the signed contract to be provided by the Employer is one.

14




T2:

T2.1

T2.2

T2.2.1

Quotation No.PTQ25 559
WCS no. 052356

RETURNABLE DOCUMENTS

This quotation document in its entirety, all returnable documents which must be attached
to this quotation document, and all returnable schedules must be returned when the
quotation is submitted.

List of Returnable Documents (to be obtained/compiled by the quotation Service Provider and
attached to this quotation). All documents must be duly completed and signed where applicable.

1.

Copies of present registration with the Engineering Council of South Africa as
“Professional”, with the registration numbers, of all the registered principals and professionals
mentioned under T1.2 Tender Data, clause [C.2.1], item 2, as well as in C1.2.3 Data provided
by the Service Provider, clause 7.1.2 Key Persons.

An exposition, with necessary annexures, in suitable format and in sufficient detail, providing
all the information necessary for the evaluation panel to be able to evaluate the functionality
and risk set out in T1.2 Tender Data, clause [C.2.1].

Structural Engineer — Pr. Eng. / Pr. Eng. Tech - Registered in terms of the Engineering
Profession Act 2000 (act no.46 of 2000) as either a Professional Engineer or a Professional
Engineering Technologist , and

CV Showing experience and training to undertake rational assessment / design in the field of
structural engineering (minimum 3 years post ECSA registration).

Returnable Schedules (all bound into this quotation document — to be completed by tenderer)
All documents must be duly completed and signed where applicable.

SUBSTANTIVE COMPLIANCE RESPONSIVENESS CRITERIA

Failure to submit fully completed documents as stated hereunder shall result in the ten
quotation der offer being disqualified from further consideration:

Only those tenderers who satisfy the eligibility criteria stated in the Tender Data may submit
tenders.

Tender offer must be properly received on the tender closing date and time specified on the
invitation, completed either electronically (if issued in electronic format), or by writing legibly in
non-erasable ink. (All as per Standard Conditions of Tender).

Use of correction fluid is prohibited.

Submission of signed Form of Offer and Acceptance (C1.1)

Submission of DPW-09 (PSB): Particulars of Tenderer's Projects.

Submission of fully completed (C2.2.2) Activity Schedule for Value Based Fees OR (C2.2.3)
Activity Schedule for Time Based Fees, whichever is applicable in accordance with C2.1.1.1.

Submission of acceptable Professional Indemnity insurance as per C1.2.3

Provide proof of valid professional registration, qualification, CV’s and other documentation
relating to registered principals and key personnel as contained in C2.1 (2) and 7.2.

Bidders must comply with DPW-21 (PSB): Record of Addenda to tender documents, if any.

10

Submission of DPW-16.1 (PSB): Tender Clarification Meeting Certificate signed by the
authorised official and completion of bid briefing attendance register.

11

XIXKXKXKKX XK|X

Copies of present registration with the Engineering Council of South Africa as
“Professional’, with the registration numbers, of all the registered principals and professionals

15



Quotation No.PTQ25 559
WCS no. 052356

Structural Engineer — Pr. Eng. / Pr. Eng. Tech - Registered in terms of the Engineering
Profession Act 2000 (act no.46 of 2000) as either a Professional Engineer or a Professional
12| X Engineering Technologist , and

CV Showing experience and training to undertake rational assessment / designin the field of
13| X structural engineering (minimum 3 years post ECSA registration).

14| O Specify other responsiveness criteria

15| O Specify other responsiveness criteria

T2.2.2 ADMINISTRATIVE RESPONSIVENESS CRITERIA

The Employerreserves the right to request further information regarding the undermentioned criteria.
Failing to submit further clarification and/or documentation within 7 calendar days from request will
disqualify the quotation offer from further consideration.

Any correction to be initialled by the person authorised to sign the tender documentation as
I X | per PA 15.1 or PA 15.2 resolution of board/s of directors / or PA15.3 Special Resolution of
Consortia or JV's.
Submission of applicable (PA-15.1, PA-15.2, PA-15.3): Resolution by the legal entity, or
2 X | consortium/ joint venture, authorising a dedicated person(s) to sign documents on behalf of
the firm / consortium / joint venture.
3 X All parts of tender documents submitted must be fully completed in ink and signed where
required.
4 X | Submission of (PA-11): Bidder's disclosure
5 X | Submission of PA-16.1 (PSB): Ownership Particulars
Submission of documentation relating to risk assessment criteria as contained in C 2.1 of
6 | X
T1.2 Tender Data.
7 X | Data provided by the Service Provider (C1.2.3) fully completed.
8 X | Submission of (PA 40): Declaration of Designated Groups
Submission of proof of Registration on National Treasury’s Central Supplier Database (CSD).
9 X | Insert the Supplier Registration Number on the form of offer, including proposed sub-
consultants if any
Upon request, submission of fingerprints obtainable from local SAPS including any other
10 | X o, . . . : :
additional documentation and information required for vetting purposes.
Upon request, submission of a fully completed security clearance application form with
11 [ | supporting documentation and information as required. The security clearance form will be
provided by the Employer for projects requiring a security clearance.
12 | O | Specify other responsiveness criteria
13 [] | Specify other responsiveness criteria
14 [ | Specify other responsiveness criteria
15 | [ | Specify other responsiveness criteria

16



Quotation No.PTQ25 559
WCS no. 052356

T2.2.3 ADMINISTRATIVE REQUIREMENTS APPLICABLE FOR SPECIFIC GOALS.

Tenderers will not be required to submit the below documents if not provided in the original tender
proposals. Failure to comply with the criteria stated hereunder shall result in the tenderer not allocated
points for specific goals.

Submission of (PA-16): Preference Points Claim Form in terms of the Preferential
1| X .
Procurement Regulations 2022
A trust, consortium or joint venture (including unincorporated consortia and joint ventures)
2 X must submit a consolidated B-BBEE Certificate issued by a SANAS accredited service
provider

17



Quotation No PTQ25/559.
WCS no. 052356

PA-16.1 (PSB): OWNERSHIP PARTICULARS

NB: 1.

This form is to be read with the Notice and Invitation to Tender and [C.2.1] sub paragraphs 1 and 2

of the Tender Data pertaining to this Tender, and completed according to the definitions and

information contained in said documents.
2.

Failure to complete this form may result in the tender being disqualified.

Project title: Structural

Engineering Services for:

Pretoria Arcadia Installation of

Facilities for People with disabilities in Agriculture Place — Steve Biko Street
for the Department of Agriculture & Forestry.

Tender / Quotation no: PTQ25/559

1. REQUIRED DOCUMENTARY PROOF

The following documentation must be included in the tender as part of the Returnable Documents.
Failure to provide the said documentation may result in the tender being disqualified.

Legal Status of Tendering Entity:
If the Tendering Entity is:

Documentation to be submitted with the tender:

a. Aclose corporation, incorporated priorto 1 May | Copies of the Founding Statement — CK1
2011 under the Close Corporations Act, 1984
(Act 69 of 1984, as amended)

b. A profitcompany duly registered as a private | Copies of:
company. i. Certificate of Incorporation — CM1;

ii. Shareholding Certificates of all Shareholders of
[including a profit company that meets the the company, plus a signed statement of the
criteria  for a private company, whose company’s Auditor, certifying each
Memorandum of Incorporation states that the Shareholder's  ownership / shareholding
company is a personal liability company in percentage relative to the total; and/or
terms of Section 8(2)(c) of the Companies Act, | iii. Memorandum of Incorporation in the case of a
2008 (Act 71 of 2008, as amended)]. personal liability company.

c. A profit company duly registered as a private | Copies of documents referred to in a. and/or b.
company in which any, or all, shares are held | above in respect of all such close corporation(s)
by one or more other close corporation(s) or | and/or company(ies).
company(ies) duly registered as profit or non-
profit company(ies).

d. A profit company duly registered as a public | Copy of Certificate of Incorporation — CM1, and a
company. signed statement of the company’s Secretary or

Auditor confirming that the company is a public
company.

e. A non-profit company, incorporated interms of | Copies of:

Section 10 and Schedule 1 of the Companies | i  the Founding Statement — CK1; and

Act, 2008 (Act 71 of 2008, as amended). i the Memorandum of Incorporation setting out
the object of the company, indicating the public
benefit, cultural or social activity, or communal
or group interest.

f. A natural person, sole proprietor or a | Copy(ies) of the Identity Document(s) of:
Partnership i. such natural person/ sole proprietor, or

ii. each of the Partners to the Partnership.
g. A Trust Deed of Trust duly indicating names of the

Trustee(s) and Beneficiary (ies) as well as the
purpose of the Trust and the mandate of the
Trustees.
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2. DETAIL OF ALL PARTNERS, PROPRIETORS, MEMBERS AND/OR SHAREHOLDERS OF THE SERVICE PROVIDER:

Quotation No PTQ25/559.
WCS no. 052356

Relevant Professional
Full Name # Identity Number Professional Registration ODate c:‘f. Pe(;cente:ige Pe\r/ce:_ntage
Council Number wnership wne oting
Totals: 100% 100%
# All registered principals, i.e. sole proprietors, partners in partnerships, members of close corporations and in the event of a legal entity being a private

company with shareholding, all directors formally appointed to manage the business undertaking
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DPW-09 (PSB): PARTICULARS OF TENDERER’S PROJECTS

Quotation No PTQ25/559.
WCS no. 052356

Project title:

Pretoria Arcadia Installation of Facilities for People with disabilities in Agriculture Place — Steve Biko Street for the

Department of Agriculture & Forestry.

Tender / Quotation

no:

PTQ25/559

Closing date:

20/04/2026

Advertising date:

14/04/2026

Validity period:

84 Calendar days

Note: The Tenderer is required to furnish the following particulars and to attach additional pages if more space is required.

1. PARTICULARS OF THE TENDERER’S CURRENT AND PREVIOUS COMMITMENTS
1.1. Current projects
Scope of
Name of Employer Services (Work .
Projects currently engaged in or Representative of Contact tel. no. Cont;ac_t sum of stages Work stages Work stages in
roject . completed progress
Employer appointed for —
e.g. 1to 6)
1
2
3
4
5
6
7
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1.2. Completed projects

Scope of
Name of Employer Services (Work
Projects completed in the last 5 (five) years | or Representative of Contact tel. no. Contrac_t sum of stages Da_te of Date o_f
Project . appointment completion
Employer appointed for —
e.g. 1to 6)
1
2
3
4
5
6
7
8
9
Name of Tenderer Signature Date
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PA -40: DECLARATION OF DESIGNATED GROUPS

L\ = 1 0 =YKo 0 =0 Lo (=] 4=

Quotation No PTQ25/559.
WCS no. 052356

O eME2L]QSE3] Non EME/QSE (tick applicable box)

1. LIST ALL PROPRIETORS, MEMBERS OR SHAREHOLDERS BY NAME, IDENTITY NUMBER, CITIZENSHIP AND DESIGNATED GROUPS.

Indicate if Indicate if
Identity/ ] ] living in rural / military veteran
Passport Percentage Indicate if Indicate if Indicate If under
Name and Surname # p 9 Black person with developed
number owned youth woman ™ ped
and disability arealtownship
Citizenship##
%
1. ° O Yes CONo [ Yes OONo | O Yes [1No |[Yes [ONo | OYes O No O Yes [ No
0,
2. o O Yes CONo [ Yes ONo | OYes [1No |[dYes [ONo | OYes [ No O Yes [ No
0,
3. o O Yes CONo [ Yes OONo | O Yes [1No |[dYes [ONo | OYes [ No O Yes [ No
%
4, ° O Yes CONo [ Yes ONo | OYes [1No | [dYes [ONo | OYes [ No O Yes [ No
0,
5. o O Yes CONo [ Yes OONo | O Yes [dNo | [dYes [No | OYes O No O Yes [ No
0,
6. % [JOYes [ONo [[JYes ONo | OYes [1No |[JYes [JNo | [dYes ] No [ Yes [J No
%
7. ° [JYes ONo |Yes [1No | OYes [1 No |[[dYes [No | [dYes [ No O Yes [ No
[v)
8. % [JYes ONo |Yes [1No | OYes [1 No |[[dYes [No | [dYes [ No O Yes [ No
0,
9. % [JYes ONo |Yes [1No | OYes [1 No |[[dYes [No | [dYes [ No O Yes [ No
%
10. ° JYes ONo |Yes [1No | OYes [1No |[[dYes [No | [dYes [ No O Yes [ No
# Where Owners are themselves a Company, Close Corporation, Partnership etc., identify the ownership of the Holding Company, together with Registration number
#i# State date of South African citizenship obtained (not applicable to persons born in South Africa)

2 EME: Exempted Micro Enterprise

8 QSE: Qualifying Small Business Enterprise
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2. DECLARATION:

The undersigned, who warrants that he/she is duly authorized to do so on behalf of the Tenderer, hereby confirms that:

1 The information and particulars contained in this Affidavit are true and correct in all respects;

2 The Broad-based Black Economic Empowerment Act, 2003 (Act 53 of 2003), Preferential Procurement Policy Framework Act, 2000 (Act 5 of 2000),
National Small Business Act 102 of 1996 as amended and all documents pertaining to this Tender were studied and understood and that the above fom
was completed according to the definitions and information contained in said documents;

3 The Tenderer understands that any intentional misrepresentation or fraudulent information provided herein shall disqualify the Tenderer's offer herein, as
well as any other tender offer(s) of the Tenderer simultaneously being evaluated, or will entitle the Employer to cancel any Contract resulting from the
Tenderer's offer herein;

4 The Tenderer accepts that the Employer may exercise any other remedy it may have in law and in the Contract, including a claim for damages for having
to accept a less favourable tender as a result of any such disqualification due to misrepresentation or fraudulent informatio n provided herein;
5 Any further documentary proof required by the Employer regarding the information provided herein, will be submitted to the Employer within the time

period as may be set by the latter;

Signed by the Tenderer

Name of representative Signature Date

23



Quotation No PTQ25/559.
WCS no. 052356

DPW-16.1(PSB): TENDER CLARIFICATION MEETING CERTIFICATE

Forestry.

Pretoria Arcadia Installation of Facilities for People with disabilities in
Project title: Agriculture Place — Steve Biko Street for the Department of Agriculture &

Tender / Quotation no: | PTQ25/559

Reference no:

This is to certify that |,

representing

in the capacity of

attended the tender clarification meeting on:

| further certify that | am satisfied with the description of the work and explanations given at the tender
clarification meeting and that | understand the work to be done, as specified and implied, in the execution of

this contract.

Name of Tenderer

Signature

Date

Name of DPW Representative

Signature

Date
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Quotation No PTQ25/559.
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Page 1 of 1
DPW-16.1 (PSB)

DPW-21 (PSB): RECORD OF ADDENDA TO TENDER DOCUMENTS

Project title:

Pretoria Arcadia Installation of Facilities for People with disabilities in
Agriculture Place — Steve Biko Street for the Department of Agriculture &

Forestry.

Tender / Quotation no:

PTQ25/559

Reference no:

1.

I / We confirm that the following communications received from the Department of Public Works before the

submission of this tender offer, amending the tender documents, have been taken into account in this tender
offer. (Attach additional pages if more space is required)

Date

Title or Details

10.

Name of Tenderer

Signature

Date

2.

I / We confirm that no communications were received from the Department of Public Works before the

submission of this tender offer, amending the tender documents.

Name of Tenderer

Signature

Date

25
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Quotation No PTQ25/559.
WCS no. 052356

PA-11: BIDDER’S DISCLOSURE

Pretoria Arcadia Installation of Facilities for People with disabilities in
Project title: Agriculture Place — Steve Biko Street for the Department of Agriculture &
Forestry.
Tender / Quotation no: | PTQ25/559 Reference no:
1. PURPOSE OF THE FORM

2.1

211

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with
the principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution of
the Republic of South Africa and further expressed in various pieces of legislation, it is required forthe
bidder to make this declaration in respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers,
that person will automatically be disqualified from the bid process.

BIDDER’S DECLARATION

Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person having
a controlling interest3 in the enterprise, employed by the state?
0 yeEs 0O NO

If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee
numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person having
a controlling interest in the enterprise, in table below.

Full Name Identity Number Name of State institution

(®) the power, by one person or a group of persons holding the majority of the equity of an enterprise,
alternatively, the person/s having the deciding vote or power to influence or to direct the course and decisions
of the enterprise.
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Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”.
For External Use Page 10f3

2.2

2.2.1

2.3

2.3.1

3.1

3.2

3.3

3.4

3.5

3.6

PA-11 Version 1.3

Do you, or any personconnected with the bidder, have a relationship with any person who is employed
by the procuring institution?

LJYES L[INO

If so, furnish particulars:

Does the bidderor any of its directors / trustees / shareholders / members / partners or any person
having a controlling interest in the enterprise have any interest in any other related enterprise whether
or not they are bidding for this contract?

0 yes [INO

If so, furnish particulars:

DECLARATION

[, the undersigned, (NAME)...........ouiitiiii i e e e e e e e in submitting
the accompanying bid, do hereby make the following statements that | declare to be true and complete
in every respect:

| have read and | understand the contents of this disclosure;

| understand that the accompanying bid will be disqualified if this disclosure is found not to be true and
complete in every respect;

The bidder has arrived at the accompanying bid independently from, and without consultation,
communication, agreement or arrangement with any competitor. However, communication between
partners in a joint venture or consortium# will not be construed as collusive bidding.

In addition, there have been no consultations, communications, agreements or arrangements with any
competitorregarding the quality, quantity, specifications, prices, including methods, factors orformulas
used to calculate prices, market allocation, the intention or decision to submit or not to submit the bid,
bidding with the intention not to win the bid and conditions or delivery particulars of the products or
services to which this bid invitation relates.

The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or
indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of
the contract.

There have been no consultations, communications, agreements or arrangements made by the bidder
with any official of the procuring institution in relation to this procurement process priorto and during
the bidding process except to provide clarification on the bid submitted where so required by the
institution; and the bidder was not involved in the drafting of the specifications or terms of reference
for this bid.

4 Joint venture or Consortium means an association of persons for the purpose of combining their expertise,
property, capital, efforts, skill and knowledge in an activity for the execution of a contract.
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Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the
words “Tender” or “Tenderer”.

For External Use Page20f3
PA-11 Version 1.3
3.7 | am aware that, in addition and without prejudice to any other remedy provided to combat any

restrictive practices related to bids and contracts, bids that are suspicious will be reported to the
Competition Commission for investigation and possible imposition of administrative penalties in terms
of section59 of the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting
Authority (NPA) for criminal investigation and or may be restricted from conducting business with the
public sector fora period not exceeding ten (10) years in terms of the Prevention and Combating of
Corrupt Activities Act No 12 of 2004 or any other applicable legislation.

| DECLARE THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT.
| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF PARAGRAPH
6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING ABUSE IN THE
SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

Name of Bidder Signature Date Position

This form is aligned to SBD 4.
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Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the

words “Tender” or “Tenderer”.

For External Use Page 3 of 3
PA-11 Version 1.3

PA-15.1: RESOLUTION OF BOARD OF DIRECTORS

RESOLUTION of a meeting of the Board of *Directors / Members / Partners of:

(legally correct full name and registration number, if applicable, of the Enterprise)

Held at (place)

on (date)
RESOLVED that:

1 The Enterprise submits a Tender to the Department of Public Works & Infrastructure in respect of the
following project:

(project description as per Tender Document)

Tender Number: (Tender Number as per Tender Document)

2  *Mr/Mrs/Ms:

in *his/her Capacity as: (Position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign the Tender, and any and all other documents and/or corres pondence
in connection with and relating to the Tender, as well as to sign any Contract, and any and all
documentation, resulting from the award of the Tender to the Enterprise mentioned above.

Name Capacity Signature

E-S S I B \N)

O || N | O,

—_
o

12
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Page 1 of 2
PA-15.1 Version: 1.4

13

14

15

16

17

18

19

20

Note:

* Delete which is not applicable.

NB: This resolution must, where possible, be signed by all
the Directors / Members / Partners of the Tendering
Enterprise.

In the event that paragraph 2 cannot be complied with, the
resolution must be signed by Directors / Members /
Partners holding a majority of the shares /ownership of the
Tendering Enterprise (attach proof of shareholding /
ownership hereto).

Directors / Members / Partners of the Tendering Enterprise
may alternatively appoint a person to sign this document
on behalf of the Tendering Enterprise, which person must
be so authorized by way of a duly completed power of
attorney, signed by the Directors / Members / Partners
holding a majority of the shares / ownership of the
Tendering Enterprise (proof of shareholding / ownershp
and power of attorney are to be attached hereto).

Should the number of Directors / Members / Partners
exceed the space available above, additional names and
signatures must be supplied on a separate page.

ENTERPRISE STAMP
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Page 2 of 2
PA-15.1 Version: 1.4

PA-15.2: RESOLUTION OF BOARD OF DIRECTORS TO ENTERINTO
CONSORTIA OR JOINT VENTURES

RESOLUTION of a meeting of the Board of *Directors / Members / Partners of:

(legally correct full name and registration number, if applicable, of the Enterprise)

Held at (place) on (date)

RESOLVED that:

1. The Enterprise submits a Tender, in consortium/joint venture with the following Enterprises:

(list all the legally correct fullnames and registration numbers, if applicable, of the Enterprises forming the consortium/joint venture)

to the Department of Public Works & Infrastructure in respect of the following project:

(project description as per Tender Document)

Tender Number: (Tender Number as per Tender Document)

1 *Mr/Mrs/Ms:

in *his/her Capacity as: (Position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign a consortium/joint venture agreement with the parties listed under
item 1 above, and any and all other documents and/or correspondence in connection with and relating to
the consortium/joint venture, in respect of the project described under item 1 above.

2  The Enterprise accept joint and several liability with the parties listed under item 1 above for the due fulfilment
of the obligations of the joint venture deriving from, and in any way connected with, the Contract to be entered
into with the Department in respect of the project described under item 1 above.

3  The Enterprise chooses as its domicilium citandi et executandi for all purposes arising from this joint venture
agreement and the Contract with the Department in respect of the project under item 1 above:

Physical address:

(code)

Page 1 of 2
PA-15.2 Version: 1.3

31



Postal Address:

Quotation No PTQ25/559.
WCS no. 052356

(code)

Telephone number:

Fax number:

Name

Capacity

Signature

9

10

Thetendering enterprise hereby absolves the Departmentof Public Works & Infrastructurefrom any liability whatsoever that may arise

as a

result of this document being signed.

Note:

* Delete which is not applicable.

NB: This resolution must, where possible, be signed by all
the Directors / Members / Partners of the Tendering
Enterprise.

In the eventthat paragraph 2 cannot be complied with, the
resolution must be signed by Directors / Members /
Partners holding a majority of the shares /ownership of the
Tendering Enterprise (aftach proof of shareholding /
ownership hereto).

Directors /Members / Partners ofthe Tendering Enterprise
may alternatively appoint a person to sign this document on
behalf of the Tendering Enterprise, which person must be
so authorized by way of a duly completed power of
attorney, signed by the Directors / Members / Partners
holding a majority of the shares / ownership of the
Tendering Enterprise (proof of shareholding / ownershp
and power of attorney are to be attached hereto).

Should the number of Directors / Members / Partners
exceed the space available above, additional names and
signatures must be supplied on a separate page.

ENTERPRISE STAMP
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PA-15.3: SPECIAL RESOLUTION OF CONSORTIA OR JOINT VENTURES

RESOLUTION of a meeting of the duly authorised representatives of the following legal entities who have

entered into a consortium/joint venture to jointly tender for the project mentioned below: (legally correct full names
and registration numbers, if applicable, of the Enterprises forming a consortium/joint venture)

1

Held at (place)

on (date)

RESOLVED that:

A. The above-mentioned Enterprises submit a tender in consortium/joint venture to the Department of
Public Works & Infrastructure in respect of the following project:

(project description as per Tender Document)

Tender Number: (tender number as per Tender Document)

Page 1 of 3
PA-15.3 Version: 1.3
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Mr/Mrs/Ms:

in *his/her Capacity as: (position in the Enterprise)

and who will sign as follows:

be, and is hereby, authorised to sign the tender, and any and all other documents and/or correspondence
in connection with and relating to the tender, as well as to sign any Contract, and any and all
documentation, resulting from the award of the tender to the Enterprises in consortium/joint venture
mentioned above.

The Enterprises constituting the consortium/joint venture, notwithstanding its composition, shall conduct
all business under the name and style of:

The Enterprises to the consortium/joint venture accept joint and several liability for the due fulfilment of the
obligations of the consortium/joint venture deriving from, and in any way connected with, the Contract
entered into with the Department in respect of the project described under item A above.

Any of the Enterprises to the consortium/joint venture intending to terminate the consortium/joint venture
agreement, for whatever reason, shall give the Department 30 days’ written notice of such intention.
Notwithstanding such decision to terminate, the Enterprises shall remain jointly and severally liable to the
Department forthe due fulfilment of the obligations of the consortium/joint venture as mentioned under
item D above.

No Enterprise to the consortium/joint venture shall, without the prior written consent of the other
Enterprises to the consortium/joint venture and of the Department, cede any of its rights or assign any of
its obligations under the consortium/joint venture agreement in relation to the Contract with the Department
referred to herein.

The Enterprises choose as the domicilium citandi et executandi of the consortium/joint venture for all

purposes arising from the consortium/joint venture agreement and the Contract with the Department in
respect of the project under item A above:

Physical address:

(code)
Postal Address:
(code)
Telephone number: Fax number:
E-mail address:
Page 2 of 3

PA-15.3 Version: 1.3
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Name Capacity Signature

10

11

12

13

14

15

Thetendering enterprise hereby absolves the Department of Public Works & Infrastructure from any liability whatsoever that may arise as
a result of this document being signed.

Note:

1. *Delete which is not applicable.

2. NB: This resolution must be signed by all the Duly Authorised Representatives of the Legal Entities to the consortium/joint venture
submitting this tender, as named in item 2 of Resolution PA-15.2.

3. Should the number of the Duly Authorised Representatives of the Legal Entities joining forces in this tender exceed the space availabe
above, additional names, capacity and signatures must be supplied on a separate page.

4. Resolution PA-15.2, duly completed and signed, from the separate Enterprises who participate in this consortium/joint venture, must
be attached to this Special Resolution (PA-15.3).

Page 3 of 3
PA-15.3 Version: 1.3

35




Quotation No PTQ25/559.
WCS no. 052356

Department:
Public Warks and Infrastructure

i
@ REPUBLIC OF SOUTH AFRICA

PA-16: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT
REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and serves as a
claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER
AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

1. GENERAL CONDITIONS

1.1 The following preference point systems are applicable to invitations to tender:
- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes
included); and
- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes
included).
1.2 Preference Points System to be applied
(tick whichever is applicable).
[ The applicable preference point system for this tender is the 80/20 preference point system.
X The applicable preference point system for this tender is the 90/10 preference point system.

[ Either the 90/10 or 80/20 preference point system will be applicable in this tender. The lowest/ highest
acceptable tender will be used to determine the accurate system once tenders are received.

1.3 Points for this tender shall be awarded for:
1.3.1 Price; and

1.3.2 Specific Goals

1.4 The maximum points for this tender are allocated as follows:

CHOOSE APPLICABLE PREFERENCE [] 8020 X 9010
POINT SCORING SYSTEM

PRICE 80 90
SPECIFIC GOALS 20 10
Total points for Price and Specific Goals | 100 100
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1.5
1.5.1

Breakdown Allocation of Specific Goals Points

For Procurement transactions with rand value greater than R2 000.00 and up to R1 Million
(Inclusive of all applicable taxes), the specific goals as listed in table 1 below are applicable.

All Acquisitions

Table 1
Serial | Specific Goals Preference Documentation to be submitted by bidders to
No Points Allocated | validate their claim
out of 20

1. An EME or QSE which is at 10 e SANAS Accredited BBBEE Certificate or
least 51% owned by black Sworn Affidavit where applicable.
people (Mandatory)

2. Located in a specific Local 2 e Official Municipal Rates Statement which
Municipality or District is in the name of the bidder.

Municipality or Metro or Or
Province area for work to be e Any account or statement which is in the
done or services to be name of the bidder.
rendered in that area Or
(Mandatory) e Permission To Occupy from local chief in
case of rural areas (PTO) which is in the
name of the bidder.
Or
o Lease Agreement which is in the name
of the bidder.

3. An EME or QSE which is at 4 e SANAS Accredited BBBEE Certificate or
least 51% owned by black Sworn Affidavit where applicable.
women (Mandatory)

4. An EME or QSE which is at 2 e SANAS Accredited BBBEE Certificate or
least 51% owned by black Sworn Affidavit where applicable.
people with disability and
(Mandatory) o Medical Certificate indicating that the

disability is permanent.

Or

e South African Social Security Agency
(SASSA) Registration indicating that the
disability is permanent.

Or

e National Council for Persons with
Physical Disability in South Africa
registration (NCPPDSA).

5. An EME or QSE which is at 2 e ID Copy and SANAS Accredited BBBEE
least 51% owned by black Certificate or Sworn Affidavit where
youth (Mandatory) applicable.

1.5.2 For procurement transactions with rand value greater than R1 Million and up to R50 Million

(Inclusive of all applicable taxes) the specific goals as listed in table 2 below are applicable:

All Acquisitions

Table 2
Serial | Specific Goals Preference Documentation to be submitted by bidders to
No Points Allocated | validate their claim
out of 20
1. An EME or QSE or any entity 10 e SANAS Accredited BBBEE Certificate or
which is at least 51% owned Sworn Affidavit where applicable.
by black people (Mandatory)

37



Quotation No PTQ25/559.
WCS no. 052356

Serial | Specific Goals Preference Documentation to be submitted by bidders to
No Points Allocated | validate their claim
out of 20
2. Located in a specific Local 2 e Official Municipal Rates Statement which
Municipality or District is in the name of the bidder.
Municipality or Metro or Or
Province area for work to be e Any account or statement which is in the
done or services to be name of the bidder.
rendered in that area Or
(Mandatory) e Permission To Occupy from local chief in
case of rural areas (PTO) which is in the
name of the bidder.
Or
e Lease Agreement which is in the name
of the bidder.
3. An EME or QSE or any entity 4 e SANAS Accredited BBBEE Certificate or
which is at least 51% owned Sworn Affidavit where applicable.
by black women (Mandatory)
4, An EME or QSE or any entity 2 e SANAS Accredited BBBEE Certificate or
which is at least 51% owned Sworn Affidavit where applicable.
by black people with disability and
(Mandatory) e Medical Certificate indicating that the
disability is permanent.
Or
e South African Social Security Agency
(SASSA) Registration indicating that the
disability is permanent.
Or
e National Council for Persons with
Physical Disability in South Africa
registration (NCPPDSA).
5. An EME or QSE or any entity 2 e ID Copy and SANAS Accredited BBBEE
which is at least 51% owned Certificate or Sworn Affidavit where
by black youth (Mandatory) applicable.
1.5.3 For procurement transactions with rand value greater than R50 Million (Inclusive of all

applicable taxes) the specific goals as listed in table 3 below are applicable

All Acquisitions

Table 3
Serial | Specific Goals Preference Documentation to be submitted by bidders to
No Points Allocated | validate their claim
out of 10
1. An EME or QSE or any entity 4 e SANAS Accredited BBBEE Certificate or
which is at least 51% owned Sworn Affidavit where applicable.
by black people (Mandatory)
2. Located in a specific Local 2 e Official Municipal Rates Statement which

Municipality or District
Municipality or Metro or
Province area for work to be
done or services to be
rendered in that area
(Mandatory)

is in the name of the bidder.

Or

e Any account or statement which is in the
name of the bidder.

Or

e Permission To Occupy from local chief in
case of rural areas (PTO) which is in the
name of the bidder.

Or
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Serial | Specific Goals Preference Documentation to be submitted by bidders to
No Points Allocated | validate their claim
out of 10
e Lease Agreement which is in the name
of the bidder.

3. An EME or QSE or any entity 2 e SANAS Accredited BBBEE Certificate or
which is at least 51% owned Sworn Affidavit where applicable.
by black women (mandatory)

4.1 | An EME or QSE which is at 2 e SANAS Accredited BBBEE Certificate or
least 51% owned by black Sworn Affidavit where applicable.
people with disability and
(Mandatory) e Medical Certificate indicating that the

disability is permanent.

Or

e South African Social Security Agency
(SASSA) Registration indicating that the
disability is permanent.

Or

e National Council for Persons with
Physical Disability in South Africa
registration (NCPPDSA).

OR
5.1 | An EME or QSE which is at o ID Copy and SANAS Accredited BBBEE

least 51% owned by black Certificate or Sworn Affidavit where
youth (Mandatory) applicable.

NB. (The use of this goal is
mandatory however the BSC
must select either one of the
two and not both)

Black people mean Africans, Coloureds and Indians, who - (a) are citizens of the Republic of South Africa by birth or descent;or (b)
became citizens of the Republic of South Africa by naturalisation - (i) before 27 April 1994; or (ii) on or after 27 April 1994 and who

would have been entitled to acquire citizenship by naturalisation prior to that date. (BROAD-BASED BLACK ECONOMIC EMPOWERMENT ACT No
25899, 2003 of 9 JANUARY 2004).

1.6

1.7

(@)

(b)

()

Failure on the part of the tenderer to submit proof or documentation required in terms of this tender to
claim points for specific goals, if the service provider/ tenderer did not submit proof or documentation
required to claim for specific goals will be interpreted to mean that preference points for specific goals
are not claimed.

The organ of state reserves the right to require of a service provider/tenderer, either before atender is
adjudicated or at any time subsequently, to substantiate any claim in regard to preferences, in any
manner required by the organ of state.

DEFINITIONS

“tender” means a written offerinthe form determined by an organ of statein response to an invitation
to provide goods or services through price quotations, competitive tendering process or any other
method envisaged in legislation;

“price” means an amount of money tendered forgoods orservices, and includes all applicable
taxes less all unconditional discounts;

“rand value” means the total estimated value of a contract in Rand, calculated at the time of bid
invitation, and includes all applicable taxes;
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(d) “tender for income-generating contracts” means a written offer in the form determined by an organ

(e)

3.

3.1

3.1.1.

3.2.

3.2.1.

Where

4.
4.1.

of state in response to an invitation for the origination of income-generating contracts through any
method envisaged in legislation that will result in a legal agreement between the organ of state and a
third party that produces revenue for the organ of state, and includes, but is not limited to, leasing and
disposal of assets and concession contracts, excluding direct sales and disposal of assets through
public auctions; and

“the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).

FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

POINTS AWARDED FOR PRICE

THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
ps =801 - "Emn ) or ps =90(1 - 22 )
P min P min
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender

FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING
PROCUREMENT

POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Ps =80 (1 + 2Emer ) or Ps =901 + 2Emer )
P max Pmax
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmax = Price of highest acceptable tender

POINTS AWARDED FOR SPECIFIC GOALS

In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference
points must be awarded forspecific goals stated in the tender. For the purposes of this tender the
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tenderer will be allocated points based on the goals stated in table 1,2 and 3 above as may be
supported by proof/ documentation stated in the conditions of this tender:

4.2 In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it

is unclear whether the 80/20 or90/10 preference point system applies, an organ of state must, in the
tender documents, stipulate in the case of —

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10
preference point system will apply and that the highest acceptable tender will be used to
determine the applicable preference point system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will
apply and that the lowest acceptable tender will be used to determine the applicable
preference point system,

then the organ of state must indicate the points allocated forspecific goals for both the 90/10 and 80/20
preference point system.

Table 2: Specific goals for the tender and points claimed are indicated per the table below.

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable,
corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)

The specific goals allocated
points in terms of this tender

1. An EME or QSE which is at
least 51% owned by black
people

Number of
points

allocated
(90/10 system)

(To be
completed by
the organ of

state)

N/A

Number of
points

allocated

(80/20
system)

(To be
completed by
the organ of

state)

10

Number of
points claimed

(90/10 system)

(To be
completed by
the tenderer)

Number of
points claimed
(80/20 system)

(To be
completed by
the tenderer)

N/A

2. Located in a specific Local
Municipality or District
Municipality or Metro or Province
area for work to be done or
services to be rendered in that
area

N/A

N/A

3. An EME or QSE or any entity
which is at least 51% owned by
black women

N/A

N/A

4.  An EME or QSE or any entity
which is at least 51% owned by
black people with disability

N/A

N/A

5. An EME or QSE or any entity
which is at least 51% owned by
black youth.*

N/A

N/A
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5. DECLARATION WITH REGARD TO COMPANY/FIRM

5.1. Name of CompPany/firm. ... ..o e
5.2. Company registration NUMDbEr: ... ... oo e
5.3. TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium
One-person business/sole propriety
Close corporation

Public Company

Personal Liability Company

(Pty) Limited

Non-Profit Company

State Owned Company

[TICK APPLICABLE BOX]

I s B |

WCS no. 052356

5.4. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the
points claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for

the preference(s) shown and | acknowledge that:

i) The information furnished is true and correct;

i) The preference points claimed are in accordance with the General Conditions as indicated in

paragraph 1 of this form;

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs
1.4 and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of

the organ of state that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions
of contract have not been fulfilled, the organ of state may, in addition to any other remedy it may

have —

(@) disqualify the person from the tendering process;

(b) recover costs, losses ordamages it has incurred or suffered as a result of that
person’s conduct;

(c) cancel the contract and claim any damages which it has suffered as a result of
having to make less favourable arrangements due to such cancellation;

(d) recommend that the tenderer or contractor, its shareholders and directors, or
only the shareholders and directors who acted on a fraudulent basis, be
restricted from obtaining business from any organ of state for a period not
exceeding 10 years, after the audi alteram partem (hear the other side) rule has
been applied; and

() forward the matter for criminal prosecution, if deemed necessary.

SIGNATURE(S) OF TENDERER(S)
SURNAME AND NAME: ..ottt

DATE:
ADDRESS:
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C1: AGREEMENT AND CONTRACT DATA
C1.1 Form of Offer and Acceptance
Offer

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the
procurement of:

STRUCTURAL ENGINEERING SERVICES
on the Project

Pretoria Arcadia Installation of Facilities for People with disabilities in Agriculture Place — Steve Biko
Street for the Department of Agriculture & Forestry.

The tenderer, identified in the offer signature block, has examined the documents listed in the Tender Data
and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted the
conditions of tender.

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer and
acceptance, the tenderer offers to perform all of the obligations and liabilities of the Service Provider under the
Contract including compliance with all its terms and conditions according to their true intent and meaning for
remuneration to be determined in accordance with the conditions of Contract identified in the Contract Data.

The offered price for this service as described in C3 Scope of Services, inclusive of all applicable taxes

(“all applicable taxes” includes value- added tax, pay as you earn, income tax, unemployment
insurance fund contributions and skills development levies), is:

L= T T I T T e T8 == PP
RANA (IN WOIAS ). 1ututetiiiiiierara s e s s s s seresa s s sasanansas s rasarans sarasnnanannnnnsns nnsnsars sasnnsasnsnnsnsenssnnnnnnns sanns
The percentage of normal fees tendered is .........coeiviiiiiiiiiii e % (in figures)

..................................................................... percent (in words) as indicated in C2.2.2 Activity
Schedule for Value Based Fees, column (b). (In the event of the basis for remuneration being “time based”

as determined in C2.1.1.1, mark the percentage above “N/A”.)(Remuneration, however, will be calculated as
determined in C2.1.2.)

The amountin words takes precedence over the amountinfigures. The award of the tender may be subjected to price negotiation
|_with the preferred tender(s). The negotiated and agreed price will be considered for acceptance as a firm and final offer.

This offermay be accepted by the Employer by signing the acceptance part of this form of offerand acceptance
and returning one copy of this document to the tenderer before the end of the period of validity stated in the
Tender Data, whereupon the tenderer becomes the party named as the Service Provider in the conditions of
Contract identified in the Contract Data.

THIS OFFER IS MADE BY THE FOLLOWING LEGAL ENTITY: (cross out block which is not applicable)
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Company or close corporation:

and whose National Treasury Central Supplier
Database (CSD) numbers are:

OR

Natural person or partnership:

and whose National Treasury Central Supplier
Database (CSD) numbers are:

CSD suppliernumber: ..o, CSD suppliernumber: ..........ccooiiiiiiiiii,
Tax Compliance Status Pin (TCSP)............ccceenn Tax Compliance Status Pin (TCSP)......................
AND WHO IS (if applicable):
Trading under the name and style of:
AND WHO IS:
Represented herein, and who is duly authorised to do so, by: Note:

ME/MESIMIS: ...

In his/her capacity as:

A resolution / power of attorney, signed by all the
directors/ members / partners of the legal entity must
accompany this offer, authorising the representative
to make this offer.

SIGNED FOR THE TENDERER:

Name of representative Signature Date
WITNESSED BY:
Name of witness Signature Date

The tenderer elects as its domicilium citandi et executandi in the Republic of South Africa, where any and all

legal notices may be served, as (physical address):

Other contact details of the Tenderer are:

Telephone NO: .oovviiiii e,

Cellular phone NO: ..o

o g F= 11 =T Ko 1 (=T
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Banker: ..o BranCh: s

Acceptance

By signing this part of this form of offer and acceptance, the Employer identified below accepts the tenderer’s
offer. In consideration thereof, the Employer shall pay the Service Provider the amount due in accordance
with the conditions of Contract identified in the Contract Data. Acceptance of the tenderer's offer shall form an
agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement
and in the Contract that is the subject of this agreement.

The terms of the Contract are contained in:

Part C1 Agreements and Contract Data, (which includes this agreement)
Part C2  Pricing Data
Part C3  Scope of Services

and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C3
above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto as
listed in the tender schedules as well as any changes to the terms of the offer agreed by the tenderer and the
Employer during this process of offer and acceptance, are contained in the schedule of deviations attached to
and forming part of this agreement. No amendments to or deviations from set documents are valid unless
contained in this schedule.

The tenderer shall within two weeks afterreceiving a completed copy of this agreement, including the schedule
of deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange
the delivery of any bonds, guarantees, proof of insurance and any other documentationto be provided in terms
of the conditions of Contract identified in the Contract Data. Failure to fulfil any of these obligations in
accordance with those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect, if sent by registered post, 4 days
from the date on which it was posted, if delivered by hand, on the day of delivery, provided that it has been
delivered during ordinary business hours, orif sent by fax, the first business day following the day on which it
was faxed. Unless the tenderer (now Service Provider) within seven working days of the date of such
submission notifies the Employer in writing of any reason why he cannot accept the contents of this agreement,
this agreement shall constitute a binding contract between the Parties.

For the Employer:

Name of signatory Signature Date

Name of Organisation: Department of Public Works & Infrastructure

Address of organisation:

Witnessed by:
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Name of witness Signature Date

Schedule of Deviations
Notes:

1. The extent of deviations from the tender documents issued by the Employerbeforethe tender closing date
is limited to those permitted in terms of the conditions of tender.

2. A tenderer's covering letter shall not be included in the final Contract document. Should any matter in
such letter, which constitutes a deviation as aforesaid, become the subject of agreements reached during
the process of offer and acceptance, the outcome of such agreement shall be recorded here.

3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or
change to the tender documents and which it is agreed by the Parties becomes an obligation of the
Contract shall also be recorded here.

4. Any change or addition to the tender documents arising from the above agreements and recorded here,
shall also be incorporated into the final draft of the Contract.

1.2.1. Subject:

Detail:

1.2.2. Subject:

Detail:

1.2.3. Subject:

Detail:

1.2.4. Subject:

Detail:

1.2.5. Subject:

Detail:

1.2.6. Subject:

Detail:

By the duly authorised representatives signing this agreement, the Employer and the tenderer agree to and
accept the foregoing schedule of deviations as the only deviations from and amendments to the documents
listed in the Tender Data and addenda thereto as listed in the tender schedules, as well as any confirmation,
clarification or changes to the terms of the offer agreed by the tenderer and the Employer during this process
of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period

between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this
Agreement shall have any meaning or effect in the Contract between the Parties arising from this agreement.
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Contract Data

Standard Professional Services Contract

The conditions applicable to this Contract are the Standard Professional Services Contract
(July 2009 edition) published by the Construction Industry Development Board (CIDB).

The Standard Professional Service Contracts not included in this tender document. Tenderers
must obtain it on the CIDB's Website at:

http://www.cidb.org.za/procurement/procurement_toolbox/cidb_pub/default.aspx

Data provided by the Employer

Clause

1

Contract Data

Specific data, which together with these General Conditions of Contract, collectively describe
the risks, liabilities and obligations of the contracting Parties and the procedures for the
administration of the Contract. Clauses stipulated in the Contract Data are in addition to or
amendments to or replace the corresponding clauses in the STANDARD PROFESSIONAL
SERVICES CONTRACT (July 2009) (Third Edition of CIDB document 1014)

The Contract Data shall have precedence in the interpretation of any ambiguity or inconsistency
between it and the General Conditions of Contract.

The General Conditions of Contract in the Standard Professional Services Contract (July 2009)
make several references to the Contract Data for details that apply specifically to this tender.

Period of Performance

The Period of Performance is the period commencing from the date of signature of the letter of
acceptance until the Service Provider has completed all Deliverables in accordance with the
Scope of Services and in accordance with the approved baseline programme or within the
approved extended programme as per Clause 3.15 of the Standard Professional Services
Contract (July 2009).

3.4.1

Replace Clause 3.4.1 with the following:

Any notice, request, consent, approvals or other communication made between the Parties
pursuant to the Contract shall be in writing and forwarded to the address specified in the
Contract Data. Such communication shall be deemed to have been made when delivered in
person to an authorized representative of the Party to whom the communication is addressed,
or one week after having been sent by registered post, or unless otherwise indicated in the
Contract Data. Communication by e-mail is permitted but the originals of all contractual
documents must be submitted. Email communication shall be deemed to have been delivered
to the recipient one calendar day after sending.

3.5

Add to clause 3.5

The Services shall be executed in the Service Provider's own office and/or on the Project site
as described in C3.2.2 Project description. No portion of the work may be performed by a person
employed by the State.

3.6

Omit the following:
“... within two (2) years of completion of the Service ...".

3.8.2

Add the following to clause 3.8.2:

The cost of preparation so negotiated shall not exceed the hourly tariff for time based fees as

published at the time of the Employer’s instruction and the hours will be as negotiated for each
Category as defined in C2.1.3.2.
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The cost, forincorporation into the Contract any variations to the Services as ordered by the
Employer, shall be calculated according to the Service Providers tendered price.
Implementation of the variation in services to be rendered by the Service Provider, shall only
proceed after a written agreement between the parties.

3.9.1(a)

Replace clause 3.9.1 (a) with the following:

A change in legislation takes place in accordance with the provisions of Clause 3.2 provided the
change in legislation came into effect afterthe completion of thetender documentationapproved
by the Employer.

3.9.1. (c) | Replace “Employers or others” with “the Employer, its employees or clients and/or their agents”
Only extension of time without cost will considered in case where a 3™ party has caused a delay.

3.9.1 (d) | No Clause.

3.9.1 (e) | Replace clause 3.9.1 (e) with the following:

The contractis restarted following a suspension period of 2 years the Service Provideris entitled
to a change in contract price based on the applicable fee scales as published at the time of
uplifting the suspension. The applicable fee scales as published at the time of uplifting the
suspension will only be applied to the remaining work stages following the suspension.

3.9.3

Replace clause 3.9.3 with the following:

“Upon receiving an application from the Service Provider to amend the period of performance
and/or fees, the Employer shall assess the changes to the Contract Price and/or extension of
the Period of Performance on the impact of the delay on the Services based on the fee structure
that the Service Provider has tendered for and appointed on.

Additional Services ordered by the Employer shall be assessed on time-based fees as tendered
for and adjusted in terms of price adjustment to time-based fees for inflation as per 3.16.

3.94

Add to clause 3.9.4:

The application forchanges to the Period of Performance is subject to the delay being on the
Critical Path of the approved programme and due to no fault of the Service Provider.

3.12

Penalty
Replace clauses 3.12.1 and 3.12.2 with the following:

Period of Performance shall be sub dividable in separate target dates according to the
programme for each assignment to be submitted in terms of clause 3.15 hereof.

Without prejudice to his other remedies under the Contract orin law, the Employer shall have
the right to recover all cost claimed by the contractor in the event that the contractor claimed for
delays resulting from actions or non-actions of the Service Provider.

The Employer shall further have the right to recover all other cost, including but not restricted to
extended rental cost resulting from the delay caused directly or indirectly by the Service
Provider, certifying incorrect work for payment, delay in the construction period, remedial cost
to correct incorrect designs and or documentation, including omissions.

Without prejudice to his other remedies under the Contract or in law, the Employer shall recover
a penalty amount per day, stipulated in the table below per target date for the full period of the
delay.
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In the event that the delay exceeds 30 days, the Employer will have the option to either:

(i) terminate the contract and recover any loss as a result of the termination from the
Service Provider, or

(i) allow the Service Provider to continue with the Services after the agreement of a new
target date and recover the penalty per calendar day, as stipulated in the table below
for the full period of the delay.

CALCULATION OF PENALTIES

0,
VALUE OF FEES /"glfgé‘g's'is
1 1 UP TO 500,000 0.05000000 %
2 500,001 UP TO 1,000,000 | 0.05000000 %
3 1,000,001 UP TO 2,000,000 | 0.03750000 %
4 2,000,001 UP TO 4,000,000 | 0.02500000 %
5 4,000,001 UP TO 8,000,000 | 0.01875000 %
6 8,000,001 UP TO 16,000,000 | 0.01250000 %
7 16,000,001 UP TO 32,000,000 | 0.00781250 %
8 32,000,001 UP TO 64,000,000 | 0.00468750 %
9 64,000,001 UPTO 128,000,000 | 0.00273438 %
10 128,000,001 UPTO 256,000,000 | 0.00156250 %
11 256,000,001 UPTO 512,000,000 | 0.00087891 %
12 512,000,001 and above | 0.00048828 %

Recovering of cost and or penalties may be done in the following ways:
a) claim against professional indemnity insurance, or

b) deduction from fee account, or

c) direct payment to the contractor by the consultant, or
d) litigation, or

e) any other method available to the Employer

3.15.1

Replace clause 3.15.1 with the following:

A baseline programme forthe performance of the Service shall be submitted by the Service
Provider, identified as the principal agent in terms of C3.5.1 Service Providers, to the
departmental project manager, within a period of two (2) weeks following the briefing meeting
and whenever a programme is amended or revised, submit for the Employer’'s approval a
programme for the performance of the Services which shall, inter alia, include:

a) the order and timing of operations by the Service Provider and any actions, access to
people, places and things and work required of the Employer and Others;

b) the dates by which the Service Provider plans to complete work needed to allow the
Employer and Others to undertake work required of them;

c) provisions for float;

d) the planned completion of the Services or part thereof in relation to a Period of
Performance; and

e) otherinformation as required in terms of the Scope of Work or Contract Data.

The baseline programme will be the result of the co-ordination of all appointed Service
Providers’inputs and shall be in sufficient detail describing key milestones, events and activities
linked to the fastest realistic timeframes in which the Service can be delivered. Milestones and
events are to be listed based on the Scope of Services described in part C3 of the various
appointed Service Providers’ tender documents and presented in bar chart format. No

49




Quotation No PTQ25/559.
WCS no. 052356

milestones may, at the co-ordination stage, be extended beyond the timeframes outlined in
C3.2.2.3 Project Programme, unless approved by the Employer. The programme thus compiled
and presented by the principal agent must be counter-signed by all appointed Service Providers
as proof that the programme was agreed upon by all during the said co-ordination action. Such
signed programme shall then constitute the Service Contract Period between the Employer and
all the appointed Service Providers.

In the event of the Employer not being satisfied with the submitted programme, the Parties will
negotiate in good faith towards a programme that will be agreeable to both. Such an agreed -
upon programme will form the basis for the management of the appointment, the Period of
Performance and remuneration purposes of the respective Service Provider/s. Should
circumstances change from the initial briefing, the Service Provider/s and the Employer will
negotiate a revised programme to satisfy such change(s). Should the Parties fail to reach
agreement on the programme or revised programme, the matter will be dealt with in terms of
clause 12.1.2 of the General Conditions of Contract. Should the mediation process fail, the
Contract will be deemed to have been mutually terminated and any reasonable fees accrued at
that stage settled by the Employer.

Any failure to comply with the provisions of clause 3.15.1 supra and submit or re-submit the
programmes of works or failure to submit the programme on the date required by the Employer,
which request shall at all material times be reasonable and fair, shall constitute a material
breach of the terms and condition of contract which entitles the Employer to terminate the
contract with due regard to clause 8.4 (cidb Standard Professional Services Contract, July
2009).

3.16.2

The adjustment to the time-based fees shall be equal to:
(CPIn - CPIs) / CPIs

where  CPlIs = theindices specified in the Contract Data during the month in which the start
date falls
CPIn = the latest indices specified in Contract Data during the month in which
the anniversary of the Start Date falls

Where CPls = the index of StatsSA P0141 (Table B) forthe month during which the tender
closed.
CPIh = the index of StatsSA P0141 (Table B) forthe month in which the anniversary
of the tender date falls.

The indices of StatsSA P0141 are available on the Website:
http.//www. statssa.qov.za/Publications/statsdownload.asp?PPN=P0141

The formula for calculating the adjusted hourly rate will be:

((((CPIn - CPIg) / CPIs ) x original hourly rate) + original hourly rate)

411

Add to clause 4.1.1 the following:

Briefing meeting:

The departmental project manager shall arrange a briefing meeting, compulsory for all
appointed Service Providers, as soon as practicable after the appointment of the professional
team as referred to in C3.5.1 Service Providers, or after the appointment of the core members
of the professional team required to commence with the Services if not appointed at the same
time, during which meeting the departmental project manager, together with any supporting
advisors, will verbally brief the professional team comprehensively regarding the requirements
of the project and the Scope of Services and hand over, to the Service Provider/s, all
documentation relevant to the execution of the Service.

4.4

Others providing Services on this Project are as listed in C3.5.1 Service Providers.
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5.4.1 Add to clause 5.4.1:
Minimum professional insurance cover as more comprehensively described in C1.2.3 Data
provided by the Service Provider and in respect of which the Service Provider must provide
proof of insurance as required.

5.5 Replace clause 5.5 with the following:

The Service-Provider is required to obtain the Employer’s prior approval in writing before taking,
inter alia, any of the following actions:

a) appointing Subcontractors for the performance of any part of the Services;

b) appointing Key Persons not listed by name in the Contract Data;

c) travelling for which payment will be claimed, as defined in C2.1.5 Travelling and

Add to clause 5.5 c:

1

d) deviate from the programme for each assignment;
e) deviate from or change the Scope of Services;
f) change Key Personnel on the Service;

subsistence arrangements and tariffs of charges;

Exclusion of authority/powers

The Service Provider's authority to act and/or to execute functions or duties is excluded

in respect of the matters listed below. The Employer shall retain its powers and authority

as stipulated in the applicable clauses of the contract data which are relevant and

applicable to the JBCC or GCC conditions of contract.

1.1 Nomination of nominated or selected subcontractors;

1.2 Granting of extension of time and/or ruling on claims associated with claims for
extension of time;

1.3 Acceleration of the rate of progress and determination of the cost for payment of

such acceleration;

Rulings on claims and disputes;

Suspension of the works;

Final payment certificate;

Issuing of mora notices to the contractor;

Cancellation of the contract between the Employer and contractor.

A A A A
0N O A~

Any claims, demands, notices, notifications, updated particulars and reports in writing,
together with additional supporting documentation pertaining thereto, must be submitted
by the contractor to the Service Provider, acting as principal agent, in respect of any of the
matters listed in 1.1 to 1.8 above. This must be done within the time periods and in the
format(s) as determined in the said/relevant conditions of contract. On receipt thereof,
said Service Provider must study the documentation, obtain
comments/advice/recommendations from the professional team members and submit a
motivated recommendation to the Employer. This must be done timeously as to allow the
Employersufficient time to respond within the time periods and in the format(s) determined
in said conditions of contract. The Employer’s ruling will be copied to the Service Provider
for information.

Limitation of authority/powers

The Service Provider's authority is limited in respect of the submission to the Employer of

comments/recommendations/reports for prior endorsement/approval and further

instructions. These pertain to any decision in respect of approval for/of:

2.1 Institution of or opposing litigation;

2.2 Issuing of variation orders/contract instructions/orders in writing which increase the
value of the works/contract value and/or change the design of intended use of the
project;

2.3 Instructions to embark on dayworks;

2.4 Dayworks rates;

2.5 Material quotes relating to dayworks;

2.6 Adjustment of general items relating to dayworks;
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2.7 Expenditure on prime cost items;

2.8 Issuing of practical completion, completion, works completion, final completion
and/or final approval certificates.

In respect of the matters listed in 2.1 to 2.8 above, the Service Provider must submit all

necessary documentation in order to enable the Employer to formulate decisions and to

obtain the Employer's formal endorsement/approval prior to acting and/or executing

functions or duties in respect of the contract between the Employer and the contractor.

This must be done timeously so as to allow the Employer sufficient time for decision-

making in terms of the said conditions of contract.

Failure to adhere to the above stipulation will cause the Service Provider to be liable in terms of
the Contract between Service Provider and Employer for all such unintended costs and
damages.

5.8

Add clause 5.8:

The Service Providers shall finalize their work and complete the first final account were the
contractor's contract has been terminated, where after the Service Providers contract shall
terminate, unless the Employer elects to retain the services of the Service Provider”.

Replace clause 7.1.1 with the following:

The Service Providershall employ and provide all qualified and experienced Personnel required
to perform the Services. Service Provider/s including personnel performing service must be fit
and proper persons with positive security screening and South African identity document (south
African citizens).

8.1

Replace clause 8.1 with the following:

The Service Provider is to commence the performance of each assignment immediately with
due diligence after the approval of the PROGRAMME as specified inclause 3.15 above. Failure
to comply shall result in penalties in terms of clause 3.12 and / or termination in terms of 8.4.1.

8.2.4

Replace clause 8.2.4 with the following:

The Employer shall, within 30 Days of receipt of a detailed request, grant such extension to the
Period of Performance as may be justified, either prospectively or retrospectively, if the
extension requested is below 20% of the original period of performance, and 60 days if more
than 20% of the original period of performance or, inform the Service Provider that he is not
entitled to an extension.

Should the Service Provider find the decision of the Employer to be unacceptable he shall,
nevertheless, abide by such decision in the performance of the Services and the matter shall
be dealt with as a disputein terms of Clause 12 informthe Service Provider that he is not entitled
to an extension. Should the Service Provider find the decision of the Employer to be
unacceptable he shall, nevertheless, abide by such decision in the performance of the Services
and the matter shall be dealt with as a dispute in terms of Clause 12.

8.4.1

Replace clause 8.4.1with the following:

The Employer may terminate the Contract with the Service Provider:

(@) where the Services are no longer required;

(b) where the funding for the Services is no longer available;

(c) where the project has been suspended for a period of two (2) years or more;

(d) if the Service Provider does not remedy a failure in the performance of his obligations

under the Contract within fourteen (14) Days after having been notified thereof, or within
any further period as the Employer may have subsequently approved in writing;

(e) if the Service Provider becomes insolvent or liquidated; or

(f) if, as the result of Force Majeure, the Service Provider is unable to perform a material
portion of the Services for a period of not less than sixty (60) Days;
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(g) should the Service Provider cease to exist or be incapacitated for whatever reasons, the
Employer is entitled, if it so elects;

(h) atits sole discretion, where the Service Provideris not performing Services in accordance
with clause 5.1.1;

(i) where the Service Provider has engaged in corrupt or fraudulent practices in tendering for
the service contract, or in executing the service contract or in managing the construction
contract.

() atits sole discretion, where the Service Provider is in violation of clause 5.1.1.

8.4.3 (c) | Add to clause 8.4.3 (c) the following:

The period of suspension under clause 8.5 is not to exceed two (2) years.

8.4.4 Replace clause 8.4.4 with the following:

Upon termination of this Contract pursuant to Clauses 8.4.1 or 8.4.3, the Employer shall
remunerate the Service Provider in terms of the Contract for Services satisfactorily performed
prior to the effective date of termination and reimburse the Service Provider any reasonable
cost incident to the prompt and orderly termination of the Contract, except in the case of
termination pursuant to events (d) and (e) of Clause 8.4.1.

8.4.6 Add clause 8.4.6:

Upon termination of this Contract or any part thereof, a copy of any drawings and documents
produced pursuant to the Contract being ended and not previously provided by the Service
Provider to the Employer shall be delivered to the Employer by the Service Provider within 7
working days after the date of termination.

8.4.7 Add clause 8.4.7:

Any deviation or failure to comply with the provision of clause 8.4.6 supra would entitle the
Employerto withhold any payment due to the Service Provider and to invoke any other remedies
available in law to enforce compliance therewith.

9.1 Add to clause 9.1:

Copyright of documents prepared for the Project shall be vested with the Employer.

10.2 Replace clause 10.2 with the following:

An assignment shall be valid only if it is a written agreement between the Employerand Service
Provider by which the Service Provider transfers his rights and obligations under the Contract,
or part thereof, to others.

10.3 Replace clause 10.3 with the following:

The Service Provider shall not, without the prior written consent of the Employer, assign the
Contract or any part thereof, or any benefit or interest thereunder.

12.1.2 Interim settlement of disputes is to be by mediation.

12.2.1 Add to clause 12.2.1:

In the event that the Parties fail to agree on a mediator, the mediator is to be nominated by the
Association of Arbitrators (Southern Africa).

12.3 No Clause.
12.4 No Clause.
12.5 Add Clause 12.5:
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Final settlement is by litigation.

13.1.3 Replace clause 13.1.3 with the following:

All partners in a joint venture or consortium shall carry the same professional indemnity
insurance as per clause 5.4.1 of the General Conditions of Contract.

13.4 Replace clause 13.4 with the following:

Neither the Employer nor the Service Provider is liable forany loss or damage resulting from
any occurrence unless a claim is formally made within 5 years from the date of termination or
completion of the Performance Contract.

13.5 Replace clause 13.5 with the following:

The amount of compensation is as per 5.4.1.

13.6 No Clause.

14.2 Replace 14.2 clause with the following:

Amounts due to the Service Provider shall be paid by the Employer within thirty (30) Days of
receipt by him of the relevant invoices and source documents, which are correct in all respects.
If the Service Provider does not receive payment by the due date, he shall be entitled to charge
interest on the unpaid amount, at the Prescribed Rate of interest as determined by the
appropriate Minister at the time when mora interest is charged.

14.4 Replace 14.4 clause with the following:

In respect of Services charged for on a time-basis and all other reimbursable expenses the
Service Provider shall maintain records in support of such charges and expenses fora period
of sixty months after the completion or termination of the Contract. Within this period the
Employer may, on not less than 14 Days’ notice, require that a reputable and independent fim
of accountants, nominated by him at his expense, audit any claims made by the Service
Provider fortime charges and expenses by attending during normal working hours at the office
where the records are maintained.

15 Add to clause 15:

In respect of any amount owed by the Service Provider to the Employer, the Service Provider
shall pay the Employer interest at the rate as determined by the Minister of Finance, from time
to time, in terms of section 80(1)(b) of the Public Finance Management Act, 1999 (Act no1 of
1999).

C1.2.3 Data provided by the Service Provider

Clause
Each item of data given below is cross-referenced to the clause in the General Conditions of
Contract to which it mainly applies.

1 The Service Provider is the company, close corporation, natural person or partnership named
in C1.1 Form of Offer and Acceptance by the tendering Service Provider.

5.3 The authorised and designated representative of the Service Provider is the person named in
the resolution PA-15.1, PA-15.2 or PA-15.3 by the tendering Service Provider.
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5.4.1

Indemnification of the Employer

I, the undersigned, being duly authorized by the Service Provider, in terms of the completed
resolution (PA-15.1, PA-15.2 or PA-15.3)

.................................................................................................. (Name of authorized person)

.......................................................................................... (Legal name of entity tendering herein)

.......................................................................... (Name of project as per C1.1 Form of offer and acceptance)

holds professional indemnity insurance cover, from an approved insurer, duly registered with
the Finance Services Board, of not less than R1,5 Million at the time of tender.

| shall submit proof of acceptable Professional Indemnity insurance where the minimum
insurance cover is R1,5 Million or 15% of the Value of the Work for the applicable discipline,
whichever the greater, to the Client Representative within 30 days upon completion of the
planning based on the pre-tender estimate, prior to the commencement of construction. The
limit of indemnity will remain intact for Each and Every Claim, no matter how many claims are
made.

| further confirm that should the professional indemnity insurance, with no knowledge of the
Employer, be allowed to lapse at any time or in the event of the Service Provider cancelling
such professional indemnity insurance, with no knowledge of the Employer, at any time or if
such professional indemnity cover is not sufficient, then the Service Provider, (i) accepts
herewith full liability for the due fulfilment of all obligations in respect of this Service; and (ii)
hereby indemnifies, and undertakes to keep indemnified, the Employer in respect of all actions,
proceedings, liability, claims, damages, costs and expenses in relation to and arising out of the
agreement and/or from the aforesaid Service Provider’s intentional and/or negligent wrongful
acts, errors and/or omissions in its performance on this Contract.

I confirm that the Service Provider undertakes to keep the Employer indemnified, as indicated
above, beyond the Final Completion Certificate/Final Certificate by the Employer (whichever is
applicable) for a period of five (5) years after the issue of such applicable certificate.

I confirm that the Service Provider renounces the benefit of the exceptionisnon causa debiti,
non numeratae pecuniae and excussionis or any other exceptions which may be legally raised
against the enforceability of this indemnification.

Notwithstanding the indemnification required above, the Employer reserves the right to claim
damages from the Service Provider for this Project where the Service Provider neglects to
discharge its obligations in terms of this agreement.

NAME:

CAPACITY:

SIGNATURE:
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71.2 As an extension of the definitions contained in clause 1 hereof, Key Persons must, for the
purposes of this Contract, include one or more of the professionally registered principal(s) of
the Service Provider, and/or, one or more professional(s) employed to render professional
services, for whom copies of certificates or other documentation clearly proving current
professional registration with the relevant council, including registration numbers, must be
included with the tender as part of the returnable documentation.

The Key Persons and their jobs / functions in relation to the Services are:

Name Principal and/or Category of Specific duties
employed registration
professional(s)

1.

2.

3.

4,

5.

6.

7.

8.

9.

10.

7.2 A Personnel Schedule is required.

If the space provided in the table above is not sufficient to describe the specific duties, this space may be
utilized for such purpose:
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PRICING DATA
Pricing Assumptions
Basis of remuneration, method of tendering and estimated fees

Professional fees for Structural Engineering Services will be paid on a value basis specified in
clause C2.1.3.

The words “value based” and “percentage based” used in connection with fee types in this
document or any documents referred to in this document are interchangeable and are deemed to
have the same meaning.

Tenderers are to tender:

A percentage of the estimated fees (in the event of the basis for remuneration being indicated
above as a “value based” fee)

or

The different rates for the different categories in C2.2.3 Activity Schedule for Time Based Fees,
column (c) (in the event of the basis forremuneration being indicated above as a “time based” fee)

all as set out below.
Remuneration for Structural engineering Services

Professional fees shall be calculated as follows for Services rendered bythe Service
Provider:

¢ In the event of the basis for remuneration being a “value based” fee, the percentage of
the normal fees tendered in “C2.2.2 Activity Schedule for Value Based Fees”, column
(b), plus Value Added Tax, all according to the provisions under C2.1.3;

or

¢ In the event of the basis for remuneration being a “time based” fee, the different rates
tendered for the different categories in “C2.2.3 Activity Schedule for Time Based Fees”,
column (c), multiplied by the actual number of hours spent plus Value Added Tax, all
according to the provisions under C2.1.4.

The amount tendered herein (C1.1) is fortender purposes only and will be amended according to
the application of the value fee scale vis-a-vis the actual cost of construction (if basis of
remuneration has been set at “value based” according to C2.1.1.1) or the actual number of hours
for each level (if basis of remuneration has been set at “time based” according to C2.1.1.1).

Reimbursable rates fortyping, printing and duplicating work and forwarding charges as set out
under C2.1.6 herein will be paid in full, irrespective of the percentage orrates tendered as referred
to in C2.1.1.2 and C2.1.2.1 above.

The site must be visited as often as the works require for the execution of all duties on the Project.
The Service Provider must be available at 24 hour notice to visit the site if so required

All fee accounts must be accompanied by an updated original written certification by the quantity
surveyor, if appointed, of the amount(s) on which fees are based. The onus, however, rests on
the Service Provider to calculate fees on the appropriate value and according to the correct fee
scale, read in conjunction with this Contract.

All fee accounts need to be signed by a principal of the Service Provider and submitted in original

format, failing which the accounts will be retuned. Copies, facsimiles, electronic and other
versions of fee accounts will not be considered for payment.
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For all Services provided on a time basis, time sheets giving full particulars of the work, date of
execution and time duration, should be submitted with each fee account.

Payments to the Service Provider will be made electronically according to the banking details
furnished by the Service Provider. Any change in such banking details must be communicated to
the departmental project manager timeously. Fee accounts, correct in all respects, will be deemed
submitted when received by the Employer and settled when electronically processed by the
Employer. The Employer reserves the right to dispute the whole account, any item or part of an
item at any time and will deal with such case in terms of clause 14.3 of the General Conditions of
Contract.

Accounts for Services rendered may be submitted on the successful completion of each stage of
work. Interim accounts will only be considered during the construction stage of the works and
then not more frequently than quarterly except if otherwise agreed between the authorised and
designated representative of the Service Provider and the Employer. Payment of accounts
rendered will be subject to the checking thereof by the departmental project manager. The
Employer reserves the right to amend the amounts claimed in order to conform to the rates
stipulated in this Contract and make payment on the basis of the balance of the account in
accordance with clause 14.3 of the General Conditions of Contract.

The cost of all site Personnel, rendering standard services, will be deemed to be included in the
applicable fees as stated in C2.1.1.1 above.

All Services relating to the implementation of the works which are to be provided in terms of the
Guidelines for the Implementation of Labour-Intensive Infrastructure Projects under the Expanded
Public Works & Infrastructure Programme (EPWP) are normal services in terms of the 2023
NDPWI - Scope of Engineering Services and Tariff of Fees. Any changes in the design of the
works to incorporate labour-intensive works should not constitute a change in scope or an
additional service where the scope of work is framed around such publications.

Fee accounts shall be submitted on the Employer's prescribed format, if available. Fee account
formats are obtainable on the Employer's Website: http.//www.publicworks.gov.za/  under

“‘Documents”; “Consultants Guidelines”; item 9.3.

Value based fees

Fees for work done under a value basis fee

Where value based fees are payable (if basis of remuneration has been set at “value basis”
according to C2.1.1.1), the Service Provider will be remunerated for Services rendered, subject to
the provisions in C2.1.2 above and subject to the specific terms and conditions stated below and
elsewhere in this document, in accordance with the National Department of Public Works &
Infrastructure Scope of Engineering Services and Tariff of Fees for Persons Registered in
terms of the Engineering Profession Act, 2000 (Act No. 46 of 2000) dated 1 April 2022. This
document is referred to as the "2023 NDPWI - Scope of Engineering Services and Tariff of Fees"
hereinafter and is appended as annexure A. This tariff of fees will be payable for the full Period
of Performance.

Normal services
The fee fornormal services shall be the tendered percentage based on the fee provided in the
2023 NDPWI - Scope of Engineering Services and Tariff of Fees, clause 4.2.

Where the Service Provider is required to perform a portion of the normal services only, the
relevant portion of the fee shall be paid.

Interim payments to the Service Provider
For the purposes of ascertaining the interim payments due, the cost of the works, which shall
exclude any provisional allowances made to cover contingencies and escalation, shall be:

o the applicable portion of the net amount of the accepted tender, or
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e if no tenderis accepted, the net amount of the applicable portion of the lowest suitable tender,
unless acceptable motivation can be provided to prove that such amount is unreasonable, or

o if the contract is awarded by negotiation the negotiated price, or

e if no tenders are invited orif no suitable tenders are received or if no negotiation is concluded,
the estimate. The estimate shall be the one accepted by the Employer as representing the
value of the works, which for purposes of interim payments will be deemed to be 80% of the
engineers estimate or if appointed, 80% of the quantity surveyors estimate.

Fees for documentation for work covered by a provisional sum

Where a provisional sum is included in the bills of quantities for work to be documented at a later
stage, the documentation fee in respect of such work shall be remunerated at the time when the
documentation has been completed. The fee shall relate to the type of documentation drawn up
by the structural engineer in respect of each section of such work.

Alternative tenders
No fee shall be payable for documentation prepared for alternative tenders involving the mere
substitution of material not requiring any measurements or calculation.

Interim payments for work stage 6

Interim payments for work stage 6 will be allowed only when an acceptable and complete final
account forthe Project, or any separate identifiable phase of the Project, has been received by
the Employer provided that the relevant fee shall be subject to a factor of 80%.

Time charges for work done under a value based fee

Where time charges are payable according to clause 3.2 of the 2023 NDPWI - Scope of
Engineering Services and Tariff of Fees as amended in C3.3.2 (if basis of remuneration has been
set at “value based”according to C2.1.1.1), the principles as described inthe 2023 NDPW!I - Scope
of Engineering Services and Tariff of Fees, clause 4.4, and the rates set out below, will be
applicable.

Time charges for this service as tendered under C2.2 Activity Schedule, will annually be adjusted
forinflation for the full duration of the Service Contract Period as determined by clause 3.16.2, of
the Contract, as amended in the Contract Data in C1.2.2. The rates claimable are the rates
applicable at the time of the execution of the work.

Time charges forwork done in excess of the original Service Contract Period as per 3.15.1 of the
Contract Data, will be calculated in terms of Clause C2.1.3.5.1.

If the Activity Schedule did not make provision for rendering services on an hourly rate the hourly
rate payable will be calculated in terms of Clause C2.1.3.5.1.

Time charges are reimbursable at rates applicable at the time of the actual execution of the specific
service. The "Rates for Reimbursable Expenses" as amended from time to time and referred to
below, is obtainable on the Employer's Website: http:.//www.publicworks.gov.za/under

“‘Documents”; “Consultants Guidelines”; item 1.

The scale of fees ontime charges, on which Value Added Tax is excluded, shall be at the following
rates per hour, rounded off to the nearest rand: (see Table 8 of “Rates for Reimbursable
Expenses” forthe actual amounts calculated in accordance with to the principles laid down below):

(i) forapersonincategory A and B: 18,75 cents foreach R100,00 of the total annual remuneration
package attached to the lowest notchof a level 13 salary range (Director) in the Public Service;

(i) for a person in category C: 17,5 cents for each R100,00 of the total annual remuneration
package attached to the lowest notch of alevel 12 salary range (Deputy Director second leg.)
in the Public Service;

(iii)for a person in category D: 16,5 cents for each R100,00 of his/her gross annual
remuneration; provided that this hourly rate shall not exceed 16,5 cents foreach R100,00 of
the total annual remuneration package attached to the lowest notch of alevel 11 salary range
(Deputy Director first leg.) in the Public Service.
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Hourly rates calculated in terms of (i), (ii) and (iii) above shall be deemed to include overheads
and charges in respect of time expended by clerical Personnel which shall, therefore, not be
chargeable separately.

Unless otherwise specifically agreed in writing, remuneration forthe time expended by principals
in terms of C2.1.3.5.2(i) above on a project shall be limited to 5 per cent of the total time expended
fortime charges in respect of the Project. Any time expended by principals in excess of the 5 per
cent limit shall be remunerated at the rates determined in (ii) or (iii) above.

Notwithstanding the above, where work is of such a nature that Personnel as described in
C2.1.3.5.2 (iii) above are capable of performing such work, it shall be remunerated at that level
and not at the rates described in (i) and (ii) above, irrespective of who in fact executed the work.

Gross annual remuneration in C2.1.3.5.2(iii) above shall mean basic salary and guaranteed
annual bonus; fringe benefits not included in basic salary; income benefit, as determined fromtime
to time by the South African Revenue Services forincome tax purposes, for the private use of a
motor vehicle by the Employer; Employer’s contribution to pension/provident fund, medical aid
and group life assurance premiums; Compensation Fund and Unemployment Fund contributions,
Metropolitan Council levies and any other statutory contributions or levies; all other costs and
benefits as per conditions of appointment but excluding any share of profit and payment for
overtime.

The salaries referred to in C2.1.3.5.2(i) to (iii) above can change from time to time, which will,
therefore, change the rates applicable. These rates will, however, only be adjusted on the first
day of each calendar year irrespective of any changes in salary ranges during the relevant year.
The rates applicable at the time of the execution of the work as set out in Table 8 of the "Rates for
Reimbursable Expenses", as adjusted from time to time, may be claimed.

Additional Services

Additional Services pertaining to all Stages of the Project

Unless separately provided for hereunder and scheduled in the Activity Schedule, no separate
payment shall be made for the additional services specified in C3.3.2.1. The cost of providing
these services shall bedeemed to be included in the value based feetendered fornormal services.

Construction monitoring
The construction monitoring requirements are as specified in C3.3.2.2.

(a) If Level One, part time, monitoring has been specified thenno separate payment shall be made
for construction monitoring staff as specified in C3.3.2.2 (i)-(iii) or for the transport of the
monitoring staff as specified in C3.3.2.2 (iv). The costof providing construction monitoring staff
and transport shall be deemed to be included in the value based fee tendered for normal
services.

(b) If Level Two, full time, monitoring has been specified then provision shall be made in the
Activity Schedule forthe envisaged site staffing requirements as specified in C3.3.2.2 (i)-(iii).
The unit of measure shall be the rate per calendar month (pro rata forpartof amonth). Payment
shall only be applicable for the period actually established on site and shall in no instance be
prior to the date of official handover of the Works to the Service Provider or after the date of
issue of the Certificate of Completion for the Works contract. The rates tendered for the
relevant site staff shall include full compensation for all costs including, inter alia, the following:

Salary

Additional allowances

Bonuses

Leave and sick leave

All company contributions such as provident fund, group life benefits, medical aid etc.
Levies

Office equipment as set out in C3.3.2.2 (jii)

60



C2.1.3.6.3

C2.1.3.6.4

C2.1.3.6.5

C2.1.3.6.6

C2.1.3.6.7

C2.1.3.6.8

C2.1.3.7

Quotation No PTQ25/559.
WCS no. 052356

° Relocation cost and accommodation
e Travelling
e Handling cost and profit.

Payment for personnel shall exclude any periods of leave or sick leave. Time sheets for staff
shall be included in the monthly fee account submitted to the Employer for payment.
Replacement of staff as a result of any extended period of leave or sick leave outside of the
normal Service Provider's year end break shall be to the approval of the Employer.

No separate payment shall be made forthe transport of the construction monitoring staff as
specified in C3.3.2.2 (iv) and the cost of the transport shall be deemed to be included in the
monthly rate tendered for the provision of the staff.

Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)
No separate payment shall be made forthe service specified in C3.3.2.3. The cost of providing
this service shall be deemed to be included in the value based fee tendered for normal services.

Quality Assurance System

No separate payment shall be made for the implementation of a quality management system as
specifiedin C3.3.2.4. The costof providing this service shall be deemed to be included in the value
based fee tendered for normal services.

Lead Consulting Engineer

No separate payment shall be made for assuming the leadership of an Employer specified joint
venture, consortiumor team of consulting engineers as specified in C3.3.2.5. The cost of providing
this service shall be deemed to be included in the value based fee tendered for normal services.

Principal Agent of the Client

No separate payment shall be made forassuming the role of principal agent of the Employer if
specifiedin C3.3.2.6. The costof providing this service shall be deemed to be included in the value
based fee tendered for normal services.

Environmental Impact Assessment
No separate payment shall be made forthe service specified in C3.3.3.1. The cost of providing
this service shall be deemed to be included in the value based fee tendered for normal services.

Other unspecified services
The Employer may order duties that fall outside the scope of the project as tendered. Such
additional duties may involve, but not limited to:

e Additional design requirements

e Evaluation of alternative tenders

o Additional investigations during the Defects and Liability Period
e Diverse other services

Any such additional services that may be required will be remunerated on a Time Basis as set out
in C2.1.3.5. The level of expertise necessary for any such additional work shall be concomitant
with the issues to be addressed. The category of personnel necessary to undertake the work shall
be approved by the Employer. Any additional identified service shall be fully scheduled and
submitted to the Employer for approval prior to the commencement thereof.

Excessive Variation in Time (Construction Period)

In the event of the initial contract period being exceeded by more than 10 per cent, through no
fault of the engineering professional, the engineer is to be remunerated for all additional work over
and above the period exceeding the additional 10%, resulting from the extension of time. The
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hourly rates according to the then current departmental hourly rate together with related
reimbursables shall apply.

Remuneration when Construction Contracts are Cancelled/ Completion Contracts

When the Construction Contract is cancelled during the construction period by either the Employer

or the Contractor, the following will apply:

a) Fees for stages 1 to 4 will be based on the Contract Sum of the original contract.

b) Fees for stages 5 and 6 will be based on the final account value of the cancelled contract.

c) Fees can only be claimed for stages where services were rendered.

d) In terms of completion contracts, remuneration for stage 1 to 4 will only be applicable to new
scope of work, in which case fees will be based on an hourly basis.

e) Fees will be remunerated on an hourly basis forthe compilation of the Bills of Quantities for
the completion Contract.

f) The hourly rates payable will be in terms of "Rates for Reimbursable Expenses" as amended
from time to time, based on time sheets.

g) All consultants must obtain written confirmation, with regards to the scope of services required
for stages 1 to 4 work on the Completion Contract, from the Project Manager prior to
commencing with the work.

h) Fees will be remunerated based on the NDPWI fee scales forstages 5 and 6 based on the
final account value of the completion contract.

Service Providers to refer to Clause 5.8 (should the Employer elect to retain the services of the
Service Provider).

Remuneration upon Suspension or Cancellation of the Project

In the event of the project being suspended or cancelled prior to the commencement of the
construction works, the fees payable will be determined by applying the percentage claimable fee
of the work stage completed or partially completed, based on the percentage of the estimate as
indicated below:

a) at time of suspension or cancellation during the planning stage - 80% of the PQS / Engineer’s
estimate, or

b) just priorto inviting tenders or during tender stage but before the closing of tenders - 80% of
the PQS / Engineer’s pre-tender estimate.

c) after closing of tenders but prior to recommendation of a tender - 100% of the responsive
tender with the lowest price where there is an acceptable tender. Where there is no responsive
tenders then C2.1.3.9 (b) will apply, or

d) atender has been recommended foraward - 100% of the recommended bidder's tender price,

or

In the event of the project being suspended or cancelled after the tender has been awarded or
commencement of the works fee will be based on 100% tender amount for Stages 1 to 4 and
100% of the value of the work done and certified when the contract is terminated during Stage 5
or6.

All fees claimable on an hourly basis must be substantiated by a comprehensive time sheet
indicating the date, name of person whom rendered the service, description of the service
rendered, the number of hours spent in rendering the service, the applicable rate per hour in terms
of this agreement and the total amount claimed per incident. The Employer reserves the right to
validate the information provided by the Service Provider and will remunerate the Service Provider
on what is deemed to be fair and reasonable.

Time based fees

Fees for work done under a time based fee

Where time based fees are payable (if basis of remuneration has been set at “time basis”
according to C2.1.1.1), the principles as described in clauses 4.4 (1), (2) and (3) of the 2023
NDPWI - Scope of Engineering Services and Tariff of Fees, excepting that the rates referred to in
clause 4.4 (3) shall be replaced by the various rates per hour tendered for the various categories
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in C2.2.3 Activity Schedule for Time Based Fees, column (e). These various rates will annually be
adjusted for inflation as determined by clause3.16.2 of the Contract, as amended in the Contract
Data in C1.2.2. The time based rates applicable at the time of the execution of the work, as
adjusted from time to time, may be claimed.

The various categories referred to in C2.2.3 Activity Schedule for Time Based Fees, are the
categories described in clauses 4.4 (2) of the 2023 NDPWI - Scope of Engineering Services and
Tariff of Fees.

Work will be remunerated for at the category level in which it falls as defined in C2.1.4.2 above,
irrespective of whether the personwho in fact had executed the work functions at a higher category
of responsibility and competence.

C2.1.4.4 Remuneration upon Suspension or Cancellation of the Project prior to commencement of the

C2.1.4.5

C2.1.4.6

C2.1.5

C2.1.6

C2.1.6.1

C2.1.6.2

Construction Project

In the event of the project being suspended or cancelled prior to the commencement of the
construction, the fees claimable by the Service Provider will be determined as follows:

The hourly rate for proven time spent (time sheets) on providing professional services on the
project, plus cost of all re-imbursements till date of suspension or cancelation of the Project,
irrespective during which phase of the project life cycle prior to commencement of construction,
the project is suspended or cancelled.

All fees claimable on an hourly basis must be substantiated by a comprehensive time sheet
indicating the date, name of person whom rendered the service, description of the service
rendered, the number of hours spent in rendering the service, the applicable rate per hour in terms
of this agreement and the total amount claimed per incident. The Employer reserves the right to
validate the information provided by the Service Provider and will remunerate the Service Provider
on what is deemed to be fair and reasonable.

If the Activity Schedule did not make provision for rendering services on an hourly rate the hourly
rate payable will be calculated in terms of Clause C2.1.3.5.1.

Set off

The Employerreserves the right to set off against any amount payable to the Service Provider,
any sum which is owing by the Service Provider to the Employer in respect of this or any other
project.

Typing, printing and duplicating work and forwarding charges

Reimbursable rates

The costs of typing, printing and duplicating work in connection with the documentation which must
of necessity be done, except those which must in terms of the relevant Manual or other instructions
be provided free of charge, shall be reimbursable at rates applicable at the time of the execution
of suchwork. The document "Rates for Reimbursable Expenses" as amended from time to time
and referred to below, is obtainable on the Employer's Website:
http://www. publicworks.gov.za/under “Documents”; “Consultants Guidelines”; item 1.

Typing and duplicating

If the Service Providercannot undertake the work himself, he may have it done by another Service
Provider which specialises in this type of work and he shall be paid the actual costs incurred upon
submission of statements and receipts which have been endorsed by him confirming that the tariff
is the most economical for the locality concerned.

If the Service Provider undertakes the work himself, he shall be paid in respect of actual expenses

incurred subject to the maximum tariffs per A4 sheet as set out in Table 1 in the “Rates for
Reimbursable Expenses".
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Typing and duplicating expenses shall only be refunded in respect of the final copies of the
following documents namely formal reports, formal soil investigation reports, specifications,
feasibility reports, bills of quantities, material lists, minutes of site meetings and final accounts.
The cost of printed hard covers shall only be paid in respect of documents which will be made
available to the public such as bills of quantities and specifications or where provision of hard
covers is specifically approved.

The typing of correspondence, appendices and covering letters are deemed to be included in the
value based fees and time based fees paid.

Drawing duplication

(a) For drawing duplication the standard rate as set out in Table 2 in the “Rates for Reimbursable
Expenses” may be claimed or may be claimed according to the provisions as in (b) or (c)
below.

(b) If the Service Provider undertakes the duplication of drawings, using his own duplication
equipment, he shall be paid the actual cost incurred on condition that it is not higher than the
lowest of three quotations of local firms doing drawing duplication in his locality. Such
quotations must accompany his account.

(c) If the Service Provider does not undertake his own drawing duplication, he shall be paid the
lowest of three quotations of local firms doing plan printing in his locality. Such quotations
must accompany his account.

(d) Should there not be three firms doing drawing duplication in his locality, it must be mentioned
on his account and the available quotation(s) must then accompany the account.

(The cost of providing all polyester negative prints required to form part of the original set of
drawings, as-built drawings including computer assisted drawing records for all facets/disciplines
involved in the project are included in the tendered fees and will not be reimbursed separately.)

Forwarding charges

(a) Only the charges in respect of the forwarding of parcels by courier or air freight on special
request by the Employer will be refunded, provided that such charges will not be refunded if
the request had been made as a result of a delay caused by the Service Provider.

(b) The cost of postage, facsimile transmissions, telephone calls, e-mails, etc, is deemed to be
included in the value based fees and time based fees paid.

Travelling and subsistence arrangements and tariffs of charges

When the Service Provider is requested in writing by or obtained prior approval in writing from the
Employer to attend specific meetings at any of the Employer's offices or any extraordinary
meetings on site or elsewhere, he will be remunerated according to the provisions under C2.1.7.1
to C2.1.7.5 herein.

General

The most economical mode of transport is to be used taking into account the cost of transport,
subsistence and time. Accounts not rendered in accordance herewith may be reduced to an
amount determined by the Employer.

As the tariffs referred to hereunder are adjusted from time to time, accounts must be calculated at
the tariff applicable at the time of the expenditure.

Where journeys and resultant costs are in the Employer’s opinion related to a Service Provider's

malperformance or failure, in terms of this Contract, to properly document or co-ordinate the work
or to manage the Contract, no claims for such costs will be considered.
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Travelling time

In the case of an appointment on a percentage basis, total travelling time less two hours will be
fully reimbursed. In the case of an appointment on an hourly basis, travelling time will be fuly
reimbursed. No travelling time will be paid in respect of journeys to DPWI Head Office or the
office of the Departmental Project Manager without prior approval in writing.

Travelling costs
Fees for travelling costs are as set out in Table 3 in the "Rates for Reimbursable Expenses".

Travelling costs will be refunded for the full distance covered per return trip measured from the
office of the Service Provider appointed.

Compensation forthe use of private motor transport will be in accordance with the Government
tariff fortherelevant engine swept volume, up to a maximum of 3000 cubic centimetres, prescribed
from time to time and as set out in Table 3 in the “Rates for Reimbursable Expenses”.

Hired vehicles

In cases where use is made of hired vehicles, the most economical sized vehicle available is to
be used but compensation shall nevertheless be restricted to the cost of a hired car not exceeding
a capacity of 1300 cc. Where use of a special vehicle is essential (e.g. four track or minibus to
accommodate more people), prior approval in writing must be obtained from the departmental
project manager.

Subsistence allowance

Subsistence costs associated with travelling for this service as tendered under C2.2 Activity
Schedule, will annually be adjusted for inflation for the full duration of the Service Contract Period,
as determined by clause 3.16.2, of the Contract, as amended in the Contract Data in C1.2.2. The
rates claimable are the rates applicable at the time of the execution of the work.

Travelling costs associated with travelling undertaken in excess of the original Service Contract
Period in terms of 3.15.1 of Contract Data will be in terms of Tables 4 and 5 in the "Rates for
Reimbursable Expenses" as published by the NDPWI from time to time.

Should the daily tariff as set out in Table 4 be inadequate, substantiated actual costs plus a special
daily allowance as shown in Table 5 forincidental expenses, may be claimed. It must be noted
that claims may only be according to Table 4 or Table 5. Accommodation should be limited to the
equivalent of a three-star hotel and no alcoholic beverages or entertainment costs may be claimed
for.

Only actual costs are payable in respect of absence from office of less than 24 hours.
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Activity Schedule
Activities

The services as defined in the C3 Scope of Services are required. The activity schedule below
lists the normal services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff
of Fees (annexure A), clause 3 and as further defined in C3 Scope of Services, as well as
additional services as defined in C3 Scope of Services, of this document. (The clause references
refer to the corresponding clauses in the 2023 NDPWI - Scope of Engineering Services and Tariff
of Fees.)

The applicable fee scale will only be amended to the latest fee scale in use by NDPWI should the
project be suspended or where there is no activity for more than two (2) years, and the Employer
elects to retain the services of the Service Provider upon uplifting the Suspension in terms of
Clause 8.4.1 of the Contract Data.

The estimated normal fees have been calculated using the 2023 NDPWI - Scope of Engineering
Services and Tariff of Fees, (annexure A), by applying the applicable fee scale given in clause
421 (1)-(2) for an engineering project or clause 4.2.2 (1) for a multi-disciplinary project, to
determine the basic fee and by multiplying the basic fee by the applicable multiplication factor
given in clause 4.2.1 (4) or clause 4.2.2 (2) respectively. The cost of the works and the values
used to determine the multiplication factors are defined in C 3.2.2.3.

No allowance has been made in the estimated normal fees below forthe additional services in
C2.1.3.6 that have been specified to be included in the normal fees. The tenderer shall make
provision for the cost of the additional services that are to be included under normal services by
adjusting the percentage tendered in column (b).

The services are to be provided in stages and the proportioning of the fee for normal services over
the various stages shall be as set out in the 2023 NDPWI - Scope of Engineering Services and
Tariff of Fees, (annexure A), clause 4.2.8.

The tenderer must make provision for all activities necessary forthe execution of the service as
set out in C3 Scope of Services.

Activity Schedule for Value Based Fees

ACTIVITY SCHEDULE FOR VALUE BASED FEES

(Only to be completed if remuneration is stipulated as on a “value basis” in C2.1.1.1 herein.)

Tenderer’s Tender for Value Based Fees

Fee for Normal Services inclusive of certain additional services as specified in C2.1.3.6

(b)
Estimate(c?)normal Percentage
Latest net estimate of the fees calculated of normal (a)x(b)
construction cost for the according to X | fees Financial Offer by Tenderer
Structural Works 9 tendered for Value Based Fees
C2.1.3.1 and by
C2.2.1.2 above Tenderer
R 3 044 438.08 R234,520.00 X % |= R M
Additional Services — C2.1.3.6
Description Quantity Unit Rate Value
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Level Two, Full time

construction monitoring month (2)
Any other additional services
that may be required by hours 3)

Employer.

Sub-total Additional Services (2+3)

Supplementary Services

Administer Targeted
Procurement and Contract
Participation Goals applicable
to the Contractor

hours

Total Additional and Supplementary Services (4+5)

Appointment of sub-consultants / specialists

As direct sub-consultant, to be
appointed by the Service
Provider, for:

geotechnical investigation,
complete with test results and
foundation recommendations,
of the site identified in C3.2.2.2

Provisional
Sum

)

As direct sub-consultant, to be
appointed by the Service
Provider, for:

Engineering survey of the site
identified in C3.2.2.2, including
bench mark height, contours,
existing structures / services /
topographical detail and
verification of corner peg
positions — in accordance with
the departmental Manual
(available on website)

Provisional
Sum

(8)

As direct sub-consultant, to be
appointed by the Service
Provider, for:

Specialist to conduct Contract
Participation Goal feasibility
study

Provisional
Sum

Sub-total Sub-consultants / Specialists (7+8+9)

(10)

Administration of Sub-consultants/ Specialists

(1)

Total Sub-consultants / Specialists (10+11)

(12)
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Total Travelling Disbursements (Table A below) = R (13)
Typing, Printing, Duplicating and Forwarding Charges in terms of = R (14)
C2.1.6 (Provisional Sum)
Contract Skills Development Goal Cost (Provisional Sum) = R (15)
Sub-total Discounted fees + Total Additional and Supplementary
Services + Total Sub-consultants/ Specialists + Total Travelling | _ R (16)
Disbursements + Typing, Printing, Duplicating and Forwarding | ~
Charges + Contract Skills Development Goal Cost (1+6+12+13+14+15)

Add VAT (16) XcurrentVATrate | = R 17)

NOTE:

—_

5.

Total Financial OfferforValue Based Fees must be carried over to C1.1 Form of Offer and Acceptance
as per (17) above, if this tender is for value-based fees. Failure to carry this amount over to the Form of

Offer and Acceptance will render the Bid Non-responsive as the Form of Offer must be fully

completed.

Remuneration for value based appointments will be calculated as determined in C2.1.2 (i.e. the
percentage of the normal fee tendered multiplied by the value fee scale vis-a-vis the actual cost of

construction). The percentage of the normal fee shall apply to each stage for services provided in stages.

Supplementary Services: Where applicable, the Service Provider will be remunerated at an hourly rate as
tendered (Based on detailed time sheets) for administration in terms of time spent in liaising, coordinating,
sourcing and verification of documents submitted including related meetings pertaining to and submitting
reports as required to the following Targeted Procurement and Contract Participation Goals applicable to
the Construction Project which shall include but not be limited to: SMME contract participation, EPWP and
NYS labour reporting, the use of Local Material and Content, the cidb B.U.I.L.D. Programme and any other
Contract Participation Goals applicable to the construction project. The hourly rate will be adjusted in
accordance with Clause 3.16.1 of the cidb Standard Professional Service Contract and Clause 3.16.2 of

the Contract Data.

Time spent on travelling, as well as any other travel related expenses such as travelling costs, subsistence
allowance and accommodation is deemed to be included in the Traveling Disbursements per return trip

to site per (13) above.

In the event of a variation in the Service Contract Period which results in additional travelling over and

above the allowed number of trips in Table A, the additional Traveling will be paid in accordance with the
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"Rates for Reimbursable Expenses" as amended from time to time and referred to below, is obtainable

on the Department's Website: http://www.publicworks.gov.za/Consultants.asp orfrom the Departmental

Project Manager. These expenses are reimbursable at rates applicable onthe time of the actual execution

of the specific service contract. The first 2 hours of travelling is deductible as per Clause C2.1.7.2.

6. Bidder to provide detailed breakdown of Travelling Disbursements per return trip to site from place of

business:

Table A: Summary of Disbursements Tendered

Total
Item | Description Rate X | Factor X | No. of trips (if not applicable
insert “NA”)
Per Km Kms per Trip
1. Traveling cost R X X R
by car
Per Trip
2. | Subsistence R X - X R
Per Hour Hours per Trip
3. | Travelling R X X
Time as per
Clause
C2.1.7.2
4, Other: Specify | R - X X -
R
below
(Table B).
5. Total disbursement carried over to Activity Schedule (13) R

Table B: Other Disbursements (Attach separate sheet if necessary)

Table B only to be completed should the service provider’s office be located in a different province
and/or the service provider has to travel by air and/or stay over due to the vast distance between the
service provider’s office and the construction site, in order to attend site visits and meetings (Attach
separate sheet if necessary). Any claim by the service provider in absence of rates will not be
entertained except if approved by the Employer’s representative prior to incurring the cost.

Total
Item | Description Rate X Qty (if not applicable
insert “NA”)
1. Travelling by Air R X R
2. Car Rental R X R
3. Accommodation R X R
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5 R X R
6 R X R
7 R X R
8. Total carried over to Table A, Item 4 R

Cc2.2.3 Activity Schedule for Time Based Fees
C2.2.3.1 Activities
C2.2.3.1.1 The activities shall be as listed under item C3 Scope of Services as required.

C2.2.3.1.2 The tenderer must make provision forall activities necessary forthe execution of the service as
set out in C3 Scope of Services hereof.

C2.2.3.2  Activity Schedule for Time Based Fees

ACTIVITY SCHEDULE FOR TIME BASED FEES

(Only to be completed if remuneration is stipulated as on a “time basis” in C2.1.1.1 herein.)

Tenderer’s Rates for Time Based Fees

Level of prof. and (c) (d) (c)x(d)

tech. staff as Tenderer’s rates for X Estimated hours Financial Offer by Tenderer
defined in C2.1.4.2 | Time Based Fees for each category | for Time Based Fees
Category A R X N/A = R @)
Category B R X N/A = R 2)
Category C R X N/A = R (3)
Category D R X N/A = R (4)
Total Time-based Fees (1+2+3+4) = R (5)

Appointment of sub-consultants / specialists

Description Quantity Unit Rate Value

As direct sub-consultant, to be
appointed by the Service Provider,

for:
geotechnical investigation, Provisional ) } = R ®)
complete with test results and Sum

foundation recommendations, of
the site identified in C3.2.2.2
N/A
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As direct sub-consultant, to be
appointed by the Service Provider,
for:

Engineering survey of the site
identified in C3.2.2.2, including
bench mark height, contours, Provisional
existing structures / services / Sum
topographical detail and verification
of corner peg positions —in
accordance with the departmental
Manual (available on website)

N/A

Sub-total Sub-consultants / Specialists (6+7)

Administration of Sub-consultants

R (9)

Total Sub-consultants / Specialists (8+9)

R (10)

Additional Services

Any other additional services that
may be required by Employer. N/A Hours | R
N/A

R (11)

Supplementary Services

Administer Targeted Procurement
and Contract Participation Goals
applicable to the Contractor

N/A

N/A Hours | R

R (12)

Total Additional and Supplementary Services (11+12)

R (13)

Total Travelling Disbursements (Table A below)

R (14)

Typing, Printing, Duplicating and Forwarding Charges in terms of
C2.1.6 (Provisional Sum)

R N/A(15)

Sub-total of Total time based fees + Total sub-consultants/Specialists +
Total additional and supplementary services + Total travelling

disbursements + Typing, Printing, Duplicating and Forwarding Charges
(5+10+13+14+15)

Add VAT (16) X current VAT rate

TOTAL FINANCIAL OFFER FOR TIME BASED FEES CARRIED
FORWARD TO THE FORM OF OFFER AND ACCEPTANCE (16+17)
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NOTE:

Total Financial Offer for Time Based Fees, (14) above, must be carried over to C1.1 Form of Offer and
Acceptance as per (18) above, if this tender is fortime based fees. Failure to carry this over to the Form

of Offer and Acceptance will render the Bid Non-responsive.

Remuneration fortime based appointments will be calculated as determined in C2.1.2 (i.e. for each level:

the actual number of hours multiplied by the tendered rates in (c) above).

Supplementary Services: Where applicable, the Service Provider will be remunerated at an hourly rate as
tendered (Based on detailed time sheets) fortime spent in liaising, coordinating, sourcing and verification
of documents submitted by the contractor including related meetings pertaining to and submitting reports
as required to the following Targeted Procurement and Contract Participation Goals applicable to the
Construction Project which shall include but not be limited to: SMME contract participation, EPWP and NYS
labour reporting, the use of Local Material and Content, the cidb B.U.L.L.D. Programme and any other
Contract Participation Goals applicable to the construction project. The hourly rate will be adjusted in
accordance with Clause 3.16.2 of the cidb Standard Professional Service Contract and Clause 3.16 of the

Contract Data.

Time spent on travelling, as well as any other travel related expenses such as travelling costs, subsistence
allowance and accommodation is deemed to be included in the Traveling Disbursements per return trip to

site as per (14) above.

In the event of a variation in the Service Contract Period which results in additional travelling over and
above the allowed number of trips in Table A, the additional Traveling will be paid in accordance with the
"Rates for Reimbursable Expenses" as amended from time to time and referred to below, is obtainable on

the Department's Website: http://www.publicworks.gov.za/Consultants.asp or from the Departmental

Project Manager. These expenses are reimbursable at rates applicable on the time of the actual execution

of the specific service contract.

Bidder to provide detailed breakdown of Travelling Disbursements per return trip to site from place of

business:

Table A: Summary of Disbursements Tendered

Total
Item | Description Rate X | Factor X | No. of trips (if not applicable
insert “NA”)
Per Km Kms per Trip
1. | Traveling cost | R X X N/A R
by car
Per Trip
2. | Subsistence R X - X N/A R
Per Hour Hours per Trip
3. | Travelling R X X N/A
Time as per
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Clause
C2.1.7.2

Other: Specify | R - X

below
(Table B).

Total disbursement carried over to Activity Schedule (14)

Table B:

Other Disbursements (Attach separate sheet if necessary):

Table B only to be completed should the service provider’s office be located in a different province
and/or the service provider has to travel by air and/or stay over due to the vast distance between the
service provider’s office and the construction site, in order to attend site visits and meetings (Attach
separate sheet if necessary). Any claim by the service provider in absence of rates will not be
entertained except if approved by the Employer’s representative prior to incurring the cost.

ltem | Description Rate Qty (if not applic:gltzlinsert “NA”)
1. | Travelling by Air R R
2. | Car Rental R R
3. | Accommodation R R
4. R R
5. R R
6. R R
7. R R
8. Total carried over to Table A, Item 4 R

In the event of the project value increasing above the minimum threshold stipulated in the applicable Scope

of Services and Tariff of Fees, the fees will be paid as “value based” fees. The fees previously paid at an

hourly rate will be deducted from the newly calculated fees as previously paid.
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SCOPE OF SERVICES

Employer’s objectives

This tender is for:

A Service Provider performing structural engineering work on a multi-disciplinary

Description of the Services

Services

The general descriptions of the services required are as defined in the 2023 NDPWI - Scope of
Engineering Services and Tariff of Fees, (annexure A).

Specific services required are set out in Section C3.3 Extent of Services as well as in the most
recent publication of the Departmental: Manual for Structural Consulting Engineers. Should there

be any discrepancies between this Tender Document and the Manual for Structural Consulting
Engineers, the former shall take precedence.

Where a quantity surveyor is included in the project team on a multi-disciplinary project, the
guantity surveyor will compile bills of quantities for all work (“all work” shall include inter alia
electrical, mechanical and any other engineering work).

Project description

Pretoria Arcadia Installation of Facilities for People with disabilities in Agriculture Place
— Steve Biko Street for the Department of Agriculture & Forestry.

Scope
The installation of disability routes and accessibility ramps.

Location of the Project
30 Hamilton St, Arcadia, Pretoria, 0084

Project Cost Estimate
R 3 044 438.08
Project Programme

The programme for the execution of the project is dependent on the various approval processes
within the Department and a programme with specific time frames can therefore not be provided
at tender stage since it will depend on the time frames required by the consultants for completion
of the design and documentation based on the final scope of work, as well as approval processes
within the Department and other legislative bodies from whom approvals may be required. The
final programme will be in accordance with the approved programme in terms of clause 3.15 of
the Standard Professional Services Contract and clause 3.15.1 of the Contract Data. The following
table depicts provisional project milestone dates envisaged for tendering purposes only:

Project Milestones Anticipated
Date

1 Appointment of Design Consultants 2025/10/20
2 Concept Design Approval date 2025/11/15
3 Sketch Plan Submission date 2026/01/15
4 Sketch Plan Approval date 2026/02/15
5 Planning Completion date 2026/02/27
6 Confirmation of funds by Client 2026/03/03
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7 Advertise Bids for construction 2026/03/24
8 Closing of Bids for construction 2026/04/30
9 Adjudication of Bids and Bid award for construction 2026/06/30
10 Site handover 2026/07/15
11 ﬁgt;c;i{)ear;(:%:;afcttiir%ael goamﬁl?ggpeg)months construction period + 2027/01/31
12 Anticipated Works Completion 2027/04/22
13 Anticipated Final Completion (After 3 months defect liability period) 2027/07/30

Information available from Employer
Site drawings and building information is available from employer.

Site Location: 30 Hamilton St, Arcadia, Pretoria, 0084

Other Contracts on Site

There is no other known contract in the building unless the user department will implement other
contracts outside this current one without disturbance to this contract, mainly cleaning, security
and day to day maintenance.

Reporting Requirements and Approval Procedure

First report will be done two weeks after briefing of awarded firm. i)The Project Execution Plan
(PEP) thereafter ii) Report on project status quo report ,site functional requirements, schedule of
required surveys, test, analyses, site and other investigations, consents and approvals. iii)
Concept design alternatives and options, PDR’s, Cost estimates and viability report. as per
approved PEP.

Should the concept be acceptable, the engineer will be required to update PEP and continue with
iv) Detail drawing designand specification, submissionfordrawings approval (sketch plan) ,tender
documentation and priced contract document. v) Contract administration and vi) Close out.

Labour-Intensive Works

(@) The Service Provider shall not perform any significant portion of a project involving labour-
intensive works under the direction of a staff member who has not completed the NQF level 7 unit
standard "Develop and Promote Labour-Intensive Construction Strategies" or equivalent QCTO
qualifications (See Appendix C of the Guidelines for the Implementation of Labour-Intensive
Infrastructure Projects under the Expanded Public Works & Infrastructure Programme (EPWP)).

(b) The staff member of the Service Provider who is responsible for the administration of any
works contract involving labour-intensive works must have completed the NQF level 5 unit
standard "Manage Labour-Intensive Construction Projects" or equivalent QCTO qualifications
(See Appendix C of the Guidelines for the Implementation of Labour-Intensive Infrastructure
Projects under the Expanded Public Works & Infrastructure Programme (EPWP)).

The Service Provider must provide the Employer with satisfactory evidence (e.g. letter of
competency) that staff members satisfy the requirements of (a) and (b) above.

(c) The Service Provider must design and implement the construction/maintenance works in
accordance with the latest version (download at www.epwp.gov.za) of the Guidelines for the
Implementation of the Labour-Intensive Projects under the Expanded Public Works &
Infrastructure Programme (EPWP) published by the Department of Public Works &
Infrastructure. The Service Provider must sign the undertaking (Appendix E of the Guidelines
for the Implementation of Labour-Intensive Infrastructure Projects under the Expanded Public
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Works & Infrastructure Programme (EPWP)) confirming they have complied with EPWP
requirements at design and implementation stages.

(d) The Service Provider shall, for monitoring purposes, keep monthly records and transmit to the
Employer data on the following indicators with regard to the Project:
e Project budget and planned output according to EPWP requirements
e Actual Project Expenditure and actual output according to EPWP requirements

Planned and achieved labour intensity

Number of work opportunities created

Demographics of workers employed (disaggregated by women, youth and persons with

disabilities)

Wage rate earned on project

Number of person-days of employment created

Copies of Identity documents of workers

Number of persons who have attended training including the nature and duration of

training provided

e Assets created, rehabilitated or maintained in accordance with indicators in the EPWP M
& E Framework

e Services provided or delivered in accordance with indicators in the EPWP M & E
Framework

(e) The values for the indicators shall be submitted to the Employer according to agreed time
frames on the prescribed reporting template (from the EPWP Unit in the Department of Public
Works & Infrastructure) and obtainable from www.epwp.gov.za.

(f) The Service Provider shall, before certifying a Service Provider's payment certificate, ensure
that the Service Provider has submitted labour informationin a format and timeframe specified
by the Employer. If the information submitted by the Service Provider is inadequate the Service
Provider shall not submit the payment certificate to the Employer for payment of the relevant
outputs.

(g) The Service Provider shall certify that the works have been completed in accordance with the
requirements of the Guidelines for the Implementation of Labour-Intensive Infrastructure
Projects under the Expanded Public Works & Infrastructure Programme (EPWP) and the
Contract:
¢ whenever a payment certificate is presented to the Employer for payment; and
e immediately afterthe issuing of apractical completion certificate that signifies that the whole

of the works have reached a state of readiness foroccupation or use for the purposes
intended although some minor work may be outstanding.

Extent of the Services

The following services as defined in the 2023 NDPWI - Scope of Engineering Services and Tariff
of Fees, clause 3, are required: (The clause references refer to the corresponding clauses in the
2023 NDPWI - Scope of Engineering Services and Tariff of Fees.)

Normal Services (clause 3.2) including:
All stages of the project from inception to close out.

Clause 3.2.2 Stage 2 - Preliminary Design: Concept and Viability, including Stage 1 - Inception
Clause 3.2.3  Stage 3 - Detail Design

Clause 3.2.4  Stage 4 - Documentation and Procurement

Clause 3.2.5 Stage 5 - Contract Administration and Inspection

Clause 3.2.6  Stage 6 - Close-Out

Completion of all consulting engineering services.
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Additional Services (clause 3.3) including:
Clause 3.3.1  Additional Services pertaining to all Stages of the Project

The consultant will be required to attend to civil engineering works when necessary. All
additional services, of whatever nature, specifically agreed to in writing between the consulting
engineer and the client prior to the execution thereof.

Clause 3.3.2  Construction Monitoring

(i) General
The consultant must make available construction monitoring staff for Level Two, (full time),
monitoring.

The competence and experience of the tenderer's proposed site personnel shall be an integral
part of the Employer’'s tender evaluation process. On acceptance of their tender by the
Employer, the Service Provider shall not be permitted to offer alternative core personnel unless
such alternative offeris as a result of a bona fide unforeseen circumstance. In such an event,
the Employer shall only accept alternative personnel possessing at least similar qualifications
and experience to those persons proposed in the tender.

The Employer shall be entitled to instruct the Service Provider to remove from the Works any
person employed by the Service Provider on or about the execution of the Works who, in the
opinion of the Employer, misconducts himself or is incompetent or negligent in the proper
performance of his duties, or whose presence on site is otherwise considered by the Employer,
on reasonable grounds, to be undesirable.

(i) Accommodation
Appropriate housing for the site staff shall be provided by the Service Provider. Site staff shall
be housed as near to the location of he Works as may be practically possible. No separate
payment will be made forthe accommodation of site staff and rates tendered for the relevant
site staff shall include full compensation for all accommodation costs.

(iii) Establishment of site office
Provision and maintenance of a site office building, all related services and supply of office
furniture will be made under the Works Contract. The Service Provider shall however provide
all office equipment and incidentals required for carrying out administration, supervision and
inspection of the Works and shall include:

a) Cell phones, including rental and call charges.

b) All safety equipment for supervisory staff in accordance with the OHS requirements (e.g.
safety jackets, boots, etc).

c) All equipment including copier rental, fax machine, consumables, stationary, digital camera,
etc.

d) All necessary computer hardware, software, printers and modems and associated
consumables.

e) Any other items necessary forthe capture of all relevant data required for administrating
the contract and reporting to the Employer.

One landline, including rental and call costs for work related office and fax usage shall be
provided through the Works Contract.

(iv) Transport for site staff
The Service Provider shall provide sufficient appropriate vehicles on site for site staff.

Clause 3.3.3  Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)

The Employer shall appoint a Service Provider under a separate contract as its "agent" as
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993
(Act 85 of 1993).
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The Service Provider under this contract shall however make provision for the incorporation of the
Occupational Health and Safety specifications, compiled by others, in the tender documentation,
if applicable.

It is a firm requirement that in the designs, planning and supervision of the execution of the work
done under the contractresulting from this tender, all applicableregulations and stipulations under
OH&SA, (Act 85 of 1993) including regulations and codes of practice etc are complied with and
that the final product shall be in full compliance with said legislation, standards, etc.

Furthermore, the Service Provider shall be fully responsible forthe compliance of his operation,
equipment as well as staff and persons under his supervision on site whether by invitation
instruction or otherwise and regardless of the capacity, purpose and relationship of any such
persons to the appointment, to all aspects of all applicable regulations and stipulations under
OH&SA, (Act 85 of 1993).

Clause 3.3.4  Quality Assurance System
Normal quality management systemincluded in the normal services in accordance to SANS 10400
and 1SO900.

Clause 3.3.5 Lead Consulting Engineer
The lead consultant will be the Architect

Clause 3.3.6  Principal Agent of the Client
Architect

Additional Services (Other)

Environmental Impact Assessment
The current scope does not applicable EIA specialist unless otherwise advised at a later stage by
the project team.

The Service Provider is required to lodge an application on behalf of the Employerin compliance
with the Environmental Impact Assessment Regulations: Regulations 1182 and 1183 of the
Environmental Conservation Act, 1989 (Act 73 of 1989) for the proposed construction of the
project. The Service Provider is furthermore required to compile a specification setting out the
minimum requirements regarding the Environmental Management Plan (EMP) for the construction
process, evaluate and approve the Service Providers EMP, and monitor his adherence thereto.

The Employer may order duties that fall outside the scope of the project as tendered. Any such
additional services that may be required will be remunerated as set outin the Pricing Assumptions.

Use of reasonable skill and care

It will be expected of the Service Provider to apply reasonable skills and due diligence in the
execution of the duties stipulated in this document which shall include inter alia the following:

Although the Service Provider's documents may be scrutinised by the Employer, this shall in no
way relieve him of his professional responsibility forthe properand promptexecution of his duties.
The Employer shall also be entitled to have any documentation or calculations verified by Others.
In the event of malperformance, default or negligence, the Employer shall have the right to claim
compensation or damages and set off such against any amount payable.

During assessment of any existing facilities, which may have a direct bearing on the Project, the
Service Provider shall determine deficiencies with such facilities in terms of the Occupational
Health and Safety Act, 1993 (Act 85 of 1993), the SANS 10400, etc. and recommend measures
to rectify those during the project execution phase.

The departmental project manager shall be notified by the Service Provider and his personnel of
any transgression of inter alia the Occupational Health and Safety Act, 1993 (Act 85 of 1993) and
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environmental legislation during the Service Provider's operation pertaining to the Contract
regardless of who may be involved.

Co-operation with other services providers
It will be required of the Service Provider to co-operate with the following:

Service Providers
Service Providers from the following professions are/will be appointed on the Project to form the
professional team:

ARCHITECT;

QUANTITY SURVEYOR;

STRUCTURAL ENGINEER.

and other Service Providers as may from time to time be deemed necessary.

The above-mentioned ARCHITECT will act as principal agent.

The required professional services will be executed by the professional team under the control
and management of the designated departmental project manager who, at the time of invitation to
perform professional services, will be the person mentioned in T1.1.6. The Employer reserves the
right to replace the mentioned departmental project manager with another member of its staff or
any individual/firm from the private sector should it be deemed necessary at any stage during the
execution of the Project.

Other role players
Local, provincial and national authorities, statutory bodies, governmental departments, Others, as
may be required from time to time, including the client department/end user(s).

Brief

Target dates and times
The Service Provider will be expected throughout to give preference to the execution of the work
involved in this commission.

The work of all Service Providers will be co-ordinated by the principal agent. All work is to be
performed by the persons listed as Key Persons and persons under their supervision and further
be executed as described in the Programme according to clause 3.15 of the Contract Data (and/or
PEP according to the same clause, if applicable).

During the construction phase of the Project it will be expected of the principal agent to obtain a
construction programme from the main Service Provider to continuously monitor his progress
against that programme for compliance and to take whichever steps have been described in the
relevant manual and the Working Guideline for Project Managers. This should be done in
collaboration with the rest of the professional team, should the progress not be according to the
said programme.

The Principal Agent / Principal Engineer or if a Quantity Surveyor has been appointed, the Quantity
Surveyor, shall prepare the final account in consultation with the Employer and issue the final
account to the contractorwithin sixty (60) working days from the date of Practical Completion. Late
completion of final account will result in penalties being applied per calendar day, as tabled under
Clause 3.12 of the Contract Data.

Reporting requirements

Notwithstanding any other requirements as listed elsewhere, the Service Provider shall submit a
monthly report indicating progress of the Services.
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Local content

It is the policy of the Employer to give preference to materials and equipment of South African
manufacture. The Service Provider is to ensure that, wherever feasible, designs are based on
locally manufactured equipment and materials which can meet requirements at competitive prices.

Design innovation
Given the need for energy efficiency and environmental sustainability in the built environment,
each member of the professional team, is required, wherever possible and applicable, to
demonstrate design innovation in all aspects of the Service towards “green” design solutions.
Aspects to be considered and incorporated in all new building and/or maintenance designs are,
inter alia but not limited to,
(@) sustainable development
e.g. in building form, material choice, construction detailing and methods, recycling ability;
(b) energy efficiency
e.g.
(i) passive design methods towards energy conservation and consumption: building
orientation, exploitation of nature’s inherent energy sources),
(i) energy efficient solutions and installations for lighting, ventilation, cooling, heating, etc.
(e.g. energy efficient light fittings),
(iii) alternative or renewable energy sources where practical/feasible/economical;
(c) water conservation/saving/re-use methods; and
(d) environmental friendliness (e.g. respect for natural habitat, blending of building with site/
environment/surrounding fabric, positioning of buildings, consideration of neighbouring sites’
access to sun, wind, view, etc.).

Final disposal of documents

Upon approval and finalisation of the final account of projects requiring a security clearance, it is
a requirement that the Service Provider forward to the Employer all documents relating to this
service. The same may also be requested on projects not requiring a security clearance.

Applicable legislation and standards

This section applies to legislation emanating from national and provincial governments as well as
that of any local authorities in whose area of jurisdiction the subject of the appointment falls and
which has a bearing on the activities and facilities under this appointment.

All the applicable legislation, which do not specifically allow discretion in respect of compliance by
the State, shall be followed exactly as intended by such legislation regardless of any instructions,
verbal orin writing, to the contrary. (Refer inter alia to Section 41 of the Occupational Health and
Safety Act, 1993 (Act 85 of 1993)).

Should any applicable legislation allow discretion in respect of compliance by the State, it shall be
followed exactly as intended by the relevant legislation as if no discretion is allowed until such time
as specific instructions in writing are issued to the appointed professional team by the
departmental project manager.

The Service Provider undertakes to ensure that his actions and outcome thereof including, but not
limited to, the facilities to be affected by the Service shall be in accordance with all relevant
legislation and upon delivery, will function as required by said relevant legislation. The Service
Provider's actions and the outcome thereof will in no way be detrimental to the health and safety
of the occupants or persons present therein or in the vicinity thereof. Similarly it must not be
detrimental to any aspects of the environment in its structure or operation if operated as specified
in operation manual(s). The relevant legislation meant herein, as amended, consist of inter alia
the following, but not limited to:

Atmospheric Pollution Prevention Act, 1965 (Act 45 of 1965);
Construction Industry Development Board Act, 2000 (Act 38 of 2000);
Council for the Built Environment Act, 2000 (Act 43 of 2000);
Electricity Act, 1987 (Act 41 of 1987);

Engineering Profession Act, 2000 (Act 46 of 2000);
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¢ Environmental Conservation Act, 1989 (Act 73 of 1989);

Fire Brigade Services Act, 1987 (Act 99 of 1987);

Local Government Municipal Systems Act, 2000 (Act 32 of 2000), municipal by-laws and any
special requirements of the local service supply authority;

National Building Regulations and Building Standards Act, 1977 (Act 103 of 1977);
National Environmental Management Act, 1998 (Act 107 of 1998);

National Heritage Resources Act, 1999 (Act 25 of 1999);

National Water Act, 1998 (Act 36 of 1998);

Occupational Health and Safety Act, 1993 (Act 85 of 1993);

Telecommunications Act, 1996 (Act 103 of 1996);

Water Services Act, 1997 (Act 108 of 1997) and general authorizations;

the latest issue of SANS 10142: "Code of Practice for the Wiring of Premises";
the Regulations of the local Gas Board, where applicable and

e all regulations promulgated under the above Acts.

Although the more salient legislation has been referred to above, the onus remains on the Service
Provider to adhere to, and apply, any and all Acts and/or Regulations not specifically mentioned
in the list above but which will have an effect on the Project.

This will be a continuous process throughout the appointment, which will manifest itself during the
following phases:

development of plans and documentation;

supervision of any Service Providers under the appointment;

ensuring compliance of the end product;

compiling and issuing of Instruction/Operational Manuals indicating inter alia what the legal
and safety requirements entail for the user(s)/operator(s) of the facilities;

e providing instruction to the intended users/operators.

The Service Provider accepts full and complete responsibility (both contractually and/or in delict)
regarding compliance with the Occupational Health and Safety Act, 1993 (Act 85 of 1993) for his
acts and omissions as well as those of his employees and indemnifies the Employer against any
legal action in this regard.

The Service Provider undertakes to ensure that the requirements of the Occupational Health and
Safety Act, 1993 will similarly apply to the agreement with any sub Service Providers inclusive of
indemnifying the Employer against any legal action regarding the actions and/or omissions by
them.

Access to land/buildings/sites

Access to the land/buildings/sites shall be negotiated in consultation with the departmental project
manager.

Software application for programming

The Service Provider must avail himself of software to be used in the Project documentation for
compatibility with other Service Providers as well as the Employer. Specific requirements for
compatibility are specified in the relevant manuals.

Security clearance

It is an explicitcondition of this agreement that partners, directors and/orthe members of staff who
will have insight into the planning of projects requiring security clearance, be keptto a minimum

and that such persons will not object to being submitted to a security clearance, if the Employer
SO requires.
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If the latter is applicable, the necessary forms will accompany this tender or be provided to the
Service Provider at any stage thereafter. These forms must be completed, if attached, and
returned with the tender. It is important to furnish information which is complete in every respect.

Should the authority responsible for the clearance, for security reasons not be satisfied with the
classification obtained of any of the staff members of the Service Provider, it will be a further
condition of this appointment that none of such staff members be involved with any aspect of the
Project.

All documents pertaining to these projects must be stored in a safe place when not in use so as
to ensure that the level of security of the projects is maintained.

The Employer will not accept liability for any costs in this regard.

FINGER PRINTS (except Defence projects)

Persons of whom security clearance is required can obtain a finger print form SAP 91(a) from any
police station. Kindly ensure that the police official responsible for taking the finger prints certifies
the form since non-certification will result in the form being unacceptable.

Forms for contract administration

All forms required during contract administration, called PRM forms, are available on the
Employer's website at http:.//www.publicworks.gov.za/under  “Documents”; “Consultants
Guidelines”; item 14. The agreement and conditions of contract to be entered into with the main
Service Provider shall be the most recent version of the JBCC, if it is a multi-disciplinary contract,
or GCC, if itis an engineering contract, as approved and in use by the National Department of
Public Works & Infrastructure.

Condition to accept unregistered persons with suitable built environment qualifications on
secondment

It is an express term of the contract that the Service Provider, after award of tender, accept
unregistered, suitably qualified (built environment) personsin his office forthe purpose of exposing
the latter to the full extent of professional work, or as may be required according to specific
circumstances, in order to gain experience which can be presented to the relevant Council for
consideration towards professional registration. The secondment of such unregistered persons
will be negotiated with the Service Provider in terms of numbers, periods of training and extent of
professional work opportunity to be afforded. The conditions of secondment will be the subject of
a separate Memorandum of Understanding with the Service Provider which will serve as an
annexure hereto. Any secondment arrangements will cease upon the professional registration of
the seconded person or as agreed on and so included in the aforesaid Memorandum of
Understanding. The responsibility forsalaries of seconded persons will remain with the Employer,
but responsibility for operational expenses, necessary for the execution of the work, will vest with
the Service Provider, all of which will be dealt with in the Memorandum of Understanding.

Submission of Accrual Reports

The Service Provider shall submit accrual reports to the client representative at the end of March
and September each year for the duration of the Service Contract period from the date of
appointment up to and including project closeout. This is to ensure that PMTE complies with the
accounting framework GRAP, which requires that PMTE disclose all its accruals as at the end of
each reporting date.

Submission of monthly Project Execution Plans (PEP)

The Principle Agent will submit monthly an updated Project Execution Plans (PEP) in accordance
with DPWI standard proforma, on a date as agreed with the Employer’'s Representative.
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ENGINEERING COUNCIL OF SOUTH AFRICA

Guideline Scope of Services and Professional Fees

(Scope of Services and Professional Fees for Persons Registered in terms

of the Engineering Profession Act, 46 of 2000)

The Engineering Council of South Africa has, under Section 34(2) of the Engineering
Profession Act. 2000 ( Act No. 46 of 2000), determined the guideline scope of services

and professional fees as set out in this document.

Any amount mentioned in or fee calculated in terms of this Guideline Scope of

Services and Professional Fees is exclusive of Value Added Tax.

The commencement date of this Guideline Scope of Services and

Professional Fees shall be 02 April 2025
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GUIDELINE SCOPE OF SERVICES AND PROFESSIONAL FEES

1 PREAMBLE AND DEFINITIONS

1.1 PREAMBLE

This Guideline Scope of Services and Professional Fees is published by the
Engineering Council of SA (ECSA) in terms of Section 34 of the Engineering
Professions Act of 2000, which requires ECSA to annually review and publish

guideline professional fees.

The guidelines for determining fees for consulting engineering services are in
accordance with the Council for the Built Environment (CBE) Policy Framework on
Professional Fees following principles which are intended to promote competition in

the market place based on both quality and price.

The Guideline is for guidance purposes only and follows the arm’s length principles of
fair market value, being competitive not prescriptive, and therefore does not amount

to direct or indirect price fixing.

The Guideline comprises three main sections:

e Clause 1 and Clause 2: General information, including the Preamble,

Definitions and General Provisions

e Clause 3: Guideline Scope of Services which describes the typical services
performed by a consulting engineer as part of a professional services contract,
and includes specialist engineering services and studies, normal services
which the consulting engineer is expected to perform, and additional services
which are services not normally part of the responsibility of the consulting
engineer and which require special agreement between the client and

consulting engineer.

e Clause 4: Guideline Fees which provides general guidance on how to calculate

the fees for consulting engineering services. The guideline fees describe four

aspects of remuneration, namely:
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o Percentage fees based on the cost of works for normal services, which
is a simple and popular method forcalculating fees and is a convenient

method if the scope of the work is reasonably well defined.

o Additional fees for services that are additional to those provided forin

the normal percentage fee-based calculation

o Time-based fees which is a useful method for determining the fee where
the scope of the work and services is uncertain at the time when the

consulting engineer is appointed.
o Expenses and costs which are remuneration for reimbursable expenses.

The professional fees applicable fora project may be determined either by a process
of direct negotiation between the client and consulting engineer or following a process
of procuring competitive bids from different consulting engineers. Whatever process
is used, the guideline scope of services described in Clause 3 and the guideline fees
described in Clause 4 of this Guideline form a useful baseline forthe determination of

the scope of services and the fees.

The client may expect the consulting engineering fees for a project to vary widely
according to a number of factors, the most significant being the project size (monetary
value), type (building or engineering project), and engineering discipline (civil,
structural, electrical, mechanical, etc) and itis forthis reason that a number of different
fee tables, together with different complexity factors, are presented in Clause 4. The
typical broad range of percentage fees applicable to different size projects and

services provided is shown in the graph below.
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The graph is provided as a pictorial representation which illustrates how the fee may
vary over a broad range depending on construction value and must not be used to try
to determine an actual fee percentage. The fee should generally fall within the broad
band as indicated on the graph, but it may also fall outside the band depending on
the competitive procurement process followed as well as the project size, type,
engineering discipline and the many other factors which may influence the magnitude
of the fee. There is no upper (maximum) or lower (minimum) limit to the fee. As stated
above, the fees determined in accordance with this Guideline are not prescriptive and

are provided for guidance only.

The process of appointing a consulting engineer should commence with the drafting
and signing of a formal agreement which stipulates items such as the agreed services,
professional fees as agreed to, commercial terms such as duration of agreement,
responsibility of parties, limit of professional liability, payment terms, breach,

termination and dispute resolution, etc.
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The commercial terms of the appointment should be based on a standard form of
professional services contract of which several different options are available, or a
bespoke agreement to be drawn up between the client and the consulting engineer.
The agreement will also include the specific contract data applicable to the project
under consideration as well the scope of the project work and the scope of services

required of the consulting engineer.

This guideline is not prescriptive but has been produced as an aid to assist a client and
the consulting engineer in reaching an equitable agreement on fees for services offered

based on both the quality of the service provided as well as the price.

In the event that the client and the consulting engineer are unable to reach agreement
on the fees, either party may conclude the negotiations and provided that there is no
contractual relationship between the parties, the client is then free to initiate
negotiations on fees with another consulting engineer. Once a professional services
agreement has been concluded between the client and the consulting engineer, then
the right of recourse which either party may have against the other will be in

accordance with the provisions of the agreed contract.
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1.2 DEFINITIONS

In this Guideline Scope of Services and Professional Fees any word or expression

defined in the Act has that meaning, unless the context otherwise indicates:

1.2.1 Authority means any statutory body or organ of the State established in terms
of any legislation, regulations or bylaws in South Africa, including local, provincial and
national government departments and public authorities who have legislated authority
over the project or site. In the context of this Guideline, authority does not include any

private entity such as an insurer unless specified in writing in the Agreement.

1.2.2 Building Project or Multi-Disciplinary Project means a project comprising
building work or multi-disciplinary work, together with its associated engineering work,
where the engineer may be subject to the authority of another professional acting as
the Principal Agent or Principal Consultant while financial and administrative matters
may be dealt with by another professional, and where the engineer is only paid a fee

based on the costs of a portion of the works.

1.2.3 Client means any juristic person, entity, or organ of the State who enters
into an agreement with a consulting engineer forthe performance of services on a
project. Depending on the form of agreement applicable, the term “employer” has the

same meaning as “client”.

1.2.4 Consulting Engineer or Consultant, forthe purposes of these rules only,
means any professional person registered in terms of the Act, or a juristic person or
entity who employs such professional person or persons, who enters into an

agreement with a client for the performance of services on a project.

1.2.5 Construction Monitoring means the process of administering the construction
contract and over-seeing and/or inspecting the works, to the extent of the Agreement,
forthe purpose of determining whether the works are being completed in accordance
with the requirements of the contract, that the consulting engineer's designs are being
correctly interpreted and that appropriate construction techniques are being utilised.

Construction monitoring, to whatever extent, does not diminish the contractor's
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1.2.6 Contractor means any person or a juristic person under contract to a client to
perform the works orpart of it on a project, including a subcontractor under contract to

such contractor.

1.2.7 Cost of the Works means the total final amount (or a fair estimate thereof),
exclusive of value added tax, certified or which would, normally, be certifiable for
payment to Contractors (irrespective of who actually carries out the works) in respect
of the works designed, specified or administered by the consulting engineer, before

deduction of liquidated damages or penalties, including the following:

1.  Escalation, assuming continuity of the project through to final completion. Where
delays occur in the project cycle the client and consultant should come to an
agreement on the escalation that will be applicable to various stages of services.

2. A pro-rata portion of all costs related to the Contractor's general obligations and
overhead (preliminary and general) items, including contractor's profit,
applicable to the works (irrespective of who actually carries out the works).

3. The costs of new materials, goods or equipment, or a fair evaluation of such
material, goods or equipment as if new, whether supplied new or otherwise by
or to the client and including the cost ora fair evaluation of the cost of installation
(the sourcing, inspection and testing of such comprise additional services by the

consulting engineer).

1.2.8 Electronic and Mechatronic Engineering Services means services related to
programming, coding and design of complex control and instrumentation installations
and purpose designed electronic circuitry and equipment (low voltage < 48V). It may
also include detailing the terminations, signals and interconnections of electronic
components as distinct from proprietary designed and commercially available
electronic equipment and systems and conventional electrical HV, MV and LV
systems and related reticulation. Electronic engineering services are not considered

part of the normal services performed by a consulting engineer.

1.2.9 Engineering Project means a project comprising mainly engineering work

where normally only one consulting engineering firm is appointed to perform

Business General

consulting engineering services or, if other professional service providers are

involved, a consulting engineer is appointed as the principal consultant or principal

This gazette is also available free online at www.gpwonline.co.za




STAATSKOERANT, 16 MEI 2025 No. 52691

148

Business General

agent and the other professional service providers perform mainly engineering

services.
CONTROLLED DISCLOSURE
When downloaded forthe ECSA Document Management System, this
document is uncontrolled and the responsibility rest with the user to ensure
that it is in line with the authorized version on the ECSA Document
Management System.
QM-TEM-001 Rev 2 — ECSA Policy/Procedure

This gazette is also available free online at www.gpwonline.co.za



STAATSKOERANT, 16 MEI 2025 No. 52691

149

Document No.:

Revision No.: Effective Date:

Subject: Guideline Scope of Services and Professional Fees M
(Scope of Services and Tariff of Fees for Persons Registered in terms of the ECSA
Engineering Profession Act, 46 of 2000)
Compiled by: Approve: i .
Date:p y DgFe: Next Review Date; Page 11 of 69

1.2.10 Fees and/or tariff of fees means payment made to a consultant or

consulting engineer in exchange for advice or services.

1.2.11 Lead Consulting Engineer means the consulting engineer or consultant who
assumes leadership of a joint venture or consortium either on the instruction of the

client or by agreement among the members of the joint venture or consortium.

1.2.12 Normal Services means the services set out in clause 3.2.

1.2.13 Principal Consultant means the consulting engineer or consultant appointed
by the client to provide engineering and/or project management services to manage
and administer the services of all consultants on a multi-disciplinary project, where

more than one professional service provider is appointed.

1.2.14 Principal Agent means the entity, person, consulting engineer or consultant
named or appointed with full authority and obligation to act in terms of the contract
between the client and the contractor. Depending on the standard form of construction
contract applicable, the term “agent”, or “employer's agent”, or “engineer”, or “project

manager’ have the same meaning as “principal agent”.

1.2.15 Project means any total scheme envisaged by a client, including all the

works and services concerned.

1.2.16 Quality Assurance Plan is the plan that is putin place that represents the total
of the contractor's quality control processes as well as other inspections and
acceptance testing processes and related activities that are associated with assuring

the client that the works will meet acceptable standards.

1.2.17 Scope of Work means the portion of the works for which the consulting

engineer is engaged.

1.2.18 Scope of Services and/or Services means the services contemplated in

clause 3 on a project for which a consulting engineer is engaged.
1.2.19 Stage means a stage of normal services set out in clause 3.2.

1.2.20 the Act _means the aninnnring Profession Act, 46 of 2000
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1.2.21 the Agreement means the agreement signed by the client and consulting
engineer that defines their relationship and obligations as well as the scope of work
and services to be provided by the consulting engineer and the remuneration of the

consulting engineer and related commercial terms.

1.2.22 Total Annual Cost of Employment means the total annual cost of

employment as defined in clause 4.4.4.

1.2.23 Works means the activities on a project for which contractors are under
contract to the client to perform or are intended to be performed, including the supply

of goods and equipment.

2 GENERAL PROVISIONS

2.1 REPEAL AND TRANSITION

2.1.1Subject to clause 2.1.2, the Scope of Services and Tariff of Fees for Persons
Registered in terms of the Engineering Profession Act, 46 of 2000, published
under Government Gazette No. 44333, Board Notice 22 of 26 March 2021, is

hereby repealed.

2.1.2The provisions of previous Board Notices, including subsequent amendments,
still apply in respect of services rendered during a stage which has not yet been

completed by the date of commencement of this Guideline.

2.2 GENERALITY OF TERMS

In this document, except where the context otherwise requires or indicates:

o the masculine includes the feminine
e the singular includes the plural

e any reference to a natural person includes a juristic person.

2.3 SHORT TITLE
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3 GUIDELINE SCOPE OF SERVICES

This section of the Guideline provides a description of the services which are
typically performed by the consulting engineer in terms of the professional
services agreement between the client and the consulting engineer. The services

are described under three distinctly different headings:
3.1 Specialist Engineering Services and Studies, and Feasibility Studies
3.2 Normal Services

3.3 Additional Services

3.1 SPECIALIST ENGINEERING SERVICES AND STUDIES, AND FEASIBILITY
STUDIES

These typical services as listed below relate to carrying out planning, studies,
investigations, assessments as well as the preparation and submission of reports
embodying proposals or feasibility studies and will normally be remunerated on a time

and cost basis.

1. Consultation with the client or client's authorised representative.
Inspection of the project site.

Developing and defining the scope of work where required.

> w0 N

Preliminary investigation, route location, planning and a level of design

appropriate to allow decisions on feasibility.

5. Assessment of existing infrastructural elements with the view of informing the
project on options of how to integrate existing works with proposed new works.

6. Consultation with authorities and other entities having rights or powers of
sanction as well as consultation with the public and stakeholder groups.

7. Advice to the client as to regulatory and statutory requirements, including

environmental management and the need for surveys, analyses, tests and site

or other investigations, as well as approvals, where these are required for

completion of the services, and arranging forthese to be carried out at the client’s

expense.
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8. Searching for, obtaining, investigating and collating available data, drawings and
plans relating to the works.
9.  Where applicable, investigating financial and economic implications relating to
the proposals or feasibility studies.
10. Assist the client to develop timeframes for next stages of the project where required.

Deliverables will typically include:

o O T o

&)

)
)
)
)
)

3.2 NORMAL SERVICES

3.21

collation of information

reports on technical and financial feasibility and related implications

list of consents and approval

schedule of required surveys, tests, analyses, site and other investigations

time frames for upcoming deliverables.

Introduction

Normal services, as described hereunder, are applicable to projects where the
scope of work, the cost, and the timeframe of the project have all been defined
through previous investigations and reports, undertaken by the client or by other
persons, in sufficient detail to determine the scope of the services with reasonable
accuracy, and the consulting engineering services are required to proceed with the

subsequent stages of the project in accordance with the client’s instructions.

In the case where only a single/discipline specific consulting engineer is appointed
on a project, the services and deliverables of a principal consultant and/or a principal
agent are included as normal services and must be agreed between the parties to
see the project through all stages. The services and deliverables of a principal
consultant and/or principal agent are only considered to be additional services where
agreed in writing prior to the commencement of any work and as further described in
clause 3.3.5 and 3.3.7.

Unless otherwise agreed in writing prior to the commencement of any work, part of
the normal services of the consulting engineer on all projects includes the

provision of
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services related to all financial matters as further described in clauses 3.2.2 to
3.2.7 such as the calculation of quantities, cost estimates, cost control and the
procurement process. The only exceptions, where financial services do not form

part of the normal services of the consulting engineer are as follows:

Structural and civil engineering services related to building and multi-disciplinary
projects, and where such services form part of the quantity surveyor's scope of
services. Where the civil and structural consulting engineer is required to give
assistance with such services, these shall be treated as an additional service
remunerated on atime and cost basis.

In the case of building and multi-disciplinary projects where the scope of works
forms part of the principal building contract (forexample a domestic subcontract)
and where such financial administration services form part of the quantity
surveyor's scope of services.

A client may appoint an independent Construction Health and Safety Agent to
represent him/her on matters of health and safety related to a construction
project. In terms of the OHS Act 85 of 1993 Construction Regulations, such
person may not simultaneously perform the professional services described in
this Guideline Scope of Services and Professional Fees and for this reason, all
reference to the services performed in respect of the abovementioned Act have

been deleted from this document.

3.2.2 Stage 1 - Inception

Defined as: Refine client requirements and preferences, assess user needs and

options, appointment of necessary consultants, finalise the project brief including

project objectives, priorities, constraints, assumptions, aspirations and strategies.

1.
2.

Assist in finalising a clear project brief.
Attend project initiation meetings fortnightly (or as recorded in the

client/consultant agreement) .
Advise on procurement policy for the project.

Advise on the rights, constraints, consents and approvals.

Business General
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Finalise the scope of services and scope of work required.
Conclude the terms of the agreement with the client.
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7. Inspect the site and advise on the necessary surveys, analyses, tests and
site or other investigations where such information will be required forStage
2 including the availability and location of infrastructure and services.

8. Determine the availability of data, drawings and plans relating to the project.

9. Advise on criteria that could influence the project life cycle cost significantly.

10. Provide necessary information within the agreed scope of the project to other

consultants involved.
Deliverables will typically include:

a

b

agreed scope of services and scope of work

signed agreement

(¢

o

)

)

) report on project, site and functional requirements

) schedule of required surveys, tests, analyses, site and other investigations
)

e) schedule of consents and approvals and related timeframes.

3.2.3 Stage 2 — Concept and Viability (or Preliminary Design)

Defined as: Prepare and finalise the project concept in accordance with the brief,
including project scope, scale, character, form and function, plus preliminary

programme and viability of the project.

1. Agree the documentation programme with the client, principal agent or
principal consultant, and other consultants involved.

2. Attend design and consultants' meetings fortnightly (or as recorded
in the client/consultant agreement).

3. Establish the concept design criteria.

4. Prepare initial concept design and related documentation.

5. Advise the client regarding further surveys, analyses, tests and investigations
that may be required.

6. Establish regulatory authorities' requirements and incorporate into the design.

7. Refine and assess the concept design to ensure conformance with all

regulatory requirements and consents.
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a)
b)
c)
d)

1.

o o & e

8. Establish access, utilities, services and connections required for the design.

9. Coordinate design interfaces with other consultants involved.

10. Prepare process designs (where required), concept designs, and
related documentation, which are suitable for costing, for approval by
authorities and client.

11. Liaise, co-operate and provide necessary information to the client, principal

consultant, principal agent and other consultants involved.

The following financial administration services form part of the normal

services except as described in clause 3.2.1.3 (a) and (b):

12. Provide cost estimates and life cycle costs, as required.

Deliverables will typically include:

concept design
schedule of required surveys, tests and other investigations and related reports
process design, if applicable

cost estimates, subject to clause 3.2.1.3 (a) and (b) .

3.2.4 Stage 3 - Design Development (or Detailed Design)

Defined as: Develop the approved concept design to finalise the design, outline

specifications, cost plan, financial viability and programme for the project.

Review documentation programme with client, principal agent or principal
consultant, and other consultants involved.
Attend design and consultants' meetings fortnightly (or as recorded

in the client/consultant agreement).
Incorporate client's and authorities' detailed requirements into the design.

Incorporate other consultants’ designs and requirements into the design.

Prepare design development drawings including draft technical details and specifications.

Carry out design and value (cost) engineering reviews and evaluate design and
outline specification for quality and cost control

Liaise, co-operate and provide necessary information to the client, principal

Business General

agent or principal consultant and other consultants involved.

CONTROLLED DISCLOSURE

This gazette is also available free online at www.gpwonline.co.za




STAATSKOERANT, 16 MEI 2025 No. 52691 162

When downloaded forthe ECSA Document Management System, this
document is uncontrolled and the responsibility rest with the user to ensure
that it is in line with the authorized version on the ECSA Document

Management System.
QM-TEM-001 Rev 2 — ECSA Policy/Procedure

This gazette is also available free online at www.gpwonline.co.za
Business General



STAATSKOERANT, 16 MEI 2025 No. 52691 163
Document No.: Revision No.: Effective Date:
Subject: Guideline Scope of Services and Professional Fees M
(Scope of Services and Tariff of Fees for Persons Registered in terms of the ECSA
Engineering Profession Act, 46 of 2000)
Compiled by: IApprove: i .
Date:pl y sze: v Next Review Date; Page 18 of 69

8. Submit the necessary design documentation to local and other authorities for approval.

The following financial administration services form part of the normal services

except as described in clause 3.2.1.3 (a) and (b):
9. Prepare detailed estimates of construction cost.
Deliverables will typically include:

a

b

design development drawings
outline technical specifications

)
)

c) local and other authority submission drawings and reports
)

(X

detailed estimates of construction costs, subject to clause 3.2.1.3 (a) and (b).

3.2.5 Stage 4 - Documentation and Procurement

Defined as: Prepare procurement and construction documentation, confirm and
implement the procurement strategies and procedures for effective and timeous

procurement of necessary resources for execution of the project.

1. Attend design and consultants' meetings fortnightly (or as recorded in the

client/consultant agreement).
2. Prepare specifications and preambles for the works.

3. Accommodate services design.

4. Undertake value (cost) engineering reviews, review and adjust design,
drawings, schedules and documents, if necessary, to remain within budget.

5. Liaise, co-operate and provide necessary information to the client, principal
agent, principal consultant and the other consultants as required.

6. Assess samples and products for compliance with design intent.

7. Assist in pricing, documentation and tender evaluation as required when the

detailed services for these activities are provided by others.

The following financial administration services form part of the normal services

except as described in clause 3.2.1.3 (a) and (b):

8. Review and adjust cost estimates to align with approved budget.
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9. Formulate the procurement strategy for contractors or assist the principal
agent or principal consultant where relevant.

10. Prepare documentation for contractor procurement.

11. Review designs, drawings and schedules for compliance with approved budget.

12. Call for tenders and/or negotiation of prices and/or assist the principal agent or
principal consultant or quantity surveyor where relevant.

13. Evaluate tenders.

14. Prepare contract documentation for signature.
Deliverables will typically include:

a) specifications

b) services co-ordination

c) working drawings

d) budget construction cost, subject to clause 3.2.1.3 (a) and (b)
e) tender documentation, subject to clause 3.2.1.3 (a) and (b)

f) tender evaluation report, subject to clause 3.2.1.3 (a) and (b)
g) tender recommendations, subject to clause 3.2.1.3 (a) and (b)

h) priced contract documentation, subject to clause 3.2.1.3 (a) and (b)
3.2.6 Stage 5 - Contract Administration and Inspection

Defined as: Manage, administer and monitor the construction contracts and processes
including preparation and coordination of procedures and documentation to facilitate

practical completion of the works.

1. Facilitate and attend site handover, as applicable

2. Issue construction documentation in accordance with the documentation schedule
including, in the case of structural engineering, reinforcing bending schedules and
detailing, and specifications of structural steel sections and connections.

3. Carry out contract administration procedures interms of the contract.

4. Facilitate and attend site, technical and progress meetings fortnightly (or as

recorded in the client/consultant agreement).
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10.
11.
12.
13.

14.

15.

16.
17.

18

19.
20.

3.3.2 and as agreed with the client. If the Level of Construction Monitoring is not
defined in the Agreement, Level 1 will apply as described in clause 3.3.2 with an
average frequency of one visit to site every two weeks forthe duration of the works.
Review the outputs of quality assurance procedures and advise the contractor and
client on adequacy and need for additional controls, inspections and testing.
Assist in the resolution of contractual claims by the contractor.

Clarify details and descriptions during construction as required.

Witness and review all tests and mock- ups carried out on site.

Check and approve contractor drawings for compliance with contract documents.
Update and issue drawings register.

Issue contract instructions as and when required.

Review and comment on operation and maintenance manuals, guarantee
certificates and warranties.

Inspect the works and issue practical completion certificates and defects
lists as appropriate.

Arrange for the delivery of all test certificates, including any Certificates of
Compliance, statutory and other approvals, record drawings and operating

manuals.

The following financial administration services form part of the normal services except

ps described in clause 3.2.1.3 (a) and (b):

Prepare schedules of predicted cash flow.

. Adjudicate and resolve financial claims by contractors.
Establish and maintain a financial control system.

Prepare valuations for payment certificates to be issued by the principal agent.

Deliverables will typically include:

Prepare pro-active cost estimates for proposed variations for client decision-making.
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5. Inspect the works for conformity to contract documentation as described under clause
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d) cost estimates for proposed variations, subject to clause 3.2.1.3 (a) and (b)
e) contract instructions

f) financial control reports, subject to clause 3.2.1.3 (a) and (b)

g) valuations for payment certificates, subject to clause 3.2.1.3 (a) and (b)

h) progressive and draft final accounts, subject to clause 3.2.1.3 (a) and (b)

i) practical completion certificates and defects lists

j) all statutory certification and certificates of compliance as required by the local

and other statutory authorities and as relevant.

3.2.7 Stage 6 — Close-Out

Defined as: Fulfil and complete the project close-out, including necessary
documentation to facilitate effective completion, handover and operation of the

project.

1. Inspect and verify the rectification of defects.
2. Compile and/or procure operations and maintenance manuals, guarantees

and warranties.
3. Compile and/or procure Record and/or As-built drawings and documentation.

4. Issue all final completion certificates in accordance with the applicable contract.

The following financial administration services form part of the normal services

except as described in clause 3.2.1.3 (a) and (b):

5. Receive, comment and approve relevant payment valuations.

6. Conclude the final accounts where relevant.
Deliverables will typically include:

valuations for payment certificates, subject to clause 3.2.1.3 (a) and (b)

works and final completion lists

)
)
c) operation and maintenance manuals, guarantees and warranties as relevant.
) Record and/or As-built drawings and documentation

)

final accounts, subject to clause 3.2.1.3 (a) and (b)
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3.3 ADDITIONAL SERVICES

The following services do not form part of, and are additional to, the normal services
provided by the consulting engineer in terms of clause 3.2, unless specifically agreed
otherwise between the consulting engineer and the client. The agreement on the
scope of services and remuneration must be in writing and should, if at all possible, be

concluded before the services are performed.

3.3.1 General

1. Where the project brief, including defining the scope of work, the cost, timeframe
and scope of services have not been provided by the client or through previous
investigations and reports in sufficient detail to determine the scope, timing and
cost of the services with reasonable accuracy, and where these services are
performed by the consulting engineer as part of a separate initial feasibility,
planning or similar study in terms of clause 3.1, then such services related to
defining the scope of work and scope of services are regarded as additional
services and the remuneration would normally be time-based plus expenses
and costs.

2. Enquiries not directly concerned with the works and its subsequent utilisation.

3.  Valuation for purchase, sale or leasing of plant, equipment, material, systems,
land or buildings or arranging for such valuation.

4. Making arrangements for way leaves, servitudes or expropriations.

5. Negotiating and arranging for the provision or diversion of services and or
infrastructure not forming part of the works.

6. Additional work in obtaining formal approval from the appropriate statutory
authorities, including the making of such revisions as may be required as a result
of decisions of such authorities arising out of changes in policy, undue delay, or
other causes beyond the consulting engineer's control.

7. Additional work related to monitoring as required by any government
departments or authorities to facilitate regulatory approvals and certification (e.g.
Mines Health and Safety Act, 29 of 1996).
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10.

11.

12.

13.

14.

or other investigations, model tests, laboratory tests and analyses carried out on

behalf of the client.

Setting out or staking out the works and indicating any boundary beacons and

other reference marks.

Preparation of drawings formanufacture and installation or detailed checking of

such for erection or installation fit.

Detailed inspection, reviewing and checking of designs and drawings not

prepared by the consulting engineer and submitted by any contractor, or

potential contractor, as alternative to those embodied in tender or similar
documents prepared by the consulting engineer.

Inspection and testing, other than on site, of materials and plant, including

inspection and testing during manufacture.

Preparing and setting out particulars and calculations in a form required by any

relevant statutory authority or any other authority having jurisdiction over the

project.

Abnormal additional services by, or costs incurred by the consulting engineer

due to the failure of a contractor or others to perform their required duties

adequately and on time, for example:

a) When the works Contract is extended beyond the awarded contract period
due to poorcontractor performance or any other circumstances not caused
by any action or inaction of the consulting engineer, then the additional
work resulting from attendance at additional meetings, related inspections
and additional administrative work are considered as additional services for
which the consulting engineer must be remunerated on a time and cost
basis, or as agreed between the parties. Alternatively, the portion of the
fee due for Stage 5, Contract Administration and Inspection, is adjusted
pro-rata to the extended works contract duration versus the originally
expected works contract duration.

b) Suspension and/or termination of contracts and reappointment of

contractors, if applicable.
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8. Topographical and environmental surveys, analyses, tests and site orfoundation
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15.

16.
17.
18.

19.

20.

21.

22.

d) Dealing with excessive, unreasonable and spurious claims by the Contractor

e) Late issue of information, late decisions and instructions and payment
delays by the client and/or other consultants.

Executing or arranging forthe monitoring and adjustment of the works after final

handover and completion of construction and commissioning to optimise or

maintain proper functioning of any process or system.
Investigating or reporting on tariffs or charges leviable by or to the client.

Advance ordering or reservation of materials and obtaining of licences and permits.

Compiling detailed operating, operation and maintenance manuals for plant,
equipment, systems and installations.
Compiling record drawings related to designs done by others or related to
alterations to existing works.
Additional services, duties and/or work resulting from project scope changes,
alterations and/or instructions by the client, or his/her duly authorised agents,
requiring the consulting engineer to advise upon, review, adapt and/or alter
his/her completed designs and/or any other documentation and/or change the
scope of his/her services and/or duties. Such additional services are subject to
agreement in writing between the consulting engineer and the client prior to the
performance thereof.
Work, and/or services related to targeted procurement of contractors and
subcontractors, that could entail, but is not necessarily limited to, any or all of the
following:
a) Incorporation of any targeted participation goals, the measuring

of key participation indicators.
b)  The selection, appointment and administration of participating

contractors and subcontractors.
c¢) Auditing compliance to the above by any contractors and/or

professional consultant.
Exceptional arrangements, communication, facilitation and agreements with any
stakeholders other than the client and contractors appointed for the works for

which the consulting engineer provides services. Software compliance: where
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23.

24,

25.

26.

requirements is regarded as an additional service. In the case of BIM compliance
this may involve the appointment of a BIM manager, and the preparation and
approval by the client of the BIM Execution Plan to set up the project to be fully
BIM compliant. Other client specified technology may also result in additional
work.

Condition assessment of existing facilities, structures and infrastructure or
forensic investigations into defects of buildings and structures.

Electronic and/or mechatronic engineering services are regarded as additional
services forwhich the consulting engineer must be remunerated, normally on a
time and cost basis or as agreed in writing between the parties. Electronic
engineering services are described in 1.2.10 and will only be regarded as an
additional service where the consulting engineer actually carries out the
programming, coding and design of control and instrumentation installations and
purpose designed electronic circuitry and equipment (low voltage < 48V). Where
the abovementioned work is undertaken by a supplier or works contractor the
consulting engineer will not be remunerated foradditional services. The selection
and inspection of proprietary designed and commercially available electronic
equipment and systems and conventional electrical HV, MV and LV systems and
related reticulation are not regarded as electronic or mechatronic engineering
services.

Additional services arising out of specific requirements by the client to achieve
sustainability goals on matters such as alternative energy systems, clean energy,
specific Green Star ratings and similar situations which must be agreed in writing
between the consulting engineer and the client.

Any other additional services, of whatever nature, specifically agreed to in writing

between the consulting engineer and the client.

3.3.2 Construction monitoring

Quality assurance during construction refers to the engineering activities that are

implemented to reduce the risk of non-conformance of the construction processes.

This is achieved through a combination of the quality control processes that are put in
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and consulting engineer must agree a satisfactory arrangement in respect of
construction monitoring that suits the type of work, the project location and the duration
of the critical aspects of the works. Any decision regarding the required level of
construction monitoring should not be taken lightly and the parties should carefully
consider the consequences of non- compliance and related responsibilities, bearing in
mind that the consulting engineer has a duty of care, while the client should aim to

reduce risk, ensure quality, and minimise life-cycle costs.

The level of construction monitoring and the frequency and duration of the site visits
must be agreed with the client prior to commencement of the works and recorded in
the Agreement. The level of construction monitoring and activities related to the quality
assurance plan may change during the course of the works to reduce quality related

risks. This will require an amendment of the Agreement.

Aspects that need to be considered when determining the degree to which additional

construction monitoring services are required are:

a) the type of work

b)  the discipline of the work (civil, structural, mechanical, electrical etc)
c) the competency of the contractor and its related quality control system
d) the speed with which critical elements of the work are covered up

e) the consequences of non-compliance

f) the timing and ease of subsequent detection and rectification of non-compliance.

Arising from the above, three levels of construction monitoring may be defined and

described as follows:
1. Level 1: Periodic Construction Monitoring
The consulting engineer's staff must:

a) subject to the note below, visit the works at a frequency agreed with the client or
at an on-call basis at a notice time agreed with the contractor and the client, with
extra visits for works completion inspections, provision of design/technical

clarifications and inspections for works defects lists. The frequency and
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agreed in writing between the client and between the client and the consulting
engineer prior to commencement of the services

b) review random samples of material and work procedures, for conformity to
contract documentation, and review random samples of important completed

work prior to covering up where possible, or on completion, as appropriate.

Note: Visits at an average frequency of one visit every two weeks over the duration
of the project are part of the normal services and no additional payments are
applicable. Where Level 1 construction monitoring is applied on a project and, for
reasons beyond the control of the consulting engineer, additional site visits in excess
of the frequency initially agreed with the client or are on-call basis, these must be
undertaken by the consulting engineer after agreement with the client and will be
regarded as an additional service for which payment must be made in accordance

with clause 4.3.2.

Level 1 construction monitoring is considered to be a basic level of service and is only
suitable for the most simple, routine projects where regular inspections are not
required. The client carries the risk associated with Level 1 construction monitoring
because the consulting engineer is often unable to withess orinspect work prior to its
being covered up and is not liable for hidden defects. On any project where a
significant portion of the work is rapidly covered, such as projects involving
underground services and building projects like secondary healthcare, tourism and
leisure, industrial, commercial, retail and office buildings with complex electrical and
mechanical works, Level 2 or Level 3 construction monitoring is required to offset

risks.

2. Level 2: Part-time Construction Monitoring
The consulting engineer's staff, or part-time construction monitoring staff must:

a) regularly visit the site at a frequency that may vary during the course of the

project, and such visits may be daily or weekly according to the project
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b) review regular samples of materials and work procedures, for conformity to
contract documentation, provide design/technical clarifications where required
and review regular samples of important completed work prior to covering up, or
on completion, as appropriate

c) where the consulting engineer is the sole professional service provider or
principal agent, carry out such administration of the project as is necessary on
behalf of the client.

Level 2 Construction Monitoring is an additional service for which the consulting

engineer must be paid as described in clause 4.3.2(2).

Most engineering work typically requires at least Level 2 monitoring to enable the
engineer to inspect work prior to it being covered up. Examples may include
witnessing material and equipment preparation, the position of reinforcing steel and
services such as electrical conduits and sleeves prior to pouring concrete,
underground installations or installations above false ceilings, in walls, under floors,
etc. The consulting engineer may also require acceptance inspection and testing of
various elements on a regular basis depending on the quality controls instituted by

the contractor as part of the quality assurance plan.

Level 2 construction monitoring does not allow fora full-time presence on site and as
a result the consulting engineer and construction monitoring staff are unable to

witness/inspect all work prior to its being covered up.

3. Level 3: Fulltime Construction Monitoring
The full-time construction monitoring staff must:

a) maintain a full-time presence on site to constantly review samples of materials
and work procedures, for conformity to contract documentation, provide design/
technical clarifications and review completed work prior to covering up, or on
completion, as appropriate

b) assist with the compilation of Record and/or As-built records and drawings to the

extent required in the agreement with the client
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Level 3 Construction Monitoring is an additional service for which the consulting

engineer must be paid as described in clause 4.3.2(1).

In the case of most civil works where all materials and elements are generally
regarded as being critical, and are covered on a daily basis, work is monitored on a
continuous basis forthe duration of the works and Level 3 monitoring usually applies.

This level is also applied to the structural works that are included in such projects.

In some instances, staff members are made available by the client to assist in
construction monitoring, in which cases, these persons should report to, and take
instructions from, the consulting engineer or an authorised representative of the

consulting engineer to avoid mixed messages being passed to the contractor.

3.3.3 Quality assurance system

The requirement by the client for a formal quality management system or quality
assurance services to be applied to the project, over and above the construction
monitoring services described in clause 3.3.2, is an addition to normal services
provided by the consulting engineer and must be specifically defined and separately

agreed in writing prior to commencement thereof.

3.3.4 Lead consulting engineer

If the client requires the consulting engineer to assume the leadership of a joint
venture, consortium or team of consulting engineers of the same discipline, which is
prescribed or requested by the client, this will be regarded as an additional service

which may include the following:

1. Responsibility for the overall administration of all sections of the services,
including those portions of the services, which fall within the ambit of the other
consulting engineers.

2. Responsibility for the overall co-ordination, programming of design and
financial control of all the works included in the services.

3. Processing certificates or recommendations for payment of contractors.

Business General

CONTROLLED DISCLOSURE

This gazette is also available free online at www.gpwonline.co.za




STAATSKOERANT, 16 MEI 2025 No. 52691 186

When downloaded forthe ECSA Document Management System, this
document is uncontrolled and the responsibility rest with the user to ensure
that it is in line with the authorized version on the ECSA Document

Management System.
QM-TEM-001 Rev 2 — ECSA Policy/Procedure

This gazette is also available free online at www.gpwonline.co.za
Business General



STAATSKOERANT, 16 MEI 2025 No. 52691 187
Document No.: Revision No.: Effective Date:
Subject: Guideline Scope of Services and Professional Fees M
(Scope of Services and Tariff of Fees for Persons Registered in terms of the ECSA
Engineering Profession Act, 46 of 2000)
Compiled by: Approve: i .
Date? y Dgfe: Next Review Date; Page 30 of 69

3.3.5 Engineering management services (principal consultant)

Should the client require the consulting engineer to undertake duties of an

engineering management nature on behalf of the client, the additional services will

include the following:
Stage 1 Services — Inception

1. Facilitate development of a clear project brief.

2. Establish the procurement policy for the project.

3. Assist the client in the procurement of necessary and appropriate other

consultants including the clear definition of their roles and responsibilities.

4.  Establish, in conjunction with the client, other consultants and all relevant

authorities, the site characteristics, rights and constraints forthe proper design

of the intended project.

Define the consultant's scope of work and services.
Conclude the terms of the agreement with the client.
Facilitate a schedule of the required consents and approvals.

Prepare, co-ordinate and monitor a project initiation programme.

© © N o o0

Facilitate client approval of all Stage 1 documentation.
Typical deliverables:

a) Project brief

b) Agreed scope of work

c) Agreed services

d) Project procurement policy

e) Signed agreements

f) Integrated schedule of consents and approvals

g) Project initiation programme

h)  Record of all meetings.
Stage 2 services — Concept and Viability

1. Assist the client to procure the other consultants.

Business General

2. Advise the client on the requirement to appoint a health and safety consultant.
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3. Communicate the project brief to the other consultants and monitor the

development of the concept and viability.

4. Agree format and procedures for cost control and reporting by the other consultants.

5. Prepare a documentation programme and indicative construction programme

6. Manage and integrate the concept and viability documentation for presentation
to the client for approval.

7. Facilitate approval of the concept and viability by the client.

8. Facilitate approval of the concept and viability by statutory authorities.

9. Facilitate input required from health and safety consultant
Typical deliverables:

a) Signed consultant/client agreements
b) Indicative documentation programme and construction programme

c) Approval by the client to proceed to Stage 3.
Stage 3 Services — Design Development

1. Agree and implement communication processes and procedures for the
design development of the project.

2. Assist the client to procure the necessary other consultants including the clear
definition of their roles and responsibilities.

3.  Prepare, co-ordinate, agree and monitor a detailed design and

documentation programme.

Conduct and record consultants' and management meetings.

Facilitate input required by health and safety consultant.

Facilitate design reviews for compliance and cost control.

Facilitate timeous technical co-ordination.

© N o g s~

Facilitate client approval of all Stage 3 documentation.
Typical deliverables:

Additional signed client/consultant agreements

)

b) Documentation programme
)
7

Record of all meetinas
corg—oi—al-mneetngs
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d) Approval by the client to proceed to Stage 4.
Stage 4 services — Documentation and Procurement

1. Recommend and agree procurement strategy for contractors,

subcontractors and suppliers with the client and the other consultants.
2. Prepare and agree the procurement programme.
3.  Advise the client, in conjunction with the other consultants, onthe appropriate insurance.
4. Co-ordinate and monitor preparation of procurement documentation by

consultants in accordance with the project procurement programme.
5. Manage procurement process and recommend contractors for approval by the client.
6. Agree the format and procedures for monitoring and control by the quantity

surveyor of the cost of the works.

7. Co-ordinate and assemble the contract documentation for signature.
Typical deliverables:

a Procurement programme

b Tender/contract conditions

o

d

)

)

) Record of all meetings

)  Obtain approval by the client of tender recommendation(s)
)

e Contract documentation for signature.

Stage 5 services — Contract Administration and Inspection

1. Arrange site handover to the contractor.

Establish construction documentation issue process.

Agree and monitor issue and distribution of construction documentation.
Instruct the contractor on behalf of the client to appoint subcontractors.

Conduct and record regular site meetings.

S

Monitor, review and approve the preparation of the construction

programme by the contractor.
7. Regularly monitor performance of the contractor against the construction programme.

8. Adjudicate entitlements that arise from changes required to the

construction programme.
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9. Receive, co-ordinate and monitor approval of all contract documentation

provided by contractors.

Agree quality assurance procedures and monitor implementation thereof by the

other consultants and the contractors.

Monitor preparation and auditing of the contractor's health and safety plan and
approval thereof by the health and safety consultant.

Monitor preparation of the environmental management plan by the consultant.
Establish procedures for monitoring scope and cost variations.

Monitor, review, approve and issue payment certificates.

Receive, review and adjudicate any contractual claims.

Monitor preparation of financial control reports by the other consultants.
Prepare and submit progress reports.

Co-ordinate, monitor and issue practical completion lists and the certificate of

practical completion.
Facilitate and expedite receipt of the occupation certificate where relevant.

Manage the review and approval of all necessary shop details and product

propriety information.

Typical deliverables:

Q

o O O
S~— N = N N

D

Signed contracts

Approved construction programme
Construction documentation
Payment certificates

Progress reports

Record of meetings

Certificates of practical completion.

Stage 6 services — Close-Out

1.

Co-ordinate and monitor rectification of defects.

Business General

CONTROLLED DISCLOSURE

This gazette is also available free online at www.gpwonline.co.za



STAATSKOERANT, 16 MEI 2025 No. 52691 194

When downloaded forthe ECSA Document Management System, this
document is uncontrolled and the responsibility rest with the user to ensure
that it is in line with the authorized version on the ECSA Document
Management System.
QM-TEM-001 Rev 2 — ECSA Policy/Procedure

This gazette is also available free online at www.gpwonline.co.za
Business General



STAATSKOERANT, 16 MEI 2025 No. 52691 195

Document No.: Revision No.: Effective Date:
Subject: Guideline Scope of Services and Professional Fees M
(Scope of Services and Tariff of Fees for Persons Registered in terms of the ECSA
Engineering Profession Act, 46 of 2000)
Compiled by: Approve: i .
Date? y DI;?e: Next Review Date; Page 34 of 69

2. Manage procurement of operation and maintenance manuals,
guarantees and warranties.

Manage preparation of as-built drawings and documentation.
Manage procurement of outstanding statutory certificates.
Monitor, review and issue payment certificates.

Issue completion certificates.

Manage agreement of final accounts.

© N o o e

Prepare and present the project close-out report.
Typical deliverables:

a) Completion certificates
b) Record of necessary meetings

c) Project close-out report.
3.3.6 Dispute resolution, litigation proceedings and similar services

Where the client requires the consulting engineer to, on his or her behalf, perform
the services listed hereunder or similar work, the extent thereof and remuneration are

subject to agreement between the client and the consulting engineer:

1. Dealing with matters of law, obtaining parliamentary or other statutory approval,
licenses or permits.

2. Assisting with or participating in contemplated or actual mediation,
adjudication, arbitration or litigation proceedings.

3. Officiating at or attending courts and commissions of enquiry, select

committees and similar bodies convened by statute, regulation or decree.

3.3.7 Principal agent of the client

Subject to Clause 3.2.1(2), when a consulting engineer is, in addition to his
normal functions as consulting engineer, appointed as the client’s principal agent for
the purposes of procurement and construction on a multi-disciplinary project, the

consulting engineer is also responsible for the following:
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Stage 3 services — Design Development

1. Prepare, co-ordinate, agree and monitor a detailed design and

documentation programme.

Typical deliverables:
a) Detailed design and documentation programme.

Stage 4 services — Documentation and Procurement

1. Recommend and agree procurement strategy for contractors,

subcontractors and suppliers with the client and the other consultants.

Prepare and agree the procurement programme.

Advise the client, in conjunction with the other consultants on appropriate insurance.

Manage procurement process and recommend contractors for approval by the client.

o &~ w DN

Agree the format and procedures for monitoring and control by the quantity

surveyor and/or other consultants of the cost of the works.
6. Co-ordinate and assemble the contract documentation for signature.

Typical deliverables:

a) Procurement programme
b)  Tender/contract conditions

c) Contract documentation for signature.

Stage 5 services — Construction Administration

1.  Arrange site handover to the contractor.

2. Establish construction documentation issue process.

3. Agree and monitor issue and distribution of construction documentation.
4. Instruct the contractor, on behalf of the client, to appoint subcontractors.
5. Conduct and record regular site meetings.
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6. Review, approve and monitor the preparation of the construction programme
by the contractor.

7. Regularly monitor performance of the contractor against the construction programme.

8. Adjudicate entittements that arise from changes required to the
construction programme.

9. Receive, co-ordinate and monitor approval of all contract documentation
provided by contractors.

10. Agree quality assurance procedures and monitor implementation thereof by
the other consultants and the contractors

11.  Monitor preparation and auditing of the contractor's health and safety plan, and
approval thereof, by the health and safety consultant.

12.  Monitor preparation of the environmental management plan by the
environmental consultant.

13. Establish procedures for monitoring scope and cost variations.

14. Monitor, review, approve and issue certificates.

15. Receive, review and adjudicate any contractual claims.

16. Monitor preparation of financial control reports by the other consultants.

17. Prepare and submit progress reports.

18. Coordinate, monitor and issue practical completion lists and the certificate of

practical completion.
Typical deliverables:

a) Signed contracts

b)  Approved construction programme
c) Construction documentation

d) Payment certificates

e) Progress reports

f) Record of meetings

g) Certificates of practical completion

h) Facilitate and expedite receipt of occupation certificates.
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Stage 6 services — Close-Out

1. Co-ordinate and monitor rectification of defects.
2. Manage procurement of operations and maintenance manuals,

guarantees and warranties.
Manage preparation of as-built drawings and documentation.

Manage procurement of outstanding statutory certificates.
Monitor, review and issue payment certificates.

Issue completion certificates.

Manage agreement of final accounts.

© N o 0o ~

Prepare and present the project close-out report.
Typical deliverables:

a) Completion certificates
b) Record of necessary meetings

c) Project close-out report.
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4 GUIDELINE FEES

41 GENERAL
4.1.1 Introduction

This section of the Guideline provides guidance on how to determine the fee for
consulting engineering services, starting with this Clause 4.1 which provides general
comments explaining the need for a careful appraisal of the project and the risks
involved, and a description of various factors which may influence the determination

of the fee.

Clause 4.2 explains the recommended method for calculating a fee based on a
percentage of the cost of the works for normal services, and includes worked

examples to show how the percentage fee calculation should be carried out.

Clause 4.3 describes the method for calculating fees for additional services which are

not part of the normal services.
Clause 4.4 describes different methods for calculating time based fees.

Clause 4.5 provides guidance regarding the reimbursement of the consulting
engineer forexpenses and costs incurred by the consulting engineer when performing

consulting engineering services.

The guideline fees described hereinafter are not prescriptive but are presented
to assist aclient and a consulting engineer to reach an equitable agreement on

the fees for the services performed based on both quality and price.

The recommended method forthe procurement of a consulting engineer is through a
selection process based either on direct negotiation, or via a competitive bidding
process where proven competence, qualifications, resources, experience,
preferencing and developmental criteria are the primary selection factors and price is
a secondary factor. During this process, the procuring organisation will receive offers

with widely ranging scope and related costs or prices. The range of prices that will be

Business General
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The cost of consulting engineering services only constitutes approximately 1 to 2% of
the total life-cycle costs of the facility being designed. The client needs to be aware

that professional fees that are too low can lead to:

1.  Consultants using inexperienced staff on projects, which compromises the

quality of the output

2. Consultants not completing the project, resulting in time and cost delays for client

3. Consultants being forced to take short cuts in order to reduce expenditure,
resulting in reduced project quality and costs

4.  Significantly increased costs of the works and long-term operations and
maintenance costs that will likely overshadow any savings made in the cost of

the professional services.

4.1.2 Risk assessment

The guidelines described in this document forthe determination of a fee are based on
processes and values which have been in use formany years and which have proved
to be fair to all parties. The fee should be arrived at by applying these guidelines and
agreeing a fee as a simple percentage of the cost of the works, or as a lump sum, or

time based. Expenses and costs are additional and apply to all three alternatives.

The client and the consulting engineer may use any other method for determining the
fee, including pricing the services from first principles, either to allow for competitive
pricing, or for any other reason. In such instances the client must carry out a proper
risk assessment of the offer by the consulting engineer in order to determine its
acceptability. The risk assessment should, as a minimum, include an analysis of the

following:

1. Comparison of the fee offered with a fee based on the guidelines described in

this document.

Numbers, qualifications and experience of staff to be employed on the project
Firm’s resources

Firm’s experience with similar projects

Services offered as well as services excluded which may become additional services

Business General
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7. Any other criteria which may impact on the consulting engineer's ability to

perform the services in the manner required by the client.

4.1.3 Risk Management

While the guidelines support responsible competitive bidding where price and quality
are the key determining factors, risk management should be the overriding
consideration. The practice of procuring consulting engineering services on the basis
of the magnitude of a financial discount on published fee tables, or fees determined
by any other party, is not supported and is counter-productive to good engineering
and life-cycle costs. The practice is contrary to all accepted best practice methods of
competitive tendering, and, because discounts are typically determined on an arbitrary
basis without any consideration of actual costs, fee discounting eventually results in
declining standards of quality and service which are the cornerstones of the
engineering profession. Reckless fee discounting has a significant negative impact on

the industry and poses a serious threat to infrastructure development in the country.

4.1.4 Influencing factors

While the tables of fees contained in this guideline can be applied to many projects,
the factors that influence the fees to be paid for consulting engineering services on a
project are complex and depend on a number of contributing factors. The contributing
factors that should be taken into account may include, among others, all or any of the

following:

1. Project complexity: Projects may range from relatively simple projects where the
designs are based on well-established common practices to more complex
projects where the works call for the application of new, unusual or untried

techniques, designs, systems or applications.

2. Monetary value of the works: This may range from a situation where the value

of the work is very high relative to the services being performed to a project
where the value of the works is abnormally low relative to the services required
from the consulting engineer.

3 Time duration: This may involve projects where the works are executed over

Business General

appreciably shorter or longer periods than would normally be expected.

This gazette is also available free online at www.gpwonline.co.za




STAATSKOERANT, 16 MEI 2025 No. 52691 208

CONTROLLED DISCLOSURE
When downloaded forthe ECSA Document Management System, this
document is uncontrolled and the responsibility rest with the user to ensure
that it is in line with the authorized version on the ECSA Document

Management System.
QM-TEM-001 Rev 2 — ECSA Policy/Procedure

This gazette is also available free online at www.gpwonline.co.za
Business General



STAATSKOERANT, 16 MEI 2025 No. 52691 209

Document No.: Revision No.: Effective Date:
Subject: Guideline Scope of Services and Professional Fees M
(Scope of Services and Tariff of Fees for Persons Registered in terms of the ECSA
Engineering Profession Act, 46 of 2000)
Compiled by: Approve: i -
Date? y Dgfe: Next Review Date; Page 41 of 69

4. Level of responsibility, liability and risk: These may range from relatively low
levels of responsibility and/or risks to projects with unusually high responsibilities
and/or risks that are expected to be carried by the consulting engineer.

5. Level of expertise, qualifications, skills and experience: Some works do not
require a high degree of expertise while other works may require more
specialised expertise or substantial skills and experience that cost more to
develop and retain.

6. Level of technology required and changes in technology that may influence the
costs of the services provided.

7.  Whether aspects related to labour intensive works need to be considered in the design.

8. Level of effort: Some projects do not call forsubstantial effortas the works can
be designed without extensive investigations or field measurements while others
may call for unusually high effort on the part of the consulting engineer because
of, forexample, research required orintegration with existing works or repairs to
existing infrastructure where the status quo needs to be investigated in
considerable detail and these need to be accommodated within the design.

9. Potential value added: In some instances, the design, no matter how
sophisticated will not add much value to the overall project while in other cases
greater design optimisation can lead to considerable savings in capital,
maintenance or operations costs, or add value to the final project.

10. Client requirements: Some clients have relatively few requirements and/or many
standard details and the consulting engineer's designs are accepted at face
value. Other clients require considerable details to be investigated during design
development to satisfy their own, often complex, internal processes.

11. Project definition: In some projects, the design concept and scope are self-
evident and requires little further investigation or analysis of options, while in
other projects, the design development requires extensive analysis and testing

of various options.

Combinations of one or more of the above factors may result in a substantial

adjustment of the fee that is required to fairly compensate the consulting engineer and
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4.1.5 Application of the fee guidelines

The client shall remunerate the consulting engineer, forthe services performed,
on the basis of clauses 4.2 to 4.5 or as stated in the Agreement.

The guideline professional fees described in this guideline apply in respect of the
services set out in clause 3.

The client shall reimburse the consulting engineer for all expenses and costs
incurred in terms of clause 4.5 in performing the services, irrespective of whether
fees are charged in terms of clauses 4.2, 4.3 or 4.4, as well as for all costs
incurred on behalf, and with the approval, of the client.

Agreement on any method of adjustment of, or special fees, should be reached
at the time of the consulting engineers engagement or as soon after as
circumstances warrant, such as is practically possible, but in all cases, prior to
the consulting engineer performing services that may be affected.

The fee is determined on the information provided at the time of procurement,
particularly in respect of the scope of work, scope of services, works budget and
expected project duration. Any subsequent changes, including unforeseen
changes to the project situation and engineering effort, and changes to the
project costs, should be regarded as a trigger for an adjustment of the fee.

The fee may be expressed as a lump sum, in which case, the amount will be
subject to adjustment where the final cost of the works varies by more than 15%
from the value on which the fee is determined.

For certain project types the scope of work may include full services for some
elements of the work and limited services for other elements. For example, in
some situations the consulting engineer may be asked to provide advice, design
review and construction monitoring related to elements designed and detailed
by others. The fees forsuch limited services are subject to agreement between
the client and consulting engineer and may be determined on the basis of time
and cost or by reducing the normal full fee forsuch elements by applying a factor
of between 0,10 and 1,00 depending on the work involved, the degree of

responsibility, and related liabilities that could accrue. In the case of structural
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cladding, glazing and facade systems, proprietary timber roof trusses, sundry
steelworks subjected to loads such as balustrades, bulkhead supports, etc., and
precast concrete decorations, lintels over openings and windows, Other
situations involving limited services and reduced responsibility are explained

in more detail in clauses
4.1.5.8 and 4.1.5.9 below.

Subject to 4.1.5.9 below, where the consulting engineer is appointed as the
competent person in terms of the National Building Regulations and SANS
10400 on building projects, the consulting engineer is entitled to a full fee for all
elements of the work where he/she is appointed as the competent person in
terms of SANS 10400 and/or he/she assumes responsibility for and/or is
required to certify and sign off the design, inspection, and/or completion,
regardless of who actually designs and details elements of the work. Examples
of this include piling, lateral support, load bearing brickwork, precast concrete
supports, fire protection, artificial ventilation, stormwater disposal, non- water-borne
sanitary disposal or drainage systems.

Under certain circumstances the consulting engineer is appointed as the
competent person in terms of the National Building Regulations and SANS
10400 to assume responsibility foran overall system of a building, but certain
elements of the structure are designed, inspected and certified by another
competent person who assumes responsibility forthe design and construction
inspection of such elements. Examples of these elements may include
structural, fire protection, artificial ventilation, stormwater disposal or non-
water-borne sanitary disposal, fire installations or drainage installation
systems. In all such instances the consulting engineer appointed as the
competent person in terms of the National Building Regulations and SANS
10400 has to ensure overall functionality and compatibility of these elements
with the primary structure as part of his duties. The consulting engineer may
also have to coordinate obtaining separate design certificates for these
elements to ensure that the responsibility forthe elemental designs will rest

with other professionals. The consulting engineer who is appointed as the
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10. Where the normal services relate to more than one of the disciplines of
consulting engineering contemplated in clauses 4.2.2 to 4.2.8, namely civil,
structural, mechanical, or electrical engineering services, a separate fee for
services in each discipline should be calculated in accordance with the relevant
clause.

11. Where at the instance of, and with the consent of the client, the works are
undertaken on separate non-contiguous sites, continuity is interrupted or the
works are unusually fragmented or constructed as separately documented
phases or sections, the fee for normal services is:

a) the sum of the fees calculated separately for each site, contract, phase or
section as if they were separate works; or

b) a fee agreed to between the client and the consulting engineer and which
fee lies between the fee calculated on the total cost of the works and the
sum of the fees contemplated in clause (a) above.

12.  Although financial administration services are normally part of normal services
as described in Clause 3.2, there are instances where these services are
excluded and are provided by others, such as quantity surveyors, in which case
a factor of 0,85 should be applied to the basic fee. In such instances, where the
consulting engineer is required to assist, then such assistance can be treated as
an additional service and the remuneration to the consulting engineer should be
time based plus expenses and costs.

13. Where the scope of the work involves alterations to existing facilities with
extensive re- use of existing facilities, installations and/or structures, detailed
condition assessments and surveys may be required to facilitate good integration
of new work with existing work and the percentage fee should be increased by
applying a factor of up to 1,25 to the basic fee forthat portion of the works. The
additional fee for alteration work must be applied judiciously and fairly by both
parties and must only apply to the altered portion of the works. Where an existing
installation, structure or building is simply abandoned and/or demolished and

replaced by a new installation, structure or building the adjustment factor should

not apply and the remuneration to the consulting engineer should be time based

plus expenses and costs for any additional services such as site surveys and

inspections related to the existing installation, structure or building.

This gazette is also available free online at www.gpwonline.co.za

Business General



STAATSKOERANT, 16 MEI 2025 No. 52691 216

Business General

14. Tables 2A to 8A in Clause 4.2 below include a factor to be applied in the case of

duplication of works. The factor is only to be applied to the design stages of the services

CONTROLLED DISCLOSURE
When downloaded forthe ECSA Document Management System, this
document is uncontrolled and the responsibility rest with the user to ensure
that it is in line with the authorized version on the ECSA Document

Management System.
QM-TEM-001 Rev 2 — ECSA Policy/Procedure

This gazette is also available free online at www.gpwonline.co.za



STAATSKOERANT, 16 MEI 2025

No. 52691 217

Document No.: Effective Date:

Revision No.:

Subject: Guideline Scope of Services and Professional Fees
(Scope of Services and Tariff of Fees for Persons Registered in terms of the
Engineering Profession Act, 46 of 2000)

Compiled by: Approve: Next Review Date;
Date: Date:

Page 45 of 69

15.

(Stages 1 to 4) where designs for a complete unit (such as a complete building
or a bridge) can be duplicated and applied to a different project or site without
alteration to the drawings and/or specification. The duplication factor is not
applicable where a number of identical components form part of a complete unit.
If alteration is required tothe drawings and/or specifications for different complete
units then the duplication factor must be adjusted by written agreement between
the client and consulting engineer. No duplication factor is applicable where
different drawings and/or specification are required foreach unit. No duplication
factor is applicable to the construction stages of the services (Stages 5 and 6)
where the consulting engineer is appointed for Stages 5 and/or 6 of the services.
The fees for specialist engineering services and studies, including feasibility
studies, are calculated separately from the fees for normal services, additional
services and expenses and costs,and are normally calculated ona time and cost

basis oras alump sum.

4.1. 6 Timing of fee claims

Unless otherwise agreed between the consulting engineer and the client, the fees may

be claimed monthly or after each stage of services or based on an agreed cash flow

schedule

Percentage fees are determined on the basis of the cost of the works prevailing at
the time when the fee is calculated for preparation of the fee claim. Note that it is
expected that where the consulting engineer is responsible for financial
administration services as described in 3.2.1 the consulting engineer must
regularly review, update and submit cost estimates for the works at each stage of

the normal services.

2. Unless otherwise agreed in writing, fees are normally claimed monthly and must
be based on deliverables completed in terms of 3.2 and delivered to the client,
and pro-rata to the completed services.

3. The fees for Stage 5 are normally claimed monthly based pro rata on the amounts
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4. The fees for Stage 6 may only be claimed after completion of the Stage 6

services, including issue of the final construction account.

5. Where fees are claimed after completion of the stages the fee due shall be a

portion of the total fee based on completion of the stages as set out in 4.2.10.

6. Time based fees calculated in accordance with 4.4 are based on the rates

applicable when the services are performed and may be claimed monthly

7. Expenses and costs as set out in 4.1.5.3 and 4.5 may be claimed monthly.
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42 PERCENTAGE FEES BASED ON COST OF WORK FEES FOR NORMAL SERVICES

4.2.1 Introduction and worked example fee calculations

In Tables 1 to 8 which follow, the fee guidelines consist of the sum of a primary and
secondary fee depending on the cost of the works. The calculation method is
explained in a note below each of Tables 1 to 8 and as follows: the appropriate table
is selected, then the applicable fee bracket is determined from Columns A and B in
the tables. The secondary fee is the percentage (from Column D of the table) of the
amount by which the cost of the works exceeds the applicable amount in Column A of
the tables. The primary and secondary fees are added together to arrive at the basic

fee.

Refer also to the following worked examples:

Example A

Assume a relatively simple rural road project with an estimated cost
of the works of R24 million, then the procedure to calculate the fee

using the tables would be:

1. Percentage fee is based on Clause 4.2.2, Table 1

2. Cost of the works exceeds R21 000 000 (Column A) but does not
exceed R52 500 000 (Column B)

3. Primary fee = R 2488 500 (Column C)

4. Secondary fee = (R24 000 000 — R21 000 000) x 9,0% (Column
D)= R 270 000

Example B
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Assume a civil engineering project involving some new roadworks as well as

alterations to an existing concrete bridge structure and an estimated cost of the

works of R110 million, then the procedure to calculate the fee using the tables

would be:

Percentage fee is based on Clause 4.2.1, Table 1

2. Cost of the works exceeds R105 000 000  (Column A) but does not exceed
R630 000 000 (Column B)

3. Primary fee = R9 523 500 (Column C)

4.  Secondary fee = (R110 000 000 — R105 000 000 )x 7,0% (Column D) = R350 (

5. Therefore basic fee = R9 523 500 + R350 000= R9 873 500

6. If it is further assumed that portion of the total works involves reinforced
concrete and structural steel work with a value of R52 400 000 (i.e. 40% of the
total works value), then, from Clause 4.2.1, Table 2, the additional design fee
on the reinforced concrete and structural steel is calculated as follows:

7.  Additional primary fee (Column C) = R1 092 000

8. Additional secondary design fee for structural work = (R52 400 000 — R21 000
000) x 3,5% (Column D)= R1 099 000

9. Therefore additional basic design fee = R1 092 000 + R1 099 000= R 2 191 000

10. Adjustment factor foralterations to existing structure, from Clause 4.2.2, Table
2A is 1,25, only applicable to the fee for the structural work, i.e. 1,25 x R2 191
000 = R2 738 750 .

11. The total fee is thus R9 873 500 + R2 738 750 = R12 612 250which may be
expressed as a percentage or as alump sum or as agreed between the client
and the consulting engineer.

Example C

00
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Assume an electrical subcontract on abuilding project with an estimated cost of the electrical works of
R8 million. The consulting engineer is responsible for all financial administration services and the

project involves a new building, then the procedure to calculate the fee using the tables would be:

1. Percentage fee is based on clause 4.2.8, Table 8

2. Cost of the works exceeds R2 100 000 (Column A) but does not exceed R10 500 000 (Column
B)

3. Primary fee =R399 000 (Column C)
4.  Secondary fee =(R8 000 000 —R 2 100 000) x 15,0% (Column D) =R 885 000

5. Therefore basic fee =R399 000 + R 885 000 = R 1 284 000 R380 000 + R900 000 =
R1 280 000.

6. The resultant fee may be expressed as a percentage of R 1284 000 / R8 000 000
=16,05 %.

Fee negotiations would typically commence using these starting values and
judgement regarding project complexity to arrive at afinally agreed percentage fee.
The fee amount to be paid will generally be based upon the final cost of works or

any other suitably agreed arrangement.

The timing of fee claims should be as described in 4.1.6

4.2.2 Civil and structural engineering services pertaining to engineering projects

1. The basic fee for normal services in the disciplines of civil and structural
engineering, pertaining to Engineering Projects, is determined from Table 1 below.
The fee is the sum of the primary fee and the secondary fee applicable to the
specific cost of the works in respect of which the services were performed on the
project excluding feasibility and similar studies described in clause 3.1, which is

normally reimbursed on a time basis in terms of clause 4.4.

Table 1: Civil and Structural Engineering Services pertaining to Engineering Projects

Cost of the Works Basis of Fee Calculation
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For projects up to R1 000 000

Lump Sum or Time Based

Fee bracket

D
Where the cost of the works: c Secondary
A B Primary Fee Fee (See
Exceeds But does not exceed Note Below
Table 1)
R1 050 000.00 R2 100 000.00 R178 500.00 17.00%
R2 100 000.00 R10 500 000.00 R336 000.00 12.50%
R10 500 000.00 R21 000 000.00 R1 386 000.00 | 10.50%
R21 000 000.00 R52 500 000.00 R2 488 500.00 | 9.00%
R52 500 000.00 R105 000 000.00 R5 323 500.00 | 8.00%
R105 000 000.00 R630 000 000.00 R9 523 500.00 | 7.00%
>R630 000 000.00 R46 273 500.00( 6.00%

NOTE: Determine the applicable fee bracket (Columns A and B), then determine the
primary fee in Column C. The secondary fee is the percentage (from Column D) of
the amount by which the cost of the works exceeds the applicable amount in Column
A. The primary and secondary fees are added together to arrive at the basic fee. Refer

to the worked examples in clause 4.2.1.

2. The following additional fee is typically applicable to the value of the reinforced
concrete and structural steel portions of the works, inclusive of the costs of concrete,
reinforcing, formwork, structural steel work and any pro-rata preliminary and general
amounts. Where structures of identical design are repeated on the same project, the
combined costis normally cumulated forthe determination of the costof the reinforced
concrete and structural steel works. In cases where structures require individual design,
a separate additional fee is normally calculated for each structure based on the cost
of the reinforced concrete and/or structural steel work forthat particular structure. The
additional fee is the sum of the primary fee and the secondary fee applicable to the
specific cost of the works in respect of which the services were rendered on the project

as shown below.

Table 2: Additional design fee on reinforced concrete and structural steel

pertaining to Engineering Projects

Business General

Cost of the Works Basis of Fee Calculation
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For projects up to R1 000 000

Lump Sum or Time Basis

Fee bracket

D
Where the cost of the works: c Secondary
A B Primary Fee Fee (See
Exceeds But does not exceed Note below
Table 2)
R1 050 000.00 R2 100 000.00 R84 000.00 8.00%
R2 100 000.00 R10 500 000.00 R157 500.00 5.50%
R10 500 000.00 R21 000 000.00 R619 500.00 4.50%
R21 000 000.00 R52 500 000.00 R1 092 000.00 (3.50%
R52 500 000.00 R105 000 000.00 R2 194 500.00 |3.00%
>R105 000 000.00 R3 769 500.00 |2.50%

NOTE: Determine the applicable fee bracket (Columns A and B), then determine the
primary fee in Column C. The secondary fee is the percentage (from Column D) of
the amount by which the cost of the works exceeds the applicable amount in
Column A. The primary and secondary fees are added together to arrive at the

basic fee. Refer to the worked examples in clause 4.2.1.

3. To calculate the fee for railway track work in terms of this item, 50 per cent of the
cost of the permanent way materials is normally excluded from the cost of the works

in view of the limited design input normally required forthese elements, but the full

cost of ballast and equipment specially designed by the consultant is normally
included in the cost of the works.
4. For normal services relating to a description of the works mentioned in the first

column of the following table, the proportion of the basic fee relating to the specific
item calculated in terms of clause 4.2.2.1 and 4.2.2.2 is normally multiplied by the
category factors mentioned against that description in the second column of the
table. In cases more than one of the descriptions below applies, the effective factor
will typically be the product of the factors involved. These factors do not apply when

fees are a lump sum or on a time basis.

In the case of road works, where the road traverses both rural and urban areas, an

adjustment pro-rata to the length of road in rural and urban areas is normally made.

| H H P

Business General
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situation of the road (rural or urban), and the category factor for alterations to

existing works.
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Table 2A: Typical factor by which basic fee is multiplied

Typical factor by
which basic fee

Description of the Works is multiplied
Single Carriageway Rural roads in flat terrain, excluding 0.85
bridges
Rural freeways and dual carriageways in flat terrain, 0.95
excluding bridges
Single Carriageway Rural roads in mountainous terrain, 1.15
excluding bridges
Rural freeways and dual carriageways in mountainous terrain
excluding bridges 1.25
Freeways, single carriageways and dual carriageways
through existing peri- urban areas, excluding bridges 1.00
Single Carriageways through existing urban areas 1.15
Freeways and dual carriageways through existing urban 1.25
areas
Gravel roads: Primary roads, Secondary roads, Informal 1.25 to 1.50
roads

1.00 to 1.25

0.75 to 1.00
Road maintenance and rehabilitation projects, excluding 1.15
bridges
Road upgrading (pavement and/or alignment) projects 1.25
excluding bridges
Water and wastewater treatment works 1.25
Services (excluding roads) for existing informal settlements
including roads and to reduced standards or supplies 1.25 to 1.50
Water and sanitation in rural areas 1.35
Alterations to existing works. (Only applicable to the fees on 195
the portion or section of works affected, see also Clause
4.1.5.13).
Duplication of works. (Only applicable to the design portion of 0.25
the fees on duplicated works, see also Clause 4.1.5.14)
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4.2.3 Civil engineering services pertaining to building projects

1. The basic fee for normal services in the discipline of civil engineering pertaining to
building projects is determined from Table 3 below. The fee is the sum of the primary
fee and the secondary fee applicable to the specific cost of the works in respect of
which the services were performed on the project, excluding feasibility and similar
studies described in clause

3.1 which is normally reimbursed on atime basis in terms of clause 4.4.

Table 3: Civil engineering services pertaining to building projects

Cost of the Works Basis of Fee Calculation
For projects up to R1 000 000 Lump Sum or Time Basis
Fee bracket D
. Cc Secondary
Where the cost of the works: Primary Fee (See Note
Ech | But d B I d below Table
R1 050 000.00 R2 100 000.00 R178 500.00 17.00%
R2 100 000.00 R10 500 000.00 R336 000.00 12.50%
R10 500 000.00 R21 000 000.00 R1 386 000.00 10.50%
R21 000 000.00 R52 500 000.00 R2 488 500.00 9.50%
>R52 500 000.00 R5 481 000.00 8.50%

NOTE: Determine the applicable fee bracket (Columns A and B), then determine the
primary fee in Column C. The secondary fee is the percentage (from Column D) of
the amount by which the cost of the works exceeds the applicable amount in Column
A. The primary and secondary fees are added together to arrive at the basic fee. Refer

to the worked examples in clause 4.2.1.

2. For normal services relating to a description of the works mentioned in the first
column of Table 3A, the proportion of the basic fee relating to the specific item
calculated in terms of clause 4.2.3.1 is normally multiplied by the category factor
mentioned against that description in the second column of the table. In case more
than one of the descriptions below applies, the effective factor will typically be the
product of the factors involved. These factors do not apply when fees are a lump sum

oron atime basis.
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Table 3A: Typical factor by which basic fee is multiplied

Typical factor by

Description of the Works which basic fee is
multiplied
Alterations to existing works. (Only applicable to the 1.25

fees on the portion or section of works affected, see
also Clause 4.1.5.13

Internal water and drainage for buildings upon specific 1.25
agreement with the client to render such services.
Mass concrete foundations, brickwork and cladding 0,33

designed and detailed by the consulting engineer. (Only
applicable to the design portion of the fees on such
works, see also Clauses 4.1.5.7 to 4.1.5.9

Duplication of works. (Only applicable to the design 0.25
portion of the fees on duplicated works, see also
Clause 4.1.5.14)

4.2.4 Structural engineering services pertaining to building projects

1. The basic fee for normal services in the discipline of structural engineering
pertaining to building projects is determined from Table 4 below. The fee is the sum
of the primary fee and the secondary fee applicable to the specific cost of the works
in respect of which the services were performed on the project excluding feasibility
and similar studies described in clause 3.1 which shall be reimbursed on a time basis

in terms of clause 4.4.

Table 4: Structural engineering services pertaining to building projects

Cost of the Works Basis of Fee Calculation
For projects up to R1 000 000 Lump Sum or Time Basis
Fee bracket D
C Secondary
Where the cost of the works: Fee

Primary Fee (See Note

A B lzelow Table
Exceeds But does not :
exceed
R1-050—0060-00 R2—-160—000-00 R178—500-00 17-:00%
R2 100 000.00 R10 500 000.00 R336 000.00 12.50%
R10 500 000.00 R21 000 000.00 R1 386 000.00 10.50%
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NOTE: Determine the applicable fee bracket (Columns A and B), then determine the
primary fee in Column C. The secondary fee is the percentage (from Column D) of
the amount by which the cost of the works exceeds the applicable amount in Column
A. The primary and secondary fees are added together to arrive at the basic fee. Refer

to the worked examples in clause 4.2.1.

2. For normal services relating to a description of the works mentioned in the first
column of Table 4A, the proportion of the basic fee relating to the specific item
calculated in terms of clause 4.2.4.1 is normally multiplied by the category factor
mentioned against that description in the second column of the table. In case
more than one of the descriptions below applies, the effective factor will typically
be the product of the factors involved. These factors do not apply when fees are

a lump sum or on a time basis.

Table 4A: Typical factor by which basic fee is multiplied

Typical factor by which

Description of the Works basic fee is
multiplied
Alterations to existing works. (Only applicable to the 1.25

fees on the portion or section of works affected, see
also Clause 4.1.5.13

Mass concrete foundations, brickwork and cladding
designed and detailed by the consulting engineer. 0,33
(Only applicable to the design portion of the fees
on such works, see also Clauses

4.1.5 7 to 4.1.5.9)

Duplication of works. (Only applicable to the design 0.25
portion of the fees on duplicated works, see also
Clause 4.1.5.14)

4.2.5 Mechanical engineering services pertaining to engineering projects

1. The basic fee for normal services in the discipline of mechanical engineering,

pertaining to Engineering Projects, is determined from the table below. The fee is

the sum of the nrimans fee and the secondarv fee a licable to the specific_cost
the—sudm—ot-theprHmary—teeana—the-secohaa fee capie—othe—speciHc—cost
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Table 5: Mechanical Engineering Services pertaining to Engineering Projects

Cost of the Works Basis of Fee Calculation

For projects up to R1 000 000

Lump Sum or Time Basis

Fee bracket D
Where the cost of the works: c Secondary
A B ; Fee
Exceeds But does not exceed Primary Fee bélS:V?IS)Nrgil:Jel e
R1 050 000.00 R2 100 000.00 R178 500.00 17.00%
R2 100 000.00 R10 500 000.00 R336 000.00 12.50%
R10 500 000.00 R21 000 000.00 R1 386 000.00 | 10.50%
R21 000 000.00 R52 500 000.00 R2 488 500.00 | 9.00%
R52 500 000.00 R105 000 000.00 R5 323 500.00 | 8.00%
R105 000 000.00 R630 000 000.00 R9 523 500.00 | 7.00%
> R630 000 000.00 R46 273 6.50%
500.00

NOTE: Determine the applicable fee bracket (Columns A and B), then determine the
primary fee in Column C. The secondary fee is the percentage (from Column D) of the
amount by which the cost of the works exceeds the applicable amount in Column A.
The primary and secondary fees are added together to arrive at the basic fee. Refer

to the worked examples in clause 4.2.1.

2. For normal services relating to a description of the works mentioned in the first
column of Table 5A, the proportion of the basic fee relating to the specific item
calculated in terms of clause 4.2.5.1 is normally multiplied by the category factor
mentioned against that description in the second column of the table. In case more
than one of the descriptions below applies, the effective factor will typically be the
product of the factors involved. These factors do not apply when fees are a lump

sum or on a time basis.

Table 5A: Typical factor by which basic fee is multiplied

Business General

Description of the Works Typical factor by
which basic fee is
multiplied

Alterations to existing works. (Only applicable to the 1.25

fees—on-the—portion—or-section—of-works—affected,—see

also Clause 4.1.5.13)

Water supply and drainage systems and fire water 1.25
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Duplication of works. (Only applicable to the design 0.25

portion of the fees on duplicated works, see also
Clause 4.1.5.14)

4.2.6 Electrical engineering services pertaining to engineering projects

1. The basic fee for normal services in the discipline of electrical engineering
pertaining to engineering projects is determined from Table 6 below. The fee is
the sum of the primary fee and the secondary fee applicable to the specific cost
of the works in respect of which the services were performed on the project
excluding feasibility and similar studies described in clause 3.1 which shall be

reimbursed on a time basis in terms of clause 4.4.

Table 6: Electrical engineering services pertaining to engineering projects

Cost of the Works Basis of Fee Calculation
For projects up to R1 000 000 Lump Sum or Time Basis
Fee bracket D
Where the cost of the works: Cc Secondary
A B Primary Fee Fee (See
Exceeds But does not exceed Note below
Table 6)
R1 050 000.00 R2 100 000.00 R178 500.00 17.00%
R2 100 000.00 R10 500 000.00 R336 000.00 12.50%
R10 500 000.00 R21 000 000.00 R1 386 000.00 10.50%
R21 000 000.00 R52 500 000.00 R2 488 500.00 9.00%
R52 500 000.00 R105 000 000.00 R5 323 500.00 8.00%
R105 000 000.00 R630 000 000.00 R9 523 500.00 7.00%
>R630 000 000.00 R46 273 500.00 | 6.50%

NOTE: Determine the applicable fee bracket (Columns A and B), then determine the
primary fee in Column C. The secondary fee is the percentage (from Column D) of
the amount by which the cost of the works exceeds the applicable amount in Column
A. The primary and secondary fees are added together to arrive at the basic fee. Refer

to the worked examples in clause 4.2.1.

2. For normal services relating to a description of the works mentioned in the first

column of Table 6A, the proportion of the basic fee relating to the specific item

Business General

calculated in terms of clause 4.2.6.1 is normally multiplied by the category factor

mentioned against that description
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in the second column of the table. In case more than one of the descriptions below

applies, the effective factor will typically be the product of the factors involved. These

factors do not apply when fees are a lump sum or on a time basis.

Table 6A: Electrical Engineering Services pertaining to Engineering Projects

Description of the Works

Typical factor by
which basic fee is

4.1.5.14)

portion of the fees on duplicated works, see also Clause

multiplied
Alterations to existing works. (Only applicable to the 1.25
fees on the portion or section of works affected, see
also Clause 4.1.5.13)
Duplication of works. (Only applicable to the design 0.25

4.2.7 Mechanical engineering pertaining to building projects

1. The basic fee for normal services in the discipline of mechanical engineering or wet
services pertaining to building projects is determined from Table 7 below. The feeis
the sum of the primary fee and the secondary fee applicable to the specific cost of the
works in respect of which the services were performed on the project excluding

feasibility and similar studies described in clause 3.1 which shall be reimbursed on a

time basis in terms of clause 4.4.

Table 7: Mechanical engineering services pertaining to building projects

Business General

Cost of the Works Basis of Fee Calculation
For projects up to R1 000 000 Lump Sum or Time Basis
Fee bracket D
Where the cost of the works: c Secondary
A B Primary Fee Fee (See
Exceeds But does not exceed Note below
Table 7)
R1 050 000.00 R2 100 000.00 R210 000.00 20.00%
R2 100 000.00 R10 500 000.00 R399 000.00 15.00%
R10 500 000.00 R21 000 000.00 R1 659 000.00 13.00%
R21 000 000.00 R52 500 000.00 R37024000.00 T1.50%
R52 500 000.00 R105 000 000.00 R6 646 500.00 10.50%
>R105 000 000.00 R630 000 000.00 R12 159 000.00 10.00%
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NOTE: Determine the applicable fee bracket (Columns A and B), then determine the
primary fee in Column C. The secondary fee is the percentage (from Column D) of

the amount by which the cost of the works exceeds the applicable amount in Column

A. The primary and

secondary fees are added together to arrive at the basic fee. Refer to the worked

examples in clause 4.2.1.

2. For normal services relating to a description of the works mentioned in the first
column of Table 7A, the proportion of the basic fee relating to the specific item
calculated in terms of clause 4.2.7.1 is normally multiplied by the category factor
mentioned against that description in the second column of the table. In case more
than one of the descriptions below applies, the effective factor will typically be the

product of the factors involved. These factors do not apply when fees are a lump sum

oron atime basis.

Table 7A: Mechanical engineering services pertaining to building projects

Typical f actor
by which
Description of the Works basic fee is
multiplied
Multi-tenant installations 1.25
Alterations to existing works. (Only applicable to the fees 1.25
on the portion or section of works affected, see also
Clause 4.1.5.13)
Water supply and drainage systems and fire water 1.25
systems.
Duplication of works. (Only applicable to the design 0.25
portion of the fees on duplicated works, see also Clause
4.1.5.14)
For projects where the cost of the works exceeds R1 000 0.85
000 and where all financial administration services are
dealt with by the quantity surveyor or other parties. See
also Clause 3.2 and Clause 4.1.5.12.

Business General
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Table 8: Electrical engineering services pertaining to building projects

Cost of the Works Basis of Fee Calculation
For projects up to R1 000 000 Lump Sum or Time Basis
Fee bracket D
Where the cost of the works: C Secondary
B Primary Fee Fee (See
Exceeds But does not exceed Note below
Table 8)
R1 050 000.00 R2 100 000.00 R210 000.00 20.00%
R2 100 000.00 R10 500 000.00 R399 000.00 15.00%
R10 500 000.00 R21 000 000.00 R1 659 000.00 13.00%
R21 000 000.00 R52 500 000.00 R3 024 000.00 11.50%
R52 500 000.00 R105 000 000.00 R6 646 500.00 10.50%
>R105 000 000.00 R12 159 000.00 10.00%

NOTE: Determine the applicable fee bracket (Columns A and B), then determine the
primary fee in Column C. The secondary fee is the percentage (from Column D) of the
amount by which the cost of the works exceeds the applicable amount in Column A.
The primary and secondary fees are added together to arrive at the basic fee. Refer

to the worked examples in clause 4.2.1.

2. For normal services relating to a description of the works mentioned in the first
column of Table 8A, the proportion of the basic fee relating to the specific item
calculated in terms of clause 4.2.8.1 is normally multiplied by the category factor
mentioned against that description in the second column of the table. In case more
than one of the descriptions below applies, the effective factor will typically be the
product of the factors involved. These factors do not apply when fees are a lump sum

oron atime basis.

Table 8A: Typical factor by which basic fee is multiplied

Typical factor by

Description of the Works which basic fee is

multiplied
Multi-tenant installations 1.25
Alterations to existing works. (Only applicable to the 1.25

Business General

fees on the portion or section of works affected, see
also Clause 4.1.5.13)
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000 000 and where all financial administration services
are dealt with by the quantity surveyor or other parties.
See also clause 3.2 and Clause 4.1.5.12.

Duplication of works. (Only applicable to the design 0.25
portion of the fees on duplicated works, see also Clause

4.45.14)

For projects where the cost of the works exceeds R1 0.85

4.2.9 Services provided partially or in stages

commercial considerations that may be applicable:

Table 9: Typical percentage points for each stage

Table 9 shows typical percentages that are typically used for proportioning the basic
fee for normal services over the various stages of the services. The actual percentage
used should be adjusted forindividual projects through negotiation and depending on

the work involved in each stage, the value that can be added in each stage and any

CONTROLLED DISCLOSURE

Typical
Stage of Services percentage points

for each stage
Civil: Engineering Projects:
Inception 5
Concept and Viability 25
Design Development 25
Documentation and Procurement 25
Contract Administration and Inspection 15
Close-Out 5
Structural: Engineering Projects:
Inception S
Concept and Viability 25
Design Development 30
Documentation and Procurement 10
Contract Administration and Inspection 25
Close-Out 5
Civil: Building Projects:
Inception S

This gazette is also available free online at www.gpwonline.co.za

Business General



STAATSKOERANT, 16 MEI 2025 No. 52691 250

When downloaded forthe ECSA Document Management System, this
document is uncontrolled and the responsibility rest with the user to ensure
that it is in line with the authorized version on the ECSA Document

Management System.
QM-TEM-001 Rev 2 — ECSA Policy/Procedure

This gazette is also available free online at www.gpwonline.co.za
Business General



STAATSKOERANT, 16 MEI 2025 No. 52691 251

Document No.: Revision No.: Effective Date:

Subject: Guideline Scope of Services and Professional Fees M
(Scope of Services and Tariff of Fees for Persons Registered in terms of the ECSA

Engineering Profession Act, 46 of 2000)
Compiled by: Approve: i -
Date? y Dg{)e: Next Review Date; Page 62 of 69
Typical
Stage of Services percentage points
for each stage

Concept and Viability 25

Design Development 25

Documentation and Procurement 15

Contract Administration and Inspection 25

Close-Out 5

Structural: Building Projects:

Inception 5

Concept and Viability 20

Design Development 30

Documentation and Procurement 15

Contract Administration and Inspection 25

Close-Out 5

Mechanical and Electrical: Engineering and
Building P rojects:

Inception

5
Concept and Viability 15
Design Development 20
Document and Procurement 20
Contract Administration and Inspection 35
Close-Out 5

Where not all the stages of the normal services are provided by the consulting
engineer, the fee is, subject to clause 4.2 calculated as a percentage of the total fee
calculated in terms of this clause, which percentage is the sum of the percentage
points appropriate to each stage as set out in the above table against those stages of

the services provided by the consulting engineer, typically plus 10 percentage points.

4.2.10 Postponement, cancellation or abandonment
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Should instructions have been given by the client to the consulting engineer to
proceed with any of the stages of services set out in clause 3 and the whole or part of
the works is cancelled or abandoned or postponed for a period of more than six
months, the consulting engineer must be remunerated forservices performed, plus a
surcharge of one tenth of the full fee which would have been payable to the consulting

engineer had his or her services been completed in terms of the engagement.

43 FEES FOR ADDITIONAL SERVICES

The fees for additional services, contemplated in clause 3.3, are agreed to between
the client and the consulting engineer as described in clause 4.1 and as set out

hereunder.

4.3.1 Basis for the calculation of fees for additional services

Unless otherwise agreed in writing, the fees for additional services contemplated in
clauses 3.3.1, 3.3.3 and 3.3.6 are calculated on the basis of time as set out in clause

4.4 and actual costs as set out in 4.5.

4.3.2 Construction monitoring

For the provision of construction monitoring services, as contemplated in clause 3.3.2,

the consulting engineer is typically entitled to recover from the client:

1. For Level 3, full time construction monitoring involving monthly site staff costs,
the total annual cost of employment of such staff (as described in clause
4.4.4), divided by 12 and multiplied by one of the following:

a) Case 1: Where payment is only made for actual time on site and site
allowances are not paid separately: 2.1 times total cost of employment.

b) Case 2: Where payment is only made for actual time on site and site
allowances are paid separately: 2.0 times total cost of employment.

c) Case 3: Where payment is made for leave and non-working days

and site allowances are paid separately: 1.8 times total cost of

Business General

employment.
2 For Level 2 part time monitoring staff costs, the amount payable to such

staff at the hourly rates contemplated in clause 4.4.
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3. For all other expenses and costs incurred as part of construction monitoring

services, as set out in clause 4.5.
4.3.3 Lead consulting engineer

For services as lead consulting engineer, as contemplated in clause 3.3.3, the lead
consulting engineer is typically entitled to an additional fee of 10 percent (10%) of the

total fees payable forthe services performed by the joint venture, consortium, or team.

4.3.4 Engineering management services (principal consultant)

For engineering management services or services as the principal consultant, as
contemplated in clause 3.3.5, the consulting engineer will typically be remunerated as
follows:

1. The basic fee forservices in the discipline of engineering management services,
including work pertaining to Building Projects, is determined from the table
below. The fee is the sum of the primary fee and the secondary fee applicable
to the specific cost of the works in respect of which the services were

performed on the project.

Table 10: Engineering Management Services (Principal Consultant)

Cost of the Works Basis of Fee Calculation
For projects up to R1 000 000 Lump Sum or Time Basis
Fee bracket D
Where the cost of the works: C Secondary
A B Primary Fee Fee (See
Exceeds But does not exceed Note below
Table 11)
R1 050 000.00 R2 100 000.00 R52 500.00 5.0%
R2 100 000.00 R10 500 000.00 R99 750.00 3.5%
R10 500 000.00 R21 000 000.00 R393 750.00 3.0%
R21 000 000.00 R52 500 000.00 R708 750.00 2.5%
R52 500 000.00 R105 000 000.00 R1 496 250.00 2.0%
>R105 000 000.00 R2 546 250.00 1.5%
NOTE: Determine the applicable fee bracket (Columns A and B), then determine the
primary—feein-Column—C—Fhe—secondaryfee-isth reent from-Column—DJ-efthe
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For normal services relating to a description of the works mentioned in the first column
of Table 11A, the proportion of the basic fee relating to the specific item calculated in
terms of clause 4.3.3.1 is normally multiplied by the category factor mentioned against
that description in the second column of the table. In case more than one of the
descriptions below applies, the effective factor will typically be the product of the
factors involved. These factors do not apply when fees are a lump sum or on a time

basis.

Table 11A: Typical factor by which basic fee is multiplied

Typical factor
by which basic
Description of the Works fee is
multiplied

Multi-tenant installations. 1.25

Alterations to existing works. (Only applicable to the fees
on the portion or section of works affected, see also 1.25
Clause 4.1.5.13)

2. Table 11 is typically used to proportion the basic fee over the various

stages of the services:

Table 11: Typical percentage points for each stage

Typical
percentage
Stage of Services points for each
stage
Inception 5
Preliminary Design: Concept and Viability 20
Design Development 30
Documentation and Procurement 15
Contract Administration and Inspection 25
Close-out 5

4.3.5 Principal agent
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the total cost of the works comprising the project. The consulting engineer is not

entitled to any fees for principal agent if he or she is not explicitly appointed as such.

44 TIME-BASED FEES

4.4.1 Introduction

Time-based fees are all-inclusive and include allowances for overhead charges
incurred by the consulting engineer as part of normal business operations, including
the cost of management, as well as payments to administrative, clerical and
secretarial staff used to support professional and technical staff in general and not

on a specific project only.

Time-based fees are calculated by multiplying the hourly rate contemplated in clause
4.4, which is applicable to the consulting engineer or any other technical staff
employed by the consulting engineer, with the actual time spent by such technical

staff in performing the services required by the client.

Technical staff include all staff performing work directly related to the execution of the
services and does not include any administrative, clerical and secretarial staff who
may support professional and technical staff in general and not on a specific project

only.
4.4.2 Category of person

To determine the time-based fee rates, the persons concerned are divided into:

1.  Category A, in respect of a private consulting engineering firm, means a top
practitioner whose expertise and relevant experience is nationally or
internationally recognised and who provides advice at a level of specialisation

where such advice is recognised as that of an expert.

2. Category B, inrespect of a private consulting engineering firm means a partner,

a sole proprietor, a director, or a member who, jointly or severally with other

parfnrzre7 co-directors or co-members, bears the risks of the business, or takes

Business General

responsibility forthe projects and related liabilities of the firm and where his/her
level of expertise and relevant experience is commensurate with the position,
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nature in engineering design and development, provides strategic guidance in
planning and executing a project and/or carries responsibility for quality

management pertaining to a project.

Category C, in respect of a private consulting engineering firm means all salaried
staff who are professionally registered in terms of the Act with adequate
expertise and relevant experience performing work of an engineering nature and
who carry the direct technical responsibility for one or more specific activities
related to a project. A person referred to in Category A or B will fall in this
category if such person performs work of an engineering nature at this Category

C level.

Category D, in respect of a private consulting engineering firm means all other
salaried technical staff with adequate expertise and relevant experience
performing work of an engineering nature with direction and control provided by

any person contemplated in categories A, B or C.

4.4.3 Time based fee rates

The time-based fee rates are:

a)
b)

c)

Calculated for aperson incategory -

A and B at 22.00 cents per hour
C at 17.5 cents per hour; and

D at 16.5 cents per hour

for each R100 or part thereof of the total annual cost of employment of the person

concerned, as contemplated in sub-clause (4); or

2.

Alternatively time-based fee rates may be based on such indicative time based
fee rates as are determined from time to time by various bodies such as the
Department of Public Service and Administration (DPSA).

Provided that in all cases the client and consulting engineer may agree on a

more appropriate fee to take account of the specific services to be rendered or

Business General
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4.4.4 Total annual cost of employment

For the purposes of clause 4.4, the total annual cost of employment of a person
means the total amount borne by an employer in respect of the employment of such
a person per year, calculated at the amounts applicable to such a person at the

time when the services are rendered, including:

1. Basic salary or a nominal market-related salary, excluding profit share and asset growth.
2. Fringe benefits not reflected in the basic salary, including:

a Normal annual bonus

O

Employer's contribution to medical aid

o

d Employer's contribution to a pension or provident fund

)
)
) Group life insurance premiums borne by the employer
)
e)

All other benefits or allowances payable in terms of a letter of
appointment, including any transportation allowance or company vehicle
benefit, telephone and/or computer allowances, etc
3.  Statutory amounts payable, including:
a) Contributions to the Compensation Fund in terms of the
Compensation for Occupational Injuries and Diseases Act, 130 of 1993
b)  Contributions to unemployment insurance in terms of the
Unemployment Insurance Fund Act, 63 of 2001
c) Levies interms of the Skills Development Levy Act 9 of 1999

d) Recoverable levies to all spheres of government.

45 EXPENSES AND COSTS

4.5.1In accordance with Clause 4.1.5 (3), the consulting engineer may recover from
the client all expenses and costs incurred on behalf of and with the approval of the

client, plus amark up of 10 per cent of such expenses and costs.

4.5.2Recoverable expenses include:

1. Travelling expenses forthe conveyance of the consulting engineer or a

member of the consulting engineer's staff by means of:
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This gazette is also available free online at www.gpwonline.co.za
Business General



STAATSKOERANT, 16 MEI 2025 No. 52691 264

When downloaded forthe ECSA Document Management System, this
document is uncontrolled and the responsibility rest with the user to ensure
that it is in line with the authorized version on the ECSA Document

Management System.
QM-TEM-001 Rev 2 — ECSA Policy/Procedure

This gazette is also available free online at www.gpwonline.co.za
Business General



2023 NDPW - Scope of Engineering Services and Tariff of Fees for Persons Registered in

‘é‘l«i
T ) R —
repusLic oF souti arrica  terms of the Engineering Profession Act, 2000, (Act No.46 of 2000)

Document No.:

Revision No.: Effective Date:

Subject: Guideline Scope of Services and Professional Fees z
(Scope of Services and Tariff of Fees for Persons Registered in terms of the ECSA
Engineering Profession Act, 46 of 2000)
Compiled by: Approve: i :
Date? y DZ{)e: Next Review Date; Page 69 of 69

4.5.3 Alternatively, a lump sum or percentage of the cost of the works may be
determined and agreed between the consulting engineer and the client to cater forall

or any of the above.

Costs that shall be recovered under clause 4.5.1.2 above include, but are not limited to:

a)
b)
c)
d)
e)
f)
9)

a) private motor transport, including any parking charges, toll fees and
related expenses

b) a scheduled airline or a train, bus, taxi or hired car; or

c) non-scheduled or privately owned air transport.

Travelling time on the basis of the rate set out in clause 4.4, for all time spent in

travelling by the consulting engineer or members of his or her staff

Accommodation and subsistence expenses incurred by the consulting engineer

or a member of his/her staff.

Agreed costs of typing, production, copying and binding of contract documents,

pre- qualification documents, feasibility reports, preliminary design reports, final

reports and manuals, excluding general correspondence, minor reports,

contractual reports, progress reports, etc.

Expenses on special reproductions, copying, printing, artwork, binding and

photography, etc. requested by the client.

Site traffic surveys

Geotechnical investigations

Sampling and Laboratory testing

Topographical and land surveys

Supply of specific equipment

Specialist sub-consultants

Environmental investigations and studies, and management plans
Institutional service delivery and social consultants

Land acquisitions, expropriation, way leaves and servitudes

Power supply applications.
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