PRM040/1PRIVATE 

DEPARTMENT OF PUBLIC WORKS
APPLICATION FOR EXTENSION OF CONTRACT PERIOD
CLAIM NO.


WCS NO:




REFERENCE NO:







PROJECT:










PRINCIPAL AGENT:


CONTRACTOR:







  1.
Contract amount:
R

  2.
Contract commencement date:


  3.
Contract period:


  4.
Submission date of acceptable guarantee:


  5.
Submission date of priced Bill of Quantities:


  6.
Date of site handover:


  7.
Original contractual completion date:


  8.
Extensions awarded prior to this application:


  9.
Adjusted contractual completion date as result of 8.:


10.
Date on which cause of delay arose:


11.
Date of contractor’s letter in which extension is applied for:







RECOMMENDATION: (See attached report for complete motivation including PRM040/2)


































Submitted by:





PRINCIPAL AGENT/PROJECT MANAGER

DATE





















Supported/Not




Supported by
PROJECT MANAGER

DATE











EXTENSION AUTHORISED / NOT AUTHORISED

COMMENTS:


































D/MAJOR PROJECTS / D/E & D (……..)


DATE

PRM040/3PRIVATE 

DEPARTMENT OF PUBLIC WORKS
SUBMISSION OF APPLICATION FOR EXTENSION OF TIME BY PRINCIPAL AGENT

CLAIMS _____ TO _____ 

(THIS FORM PROPERLY COMPLETED MUST BE ATTACHED TO EACH CLAIM SUBMITTED)




PROJECT:

FILE NR.




WCS NR.





Claims for the extension of contract time must comply with the following requirements, information needed with regard to each case is marked with a  X.




The required proof shall be submitted on or before

, failing which claims for extension 

cannot be granted.




A new application, completed in the correct format with all necessary proof can be resubmitted for the same claim.

X
CLAIM NR.
INFORMATION NEEDED



Please note that applications for extension of the contract period must be processed in numerical sequence.



Contractor must, according to clauses 20(4) or 25(1) of the conditions of contract, formally apply in writing for extension. Contractor’s application must be appended.



Contractor must clearly indicate, in the claim, under which clause of the conditions of contract this application for the extension of time is made.



Each submission, regardless of the number of events, must have a cover page (PRM040/1). The Principal Agent must make a recommendation with regard to each event separately on the standard departmental form and sign it.



Different types of events must be handled as separate claims  and must not be combined.



Specific dates for each claim must be provided. (From ______ to ____)



Each event (regardless of the period) must be submitted as a separate claim, not more than one event per form and all submissions must be summarized (PRM040/2).



Letter of appointment of contractor must accompany the first application for extension of time.



Completed contract completion report must only accompany application for extension after first delivery.



Reasons motivating a claim must be attested where proof cannot be provided.



CLAIMS AS RESULT OF VARIATION ORDER/SITE INSTRUCTION: Approved variation order/site instruction, with proof when contractor received the variation order/site instruction, is required.



UNREST OR UNREST RELATED INCIDENTS: An original affidavit or attestation of the events by the SA Police must accompany the claim.



INCLEMENT WEATHER: During which no work is possible (any rain). Weather Bureau statistics containing average rainfall figures per month for at least the previous 5 years as well as the average rainy days per month plus on site recorded rainfall figures must accompany each claim. Similar statistics to be presented for abnormal cold (climos) and wind (dust / wind-chill). Claims for consequential delays must, in addition, be fully motivated.



LATE DELIVERY OF MATERIAL: Written declaration from the supplier, stating dates of order, original delivery and actual dates and reasons for late delivery.



With each claim an updated construction program, indicating the effect of the delay on the project with the accordingly adjusted completion date, must be submitted  also indicating if the event of the claim is on the critical path or not.



Should the delay be caused by an outside party e.g. the client, a letter from the party must accompany that claim.



PRM040/1: Application for extension of contract period



PRM040/2: Summary form for claims 



PRM040/3: Information needed



PRM043/1 TO -/3: Contract Completion Report at finalization of project






Tel

Fax


Signed by (Principal) Agent








Date


NOTE:
Form to be utilised by:

1. Principal Agent to confirm that all necessary information has been submitted.

2. Project Manager as a guideline to Principal Agents and Contractors on correct procedures or requesting outstanding information.










2001-06-06


