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BID DOCUMENT 
 
PROJECT DESCRIPTION:  EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND 
MAINTENANCE OF LOW VOLTAGE SYSTEMS WITHIN EAST LONDON AREA 
OFJURISDICTION FOR THE PERIOD OF 36 MONTHS] 
 
 
BID NO:     GQET-25/26-016 
 
Closing Date:    Tuesday, 30 September 2025   
Closing Time:   11:00 
 
 
Bid Briefing Meeting Date:  Thursday, 18 September 2025 
 
Bid Briefing Meeting time:  10:00 
 

 
Tenderers CSD No: ……………………………………………………………….. 
 
 
Name of the Tenderer: ……………………………….……………………………  
 

 
Bid Box Address 
Department of Public Works & Infrastructure  
Eben Donges Building 
Corner Robert & Hancock Street  
Gqeberha 
6001 
 

SCM SPECIFIC ENQUIRIES: 

Enquires:  BONGIWE NDABA 

Tel No: 041 408 2015 during office hours 
Cell No: NONE 
Email Address: Bongiwe.ndaba@dpw.gov.za 

TECHNICAL / PROJECT SPECIFIC ENQUIRIES 

Enquires:   ZUBENATHI SIGANGA 

Tel No:  041 408 2042 during office hours 
Cell No:  082 893 2236         
Email Address: Zubenathi.siganga@dpw.gov.za 
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SUMMARY OF BID INFORMATION 

 

 
 

 

Bid Number GQET-25/26-016 

Bid/ Project 
Description 

EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE 
OF LOW VOLTAGE SYSTEMS WITHIN EAST LONDON AREA OFJURISDICTION 
FOR THE PERIOD OF 36 MONTHS] 

Bid Closing date & 
Time 

Tuesday, 30 September 2025  11:00 

Bid Briefing Date 
& Time 
 (If applicable) 

Thursday, 18 September 2025 10:00 

Venue EAST LONDON: 38 KING STREET ,SOUTHERNWOOD  

SCM SPECIFIC 

ENQUIRIES: 

BONGIWE NDABA Bongiwe.ndaba@dpw.gov.za 

041 408 2015 NONE 

TECHNICAL / 

PROJECT 

SPECIFIC 

ENQUIRIES 

ZUBENATHI SIGANGA Zubenathi.siganga@dpw.gov.za 

041 408 2042 082 893 2236 

Bid Document 

Price 
R 500.00 

Procurement Plan 

Reference Number 
1272 

Points to be 

allocated for an area 

for work to be done 

or services to be 

done  in that area 

EASTERN CAPE 
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PA-04 (EC):  NOTICE AND INVITATION TO TENDER 

THE DEPARTMENT OF PUBLIC WORKS AND INFRASTRUCTURE INVITES TENDERS FOR: 
 

Project title: 
EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE 
OF LOW VOLTAGE SYSTEMS WITHIN EAST LONDON AREA OFJURISDICTION 
FOR THE PERIOD OF 36 MONTHS] 

Bid no: GQET-25/26-016 
Procurement Plan  
Reference no: 

1272 

Advertising date: 
Friday, 05 September 
2025 

Closing date: Tuesday, 30 September 2025 

Closing time: 11:00 Validity period: 84 calendar days 

 
1. REQUIRED CIDB GRADING  
It is estimated that tenderers should have a CIDB contractor grading designation of 4EB or 4 EP* or higher. 
* Delete “or select tender value range select class of construction works” where only one class of construction works is applicable 

 
It is estimated that potentially emerging enterprises should have a CIDB contractor grading designation of 
select tender value range select class of construction works PE or select tender value range 
select class of construction works PE* or higher. 
* Delete “or select tender value range select class of construction works PE” where only one class of construction works is applicable 

 

2. FUNCTIONALITY CRITERIA APPLICABLE    
2.1 The Bid will be evaluated on Functionality and the following Functionality evaluation criteria will apply and 

failure to meet minimum functionality score will result in the tenderer being disqualified. From further 
evaluation:  

ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE OF LOW VOLTAGE SYSTEMS WITHIN 
THE EAST LONDON AREA OFFICE JURISDICTION FOR THE PERIOD OF 36 MONTHS..                                                                                                      

 

 No Criteria Evaluation Indicators Applicable 
Value 

1 RELEVANT  MAINTENANCE OR REPAIR OR NEW INSTALLATION EXPERIENCE 
ON PREVIOUS AND CURRENT CONTRACTS OF A SIMILAR NATURE, SCOPE 
AND/ OR COMPLEXITY 

 
25 

 

 Conditions  
 
1.1. Provide a reference letter(s) of a 

completed  project of a similar 
nature, scope and or complexity: 
The contract must comply with 
the following: 

 
i) The project must be for relevant 

Maintenance or Repairs or New 
installation and 

ii) The project must be in the last 
five years and  

iii) Has a value of atleast R 900 
000.00  and 

iv) The reference letter must be for a 
single project (and not a 
combination of projects) and must 
be supported with a duly 
completed and signed completion 
certifcate, indicating the actual 
amount if it is construction 
project. For term contract no 
completion certificate required. 

 
1.2. A reference letter in respect of a 

current project of a similar nature, 
scope and or complexity (i.e. a 

One (1) x reference letter  of a completed or 
current maintenance or repair or new installation 
project with a contract value of R 900 000.00 or 
higher. 

 
5 (1) Minimum 
point for this 

criteria 

Two (2) x reference letters  of completed or current 
maintenance or repair or new installation projects 
with a contract value of R 900 000.00 or higher 

 
10 (2) 

Three (3) x reference letters  of completed or 
current maintenance or repair or new installation 
projects with a contract value of R 900 000.00 or 
higher 

 
15 (3) 

Four (4) x reference letters  of a completed or 
current maintenance or repair or new installation 
projects with a contract value of R 900 000.00 or 
higher  

 
20 (4) 

Five (5) x reference letters  of completed or current 
maintenance or repair or new installation projects 
with a contract value of R 900 000.00 or higher 

25 (5) 
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project started, but not yet 
completed). The contract must 
comply with the following 
minimum requirements: 

 
i) The project must be for R 900 

000.0 

ii) The contract must have a 
mnimum R-value of R 900 
000.00 

iii) The reference letter must be 
for a single project (and not a 
combination of projects) 

iv) In terms of a construction 
project:  

v) Progress on site must have 
reached a minimum of 50% 
completion or 

vi) An R-value of atleast                         
R450 000.00 at the closing 

date of the bid 
vii) In respect of a term contract:  

a. It must have reached a minimum 
of 50% of the contract duration or  

b. An R-value of atleast R450 000.00 

at the closing date of the bid. 
  

Please note: Experience of the bidder will be based on the reference letters submitted. If a project is listed in the table 

below, but the reference letter is not submitted, the project will not be considered valid.  If a reference letter is not listed in 
the table below, but the reference letter is submitted with the bid and it is valid, it will be considered. For a reference letter to 
be considered for criteria no 1, the performance rating of the bidder will not be a determining factor for criteria no. 1. The 
reference letter will be used to validate the experience of the bidder only. If the performance rating of the bidder is not 
indicated or it is less than satisfactory, the reference letter will still be considered for criteria no. 1  
 

 Name of project  Client  Short Description of 
project  

Value of Project (Final 
account)  

1.   
 

   

2.   
 

   

3.   
 

   

4.   
 

   

5.   
 
 

   

N
o 

Criteria Evaluation Indicators Applicable Value 

2. REFERENCES FROM PROJECT MANAGERS/CLIENTS/CONSULTANTS FOR 
PROJECTS OF SIMILAR IN NATURE, SCOPE AND VALUE. 

25 
 

 2.1. Please provide signed reference 
letters from Consultant / Clients 
confirming your company's 
performance.  

One (1) x reference letter  of a completed or 
current maintenance or repair or new 
installation project with a contract value of R 
900 000.00 or higher. 

5 (1) Minimum 

point for this 

criteria 

Two (2) x reference letters  of completed or 
current maintenance or repair or new 
installation projects with a contract value of R 
900 000.00 or higher 

10 (2) 

Three (3) x reference letters  of completed or 
current maintenance or repair or new 
installation projects with a contract value of R 
900 000.00 or higher 

15 (3) 
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Four (4) x reference letters  of a completed or 
current maintenance or repair or new 
installation projects with a contract value of R 
900 000.00 or higher  

20 (4) 

Five (5) x reference letters  of completed or 
current maintenance or repair or new 
installation projects with a contract value of R 
900 000.00 or higher 
 

25 (5) 

Bidders must submit reference letters. If a reference letter is listed in the table below, but the reference letter is not 
submitted, the reference in the table will not be considered.  If a reference letter is not listed in the table below, but the 
reference letter is submitted with the bid and it is valid, it will be considered. For a reference letter to be considered valid for 
criteria 2, the performance of the bidder must be at least rated satisfactory in all aspects.  

 

 Name of Company  Value of Project 
as measured for 
final account  

Letter attached 

 
YES 

 
NO 

1     

2     

3     

4     

5     

N
o 

Criteria Evaluation Indicators Applicable 
Value 

3. FINANCIAL CAPACITY 20 

 3.1 

i)  Provide a valid Bank rating letter or 
certificate from your Banking 
Institution stating at least a bank 
rating code of A or  B or C or D . 
 
ii) The Bank rating letter or certificate 
must not be older than 3 months. 
 
iii) The bank rating code of A or B or C 
or D must be for an amount of at least 
R 2 million. 
 
3.2 

In the case that a bidder submit a 
bank rating letter with more than one 
bank rating code 
 

i)The Department will consider the 
lowest bank rating code, which is on 
the bank rating letter, provided it 
complies with the acceptable bank 
rating codes as specified in the bid 
and 
 

ii)If one of the bank rating codes on 
the submitted bank rating letter is less 
than the acceptable bank rating 
code(s) as specified in the bid 
document, it will be deemed non-
compliant and will not be accepted. 

Credit rating/code of D  8 (2) Minimum 
point for this 

criteria 

  

Credit rating/code of C  12 (3) 

Credit rating/code of B  16 (4) 

Credit Rating/code of A  20 (5) 

 
N
o 

 
Name of Bank 

 
Contact Person 

 
Contact Number 

 
Date of letter 
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1  
 

   

2  
 

   

 Criteria Evaluation Indicators Applicable 
Value 

4. COMPETENCE OF KEY PERSON(S), PROFESSIONAL AND TECHNICAL 
PERSONNEL 

30 
 

 QUALIFICATIONS AND KEY 
STAFF IN RELATION TO THE 
SCOPE OF WORK 
 
CONDITIONS 
 

4.1 Submission of documents 
as required:  

a) A  Wireman's license 
certificate in 3 phase 
for atleast one (1) x  
Electrician and 

 
b) For other electricians, 

an electrical trade test 
certificate from an 
acredited institution. 

 
4.2 Copies of qualifications 

must be submiited. 
4.3 Failure to comply, will result 

in the qualification(s) not 
considered valid.  

 

Key Staff x 4 made up as follows: 
3 x electricians needed to have passed at least their 
trade test  and 1 x electrician must have wireman's 
license in 3 phase.  

 
6 (1) Minimum 
point for this 

criteria 

Key Staff x 5 made up as follows: 
4 x electricians needed to have passed at least their 
trade test  and 1 x electrician must have wireman's 
license in 3 phase. 

 
12 (2) 

Key Staff x 6 made up as follows: 
5 x electricians needed to have passed at least their 
trade test  and 1 x electrician must have wireman's 
license in 3 phase. 

 
18 (3) 

Key Staff x 7 made up as follows: 
6 x electricians needed to have passed at least their 
trade test  and 1 x electrician must have wireman's 
license in 3 phase. 
 

 
24 (4) 

Key Staff x 8 made up as follows: 
7 x electricians needed to have passed at least their 
trade test  and 1 x electrician must have wireman's 
license in 3 phase. 
 

 
30 (5) 

 
N
o 

 
Name of the Key Person 

 
Name of the 

Qualification(s) 

 
Portfolio/Position 

CVs and 
Qualifications 

attached 

 YES NO 

1      

2      

3      

4      

5      

                                 
TOTAL  100 

 

NB:  
1. If a bid fails to achieve the minimum qualifying score for functionality of Fifty percent (50%), it will 

automatically be regarded as non-compliant, and shall not be considered any further in the evaluation 
process.  

 
2. In addition to the above, bidders’ must score the minimum points for each Criteria, (i.e. criteria 1 have minimum 

points of (5), criteria 2 have minimum points of (5), criteria 3 have minimum points of (8) and criteria 4 have 
minimum points of (6).) If a bidder fails to score the minimum points for each criteria, the bidder’s offer will be 
regarded as non-compliant, even if the bidder scored the required minimum qualifying score for functionality. 

Minimum functionality score to qualify for further evaluation: 50 
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3. EVALUATION METHOD FOR RESPONSIVE BIDS 
3.1. The following Evaluation Method for responsive bids will be applicable: 

 

        Method 1 (Financial offer)  Method 2 (Financial and Preference offer) 

  
3.2. The 80/20 Preference points scoring system will be applicable for this bid 

 
4. RESPONSIVENESS CRITERIA 

4.1 Indicate SUBSTANTIVE RESPONSIVENESS criteria applicable for this tender.  Failure to comply 
with   the criteria stated hereunder shall result in the tender offer being disqualified from further 
consideration: 

 

1.   
Only those tenderers who satisfy the eligibility criteria stated in the Tender Data may submit 
tenders. 

2.   
Tender offer must be properly received on the tender closing date and time specified on the 
invitation, completed either electronically (if issued in electronic format), or by writing legibly in non-
erasable ink. (All as per Standard Conditions of Tender).  

3.   Use of correction fluid is prohibited. Corrections to be crossed out and initialled. 

4.   Submission of bid offer. 

5.   Bidders must comply with DPW-21 (EC): Record of Addenda to tender documents, if any. 

6.   
The tenderer shall submit his fully priced Bills of Quantities / Lump Sum Document (complete 
document inclusive of all parts) together with his tender. All items in the Bill of Quantities must be 
priced. No items in the bill of quantities must be left unpriced (no blanks). 

7.  
 There will be a compulsory bid briefing/ clarification meeting and all potential bidders must attend. 

 

8.  
 Any addendums or erratums to the bid will be published in the original advertising media, at least 

10 working days before the bid closing date. Bids will be evaluated in accordance with the 
published addendums or erratums. 

9.   
The tenderer shall submit his fully priced and completed sectional summary- and final summary 
pages with the tender. 

10.   
Bidders will be evaluated as per the Special Conditions of Bid (SCB-01) as amended and approved 
prior to the tender advert date 

11.   

Bidders will be disqualified in the following circumstances:  
a) If they submit for the same bid, more than one bid or an alternative bid offer. 
b) If they submitted a bid, but is also in agreement to an additional bidding entity who 

submitted an offer for the same bid (e.g  in an agreement with a joint venture or consortium 
or partnership, etc.).  

c) If there are factual evidence of communication with any other bidder, which are competing 
for the same bid, (example a signature of the bidder is found in a competing bidder or the 
bidder is a director of in a competing bid offer. 

12.   

Offer’s from the following bidders’ will be eligible to have their submissions evaluated:  
a) Only bidders’ who are registered with the Construction Industry Development Board (CIDB),  

or who are capable of being so registered with  the CIDB within twenty-one (21) working days 
from the closing date for submission of tenders, in the specified contractor designation (class 
of works) and or specified contractor  grading (or higher) or 

b) Bidders who submitted proof with their bids that they already applied to CIDB, on or before 
the closing date: 

i. For the correction of their overall CIDB non-compliance status or 
ii. For an upgrade of their specified contractor CIDB grading or  
iii. For a registration in a specified contractor designation. 

 

13.   
Submission of registration letter as an electrical contractor for bidder issued by the Department of 
Labour (DOL), permitting to issue a Certificate of compliance (COC's) 

14.   Bidders must submit a Letter of Good standing with COIDA relevant to the scope of works 
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ADMINISTRATIVE CRITERIA 

4.2 Indicate administrative requirements applicable for this tender. Tenderers may be required to 
submit the below documents where applicable. 
The Employer reserves the right to request further information regarding the undermentioned criteria. 
Failing to submit further clarification and/or documentation within seven (7) calendar days from request or 
as specifically indicated, will disqualify the tender offer from further consideration. 
 

1.   
Any correction to be initialled by the person authorised to sign the tender documentation as per PA 
15.1 or PA 15.2 resolution of board/s of directors / or PA15.3 Special Resolution of Consortia or 
JV’s. 

2.   
Submission of applicable (PA-15.1, PA-15.2, PA-15.3): Resolution by the legal entity, or 
consortium / joint venture, authorising a dedicated person(s) to sign documents on behalf of the 
firm / consortium / joint venture. 

3.   Submission of (PA-11): Bidder’s disclosure 

4.   
Submission of proof of Registration on National Treasury’s Central Supplier Database (CSD). 
Insert the Supplier Registration Number on the form of offer, including proposed sub-contractors if 
any. 

5.   All parts of tender documents submitted must be fully completed in ink and signed where required. 

6.   
Upon request, submission of fingerprints obtainable from local SAPS including any other additional 
documentation and information required for vetting purposes.  

7.   
Upon request, submission of a fully completed security clearance application form with supporting 
documentation and information as required. The security clearance form will be provided by the 
Employer for projects requiring a security clearance.  

8.   Submission of (PA 40): Declaration of Designated Groups for Preferential Procurement 

9.   
Bidders will be evaluated as per the Special Conditions of Bid (SCB-01) as amended and approved 
prior to the tender advert date 

10.   

Submission of DPW-09 (EC): Particulars of Tenderer’s Projects: Bidders may use ‘own form’ – the 
details of all the tenderer’s current and previous projects must however be the same as the details 
of the DPW-09 (EC) form. Bidders are required to sign and date the DPW-09 / ‘own form’ and 
cross-reference the documents if ‘own form’ is used.  

11.   
Submision of DPW-21 (EC): Record of addenda to tender documents: Bidder maybe requested to 
confirm receipt and or compliance with the "Record of Addenda" if the record of Addenda" was not 
submitted with the bid at the closing date. 

12.  

 CIDB non-compliance at the time of tender 
If a bidder submitted with their bid proof that they had already applied to CIDB for an upgrade or for 
correction of their non-compliance with CIDB, such a contractor will be deemed to be capable of 
being so registered in that particular grading and will be evaluated as such, within the 21 workings 
days period after the closing date.  
Note:  A CIDB non-compliance status is defined as a CIDB status which is inactive and or expired, 
and or suspended, and or deregistered and or not registered in the specified contractor designation 
(class of works) and or not registered on the CIDB in the specified (or higher) contractor grading.  

13.  
 

PA 10: FM GENERAL CONDITIONS OF CONTRACT 

14.  
 CIDB non-compliance after tender closing date 

Upon request, a bidder will be given twenty one (21) working days to correct its CIDB compliance 
status, if the bidder becomes CIDB non-compliant, after the bid closing date 

15.  

 A bidder may nominate the same key resources for more than one bid in the Department. 
During evaluation, the bidder’s offer will be “deemed responsive” (if it complies with the substantive 
criteria).  Should a bidder, subsequently be awarded more than one bid, but the key staff is 
already allocated to another awarded bid or another recommended bid, the Department may 
request a bidder to provide new key staff, which are accompanied by the minimum required 
qualifications and CV’s (if applicable). 
 

16.   Upon request bidders must submit a fully completed and signed bid offer (DPW-07) 
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4.3 Indicate administrative requirements applicable for specific goals, Tenderers will not be required 

to submit the below document if not provided in the original tender proposals, Failure to comply 
with   the criteria stated hereunder shall result in the tenderer not allocated points for specific goals. 

1  
Submission of (PA-16): Preference Points Claim Form in terms of the Preferential 
Procurement Regulations 2022 

2  

A trust, consortium or joint venture (including unincorporated consortia and joint 
ventures) must submit a consolidated B-BBEE Certificate issued by a SANAS 
accredited service provider 

 
5. METHOD TO BE USED TO CALCULATE POINTS FOR SPECIFIC GOALS 

5.1 For procurement transaction with rand value greater than R1 Million and up to R50 Million (Inclusive 
of all applicable taxes) the specific goals listed below are applicable. 

 

Serial 
No 

 Specific Goals Preference 
Points 
allocated 
out of 20 

Documentation to be submitted by bidders to 
validate their claim for points 

1. An EME or QSE or any entity which 
is at least 51% owned by black 
people  

10  SANAS Accredited BBBEE Certificate or 
sworn affidavit where applicable. 

2. Located in EASTERN CAPE for 
work to be done or services to be 
rendered in the EASTERN CAPE 
area 

2  Official Municipal Rates Statement which is in 
the name of the bidder. 
Or 

 Any Account or statement which is in the name 
of the Bidder. 
Or 

 Permission To Occupy from local chief in case 
of rural areas (PTO) which is in the name of the 
bidder. 
Or 

 Lease Agreement which is in the name of the 
bidder.  

3. An EME or QSE or any entity which 
is at least 51% owned by black 
women  

4  SANAS Accredited BBBEE Certificate or 
sworn affidavit where applicable. 

4. An EME or QSE or any entity which 
is at least 51% owned by black 
people with disability 
 
 
 

2  SANAS Accredited BBBEE Certificate or 
sworn affidavit where applicable. 
and 

 Medical Certificate indicating that the disability 
is permanent  
or 

 South African Social Security Agency 
(SASSA) registration indicating that the 
disability is permanent 
Or 

 National Council for Persons with Physical 
Disability in South Africa registration 
(NCPPDSA) 

5. An EME or QSE or any entity which 
is at least 51% owned by black youth  

2  ID Copy and SANAS Accredited BBBEE 
Certificate or sworn affidavit where applicable. 
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6. ELIGIBILITY IN RESPECT OF RISK TO THE EMPLOYER: 

6.1 Standard risk management assessment criteria in respect of tenders received for routine projects 
in the engineering and construction works environments: 

 
Tender offers will be evaluated by an Evaluation Committee based on the technical and commercial risk 
criteria listed hereunder. Each criterion carries the same weight / importance and will be evaluated 
individually based on reports presented to the Bid Evaluation Committee by the Professional Team 
appointed on the project. A tender offer will be declared non-responsive and removed from any further 
evaluation if any one criterion is found to present an unacceptable risk to the Employer. 
 
In order for the evaluation reports to be prepared by the Professional Team, the Tenderer is obliged to 
provide comprehensive information on form DPW-09 (EC). Failure to complete the said form will cause the 
tender to be declared non-responsive and removed from any further consideration. The Employer reserves 
the right to request additional information over and above that which is provided by the Tenderer on said 
form. The information must be provided by the Tenderer within the stipulated time as determined by the Bid 
Evaluation Committee, failing which the tender offer will mutatis mutandis be declared non-responsive. 

 
6.2  Technical risks: 
 

Criterion 1: Experience on comparable projects during the past 5 years to 10 years. 
The tendering Service Provider’s experience on comparable projects during the past 5 to 10 years.  The 
number of current and previous comparable projects performed by the Tenderer as per the evaluation 
report prepared by the Consultant Team, based on its research and inspection of a representative sample 
of the Tenderer’s current and previous work as reflected on form DPW-09 (EC), as well as, if necessary, of 
any additional work executed by the Tenderer, not reflected on form DPW-09 (EC) or any alternative 
accepted format. Failing to provide contactable references will result in the tender offer will be mutatis 
mutandis declared non-responsive.  A bidder will not be afforded to provide alternative references, if the 
bidder’s initial reference is contactable, or don’t respond to the Department. If a reference letter is not listed 
in on form DPW-09 (EC) or any alternative accepted format, but the reference letter is submitted with the 
bid and it is valid, it will be considered 
 
Aspects to be regarded as “comparable” includes (but may be extended according to circumstances): size 
of projects (measured against monetary value or other project quantifying parameters), nature of projects 
(building, engineering, high/low rise, etc.), locality/area of execution (site-specific influences, knowledge of 
local conditions, etc.), complexity of project, projects for similar client department irrespective of end 
purpose of buildings/facilities created or in progress of being created and time scales of projects (normal, 
fast track, etc.) and stage of its/their development. 

 
Criterion 2: Contractual commitment and quality of performance on comparable projects during the          
past 5 to 10 years. 
 
Adherence to contractual commitments and quality of performance of comparable current and previous 
projects performed by the Tenderer during the past 5 to 10 years as per the evaluation report prepared by 
the Consultant Team, based on its research and inspection of a representative sample of the Tenderer’s 
current and previous work as reflected on form DPW-09 (EC) or any alternative accepted format, as well 
as, if necessary, of any additional work executed by the Tenderer, not reflected on form DPW-09 (EC). 
Failing to provide contactable references will result in the tender offer be mutatis mutandis declared non-
responsive.  

 
Aspects to be considered include, but are not limited to the following: 
 
1. The level of progress on current projects in relation to the project programme or, if such is not 

available/applicable, to the contractual construction period in general; 
2. The degree to which previous projects have been completed within the contractual completion periods 

and/or extensions thereto, and the extend of penalties imposed; 
3. Project performance: time management & programming of works, timeous ordering of materials and 

appointment of subcontractors; 
4. Financial management: payment to suppliers and cash flow problems; 
5. Quality of workmanship: extent of reworks and timeous attention to remedial works; 
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6. Personnel resources: suitably qualified and experienced, turnover in site staff and labour force, 
specifically site manager and foreman; 

7. Personnel management: extent of labour disputes and ability to resolving labour disputes amicably;  
8. Sub-contractors: extent of turnover in subcontractors, general liaison and payment problems 

experienced; 
9. Contract administration:  contractual aspects such as complying to laws and regulations, insurances, 

security, submission of required documentation timeously, reaction to written contract instructions, 
appointments of subcontractors, etc. as can generally be expected in standard/normal conditions of 
contract.   

10. Health & Safety: adherence to regulations and compliance, and number of transgressions & serious 
incidents. 

11. Plant & equipment: sufficient resources on site and in time. 
12. Delays: extent of causing delays, submission of claims timeously, and abuse of or exaggerated delay 

claims. 
13. Final account: extent to which the contractor assisted in finalising the final account. 
 
Criterion 3: Suitably qualified and appropriately experienced human resources 
 
Allocation of suitably qualified and appropriately experienced human resources, both in respect of 
principals and/or other staff (contract manager, site agent, site foreman including other professional, 
technical and/or administrative) of the tendering Service Provider to the project, as proof that the tendering 
Service Provider will be able to react/respond appropriately to the Services required herein. The Company 
Organogram with CV’s and certified ID’s of all principals and employed workforce as well as proof of 
Professional Registration will be verified. Current and future workload of the tenderer in relation to capacity 
and capability will also be considered. The tenderer should demonstrate that he or she possesses the 
necessary professional and technical qualifications and -competence in relation to the scope of work and 
work to be undertaken. 

  
Criterion 4: Attendance of compulsory bid clarification meeting, if applicable 
 
When a bid briefing/ clarification meeting is compulsory, the bidder (an authorised representative of the 
bidder) must attend a compulsory bid briefing meeting, if applicable.  

 
6.3 Commercial risks: 
 
 
 

The financial viability assessment evaluates the risk over the life of the construction period, as to whether 
the tenderer will be able to deliver the goods and services which are specified in the contract and / or be 
able to fulfil guarantees or warranties provided for in the contract in order to complete the project 
successfully for the amount tendered. 
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7. OBJECTIVE CRITERIA APPLICABLE: YES 
 

7.1 The Department may pass over the highest point scoring bidder based on the objective criteria 
(conditions) as listed below and 

7.2 The condition for passing over the highest point scorer is only applicable to the bids listed below  
a) EAST LONDON AREA: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE OF 

LOW VOLTAGE SYSTEMS WITHIN THE EAST LONDON AREA OF JURISDICTION FOR THE 
PERIOD OF 36 MONTHS. 

b) GQEBERHA AREA: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE OF LOW 
VOLTAGE SYSTEMS WITHIN THE GQEBERHA AREA OF JURISDICTION FOR THE PERIOD 
OF 36 MONTHS. 

c) QUEENSTOWN ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE OF LOW 
VOLTAGE SYSTEMS WITHIN THE QUEENSTOWN AREA OFFICE JURISDICTION FOR THE 
PERIOD OF 36 MONTHS. 

 

7.3 The three bids above are for three different and wide spread geographical areas.  Appointing a 
single service provider for more than one of these projects, post a risk of failure or under 
performance to the Department. The Department intents with this Objective Criteria to appoint 
multiple service providers to spread this risk of failure or under performance. 

7.4 In the event that a bidder scores the highest PPPFA Points in more than one of these bids, the 
Department will afford the highest point scoring bidder the opportunity to select its preferred bid. 

7.5 After the highest point scorer bidder select its preferred bid, the Department reserves the right 
to negotiate with the other remaining bidders (from the 2nd highest point scorer downwards). 

7.6 During the Negotiation process, the following condition will apply: 
a. The Department will only enter into negotiations with another bidder, if they have not 

been awarded already any of the remaining bids. 
b. If the 2nd highest scoring bidder`s price is acceptable, and their tendered price in R-

value is less than the highest point scorer`s price, the Department will award it to the 
2nd highest point scoring bidder at its tendered price or  

c. If the price in R-value is not less than the highest point scorer`s price, the 2nd highest 
point scoring bidder will be given a counter offer. The counter offer which will be given 
to the 2nd highest point scorer, will be the offer of the highest point scoring bidder, 
provided that the highest point scorer`s price is reasonable and market related or  

d. If the highest point scorer`s price is not market related, the 2nd highest point scorer will 
be given a market related counter offer, if the 2nd highest point scorer`s offer is not 
market related. 

e. If the 2nd highest point scorer decline the counter offer (if any), the Department 
reserves the right to negotiate with the 3rd bidder up to the last bidder and the same 
methodology will be followed. 
 

7.7 The Department may only award more than one of these bids to a bidder, once all the other                     
bidders declined. 

7.8 The Department may award the same Service Provider more than one bid, if there is (are) no 
other responsive(s) bidders for the particular bid/geographical area. 

7.9 Should the Department withdraw or cancel any bid(s) which are part of the Objective Criteria, 
the following conditions will apply: 

 
a. The bidding process will proceed as the need for the remaining goods or services still 

exist. 
b. The objective criteria will be applicable on the remaining bids. 
c. The withdrawn or cancelled bids will be omitted from the Objective Criteria. 
d. The remaining bids will be evaluated and finalized in accordance with the remaining bid 

rules and Objective Criteria. 
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8. CONTRACT PARTICIPATION GOAL TARGETS AND CIDB B.U.I.L.D. PROGRAMME 
The contractor shall achieve in the performance of the contract the following Contract Participation Goals 
(CPGs) as described in PG-01.2 (EC): Scope of Work and PG-02.2 (EC):  Pricing Assumptions and in 
accordance with the feasibility study, which forms part of the specifications in the CPG Section of the 
Specification of this contract. 

 
(a) 

Minimum Targeted Local Manufacturers of Material Contract Participation Goal, in accordance 
with the cidb Standard for Contract Participation Goals for Targeting Enterprises and Labour 
through Construction Works Contracts as published in the Government Gazette Notice No. 
41237 of 10 November 2017, as amended in cidb Best Practice Project Assessment Scheme 
Notice No. 43726 of 18 September 2020 – Condition of Contract.  

Not applicable 

 
(b) 

Minimum Targeted Local Building Material Suppliers Contract Participation Goal in accordance 
with the cidb Standard for Contract Participation Goals for Targeting Enterprises and Labour 
through Construction Works Contracts as published in the Government Gazette Notice No. 
41237 of 10 November 2017, as amended in cidb Best Practice Project Assessment Scheme 
Notice No. 43726 of 18 September 2020 – Condition of Contract.  

 

Not applicable 

 
(c) 

Minimum Targeted Local Labour Skills Development Contract Participation Goal in accordance 
with the cidb Standard for Contract Participation Goals for Targeting Enterprises and Labour 
through Construction Works Contracts as published in the Government Gazette Notice No. 
41237 of 10 November 2017, as amended in cidb Best Practice Project Assessment Scheme 
Notice No. 43726 of 18 September 2020 – Condition of Contract.  

Not applicable 

 
(d) 

CIDB BUILD Programme: Minimum Targeted Enterprise Development Contract Participation 

Goal in accordance with the cidb Standard for Indirect Targeting for Enterprise Development 
through Construction Works Contracts, No 36190 Government Gazette, 25 February 2013, as 
amended in cidb Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 
2020 – Condition of Contract.  

Not applicable 

 
(e) 
 

cidb BUILD Programme: Minimum Targeted Contract Skills Development Goal in accordance 

with the cidb Standard for Developing Skills through Infrastructure Contracts as published in the 
Government Gazette Notice No. 43495 of 3 July 2020, as amended in cidb Best Practice Project 
Assessment Scheme Notice No. 43726 of 18 September 2020 – Condition of Contract.   

Not applicable 

 
(f) 
 

DPWI National Youth Service training and development programme (NYS) – Condition of Contract.  Not applicable 

       
(g) 
 

Labour Intensive Works – Condition of Contract.  Not applicable 
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9. COLLECTION OF TENDER DOCUMENTS 
 

 Bid documents are available for free download on e-Tender portal www.etenders.gov.za 
  Alternatively, Bid documents may be collected during working hours at the following address NDPWI, 

Eben Donges Building, Cnr Robert and Hancock street, Gqeberha, 6056. 
A non-refundable bid deposit of R 500.00 is payable (cash only) on collection of the bid documents. 

 
10. COMPULSORY BID BRIEFING/ CLARIFICATION/ SITE INSPECTION MEETING 

Details of Compulsory Bid Briefing/ Clarification / Site Inspection Meeting (if any): 
  

 Venue: EAST LONDON: 38 KING STREET ,SOUTHERNWOOD  

Virtual meeting link: (Type link here or indicate "N/A") 

Date: Thursday, 18 September 2025 Starting time: 
10:00 
 

 
11. ENQUIRIES  

11.1 Technical enquiries may be addressed to: 
 

DPWI Project Manager ZUBENATHI SIGANGA Telephone no: 041 408 2042 

Cellular phone no 082 893 2236 Fax no: Indicate 

E-mail Zubenathi.siganga@dpw.gov.za 

 

11.2 SCM enquiries may be addressed to: 
 

SCM Official BONGIWE NDABA Telephone no: 041 408 2015 

Cellular phone no NONE Fax no: None 

E-mail Bongiwe.ndaba@dpw.gov.za 

 
12. DEPOSIT / RETURN OF TENDER DOCUMENTS 
 

Telegraphic, telephonic, telex, facsimile, electronic and / or late tenders will not be accepted. 
Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the 
Tender Data. 

 

All tenders must be completed in non-erasable ink and submitted on the official forms – (forms not to be re-
typed). 

Closing Date: Tuesday, 30 September 2025 
Closing Time: 11:00 
 
Tender documents may be posted to: 
The Director-General 
Department of Public Works and Infrastructure 
Private Bag X 3193 
Gqebergha 
6001 
Documents must be deposited in The Bid Box 
before the closing date of the bid 

OR 

Deposited in the tender box at: 
 
The Bid Box 
Department of Public Works & Infrastructure  
Eben Donges Building 
Corner Robert & Hancock Street   

 

 
 

http://www.etenders.gov.za/
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DPW-07: FORM OF OFFER AND ACCEPTANCE 

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the 
procurement of:  

Bid no: GQET-25/26-016 

Bid/ Project Description: EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE 
OF LOW VOLTAGE SYSTEMS WITHIN EAST LONDON AREA OFJURISDICTION FOR THE PERIOD OF 36 
MONTHS] 
 
The Tenderer, identified in the offer signature block, has examined the documents listed in the tender data and 
addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted the conditions 
of tender.  
 By the representative of the Tenderer, deemed to be duly authorized, signing this part of this form of offer and 

acceptance, the Tenderer offers to perform all of the obligations and responsibilities of the Service Provider under 

the contract including compliance with all its terms and conditions according to their true intent and meaning for 

an amount to be determined in accordance with the conditions of contract identified in the contract data.  

 THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX (All applicable taxes” includes 

value- added tax, pay as you earn, income tax, unemployment insurance fund contributions and skills development levies) IS:  

 Rand (in words):    

Rand in figures:  R   

  
The award of the tender may be subjected to price negotiation with the preferred tender(s). The negotiated and agreed price will be 
considered for acceptance as a firm and final offer.   

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and acceptance 
and returning one copy of this document to the Tenderer before the end of the period of validity stated in the 
tender data, whereupon the Tenderer becomes the party named as the Service Provider in the conditions of 
contract identified in the contract data.  
  

THIS OFFER IS MADE BY THE FOLLOWING LEGAL ENTITY:  (cross out block which is not applicable)  

Company or Close Corporation:  

……………………………………………………. 

……………………………………………………. 

And: Whose Registration Number is:  

………………………………………………………………… 

And: Whose Income Tax Reference Number is:  

…………………………………………………….. 

CSD supplier number: ………………………………………  

  

OR  

Natural Person or Partnership:  

……………………………………………………………… 

……………………………………………………………... 

Whose Identity Number(s) is/are:  

………………………………………………….. 

Whose Income Tax Reference Number is/are:  

…………………………………………………. 

CSD supplier number: ……………………………………  

AND WHO IS (if applicable):  

Trading under the name and style of: ……………………………………………………………………………………………… 

AND WHO IS:   

Represented herein, and who is duly authorised to do so, by:  
 Mr/Mrs/Ms:  

…………………………………………………………………………………..  

In his/her capacity as:  
………………………………………………………………………………….   

Note:  

A Resolution / Power of Attorney, signed by all the 

Directors / Member / Partners of the Legal Entity must 

accompany this Offer, authorising the Representative 

to make this offer.  
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Bid No: GQET-25/26-016 

Bid/ Project Description: EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE 
OF LOW VOLTAGE SYSTEMS WITHIN EAST LONDON AREA OFJURISDICTION FOR THE PERIOD OF 36 
MONTHS] 
 
 SIGNED FOR THE TENDERER:  

      

Name of representative  Signature  Date  

WITNESSED BY: 

      

Name of witness  Signature  Date  

  

This Offer is in respect of: (Please indicate with an “X” in the 
appropriate block)    
The official documents …………………………………………………… 
The official alternative ……………………………………….….………..   
Own alternative (only if documentation makes provision therefore)   
  

SECURITY OFFERED: (Not required for this quotation/ bid) 

  
The Service Provider will provide one of the following forms of security: 

(1) Cash deposit of 2.5% of the Contract Sum (excl. VAT)   Yes     No  

(2) Variable guarantee of 2.5% of the Contract Sum (excl. VAT) (DPW-10.5: FM) Yes  No  

(3) Retention of  2.5% of the Contract Sum (excl. VAT) Yes  No  

(4) 1.25% cash deposit and 1.25% retention of the Contract Sum (excl. VAT)  Yes  No  

NB. Guarantees submitted must be issued by either an insurance company duly registered in terms of the Short-

Term Insurance Act, 1998 (Act 35 of 1998) or by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of 

1990) on the pro-forma referred to above. No alterations or amendments of the wording of the pro-forma will be 

accepted.  

The Tenderer elects as its domicilium citandi et executandi in the Republic of South Africa, where any and all 

legal notices may be served, as (physical address):   

…………………………………………………………………………………………………………………………….  

Other Contact Details of the Tenderer are:  

Telephone No…………………………………..        Cellular Phone No. ………………………………………………   

Fax No. …………………………………………..  

Postal address………………………………………………………………………………………………………………  

Banker ……………………………………………………………        Branch…………………………………………..  

Bank Account No. ………………………………………………     Branch Code …………………………………..  

Registration No of Tenderer at Department of Labour……………………………………………………………  
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ACCEPTANCE  

 By signing this part of this form of offer and acceptance, the Employer identified below accepts the Tenderer’s 

offer.  In consideration thereof, the Employer shall pay the Service Provider the amount due in accordance with 

the conditions of contract identified in the contract data.  Acceptance of the Tenderer’s offer shall form an 

agreement between the Employer and the Tenderer upon the terms and conditions contained in this agreement 

and in the contract that is the subject of this agreement.  

Bid No: GQET-25/26-016 

Bid/ Project Description: EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE 
OF LOW VOLTAGE SYSTEMS WITHIN EAST LONDON AREA OFJURISDICTION FOR THE PERIOD OF 36 
MONTHS] 
  

The terms of the contract, are contained in:   

Part 1  Agreements and contract data, (which includes this agreement)  

Part 2  Pricing data  

Part 3  Scope of work.  

Part 4  Site information 

and drawings (where applicable) and documents or parts thereof, which may be incorporated by reference into 

Parts 1 to 4 above.   

 Deviations from and amendments to the documents listed in the tender data and any addenda thereto as listed 

in the tender schedules as well as any changes to the terms of the offer agreed by the Tenderer and the Employer 

during this process of offer and acceptance, are contained in the schedule of deviations attached to and forming 

part of this agreement.  No amendments to or deviations from said documents are valid unless contained in this 

schedule.  

  

The Tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule 

of deviations (if any), contact the Employer’s agent (whose details are given in the contract data) to arrange the 

delivery of any bonds, guarantees, proof of insurance and any other documentation to be provided in terms of 

the conditions of contract identified in the contract data. Failure to fulfil any of these obligations in accordance 

with those terms shall constitute a repudiation of this agreement.  

  

Notwithstanding anything contained herein, this agreement comes into effect, if delivered by hand on the day of 

delivery, or if delivered by courier within two working days after submission by the Employer to the courier 

services for a door-to door delivery to the tenderer, provided that the Employer notifies the tenderer of the tracking 

number within 24 hours of such submission.  Unless the tenderer (now Service Provider) within seven working 

days of the date of such submission notifies the Employer in writing of any reason why he cannot accept the 

contents of the schedule of deviation to this agreement if applicable), this agreement shall constitute a binding 

contract between the parties.  

 For the Employer:  

      

Name of signatory  Signature  Date  

  

Name of Organisation:  Department of Public Works  

Address of  

Organisation:  

   

  

WITNESSED BY:  

      

Name of witness  Signature  Date  
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SCHEDULE OF DEVIATIONS 

 

Bid no: GQET-25/26-016 

Bid/ Project Description: EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE 
OF LOW VOLTAGE SYSTEMS WITHIN EAST LONDON AREA OFJURISDICTION FOR THE PERIOD OF 36 
MONTHS] 
  

  1.1.1. Subject:  

Detail:         

  

1.1.2. Subject:  

Detail:         

  

1.1.3. Subject:  

Detail:         

  

1.1.4. Subject:  

Detail:         

  

1.1.5. Subject:  

Detail:         

  

1.1.6. Subject:  

Detail:         

  

By the duly authorised representatives signing this agreement, the Employer and the Tenderer agree to and 

accept the foregoing schedule of deviations as the only deviations from and amendments to the documents listed 

in the tender data and addenda thereto as listed in the tender schedules, as well as any confirmation, clarification 

or changes to the terms of the offer agreed by the Tenderer and the Employer during this process of offer and 

acceptance.  

  

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 

between the issue of the tender documents and the receipt by the Tenderer of a completed signed copy of this 

Agreement shall have any meaning or effect in the contract between the parties arising from this agreement.  
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PA-11:  BIDDER’S DISCLOSURE 

 
1. PURPOSE OF THE FORM 

 
Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with the 
principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution of the 
Republic of South Africa and further expressed in various pieces of legislation, it is required for the bidder 
to make this declaration in respect of the details required hereunder. 
 
Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers, 
that person will automatically be disqualified from the bid process.  

 
2. BIDDER’S DECLARATION  

 
2.1 Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person having  
 a controlling interest3 in the enterprise, employed by the state?                     

   YES      NO                                                                                                
 
2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee 

numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person having a 
controlling interest in the enterprise, in table below. 

 
 
 
 

(3) the power, by one person or a group of persons holding the majority of the equity of an enterprise, alternatively, 
the person/s having the deciding vote or power to influence or to direct the course and decisions of the enterprise. 

 
 

 
 
 
Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words 
“Tender” or “Tenderer”.                                                                                                                         
For External Use   
 
 
 

Full Name Identity Number Name of State institution 
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2.2 Do you, or any person connected with the bidder, have a relationship with any person who is employed 
by the procuring institution?      

              YES      NO                                                                                                
  
2.2.1     If so, furnish particulars: 
 

…………………………………………………………………………………………………………………..... 
 
……………………………………………………………………………………………………………………. 

 
 
2.3  Does the bidder or any of its directors / trustees / shareholders / members / partners or any person 

having a controlling interest in the enterprise have any interest in any other related enterprise whether 
or not they are bidding for this contract?        
             YES      NO                                                                                                

 
2.3.1 If so, furnish particulars: 

 
………………………………………………………………………………………………………………….. 

 
………………………………………………………………………………………………………………….. 

 
 

3. DECLARATION 
 

I, the undersigned, (name)……………………………………………………………………. in submitting the 
accompanying bid, do hereby make the following statements that I declare to be true and complete in 
every respect: 

 
3.1 I have read and I understand the contents of this disclosure; 
 
3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not to be true and 

complete in every respect; 
 
3.3 The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However, communication between 
partners in a joint venture or consortium4 will not be construed as collusive bidding. 

 
3.4 In addition, there have been no consultations, communications, agreements or arrangements with any 

competitor regarding the quality, quantity, specifications, prices, including methods, factors or formulas 
used to calculate prices, market allocation, the intention or decision to submit or not to submit the bid, 
bidding with the intention not to win the bid and conditions or delivery particulars of the products or 
services to which this bid invitation relates. 

 
3.5 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or 

indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of 
the contract. 

 
3.6 There have been no consultations, communications, agreements or arrangements made by the bidder 

with any official of the procuring institution in relation to this procurement process prior to and during the 
bidding process except to provide clarification on the bid submitted where so required by the institution; 
and the bidder was not involved in the drafting of the specifications or terms of reference for this bid. 

 
4 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, 
property, capital, efforts, skill and knowledge in an activity for the execution of a contract. 
 
Any reference to words “Bid” or Bidder” herein and/or in any other documentation shall be construed to have the same meaning as the words 
“Tender” or “Tenderer”.                                                                                                                         
For External Use                                                                                                                                                        
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3.7 I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive 

practices related to bids and contracts, bids that are suspicious will be reported to the Competition 
Commission for investigation and possible imposition of administrative penalties in terms of section 59 
of the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) 
for criminal investigation and or may be restricted from conducting business with the public sector for a 
period not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act 
No 12 of 2004 or any other applicable legislation. 
 

 

I DECLARE THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT. I 

ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF PARAGRAPH 6 

OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING ABUSE IN THE SUPPLY 

CHAIN MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.  

 

 
      

 
             

 
Name of Bidder 

 
Signature Date Position 

      
This form is aligned to SBD 4. 
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PA-15.1:  RESOLUTION OF BOARD OF DIRECTORS 

 
RESOLUTION of a meeting of the Board of *Directors / Members / Partners of: 
 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
(legally correct full name and registration number, if applicable, of the Enterprise) 

 
Held at ______________________________________________ (place) 
 
on __________________________________________________ (date) 
 
RESOLVED that: 
 
1 The Enterprise submits a Tender to the Department of Public Works in respect of the following project: 

__________________________________________________________________________________ 
 

__________________________________________________________________________________ 
(project description as per Tender Document) 

 
Tender Number:  ___________________________________________(Tender Number as per Tender Document) 

 
2 *Mr/Mrs/Ms:  __________________________________________________________________________ 
 

in *his/her Capacity as:  ________________________________________________(Position in the Enterprise) 
 
and who will sign as follows:  
 
   ________________________________________________________________________________ 

 
be, and is hereby, authorised to sign the Tender, and any and all other documents and/or correspondence 
in connection with and relating to the Tender, as well as to sign any Contract, and any and all documentation, 
resulting from the award of the Tender to the Enterprise mentioned above. 
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 Name Capacity Signature 

1     

2     

3     

4     

5     

6     

7     

8     

9     

10     

11     

12     

13     

14     

15     

16     

17     

18     

19     

20     

 
 

Note:  ENTERPRISE STAMP 

1. * Delete which is not applicable. 
2. NB: This resolution must, where possible, be signed by all 

the Directors / Members / Partners of the Tendering 
Enterprise. 

3. In the event that paragraph 2 cannot be complied with, the 
resolution must be signed by Directors / Members / 
Partners holding a majority of the shares / ownership of 
the Tendering Enterprise (attach proof of shareholding / 
ownership hereto). 

4. Directors / Members / Partners of the Tendering 
Enterprise may alternatively appoint a person to sign this 
document on behalf of the Tendering Enterprise, which 
person must be so authorized by way of a duly completed 
power of attorney, signed by the Directors / Members / 
Partners holding a majority of the shares / ownership of 
the Tendering Enterprise (proof of shareholding / 
ownership and power of attorney are to be attached 
hereto). 

5. Should the number of Directors / Members / Partners 
exceed the space available above, additional names and 
signatures must be supplied on a separate page. 
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PA-15.2:  RESOLUTION OF BOARD OF DIRECTORS TO ENTER INTO 

CONSORTIA OR JOINT VENTURES 

 
RESOLUTION of a meeting of the Board of *Directors / Members / Partners of: 
 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________  

(legally correct full name and registration number, if applicable, of the Enterprise) 

 
Held at ______________________________________________ (place) 

 
on __________________________________________________ (date) 
 
RESOLVED that: 
 
1. The Enterprise submits a Tender, in consortium/joint venture with the following Enterprises:  

 
____________________________________________________________________________________ 

 
____________________________________________________________________________________ 

(list all the legally correct full names and registration numbers, if applicable, of the Enterprises forming the consortium/joint venture) 

 

to the Department of Public Works in respect of the following project: 
 

____________________________________________________________________________________ 
 
____________________________________________________________________________________ 
(project description as per Tender Document) 

 
Tender Number:  __________________________________________(Tender Number as per Tender Document) 

 

1 *Mr/Mrs/Ms:  __________________________________________________________________________ 
 

in *his/her Capacity as:   ______________________________________________(Position in the Enterprise) 
 

and who will sign as follows:  
__________________________________________________________________________________ 
 
be, and is hereby, authorised to sign a consortium/joint venture agreement with the parties listed under item 
1 above, and any and all other documents and/or correspondence in connection with and relating to the 
consortium/joint venture, in respect of the project described under item 1 above. 

 
2 The Enterprise accept joint and several liability with the parties listed under item 1 above for the due fulfilment 

of the obligations of the joint venture deriving from, and in any way connected with, the Contract to be entered 
into with the Department in respect of the project described under item 1 above. 

 
3 The Enterprise chooses as its domicilium citandi et executandi for all purposes arising from this joint venture 

agreement and the Contract with the Department in respect of the project under item 1 above: 
 

Physical address:  ___________________________________________________________________ 
 
 ________________________________________________Postal Code ___________________ 
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Postal Address:  ___________________________________________________________________ 
 
 _______________________________________________Postal Code__________________ 

 
   
Telephone number: ______________________ Fax number: _________________________ 
 

 Name Capacity Signature 

1    

2    

3    

4    

5    

6    

7    

8    

9    

10    

 

The tendering enterprise hereby absolves the Department of Public Works from any liability whatsoever that may arise as a result of this 
document being signed. 
 

Note:  ENTERPRISE STAMP 

1. * Delete which is not applicable. 
2. NB: This resolution must, where possible, be signed 
by all the Directors / Members / Partners of the Tendering 
Enterprise. 
3. In the event that paragraph 2 cannot be complied 
with, the resolution must be signed by Directors / Members / 
Partners holding a majority of the shares / ownership of the 
Tendering Enterprise (attach proof of shareholding / ownership 
hereto). 
4. Directors / Members / Partners of the Tendering 
Enterprise may alternatively appoint a person to sign this 
document on behalf of the Tendering Enterprise, which person 
must be so authorized by way of a duly completed power of 
attorney, signed by the Directors / Members / Partners holding a 
majority of the shares / ownership of the Tendering Enterprise 
(proof of shareholding / ownership and power of attorney are to 
be attached hereto). 
5. Should the number of Directors / Members / Partners 
exceed the space available above, additional names and 
signatures must be supplied on a separate page. 
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PA-15.3:  SPECIAL RESOLUTION OF CONSORTIA OR JOINT VENTURES 

RESOLUTION of a meeting of the duly authorised representatives of the following legal entities who have 
entered into a consortium/joint venture to jointly tender for the project mentioned below: (legally correct full names and 

registration numbers, if applicable, of the Enterprises forming a consortium/joint venture) 
 

1 __________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
2 __________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
3 __________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
4 __________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
5 __________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
6 __________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
7 __________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 
8 __________________________________________________________________________________ 
 

__________________________________________________________________________________ 
 

Held at ______________________________________________ (place) 
 
on __________________________________________________(date) 
 
 
RESOLVED that: 
 

A. The above-mentioned Enterprises submit a tender in consortium/joint venture to the Department of 
Public Works & Infrastructure in respect of the following project: 

 
____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
(project description as per Tender Document) 

 
Tender Number:  ____________________________________________ (tender number as per Tender Document) 
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B. Mr/Mrs/Ms:_________________________________________________________________________ 
 
in *his/her Capacity as:  _______________________________________________ (position in theEnterprise) 

 
and who will sign as follows: ____________________________________________________________ 
 
be, and is hereby, authorised to sign the tender, and any and all other documents and/or correspondence in 
connection with and relating to the tender, as well as to sign any Contract, and any and all documentation, 
resulting from the award of the tender to the Enterprises in consortium/joint venture mentioned above. 
 

C. The Enterprises constituting the consortium/joint venture, notwithstanding its composition, shall conduct all 
business under the name and style of: 

 
__________________________________________________________________________________ 
 

D. The Enterprises to the consortium/joint venture accept joint and several liability for the due fulfilment of the 
obligations of the consortium/joint venture deriving from, and in any way connected with, the Contract entered 
into with the Department in respect of the project described under item A above. 

 
E. Any of the Enterprises to the consortium/joint venture intending to terminate the consortium/joint venture 

agreement, for whatever reason, shall give the Department 30 days’ written notice of such intention. 
Notwithstanding such decision to terminate, the Enterprises shall remain jointly and severally liable to the 
Department for the due fulfilment of the obligations of the consortium/joint venture as mentioned under item 
D above. 

 
F. No Enterprise to the consortium/joint venture shall, without the prior written consent of the other Enterprises 

to the consortium/joint venture and of the Department, cede any of its rights or assign any of its obligations 
under the consortium/joint venture agreement in relation to the Contract with the Department referred to 
herein. 

 
G. The Enterprises choose as the domicilium citandi et executandi of the consortium/joint venture for all 

purposes arising from the consortium/joint venture agreement and the Contract with the Department in 
respect of the project under item A above: 

 
 

Physical address: __________________________________________________________________ 
 
__________________________________________________________________ 

 
_________________________________________Postal Code _________________________ 
 
  
 
Postal Address: __________________________________________________________________ 
 
__________________________________________________________________ 
 
___________________________________________Postal Code ______________________ 
 
 
Telephone number _____________________ Fax number: ___________________________ 

 
 

E-mail address: _______________________________________________________________ 
 

 

 Name Capacity Signature 

1    
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 Name Capacity Signature 

2    

3    

4    

5    

6    

7    

8    

9    

10    

11    

12    

13    

 

The tendering enterprise hereby absolves the Department of Public Works & Infrastructure from any liability whatsoever that may arise as 
a result of this document being signed. 

 

Note: 

1. * Delete which is not applicable. 
2. NB: This resolution must be signed by all the Duly Authorised Representatives of the Legal Entities to the consortium/joint 
venture submitting this tender, as named in item 2 of Resolution PA-15.2. 
3. Should the number of the Duly Authorised Representatives of the Legal Entities joining forces in this tender exceed the 
space available above, additional names, capacity and signatures must be supplied on a separate page. 
4. Resolution PA-15.2, duly completed and signed, from the separate Enterprises who participate in this consortium/joint 
venture, must be attached to this Special Resolution (PA-15.3). 
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DPW-16.  TENDER BRIEFING MEETING CERTIFICATE 

 

Project title: 
EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND 
MAINTENANCE OF LOW VOLTAGE SYSTEMS WITHIN EAST LONDON 
AREA OFJURISDICTION FOR THE PERIOD OF 36 MONTHS] 

Tender / Quotation no: GQET-25/26-016 Reference no: 1272 

 
 
Date Bid Briefing Meeting:  Thursday, 18 September 2025 
 
Time of Bid Briefing Meeting: 10:00 
 
 

Venue:  EAST LONDON: 38 KING STREET ,SOUTHERNWOOD  
 

This is to certify that I,_____________________________________________________________________ 

 

representing ____________________________________________________________________________ 

 

attended the tender clarification meeting on:  ______________________________ 

 
I further certify that I am satisfied with the description of the work and explanations given at the tender clarification 
meeting and that I understand the work to be done, as specified and implied, in the execution of this contract. 
 
 

 

   

Name of Tenderer Signature Date 

 
 

   

Name of DPW Representative Signature Date 
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DPW-21: RECORD OF ADDENDA TO TENDER DOCUMENTS 

 

Project title: 
EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND 
MAINTENANCE OF LOW VOLTAGE SYSTEMS WITHIN EAST LONDON AREA 
OFJURISDICTION FOR THE PERIOD OF 36 MONTHS] 

Tender / Quotation no: GQET-25/26-016 Reference no: 1272 

 
 
 

1. I / We confirm that the following communications received from the Department of Public Works before the 
submission of this tender offer, amending the tender documents, have been taken into account in this tender 
offer:  (Attach additional pages if more space is required) 

 

 Date Title or Details 

1.  
  

2.  
  

3.  
  

4.  
  

5.  
  

6.  
  

7.  
  

8.  
  

9.  
  

10.  
  

 

   

Name of Tenderer Signature Date 

 
2. I / We confirm that no communications were received from the Department of Public Works before the 

submission of this tender offer, amending the tender documents. 
 

   

Name of Tenderer Signature Date 

 
Page 1 of 1 

DPW-21 (EC) 
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PA- 40: DECLARATION OF DESIGNATED GROUPS FOR PREFERENTIAL PROCUREMENT 

Tender Number: GQET-25/26-016 
Name of Tenderer ………………………………………………………..…………………………………                           EME1   QSE2  Non EME/QSE (tick applicable box) 
 

1. LIST ALL PROPRIETORS, MEMBERS OR SHAREHOLDERS BY NAME, IDENTITY NUMBER, CITIZENSHIP AND DESIGNATED GROUPS.  

Name and Surname # 

 
Identity/ 
Passport 
number 

and 
Citizenship## 

Percentage 
owned  

Black  
Indicate if 

youth  
Indicate if 

woman 

Indicate if 
person with 

disability 

Indicate if 
living in rural / 

under 
developed 

area/township 

Indicate if 
military veteran 

1.  
      

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

2.  
      

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

3.  
      

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

4.  
      

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

5.  
      

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

6.  
      

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

7.  
      

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

8.  
      

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

9.  
      

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

10.  
      

 Yes   No  Yes   No  Yes   No  Yes   No  Yes   No  Yes   No 

 
# Where Owners are themselves a Company, Close Corporation, Partnership etc., identify the ownership of the Holding Company, together with Registration number 
## State date of South African citizenship obtained (not applicable to persons born in South Africa)  

 

                                                      
1 EME: Exempted Micro Enterprise 
2 QSE: Qualifying Small Business Enterprise 
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1. DECLARATION: 

 
The undersigned, who warrants that he/she is duly authorized to do so on behalf of the Tenderer, hereby confirms that: 
 

1 The information and particulars contained in this Affidavit are true and correct in all respects; 

2 The Broad-based Black Economic Empowerment Act, 2003 (Act 53 of 2003), Preferential Procurement Policy Framework Act, 2000 (Act 5 
of 2000), the Preferential Procurement Regulations, 2022, National Small Business Act 102 of 1996 as amended and all documents pertaining 
to this Tender were studied and understood and that the above form was completed according to the definitions and information contained 
in said documents; 

3 The Tenderer understands that any intentional misrepresentation or fraudulent information provided herein shall disqualify the Tenderer’s 
offer herein, as well as any other tender offer(s) of the Tenderer simultaneously being evaluated, or will entitle the Employer to cancel any 
Contract resulting from the Tenderer’s offer herein; 

4 The Tenderer accepts that the Employer may exercise any other remedy it may have in law and in the Contract, including a claim for damages 
for having to accept a less favourable tender as a result of any such disqualification due to misrepresentation or fraudulent information 
provided herein; 

5 Any further documentary proof required by the Employer regarding the information provided herein, will be submitted to the Employer within 
the time period as may be set by the latter; 

 
Signed by the Tenderer 

             

Name of representative Signature Date 
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DPW-09 PARTICULARS OF TENDERER’S PROJECTS 

 

Project title: 
EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE OF LOW VOLTAGE SYSTEMS WITHIN 
EAST LONDON AREA OFJURISDICTION FOR THE PERIOD OF 36 MONTHS] 

Tender / Quotation no: GQET-25/26-016 
Closing date: Tuesday, 30 September 
2025  

Time: 11:00 

 

 
Note: The Tenderer is required to furnish the following particulars and to attach additional pages if more space is required.  
 
1. PARTICULARS OF THE TENDERER’S CURRENT AND PREVIOUS COMMITMENTS 

  

1.1. Current projects 

Projects currently engaged in 
Name of Employer 
or Representative 
of Employer 

Contact tel. no. 
Contract sum 
of Project 

Scope of 
Services 
(Work stages 
appointed for 
– eg 1 to 6) 

Work 
stages 
completed 

Work stages in 
progress 

1.  
 
      
 

                                    

2.  
 
      
 

                                    

3.  
 
      
 

                                    

4.  
 
      
 

                                    

5.  
 
      
 

                                    

6.  
 
      
 

                                    

7.  
 
      
 

                                    



Bid No: GQET-25/26-016      

Page 35 of 216 

EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE OF LOW VOLTAGE SYSTEMS WITHIN EAST LONDON AREA OFJURISDICTION FOR THE PERIOD OF 36 

MONTHS]
 

 

public works
& infrastructure
Department:
Public Works and Infrastructure
REPUBLIC OF SOUTHAFRICA

 
 
 
1.2. Completed projects 

Projects completed in the last 5 (five) years 
Name of Employer 
or Representative 
of Employer 

Contact tel. no. 
Contract sum 
of Project 

Scope of 
Services 
(Work stages 
appointed for 
– eg 1 to 6) 

Date of 
appointment 

Date of 
completion 

1.  
 
      
 

                                    

2.  
 
      
 

                                    

3.  
 
      
 

                                    

4.  
 
      
 

                                    

5.  
 
      
 

                                    

6.  
 
      
 

                                    

7.  
 
      
 

                                    

8.  
 
      
 

                                    

 

             

Name of Tenderer Signature Date 
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PA-16: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE 

PREFERENTIAL PROCUREMENT REGULATIONS 2022 

This preference form must form part of all tenders invited.  It contains general information and serves as a 
claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL CONDITIONS, 

DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER AND 
PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes 
included); and  
 

1.2 Preference Points System to be applied 

 The applicable preference point system for this tender is the 80/20 preference point system. 

 

1.3 Points for this tender shall be awarded for: 

1.3.1 Price: Maximum 80 points 

1.3.2 Specific Goals: Maximum 20 points 

 

1.4 The maximum points for this tender are allocated as follows: 

 

Preference Points System to be applied 80/20 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and Specific Goals 100 

 

1.5 Breakdown Allocation of Specific Goals Points 

1.5.1 For procurement transactions with rand value greater than R1 Million and up to R50 Million 
(Inclusive of all applicable taxes) the specific goals as listed in the table below are applicable: 

Serial 
No 

 Specific Goals Preference 
Points 
allocated out 
of 20 

Documentation to be submitted by bidders to 
validate their claim for points 

1. An EME or QSE or any entity which is at 
least 51% owned by black people  

10  SANAS Accredited BBBEE Certificate or 
sworn affidavit where applicable. 

2. Located in EASTERN CAPE for work 
to be done or services to be rendered 
in the EASTERN CAPE area 

2  Official Municipal Rates Statement which is 
in the name of the bidder. 
Or 

 Any Account or statement which is in the 
name of the Bidder. 
Or 

 Permission To Occupy from local chief in 
case of rural areas (PTO) which is in the 
name of the bidder. 
Or 
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Serial 
No 

 Specific Goals Preference 
Points 
allocated out 
of 20 

Documentation to be submitted by bidders to 
validate their claim for points 

 Lease Agreement which is in the name of the 
bidder.  

3. An EME or QSE or any entity which is at 
least 51% owned by black women  

4  SANAS Accredited BBBEE Certificate or 
sworn affidavit where applicable. 

4. An EME or QSE or any entity which is at 
least 51% owned by black people with 
disability 
 
 

 

2  SANAS Accredited BBBEE Certificate or 
sworn affidavit where applicable. 
and 

 Medical Certificate indicating that the 
disability is permanent 
or 

 South African Social Security Agency 
(SASSA) registration indicating that the 
disability is permanent 
Or 

 National Council for Persons with Physical 
Disability in South Africa registration 
(NCPPDSA) 

5. An EME or QSE or any entity which is at 
least 51% owned by black youth  

2  ID Copy and SANAS Accredited BBBEE 
Certificate or sworn affidavit where 
applicable. 

 
1.6 Failure on the part of the tenderer to submit proof or documentation required in terms of this tender to 

claim points for specific goals, if the service provider/ tenderer did not submit proof or documentation 
required to claim for specific goals will be interpreted to mean that preference points for specific goals 
are not claimed. 

1.7 The organ of state reserves the right to require of a service provider/tenderer, either before a tender is 
adjudicated or at any time subsequently, to substantiate any claim in regard to preferences, in any 
manner required by the organ of state. 

2. DEFINITIONS 

(a)  “tender” means a written offer in the form determined by an organ of state in response to an invitation 
to provide goods or services through price quotations, competitive tendering process or any other 
method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes all applicable 
taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid 
invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined by an organ 
of state in response to an invitation for the origination of income-generating contracts through any 
method envisaged in legislation that will result in a legal agreement between the organ of state and a 
third party that produces revenue for the organ of state, and includes, but is not limited to, leasing and 
disposal of assets and concession contracts, excluding direct sales and disposal of assets through 
public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).   

 
 
FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

3.1. POINTS AWARDED FOR PRICE 
 

3.1.1. THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
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                                                            80/20 or 90/10 
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) or 𝑷𝒔 = 𝟗𝟎(𝟏 −

𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 Where 
 Ps = Points scored for price of tender under consideration 
 Pt = Price of tender under consideration 
 Pmin = Price of lowest acceptable tender 
 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING 
PROCUREMENT 
 

3.2.1. POINTS AWARDED FOR PRICE 
 

A maximum of 80 or 90 points is allocated for price on the following basis: 

  
 

80/20             or             90/10 
 

 𝑷𝒔 = 𝟖𝟎(𝟏 +
𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
)        or 𝑷𝒔 = 𝟗𝟎(𝟏 +

𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) 

  

Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

4. POINTS AWARDED FOR SPECIFIC GOALS  

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference 
points must be awarded for specific goals stated in the tender. For the purposes of this tender the 
tenderer will be allocated points based on the goals stated in table 1,2 and 3 above as may be supported 
by proof/ documentation stated in the conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it 
is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the 
tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 
preference point system will apply and that the highest acceptable tender will be used to 
determine the applicable preference point system; or 
  

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will 
apply and that the lowest acceptable tender will be used to determine the applicable 
preference point system,   

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 80/20 
preference point system.  
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Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, 
corresponding points must also be indicated as such.  

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)   

The specific goals allocated points in terms of this 
tender 

Number of points 

allocated 

(80/20 system) 

(To be completed by 
the organ of state) 

Number of points 
claimed (80/20 

system) 

(To be completed by 
the tenderer) 

1. An EME or QSE or any entity which is at least 51% 
owned by black people  

10  

1. Located in EASTERN CAPE for work to be done 
or services to be rendered in the EASTERN 
CAPE area 

2  

2. An EME or QSE or any entity which is at least 51% 
owned by black women  

4  

3. An EME or QSE or any entity which is at least 51% 
owned by black people with disability 

2  

4. An EME or QSE or any entity which is at least 51% 
owned by black youth  

2  

 

 
DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

Yes      Partnership/Joint Venture / Consortium 

Yes      One-person business/sole propriety 

Yes      Close corporation 

Yes      Public Company 

Yes      Personal Liability Company 

Yes      (Pty) Limited 

Yes      Non-Profit Company 

Yes      State Owned Company 
 

[TICK APPLICABLE BOX] 

 
4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the 

points claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for 

the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated in 
paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 
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1.4 and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of 
the organ of state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions 
of contract have not been fulfilled, the organ of state may, in addition to any other remedy it may 
have – 

(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of that 
person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result of 
having to make less favourable arrangements due to such cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and directors, or 
only the shareholders and directors who acted on a fraudulent basis, be 
restricted from obtaining business from any organ of state for a period not 
exceeding 10 years, after the audi alteram partem (hear the other side) rule has 
been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 

 
 
 
 

 
 
 
  

 
………………………………………SIGNATURE(S) OF TENDERER(S) 

 
SURNAME AND NAME: ………………………………………………………. 

DATE: …………………………………………………… 

ADDRESS: ……………………………………………………… 

……………………………………………………… 

……………………………………………………… 
 
……………………………………………………… 
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B-BBEE EXEMPTED AFFIDAVIT FOR EXEMPTED MICRO ENTERPRISES 

(ISSUED IN TERMS OF THE AMENDED CONSTRUCTION SECTOR CODE) 

(Gazette Vol. 630 No. 41287)  
Issued in terms of paragraph 3.6.2.4.1 (B) 

I, the undersigned,  
 

Full name & Surname  

Identity number  

 
Hereby declare under oath as follows: 
 

1) The contents of this statement are to the best of my knowledge a true reflection of the facts. 

2) I am a Member  / Director  / Owner   (Select one) of the following enterprise and am duly authorised 

to act on its behalf: 

Enterprise Name:  

Trading Name (If 

Applicable): 

 

Registration Number:  

Enterprise Physical 

Address: 

 

Type of Entity (CC, (Pty) 

Ltd, Sole Prop etc.): 

 

Nature of Construction 
Business: 

Indicate the applicable 

category with a tick. 

BEP 
(Built Environment  Professional) 

Contractor Supplier 

Definition of “Black 

People” 

As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as 
Amended by Act No 46 of 2013 “Black People” is a generic term which means 
Africans, Coloureds and Indians – 
who are citizens of the Republic of South Africa by birth or descent; or who became 
citizens of the Republic of South Africa by naturalization before 27 April 1994; or after 27 
April 1994 and who would have been entitled to acquire citizenship by naturalization prior 
to that date;” 

Definition of “Black 

Designated Groups” 

“Black Designated Groups” means: 
(a) unemployed black people not attending and not required by law to attend an 
educational institution and not awaiting admission to an educational institution; 
(b) Black people who are youth as defined in the National Youth Commission Act of 1996; 
(c) Black people who are persons with disabilities as defined in the Code of Good Practice 
on employment of people with disabilities issued under the 
Employment Equity Act; 
(d) Black people living in rural and under developed areas; 
(e) Black military veterans who qualifies to be called a military veteran in terms of the 
Military Veterans Act 18 of 2011;” 

 

3) I hereby declare under Oath that as per Amended Code Series 100 of the Amended Codes of Good 
Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as Amended by Act No 46 of 2013, 

 The Enterprise is ______________% Black Owned 

 The Enterprise is ______________% Black Female Owned 

 The Enterprise is ______________% Owned by Black Designated Group (provide Black Designated 

Group Breakdown below as per the definition in the table above) 
o Black Youth %    ______________% 

o Black Disabled %    ______________% 

o Black Unemployed %    ______________% 

o Black People living in Rural areas %  ______________% 

o Black Military Veterans %   ______________% 
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4) Based on the Financial Statements  /Management Accounts and other information available   on the  
 
latest financial year-end of ______/________/____________,  (format: day/month/year)  the annual Total  
                                                                       day/     month        /year 

Revenue was less than the applicable amount confirmed by ticking the applicable box below. 
 

BEP R1.8 million  

Contractor R3.0 million  

Supplier R3.0 million  

If the turnover exceeds the applicable amount in the table above then this affidavit is no longer applicable and an EME certificate must be 
obtained from a rating agency accredited by SANAS or when applicable a B-BBEE Verification Professional Regulator appointed by the 
Minister of Trade and Industry. 
 

 Please Confirm on the below table the B-BBEE Level Contributor, by ticking the applicable box below. 

 

100% Black Owned Level One (135% B-BBEE procurement recognition level) 
 

At least 51% Black Owned Level Two (125% B-BBEE procurement recognition level) 

 

At least 30% Black Owned Level Four (100% B-BBEE procurement recognition level) 

 

Less than 30% Black Owned Level Five (80% B-BBEE procurement recognition level) 

 

 
 
5) I know and understand the contents of this affidavit and I have no objection to take the prescribed oath and 
consider the oath binding on my conscience and on the Owners of the Enterprise which I represent in this 
matter. 
 
 
6) The sworn affidavit will be valid for a period of 12 months from the date signed by commissioner. 
 
 
 

Deponent Signature____________________________ 

 

 
Date: ____________________________________________ 

_________________________________ 
Commissioner of Oaths 

Signature & stamp 

 
 
 
 
 
 
 
 
 
 

Stamp Commissioner of Oath 

Select applicable 
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SPECIAL CONDITIONS OF BID (SCB-1) 
 
 

INTERPRETATION 

1.1 The word “Bidder” in these conditions shall mean and include any firm of Contractors, Services 
Providers or any company or body incorporated or unincorporated or any other legal entities. 

1.2 The word “Department” in these conditions shall mean the DEPARTMENT OF PUBLIC WORKS AND 
INFRASTRUCTURE 

1.3 Any reference to words “Bid” or “bidder” herein and or any other documentation shall be construed to 
have the meaning as the words “Tender” or Tenderer”.  

 
2 PRECEDENCE 

2.1. If any other condition (bid rule) in the bid document is in contradiction with the “Special Conditions of Bid” 
the “Special Conditions of Bid” will take preference.   

2.2. The “Special Conditions of Bid” can only be amended by an official addendum before the closing date of 
the bid.  

 
3 GENERAL BID RULES 

3.1.  “Written” or “in writing” means hand-written in non-erasable ink or any form of electronic or digital writing 
and or a combination thereof.  

3.2. The digital and or electronic completion and signing of documents is permitted. 
3.3. A bidder participates in this bid process entirely at its own risk and cost.  
3.4. The Department may accept or reject any bid offer or may cancel the bid process (or reject all bid offers 

at any time) prior to award, due to the following: 
3.4.1. due to changed circumstances, there is no longer a need for the goods or services specified in 

the invitation; 
3.4.2.  funds are no longer available to cover the total envisaged expenditure; 
3.4.3. no acceptable tender is received;  
3.4.4. there is a material irregularity in the tender process; or 
3.4.5. there is material change in the scope of works. 

3.5. The Department shall not accept or incur any liability for such cancellation or rejection or acceptance, 
but will give written reasons for such action upon receiving a written request to do so.  

3.6. Completed bid documents in a sealed envelope, endorsed with the relevant bid number, bid description 
and the closing, must be deposited in the bid box as indicated in the bid document.  

3.7. Bidders must ensure that bids submitted via courier services are deposited by the courier service in the 
Departmental Bid box, prior to the closing date and time. The Department will not accept responsibility 
for any bids, which are not timeously deposited in the Bid Box.  

3.8. A Bid will be treated as a late bid, if it is not received in the bid box. The Department will not accept 

responsibility for any late depositing of bids or for the non-depositing of bids in the bid box, which are as 

a result from an act committed or omitted by an official. This is not limited to the following cases: 

3.8.1. A Bidder handed over its bid to a departmental official or to the security services personnel 

timeously, but they omits to deposit the bid in the bid box on or before the closing date and time. 

3.8.2.   If a courier service delivers the bid to a departmental official or to the security services personnel 

timeously and it is not deposited in the bid box timeously. 

3.8.3.  The bid documents were send through mail / Post Office and it is not timely collected and or timely 

deposited in the Departmental Bid Box. 

3.9. Bids received after the closing date and time will not be accepted for consideration and where practical, 
be returned unopened to the Bidder(s). 

3.10. Bidders who are not registered on the CSD, must register on the CSD within 7 working days, if requested 
to do so. No award letters or purchase orders or contracts will be signed, with a bidder not registered on 
the CSD.  

3.11. The Department will download the following documents, to verify the information submitted by bidders:  
3.11.1. CSD registration certificate (if the bidder is registered in the CSD) 
3.11.2. CIPC registration  
3.11.3. CIDB registration  
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3.12.  Bidders are not allowed to recruit or shall not attempt to recruit an employee of the Department for 
purposes of preparation of the bid or for the duration of the execution of this contract or any part thereof. 

 
4 AMBIGUITIES/ CONTRADICTIONS / OMISSIONS 

4.1. If a bidder becomes aware of any ambiguities or contradictions or omissions in the bid document or the 
specifications, drawings or descriptions or functionality or quality, or any part of the bid document, this 
should be clarified with the Department, at least five (5) working days before the closing time stated in 
the tender data.  

4.2. If the Department found, after the closing date of the bid, that there is an ambiguity/ contradiction or 

omission in the bid document , the Department reserves the right to: 

4.2.1. If the ambiguity or contradiction or omission  in the bid document is of an administrative 

nature, request bidders to correct any non-compliances caused by the ambiguity or 

contradiction or omission or 

4.2.2. If the ambiguity or contradiction or omission is immaterial, proceed to finalise the 

procurement process and notify the delegated authority  in the submission of the 

ambiguity or contradiction or omission for the consideration of  the approving authority or  

4.2.3. Cancel the bid and process  

 
5 PERIOD OF VALIDITY FOR BIDS AFTER CLOSING DATE 

5.1 All Bids must remain valid from the closing date for a period as stipulated in the bid document. 

5.2 The Department reserves the right to request for the validity extensions of bids, should it deemed 

necessary. The following conditions will apply when the Department request for a validity extension of 

a bid:  

5.2.1 The request for a validity extension will be done while the validity period of the bids are still valid.  
5.2.2 Bidders have the right to refuse the extension of the validity period of their bids.  
5.2.3 If a request for validity extensions are send to bidders while the validity period of the bids are still 

valid, non-replying to the request for validity extension before the expiry date will be deemed  a 
tacit agreement to the extension of the validity period.  The Department will communicate with 
the affected bidders to confirm such tacit agreement. 

5.2.4 Should the bidder not agree with the tacit agreement, the bidder shall be deemed to be non-
responsive and not considered for further evaluation. 

5.2.5 If a bidder(s) refused a validity extension, it will be deemed that the bidder(s) had withdrawn their 
bids from the bidding process. The Department reserves the right to continue with its bid 
evaluation and adjudication of the remaining bids and finalise the process. 

 
6 BRAND NAMES 

6.1 Wherever a brand name is specified in this bid document (i.e. in the specifications, pricing schedule or 

bill of quantities or anywhere in this document), the department’s requirement is not limited to the 

specified brand name, but requires an item similar/equivalent or better than specified. 

 
7 CONTRACTUAL PRICE ADJUSTMENTS  

7.1 The Bid will not be subjected to any price escalation, unless specified otherwise in the bid documents. 
 

8 AUTHORITY TO SIGN BID DOCUMENTS 

8.1 No authority to sign (PA 15.1: Resolution of Board of Directors) is required from an enterprise which has 
only one director or is a sole ownership.  

8.2 In the case of a bid being submitted on behalf of a company, close corporation or partnership, evidence 
should be submitted with the bid at the closing time, that the Bid has been signed by a person properly 
authorised by resolution of the directors or under the articles of the entity. For that purpose, forms PA-
15.1-15.3 (Resolution of Board of Directors) are included in the bid document for completion by the 
relevant Board(s) of Directors  

8.3 The department further accepts that, in the absence of a PA 15.1: Resolution of Board of Directors, any 
director or any member of the enterprise may have the authority to bind the enterprise. Therefore the 
following will apply when only one director or one member of the enterprise signed the bid documents:  
8.3.1 The signature of any one of the directors or any one of the members of the enterprise will bind 

the enterprise and all the directors/ members of the enterprise. This condition will therefore 
render the bid valid; and  
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8.3.2 The Department will verify the authority to sign (if deemed necessary) and where possible, may 
request proof of such authority of the relevant director or relevant member to act on behalf of the 
enterprise in the form of a “ Resolution of the Board of Directors”, if such “, (PA 15.1: Resolution 
of Board of Directors),”  was not submitted with the bid or was not completed or was incorrectly 
completed, 

8.4 In the case of a sub-contractor agreement, a joint venture or consortia, the signing of the sub-contractor 
agreement, or Joint Venture or Consortia agreement by any director or member of each of the parties to 
the agreement, will render the sub-contractor agreement or Joint Venture or Consortia agreement valid. 
Therefore:  
8.4.1 The Department reserves the right to request from each party to the sub-contractor agreement 

or Joint Venture or Consortia” agreement, proof of such authority of the relevant director or 
relevant member to act on behalf of the enterprise(s), in the form of a “ Resolution of the Board 
of Directors”, if it was not submitted with the bid or was not completed or was incorrectly 
completed, 

8.5 In the event that a non-member or non-director to the enterprise(s) sign the bid documents and or sign 
a joint venture or consortia agreement, an “Authority to sign” issued by a director of the enterprise(s) or 
by the Board of Directors of the enterprise(s) must be submitted with the bid at the closing date.  Failure 
to comply with this requirement at the closing date of the bid, will invalidate the bid submitted. 
 

9 CONTRACT PERIOD 

9.1 The contract period is stipulated in the Contract Data or the specifications.  
9.2 The construction period for Infrastructure works, will commence from the date of site handover.  

 
10 NEGOTIATION WITH THE IDENTIFIED PREFERRED BIDDER 

10.1 The Bid will be awarded to the bidder who scores the highest PPPFA number of points: 

10.1.1 However, should an offer not be market related, the Department reserves the right to 

negotiate with bidders a reasonable market price /offer? 

 
11 AWARD OF CONTRACTS TO TENDERERS NOT SCORING HIGHEST POINTS 

11.1 The Department reserves the right to award the bid to a tenderer not scoring the highest points, after 

having applied an objective criteria or a risk assessment criteria, if such (i.e. the objective criteria/ risk 

assessment) is specified in the bid document. 

 
12 TAX COMPLIANCE 

12.1 No tender shall be awarded to a bidder who is non tax -compliant. 
12.2 All bidders’ tax matters must be in order prior to award.  
12.3 Bidders’ tax matters will be verified through CSD. 
12.4 If the recommended bidder’s tax status is non-compliant, the recommended bidder must submit written 

proof from SARS of their tax compliant status or submit written proof that they have made an 
arrangement with SARS to meet their outstanding tax obligations. 

12.5 The recommended bidder will be given a maximum of seven (7) working days to correct their tax 
compliance status. 

12.6 Failure to comply within seven (7) working days, from the date of the request, the Department will reject 
the bid submitted by the bidder. 
 

13 REGISTRATION AS A VAT-VENDOR 

13.1 Non-VAT vendors do not have to include VAT in their bid prices. 
13.2 Non-VAT vendors who submit bids for contracts that would, if successful, take their annual turnover 

above the threshold of R1 million, must include VAT in the prices quoted and must therefore immediately 
upon award of the contract, register with the South African Revenue Service (SARS) as VAT vendors.   

13.3 The award of contract would be conditional (for Non-VAT vendors who included VAT in their prices) 
conditional pending the successful bidder submitting proof of registration as VAT vendor with SARS 
within 21 days of award.  

13.4 Failure to comply within 21 days after being notified to do so will lead to the automatic withdrawal of the 
“provisional letter of award” and elimination of the bidder’s offer. 

13.5 VAT vendors must include VAT in their bid prices and failure to comply will lead to an automatic 
elimination of the bidder’s offer. 
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13.6 In all other instances, where bidders have excluded VAT from the prices quoted, if the bidder is 
successful, the letter of award will clearly state that the price at which the contract is awarded is exclusive 
of VAT and that VAT will not be added on at any stage after the contract has been signed.   

13.7 If a Non-VAT vendor/ bidder is contracted with the Department with a price which is Excluded Vat, and 
it becomes a VAT vendor after award or alternatively becomes a VAT vendor due to a cumulative number 
of awards, the bidder will have to absorb the adverse financial implications of not including VAT in their 
price quoted. VAT cannot be claimed from the Department for any payments already made or from any 
future payments.   

 
14 CERTIFICATION OF DOCUMENTS 

14.1 Where so required in the bid documents, bidders are required to submit copies, which are certified as a 

“true copy of the original”.  

14.2  If a bidder submitted an uncertified copy of an original document, or an original copy which is not 
correctly certified, the bidder will be afforded an opportunity to correct such non-compliance within a 
minimum period of 48 hour. 

14.3 All bidders’ whose copies complies with the minimum requirements above, will be “deemed in order” and 
will be subjected for consideration in further evaluation processes, even if the Department did not request 
any corrections.  

14.4 No submissions of new or alternative documents or certified copies of new or alternative documents will 
be allowed after the bid closing date.  

14.5 The Department will not accept a copy of a previously certified document and will not provide any bidder 
an opportunity to correct such a non-compliance. 
 

15 REQUIREMENTS FOR A VALID BBBEE CERTIFICATES AND SWORN AFFIDAVITS 

15.1 A valid B-BBEE Certificate is a B-BBEE Certificate which has not expired at the closing date of the bid.  
15.2 A “Sworn Affidavit” must comply with the following minimum requirements at the closing date, to be 

considered valid. If the submitted “Sworn Affidavit” does not comply with the minimum requirements 
below, the bidder will not be given an opportunity to correct it:  
15.2.1 The “Sworn Affidavit” must not be expired at the closing date. 

15.2.2 The BBBEE Level Contributor must be indicated (ticked)  

15.2.3 The “Sworn Affidavit” must be signed and dated by the bidder (Deponent). 

15.2.4 The “Sworn Affidavit” submitted must be signed and stamped by the “Commissioner of Oath”. 

15.2.5 The “latest financial year-end” field must not be left blank.  

15.2.5.1 The latest “financial year-end date” cannot be a future date.  

15.2.5.2 If only the year is indicated (it is not in the format: day/month/year), the 

Department will validate the financial year-end (day/month) from CIPC or 

deal with any clarity seeking matter/ confirmation as an administrative 

matter. 

15.3 In respect of “Sworn Affidavits” of the Construction sector, Property Sector, the field (block) where the 
bidder must confirm its financial information (i.e. Net Assets or Annual Turnover) must be completed 
(ticked) and must not be left blank or not ticked.                                                            

15.4 The Commissioner of Oath cannot be an employee or ex officio of the enterprise because, a person 
cannot by law, commission a sworn affidavit in which they have an interest.  

15.5 The Department will seek the following clarity matters in respect of the Sworn Affidavits  (should it be 
deemed necessary) and upon request, the bidder will be given a minimum of five (5) working days to 
respond to the Department:  

15.5.1 If the bidder did not select/circle/ticked “Member/ Director/ Owner” where so required. 

The Department will communicate with such affected the bidder in writing.  

15.5.2 If a bidder did not select/ circle/ ticked the required field “Financial Statements/ 

Management Accounts/ Audited Financial Statements” where so required.  The 

Department will communicate with such affected the bidder in writing. 

15.5.3 If only the year is indicated (it is not in the format: day/month/year), the Department 

will validate the financial year-end (day/month) on CIPC  or against any other 

submitted document or will seek clarity / confirmation from the bidder and deal with 

it as an administrative matter.  
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15.5.4 If the financial year-end indicated in the sworn affidavit is not at the end of the month 

or it is not the correct month when validated on CIPC or against any other submitted 

documents, the Department will enquire from the affected bidder to indicate its 

correct latest financial year end in the format (day/month/year)  and: 

15.5.4.1 If the “day” indicated on the submitted affidavit is wrong, but the month 

and year is correct, the bidder’s affidavit will be “deemed valid” and it 

will be evaluated.  

15.5.4.2 If the “month” indicated on the submitted affidavit is wrong, the 

bidder’s affidavit will be will be considered invalid. 

15.6 The Department will deal with all other matters, which is not listed under the minimum requirements as 
reflected above, as administrative matters, should it be deemed necessary.  

15.7 For all sectors (example the construction sector, the property Sector and or any sector), a “Sworn 
Affidavit” issued in terms of the relevant sector must be used. All the minimum requirements applicable 
to “valid sworn affidavits” as per this “Special Conditions of Bid” will apply.  
  

16 AWARDING OF POINTS FOR SPECIFIC GOALS (PA-16) 

16.1 In accordance with the PPPFA regulations 2022, bidders will not be eliminated if they do not submit a 

BBBEE – certificate or a “valid sworn affidavits”. The bidder will not be scored for points, but will be 

evaluated further.  

16.2 For a bidder to be awarded points for specific goals as per the bid, the bidder must submit proof as 

specified in the bid document with the bid at the closing date and time. 

16.3 The requirements of a valid BBBEE-Certificate and or “Sworn Affidavit” as specified in the Special 

Conditions of Tender applies. 

16.4 Parties in an unincorporated joint venture must submit its own consolidated B-BBEE certificate, which 

has not expired at the closing date of the bid. 

16.5 If a bidder submit with the bid at the closing date the required proof for specific goals, as specified in the 

bid document, but the proof is not certified or is certified incorrectly, the bidder will be given a minimum 

of 48 hours to submit a copy which is correctly certified. The copy maybe certified after the closing date 

of the bid. The copies maybe certified after the closing date of the bid.  

16.6 Non-submission of the PA-16 form or non-completion the PA-16 form or an incomplete PA-16 form, is 

not an elimination criteria. 

16.7 If a bidder submit at the closing date of the bid a valid proof as specified in the bid document, but the 

bidder’s PA 16 is not signed or dated or witnessed or it is not properly completed, or its not completed 

or submitted or did not claim points, the bidder will be given a minimum of 48 hours to submit or correctly 

complete its PA 16.  

16.8 All bidders’ whose submitted proof as specified in the bid document  and it complies with the minimum 

requirements above, will be “deemed in order” and will be subjected for consideration in further 

evaluation, even if the Department did not request any corrections/ certifications.  

16.9 No submissions of alternative proof for specific goals as specified in the bid document will be allowed 

after the bid closing date. 

16.10 Bidders who failed to submit the required proof for points for specific goals, will not be scored for the 

relevant specific goal(s), but there offers will still be evaluated further.  

 
17  BIDDER’S DISCLOSURE/ BIDDER’S DECLARATION (PA - 11) 

17.1 The Department will afford a bidder an opportunity to correct its PA-11 form, if the bidder omitted to 

sign or to complete or to properly complete this form.  

17.2 A bidder’s offer maybe eliminated if the bidder’s declaration is proven false during the bid evaluation 

process.  

 
18 CORRECTION OF ERRORS 

18.1 Only the authorised signatory to the tender should initial corrections in the tender document. 

18.2 All corrections must be in non-erasable ink and the use of correcting fluid (tippex) is prohibited. 
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18.3 In the event that a correction is not initialled or the correction is initialled by a person not having the 

prescribed authority, the Department will: 

18.3.1 Seek the necessary clarification from the tenderer and; 

18.3.2 If accepting the response from the tenderer, evaluate the bid further and    or; 

18.3.3 Allow the tenderer to correct/ ratify any noncompliance, where necessary.  

 
19 CONDITIONS WITHDRAWN FROM THE GENERAL CONDITIONS OF CONTRACT 

19.1 N/A 

 
20 INCOMPLETE SECTIONS OR SCHEDULES IN BID DOCUMENTS 

20.1 Bidders’ who omitted or incorrectly completed a section(s) or a schedule(s) in the bid document, but 

have submitted with the bid the required/ specified proof or supportive documents for that particular 

sections of the document, maybe allowed to correct such non-compliance.    

21 POINTS FOR SPECIFIC GOALS 
 

21.1 To qualify for points for Specific goals, as specified in the “Invitation to Bid” and the “PA-16”, bidders 

must comply with the requirements at the closing date of the bid.  

21.2 It is the bidder’s responsibility to ensure that it submit the correct evidence at the closing date of the 

bid, for the validation of the points the bidder is claiming.  

21.3 Bidder’s will not be given an opportunity to submit evidence after closing date, if the evidence is not 

submitted or if incorrect evidence was submitted. 

 
THE OTHER ADDITIONAL INFORMATION WHICH MAY BE REQUIRED FOR EVALUATION 

 

CRITERIA SPECIAL CONDITIONS OF BID 

a) A close corporation, incorporated prior to 1 May 2011 
under the Close Corporations Act, 1984 (Act 69 of 
1984, as amended) 

Copies of the Founding Statement - CK1 

b) A profit company duly registered as a private 
company. [including a profit company that meets the 
criteria for a private company, whose Memorandum 
of Incorporation states that the company is a 
personal liability company in terms of Section 8(2)(c) 
of the Companies Act, 2008 (Act 71 of 2008, as 
amended)]. 

Copies of: 
i. Certificate of Incorporation - CM1; 
ii. Shareholding Certificates of all Shareholders of the 

company, plus a signed statement of the 
company’s Auditor, certifying each Shareholder’s 
ownership / shareholding percentage relative to the 
total; and/or 

iii. Memorandum of Incorporation in the case of a 
personal liability company. 

c) A profit company duly registered as a private 
company in which any, or all, shares are held by one 
or more other close corporation(s) or company(ies) 
duly registered as profit or non-profit company(ies). 

Copies of documents referred to in a. and/or b. above in 
respect of all such close corporation(s) and/or 
company(ies). 

d) A profit company duly registered as a public 
company. 

Copy of Certificate of Incorporation - CM1, and a signed 
statement of the company’s Secretary or Auditor 
confirming that the company is a public company. 

e) A non-profit company, incorporated in terms of 
Section 10 and Schedule 1 of the Companies Act, 
2008 (Act 71 of 2008, as amended). 

Copies of: 
i. The Founding Statement - CK1; and 
ii. The Memorandum of Incorporation setting out the 

object of the company, indicating the public benefit, 
cultural or social activity, or communal or group 
interest. 

f) A natural person, sole proprietor or a Partnership Copy(ies) of the Identity Document(s) of:  
i. such natural person/ sole proprietor, or each of the 

Partners to the Partnership. 
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CRITERIA SPECIAL CONDITIONS OF BID 

g) A Trust Deed of Trust duly indicating names of the Trustee(s) 
and Beneficiary (ies) as well as the purpose of the Trust 
and the mandate of the Trustees. 

 

22 DISCLAIMER 
 

22.1 It is impractical and cumbersome for the Department to communicate with all qualifying bidders to 

correct/ ratify all eligible matters as articulated in this “Special Conditions of Bid”. The  Department 

therefore reserves the right and discretion, during its evaluation and other administrative processes to: 

22.1.1 Limit its correspondences for corrections/ ratifications/ clarities to potential higher point 

scoring bidders only and to 

22.1.2 Further evaluate any potential qualifying lower scoring bidder(s) as “deemed responsive” or 

giving points, etc., without requesting the corrections/ ratifications of a matter which is 

eligible as per the “Special Conditions of Bid”.   
 

– End Special Conditions of Bid – 
(Version: Approved 18 July 2025) 
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FACILITIES MANAGEMENT CONDITIONS OF CONTRACT 

(DPW)  

  

  

SEPT. 2005 VERSION 1 
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PA-10 (FM):  CONDITIONS OF CONTRACT 
  

 
1. DEFINITIONS 

 
1.1. The following words and expressions shall have the meanings hereby assigned to them except 

where the context otherwise requires: 
 

1.1.1. “Additional Services” are increases in the quantity of the routine Services detailed in the Scope of 
Works. 

 
1.1.2. "Bill of Quantities" means the document so designated in the Pricing Data that describes the 

Services and indicates the quantities and rates associated with each item which the Employer 
agrees to pay the Service Provider for the Services completed;  

 
1.1.3. "Certificate of Completion" means the certificate issued by the Service Manager signifying that 

the Contract has expired; 
 
1.1.4. "Commencement Date" means the date on when the Service Provider is notified of the 

Employer’s acceptance of its offer; 
 
1.1.5. “Contract” means the Contract signed by the Parties and of which these Conditions of Contract 

form part of, and such amendments and additions to the Contract as may be agreed in writing 
between the Parties; 

 
1.1.6. "Contract Data" means the specific data, which together with these Conditions of Contract, 

Scope of Works and Pricing Data collectively describe the risks, liabilities and obligations of the 
contracting Parties and the procedures for the administration of the Contract; 

 
1.1.7. “Contract Period” is from Commencement Date for the period stated in the Contract Data; 

 
1.1.8. “Contract Price” means the price to be paid for the Services in accordance with the Pricing Data, 

subject to such additions thereto or deductions there from as may be made from time to time 
under the provisions of the Contract; 

 
1.1.9. “Contract Sum” refers to the amount stated by the Service Provider in the Form of Offer and 

Acceptance; 
 

1.1.10. “CPAP” means contract price adjustment provisions used for the adjustment of fluctuations in the 
cost of labour, plant and materials and goods as stated in the Contract Data; 

 
1.1.11. “Day” means a calendar day; 

 
1.1.12. “Drawings” means all drawings, calculations and technical information which are made available 

to the Service Provider for inspection at a venue and time to be announced by the Service 
Manager and any modifications thereof or additions thereto from time to time approved in writing 
by the Employer or delivered to the Service Provider by the Employer; 

 
1.1.13. “Employer” means the contracting Party named in the Contract Data who appoints the Service 

Provider; 
 

1.1.14. "Equipment" includes all appliances, tools implements, machinery, articles and things of 
whatsoever nature required in or for the rendering, completion or defects correction of the 
Services but does not include materials;   

 
1.1.15. "Facilities" means the land and buildings, detailed in the Scope of Works, and any additions, or 

omission thereto, made available by the Employer for the purposes of the Contract, on, under, 
over, in or through which the Services are to be rendered or carried out; 
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1.1.16. “Form of Offer and Acceptance” means the written communication by the Employer to the 
Service Provider recording the acceptance of the Service Provider’s offer; 

 
1.1.17. “Identified Projects” means any projects, other than routine Services, identified and agreed to by 

the Parties during the Contract period or any extensions thereto, to be completed in terms of the 
Contract. 

 
1.1.18. “Materials” includes all materials, commodities, articles and things required to be furnished under 

the Contract for the execution of the Services; 
 

1.1.19. “Month” refers to the period commencing on a certain day of a month to the day preceding the 
corresponding day of the next month; 

 
1.1.20. "Parties" means the Employer and the Service Provider; 

 
1.1.21. "Pricing Data" means the document that contains the Bill of Quantities and provides the criteria 

and assumptions, which it will be assumed in the Contract were taken into account by the 
Service Provider when developing his prices; 

 
1.1.22. “Services” means all the work to be performed by the Service Provider during the Contract 

Period in accordance with the Contract, as more fully set out in the Scope of Works, as amended 
from time to time by written agreement between the Parties; 

 
1.1.23. “Service Provider" means the Tenderer, as named in the Contract Data, whose offer has been 

accepted by or on behalf of the Employer and, where applicable, includes the Service Provider’s 
heirs, executors, administrators, trustees, judicial managers or liquidators, as the case may be, 
but not, except with the written consent of the   Employer, any assignee of the Service Provider; 

 
1.1.24. "Service Manager" means the representative of the Employer named as the Service Manager in 

the Contract Data. The Employer reserves the right to replace the said Service Manager, by 
written notice to the Service Provider, without the need to furnish reasons therefor;  

 
1.1.25. "Scope of Work" refers to the document which defines the Employer’s objectives and 

requirements and specifications and any other requirements and constraints relating to the 
manner in which the Services must, or may, be provided or performed; 

 
1.1.26. “Service Period” refers to the period indicated in the Contract Data during which the Service 

Provider shall render the Services required in terms of the Contract; 
 

1.1.27. “Transitional Stage” refers to the period indicated in the Contract Data, which commences 
immediately on the expiry of the Service Period, and during which  the Services to be provided 
by the Service Provider shall include, inter alia, the provision and transfer to the incoming service 
provider of managerial support and information, as detailed in the Scope of Works. 

 
2. INTERPRETATION 

 
2.1. In this Contract, except where the context otherwise requires: 

 
2.1.1 The masculine includes the feminine and the neuter, vice versa; 

 
2.1.2 The singular includes the plural; and vice versa 

 
2.1.3 Any reference to a natural person includes a body corporate, firm, association or 

consortium/joint venture/partnership, vice versa. 
 

2.2. The headings to the clauses of this Contract are included for reference purposes only and shall 
not affect the interpretation of the provisions to which they relate. 

 
2.3. Words and phrases defined in any clause shall bear the meanings assigned thereto. 
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2.4. The various parts of the Contract are severable and may be interpreted as such. 
 
2.5. The expressions listed in clause 1 bear the meanings as assigned thereto and cognate 

expressions bear corresponding meanings. 
 
2.6. If any provision in a definition clause is a substantive provision conferring rights or imposing 

obligations on any Party, effect shall be given to it as if it were a substantive clause in the body of 
the Contract, notwithstanding that it is only contained in the interpretation clause. 

 
 

3. DURATION  
 

3.1. The rights and obligations of the Parties to this Contract shall commence on the Commencement 
Date.  

 
3.2. Subject to the terms of clauses 33 and 34 relating to breach and termination respectively, the 

Contract will commence on the Commencement Date and terminate on the expiry of the Contract 
Period, unless it is extended in terms of clause 3.3. 

 
3.3. The terms or duration of the Contract may be extended as a result of bona fide negotiations 

between the Parties. No extension of term or duration of the Contract shall however be valid 
unless the terms and conditions of such extension has been reduced to writing and signed by the 
authorised representatives of both Parties. 

 
4. RIGHTS AND OBLIGATIONS OF THE EMPLOYER 

 
4.1. The Employer shall give access to or supply the Service Provider with: 
 

4.1.1 All relevant, available data and information required and requested by the Service 
Provider for the proper execution of the Services; and 

 
4.1.2 Such assistance as shall reasonably be required by the Service Provider for the 

execution of its duties under the Contract. 
 

5. RIGHTS AND OBLIGATIONS OF THE SERVICE PROVIDER 
 

5.1. The Service Provider shall, in executing his obligations, comply with the Service Manager's 
written instructions on any matter relating to the Services.  

 
5.2. The Service Provider shall take instructions only from the Service Manager or other persons 

authorised by the Service Manager in terms of Clause 6. 
 
5.3. The Service Provider shall not have the power of attorney or authority to enter into any contract 

or to otherwise bind or incur liability on behalf of the Employer, save where prior written 
authorisation has been obtained. 

 
5.4. The Service Provider shall ensure that it, its employees, agents and representatives have the 

relevant experience and capacity necessary for rendering of the Services with the reasonable 
degree of skill, care and diligence that may be expected of professionals providing services 
similar to the Services.  

 
5.5. Should any member of the Service Provider’s team, in the opinion of the Service Manager or 

occupants of the Facilities, misconduct himself or is incompetent or negligent in the delivery of 
the Services, or whose presence on the Facilities is otherwise considered by the Service 
Manager, or occupants of the Facilities, on reasonable grounds, to be undesirable, the Employer 
may, in writing and together with reasons therefor, request that such person be removed. Such 
person shall not again be employed on the Services without the prior written consent of the 
Employer. 
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5.6. The Service Provider undertakes to effect such removal, as referred to in 5.5 above, within a day 
of receipt of the Employer’s written request. 

 
5.7. The Service Provider shall ensure that reasonable levels of care and responsibility are exercised 

when using items belonging to the Employer in the delivery of the Services. 
 
5.8. During the ongoing provision of the Services the Service Provider shall at all times keep the 

Facilities clean and in a safe condition. 
 
5.9. Notwithstanding anything herein contained to the contrary, it is specifically agreed that the 

appointment of the Service Provider shall not create an employment contract or relationship 
between the Parties and the Service Provider or his employees shall therefore not be entitled to 
any benefits to which the employees of the Employer may be entitled. 

 
 
 

6. SERVICE MANAGER  
 

6.1. The Service Manager shall administer the Contract on behalf of the Employer in accordance with 
the provisions of the Contract. 

  
6.2. The Service Manager may delegate any of his powers and authority and may cancel such 

delegation, on the prior written notification thereof to the Service Provider. 
 
6.3. Such delegation shall continue in force until the Service Manager notifies the Service Provider in 

writing that the delegation is terminated. 
 
6.4. The Service Provider may at any time, prior to giving effect thereto, refer any written order or 

instruction of the Service Manager’s delegatee to the Service Manager who shall confirm, 
reverse or vary such order or instruction. 

 
7. SECURITY  

 
7.1. The Service Provider shall provide to the Employer security in the amount and in the form set out 

in the Contract Data and any expenditure incurred in doing so shall be borne by the Service 
Provider. 

 
7.2. Should the Service Provider fail to select the security to be provided or should the Service 

Provider fail to provide the Employer with the selected security within 21 days from 
Commencement Date, it shall be deemed that the Service Provider has selected a security in the 
form of a retention of 2.5 % of the Contract Sum (excl. VAT). 

 
8. SECURITY CLEARANCE 

 
8.1. In the event of security clearance becoming necessary, the Service Provider, any subcontractors 

and all human resources utilized by the Service Provider undertake to undergo security 
clearance, for which purpose the necessary forms will be made available to the Service Provider 
at the relevant time by the Employer. The Service Provider accepts that if he or any of his human 
resources refuses to undergo the required security clearance, they will not be allowed on the 
Facilities to render the Services. 

 
8.2. It is required that all persons engaged in the rendering of the Services shall be easily identifiable 

and where required, security cleared. 
 

9. CONFIDENTIALITY 
 

9.1. The Service Provider undertakes to keep any and all information, of whatever nature, relating to 
the Contract or which he becomes privy to due to his presence at the Facilities, strictly 
confidential and such shall not be sold, traded, published or otherwise disclosed to anyone in any 
manner whatsoever, including by means of photocopy or other reproduction, without the 
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Employer’s prior written consent. As disclosure or improper use of the confidential information, 
without the Employer’s prior written consent, will cause the Employer harm: 

 
9.1.1 the Service Provider shall be liable for any loss or damages suffered by the Employer 

and shall indemnify the Employer against any claims by third parties as a result of such 
unauthorised disclosure or use thereof , either in whole or in part; and/or 
 

9.2.1 the Employer shall be entitled to cancel the Contract 
  
9.2. The Service Provider shall be entitled to disclose such confidential information to the following 

persons, who have a clear need to know interest, in order to assist with the rendering of the 
Services on the Contract: 

 
9.2.1 employees, officers and directors of the Service Provider; and 

 
9.2.2 any professional consultant or agent retained by the Service Provider for the purpose of 

rendering the Services, provided that the identity of such consultant or agent is made 
known to the Employer in writing and the Employer acknowledges in writing that the 
confidential information may be disclosed to such person. 

 
9.3. The Service Provider shall be responsible for ensuring that all persons to whom the confidential 

information is disclosed under this Contract shall keep such information confidential and shall not 
disclose or divulge the same to any unauthorised person. 

  
9.4. The confidential information shall remain the property of the Employer and the Employer may 

demand the return or destruction thereof, at the cost of the Service Provider, at any time upon 
giving written notice to the Service Provider. Within ten (10) days of receipt of such notice, the 
Service Provider shall return all of the original confidential information and shall destroy all copies 
and reproductions (both written and electronic) in its possession or in the possession of persons 
to whom it was disclosed and furnish a certificate to the Employer stating as much. 

 
10. AMBIGUITY IN DOCUMENTS 

 
10.1. The several documents forming the Contract are to be taken as mutually explanatory of one 

another and any ambiguity in or discrepancy between them shall be explained and, if necessary, 
rectified by the Service Manager who shall thereupon issue to the Service Provider a written 
explanation giving details of the adjustments, if any, and a written instruction directing what 
Service, if any, is to be delivered. 

 
11. INSURANCES 

 
11.1. It is the responsibility of the Service Provider to assess his risks on this project and to ensure that 

he obtains and maintains the adequate insurances to cover such risks. 
 

12. ACCESS TO THE FACILITIES AND COMMENCEMENT OF THE SERVICES 
 

12.1. The Service Provider shall provide the Employer, within 21 days of the Commencement Date, 
with an acceptable health and safety plan and such other information required in terms of the 
Occupational Health and Safety Act (85 of 1993). 

 
12.2. The Service Period shall commence 30 days from Commencement date, or on such other date 

as maybe specified in the Contract Data 
 
12.3. Notwithstanding the provision of 12.2, the Service Provider shall be given access to the Facilities 

or portions thereof, only after the provision by the Service Provider of an acceptable health and 
safety plan and of security clearance being obtained in terms of Clauses 12.1 and 8.1 
respectively. 
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12.4. The Service Provider shall be given access to the Facilities or portions thereof and shall render 
the Services in accordance with its programme, referred to in clause 13 or after the receipt by 
him of a written instruction to this effect. 

 
12.5. If the Employer fails to give the Service Provider access to the facility or any portion thereof for 

any reason other than default by the Service Provider and the Service Provider suffers additional 
costs as a result thereof, the Service Provider shall be entitled to make a claim therefor provided 
that the Service Provider is able to prove his claim and that he has taken all reasonable steps to 
mitigate the additional costs.  

 
13. PROGRAMME 

 
13.1. The Service Provider shall deliver to the Service Manager within 14 days from Commencement 

Date, a realistic programme and a cash flow for the delivery of the Services. The programme 
shall describe and detail the order in which the Services are to be rendered and shall be subject 
to the approval of the Service Manager, which written approval shall not be unreasonably 
withheld. 

 
13.2. The Service Provider shall, on receipt of a written request from the Service Manager, furnish the 

Employer with any documents or information, of whatever nature, in support of the programme 
and/or in relation to the manner in which the Services are to be rendered and/or the resources to 
be supplied and used in the rendering of the Services and/or progress of the various parts of the 
Contract; and/or a detailed cash flow forecast. 

 
13.3. A programme and the cash flow forecast will be submitted in terms of 13.1 and reviewed 

quarterly or as circumstances may require. 
 
13.4. Agreement to the programme by the Service Manager or any adjustment thereto will not alter the 

responsibilities of the Service Provider in terms of this Contract. 
 

14. SUBCONTRACTING 

 
14.1. The Service Provider may subcontract any part of the Services at its discretion.  The 

subcontracts shall incorporate the applicable terms, conditions and requirements of this Contract. 
 
14.2. Subcontracting by the Service Provider shall not be construed as relieving the Service Provider 

from any obligations under the Contract or imposing any liability on the Employer. 

 
15. INTELLECTUAL PROPERTY RIGHTS INDEMNITY 

 
15.1. The Service Provider undertakes to obtain the necessary consent from the proprietors or their 

licensees should the Service Provider make use of the intellectual property of any other person. 
 

15.2. The Service Provider further indemnifies the Employer against any claim or action (including 
costs on an attorney and client scale) caused by or arising from the failure to obtain such 
consent. 

 
16. COMPLIANCE WITH LEGISLATION 

 
16.1. This clause applies to legislation emanating from national and provincial government as well as 

that of any local authorities in whose area of jurisdiction the Facilities fall and which have a 
bearing on the delivery of the Services and Facilities under this Contract. 

 
16.2. All the applicable legislation, which does not specifically allow discretion in respect of compliance 

by the Employer, shall be followed exactly as intended by such legislation regardless of any 
instructions, verbal or in writing, to the contrary. 

 
16.3. Should any applicable legislation allow discretion in respect of compliance by the Employer it 

shall be followed exactly as intended by the relevant legislation as if no discretion is allowed until 
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such time as specific instructions in writing are issued to the Service Provider by the Service 
Manager. 

 
16.4.  The Service Provider shall in the provision of the Services comply with the provisions of, and 

give all notices and pay all fees, taxes, levies and other charges required to be given or paid in 
terms of any legislation or imposed by any other body or person. The Service Provider hereby 
indemnifies the Employer against any liability for any breach of the provision of this clause. 

 
16.5. It is the responsibility of the Service Provider to obtain the consents, permissions and/or permits, 

referred to in Clause 16.4, in the provision of the Services. 
 
16.6. The Service Provider shall not have a claim against the Employer, and the Employer shall not be 

liable to refund the Service Provider for any of the fees, taxes, levies and other charges referred 
to Clause 16.4. 

 
17. REPORTING OF INCIDENTS 

 
17.1. In addition to the above, the Service Provider shall, as soon as possible, notify the Employer in 

writing of any incidents at the Facilities, which resulted or could have resulted in damage to 
property or injury or death to persons. 

 
17.2. The Service Provider shall verbally notify the Service Manager of any of the incidents referred to 

in 17.1 immediately after the occurrence thereof. 
 
17.3. The Service Provider shall follow up the verbal notification referred to in 17.2 with a detailed 

written report on such incidents to the Service Manager within the time frame indicated by the 
Service Manager, but in any event within 48 hours of the incident.  

 
17.4. The written report referred to in 17.3 shall provide for all incidents, which resulted in injury, death 

or damage to property. 
 

17.5. The Service Provider shall notify the Employer immediately, on becoming aware of the Contract 
requiring him to undertake anything that is illegal or impossible 

 
18. NUISANCE 

 
18.1. The Service Provider shall deliver the Services in a manner that shall not cause unnecessary 

noise, nuisance, or hinder the normal activities in the Facilities. 
 
18.2. The Service Provider hereby indemnifies the Employer against any liability arising out of the 

Service Provider's non-compliance with his obligations in terms of Clause 18.1. 
 

19. MATERIALS, WORKMANSHIP AND EQUIPMENT 
 

19.1. All Services delivered, and materials and workmanship shall comply with the requirements of this 
Contract, the manufacturer’s specification; good industry practice and the Service Manager's 
written instructions and shall be suitable for the purpose intended. 

 
19.2. The Service Provider shall, in accordance with the Scope of Works or if instructed by the Service 

Manager, carry out tests demonstrating the acceptability of the relevant Services provided, or the 
suitability of materials or equipment to be used. 

 
19.3. The Service Provider shall provide all necessary assistance, labour, materials, testing equipment 

and instruments for the purpose of such tests to be performed by himself or, if so instructed by 
the Service Manager, for the purposes of tests to be performed by any other person. 

 
19.4. All costs for tests carried out shall be deemed to be included in the Service Provider’s prices 
 
19.5. Copies of the reports on the tests referred to in Clause 19.2 shall be forwarded by the Service 

Provider to the Employer within 10 days of the tests being completed. 
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20. URGENT WORK 

 
20.1. The Employer may, by itself or through another service provider, effect any remedial or other 

repair work which becomes necessary due to no act or omission on the part of the Service 
Provider. 

  
20.2. If the remedial or repair work became necessary due to an act or omission on the part of the 

Service Provider, its employees, agents or representatives, the Service Provider shall effect such 
remedial or repair work at its own cost. 

 
20.3. If the remedial or repair work is urgently necessary due to an act or omission on the part of the 

Service Provider, its employees, agents or representatives and the Service Provider refuses to or 
is not available or able to effect such remedial or repair work, the Employer may effect such 
remedial or repair work either by itself or through another service provider. 

  
20.4. If the Employer effects the remedial or repair work in terms of 20.3, then the Employer may 

recover such costs, losses or damages from the Service Provider or by deducting the same from 
any amount still due under this Contract or under any other contract presently or hereafter 
existing between the Employer and the Service Provider and for this purpose all these contracts 
shall be considered one indivisible whole. 

 
21. INDEMNIFICATIONS 
 
21.1. The Service Provider shall be liable for and hereby indemnifies the Employer against any liability, 

claim, demand, loss, cost, damage, action, suits or legal proceedings whether arising in common 
law or by statute consequent upon: 

 
21.1.1 personal injuries to or the death of any person arising out of, related to, occasioned by, 

attributed to, or in the cause of or caused by the rendering of the Services; 
 

21.1.2 loss of or damage to any movable or immovable or personal property or property 
contiguous to the Facilities whether belonging to or under the control of the Employer or 
any other body or person arising out of, related to, occasioned by, attributed to, or in the 
cause of or caused by reason of the rendering of the Services; 

 
21.1.3 any liens, attachments, charges or other encumbrances or claims upon or in respect of 

any materials parts, work-in-process or finished work furnished to, or in respect of which 
any payment has been made by the Employer. 

 
21.2. The Employer accepts liability for all acts or omissions of its employees, agents or 

representatives. 
 

22. VARIATIONS 
 

22.1. The Employer may at any time during the Contract Period, vary the Services by way of additions, 
omissions, or substitutions. 

 
22.2. No variation by the Employer of whatever nature shall vitiate the Contract. 
 
22.3. Any Services required by the Employer outside of the Services as referred to in the Scope of 

Works will be regarded as being Identified Projects and shall be dealt with under clause 23 and 
shall be executed as a variation order. 

 
22.4. The Service Provider shall inform the Employer of any instructions that are deemed to be 

Additional Services prior to such instructions being executed. 
 
22.5. Additional Services will only be executed by the Service Provider after receipt by him of a written 

instruction from the Service Manager. 
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22.6. If no prior written authorisation, as required in 22.5 above, has been obtained, the Employer shall 
not reimburse the Service Provider for the Additional Services so executed, and the Service 
Provider agrees that it shall not have a claim for payment for such Additional Services. 

 
22.7. The Additional Services will be valued at the rates in the Pricing Data. 

 
23. IDENTIFIED PROJECTS 

 
23.1. The Service Provider shall inform the Employer of any instructions that are deemed to be 

Identified Projects prior to such instructions being executed. 
 
23.2. The Employer is not obliged to engage the services of the Service Provider on Identified 

Projects. The Employer may, by itself, through another service provider or through the Service 
Provider effect the services/works under Identified Projects. 

 
23.3. Identified Projects will only be executed by the Service Provider after receipt by him of a written 

instruction from the Service Manager. 
 
23.4. If no prior written authorisation, as required in 23.3 above, has been obtained, the Employer shall 

not reimburse the Service Provider for the Identified Projects so executed, and the Service 
Provider agrees that it shall not have a claim for payment for such Identified Projects. 

 
23.5 In respect of the Identified Projects, the written instruction referred to in 23.3 shall: 

 
(a) describe the services/works required to be executed by the Service Provider under the 

Identified Project; 
 

(b) state the due commencement and completion dates of the relevant Identified Project; 
 

(c) state the total cost of the relevant Identified Project as agreed to between the Parties; 
and 

 
(d) any additional requirements, conditions of contract and/or restrictions, other than those 

already stated in the Contract, that will be applicable. 
 

23.6 Within 14 days of receipt of the written instruction referred to in 23.5, the Service Provider shall 
furnish the Employer with a realistic programme and a cash flow for the relevant Identified 
Project as required in 13. 

 
23.7 Where an Identified Project comprises services/works that are of the same or similar character 

executed under the same or similar conditions as those to which the rates in the Pricing Data 
apply, it shall be valued at such rates. 

 
23.8 Where an Identified Project comprises services/works that are not of the same or similar 

character executed under the same or similar conditions as those to which the rates in the 
Pricing Data apply, it shall be valued at market related rates to be agreed to in writing between 
the Employer and the Service Provider and in advance of executing the Identified Project. Failing 
agreement, the rates applicable shall be as determined by the Employer. 

 
23.9 If the Service Provider fails to complete the Identified Project by the completion date specified in 

the written instruction referred to in 23.3, then the Service Provider will be liable for a penalty, at 
the rate stated in the Contract Data, for every day that lapses from the due completion date of 
the relevant Identified Project to the date of the actual completion of such Identified Project. 

 
23.10 If the Identified Projects are delayed by variations, omissions, additions, substitutions or 

organised work stoppages by any workman not due to any action on the part of the Service 
Provider, exceptionally inclement weather, any substantial increase in provisional quantities or 
any other cause beyond the Service Provider’s control, including delays caused by the Employer, 
then the Service Provider shall be entitled to apply in writing within 21 days of the cause of delay 
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arising to the Service Manager for extension of the due completion date of the relevant Identified 
Project stating the cause of delay and period of extension applied for. 

 
23.11 If during the period for completion of the Identified Project or any extension thereof abnormal 

rainfall or wet conditions occur, the formula below shall be used to calculate separately the delay 
for each calendar month or part thereof. It shall be calculated each month during the period 
referred to herein above, or until the issue date of the certificate of completion for the relevant 
Identified Project, whichever is the shorter period. The delay calculated for a given month shall 
be used to determine the interim extension of time granted for the month. At the end of the 
applicable period referred to above, the aggregate of the monthly delays will be taken into 
account for the final determination of the total extension of time for the Contract: 

 
V = (Nw – Nn) + (Rw – Rn) 
                                X 

 
V = Delays due to rain in calendar days in respect of the calendar month under 

consideration. 
 
Nw = Actual number of days during the calendar month on which a rainfall of Y mm or 

more per day has been recorded 
 
Rw = Actual rainfall in mm for the calendar month under consideration. 
 
Nn = Average number of days in the relevant calendar month (as derived from existing 

rainfall records provided in the project specifications) on which a rainfall of Y mm or 
more per day has been recorded. 

 
Rn = Average rainfall in mm for the calendar month, as derived from the rainfall records 

supplied in the project specifications. 
 
X = 20, unless otherwise provided in the project specifications. 
 
Y = 10, unless otherwise provided in the project specifications. 
 
The total delay that will be taken into account for the determination of the total extension of time 
for the Contract shall be the algebraic sum of the monthly totals for the period under 
consideration. But if the grand total is negative, the time for completion shall not be reduced on 
account of abnormal rainfall. The total extension of time for any calendar month shall not exceed 
(Nc – Nn) calendar days, where Nc = number of days calendar days in the month under 
consideration 
 
 
The factor (Nw – Nn) shall be considered to represent a fair allowance for variations from the 
average number of days during which rainfall equals or exceeds Y mm per day. 
 
The factor (Rw – Rn) ÷ X shall be considered to represent a fair allowance for variations from the 
average for the number of days during which rainfall does not equal or exceed Y mm per day, but 
when wet conditions prevent or disrupt work. 
 
This formula does not take into account any flood damage, which could cause further or 
concurrent delays and which should be treated separately in so far as extension of time is 
concerned. 
 
Accurate rain gaugings shall be taken at a suitable point on the site daily at 08:00 unless 
otherwise agreed to by the Service Manager, and the Contractor shall, at his own expense, take 
all necessary precautions to ensure that the rain gauges cannot be interfered with by 
unauthorized persons. 
 
Information regarding existing rainfall records, if available from a suitable rainfall station near the 
site, will be supplied in the project specifications, together with calculations of rain delays for 
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previous years in accordance with the above formula. The average of these delays will be 
regarded as normal rain delays which the Contractor shall accommodate in his programme, and 
for which no extension of time will be considered. 

 
23.12 Upon receipt of such written application, referred to in 23.10, the Employer may in writing extend 

the due completion date of the relevant Identified Project by a period to be determined by the 
Employer or may refuse to extend the due completion date of the relevant Identified Project. The 
due completion date of an Identified Project may not be extended beyond the end of the Contract 
Period stated in the Contract Data. 

 
23.13 Any decision given by the Employer, in terms of 23.12, shall be final and binding on the Parties. 
 
23.14 Should the Service Provider fail to apply in writing for an extension of the due completion date of 

the relevant Identified Projects within the 21 days referred to in 23.10, or should the Employer not 
grant an extension of the due completion date then the due completion date stipulated in the 
relevant written instruction referred to in 23.5 shall not be extended nor the Service Provider 
exonerated from liability to pay the penalty stipulated in 23.9 or from specific performance of the 
service/works within the period in the relevant written instruction. 

 

24. SUSPENSION OF THE SERVICES 
 
24.1 The Service Provider shall, on the written order of the Service Manager, suspend the provision of 

the Services or any part thereof for such time or times and in such manner as the Service 
Manager shall order and shall, during such suspension, properly protect the Services so far as is 
necessary.  

 
24.2 If the Service Provider is instructed in writing by the Service Manager to suspend any or all of the 

Services, the Service Provider shall re-schedule the relevant Services. For the duration of such 
suspension all penalties applicable to that Service will be waived. Should the Service Provider 
suffer any additional costs resulting from such suspension, the Service Provider shall be entitled 
to make a claim therefor provided that the Service Provider shall prove his claim and that he has 
taken all reasonable steps to mitigate the additional costs. 

 
24.3 If the Service Provider is unable to render any of the Services for any reason other than an 

instruction by the Employer to suspend the Services in terms of clause 24.1, the Employer shall 
not be liable for any claim of whatever nature, including a claim for costs, by the Service 
Provider. 

 
25. PENALTY FOR NON-PERFORMANCE 
 
25.1 The Service Provider shall be liable for a performance deduction, if the Service Provider in 

rendering any of the Services required under the Scope of Works, as amended from time to time, 
    

25.1.1 delays in performing any of the Services; 
 
25.1.2 fails to perform any of the Services; 
 
25.1.3 fails to perform any of the Services to the standard required in the Scope of Works, as 

amended from time to time. 
 
25.2 The performance deduction shall be calculated in accordance with the formula detailed in the 

Scope of Works. 
 
25.3 The Service Provider shall not be liable for a performance deduction, if the Service Provider is 

unable to perform due to no fault of his own, his employees, agents or representatives. 
 

26. PAYMENTS 
 
26.1 The Service Manager will evaluate the Service Provider’s performance on a monthly basis. 
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26.2 The Service Provider shall submit a monthly certificate taking into account the following: 
 

26.2.1 the assessment of the Services rendered during the assessment month, including 
routine services, management fees, and services using call down rates; 

26.2.2 adjustments in terms of the pricing data; 
 
26.2.3 additional work rendered by the Service Provider; 
 
26.2.4 CPAP adjustment where stated in the Contract Data; and 
 
26.2.5 VAT. Vat will be indicated separately in all documents. 

 
26.3 If the Service Provider elects a security of 2,5% retention, or a 1,25% cash and 1,25% retention, 

then 5% of all moneys (excl. VAT) in the monthly certificate  assessed by the Service Manager 
as being due to the Service Provider will be retained until such time as the amount retained 
equals 2.5% or 1,25%, whichever is applicable, of the Contract Sum (excl. VAT) 

 
26.4 The monthly certificate shall be supported by a detailed report substantiating the Services 

rendered at each Facility during the month under assessment. 
 
26.5 The monthly certificate shall be assessed by the Service Manager. If the Service Manager 

agrees with the certificate, he will issue a statement within 14 days of the receipt of the 
certificate, taking into account inter alia the following: 

 

i. Deductions for penalties; 

ii. Deductions for overpayments; 

iii. Deductions for retention 

iv. Deductions for damages. 
 
26.6 The Service Provider shall, on receipt of the statement referred to in 26.5, issue to the Employer 

a tax invoice in the amount reflected in the statement. The Employer shall effect payment to the 
Service Provider within 16 days of receipt of the tax invoice. 

 
26.7 If the Service Manager does not agree with the certificate issued by the Service Provider in terms 

of Clause 26.2, the Service Manager shall within 14 days of receipt of the certificate, issue a 
statement in the amount to which the Service Manager agrees and shall give reasons for 
rejecting the balance of the claim indicated in the statement. 

 
26.8 The Service Provider shall furnish the Employer with a tax invoice in the amount indicated in the 

statement referred to in Clause 26.7. 
 
26.9 With regards to the claim in dispute, the Service Provider may, within 14 days of the Service 

Manager issuing the statement referred to in 26.7, submit a revised certificate or a justification for 
his claim or declare a dispute in terms of 34. 

 
26.10 If it is later resolved that the amount in dispute or any part thereof is owing to the Service 

Provider, the Employer shall be liable for interest thereon from 30 days after the issue of the 
relevant monthly certificate referred to in 26.2 until the date of payment at the interest rate 
determined from time to time, by the Minister of Finance in terms of section 80 (1)(b) of the 
Public Finance Management Act, 1999 (Act 1 of 1999), as amended. 

 
26.11 All the work shall be evaluated in accordance with the provisions of the Pricing Data.  
 
26.12 In assessing the quality of the work presented by the Service Provider, the Employer may enlist 

the assistance of third persons. In assessing the work the third person shall act reasonably. The 
selection of such third persons shall be in the absolute discretion of the Employer and the 
Service Provider shall abide by such selection. 
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26.13 Any and all extra costs incurred by the Service Provider, resulting from the Service Provider 

having to address and/or rectify queries arising from a claim submitted in respect of work done, 
shall be for the account of the Service Provider. 

 
27. RELEASE OF SECURITY 

 
27.1 If the Service Provider has furnished a security by way of a variable guarantee of 2.5% of the 

Contract Sum (excl. VAT), the security will be reduced and be released in accordance with the 
provisions of such variable guarantee. 

 
27.2 If the Service Provider elects to furnish a security by way of a cash deposit of 2.5% of the 

Contract Sum (excl. VAT), then the security will be released as follows:  
 

27.2.1 annually in equal portions, subject to 27.2.2 and 27.2.3; 
 

27.2.2 95% of the last annual portion of retention shall be released within 30 days of the expiry 
of the Service Period; 

 
 
 
27.2.3 the remaining retention shall be released within 30 days of the issue of the Certificate of 

Completion. 
 
27.3 If the form of security selected is: 
 

(a) a retention of 2.5% of the Contract Sum (excl. VAT); or 
(b) a 1,25% cash deposit and a 1,25% retention of the Contract Sum (excl. VAT), 

 
then security will only be released after the 2,5% or 1,25% retention respectively has been 
accumulated, as follows: 

 
27.3.1 annually in equal portions, subject to 27.3.2 and 27.3.3; 

 
27.3.2 95% of the last annual portion of retention shall be released within 30 days of the expiry 

of the Service Period; 
 

27.3.3 the remaining retention shall be released within 30 days of the issue of the Certificate of 
Completion. 

 
28. OVERPAYMENTS 

 
28.1 If any overpayment of whatever nature is made to the Service Provider, the Service Provider 

shall be obliged to repay such amount to the Employer and the Employer shall be entitled to 
deduct such over payment from any amount due to the Service Provider, in respect of this 
Contract or any other contract, which the Employer may have with the Service Provider. The 
Employer shall be entitled to claim interest on any and all overpayments made to the Service 
Provider at the rate prescribed, from time to time, by the Minister of Finance in terms of section 
80 (1)(b) of the Public Finance Management Act, 1999 (Act 1 of 1999), as amended. 

 

29. COMPLETION 
 

28.1 At the expiry of the Service Period the Service Manager shall furnish the Service Provider with a 
written list of Employer’s Assets and Data handed over at commencement of the Contract and 
accumulated during the Contract Period.  

 
29.2 At the expiry of the Contract Period, the Service Manager shall issue to the Service Provider a 

Certificate of Completion. 
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29.3 Upon the issue of a Certificate of Completion, unless otherwise provided in the Contract: 
 

29.3.1 The Guarantee shall be returned, if applicable. 
 
29.3.2 The final cash deposit or retention, whichever is applicable, shall be reduced to zero. 

 
30. ASSIGNMENT 

  
30.1 The rights and obligations of the Parties in terms of this Contract shall not be ceded, assigned, 

delegated, or otherwise transferred, by either Party to any person outside of the Service Provider 
and the Employer, save with the prior written consent of the other Party.  

  
30.2 Each Party warrants that he is acting as a principal and not as an agent of an undisclosed 

principal. 
  

31. INDULGENCES 
 

31.2 No extension of time, latitude or other indulgences which may be given or allowed by either Party 
to the other shall constitute a waiver or alteration of this Contract, or affect such Party’s rights, or 
prevent such Party from strictly enforcing due compliance with each and every provision of this 
Contract. 

 
32. OWNERSHIP AND PUBLICATION OF DOCUMENTS 

 
32.1 The Employer will become the owner of the information, documents, advice, recommendations 

and reports collected, furnished and/or compiled by the Service Provider during the course of, 
and for the purposes of executing this Contract, all of which will be handed over to the Employer, 
unless otherwise stipulated in the Contract, within ten (10) days of request therefor, but in any 
event on the termination and/or cancellation of this Contract for whatever reason. The Service 
Provider relinquishes its retention or any other rights to which it may be entitled.  

  
32.2 The copyright of all documents, recommendations and reports compiled by the Service Provider 

during the course of and for the purposes of finalising Services, and the Contract as a whole, will 
vest in the Employer, and may not be reproduced or distributed or made available to any person 
outside the Employer’s service, or to any institution in any way, without the prior written consent 
of the Employer. The Employer shall have the right to use such material for any other purpose 
without the approval of, notification to or payment to the Service Provider.  

 
32.3 The copyright of all electronic aids, software programmes etc. prepared or developed in terms of 

this Contract shall be vested in the Employer, who shall have the right to use such material for 
any other purpose without the approval of, information or payment to the Service Provider.  

 
32.4 In case of the Service Provider providing documents or material to the Employer, the 

development of which has not been at the expense of the Employer, copyright shall not be 
vested in the Employer. The Service Provider shall be required to indicate to which documents 
and/or materials this provision applies. 

 
32.5 The Service Provider hereby indemnifies the Employer against any action or claim that may be 

instituted against the Employer and for any damages suffered or legal costs (including costs on 
an attorney and client scale) incurred on the grounds of an alleged infringement of any copyright 
or any other intellectual property right in connection with the work outlined in this Contract. 

 
32.6 All information, documents, recommendations, programmes and reports collected or compiled 

must be regarded as confidential and may not be communicated or made available to any person 
outside the Employer's service and may not be published either during the currency of this 
Contract or after termination thereof without the prior written consent of the Employer. 

 
33. BREACH OF CONTRACT 
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33.1 In the event of a breach by the Service Provider of any of the terms and conditions of this 
Contract, the Employer shall issue a notice of non- compliance requiring compliance within 10 
(ten) days. In the event that the Service Provider fails to remedy such breach on expiry of the 
notice period, then the Employer shall without prejudice to any other rights that it may have, be 
entitled to exercise any or all of the following rights: 

  
33.1.1 Enforce strict compliance with the terms and conditions of the Contract; 
  
33.1.2 To terminate this Contract without prejudice to any other rights it may have; 
 
33.1.3 To suspend further payments to the Service Provider; 
 
33.1.4 To appoint other service providers to complete the execution of the Services, in which 

event the Service Provider shall be held liable for costs incurred in connection with and 
arising from the appointment of such a service provider as well as damages suffered. 

  
33.2 The Service Provider agrees to, within ten (10) days of written request from the Employer, give 

access to and to make available all information, documents, programmes, advice, 
recommendations and reports collected, furnished and/or compiled by them to enable the 
Employer to assume responsibility for and the benefit of the project as a whole. 

 
33.3 In the event of breach by the Employer of the terms and conditions of this Contract, and in the 

event of the Employer remaining in breach after ten (10) days’ written notice calling for 
rectification of the breach, the Service Provider shall be entitled to: 

 
33.3.1 enforce strict compliance with the terms and conditions of the Contract; or 
 
33.3.2 terminate the Contract by delivering written notice to the Employer to that effect to the 

extent that such breach is of a material term of this Contract. 
 

34. STOPPAGE AND/OR TERMINATION OF CONTRACT 
 

34.1 The Employer reserves the right to terminate this Contract or temporarily stop the Services, or 
any part thereof, at any stage of completion. 

 
34.2 The Employer shall have the right to terminate this Contract without prejudice to any of its rights 

upon the occurrence of any of the following acts: 
 

34.2.1 on breach of this Contract by the Service Provider as stipulated in Clause 33; 
 
34.2.2 on commencement of any action for the dissolution and/or liquidation of the Service 

Provider, except for purposes of an amalgamation or restructuring approved in advance 
by the Employer in writing; 

 
34.2.3 if the Service Provider receives a court order to be placed under judicial management or 

to commence liquidation proceedings that is not withdrawn or struck out within five (5) 
days; 

 
34.2.4 if the Service Provider informs the Employer that it intends to cease performing its 

obligations in terms of this Contract; 
 
34.2.5 if the Service Provider informs the Employer that it is incapable of completing the 

Services as described; or 
 
34.2.6 if in the opinion of the Employer the Service Provider acted dishonestly; 

 
34.3 The Employer reserves the right to, even in the absence of breach or the events referred to in 34, 

terminate this Contract at any time, by giving one (1) calendar month written notice to the Service 
Provider. 
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34.4 Further, the Contract shall be considered as having been terminated: 
 

34.4.1 where the Employer stops the Contract and/or the Project and instructions to resume or 
reinstate the Services are not issued within twelve (12) months of the instruction; or 

 
34.4.2 if instructions, necessary for the Service Provider to continue with the Services after a 

stoppage instruction, are not received from the Employer within three (3) months after 
such instructions were requested by the Service Provider. 

  
34.5 Should the Contract between the Employer and the Service Provider, or any part thereof, be 

terminated by either of the Parties due to reasons not attributed to the Service Provider: 
 

34.5.1 The Service Provider will be remunerated for the appropriate portion of the Services 
satisfactorily completed, calculated in accordance with the agreed rates.  

 
34.5.2 Invoices for work done shall be submitted to the Employer within three (3) months after 

the termination of the Contract, failing which the Employer will not be obliged to pay 
same. 

 
34.5.3 The Service Provider shall not be entitled to advance a right of retention or any similar 

right if this Contract is terminated and specifically agrees to, within ten (10) days of 
written request from the Employer, give access to and to make available all information, 
documents, programmes, advice, recommendations and reports collected, furnished 
and/or compiled by them to enable the Employer to assume responsibility for and the 
benefit of the Contract as a whole. 

 

35. DISPUTE RESOLUTION 
 
35.1 In the event of a dispute, the Parties shall endeavour to resolve such dispute through 

negotiation, in good faith. 
  
35.2 If the Parties fail to resolve a dispute through negotiation as mentioned in 35.1, within 14 days of 

a dispute being declared, the Parties may by written agreement refer the matter to mediation.  
 
35.3 The mediator shall be a person agreed to by the Parties, failing agreement, the President: South 

African Facilities Management Institute shall nominate the mediator. 
 
35.4 Whether or not mediation resolves the dispute and irrespective of the outcome of thereof, the 

Parties shall bear their own costs arising from the mediation and shall equally share the costs of 
the mediator and related costs. The mediator and the Parties shall, before the commencement of 
the mediation, agree on a scale of fees on which the mediator’s fees will be based. 

 
35.5 The Parties shall appoint the mediator within 21 days of agreeing to mediate. 
 
35.6 On appointment of the mediator, the Parties shall jointly with the mediator decide on the 

procedure to be followed, representation, dates and venue for the mediation. 
 
35.7  If the dispute or any part thereof is settled, the agreement shall be recorded by the mediator and 

signed by both Parties. The agreement shall be binding on the Parties to the extent that it 
correctly records the issues agreed upon between the Parties. 

 
35.8 If the dispute or any part thereof remains unresolved, it may be resolved by litigation 

proceedings. 
 
35.9 If the mediator or any Party, at any time during the mediation process, is of the opinion that the 

mediation will not resolve the dispute, then he may in writing stop the mediation process. The 
dispute may then be dealt with in terms of 35.8.  
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35.10  Notwithstanding anything else herein contained to the contrary, it is agreed that irrespective of 
the fact that the dispute is referred to negotiation, mediation or litigation in court, the decision of 
the Employer on the dispute involved will immediately be given effect to by the Service Provider 
and the Service Provider shall proceed with the Services with all diligence unless the Parties 
agree otherwise in writing.  

 
36. GENERAL 

 
36.1 This is the entire Contract between the Parties and may only be amended if reduced to writing 

and signed by the duly authorised representatives of both Parties, whereafter such amendments 
will take effect. 

  
36.2 The Contract shall be governed by, construed and interpreted according to the law of the 

Republic of South Africa. 
 
 

37. DOMICILIUM CITANDI ET EXECUTANDI  
 

37.1 The domicilium citandi et executandi of the Parties for all purposes arising from this Contract for 
the service of notices and legal process shall be as specified by the Parities in the Contract Data. 

 
37.2 Each of the Parties shall be entitled at any time by way of written notice to the other Party, to 

change its domicilium citandi et executandi to another physical address. 
 
37.3 Any notice in terms of the conditions of the Agreement must either be: 

 
37.3.1 delivered by hand during normal business hours of the recipient; or  
 
37.3.2 sent by prepaid registered post to the address chosen by the addressee. 

 
37.4 A notice in terms of the provisions of this Agreement shall be considered to be duly received: 
 

37.4.1 if hand-delivered on the date of delivery; 
 
37.4.2 if sent by registered post as indicated in clause 37.3.2 above, ten (10) days after the date 

it was posted, unless the contrary is proved. 
 
37.5 Notwithstanding anything to the contrary contained or implied in this Agreement, the written 

notice or communication actually received by one of the Parties from the other, including by way 
of facsimile transmission, shall be adequate written notice or communication to such Party. 

 
37.6 Any notice, request, consent, or other communication made between the Parties pursuant to the 

Contract shall be in writing and shall be deemed to have been made when delivered in person to 
an authorized representative of the Party to whom the communication is addressed, or one day 
after being sent by facsimile to such Party at the number specified in the Contract Data or one 
week after being sent by registered post to the addressee specified in the Contract Data. 
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Bid/ Project Description: EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE 
OF LOW VOLTAGE SYSTEMS WITHIN EAST LONDON AREA OFJURISDICTION FOR THE PERIOD OF 36 
MONTHS] 
 
 
 
 

 
Private Bag X3913, North End, Port Elizabeth, 6056  , Eben Donges Building, Hancock Street, Port Elizabeth 

 
 

TENDER DOCUMENT 
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ELECTRICAL ENGINEERING SERVICES 
 
 
FOR THE PROJECT 
 
EAST LONDON AND SURROUNDING AREAS: TERM CONTRACT: ELECTRICAL 
REPAIRS. 
 
 
REFERENCE NO: TERMS OF REFERENCE 
 
TENDER NO:  
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ISSUED BY:  
THE DIRECTOR-GENERAL 
DEPARTMENT OF PUBLIC WORKS 
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DOCUMENTATION 
The Department of Public Works proposes to maintain for a period of 36 months the existing Electrical 
Installation at various state premises in the East London area. The complete scope of the Engineering 
Works is described in the documents listed on the contents page of this volume. 
   
This Part (C2) contains the Engineering specifications and schedules of quantities for the Engineering 
Works which shall be read in conjunction with the balance of the Contract documentation including the 
Conditions of Contract. 
   
The several parts forming this Part C2 function in the following manner. 
 
Part C2.1 : Project or Supplementary Specification : Subsection one : Describes the scope of the 

installations and particular requirements for the construction of the Engineering Works and 
must be read in conjunction with the standard Specifications and the Schedule of Quantities. 
Subsection 1 provides certain supporting information related to the project. 

 
Subsection 2 & 3 describes the Scope of the Works by means of particular specifications 
for measured work. 

   
The specification reference corresponds with the Schedule of Quantities reference (refer to 
the Preamble to the schedules Part C2.4). 

 
References to the general and technical clauses of Part 2 and 3 or other documents are 
shown in brackets thus {..}. Such references shall, however, not be construed as being 
exclusive or comprehensive and it remains the Contractor’s responsibility to make reference 
to such other specifications, standard or statute as relevant and necessary. 

 
 
Part C2.2 :  OHS Requirements : Includes the relevant portions of Departmental Standard 

Specifications. The Contractor shall be responsible for referencing the correct & complete 
standard specifications, notwithstanding any references in the text of this document or 
specific clauses included in this part of the document. 

 
Part C2.3 :  Quality Requirements : Includes reference to the relevant portions of the Departmental 

Standard technical specifications quality requirements. The Contractor shall be responsible 
for referencing the correct & complete standard specifications, notwithstanding any 
references in the text of this document or specific clauses included in this part of the 
document. 

 
Part C2.4 :  Schedules of Quantities (Pricing data) : Quantifies the Scope of the Works. 
    
Part C2.5 :  Site information & Proforma maintenance record & reporting documents 
 
SITE INFORMATION 
 
General 
The sites of the proposed Engineering works for this project are located at the premises listed in Part C2.5.  
The facilities are occupied by various Client Departments. 
 
The Contractor shall assess each site to determine relevant data. 
 
Environmental Conditions 
Environmental statistics for East London and surrounding area may be obtained from the SA Weather 
Office. 
 
Electricity Supply 

SUBSECTION 1: GENERAL INFORMATION  
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The permanent supply parameters are: 400/230V 50Hz. 
Supplier: The relevant local Municipality or Eskom. 
Electricity for the Works: Refer to Facilities. 
 
Water supply 
The water supply to the property is generally provided by the local Municipality. 
  
Existing Facilities   
The schedule of existing facilities is presented in Part C2.5  
 
STANDARD SPECIFICATIONS 
The specifications make reference to certain national and international standard specifications as well as 
the standard specifications published by the Department of Public Works. Such specifications are not 
issued with this document but may be obtained from the relevant source. Source details for DPW 
documents are stated in the preambles to Part C2.2 page 2/contents & Part C2.3 page 3/contents. 
 
The Contractor shall be entirely responsible for referencing all relevant standard specifications of the DPW, 
SANS or other applicable published standard whether such standard is referenced in this document or not 
and ensuring compliance of the Engineering Works therewith. The references in this document to standard 
specifications shall not be construed as limiting, and are given merely as a guide for basic reference. Where 
SABS is stated, the applicable SANS shall apply. 
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1.1 CONDITIONS OF CONTRACT 
1.1.1 Scope 
The Contractor shall comply with the obligations and requirements of the Agreement and Contract Data 
(DPW 05EC) documents contained in Part C1 including the General Conditions of Contract 2004 (GCC 
2004). 
 
The Contractor shall allow for all the responsibilities and obligations in terms of the Conditions of Contract 
and Contract Data, including; 
 

 Risks, costs and obligations in terms of the General Conditions of Contract, the Contract Data 

and of the standardised specifications, except where provision is made in the Project 

Specifications to cover compensation for any of these items. 

 

 Head office and site overheads and supervision. 

 

 Profit and financing costs. 

 

 Sureties, employment related expenses, statutory expenses. 

 

 Indemnities & Insurances: Particular reference shall be made to clauses 33 and 35 of the Contract 

Data (DPW-05EC). The Contractor will only be permitted to perform work on the site if a valid 

insurance policy document and proof of cover or premium payment have been submitted and 

approved. 

 

 The Contractor shall maintain current registration and have paid the necessary fees to the 

Compensation Commissioner in compliance with the Compensation for Occupational Injuries 

and Diseases Act, 1993 (COID). The Contractor will only be permitted to perform work on any 

site if a valid Letter of Good Standing issued by the Compensation Commissioner has been 

submitted and approved. 

 

 A detailed program for the execution of the maintenance at all installations for the whole of the 

Contract period, listing each facility, its location and fixed dates of maintenance.  The Contractor will 

be required to comply with the program at all times. 

 

 Expenses of a general preliminary and general nature not specifically related to any item or items 

of permanent or temporary work. 

 
1.1.2 Measurement 
Fixed or time or value related sums for the stated items. 
(a) Fixed 
A sum that is not subject to adjustment as defined in the GCC 2004 clause 46.1. 
      
(b) Time Related 
A sum that is proportionately adjustable in accordance with the Time for Completion and any extension of 
the Time for Completion. 
 
(c) Value Related 
A sum that is proportionately adjustable in accordance with the value of the Contract excluding the total of 
all amounts included under clause 1.1 of Sub-Section 2 (Preliminary & General Items). 
 
1.1.3 Payment 
a) Fixed : interim payment as evaluated by the Engineer  
b) Time related : In proportion to the elapsed time of the Contract period. 

SUBSECTION 2: ENGINEERING MAINTENANCE WORKS  

1. GENERAL ITEMS  
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c) Value related : In proportion to the value certified for payment. 
 
1.2. FACILITIES                           
The following facilities shall be provided by the Contractor for the duration of the Contract. 
 
1.2.1  Administrative Facilities, Equipment and Materials 
The following administrative facilities shall be provided. 
 
1.2.1.1  Site Instruction Book  
A4 carbon paper multiple copy book to be obtained from the DPW Project Manager to whom the book shall 
be returned on completion. The Contractor shall supply carbon paper. 
 
1.2.1.2  Communications Facilities 
Telephone (landline), fax (landline) & email services shall be provided at the Contractor’s offices. Such 
facilities shall be reliable since instructions, drawings and documents will be issued electronically to the 
Contractor. 
 
1.2.1.3  Electricity & Water for the Works 
The employer will allow the use of water and electricity for construction free of charge. The Contractor shall 
provide suitable temporary facilities such as electricity extension cables, water hoses & water containers 
as necessary while work is being performed. 
 
1.2.1.4 Measurement 
Administrative facilities, etc : Time related sum 
 
1.2.2 Display Boards 
1.2.2.1 Scope 
Display signs shall be erected at each facility fixed as close as possible to the front entrance (position to 
be agreed with Engineer before erection). The display boards shall be to standard DPW specification, 
3000mm x 3000mm size and contain the following information in an approved legible format. The panel 
shall be weatherproof and printed by a signwriter as approved. 
 

 Contract number 

 Employer’s name 

 Name of project 

 Name of Consulting Engineer  

 The Electrical Installation is being maintained by Contractor’s name, 
telephone number. 

 Contract Period 

 Fault reporting telephone number 
 
 
On completion of the Contract the sign shall be removed. 
 
1.2.2.2 Measurement 
Display boards : Number of boards installed. 
  
1.3  SAFETY            
{Normative Reference Part C2.2 : Occupational Health & safety} 
1.3.1  Scope 
The Contractor shall comply with the requirements of the Health & Safety Specification referenced above. 
The Engineer has been appointed the Agent of the Employer. 
The Contractor shall refer to the Site information sub-section 1 and the specifications describing the scope 
of the Engineering Works, for information about the type of environment in which the work is to be executed. 
Notwithstanding anything stated in this document the Contractor shall be responsible for determining the 
safety  
requirements of each site. 
 
The premises in which the maintenance will be undertaken will be occupied by staff during the Contract 
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period. Working areas shall therefore be demarcated by means of suitable signs and warning tape which 
shall be removed on completion of work. 
 
Work in building interiors with gas torches or welding machines (where applicable) shall be executed with 
care and temporary protection for any adjacent timber, ceiling, tile roof or other flammable material shall 
be employed. A dry powder fire extinguisher shall be provided by the Contractor in the immediate vicinity 
of any work involving flame or electric arc.  
 
1.3.2 Health & Safety Plan 
A comprehensive H&S Plan shall be prepared and submitted for approval. A copy shall be available in the 
Contractor’s vehicle when attending any site to perform maintenance work. Removal & disposal of 
fluorescent tubes risk analysis & safe work procedures shall be included as necessary. 
 
1.3.3 Safety Officer : 
An employee trained as required by the OHS Act shall be appointed for the duration of the Contract period. 
The item shall allow for the costs of such officer during the period in which the safety officer’s functions are 
performed. 
 
1.3.4 First Aid Kit 
A comprehensive first aid kit shall be readily available in the Contractor’s vehicle when attending any site 
to perform maintenance work. 
 
1.3.5 Safety Meetings 
Such meetings shall be at monthly intervals. The safety officer shall chair the meeting and keep written 
records of the proceedings. A copy of the records of each meeting shall be submitted to the Engineer. The 
Engineer or representative may attend the meetings for which written notice shall be issued.  
 
1.3.6  Balance of Safety Related Items  
The Contractor shall provide for the balance of safety related items such as temporary marking, barriers, 
protective equipment and clothing, working with care, etc.        
 
1.3.7 Measurement 
Fixed or time related sums by item stated. 
 
1.3.8 Payment 
In proportion to elapsed time of the Contract period. 
 
1.4.   ENGINEERING WORKS                                                                                  
1.4.1 Scope 
The Scope of the Works described in this document shall include the complete servicing and maintenance 
of existing Electrical installation and guaranteeing free of defects for the full maintenance period of the 
complete installations specified comprising the following principal entities which are described under each 
section of the Project Specification, Part C2.1. 
 
Facilities listed in Part C2.5 form the Scope of the Engineering Works; 
   
1.4.2 Purpose of the Proposed Engineering Works 
The purpose of the maintenance project is to ensure that the Electrical installation is fully functional & 
compliant ito OHS and the applicable wiring code in the Republic of South Africa, SANS10142, latest 
amendment. 
1.4.3 Supervision and Management  
The Contractor shall supervise and manage the scope of work and provide everything necessary for the 
complete maintenance of the installation whether described in precise detail or not . Such supervision and 
management shall include periodic inspection of the site to check that the installation work complies with 
the specifications and instructions, attendance at site meetings and inspections as necessary or required. 
This item shall include allowances for construction tools specific to the installation and all relevant 
provisions. Arrangements shall be made with the occupants of buildings regarding access to the premises 
in order to execute the required services 
 
All electrical work shall be performed by registered or licensed staff of the Contractor, as required by legal 
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statute. Copies of registration or licence documents shall be submitted at the beginning of this Project. 
Electrical testers for single phase do not comply with this requirement. A registered electrician and suitably 
skilled personnel shall be available to carry out any emergency repair work on a 24 hours basis including 
week-ends and public holidays. 
 
The Contractor shall provide at his own cost a supply of Job Cards in accordance with the example included 
herein.  The Job Card must be completed legibly in ink after completion of each service.  In addition to the 
original completed Job Card submitted with the account, the Contractor must submit a copy of the Job Card 
to the User Department for audit purposes. 
 
1.4.4 Measurement 
Time related sum. 
 
1.4.5 Accommodation of Tenants (Client) Departments  
It is possible that staff of the tenant (Client) Department’s may be present on the site during the 
maintenance period. Such presence shall be respected without interference. Where it is necessary to 
isolate any electrical services, specific arrangements shall be made with the Client Department & confirmed 
in writing to the Engineer. 
 
1.4.6 Measurement 
Time related sum. 
 
1.4.7 Access Control & Identity of Staff 
The User Departments maintain various levels of Access Control systems at the entrances to the sites. It 
may not always be possible to gain entry to such areas upon arrival and delays can occur. In certain areas 
Contractor’s may require escorting by User Department staff. The Contractor shall comply with the 
requirements and instructions of such staff at all times. The Contractor shall bear the sole responsibility for 
arranging access to the sites as necessary.  
 
The Contractor shall maintain a daily schedule of employees at each site including time of entry to the site 
and any specific facility. Each employee shall display a company identity card with name, company and 
photograph. Working garments (not orange in colour) shall identify the Contractor. 
 
Should the work fall within a security area, the Contractor must obtain, either from the SA National Defence 
Force (SANDF) or SA Police Services (SAPS), access cards for his personnel and employees who work 
within such an area.  The Contractor must comply with any regulations or instructions issued from time to 
time, concerning the safety of persons and property by the SANDF or SAPS. 
 
The Department or the Chief of the SANDF or the Commissioner of the SAPS may require the Contractor 
to have his personnel or a certain number of them security classified. In the event of either the Department, 
the Chief of the SANDF or the Commissioner of the SAPS requesting the removal of a person or persons 
from the site for security reasons, the Contractor shall do so forthwith and the Contractor shall thereafter 
ensure that such person or persons are denied access to the site and/or to any documents or information 
relating to the work. 
 
1.4.8 Measurement 
Time related sum. 
 
1.4.9 Rubbish and Waste Management 
All rubbish and waste arising from the work must be removed and the site and buildings left clean and tidy 
including items such as fluorescent tubes, these shall be disposed of in an environmentally safe manner. 
 
1.4.10 Measurement 
Time related sum.    
 
1.5  CONTRACTOR’S DRAWINGS & EQUIPMENT SPECIFICATIONS    
1.5.1 Scope 
Such drawings and/or documents for new and replacement equipment or components where required or 
necessary shall be submitted for record purposes. Documents for electrical equipment shall include full 
wiring diagrams and component schedules which are suitable for incorporation into the O&M Manuals and 
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as-built drawings.  
 
1.5.2 Particulars of Equipment & Materials 
All equipment new & replacement shall be selected with due regard to the installation site conditions. 
 
Equipment shall at all times be selected to operate within the limits recommended by the particular 
manufacturer. 
 
Where equipment will be required to operate at conditions deviating from the manufacturer’s standard 
selection tables, de-rating shall be performed strictly in accordance with the manufacturer’s methods. 
 
Product references, where given in this document, shall be taken merely as a guide to product selection, 
notwithstanding which, all equipment and materials shall comply fully with the specifications. 
 
1.5.3 Material of Equal Quality 
Replacement parts, spares and materials used shall be of equal specification to the component that is 
being replaced and must where possible carry the SANS mark of approval, but can be of a different size if 
specifically required by the Department.  If such equivalent component is not available, then the alternative 
component must be approved by the Engineer prior to installation. 
 
A representative of the “user” department must sign for spares that have been used in the execution of services and details entered 

on the Job Cards. 

 

The serial numbers of original and new components shall be entered on job cards and invoices presented for payment.  The 

guarantee cards for items must also be attached to job cards. 

 

1.6  HAZARDOUS MATERIAL REMOVAL       

1.6.1 Normative Reference 
Occupational Health & Safety Act 1993 (85 of 1993) 
 
1.6.2 Scope : Fluorescent tubes  
Most luminaires in the various facilities are fitted with fluorescent tubes to provide the required lighting. 
Where these need to be replaced, great care shall be taken when removing them.  
 
Risk analysis & safe work procedures relating to all fluorescent tube work shall be included in the Health & 
Safety Plan as elsewhere measured. 
 
Fluorescent tubes contain phosphor and mercury toxins and are extremely hazardous to personal health 
and shall therefore be handled in terms of the EPA & other relevant Regulations. 
 
All handling of fluorescent tubes shall be executed by an authorised person/s complying with the 
requirements of the Regulations. The certificate of the said authorised person/s shall be submitted to the 
Engineer.  The certificate shall remain valid for the entire period during which the said person/s is/are 
performing work on hazardous material. Allowance shall be made for everything necessary including but 
not limited to safety containers, protective clothing, signs, tools & complete decontamination upon the 
removal of samples or bulk tubes. 
 
A disposal certificate shall be submitted on completion of all removals. The waste from individual facilities 
shall be safely stored until such time as the removal of fluorescent tube material from each facility has been 
completed such that one bulk disposal can be made per facility. 
 
1.6.3 Measurement 
Transport is elsewhere measured which shall be excluded from the following items. 
 
1.6.4 Removal : number of fluorescent tubes removed.  
        
1.6.5 Disposal : Number of fluorescent tubes actually disposed of. The number shall be recorded by the 
Contractor & submitted for measurement and payment. The provision of a disposal certificate shall be 
included. 
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2.1 SCOPE SUMMARY - MAINTENANCE, SERVICE & REPAIR 
This tender involves the servicing of Electrical installation situated in military and police bases, magistrates courts, 
state buildings and structures falling under the control of the Department or other departments hereafter referred to 
as “user” departments. 
 
It is a specific condition of this Contract that all new work or additions of any nature whatsoever are excluded.  Where 
it is necessary to replace any plant or equipment, the Department reserves the right to ask for quotations and to 
accept the lowest such quotation. 
 
Where necessary, replacements may be done with modern equivalents if the original equipment is no longer 
supported, that is, in cases where the particular item fails. Changes in order to bring the existing installation in line 
with the new wiring code SANS10142 with latest amendments will be included in this Contract with the approval of 
the Engineer.  
 
The Employer retains the right to instruct the Contractor through the Engineer to carry out additional or upgrading 
work. Where necessary, the Contractor will be allowed to make use of Specialist Subcontractors to assist with add 
on and/or upgrading work. Approval for this must be obtained in writing in advance.  
 

Portable appliances & equipment such as UPSs, kettles, fans, urns, heaters et cetera do not form part of 
this Contract, unless instructions to the contrary have been issued by the Employer’s representative in 
writing.  
 

The Contractor shall supply all expandable material such as oil, grease and cleaning material necessary 
for the proper execution of maintenance, servicing and repair work.  
 
At premises where computers, delicate tests, machines and passenger lifts are in operation, the services 
cannot be done during normal working hours and arrangement must be made for performing the services 
on Saturdays or after hours, which shall form part of the Contract at no extra cost. 
 

During site visit to a particular facility, the Contractor shall check the installation for compliance and shall 
draw up an Asset Register for fixed items and produce as-built drawings. All irregularities and comments 
must be reported by the Contractor to the Engineer.  
 
The work shall be carried out by a competent technician/electrician all in accordance with the Basic 
Conditions of Employment Act no 75 of 1997. 
 
All work carried out and all equipment and material supplied in terms of this procedure shall comply with 
the original equipment manufacturer’s specifications and operation and maintenance instructions. The 
Contractor shall be responsible for obtaining such documents, however, copies of the existing operating & 
maintenance manuals may be obtained from the DPW. The existence or suitability of such DPW documents 
is not warranted. 
 

2.2 DISTRIBUTION BOARDS  
2.2.1 Scope 

 Service distribution boards: inspect and clean the distribution boards treat the enclosure for 
moisture ingress and corrosion. 

 Check for rigidity and fastening of equipment trays, panels, doors and handling devices. 

 Check locking mechanism and fit padlock.  All padlocks shall be of local manufacture with 
brass bodies and 75 mm chrome shackles.  Three keys (with pvc labels) shall be provided 
for each lock. 

 Replace damaged or missing faceplates, doors, mounting frames, handles, thumb catches, 
etc. 

 Check operation of distribution board equipment and meters, replace if faulty or damaged 
with an approved type.  

 Remove all obsolete equipment and meters.  

 Check and fasten wiring and cable terminations.   

 Re-arrange wiring and equipment to give a neat installation. 

2. ELECTRICAL INSTALLATION – BUILDING INSTALLATION  



 

Page 79 of 216 
[EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE OF LOW VOLTAGE SYSTEMS WITHIN EAST 

LONDON AREA OFJURISDICTION FOR THE PERIOD OF 36 MONTHS] 

 Trace outgoing circuits. 

 Fit labelling and blank face plate covers. 

 Replace the distribution boards if required and replacement is approved by Engineer. 

 Check earth bar and earth continuity, record. 

 Label all wiring and cabling with Grafoplast Trasp PVC markers. 

2.2.2 Measurement  
2.2.2.1 Service Distribution Board 
The unit of measurement shall be the number of distribution kiosks or boards opened and serviced. 
 
The tendered rate shall include full compensation for the opening of the distribution board or kiosk, internal 
cleaning of the enclosure, cleaning of equipment and meters, removal of obsolete distribution board 
equipment, re-arrangement of equipment and wiring, treatment of the enclosure for moisture ingress and 
corrosion, vermin protection, fastening and / or replacement of wiring, tracing of outgoing circuits, labelling 
of outgoing wiring and mcb’s and cable terminations and earth testing. 
 
The tendered sum shall further include for replacement of damaged, missing or faulty distribution board 
switchgear, meters, neutral/earth bars, face plates, mounting frames, handling devices, doors, labelling 
etc. 
 
2.2.2.2 Replace Distribution Board 
The unit of measurement shall be the number of distribution boards removed and replaced if replacement 
is approved by Engineer. 
 
The tendered rate shall include full compensation for the manufacture, Supply of items for repair or for the 
dismantling of the DB equipment, removal of the dilapidated enclosure, Supply of an epoxy painted new 
enclosure, mounting frames, plates, equipment, meters, tracing of outgoing circuits, labelling etc. 
 
The tendered sum shall further include for re-wiring of the board, cable termination, cable labelling, 
remedial builders work and earth testing. 
 
The tendered sum shall include full compensation for the provision of three paper print drawings of all 
equipment to be manufactured shall be submitted to the Engineer for approval.  These drawings shall 
indicate all equipment, distribution systems, instrumentation positions and access requirements embodying 
all modifications made during construction, and further system diagrams indicating the intended 
functioning, capacity data and control functioning of all systems. The Contractor shall review, stamp, date 
and sign to signify his approval and submit in the manner required by the Engineer and with reasonable 
promptness and in orderly sequence so as to cause no delay in the work, Corrections required by the 
Engineer and shall re-submit the required number of corrected copies.  
 
2.2.2.3 Supply & installation of equipment in distribution board including switchgear, timers, surge arrestors, 
padlocks etc  
The unit of measurement shall be the number of items supplied and installed. 
 
The tendered rate shall include full compensation for the Supply of the specified item, including printed pvc 
labelling. 
 
2.3 LUMINAIRES  
2.3.1 Scope 

 Service luminaires: remove lens and lamp. Wash lens thoroughly. 

 Wash luminaire body with detergent. 

 Clean polished pure aluminium reflectors with benzine. 

 Check condition of internal wiring, capacitor, ballasts and starters. 

 Check condition of neoprene seal and replace if worn or damaged. 

 Check condition of lamp holder. 

 Seal conduit and wiring entry with silicone to eliminate water ingress. 

 Fit new lamp. 

 Check condition of earth stud and luminaire earth connection. 

 Replace all missing screws, lens catches, bolts. 
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 Close cover securely, check stirrup bolts. 

 Replace luminaires: Remove existing damaged luminaires, supply and install similar                          
and approved luminaires complete with lamps and electronic control gear, if applicable. 

2.3.2 Measurement 
2.3.2.1 Re-lamp luminaire – unit of measurement shall be the number of lamps re-lamped. 
2.3.2.2 Service luminaire – unit of measurement shall be number of luminaires opened & service 
2.3.2.3 Replace luminaire – unit of measurement shall be the number of lamps replaced. 

 
2.4 LIGHT SWITCHES 
2.4.1 Scope 

 Remove switch cover. 

 Check continuity of earth connection. 

 Check operation of switch and replace if suspect. 

 Replace switch cover, fit new csk stainless steel screws if required.  

 Switch cover shall be fitted with an engraved Traffolite label as per Nosa-standard 
2.4.2 Measurement  
2.4.2.1 Service light switch – The unit of measurement shall be the number of light switches opened and 
serviced. 
2.4.2.2 Replace switch cover – The unit of measurement shall be the number of light switch covers 
replaced.  
 
2.5 PHOTOCELLS 
2.5.1 Scope 

 Wash translucent body with detergent. 

 Cover photocell and verify operation. 

 Check bypass manual switching circuit. 

 Enclose all exposed wiring in 16 mm ø sprague. 
2.5.2 Measurement  
2.5.2.1 Service photocell – The unit of measurement shall be the number of photocell units serviced. 
2.5.2.2 Replace photocell – The unit of measurement shall be the number of photocell units replaced. 
 
 
2.6 POWER OUTLETS AND FIXED APPLIANCES 
2.6.1 Scope  

 Inspect all power outlets and verify earthing.   

 Check contact points and tighten screws. 

 Replace missing screws and covers for outlet and draw boxes. 

 Replace missing, faulty or damaged socket outlets and plugs. 

 Check conditions and operation of local isolators and control switches for fixed equipment 
and replace if faulty, damaged or missing. 

 Check earthing of fixed appliances and test for earth continuity. 

 Inspect cable and wireways. 

 Check for rigidity and fastening of the cable ducts, ladders, ducting, powerskirting and 
surface conduiting, fasten or replace if loose or damaged, check earthing and test for earth 
continuity. 

2.6.2 Measurement  
2.6.2.1 Service power outlet – The unit of measurement shall be the number of power outlets opened and 
serviced. 
2.6.2.2 Replace power outlet – The unit of measurement shall be the number of power outlets replaced. 
2.6.2.3 Replace wiring channel – The unit of measurement shall be the number of linear meter of wiring 
channel replaced.  
 
2.7 EARTHING, BONDING AND LIGHTNING PROTECTION 
2.7.1 Scope 

 Check earthing and bonding of outlet points, equipment, cable and wireways, fixed 
appliances, water and gas pipes, etc.   

 Check installation and termination of protective conductors and earth electrodes. 
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 Test for earth continuity. 

 Provide 6 mm² copper earth wire jumper between roof cladding and all gutter downpipes.  

Fasten with lugs and galvanized zinc bolts. Typically ten downpipes per housing unit. Earth at 

least two gutter downpipes by means of 16mm² green insulated earth wire connected to 1.2m 

earth electrode by means of cadwelding. Typically two downpipes per 25m long housing unit.  

2.7.2 Measurement 

2.7.2.1 Testing of the earth installation by a Specialist Contractor – The tendered lump sum shall include 
full compensation for the testing of the earth installation by a specialist contractor approved by the 
Engineer. 
2.7.2.2 Supply & installation of earth electrodes – The unit of measurement shall be the number of earth 
electrodes supplied and installed. The tendered sum shall include full compensation for the Supply of the 
specified type and size of earth electrodes including termination by means of approved clamps. 
2.7.2.3 Provide cadweld joint - The unit of measurement shall be the number of cadweld joints provided. 
The tendered sum shall include full compensation for the supply and  installation of the specified type 
and size of cadweld pyro joints. 
2.7.2.4 Earth building rood structure – The unit of measurement shall be the number of roof structures 
earthed. The tendered sum shall include full compensation for the Supply of the specified type and size of 
earthwire and the termination there-of onto a 1,2 m Cu earth electrode driven into the soil 1,8 m deep. 
  

 
 

3.1 EXTERIOR LIGHTING SYSTEM - Mounting height ranging from 2.5m up to 20m, including galvanised 

steel poles, wooden poles, concrete poles and fibreglass poles. 

 

3.2 AREA LIGHTING 
3.2.1 Scope  

 Service mast distribution boards and supply kiosks:  Clean, label, check terminations and 
earthing.  Service each luminaire, open control gear enclosures and treat for moisture 
ingress and corrosion.  Wash luminaires with detergent and clean lenses.  Check and 
replace neoprene seals. 

 Re-lamp luminaires.  Replace luminaires:  Remove existing damaged luminaires, supply and 
install similar and approved luminaires complete with lamps and control gear, if applicable. 

 Check consistency of aiming angles and tighten mounting bracket bolts 

 Check pole covers; measure earthing continuity and tighten foundation bolts. Replace all 
padlocks on distribution boards and kiosks. 

3.2.2 Measurement 
3.2.2.1 Re-lamp luminaire       
The unit of measurement shall be the number of floodlight lamps replaced. 
 
The tendered rate shall include full compensation for the Supply of the lamp according to the 
manufacturer’s instructions. 
 
3.2.2.2 Service floodlight luminaire      
The unit of measurement shall be the number of floodlight luminaires opened and serviced. 
 
The tendered rate shall include full compensation for the servicing of the luminaire, including washing, 
corrosion protection, checking of seals and glands, cleaning of the lenses, tightening of stirrup bracket bolts 
and the checking of earthing continuity and aiming angle. 
 
3.2.2.3 Service light distribution kiosk or DB 
The unit of measurement shall be the number of distribution boards or kiosks serviced. 
 
The tendered rate shall include full compensation for the cleaning and opening of kiosk or DB, vermin 
protection, checking of MCB’s, checking and tightening of wire terminations, fitting of labels and blank 
covers, etc. 
 
3.2.2.4 Supply and install padlocks 
The unit of measurement shall be the number of 65mm padlocks installed. 

3. ELECTRICAL INSTALLATION – EXTERIOR LIGHTING SYSTEMS  
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The tendered rate shall include full compensation for the ordering, supply, engraving and installation of the 
padlocks, locking devices and seals. 
 
3.2.2.5 Service area light pole 
The unit of measurement shall be number of area light poles opened and serviced. 
 
The tendered rate shall include full compensation for the opening of pole cover, visual inspections, and 
straightening of pole. 
 
3.2.2.6 Replace floodlight luminaire 
The unit of measurement shall be number of floodlight luminaires replaced. 
 
The tendered rate shall include full compensation for the Supply of the specified floodlight luminaire 
complete with lamp and control gear according to manufacturer’s instructions. 
 

3.3 SECURITY LIGHTING 

3.3.1 Scope 

 Open distribution kiosk, check locks, clean inside, provide termite and rodent poison. 

 Open each pole cover and inspect fuse or circuit breaker, tray and shield plate as well as 
earthing connection.  Check and replace cover seal if required.  Wash luminaire and lens, 
replace neoprene seal and re-lamp luminaires. 

 Replace luminaires:  Remove existing damaged luminaires, supply and install similar and 
approved luminaires complete with lamps and control gear, if applicable.   

 Check aiming angle and adjust if necessary. 
3.3.2 Measurement  
3.3.2.1 Service security light pole 
The unit of measurement shall be the number of security light poles opened and serviced. 
 
The tendered rate shall include full compensation for the opening of pole cover, visual inspections, 
straightening of poles, servicing of luminaires as specified. 
 
3.3.2.2 Re-lamp luminaire 
The unit of measurement shall be the number of security floodlight lamps replaced. 
 
The tendered rate shall include full compensation for the Supply of the lamp according to the 
manufacturer’s instructions. 
 
3.3.2.3 Service distribution kiosk 
The unit of measurement shall be the number of distribution kiosks or boards opened and serviced. 
 
The tendered rate shall include full compensation for the opening of kiosk or distribution board, vermin 
protection, cleaning of circuit breakers, earth testing, etc. 
 
3.3.2.4 Replace security floodlight luminaires 
The unit of measurement shall be the number of security floodlight luminaires replaced. 
 
The tendered rate shall include full compensation for the Supply of the luminaire complete with the lamp 
and control gear according to the manufacturer’s instructions. 
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3.4 SPORTS FIELD LIGHTING 
3.4.1 Scope 

 Open upstream distribution board.  Check and fasten cable terminations, fit labelling and 
blank face-plate covers.  Check locking mechanism and fit padlock. 

 Open distribution kiosk.  Clean inside and add termite and rodent poison.  Fit circuit labelling.  
Check locking mechanism and fit padlock. 

 Open each mast distribution board and inspect.  Check earth bar and earth continuity.  
Check and fasten cable terminations, fit labelling and blank face-plate covers.  Check 
locking mechanism and fit padlock. Check mast foundation bolts and earth connection to 
electrode. 

 Service luminaires by washing with detergent and re-lamping where necessary.  Clean 
lenses.  Check condition of seals and glands and test for earth continuity.   

 Replace luminaires:  Remove existing damaged luminaires, supply and install similar and 
approved luminaires complete with lamps and control gear, if applicable. 

3.4.2 Measurement 
3.4.2.1 Service sports field light mast 
The unit of measurement shall be the number of sports field light mast inspected and serviced. 
 
The tendered rate shall include full compensation for the opening of pole cover, visual inspections and 
including servicing of sports field luminaires as specified. 
 
3.2.4.2 Re-lamp luminaire 
The unit of measurement shall be the number of sports field floodlight lamps replaced. 
 
The tendered rate shall include full compensation for the Supply of the lamp according to the 
manufacturer’s instructions. 
3.2.4.3 Service distribution kiosk or distribution board 
The unit of measurement shall be the number of distribution kiosks or boards opened and serviced. 
 
The tendered rate shall include full compensation for the opening of kiosk, vermin protection, cleaning of 
circuit breakers, earth testing, etc. 
 
3.2.4.4 Service sports field light pole 
The unit of measurement shall be the number of light poles opened and serviced. 
 
The tendered rate shall include full compensation for the opening of pole covers, visual inspections and 
servicing of luminaires as specified. 
 
3.4.4.5 Replace luminaire 
The unit of measurement shall be the number of sports field floodlight luminaires replaced. 
 
The tendered rate shall include full compensation for the Supply of the specified luminaire complete with 
the lamp and control gear according to the manufacturer’s instructions. 
 

3.5 STREET LIGHTING 

3.5.1 Scope 

 Open distribution kiosk, check locks, clean inside, provide termite and rodent poison. 
 

 Open each mast cover and inspect fuse or circuit breaker, tray and shield plate as well as 
earthing connection.  Check and replace cover seal if required.  Wash luminaire, replace 
neoprene seal, clean lens and re-lamp luminaires if required.  Replace luminaires:  Remove 
existing damaged luminaires, supply and install similar and approved luminaires complete 
with lamps and control gear, if applicable.  Assess aiming angle and adjust if necessary. 

3.5.2 Measurement 
3.5.2.1 Service streetlight pole 
The unit of measurement shall be the number of light poles opened and serviced. 
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The tendered rate shall include full compensation for the opening of pole cover, visual inspections, 
straightening of pole, servicing of street light luminaire as specified. 
 
3.5.2.2 Re-lamp luminaire 
The unit of measurement shall be the number of street light lamps replaced. 
 
The tendered rate shall include full compensation for the Supply of the lamp according to the 
manufacturer’s instructions. 
 
3.5.2.3 Service street light distribution kiosk 
The unit of measurement shall be the number of distribution kiosks or boards opened and serviced. 
 
The tendered rate shall include full compensation for the opening of kiosk, vermin protection, cleaning of 
circuit breakers, earth testing, etc. 
 
3.5.2.4 Replace streetlight luminaire 
The unit of measurement shall be the number of streetlight luminaires replaced. 
 
The tendered rate shall include full compensation for the Supply of the luminaire complete with the lamp 
and control gear as per manufacturer’s instructions. 
 
 

 
 
4.1 TESTS & INSPECTIONS 
4.1.1 Scope 
All systems are to be re-checked by the Contractor prior to re-commissioning.  Copies of all checks for 
each installation shall be presented to the Engineer for approval before re-commissioning takes place. 
 
It is the responsibility of the Contractor to provide all labour, accessories and properly calibrated and 
certified measuring instruments necessary to record the following parameters (but not limited to): 
 

 continuity of ring final circuit conductors 

 continuity of protective conductors, including main and supplementary  equipotential bonding  

 earth electrode resistance 

 insulation resistance 

 polarity 

 earth fault loop impedance 

 operation of residual current devices 

 phase voltage 

 current per phase 

 illumination levels in lux 
 
The Contractor is responsible for the arrangement of such tests.  He shall give at least 72 hour’s notice to 
the Engineer prior to the test date. 
 
4.1.2 Measurement  
The unit of measurement shall be the number of CoC’s provided per Facility. 
 
4.2 OPERATING & MAINTENANCE DOCUMENTS 
4.2.1 Scope 
The Contractor shall be responsible for the compilation of a complete set of as-built drawings, inventory list 
and  
Operating-and-Maintenance manuals. 
 
This shall be done in accordance with the Additional Specification SB – Operating and Maintenance 
manuals. 
 

4. TESTING, COMMISIONING & MAINTENANCE  
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Over and above what is specified in the Additional Specification – SB Operating and Maintenance manuals, 
the Operating and Maintenance Manual to be compiled shall be structured and shall at least include 
information as detailed under Part C2.5.  
 
Draft copies of the documents shall be submitted to the Engineer for scrutiny and any necessary revisions 
shall be made prior to submission of multiple copies of the approved document.  
 
4.2.2 Measurement 
Draft copies: Fixed sum for all documents per facility for the complete Electrical installation including any 
resubmissions to achieve approval. 
 
Final copies: Number of copies of the complete set of supplementary documents per Facility for the 
complete Electrical installation.  
 

 
 
5.1 DAY WORKS       
5.1.1 Scope 
Provide for certain works to be executed on the basis of Dayworks where specified or instructed. This item 
may only be utilised on the specific instruction of the Engineer. All overhead costs shall be included. 
 
In the case of work provided for in terms of Provisional Sums the Contractor shall submit a detailed 
quotation prior to commencing work. The amount of the quotation shall not be exceeded without approval 
prior to completion of the work concerned. In the case of Transport for planned maintenance, a prior 
quotation is not required. 
 
5.1.2   Measurement 
Labour: Time (hrs) including the full cost of employment such as wages, transport (excluding authorised 
transport), insurances, subsistence, allowances, overheads, etc. Materials markup as a portion of proven 
materials cost eg 15% = 0,15. 
 
Materials: An allowance for the cost of materials utilised in connection with work performed in terms of 
dayworks. The materials mark-up rate shall allow full compensation to the Contractor for quotation profit & 
attendance costs.  The mark-up rate shall be given as a portion of the proven cost of the materials utilised, 
ie 15% must be entered as 0,15.  
Transport: Authorised distance travelled measured in km, is separately quantified. 
Vehicular transport measured in km between the reference location and the various sites at which services 
are performed will be determined on the basis of the following distance table. Transport between the 
Contractor’s head office and the reference location is not reimbursable, the costs thereof being an overhead 
for the Contractor’s own account. Where more than one service is performed on the same day in the same 
area transport costs will be calculated on actual distance travelled as defined in this measurement clause. 
The measured quantity in km is provisional to be adjusted as utilised. The distances travelled shall be 
recorded in a log book with odometer readings, date, origin & destination places. Logbook copies shall be 
submitted with the monthly job card claims. 
 
Reference Location: General Post Office, East London. 
 
The following table illustrates an example of the method of measurement which shall be adopted in order 
to minimise travel costs. It is the Contractor’s responsibility to ensure that all consumables, tools and spares 
are loaded in the transport for the sites to be visited to avoid the need to make an additional return to the 
depot during the day before the day’s scheduled site visits are completed. Any such return journey shall 
be fully motivated and approved prior to the event. 
 
 
 
 
 
 

5. DAYWORKS, PROVISIONAL SUMS & CONTINGENCIES  
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Reference location to site A 8km  

Site A to site B 1km 

Site B to site C 2km 

Site C to reference location 6km  

Total Distance 17km 

 
5.1.3 Payment 
Payment will be subject to the submission of a detailed claim for materials utilised and transport, together 
with the monthly submission of job cards for maintenance & servicing or other tasks instructed to be 
performed in terms of dayworks. Payment claims shall include full details of the work performed with 
supporting materials invoices, close-out reports, labour time sheets & transport details with distance 
travelled log. 
 
5.2 UNPLANNED MAINTENANCE      
5.2.1 Scope 
The Department operates a reporting system for any Electrical installation faults or breakdowns 
(complaints) which may occur. 
 
The Call Centre is operated on behalf of the Department by Advance Call. The Contractor shall register 
with the Call Centre by submitting an application form & paying the required registration fee. The Contractor 
shall furthermore pay to the Call Centre a monthly subscription fees, call fees and reporting fees. 
 
Client or tenant department staff report such Electrical installation faults or breakdowns to the DPW Call 
Centre which will log the complaint and transmit it by fax to the Contractor. 
 
The Contractor shall respond to the complaint as necessary in accordance with the assigned priority level 
& the breakdown (complaint) shall be repaired as necessary to restore the installation to full operation in 
the minimum time. On completion of the complaint remedy, the Contractor shall complete a Job Card and 
submit to the Engineer with a copy to the facility concerned. The Contractor shall attach to the Job Card 
the following documents associated with the complaint. 

 Copies of vendor tax invoices for materials used, each endorsed with the Complaint Number, the 

Contractor’s stamp and the Contractor’s original signature. 

 Travel log sheet for travel exclusively incurred in attending to the Complaint. If the Complaint was 

repaired during a scheduled service visit to the plant concerned, then the travel log for the complaint 

shall be appropriately endorsed. 

 Time sheets of staff who attended to the Complaint all stamped and endorsed with the Contractor’s 

original signature. 

 Further information which may be necessary or instructed. 

 The assigned priority level applicable for this contract will always have a fatal breakdown status 

 
The Engineer will be responsible for closing the call. The Contractor shall be responsible for obtaining the 
fax number of each facility and establishing to whom the said fax must be transmitted. 
 
Should the Contractor not be able to complete the required breakdown repair work within the maximum 
down-time period allowed, it shall be his responsibility to obtain extension of down-time from the Engineer. 
The written report shall clearly state the reasons for the extension, as well as the actual extension required. 
 
Extension of down-time will only be granted by the Engineer if; 
 
(a) The maximum down-time is unreasonable in relation to the scope of the repair work required. 
(b) The delivery time of a new component/subassembly/machine or spares required for the repair of the 
defective component/subassembly does not enable the Contractor to successfully complete the repair work 
within the maximum breakdown down-time allowed. 
 
 
 



 

Page 87 of 216 
[EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE OF LOW VOLTAGE SYSTEMS WITHIN EAST 

LONDON AREA OFJURISDICTION FOR THE PERIOD OF 36 MONTHS] 

 

Priority Level Maximum Down-Time 
Allowed 
(MDTA) 

Penalties for the Non-
Responsiveness in Rand 
Value 

Fatal breakdown where 
specified 

4 hours (immediate response) R 1000.00 

Emergency breakdown 24 hours R 750.00 

Ordinary breakdown 7 days R 500.00 

 
“Maximum down time” shall mean the period of time allowed to repair a breakdown, and “actual down-time” 
shall mean the measured period from the instant when the breakdown was logged with the Contractor until 
the installation has been repaired to its functional specification. 
 
5.2.2  Measurement & Payment 
a) Breakdown Repair work :  
Materials, labour & transport elsewhere measured under Dayworks. 
 
5.2.3 Payment 
Payment will be subject to the submission of detailed claims for materials utilised and transport, together 
with the submission of unplanned maintenance Job Cards. Payment claims shall include full details of the 
work performed with supporting materials invoices, Job Cards, labour time sheets & transport details with 
distance travelled log. 
 
 

 
 
DOCUMENTATION 
The Department of Public Works proposes to maintain for a period of 36 months the existing Electrical 
Installation at various state premises in the East London area. The complete scope of the Engineering 
Works is described in the documents listed on the contents page of this volume. 
   
This Part (C2) contains the Engineering specifications and schedules of quantities for the Engineering 
Works which shall be read in conjunction with the balance of the Contract documentation including the 
Conditions of Contract. 
   
The several parts forming this Part C2 function in the following manner. 
 
Part C2.1 : Project or Supplementary Specification : Subsection one : Describes the scope of the 

installations and particular requirements for the construction of the Engineering Works and 
must be read in conjunction with the standard Specifications and the Schedule of Quantities. 
Subsection 1 provides certain supporting information related to the project. 

 
Subsection 2 & 3 describes the Scope of the Works by means of particular specifications 
for measured work. 

   
The specification reference corresponds with the Schedule of Quantities reference (refer to 
the Preamble to the schedules Part C2.4). 

 
References to the general and technical clauses of Part 2 and 3 or other documents are 
shown in brackets thus {..}. Such references shall, however, not be construed as being 
exclusive or comprehensive and it remains the Contractor’s responsibility to make reference 
to such other specifications, standard or statute as relevant and necessary. 

 
 

SUBSECTION 1: GENERAL INFORMATION  
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Part C2.2 :  OHS Requirements : Includes the relevant portions of Departmental Standard 
Specifications. The Contractor shall be responsible for referencing the correct & complete 
standard specifications, notwithstanding any references in the text of this document or 
specific clauses included in this part of the document. 

 
Part C2.3 :  Quality Requirements : Includes reference to the relevant portions of the Departmental 

Standard technical specifications quality requirements. The Contractor shall be responsible 
for referencing the correct & complete standard specifications, notwithstanding any 
references in the text of this document or specific clauses included in this part of the 
document. 

 
Part C2.4 :  Schedules of Quantities (Pricing data) : Quantifies the Scope of the Works. 
    
Part C2.5 :  Site information & Proforma maintenance record & reporting documents 
 
 
SITE INFORMATION 
 
General 
The sites of the proposed Engineering works for this project are located at the premises listed in Part C2.5.  
The facilities are occupied by various Client Departments. 
 
The Contractor shall assess each site to determine relevant data. 
 
 
Environmental Conditions 
Environmental statistics for East London and surrounding area may be obtained from the SA Weather 
Office. 
 
Electricity Supply 
The permanent supply parameters are: 400/230V 50Hz. 
Supplier: The relevant local Municipality or Eskom. 
Electricity for the Works: Refer to Facilities. 
 
Water supply 
The water supply to the property is generally provided by the local Municipality. 
  
Existing Facilities   
The schedule of existing facilities is presented in Part C2.5  
 
 
STANDARD SPECIFICATIONS 
The specifications make reference to certain national and international standard specifications as well as 
the standard specifications published by the Department of Public Works. Such specifications are not 
issued with this document but may be obtained from the relevant source. Source details for DPW 
documents are stated in the preambles to Part C2.2 page 2/contents & Part C2.3 page 3/contents. 
 
The Contractor shall be entirely responsible for referencing all relevant standard specifications of the DPW, 
SANS or other applicable published standard whether such standard is referenced in this document or not 
and ensuring compliance of the Engineering Works therewith. The references in this document to standard 
specifications shall not be construed as limiting, and are given merely as a guide for basic reference. Where 
SABS is stated, the applicable SANS shall apply. 
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1.1 CONDITIONS OF CONTRACT 
1.1.1 Scope 
The Contractor shall comply with the obligations and requirements of the Agreement and Contract Data 
(DPW 05EC) documents contained in Part C1 including the General Conditions of Contract 2015 (GCC 
2015 3rd Edition). 
 
The Contractor shall allow for all the responsibilities and obligations in terms of the Conditions of Contract 
and Contract Data, including; 
 

 Risks, costs and obligations in terms of the General Conditions of Contract, the Contract Data 

and of the standardised specifications, except where provision is made in the Project 

Specifications to cover compensation for any of these items. 

 

 Head office and site overheads and supervision. 

 

 Profit and financing costs. 

 

 Sureties, employment related expenses, statutory expenses. 

 

 Indemnities & Insurances: Particular reference shall be made to clauses 33 and 35 of the Contract 

Data (DPW-05EC). The Contractor will only be permitted to perform work on the site if a valid 

insurance policy document and proof of cover or premium payment have been submitted and 

approved. 

 

 The Contractor shall maintain current registration and have paid the necessary fees to the 

Compensation Commissioner in compliance with the Compensation for Occupational Injuries 

and Diseases Act, 1993 (COID). The Contractor will only be permitted to perform work on any 

site if a valid Letter of Good Standing issued by the Compensation Commissioner has been 

submitted and approved. 

 

 A detailed program for the execution of the maintenance at all installations for the whole of the 

Contract period, listing each facility, its location and fixed dates of maintenance.  The Contractor will 

be required to comply with the program at all times. 

 

 Expenses of a general preliminary and general nature not specifically related to any item or items 

of permanent or temporary work. 

 
1.1.2 Measurement 
Fixed or time or value related sums for the stated items. 
(a) Fixed 
A sum that is not subject to adjustment as defined in the GCC 2004 clause 46.1. 
      
(b) Time Related 
A sum that is proportionately adjustable in accordance with the Time for Completion and any extension of 
the Time for Completion. 
 
(c) Value Related 
A sum that is proportionately adjustable in accordance with the value of the Contract excluding the total of 
all amounts included under clause 1.1 of Sub-Section 2 (Preliminary & General Items). 
 
1.1.3 Payment 
a) Fixed : interim payment as evaluated by the Engineer  
b) Time related : In proportion to the elapsed time of the Contract period. 

SUBSECTION 2: ENGINEERING MAINTENANCE WORKS  

1. GENERAL ITEMS  
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c) Value related : In proportion to the value certified for payment. 
 
1.2. FACILITIES                           
The following facilities shall be provided by the Contractor for the duration of the Contract. 
 
1.2.1  Administrative Facilities, Equipment and Materials 
The following administrative facilities shall be provided. 
 
1.2.1.1  Site Instruction Book  
A4 carbon paper multiple copy book to be obtained from the DPW Project Manager to whom the book shall 
be returned on completion. The Contractor shall supply carbon paper. 
 
1.2.1.2  Communications Facilities 
Telephone (landline), fax (landline) & email services shall be provided at the Contractor’s offices. Such 
facilities shall be reliable since instructions, drawings and documents will be issued electronically to the 
Contractor. 
 
1.2.1.3  Electricity & Water for the Works 
The employer will allow the use of water and electricity for construction free of charge. The Contractor shall 
provide suitable temporary facilities such as electricity extension cables, water hoses & water containers 
as necessary while work is being performed. 
 
1.2.1.4 Measurement 
Administrative facilities, etc : Time related sum 
  
 
1.2.2 Display Boards 
1.2.2.1 Scope 
Display signs shall be erected at each facility fixed as close as possible to the front entrance (position to 
be agreed with Engineer before erection). The display boards shall be to standard DPW specification, 
3000mm x 3000mm size and contain the following information in an approved legible format. The panel 
shall be weatherproof and printed by a signwriter as approved. 
 

 Contract number 

 Employer’s name 

 Name of project 

 Name of Consulting Engineer  

 The Electrical Installation is being maintained by Contractor’s name, telephone 

number. 

 Contract Period 

 Fault reporting telephone number 

 
 
On completion of the Contract the sign shall be removed. 
 
1.2.2.2 Measurement 
Display boards : Number of boards installed. 
 
1.3  SAFETY            
{Normative Reference Part C2.2 : Occupational Health & safety} 
1.3.1  Scope 
The Contractor shall comply with the requirements of the Health & Safety Specification referenced above. 
The Engineer has been appointed the Agent of the Employer. 
The Contractor shall refer to the Site information sub-section 1 and the specifications describing the scope 
of the Engineering Works, for information about the type of environment in which the work is to be executed. 
Notwithstanding anything stated in this document the Contractor shall be responsible for determining the 
safety  
requirements of each site. 
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The premises in which the maintenance will be undertaken will be occupied by staff during the Contract 
period. Working areas shall therefore be demarcated by means of suitable signs and warning tape which 
shall be removed on completion of work. 
 
Work in building interiors with gas torches or welding machines (where applicable) shall be executed with 
care and temporary protection for any adjacent timber, ceiling, tile roof or other flammable material shall 
be employed. A dry powder fire extinguisher shall be provided by the Contractor in the immediate vicinity 
of any work involving flame or electric arc.  
 
1.3.2 Health & Safety Plan 
A comprehensive H&S Plan shall be prepared and submitted for approval. A copy shall be available in the 
Contractor’s vehicle when attending any site to perform maintenance work. Removal & disposal of 
fluorescent tubes risk analysis & safe work procedures shall be included as necessary. 
 
1.3.3 Safety Officer : 
An employee trained as required by the OHS Act shall be appointed for the duration of the Contract period. 
The item shall allow for the costs of such officer during the period in which the safety officer’s functions are 
performed. 
 
1.3.4 First Aid Kit 
A comprehensive first aid kit shall be readily available in the Contractor’s vehicle when attending any site 
to perform maintenance work. 
 
1.3.5 Safety Meetings 
Such meetings shall be at monthly intervals. The safety officer shall chair the meeting and keep written 
records of the proceedings. A copy of the records of each meeting shall be submitted to the Engineer. The 
Engineer or representative may attend the meetings for which written notice shall be issued.  
 
1.3.6  Balance of Safety Related Items  
The Contractor shall provide for the balance of safety related items such as temporary marking, barriers, 
protective equipment and clothing, working with care, etc.        
 
1.3.7 Measurement 
Fixed or time related sums by item stated. 
 
1.3.8 Payment 
In proportion to elapsed time of the Contract period. 
 
1.4.   ENGINEERING WORKS                                                                                  
1.4.1 Scope 
The Scope of the Works described in this document shall include the complete servicing and maintenance 
of existing Electrical installation and guaranteeing free of defects for the full maintenance period of the 
complete installations specified comprising the following principal entities which are described under each 
section of the Project Specification, Part C2.1. 
 
Facilities listed in Part C2.5 form the Scope of the Engineering Works; 
   
1.4.2 Purpose of the Proposed Engineering Works 
The purpose of the maintenance project is to ensure that the Electrical installation is fully functional & 
compliant ito OHS and the applicable wiring code in the Republic of South Africa, SANS10142, latest 
amendment. 
1.4.3 Supervision and Management  
The Contractor shall supervise and manage the scope of work and provide everything necessary for the 
complete maintenance of the installation whether described in precise detail or not . Such supervision and 
management shall include periodic inspection of the site to check that the installation work complies with 
the specifications and instructions, attendance at site meetings and inspections as necessary or required. 
This item shall include allowances for construction tools specific to the installation and all relevant 
provisions. Arrangements shall be made with the occupants of buildings regarding access to the premises 
in order to execute the required services 
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All electrical work shall be performed by registered or licensed staff of the Contractor, as required by legal 
statute. Copies of registration or licence documents shall be submitted at the beginning of this Project. 
Electrical testers for single phase do not comply with this requirement. A registered electrician and suitably 
skilled personnel shall be available to carry out any emergency repair work on a 24 hours basis including 
week-ends and public holidays. 
 
The Contractor shall provide at his own cost a supply of Job Cards in accordance with the example included 
herein.  The Job Card must be completed legibly in ink after completion of each service.  In addition to the 
original completed Job Card submitted with the account, the Contractor must submit a copy of the Job Card 
to the User Department for audit purposes. 
 
1.4.4 Measurement 
Time related sum. 
 
1.4.5 Accommodation of Tenants (Client) Departments  
It is possible that staff of the tenant (Client) Department’s may be present on the site during the 
maintenance period. Such presence shall be respected without interference. Where it is necessary to 
isolate any electrical services, specific arrangements shall be made with the Client Department & confirmed 
in writing to the Engineer. 
 
1.4.6 Measurement 
Time related sum. 
 
1.4.7 Access Control & Identity of Staff 
The User Departments maintain various levels of Access Control systems at the entrances to the sites. It 
may not always be possible to gain entry to such areas upon arrival and delays can occur. In certain areas 
Contractor’s may require escorting by User Department staff. The Contractor shall comply with the 
requirements and instructions of such staff at all times. The Contractor shall bear the sole responsibility for 
arranging access to the sites as necessary.  
 
The Contractor shall maintain a daily schedule of employees at each site including time of entry to the site 
and any specific facility. Each employee shall display a company identity card with name, company and 
photograph. Working garments (not orange in colour) shall identify the Contractor. 
 
Should the work fall within a security area, the Contractor must obtain, either from the SA National Defence 
Force (SANDF) or SA Police Services (SAPS), access cards for his personnel and employees who work 
within such an area.  The Contractor must comply with any regulations or instructions issued from time to 
time, concerning the safety of persons and property by the SANDF or SAPS. 
 
The Department or the Chief of the SANDF or the Commissioner of the SAPS may require the Contractor 
to have his personnel or a certain number of them security classified. In the event of either the Department, 
the Chief of the SANDF or the Commissioner of the SAPS requesting the removal of a person or persons 
from the site for security reasons, the Contractor shall do so forthwith and the Contractor shall thereafter 
ensure that such person or persons are denied access to the site and/or to any documents or information 
relating to the work. 
 
1.4.8 Measurement 
Time related sum. 
 
 
1.4.9 Rubbish and Waste Management 
All rubbish and waste arising from the work must be removed and the site and buildings left clean and tidy 
including items such as fluorescent tubes, these shall be disposed of in an environmentally safe manner. 
 
1.4.10 Measurement 
Time related sum.    
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1.5  CONTRACTOR’S DRAWINGS & EQUIPMENT SPECIFICATIONS    
1.5.1 Scope 
Such drawings and/or documents for new and replacement equipment or components where required or 
necessary shall be submitted for record purposes. Documents for electrical equipment shall include full 
wiring diagrams and component schedules which are suitable for incorporation into the O&M Manuals and 
as-built drawings.  
 
1.5.2 Particulars of Equipment & Materials 
All equipment new & replacement shall be selected with due regard to the installation site conditions. 
 
Equipment shall at all times be selected to operate within the limits recommended by the particular 
manufacturer. 
 
Where equipment will be required to operate at conditions deviating from the manufacturer’s standard 
selection tables, de-rating shall be performed strictly in accordance with the manufacturer’s methods. 
 
Product references, where given in this document, shall be taken merely as a guide to product selection, 
notwithstanding which, all equipment and materials shall comply fully with the specifications. 
 
1.5.3 Material of Equal Quality 
Replacement parts, spares and materials used shall be of equal specification to the component that is 
being replaced and must where possible carry the SANS mark of approval, but can be of a different size if 
specifically required by the Department.  If such equivalent component is not available, then the alternative 
component must be approved by the Engineer prior to installation. 
A representative of the “user” department must sign for spares that have been used in the execution of services and details entered 

on the Job Cards. 

 

The serial numbers of original and new components shall be entered on job cards and invoices presented for payment.  The 

guarantee cards for items must also be attached to job cards. 

 
1.6  HAZARDOUS MATERIAL REMOVAL       
1.6.1 Normative Reference 
Occupational Health & Safety Act 1993 (85 of 1993) 
 
1.6.2 Scope : Fluorescent tubes  
Most luminaires in the various facilities are fitted with fluorescent tubes to provide the required lighting. 
Where these need to be replaced, great care shall be taken when removing them.  
 
Risk analysis & safe work procedures relating to all fluorescent tube work shall be included in the Health & 
Safety Plan as elsewhere measured. 
 
Fluorescent tubes contain phosphor and mercury toxins and are extremely hazardous to personal health 
and shall therefore be handled in terms of the EPA & other relevant Regulations. 
 
All handling of fluorescent tubes shall be executed by an authorised person/s complying with the 
requirements of the Regulations. The certificate of the said authorised person/s shall be submitted to the 
Engineer.  The certificate shall remain valid for the entire period during which the said person/s is/are 
performing work on hazardous material. Allowance shall be made for everything necessary including but 
not limited to safety containers, protective clothing, signs, tools & complete decontamination upon the 
removal of samples or bulk tubes. 
 
A disposal certificate shall be submitted on completion of all removals. The waste from individual facilities 
shall be safely stored until such time as the removal of fluorescent tube material from each facility has been 
completed such that one bulk disposal can be made per facility. 
 
1.6.3 Measurement 
Transport is elsewhere measured which shall be excluded from the following items. 
 
1.6.4 Removal : number of fluorescent tubes removed.  
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1.6.5 Disposal : Number of fluorescent tubes actually disposed of. The number shall be recorded by 

the Contractor & submitted for measurement and payment. The provision of a disposal 
certificate shall be included. 
 

  

  
 
2.1 SCOPE SUMMARY - MAINTENANCE, SERVICE & REPAIR 
This tender involves the servicing of Electrical installation situated in military and police bases, magistrates courts, state buildings 

and structures falling under the control of the Department or other departments hereafter referred to as “user” departments. 

 

It is a specific condition of this Contract that all new work or additions of any nature whatsoever are excluded.  Where it is 

necessary to replace any plant or equipment, the Department reserves the right to ask for quotations and to accept the lowest such 

quotation. 

 
Where necessary, replacements may be done with modern equivalents if the original equipment is no longer supported, that is, in 

cases where the particular item fails. Changes in order to bring the existing installation in line with the new wiring code 

SANS10142 with latest amendments will be included in this Contract with the approval of the Engineer.  

 

The Employer retains the right to instruct the Contractor through the Engineer to carry out additional or upgrading work. Where 

necessary, the Contractor will be allowed to make use of Specialist Subcontractors to assist with add on and/or upgrading work. 

Approval for this must be obtained in writing in advance.  

 

Portable appliances & equipment such as UPSs, kettles, fans, urns, heaters et cetera do not form part of this Contract, unless 

instructions to the contrary have been issued by the Employer’s representative in writing.  

 

The Contractor shall supply all expandable material such as oil, grease and cleaning material necessary for the proper execution 

of maintenance, servicing and repair work.  

 

At premises where computers, delicate tests, machines and passenger lifts are in operation, the services cannot be done during 

normal working hours and arrangement must be made for performing the services on Saturdays or after hours, which shall form 

part of the Contract at no extra cost. 

 

During site visit to a particular facility, the Contractor shall check the installation for compliance and shall 
draw up an Asset Register for fixed items and produce as-built drawings. All irregularities and comments 
must be reported by the Contractor to the Engineer.  
 
The work shall be carried out by a competent technician/electrician all in accordance with the Basic 
Conditions of Employment Act no 75 of 1997. 
 
All work carried out and all equipment and material supplied in terms of this procedure shall comply with 
the original equipment manufacturer’s specifications and operation and maintenance instructions. The 
Contractor shall be responsible for obtaining such documents, however, copies of the existing operating & 
maintenance manuals may be obtained from the DPW. The existence or suitability of such DPW documents 
is not warranted. 
 

2.2 DISTRIBUTION BOARDS  
2.2.1 Scope 

 Service distribution boards: inspect and clean the distribution boards treat the enclosure for 
moisture ingress and corrosion. 

 Check for rigidity and fastening of equipment trays, panels, doors and handling devices. 

 Check locking mechanism and fit padlock.  All padlocks shall be of local manufacture with 
brass bodies and 75 mm chrome shackles.  Three keys (with pvc labels) shall be provided 
for each lock. 

 Replace damaged or missing faceplates, doors, mounting frames, handles, thumb catches, 
etc. 

 Check operation of distribution board equipment and meters, replace if faulty or damaged 
with an approved type.  

 Remove all obsolete equipment and meters.  

2. ELECTRICAL INSTALLATION – BUILDING INSTALLATION  



 

Page 95 of 216 
[EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE OF LOW VOLTAGE SYSTEMS WITHIN EAST 

LONDON AREA OFJURISDICTION FOR THE PERIOD OF 36 MONTHS] 

 Check and fasten wiring and cable terminations.   

 Re-arrange wiring and equipment to give a neat installation. 

 Trace outgoing circuits. 

 Fit labelling and blank face plate covers. 

 Replace the distribution boards if required and replacement is approved by Engineer. 

 Check earth bar and earth continuity, record. 

 Label all wiring and cabling with Grafoplast Trasp PVC markers. 

2.2.2 Measurement  
2.2.2.1 Service Distribution Board 
The unit of measurement shall be the number of distribution kiosks or boards opened and serviced. 
 
The tendered rate shall include full compensation for the opening of the distribution board or kiosk, internal 
cleaning of the enclosure, cleaning of equipment and meters, removal of obsolete distribution board 
equipment, re-arrangement of equipment and wiring, treatment of the enclosure for moisture ingress and 
corrosion, vermin protection, fastening and / or replacement of wiring, tracing of outgoing circuits, labelling 
of outgoing wiring and mcb’s and cable terminations and earth testing. 
 
The tendered sum shall further include for replacement of damaged, missing or faulty distribution board 
switchgear, meters, neutral/earth bars, face plates, mounting frames, handling devices, doors, labelling 
etc. 
 
2.2.2.2 Replace Distribution Board 
The unit of measurement shall be the number of distribution boards removed and replaced if replacement 
is approved by Engineer. 
 
The tendered rate shall include full compensation for the manufacture, Supply of items for repair or for the 
dismantling of the DB equipment, removal of the dilapidated enclosure, Supply of an epoxy painted new 
enclosure, mounting frames, plates, equipment, meters, tracing of outgoing circuits, labelling etc. 
 
The tendered sum shall further include for re-wiring of the board, cable termination, cable labelling, 
remedial builders work and earth testing. 
 
The tendered sum shall include full compensation for the provision of three paper print drawings of all 
equipment to be manufactured shall be submitted to the Engineer for approval.  These drawings shall 
indicate all equipment, distribution systems, instrumentation positions and access requirements embodying 
all modifications made during construction, and further system diagrams indicating the intended 
functioning, capacity data and control functioning of all systems. The Contractor shall review, stamp, date 
and sign to signify his approval and submit in the manner required by the Engineer and with reasonable 
promptness and in orderly sequence so as to cause no delay in the work, Corrections required by the 
Engineer and shall re-submit the required number of corrected copies.  
 
2.2.2.3 Supply & installation of equipment in distribution board including switchgear, timers, surge arrestors, 
padlocks etc  
The unit of measurement shall be the number of items supplied and installed. 
 
The tendered rate shall include full compensation for the Supply of the specified item, including printed pvc 
labelling. 
 
2.3 LUMINAIRES  
2.3.1 Scope 

 Service luminaires: remove lens and lamp. Wash lens thoroughly. 

 Wash luminaire body with detergent. 

 Clean polished pure aluminium reflectors with benzine. 

 Check condition of internal wiring, capacitor, ballasts and starters. 

 Check condition of neoprene seal and replace if worn or damaged. 

 Check condition of lamp holder. 

 Seal conduit and wiring entry with silicone to eliminate water ingress. 

 Fit new lamp. 
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 Check condition of earth stud and luminaire earth connection. 

 Replace all missing screws, lens catches, bolts. 

 Close cover securely, check stirrup bolts. 

 Replace luminaires: Remove existing damaged luminaires, supply and install similar                          
and approved luminaires complete with lamps and electronic control gear, if applicable. 

2.3.2 Measurement 
2.3.2.1 Re-lamp luminaire – unit of measurement shall be the number of lamps re-lamped. 
2.3.2.2 Service luminaire – unit of measurement shall be number of luminaires opened & service 
2.3.2.3 Replace luminaire – unit of measurement shall be the number of lamps replaced. 

 
2.4 LIGHT SWITCHES 
2.4.1 Scope 

 Remove switch cover. 

 Check continuity of earth connection. 

 Check operation of switch and replace if suspect. 

 Replace switch cover, fit new csk stainless steel screws if required.  

 Switch cover shall be fitted with an engraved Traffolite label as per Nosa-standard 
2.4.2 Measurement  
2.4.2.1 Service light switch – The unit of measurement shall be the number of light switches opened and 
serviced. 
2.4.2.2 Replace switch cover – The unit of measurement shall be the number of light switch covers 
replaced.  
 
2.5 PHOTOCELLS 
2.5.1 Scope 

 Wash translucent body with detergent. 

 Cover photocell and verify operation. 

 Check bypass manual switching circuit. 

 Enclose all exposed wiring in 16 mm ø sprague. 
2.5.2 Measurement  
2.5.2.1 Service photocell – The unit of measurement shall be the number of photocell units serviced. 
2.5.2.2 Replace photocell – The unit of measurement shall be the number of photocell units replaced. 
 
 
2.6 POWER OUTLETS AND FIXED APPLIANCES 
2.6.1 Scope  

 Inspect all power outlets and verify earthing.   

 Check contact points and tighten screws. 

 Replace missing screws and covers for outlet and draw boxes. 

 Replace missing, faulty or damaged socket outlets and plugs. 

 Check conditions and operation of local isolators and control switches for fixed equipment 
and replace if faulty, damaged or missing. 

 Check earthing of fixed appliances and test for earth continuity. 

 Inspect cable and wireways. 

 Check for rigidity and fastening of the cable ducts, ladders, ducting, powerskirting and 
surface conduiting, fasten or replace if loose or damaged, check earthing and test for earth 
continuity. 

2.6.2 Measurement  
2.6.2.1 Service power outlet – The unit of measurement shall be the number of power outlets opened and 
serviced. 
2.6.2.2 Replace power outlet – The unit of measurement shall be the number of power outlets replaced. 
2.6.2.3 Replace wiring channel – The unit of measurement shall be the number of linear meter of wiring 
channel replaced.  
 
2.7 EARTHING, BONDING AND LIGHTNING PROTECTION 
2.7.1 Scope 

 Check earthing and bonding of outlet points, equipment, cable and wireways, fixed 
appliances, water and gas pipes, etc.   
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 Check installation and termination of protective conductors and earth electrodes. 

 Test for earth continuity. 

 Provide 6 mm² copper earth wire jumper between roof cladding and all gutter downpipes.  

Fasten with lugs and galvanized zinc bolts. Typically ten downpipes per housing unit. Earth at 

least two gutter downpipes by means of 16mm² green insulated earth wire connected to 1.2m 

earth electrode by means of cadwelding. Typically two downpipes per 25m long housing unit.  

2.7.2 Measurement 

2.7.2.1 Testing of the earth installation by a Specialist Contractor – The tendered lump sum shall include 
full compensation for the testing of the earth installation by a specialist contractor approved by the 
Engineer. 
2.7.2.2 Supply & installation of earth electrodes – The unit of measurement shall be the number of earth 
electrodes supplied and installed. The tendered sum shall include full compensation for the Supply of the 
specified type and size of earth electrodes including termination by means of approved clamps. 
2.7.2.3 Provide cadweld joint - The unit of measurement shall be the number of cadweld joints provided. 
The tendered sum shall include full compensation for the supply and  installation of the specified type 
and size of cadweld pyro joints. 
2.7.2.4 Earth building rood structure – The unit of measurement shall be the number of roof structures 
earthed. The tendered sum shall include full compensation for the Supply of the specified type and size of 
earthwire and the termination there-of onto a 1,2 m Cu earth electrode driven into the soil 1,8 m deep. 
  

 
 

3.1 EXTERIOR LIGHTING SYSTEM - Mounting height ranging from 2.5m up to 20m, including galvanised 

steel poles, wooden poles, concrete poles and fibreglass poles. 

 

3.2 AREA LIGHTING 
3.2.1 Scope  

 Service mast distribution boards and supply kiosks:  Clean, label, check terminations and 
earthing.  Service each luminaire, open control gear enclosures and treat for moisture 
ingress and corrosion.  Wash luminaires with detergent and clean lenses.  Check and 
replace neoprene seals. 

 Re-lamp luminaires.  Replace luminaires:  Remove existing damaged luminaires, supply and 
install similar and approved luminaires complete with lamps and control gear, if applicable. 

 Check consistency of aiming angles and tighten mounting bracket bolts 

 Check pole covers; measure earthing continuity and tighten foundation bolts. Replace all 
padlocks on distribution boards and kiosks. 

3.2.2 Measurement 
3.2.2.1 Re-lamp luminaire       
The unit of measurement shall be the number of floodlight lamps replaced. 
 
The tendered rate shall include full compensation for the Supply of the lamp according to the 
manufacturer’s instructions. 
 
3.2.2.2 Service floodlight luminaire      
The unit of measurement shall be the number of floodlight luminaires opened and serviced. 
 
The tendered rate shall include full compensation for the servicing of the luminaire, including washing, 
corrosion protection, checking of seals and glands, cleaning of the lenses, tightening of stirrup bracket bolts 
and the checking of earthing continuity and aiming angle. 
 
3.2.2.3 Service light distribution kiosk or DB 
The unit of measurement shall be the number of distribution boards or kiosks serviced. 
 
The tendered rate shall include full compensation for the cleaning and opening of kiosk or DB, vermin 
protection, checking of MCB’s, checking and tightening of wire terminations, fitting of labels and blank 
covers, etc. 
 
3.2.2.4 Supply and install padlocks 

3. ELECTRICAL INSTALLATION – EXTERIOR LIGHTING SYSTEMS  
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The unit of measurement shall be the number of 65mm padlocks installed. 
 
The tendered rate shall include full compensation for the ordering, supply, engraving and installation of the 
padlocks, locking devices and seals. 
 
3.2.2.5 Service area light pole 
The unit of measurement shall be number of area light poles opened and serviced. 
 
The tendered rate shall include full compensation for the opening of pole cover, visual inspections, and 
straightening of pole. 
 
3.2.2.6 Replace floodlight luminaire 
The unit of measurement shall be number of floodlight luminaires replaced. 
 
The tendered rate shall include full compensation for the Supply of the specified floodlight luminaire 
complete with lamp and control gear according to manufacturer’s instructions. 
 

3.3 SECURITY LIGHTING 

3.3.1 Scope 

 Open distribution kiosk, check locks, clean inside, provide termite and rodent poison. 

 Open each pole cover and inspect fuse or circuit breaker, tray and shield plate as well as 
earthing connection.  Check and replace cover seal if required.  Wash luminaire and lens, 
replace neoprene seal and re-lamp luminaires. 

 Replace luminaires:  Remove existing damaged luminaires, supply and install similar and 
approved luminaires complete with lamps and control gear, if applicable.   

 Check aiming angle and adjust if necessary. 
3.3.2 Measurement  
3.3.2.1 Service security light pole 
The unit of measurement shall be the number of security light poles opened and serviced. 
 
The tendered rate shall include full compensation for the opening of pole cover, visual inspections, 
straightening of poles, servicing of luminaires as specified. 
 
3.3.2.2 Re-lamp luminaire 
The unit of measurement shall be the number of security floodlight lamps replaced. 
 
The tendered rate shall include full compensation for the Supply of the lamp according to the 
manufacturer’s instructions. 
 
3.3.2.3 Service distribution kiosk 
The unit of measurement shall be the number of distribution kiosks or boards opened and serviced. 
 
The tendered rate shall include full compensation for the opening of kiosk or distribution board, vermin 
protection, cleaning of circuit breakers, earth testing, etc. 
 
3.3.2.4 Replace security floodlight luminaires 
The unit of measurement shall be the number of security floodlight luminaires replaced. 
 
The tendered rate shall include full compensation for the Supply of the luminaire complete with the lamp 
and control gear according to the manufacturer’s instructions. 

 
3.4 SPORTS FIELD LIGHTING 
3.4.1 Scope 

 Open upstream distribution board.  Check and fasten cable terminations, fit labelling and 
blank face-plate covers.  Check locking mechanism and fit padlock. 

 Open distribution kiosk.  Clean inside and add termite and rodent poison.  Fit circuit labelling.  
Check locking mechanism and fit padlock. 

 Open each mast distribution board and inspect.  Check earth bar and earth continuity.  
Check and fasten cable terminations, fit labelling and blank face-plate covers.  Check 
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locking mechanism and fit padlock. Check mast foundation bolts and earth connection to 
electrode. 

 Service luminaires by washing with detergent and re-lamping where necessary.  Clean 
lenses.  Check condition of seals and glands and test for earth continuity.   

 Replace luminaires:  Remove existing damaged luminaires, supply and install similar and 
approved luminaires complete with lamps and control gear, if applicable. 

3.4.2 Measurement 
3.4.2.1 Service sports field light mast 
The unit of measurement shall be the number of sports field light mast inspected and serviced. 
 
The tendered rate shall include full compensation for the opening of pole cover, visual inspections and 
including servicing of sports field luminaires as specified. 
 
3.2.4.2 Re-lamp luminaire 
The unit of measurement shall be the number of sports field floodlight lamps replaced. 
 
The tendered rate shall include full compensation for the Supply of the lamp according to the 
manufacturer’s instructions. 
3.2.4.3 Service distribution kiosk or distribution board 
The unit of measurement shall be the number of distribution kiosks or boards opened and serviced. 
 
The tendered rate shall include full compensation for the opening of kiosk, vermin protection, cleaning of 
circuit breakers, earth testing, etc. 
 
3.2.4.4 Service sports field light pole 
The unit of measurement shall be the number of light poles opened and serviced. 
 
The tendered rate shall include full compensation for the opening of pole covers, visual inspections and 
servicing of luminaires as specified. 
 
3.4.4.5 Replace luminaire 
The unit of measurement shall be the number of sports field floodlight luminaires replaced. 
 
The tendered rate shall include full compensation for the Supply of the specified luminaire complete with 
the lamp and control gear according to the manufacturer’s instructions. 
 

3.5 STREET LIGHTING 

3.5.1 Scope 

 Open distribution kiosk, check locks, clean inside, provide termite and rodent poison. 
 

 Open each mast cover and inspect fuse or circuit breaker, tray and shield plate as well as 
earthing connection.  Check and replace cover seal if required.  Wash luminaire, replace 
neoprene seal, clean lens and re-lamp luminaires if required.  Replace luminaires:  Remove 
existing damaged luminaires, supply and install similar and approved luminaires complete 
with lamps and control gear, if applicable.  Assess aiming angle and adjust if necessary. 

3.5.2 Measurement 
3.5.2.1 Service streetlight pole 
The unit of measurement shall be the number of light poles opened and serviced. 
 
The tendered rate shall include full compensation for the opening of pole cover, visual inspections, 
straightening of pole, servicing of street light luminaire as specified. 
 
3.5.2.2 Re-lamp luminaire 
The unit of measurement shall be the number of street light lamps replaced. 
 
The tendered rate shall include full compensation for the Supply of the lamp according to the 
manufacturer’s instructions. 
 
3.5.2.3 Service street light distribution kiosk 
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The unit of measurement shall be the number of distribution kiosks or boards opened and serviced. 
 
The tendered rate shall include full compensation for the opening of kiosk, vermin protection, cleaning of 
circuit breakers, earth testing, etc. 
 
3.5.2.4 Replace streetlight luminaire 
The unit of measurement shall be the number of streetlight luminaires replaced. 
 
The tendered rate shall include full compensation for the Supply of the luminaire complete with the lamp 
and control gear as per manufacturer’s instructions. 
 

 
 
4.1 TESTS & INSPECTIONS 
4.1.1 Scope 
All systems are to be re-checked by the Contractor prior to re-commissioning.  Copies of all checks for 
each installation shall be presented to the Engineer for approval before re-commissioning takes place. 
 
It is the responsibility of the Contractor to provide all labour, accessories and properly calibrated and 
certified measuring instruments necessary to record the following parameters (but not limited to): 
 

 continuity of ring final circuit conductors 

 continuity of protective conductors, including main and supplementary  equipotential bonding  

 earth electrode resistance 

 insulation resistance 

 polarity 

 earth fault loop impedance 

 operation of residual current devices 

 phase voltage 

 current per phase 

 illumination levels in lux 
 
The Contractor is responsible for the arrangement of such tests.  He shall give at least 72 hour’s notice to 
the Engineer prior to the test date. 
 
4.1.2 Measurement  
The unit of measurement shall be the number of CoC’s provided per Facility. 
 
4.2 OPERATING & MAINTENANCE DOCUMENTS 
4.2.1 Scope 
The Contractor shall be responsible for the compilation of a complete set of as-built drawings, inventory list 
and  
Operating-and-Maintenance manuals. 
 
This shall be done in accordance with the Additional Specification SB – Operating and Maintenance 
manuals. 
 
Over and above what is specified in the Additional Specification – SB Operating and Maintenance manuals, 
the Operating and Maintenance Manual to be compiled shall be structured and shall at least include 
information as detailed under Part C2.5.  
 
Draft copies of the documents shall be submitted to the Engineer for scrutiny and any necessary revisions 
shall be made prior to submission of multiple copies of the approved document.  
 
4.2.2 Measurement 
Draft copies: Fixed sum for all documents per facility for the complete Electrical installation including any 
resubmissions to achieve approval. 
 

4. TESTING, COMMISIONING & MAINTENANCE  
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Final copies: Number of copies of the complete set of supplementary documents per Facility for the 
complete Electrical installation.  
 
 
 

 
 
5.1 DAY WORKS       
5.1.1 Scope 
Provide for certain works to be executed on the basis of Day works where specified or instructed. This item 
may only be utilised on the specific instruction of the Engineer. All overhead costs shall be included. 
 
In the case of work provided for in terms of Provisional Sums the Contractor shall submit a detailed 
quotation prior to commencing work. The amount of the quotation shall not be exceeded without approval 
prior to completion of the work concerned. In the case of Transport for planned maintenance, a prior 
quotation is not required. 
 
5.1.2   Measurement 
Labour: Time (hrs) including the full cost of employment such as wages, transport (excluding authorised 
transport), insurances, subsistence, allowances, overheads, etc. Materials markup as a portion of proven 
materials cost eg 15% = 0,15. 
 
Materials: An allowance for the cost of materials utilised in connection with work performed in terms of 
dayworks. The materials mark-up rate shall allow full compensation to the Contractor for quotation profit & 
attendance costs.  The mark-up rate shall be given as a portion of the proven cost of the materials utilised, 
ie 15% must be entered as 0,15.  
Transport: Authorised distance travelled measured in km, is separately quantified. 
Vehicular transport measured in km between the reference location and the various sites at which services 
are performed will be determined on the basis of the following distance table. Transport between the 
Contractor’s head office and the reference location is not reimbursable, the costs thereof being an overhead 
for the Contractor’s own account. Where more than one service is performed on the same day in the same 
area transport costs will be calculated on actual distance travelled as defined in this measurement clause. 
The measured quantity in km is provisional to be adjusted as utilised. The distances travelled shall be 
recorded in a log book with odometer readings, date, origin & destination places. Logbook copies shall be 
submitted with the monthly job card claims. 
 
Reference Location: General Post Office East London. 
 
The following table illustrates an example of the method of measurement which shall be adopted in order 
to minimise travel costs. It is the Contractor’s responsibility to ensure that all consumables, tools and spares 
are loaded in the transport for the sites to be visited to avoid the need to make an additional return to the 
depot during the day before the day’s scheduled site visits are completed. Any such return journey shall 
be fully motivated and approved prior to the event. 

  

5. DAYWORKS, PROVISIONAL SUMS & CONTINGENCIES  
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The map covers both East London and Queenstown areas 
East London covers Up to Komga, Stutterheim, Hogsback, Fort Beaufort, Ngqushwa & Port Alfred. 
 

Reference location to site A 8km  

Site A to site B 1km 

Site B to site C 2km 

Site C to reference location 6km  

Total Distance 17km 

 
 
5.1.3 Payment 
Payment will be subject to the submission of a detailed claim for materials utilised and transport, together 
with the monthly submission of job cards for maintenance & servicing or other tasks instructed to be 
performed in terms of day works. Payment claims shall include full details of the work performed with 
supporting materials invoices, close-out reports, labour time sheets & transport details with distance 
travelled log. 
 
5.2 UNPLANNED MAINTENANCE      
5.2.1 Scope 
The Department operates a reporting system for any Electrical installation faults or breakdowns 
(complaints) which may occur. 
 
The Call Centre is operated on behalf of the Department by Advance Call. The Contractor shall register 
with the Call Centre by submitting an application form & paying the required registration fee. The Contractor 
shall furthermore pay to the Call Centre a monthly subscription fees, call fees and reporting fees. 
 
Client or tenant department staff report such Electrical installation faults or breakdowns to the DPW Call 
Centre which will log the complaint and transmit it by fax to the Contractor. 
 
The Contractor shall respond to the complaint as necessary in accordance with the assigned priority level 
& the breakdown (complaint) shall be repaired as necessary to restore the installation to full operation in 
the minimum time. On completion of the complaint remedy, the Contractor shall complete a Job Card and 
submit to the Engineer with a copy to the facility concerned. The Contractor shall attach to the Job Card 
the following documents associated with the complaint. 

 Copies of vendor tax invoices for materials used, each endorsed with the Complaint Number, the 

Contractor’s stamp and the Contractor’s original signature. 

 Travel log sheet for travel exclusively incurred in attending to the Complaint. If the Complaint was 

repaired during a scheduled service visit to the plant concerned, then the travel log for the complaint 

shall be appropriately endorsed. 

 Time sheets of staff who attended to the Complaint all stamped and endorsed with the Contractor’s 

original signature. 

 Further information which may be necessary or instructed. 

 The assigned priority level applicable for this contract will always have a fatal breakdown status 

 
The Engineer will be responsible for closing the call. The Contractor shall be responsible for obtaining the 
fax number of each facility and establishing to whom the said fax must be transmitted. 
 
Should the Contractor not be able to complete the required breakdown repair work within the maximum 
down-time period allowed, it shall be his responsibility to obtain extension of down-time from the Engineer. 
The written report shall clearly state the reasons for the extension, as well as the actual extension required. 
 
Extension of down-time will only be granted by the Engineer if; 
 
(a) The maximum down-time is unreasonable in relation to the scope of the repair work required. 
(b) The delivery time of a new component/subassembly/machine or spares required for the repair of the 
defective component/subassembly does not enable the Contractor to successfully complete the repair work 
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within the maximum breakdown down-time allowed. 
 

Priority Level Maximum Down-Time 
Allowed 
(MDTA) 

Penalties for the Non-
Responsiveness in Rand 
Value 

Fatal breakdown where 
specified 

4 hours (immediate response) R 1000.00 

Emergency breakdown 24 hours R 750.00 

Ordinary breakdown 7 days R 500.00 

 
“Maximum down time” shall mean the period of time allowed to repair a breakdown, and “actual down-time” 
shall mean the measured period from the instant when the breakdown was logged with the Contractor until 
the installation has been repaired to its functional specification. 
 
5.2.2  Measurement & Payment 
a) Breakdown Repair work :  
Materials, labour & transport elsewhere measured under Dayworks. 
b) Call Centre Services :  
The rates shall include all relevant costs associated with the Call Centre services but excluding the actual 
repair work.  Items shall include the profit & attendance of the Contractor on the Call Centre plus the Call 
Centre fees. The rate for Breakdown Calls shall furthermore include the cost of the specified administration 
actions. The following table of Call Centre fees represents the current status. Future annual adjustments 
are deemed to be covered by the Contract Price Adjustment Provisions (CPAP) allowed in terms of the 
Contract. 
 
b1). Registration Fee   R 0.00 (initial once off fee) 
b2). Monthly subscription  R 0.00 (per month) 
b3). Breakdown calls   R 0.00 (per breakdown includes all telephone calls and faxes) 
b4). Breakdown reporting   R 0.00 (per breakdown logged)  
 
The stated rates exclude VAT. 
 
5.2.3 Payment 
Payment will be subject to the submission of detailed claims for materials utilised and transport, together 
with the submission of unplanned maintenance Job Cards. Payment claims shall include full details of the 
work performed with supporting materials invoices, Job Cards, labour time sheets & transport details with 
distance travelled log. 
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DEPARTMENT OF PUBLIC WORKS 

 
EAST LONDON & SURROUNDING AREA 

PREVENTATIVE MAINTENANCE, SERVICING & REPAIRS OF ELECTRICAL INSTALLATION IN 

STATE BUILDINGS 
 

 
PART: C3.2 

 
GENERAL REQUIREMENTS 

 

 
 

CONTENTS 

 
Clause Description Page 

 

Section 1           Occupational Health & Safety                                                                      2 / 1 

 
Part C3.2 consists of clauses relevant to this contract which have been extracted from the following DPW 
Standard specifications to which Reference shall be made. Such clauses are included in this document for reference 
only and the said standard document in its complete form will remain the governing document in terms of this 
contract. 

Occupational Health & Safety : Specification SI 

 
Copies of the said standard specifications may be obtained from the offices of the Department of Public Works at 
the Eben Donges Building, North End, Port Elizabeth. Alternatively, soft files may be viewed or downloaded 
from the DPW website at  www.publicworks.gov.za/documents/consultants documents. 

 
 
 
 
 
 
 
 
 
  
 

http://www.publicworks.gov.za/documents/consultants
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Section 1 OCCUPATIONAL HEALTH AND SAFETY 

 
Definition : The “Principal Contractor” as defined in the Construction Regulations and used in this section of the 

specification shall mean the “Contractor” as defined in clause 1.1.8 of General Conditions of Contract 2004. 

 
CONTENTS 

 

1.    Applicable legislation and regulations 

2.    Scope of work 

3.    The principle contractor’s general duties 

4.    The principle contractor’s specific duties 

5.    The principle contractor’s specific duties with regard to Hazardous work activities 

 
1. APPLICABLE LEGISLATION AND REGULATIONS 
 

This document was prepared to guide the Agent in the compilation of a Health and Safety Specification in terms 

of Sub-regulation 4(1)a of the Construction Regulation as published under Government Notice R.2003 of 18 July 

2003. The content of this document or the fact it was made available for the use of the Agent will not relieve the 

Agent of any of his obligations in terms of the act. 

 
The Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) together with its applicable Regulations 
(“the Act”) forms part of this Health and Safety Specification.  Any word or expression to which a meaning has been 
assigned in the Act shall have the meaning so assigned to it unless the context otherwise indicates 

 
2. SCOPE OF WORK 
 

All work forming part of this Contract is divided into installations. The repair work to be performed as part of an 

installation under this Contract mainly consists of the works described in the project specification C3.1. 
 

 
 

3. THE PRINCIPAL CONTRACTOR’S GENERAL DUTIES 

 
The Principal Contractor’s general duties in terms of this Health and Safety Specification are, but not limited to, 
the following: 

 
1.         Every Principal Contractor shall provide and maintain, as far as is reasonably practicable, a 

working environment that is safe and without risk to the health of his employees and other 
contractors. 

2.         Without derogating from the generality of a Principal Contractor’s duties under subsection (1), 

the matters to which those duties refer include in particular - 

a. the provision and maintenance of systems of work, plant and machinery that, as far as is 

reasonably practicable, are safe and without risks to health; 

b.   taking such steps as may be reasonably practicable to eliminate or mitigate any hazard or 

potential hazard to the safety or health of employees and other contractors, before resorting 

to personal protective equipment; 

c.   making arrangements for ensuring, as far as is reasonably practicable, the safety and absence 

of risks to health in connection with the production, processing, use, handling, storage or 

transport of articles or substances; 

d.   establishing, as far as is reasonably practicable, what hazards to the health or safety of 
persons are attached to any work which is performed, any article or substance which is 
produced, processed, used, handled, stored or transported and any plant or machinery which 
is used in his business, and he shall, as far as is reasonably practicable, further establish what 
precautionary measures should be taken with respect to such work, article, substance, plant 
or machinery in order to protect the health and safety of persons, and he shall provide the 
necessary means to apply such precautionary measures; 

e.   providing such information, instructions, training and supervision as may be necessary to 

ensure, as far as is reasonably practicable, the health and safety at work of his employees and 

other contractors; 
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f.    not permitting any employee or contractor to do any work or to produce, process, use, 

handle, store or transport any article or substance or to operate any plant or machinery, 
unless the precautionary measures contemplated in paragraphs (b) and (d), or any other 
precautionary measures which may be prescribed, have been taken; 

g.  taking all necessary measures to ensure that the requirements of this Health and Safety 

Specification are complied with by every person in his employment or on premises under his 

control where plant or machinery is used; 

h.   enforcing such measures as may be necessary in the interest of health and safety; 

i.   ensuring that work is performed and that plant or machinery is used under the general 

supervision of a person trained to understand the hazards associated with it and who have the 

authority to ensure that precautionary measures taken by the employer are implemented;  and 

 
j.   causing all employees and other contractors to be informed regarding the scope of their authority 

as contemplated in section 37(1)(b) of the Act. 
 

 
 

4. THE PRINCIPAL CONTRACTOR’S SPECIFIC DUTIES 
 

The Principal Contractor’s specific duties in terms of this Health and Safety Specification are specified in the 

Construction Regulation as published under Government Notice R. 2003 of 18 July 2003. (Hereinafter referred to 

as “Construction Regulation, 2003”). 

 
The Principal Contractor is specifically referred to the following subregulations of the Construction Regulation, 

2003: 

 
Subject Applicable  subregulation  of  the 

Construction Regulation, 2003. 

Definitions 1 

Scope of application 2 

Notification of construction work 3 

Principal Contractor and Contractor 5 

Supervision of construction work 6 

Risk assessment 7 

Approved inspection authorities 29 

Offences and penalties 30 

Withdrawal of regulations 31 

Short title 32 

 

The Principal Contractor will acquaint himself with these duties and will make provision in his Contract price for 

the implementation and supervision of these duties. 
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5. THE PRINCIPAL CONTRACTOR’S SPECIFIC DUTIES WITH REGARD TO HAZARDOUS WORK OR 

ACTIVITIES 

 
The following work or activities are defined as hazardous in terms of the Construction Regulations, 2003 and it is the 
duty of the Principal Contractor to ensure that the said work and activities are performed or carried out in terms 
of the relevant sub regulations of the Construction Regulation, 2003 and other applicable Regulations. 

 
 

Hazardous  work  or 
 

activity 

Applicable 
 

Sub-regulation 
 

of the 

Construction 

Regulation, 

2003. 

Other applicable Regulations 

Fall protection 8  

Structures 9  

Formwork and 
 

support work 

10  

Excavation 11 Precautionary measure as stipulated for confined spaces under 
 

the  General  Safety  Regulations  published  under  Government 
 

Notice R.1031 of 30 May 1986, as amended. 

Demolition work 12 Asbestos related work will be conducted in accordance with the 
 

Asbestos Regulations published under Government Notice R. 
 

155 of 10 February 2002 as amended. 
 

Lead related work will be conducted in accordance with the 
 

Lead Regulations published under Government Notice R. 236 of 
 

28 February 2002 as amended. 

Tunnelling 13 Any  tunnelling  activities  will  comply  with  the  Tunnelling 
 

Regulations published under the Mine Health and Safety Act, 
 

1996 (Act No. 29 of 1996) as amended. 

Scaffolding 14 Section 44 of the Act. 
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Hazardous  work  or 

 

activity 

Applicable 
 

Sub-regulation 
 

of the 

Construction 

Regulation, 

2003. 

Other applicable Regulations 

   

Suspended scaffolds 15 Section 44 of the Act. 

Boatswains chairs 16  

Material hoists 17  

Batch plants 18 Precautionary measure as stipulated for confined spaces under 
 

the  General  Safety  Regulations  published  under  Government 
 

Notice R.1031 of 30 May 1986, as amended. 
 

The Principal Contractor will ensure that all lifting machines 

and lifting tackle used in the operation of batch plant complies with 

the requirements of the Driven Machinery Regulations as 

published under Government Notice R.295 of 26 February 1988, 

as amended. 

The Principal Contractor will ensure that all precautionary 

measures are adhered to regarding the usage of electrical 

equipment in explosive atmospheres when entering a silo, as 

stipulated in the Electrical Installation Regulations as published 

under Government Notice R.2271 of 11 October 1995, as 

amended. 

Explosive powered 
 

tools 

19  

Cranes 20 Applicable provisions of the Driven Machinery Regulations as 
 

published under Government Notice R.533 of 16 March 1990, 

as amended. 
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Hazardous  work  or 
 

activity 

Applicable 
 

Sub-regulation 
 

of the 

Construction 

Regulation, 

2003. 

Other applicable Regulations 

   

Construction vehicles 21  

Electrical installations 
 

and machinery on 

construction sites. 

22 Applicable provisions in the Electrical Installation Regulations 
 

published under Government notice R.2920 of 23 October 1992 

and the Electrical Machinery Regulations published under 

Government Notice R.1953 of 12 August 1988 respectively as 

amended. 

Use   and   temporary 
 

storage of flammable 

liquids   on construction 

sites. 

23 Applicable  provisions  as  stipulated  in  the  General  Safety 
 

Regulations published under Government Notice R.1031 of 30 
 

May 1986, as amended. 

Water environments 24  

Housekeeping on 
 

construction sites. 

25 Applicable   provisions   as   stipulated   in   the   Environmental 
 

Regulations  for  Worksplaces  published  under   Government 
 

Notice R.2281 of 16 October 1987, as amended. 

Stacking  and  storage 
 

on construction sites. 

26 Applicable  provisions  as  stipulated  in  the  General  Safety 
 

Regulations published under Government Notice R.1031 of 30 
 

May 1986, as amended. 

Fire   precautions   on 
 

construction sites. 

27 Applicable   provisions   as   stipulated   in   the   Environmental 
 

Regulations  for  Worksplaces  published  under   Government 
 

Notice R.2281 of 16 October 1987, as amended. 

 
 
 
 
 

 



 
 

 

 
Hazardous  work  or 

 

activity 

Applicable 
 

Sub-regulation 
 

of the 

Construction 

Regulation, 

2003. 

Other applicable Regulations 

Construction  Welfare 
 

facilities 

28 Applicable provisions as stipulated in the Facilities Regulations 
 

under  Government  Notice  R.1593  of  12  August  1988,  as 

amended. 
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DEPARTMENT OF PUBLIC WORKS 

 
PORT ELIZABETH & SURROUNDING AREA 

PREVENTATIVE MAINTENANCE, SERVICING & REPAIRS OF ELECTRICAL INSTALLATION IN 

STATE BUILDINGS 
 

 
PART: C3.3 

 
TECHNICAL REQUIREMENTS 

 

 
 

CONTENTS 
 

Clause Description Page 

1 Standard Electrical Specification Part A & B 1 - 70 

2 Standard Electrical Specification Part C 1 - 149 

 
 

Part C2.3 consists of clauses relevant to this Contract which have been extracted from the following DPW 
Standard specifications to which Reference shall be made.  Such clauses are included in this document for 
reference only and the said standard document in its complete form will remain the governing document in terms 
of this contract. 

 
Copies of the said standard specifications may be obtained from the offices of the Department of Public Works at 
the Eben Donges Building, North End, Port Elizabeth. Alternatively, soft files may be viewed or downloaded from the 
DPW website at  www.publicworks.gov.za/documents/consultants documents. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 

http://www.publicworks.gov.za/documents/consultants
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OPERATING AND MAINTENANCE MANUALS 
 

The Contractor shall be responsible for the compilation of a complete set of as-built drawings, inventory list 
and Operating-and-Maintenance manuals. 

 
This shall be done in accordance with the Additional Specification SB – Operating and Maintenance 

manuals. 

 
Over and above what is specified in the Additional Specification – SB Operating and Maintenance manuals, 
the Operating and Maintenance Manual to be compiled shall be structured and shall at least include the 
following: 

 
Description of installation 

 
(a) Distribution boards and cabling 

 

The complete system description of the distribution boards and cabling shall be done 
for each installation individually.  The system description shall be presented in a tabular 
format and shall contain, but not be limited to the following: 

 
 

Item 
 

Distribution 
board 
description 
and 
location 

 

Feed 

source 

 

Type 
(Surface/ 
Recessed) 

 

No

 

of 

ways 

 

Size and kA 
rating of 
main circuit 
breaker 

 

Description 
of sub- 
distribution 
boards 

 

Size  and  type 
of   supply 
cable 

 

Minimum 
kA rating of 
circuit 
breaker 
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(b) Lighting system 
 

The complete system description of the lighting system shall be done for each 
installation individually.  The system description shall be represented in a tabular 
format and shall contain, but not be limited to the following: 

 

 
 

 

Item 
 

Circuit 

description 

 

Switching 

arrangement 

 

Luminaire detail 
 

Lamp detail 

     

     

     

     

 

 
(c) Small power and fixed appliances 

 

The complete system description of the small power and fixed appliances shall be done 

for each installation individually.  The system description shall be represented in 

tabular format and shall contain, but not be limited to the following: 

 
 

Item 
 

Circuit 
description 

 

Source 
and  type 
of supply 

 

Switching 
arrangement 

 

Description 
of appliance 

 

Location 
of 
appliance 

 

Rating of 
appliance 

 

Type and rating 
of isolating switch 
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(d) Earthing and lightning protection 
 

The complete system description of the earthing and lightning protection system 
shall be done for each installation individually. 

The system description shall be presented in tabular format and shall contain, but not 

be limited to the following: 

 
 

Item 
 

Type of 

installation 

 

Quantity  and 
positions of 
earth 
electrodes 

 

Type    and 

size of earth 

electrode 

 

Size and type of 

conductors 

 

Type of joint 

      

      

      

 

 
RAB 03.02.02 Commissioning data 

 
Complete commissioning, test and inspection data of all systems shall be provided for each 

building installation individually and shall comprise, but not be limited to the following: 

 
(a) Distribution boards and cabling 

 
 

Item 
 

DB 
descr. 

 

Maxi 
mum load 

  

Phase 

voltage 

 

Earth leakage unit 

trip test 

 

Earth  

bar 

resistance 

 

Insulation resistance 

 

Value 
(A) 

 M
e

a
s
. 

In
s
tr

. 

 in
s
t 
r 

 

Value 
(V) 

 M
e

a
s
. 

In
s
tr

. 

 

 

Value 
(mA) 

 

Meas. 

Instr. 

  

 R
e
d

 

W
h

it
e

 

B
lu

e
 

 

 R
e
d

 

W
h

it
e

 

B
b
 

B
lu

e
 

 

 U
n
it
 1

 

 U
n
it
 2

 

 V
a
lu

e
 

 M
e

a
s
. 
 I

n
s
tr

. 

 C
a
b
le

 D
e
s
c
r.

 

 V
a
lu

e
 

 M
e

a
s
. 

In
s
tr

. 
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(b) Lighting system 

 
 

Item 
 

Description 
installation 

 

Illumination levels 
 

Luminaire 

type 

 

Lamp 

  
 

Value 
(Lux) 

 

Measuring 
instrument 

 
 

Type 
 

Installation 
date 

 

Starting 
current 
(A) 

 

Running 
current 
(A) 

 

Measuring 
instrument 

          

          

          

 

(c) Small power and appliances 

 
 

Item 
 

Description of installation 
 

Circuit description 
 

Earthing provided (Yes/No) 
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(d) Earthing, bonding and lightning protection system 

 
 

Item 
 

Install
ation 
descri
ption 

 

Earth electrode 
 

Fixed appliances 

  
 

Size 
and 
type 

 

Resistanc
e value (   
) 

 

Meas. 
Instr 

 

Description 
 

Local 
isolator 
provided 
(Yes/ 
No) 

 

Type 
and 
rating 
of local 
isolator 

 

Appliance 
earthed 

(Yes/ No) 

 

Earth 
continuity 

 

Meas. 
instr 

           

           

           

 

 
Operating data 

 

The complete operating data for each installation system shall be provided and shall include, 

but not be limited to the following: 

 
(i) safety precautions to be implemented 

(ii) system operation 

(iii) system running check list and frequency of servicing required 



 
ard 

                                                          BID NO: GQET-25/26-016 
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public works
& infrastructure
Department:
Public Works and Infrastructure
REPUBLIC OF SOUTHAFRICA

 
 
 

Service Date :  …………………. 

 

PLANNED MAINTENANCE 

JOB CARD 

 

Place:  ……………………......   Institution ……......……………...........      Location ………...................….. Service 

description…….………………………………………………............................……………………… Contractor: 

…………………………………………........................................... Telephone:……………….…. 

WORK EXECUTED DESCRIPTION 
 

 
 
 
 
 
 
 
 
 
 
 

Use addendum if additional space is required.  Attach the following documents : Monthly travel log sheet. 

Artisan’s Name:  …………………………… 

Date of arrival: …........…….. Time:  ……….  Completion date: ………........... Time: ……. 

 
Actual hours worked on site:  …….......…  Signature of Artisan (Contractor) : ……….........................…. 

 
CONTRACTOR: 

I HEREBY DECLARE THAT THE MAINTENANCE AND SERVICING ON THE INSTALLATION HAS   

BEEN   SATISFACTORILY   EXECUTED   AND   THAT   ALL   RECORDS   HAVE   BEEN 

UPDATED. 

 
SIGNED BY THE CONTRACTOR 

 
Date : ........................ Name : .................................... Signature : ......................................... 

 
CLIENT DEPARTMENT (To be completed by the designated officer) 
I have personally checked that the Contractor worked on the Electrical installation on the date stated. 

(However, I do not certify technical correctness) 
 

Remarks : ……………………………………………............................................. 

Name :  ……………………. Rank :  ……… Date :  ……......................…...... 

Signature: ………………………………….. Telephone : ……..................…. 

DEPARTMENTAL 
STAMP PLEASE 

 

Chief Works Manager 

The Work or Service is certified as complete. 

 
(Name)..................................................... (Signature).........................................Date :  ..................................... 

 
 
Confirmed by means of : …………………………………………………………………………………………………..



 
ard 
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public works
& infrastructure
Department:
Public Works and Infrastructure
REPUBLIC OF SOUTHAFRICA

 
PLANNED MAINTENANCE 

TRAVEL LOG 
 

Travel Log for the period from (date) ........................................ to (date) ................................................. 
 

Date 
 

Origin 
 

Destination 
 

Distance (km) 
 

Detail 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

 

Total distance travelled 
  

 

 
Date Technician Name (Print) 

 

 
 
 

Signature 



 
ard 
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public works
& infrastructure
Department:
Public Works and Infrastructure
REPUBLIC OF SOUTHAFRICA

 
UNPLANNED MAINTENANCE 

JOB CARD 
 

COMPLAINT NO.:  …………………. 

Place : ……………………......  Institution :  ……......……………...........      Location : ………...................….. Service 

description : …….………………………………………………............................……………………… Contractor :  

…………………………………………........................................... Telephone : ……………….…. 

 

WORK EXECUTED DESCRIPTION 

 

 

 

DESCRIPTION OF MATERIAL USED QUANTITY 

  

  

  

  

  

  

Travel : Brought forward from travel log km 

Use addendum if additional space is required.  Attach the following documents : 1. Detailed vendor tax invoices 

for material. 2. Travel log sheet. 3. Time sheets. 

 
Artisan’s Name:  ……………………………  Number of Labourers:  ………  No. of Semi Skilled.................... Date 

of arrival: …........…….. Time:  ……….                            Completion date: ………........... Time: ……. Actual 

hours worked on site:  ………                    Signature of Artisan (Contractor) : ……….........................…. 

 
CLIENT DEPARTMENT (To be completed by the complainant / designated officer) 

I have personally checked and am satisfied that the complaint has been remedied. (However, I do 

not certify technical correctness) 

Remarks : ……………………………………………............................................… 

Name:  …………………….  Rank:  ……… Date: ……….. Telephone: ………. 

Signature: ………………………………….. 

DEPARTMENTAL 
STAMP PLEASE 

 
 

Chief Works Manager 

The Work or Service is certified as complete. 

 
(Name)..................................................... (Signature).........................................Date :  ..................................... 

 
 
Confirmed by means of : …………………………………………………………………………………………………..



Page 130 of 216 
EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE OF LOW VOLTAGE SYSTEMS WITHIN EAST 
LONDON AREA OFJURISDICTION FOR THE PERIOD OF 36 MONTHS] 

 

 
 

UNPLANNED 
MAINTENANCE TRAVEL 

LOG 
 

 
COMPLAINT NO.:  …………………. 

 
Travel Log 
 

Date 
 

Origin 
 

Destination 
 

Distance (km) 
 

Detail 

     

     

     

     

     

     

     

     

     

     

 

Total distance travelled 
  

 

 
Date Technician Name (Print) 

 

 
 
                                                                                               Signature 
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PRICING SCHEDULE/ BILLL OF QUANTITIES 

 
 

Bid no: GQET-25/26-016 

Bid/ Project Description: EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND 
MAINTENANCE OF LOW VOLTAGE SYSTEMS WITHIN EAST LONDON AREA OFJURISDICTION FOR 
THE PERIOD OF 36 MONTHS] 
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SCHEDULE NO 1: PRELIMINARY & GENERAL

ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

SCHEDULE NO 1

1 PRELIMINARY & GENERAL

Conditions of Contract : Compliance with all 

contractual requirements and obligations in 

terms of the General Conditions of Contract the 

Contract Data

Conditions except as elsewhere measured :

1.1 Fixed sum 1

1.2 Time related months 12

1.3 Value related sum 0

1.4 Surety, performance bond :

1.4.1 Fixed sum 1

1.5 Insurance : Construction Works :

1.5.1 Time related months 12

1.6 Insurance : Public Liability :

1.6.1 Time related months 12

1.7 Insurance : Special Risks (SASRIA) :

1.7.1 Time related months 12

1.8

Insurance : Occupational Compensation (COID) 

:

1.8.1 Time related months 1

1.9

Construction programme compile, 

submit,maintain :

1.9.1 Time related months 0

1.10 Preliminary & General: Balance of items :

1.10.1 Fixed sum 1

1.11 Programme of the Works : Prepare, submit and 

maintain current. Facilities as specified or 

necessary for the duration of the contract 

including establishment at commencement and 

removal upon completion.

sum 1

1.12

Admin facilities: Site instruction 

book,communications, etc
sum 1

1.13 Signage no 97

CARRIED FORWARD

UoM Est. 

Use
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CARRIED FORWARD

ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

1.14 Occupational Health & Safety: Compliance with 

the requirements of the applicable Act including 

specified additional reqirements.

R 0,00

1.14.1 Safety Officer: Appoint sum 1 AMOUNT   A

1.14.2 Prepare & submit Health & Safety plan sum 1
R            C

1.14.3 First Aid Kit: Supply & maintain months 1
R 0,00

1.15

Safety Meetings:Conduct & record proceedings, 

copy to Engineer
months 8

R 0,00

1.16 Balance of safety related compliance months 1 AMOUNT   A

1.17

Hazardous Material: Compliance with 

Occupational Health & Safety - Asbestos 

Regulations, 2001

facility 1

R            C

1.18

Scaffolding: Compliance with Occupational 

Health and Safety - Construction Regulations, 

2003

facility 33

R 0,00

Supervision and management of the progress of 

the construction works including the attendance 

at meetings at the site with the Employer & or 

representatives as and when required.

R 0,00

1,19 Supervision & Management AMOUNT   A

1.19.1 Time Related months 12 R            C

1,20 Accommodation of tenant (Client) Departments R 0,00

1.20.1 Time Related months 12 R 0,00

AMOUNT   A
1,21 Access control & identity of staff R            C

1.21.1 Time Related months 12 R 0,00

1,22 Rubbish & waste management R 0,00

1.22.1 Time Related months 12 AMOUNT   A

1,23 Quality system R            C

1.23.1 Fixed sum 0
R 0,00

1.23.2 Time Related months 0
R 0,00

1.2.4 EPWP AMOUNT   A

1.2.4.1 Time Related Months 12       
R            C

1.2.4.2 Value Related Sum 1         
R 0,00

R 0,00

CARRIED FORWARD TO SUMMARY

UoM Est. 

Use
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SCHEDULE NO 2

ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

SCHEDULE NO 2

2 SITE WORKS

VERIFY EXISTING INSTALLATIONS

Inspect, test and report (including traveling 

costs):

2,1 Police Station Facilities (SAPS) facility 46       

2,2 Magistrates Offices Facilities (DoJ&CD) facility 34       

2,3 Correctional Services Facilities (DCS) facility 10       

2,3 Defence Force Facilities (SADF) facility 3         

2,4

Lablour Department & Others (SARS, NDPW, 

DAFF, Arts & Culture) facility 7         

CONTRACTORS DRAWINGS AND

EQUIPMENT SPECIFICATIONS

Contractor's drawings, designs and product 

information : Prepare and submit for approval 

prior to commencement of manufacture and 

installation

2,5 Related to new components sum 1

2,6 Related to components altered or replaced sum 1

SUPPLY AUTHORITY

2.7

Arrange for switching of the high voltage supply 

with User Department and Supply Authority item 1

PRESSURE TEST

2.8 Pressure test MV cable-trace fault. item 1

LV CONDUCTOR

Replace the following AAAC conductor. ( LV)

2.9 Mink m 1

2.10 Fox m 1

2.11 Squirrel m 1

CARRIED FORWARD

UoM Est. 

Use
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

2.12 3 phase vertical strain - 1-60° strain ea. 1

2.13 3 phase vertical strain - 60-90° strain ea. 1

2.14 3 phase vertical strain - terminal. ea. 1

LV STAY

2.15 Replace an existing LV stay ea. 1

2.16

Replace an existing LV stay excluding stay 

plate, excavation, backfill and compaction. ea. 1

LV PHASE SEPARATORS

2.17 Provide and install LV phase separators. ea. 1

RETENTION CONDUCTORS 

2.18

Mink, Fox or Squirrel per phase, per span (+-

45m). ea. 1

LOW VOLTAGE ARIAL BUNDLE 

CONDUCTOR CABLE OVERHEAD LINES

Replace the following low voltage Arial bundle 

conductor cable including stringing.

2.19 95mm²x4 core m 1

2.20 70mm²x4 core m 1

2.21 35mm²x4 core m 1

2.22 25mm²x4 core m 1

Low Voltage Arial bundle conductor cable plus 

street light conductor

2.23  95mm²x5core m 1

2.24  70mm²x5core m 1

2.25  35mm²x5core m 1

LV ARIAL BUNDLE CONDUCTOR CABLE 

HARD WARE

Replace a suspension bracket and clamp for the 

following Arial bundle conductor plus street light 

conductor cable including suspension of cable:

2.26 95mm² ea. 1

2.27 70mm² ea. 1

2.28 35mm² ea. 1

CARRIED FORWARD

UoM 

Est. 

Use
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

Replace a termination bracket and strain wedge 

clamp for the following Arial bundle conductor 

plus street light conductor cable including 

termination of cable.

2.29 95mm² ea. 1

2.30 70mm² ea. 1

2.31 35mm² ea. 1

LV ARIAL BUNDLE CABLE CONDUCTOR 

JOINTS

Conductor joint set 

2.32 95mm² ea. 1

2.33 70mm² ea. 1

2.34 35mm² ea. 1

TIDY EXISTING LV ARIAL BUNDLE CABLE 

CONDUCTOR

2.35

Tidy existing 35mm² to 95mm² Arial bundle 

conductor installation m 1

AIRDAC CONDUCTOR 

Replace Airdac conductor cable

2.36 16mm² m 1

2.37 10mm² m 1

2.38 4mm² m 1

AIRDAC CONDUCTOR CABLE HARD WARE

Replace Airdac cables including suspension of 

cable:

2.39 4-16mm² ea. 1Replace a termination bracket and strain wedge 

clamp for Arial bundle conductor plus street light 

conductor cable including termination of cable.

2.40 16mm² ea. 1

2.41 10mm² ea. 1

2.42 4mm² ea. 1

CARRIED FORWARD

UoM 

Est. 

Use
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ITEM DESCRIPTION 

UoM  

ITEM 
PRICE-  
YEAR 1  

Est. 
Use 

AMOUNT   A 

    R            C R            C 

  BROUGHT FORWARD         

  

AIRDAC CABLE CONDUCTOR 
TERMINATIONS         

  Replace Airdac cable termination         

2.43 16mm² ea.   1   

2.44 10mm² ea.   1   

2.45 4mm² ea.   1   

2.46 POLES         

  Replace treated wooden poles.         

2.47 11m 160 to 180mm top ea.   1   

2.48 10m 160 to 180mm top ea.   1   

2.49 9m 140 to 160mm top ea.   1   

2.50 7m 100 to 120mm top ea.   1   

  Remove existing pole and tidy.          

2.51 11m  ea.   1   

2.52 10m  ea.   1   

2.53 9m  ea.   1   

2.54 7m  ea.   1   

  

LV SUPPLY CABLE TERMINATIONS ONTO 
ABC CABLE         

2.55 95mm² x 4-core ea.   1   

2.56 70mm² x 4-core   ea.   1   

2.57 35mm² x 4-core  ea.   1   

2.58 25mm² x 4-core ea.   1   

2.59 16mm² x 4-core ea.   1   

2.60 16mm² x 3-core ea.   1   

2.61 10mm² x 4-core ea.   1   

2.62 6mm² x 4-core ea.   1   

2.63 6mm² x 3-core ea.   1   

  CARRIED FORWARD         
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ITEM DESCRIPTION AMOUNT   A

R            C

BROUGHT FORWARD

LV FEEDER CABLE TERMINATIONS

Replace the following PVC/SWA/PVC cable 

(feeder cable) terminations onto an existing 

overhead line. Connection to circuit breaker in 

shroud or pole mounted box, etc.  Circuit 

breaker in shroud measured elsewhere.

2.64 70mm² x 4-core ea. 1

2.65 50mm² x 4-core ea. 1

2.66 35mm² x 4-core ea. 1

2.67 25mm² x 4-core ea. 1

2.68 16mm² x 4-core ea. 1

2.69 16mm² x 3-core ea. 1

2.70 10mm² x 4-core ea. 1

2.71 10mm² x 3-core ea. 1

2.72 6mm² x 4-core ea. 1

2.73 6mm² x 3-core ea. 1

2.74 16mm² Airdac ea. 1

POLE MOUNTED CIRCUIT BREAKER 

SHROUD

2.75

Replace pole mounted circuit breaker shroud 

excluding circuit breaker, including connection 

to over head line with IPC or PG clamps. ea. 1

REMOVE LV OVERHEAD LINE SPAN

2.76

Remove LV open conductor overhead line span 

(±40m three phase and street light). ea. 1

IPC CLAMPS

Replace an existing IPC clamp 

2.77 70mm²-95mm² ea. 1

2.78 35mm² ea. 1

PG CLAMPS

2.79 Replace bi-metal PG clamp including grease. ea. 1

2.80

Remove and service PG clamp including 

cleaning and tidying of cable cores. ea. 1

CARRIED FORWARD

UoM 

Est. 

Use
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

LOW VOLTAGE  CABLE

1000V PVC/SWA/PVC copper cables.

2.81 120mm² x 4-core m 1

2.82 95mm² x 4-core m 1

2.83 70mm² x 4-core m 1

2.84 50mm² x 4-core m 1

2.85 35mm² x 4-core m 1

2.86 25mm² x 4-core m 1

2.87 16mm² x 4-core m 1

2.88 16mm² x 3-core m 1

2.89 10mm² x 4-core m 1

2.90 10mm² x 3-core m 1

2.91 6mm² x 4-core m 1

2.92 6mm² x 3-core m 1

2.93 4mm² x 4-core m 1

2.94 4mm² x 3-core m 1

2.95 2,5mm² x 4-core m 1

2.96 2,5mm² x 3-core m 1

2.97 1,5mm² x 4-core m 1

2.98 1,5mm² x 3-core m 1

LOW VOLTAGE  CABLE TERMINATION

Terminate 1 000V PVC/SWA/PVC cable 

2.99 120mm² x 4-core ea. 1

2.100 95mm² x 4-core ea. 1

2.101 70mm² x 4-core ea. 1

2.102 50mm² x 4-core ea. 1

2.103 35mm² x 4-core ea. 1

CARRIED FORWARD

UoM 

Est. 

Use
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

2.104 16mm² x 4-core ea. 1

2.105 16mm² x 3-core ea. 1

2.106 10mm² x 4-core ea. 1

2.107 10mm² x 3-core ea. 1

2.108 6mm² x 4-core ea. 1

2.109 6mm² x 3-core ea. 1

2.110 4mm² x 4-core ea. 1

2.111 4mm² x 3-core ea. 1

2.112 2,5mm² x 4-core ea. 1

2.113 2,5mm² x 3-core ea. 1

2.114 1,5mm² x 4-core ea. 1

2.115 1,5mm² x 3-core ea. 1

2.116 LOW VOLTAGE  CABLE JOINTS

2.117 Joint 1 000V PVC/SWA/PVC cables 

2.118 120mm² x 4-core ea. 1

2.119 95mm² x 4-core ea. 1

2.120 70mm² x 4-core ea. 1

2.121 50mm² x 4-core ea. 1

2.122 35mm² x 4-core ea. 1

2.123 25mm² x 4-core ea. 1

2.124 16mm² x 4-core ea. 1

2.125 16mm² x 3-core ea. 1

2.126 10mm² x 4-core ea. 1

2.127 10mm² x 3-core ea. 1

2.128 6mm² x 4-core ea. 1

2.129 6mm² x 3-core ea. 1

2.130 4mm² x 4-core ea. 1

2.131 4mm² x 3-core ea. 1

CARRIED FORWARD

UoM 

Est. 
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

2.132 2,5mm² x 4-core ea. 1

2.133 2,5mm² x 3-core ea. 1

2.134 1,5mm² x 4-core ea. 1

2.135 1,5mm² x 3-core ea. 1

2.136 DISCONNECT SUPPLY CABLE

Switch off and disconnect the three or single 

phase supply cable.

2.137 50mm² -120mm² ea. 1

2.138 16mm² -35mm² ea. 1

2.139 1,5mm² -10mm² ea. 1

CABLE PROTECTION KICKER PIPES

2.5m long galvanised cable protection kicker 

pipe

2.140 75mm dia ea. 1

2.141 50mm dia ea. 1

2.142 40mm dia ea. 1

2.143 32mm dia ea. 1

2.144 25mm dia ea. 1

2.145 20mm dia ea. 1

EARTHING

2.146 Test transformer earth submit an earth reading. ea. 1

2.147

1,5m earth electrode, depth of 600mm below 

final ground level. ea. 1

2.148 70mm sq. earth wire with earth electrodes. m 1

BARE COPPER EARTH WIRES

Provide and install bare copper earth wires 

through cable sleeves

2.149 70mm² m 1

2.150 50 mm² m 1

2.151 35 mm² m 1

2.152 25 mm² m 1

CARRIED FORWARD

UoM 
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

2.153 16 mm² m 1

2.154 10 mm² m 1

2.155 6 mm² m 1

2.156 4 mm² m 1

CABLE TRENCHES

Excavate and back-fill cable trenches, 300mm 

wide x 650mm deep.

2.157 Earth   (Pickable) m 1

2.158 Soft rock (Pneumatic) m 1

2.159 Hard rock (Blasting) m 1

2.160 Soft soil backfilling material cub m 1

2.161 Excavate and open existing LV cables. m 1

2.162

Price for excavation to remove an existing 7 to 

11m pole. m 1

CABLE MARKER TAPE

2.163 Cable marker tape above cables. m 1

CONFIRM EXISTING CABLE ROUTE

2.164

Confirm MV or LV supply cable route and 

position with a thumper / cable detector. Hr 1

CONFIRM CABLE FAULT

2.165

Confirm the position of a cable and cable fault 

on an MV or LV cable. Hr 1

PVC SLEEVES

The following sleeves -black of the KABELFLEX 

type. 

2.166 160mm dia m 1

2.167 110mm dia m 1

2.168 75mm dia m 1

CARRIED FORWARD

UoM 

Est. 

Use



 
ard 

                                                          BID NO: GQET-25/26-016 

  

Page 143 of 216 

EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE OF LOW VOLTAGE SYSTEMS WITHIN EAST 

LONDON AREA OFJURISDICTION FOR THE PERIOD OF 36 MONTHS]  

public works
& infrastructure
Department:
Public Works and Infrastructure
REPUBLIC OF SOUTHAFRICA

 
 

 

ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

SLOW BENDS

Slow bends through a wall and floor.

2.169 110mm dia PVC. slow bends. ea. 1

2.170 75mm dia PVC slow bends. ea. 1

2.171 50mm dia PVC slow bends. ea. 1

2.172 40mm dia PVC slow bends. ea. 1

2.173 32mm dia PVC slow bends. ea. 1

2.174 25mm dia PVC slow bends. ea. 1

SEAL CABLE SLEEVES

2.175 Seal off cable sleeve ends. ea. 1

CUT EXISTING BRANCHES TO CLEAR 

OVERHEAD LINES

Cut the following branches to clear overhead 

lines. 

2.176 Branches up to 100mm dia. ea. 1

2.177 Branches up to 200mm dia. ea. 1

2.178 Branches up to 300mm dia. ea. 1

2.179 Branches above 300mm dia. ea. 1

DISTRIBUTION KIOSK

Distribution kiosks complete without 

switchgear 

2.180

A new 6-way (meters) ±40 way (MCB'S) 

outdoor, ventilated, fibre glass distribution kiosk  

±600mm x 600mm x 350mm deep including ea. 1

2.181

 A new 9-way (meters) ±60 way (MCB'S), fibre 

glass distribution kiosk  ±1000mm x 600mm x 

350mm deep including fibre glass plinth. . ea. 1

2.182

A new 12-way (meters) ±100 way (MCB'S) 

outdoor, fibre glass distribution kiosk  

±1000mm x 1000mm x 350mm deep including ea. 1

2.183

A new  6-way (meters) ±40 way (MCB'S)  2mm 

mild steel distribution kiosk  ±600mm x 600mm 

x 350mm deep. ea. 1

2.184

A new 9-way (meters) ±60 way (MCB'S) 

outdoor,2mm mild steel ventilated  distribution 

kiosk  ±1000mm x 600mm x 350mm deep. ea. 1

2.185

A new 12-way (meters) ±100 way (MCB'S), 

2mm mild steel baked ventilated distribution 

kiosk  ±1000mm x 1000mm x 350mm deep. ea. 1

2.186

A steel reinforced concrete plinth for mild steel 

distribution kiosks 1200 x 600x 600mm deep. ea. 1

CARRIED FORWARD

UoM Est. 

Use



 
ard 

                                                          BID NO: GQET-25/26-016 

  

Page 144 of 216 

EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE OF LOW VOLTAGE SYSTEMS WITHIN EAST 

LONDON AREA OFJURISDICTION FOR THE PERIOD OF 36 MONTHS]  

public works
& infrastructure
Department:
Public Works and Infrastructure
REPUBLIC OF SOUTHAFRICA

 
 

 

ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

SURFACE WALL MOUNTED DISTRIBUTION 

KIOSK/DISTRIBUTION BOARD

2.187

1000mm x 1000mm x 350mm, ventilated  

distribution kiosk. ea. 1

REPLACE EXISTING DISTRIBUTION KIOSK

2.188

Disconnect and remove existing cables, remove 

existing distribution kiosk. Disconnect 

switchgear re-install into new distribution kiosk ea. 1

SERVICE AND TIDY EXISTING 

DISTRIBUTION KIOSK

2.189 Tidy, make safe and label ea. 1

2.190

Clean sand paper and spray paint an existing 

distribution kiosk - 

e.g.1000mmx1000mmx350mm. m² 1

2.191 Hasp and staple at a distribution kiosk. ea. 1

2.192

Key alike lock for a distribution kiosk. (Viro Type 

50mm) ea. 1

METERING EQUIPMENT

2.193 An ABB Vision 5A electronic meter complete. ea. 1

STREET LIGHT CONTROL

2.194

Replace a street light control in a distribution 

kiosk or distribution board. ea. 1

2.195 Replace a street light installation timer. ea. 1

STREET LIGHT POLE

Provide and install hot dipped galvanised 

streetlight poles.

2.196 10m mounting height item 1

2.197 11m mounting height item 1

POLE CAPS

Provide and install the pole caps.

2.198

Pole cap for two streetlight fittings mounted 

horizontal. ea 1

2.199

Pole cap for a single streetlight fittings mounted  

at 15° ea 1

CARRIED FORWARD

UoM Est. 

Use
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

STREETLIGHT POLE WIRING

2.200 Provide and install streetlight pole wiring. ea 1

EXCAVATION AND BACKFILLING FOR A 

STREET LIGHT POLE

2.201

Price for excavation and backfilling of a street 

light pole (+-1,5m).  Back filling shall be 

compacted in 150mm layers. ea 1

CABLE MARKER

2.202

Provide and install concrete cable route markers 

- 300mm high, 150mm x 150mm at the top and 

250 x 250mm at the bottom. ea 1

GENERATOR PLINTH

2.203 Co-ordinate the generator plinth installation. ea 1

CARRIED FORWARD TO SUMMARY

UoM Est. 

Use
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SCHEDULE NO 3

ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

3 GENERAL ELECTRICAL INSTALLATION

DISTRIBUTION BOARDS

REPLACE AN EXISTING MAIN BOARD IN A 

FACILITY

3.1 R 0.00 to R 40 000.00                …………… % item 1

3.2 R 40 001.00 to R 60 000.00        …………… % item 1

3.3 R 60 001.00 to R 80 000.00        …………… % item 1

3.4 R 80 001.00 to R 100 000.00       …………… % item 1

3.5 R 100 001.00 to R 120 000.00     …………… % item 1

3.6 R 120 001.00 to R 140 000.00    …………… % item 1

3.7 R 140 001.00 to R 160 000.00     …………… % item 1

REPLACE EXISTING DISTRIBUTION 

BOARD

As above but for the following surface 

distribution boards:

3.8 Up to 24 way 13mm ea. 1

3.9 Up to 36 way 13mm ea. 1

3.10 Up to 36 way 3-phase 13mm ea. 1

3.11 Up to 60 way 3-phase 13mm ea. 1

3.12 Up to 144 way 3-phase 13mm ea. 1

SURFACE BOARD ON EXISTING TRAY

Price to replace or provide and install the 

following new surface distribution boards over 

an architrave frame or flush tray type distribution 

board. 

3.13 Up to 24 way 13mm ea. 1

3.14 Up to 36 way 13mm ea. 1

3.15 Up to 36 way 3-phase 13mm ea. 1

3.16 Up to 60 way 3-phase 13mm ea. 1

3.17 Up to 144 way 3-phase 13mm ea. 1

CARRIED FORWARD

UoM Est. 

Use
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

TIDY DISTRIBUTION BOARDS

3.18 Up to 24 way 13mm ea. 1

3.19 Up to 36 way 13mm ea. 1

3.20 Up to 36 way 3-phase 13mm ea. 1

3.21 Up to 60 way 3-phase 13mm ea. 1

3.22 Up to 144 way 3-phase 13mm ea. 1

READY BOARD

3.23

Ready board with three plugs, one light, earth 

leakage (main) and 2x 20A (plugs) circuit 

breakers.

ea. 1

3.24

Ready board with three plugs, earth leakage 

(main), 1x10A (light) and 1x 20A (plugs) circuit 

breakers.

ea. 1

3.25
Ready board with, earth leakage (main), 1x10A 

(light) and 1x 20A (plugs) circuit breakers.
ea. 1

KIOSK / DB FRONT PANELS

3.26 Up to 24 way 13mm ea. 1

3.27 Up to 36 way 13mm ea. 1

3.28 Up to 36 way 3-phase 13mm ea. 1

3.29 Up to 60 way 3-phase 13mm ea. 1

3.30 Up to 144 way 3-phase 13mm ea. 1

CLEAN AND PAINT AN EXISTING 

DISTRIBUTION BOARD

3.31
Clean, sandpaper and spray paint an existing 

distribution board.  
m² 1

HASP AND STAPLE

3.32 Hasp and staple at a distribution board. ea. 1

KEY-ALIKE LOCK

3.33
Key-alike lock for a distribution board. (50mm 

Viro Type)
ea. 1

CARRIED FORWARD

UoM 

Est. 

Use
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

CHECK DISTRIBUTION BOARD EARTH

3.34
Check earthing at each distribution board and 

provide a written report. 
ea. 1

SWITCHGEAR

Connect, test and commisssion the following 

switchgear. The installed switchgear shall match 

existing. All DB cover plates should close. 

(Safety).

CIRCUIT BREAKERS

3.35
1A, 2A 1P 5kA - din rail or mini rail, Curve 2 - 

single space - 13mm
ea. 1

3.36
5A to 25A 1P 5kA - din rail or mini rail, Curve 2 - 

single space - 13mm 
ea. 1

3.37
1-PHASE+NEUTRAL - 10A to 25A 5kA - din 

rail or mini rail, Curve 2 - single space - 26mm 
ea. 1

3.38
10A to 25A 2P 5kA - din rail or mini rail, Curve 2 

- single space - 26mm  
ea. 1

3.39
10A to 25A 3P 5kA - din rail or mini rail, Curve 2 

- single space - 39mm 
ea. 1

3.40
10A to 25A 1P 5kA - din rail or mini rail, Curve 1 

- single space - 13mm 
ea. 1

3.41
10A to 25A 3P 5kA - din rail or mini rail, Curve 1 

- single space - 39mm 
ea. 1

3.42
1A, 2A 1P 5kA - din rail or mini rail, Curve 2 - 

double space - 26mm
ea. 1

3.43
5A to 63A 1P 5kA - din rail or mini rail, Curve 2 - 

double space - 26mm 
ea. 1

3.44
80A to 100A 1P 5kA - din rail or mini rail, Curve 

2 - double space - 26mm  
ea. 1

3.45
10A to 63A  2P 5kA - din rail or mini rail, Curve 

2 - double space - 52mm  
ea. 1

3.46
1-PHASE +NEUTRAL - 10A to 63A 5kA - din 

rail or mini rail, Curve 2 - double space - 52mm 
ea. 1

3.47
10A to 63A  3P 5kA - din rail or mini rail, Curve 

2 - double space - 78mm 
ea. 1

3.48
80A 3P 5kA - din rail or mini rail, Curve 2 - 

double space - 78mm 
ea. 1

3.49
100A  3P 5kA - din rail or mini rail, Curve 2 - 

double space - 78mm 
ea. 1

CARRIED FORWARD

UoM Est. 

Use
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

3.50
10A to 63A  1P 5kA - din rail or mini rail, Curve 

1 - double space - 26mm 
ea. 1

3.51
80A 1P 5kA - din rail or mini rail, Curve 1 - 

double space - 26mm   
ea. 1

3.52
10A to 63A  3P 5kA - din rail or mini rail, Curve 

1 - double space - 78mm 
ea. 1

3.53
80A 3P 5kA - din rail or mini rail, Curve 1 - 

double space - 78mm 
ea. 1

3.54
100A  3P 5kA - din rail or mini rail, Curve 1 - 

double space - 78mm 
ea. 1

3.55
10A to 60A 1P 5kA - surface, Curve 2 - double 

space - 26mm 
ea. 1

3.56
70A to 100A  1P 5kA - surface, Curve 2 - 

double space - 26mm 
ea. 1

3.57
10A to 60A  3P 5kA - surface, Curve 2 - double 

space - 78mm 
ea. 1

3.58
70A & 80A 3P 5kA - surface, Curve 2 - double 

space - 78mm 
ea. 1

3.59
90A & 100A  3P 5kA - surface, Curve 2 - double 

space - 78mm 
ea. 1

3.60
10A to 60A 1P 5kA - surface, Curve 1 - double 

space - 26mm 
ea. 1

3.61
70A & 80A 1P 5kA - surface, Curve 1 - double 

space - 26mm   
ea. 1

3.62
90A & 100A  1P 5kA - surface, Curve 1 - double 

space - 26mm 
ea. 1

3.63
10A to 60A 3P 5kA - surface, Curve 1 - double 

space - 78mm 
ea. 1

3.64
70A & 80A 3P 5kA - surface, Curve 1 - double 

space - 78mm 
ea. 1

3.65
90A & 100A  3P 5kA - surface, Curve 1 - double 

space - 78mm 
ea. 1

3.66
10A to 60A 1P 10kA - mini rail, Curve 2 - double 

space - 26mm 
ea. 1

3.67
70A & 80A 1P 10kA - mini rail, Curve 2 - double 

space - 26mm  
ea. 1

3.68
1-PHASE +NEUTRAL - 10A to 60A 10kA - mini 

rail, Curve 2 - double space - 52mm 
ea. 1

3.69
10A to 60A  3P 10kA - mini rail, Curve 2 - 

double space - 78mm 
ea. 1

CARRIED FORWARD

UoM 
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YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

3.70
70A & 80A 3P 10kA - mini rail, Curve 2 - double 

space - 78mm 
ea. 1

3.71
100A  3P 10kA - mini rail, Curve 2 - double 

space - 78mm 
ea. 1

3.72
10A to 60A  1P 10kA - mini rail, Curve 1 - 

double space - 26mm 
ea. 1

3.73
70A & 80A 1P 10kA - mini rail, Curve 1 - double 

space - 26mm   
ea. 1

3.74
10A to 60A  3P 10kA - mini rail, Curve 1 - 

double space - 78mm 
ea. 1

3.75
70 A to 100A 3P 10kA - mini rail, Curve 1 - 

double space - 78mm
ea. 1

3.76
15A to 60A 1P 15kA - surface mounted thermal 

magnetic
ea 1

3.77
70A to 100A 1P 15kA - surface mounted 

thermal magnetic
ea 1

3.78
15A to 60A 3P 15kA - surface mounted thermal 

magnetic
ea 1

3.79
70A to 100A 3P 15kA - surface mounted 

thermal magnetic
ea 1

3.80
125A 3P 15kA - surface mounted thermal 

magnetic
ea 1

3.81
150A to 160A 3P 15kA -surface mounted  

thermal magnetic
ea 1

3.82
175A to 225A 3P 15kA - surface mounted 

thermal magnetic
ea 1

3.83
300A 3P 20kA - surface mounted hydraulic 

magnetic
ea 1

3.84
350A & 400A 3P 20kA - surface mounted 

hydraulic magnetic
ea 1

3.85
450A & 500A 3P 20kA - surface mounted 

hydraulic magnetic
ea 1

3.86
600A 3P 20kA - surface mounted hydraulic 

magnetic
ea 1

3.87 15A to 60A 1P 25kA - thermal magnetic ea 1

CARRIED FORWARD

UoM Est. 
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

3.88 70A to 100A 1P 25kA - thermal magnetic ea 1

3.89 15A to 60A 3P 25kA - thermal magnetic ea 1

3.90 70A to 100A 3P 25kA - thermal magnetic ea 1

3.91 125A 3P 25kA - thermal magnetic ea 1

3.92 150A to 160A 3P 25kA - thermal magnetic ea 1

3.93 175A to 225A 3P 25kA - thermal magnetic ea 1

3.94 250A 3P 25kA - thermal magnetic ea 1

3.95 300A to 400A  3P 25kA - thermal magnetic ea 1

25kA hydraulic magnetic surface mounted 

circuit breakers.

3.96
15A to 60A 3P 25kA - hydraulic magnetic 

surface mounted circuit breakers.
ea 1

3.97
70A to 100A 3P 25kA - hydraulic magnetic 

surface mounted circuit breakers.
ea 1

3.98
125A 3P 25kA - hydraulic magnetic surface 

mounted circuit breakers.
ea 1

3.99
150A 3P 25kA - hydraulic magnetic surface 

mounted circuit breakers.
ea 1

3.100
160A to 200A 3P 25kA - hydraulic magnetic 

surface mounted circuit breakers.
ea 1

3.101
225A 3P 25kA - hydraulic magnetic surface 

mounted circuit breakers.
ea 1

3.102
250A 3P 25kA - hydraulic magnetic surface 

mounted circuit breakers.
ea 1

3.103
300A to 630A, 35kA surface mounted adjustable 

circuit breakers.
ea 1

3.104
400A to 800A, 35kA min surface mounted 

adjustable circuit breakers.
ea 1

CIRCUIT BREAKER ACCESSORIESMECHANICAL INTERLOCKED AUTOMATED 

CHANGE OVER CIRCUIT BREAKER 

ASSEMBLIES 

CIRCUIT BREAKER AUXILIARY SWITCH

3.105
For 15A to 225A 15kA to 35kA circuit breakers 

e.g. CBI - F35D
ea. 1

3.106
For 100A to 400A 25kA to 35kA circuit breakers 

e.g. CBI - K35D
ea. 1

CARRIED FORWARD

UoM Est. 
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

CIRCUIT BREAKER SOLENOID OPERATOR 

3.107
For 15A to 225A 15kA to 35kA circuit breakers 

e.g. CBI - F35D
ea. 1

3.108
For 100A to 400A 25kA to 35kA circuit breakers 

e.g. CBI - K35D
ea. 1

MECHANICAL INTERLOCK AND BASE 

PLATE

3.109
For 15A to 225A 15kA to 35kA circuit breakers 

e.g. CBI - F35D
ea. 1

3.110
For 100A to 400A 25kA to 35kA circuit breakers 

e.g. CBI - K35D
ea. 1

CYLINDRICAL LOCK

3.111

A cylindrical lock with different key for a 100A to 

400A 25kA to 35kA circuit breaker e.g. CBI - 

K35D

ea 1

MOTORISED CHANGE OVER

3.112
125A 3-pole motorised changeover - 

SOCOMEC ATyS 3s type.
ea 1

3.113
160A 3-pole motorised changeover - 

SOCOMEC ATyS 3s type.
ea 1

3.114
250A 3-pole motorised changeover - 

SOCOMEC ATyS 3s type.
ea 1

3.115
400A 3-pole motorised changeover - 

SOCOMEC ATyS 3s type.
ea 1

3.116
630A 3-pole motorised changeover - 

SOCOMEC ATyS 3s type.
ea 1

3.117
800A 3-pole motorised changeover - 

SOCOMEC ATyS 3s type.
ea 1

ISOLATORS / SWITCH DISCONNECTORS

3.118
63A 2P 5kA - din or mini rail - single space 

26mm
ea. 1

3.119
63A 2P 5kA - din or mini rail - double space 

52mm
ea. 1

3.120
100A 2P 5kA - din or mini rail - double space 

52mm
ea. 1

3.121
63A 3P 5kA - din or mini rail - single space 

39mm
ea. 1

CARRIED FORWARD
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

3.122
63A 3P 5kA - din or mini rail - double space 

78mm
ea. 30

3.123
100A 3P 5kA - din or mini rail - double space 

78mm
ea. 5

3.124
60A 2P 10kA - din or mini rail - double space 

52mm
ea. 5

3.125
100A 2P 10kA - din or mini rail - double space 

52mm
ea. 1

3.126
60A 3P 10kA - din or mini rail - double space 

78mm
ea. 5

3.127
100A 3P 10kA - din or mini rail - double space 

78mm
ea. 3

3.128 250A 3P 20kA - surface mounted ea 3

3.129 300A 3P 20kA - surface mounted ea 3

3.130 400A 3P 20kA - surface mounted ea 3

3.131 450A 3P 20kA - surface mounted ea 3

3.132 500A 3P 20kA - surface mounted ea 3

3.133
600A 3P 20kA - surface mounted 

isolators/disconnectors.
ea 3

PHOTO CELL BY-PASS SWITCH

3.134
5kA (Test switch) single space 13mm - din or 

mini rail mounted.
ea. 3

3.135
5kA (Test switch) double space 26mm - din or 

mini rail mounted.
ea. 3

3.136

10A, 1-Pole 5kA MCB (Test switch) double 

space 26mm - surface mounted in distribution 

board behind the front panel.

ea. 3

EARTH LEAKAGE UNITS

3.137
30mA, three phase earth leakage 60A isolator 

type 5kA - single space 78mm.
ea. 1

3.138
30mA, three phase earth leakage 80A isolator 

type 5kA - double space 117mm.
ea. 1

3.139
30mA, single phase earth leakage 60A isolator 

type 5kA - single space 26mm.
ea. 3

3.140
30mA, single phase earth leakage 60A/100A 

isolator type 5kA - double space 65mm.
ea. 3

3.141
30mA, single phase earth leakage 20A circuit 

breaker type 5kA - single space 26mm.
ea. 3

3.142
30mA, single phase earth leakage 20A circuit 

breaker type 5kA - double space 65mm.
ea. 3

CARRIED FORWARD
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

FUSES

New din rail or mini rail mounted HRC fuse 

complete

3.143 0 - 10A din rail or mini rail mounted HRC fuse. ea. 15

3.144 10-20A din rail or mini rail mounted HRC fuse. ea. 5

3.145
100A to 250A HRC fuse in an existing fused 

switch.
ea 5

Metering/control HRC fuse complete with 

base and fuse.

3.146 6-10A ea 25

Replace an existing metering/control HRC 

fuse

3.147 6-10A ea 10

CIRCUIT BREAKER SPACE BLANK PLATES

3.148 Circuit breaker space blank plate. ea. 100

CONTACTORS

3.149
630A 3P AC3 rating - 2 x n/o & 2 x n/c aux. 

contact 
ea. 1

3.150
400 - 450A 3P AC3 rating - 2 x n/o & 2 x n/c 

aux. contact 
ea. 1

3.151
310 - 320A 3P AC3 rating - 2 x n/o & 2 x n/c 

aux. contact 
ea. 1

3.152
250 - 265A 3P AC3 rating - 2 x n/o & 2 x n/c 

aux. contact 
ea. 1

3.153
150A 3P AC3 rating - 2 x n/o & 2 x n/c aux. 

contact 
ea. 1

3.154
95 - 105A 3P AC3 rating - 2 x n/o & 2 x n/c aux. 

contact 
ea. 5

3.155
80-85 A 3P AC3 rating - 2 x n/o & 2 x n/c aux. 

contact 
ea. 1

3.156
60 - 65A 3P AC3 rating - 2 x n/o & 2 x n/c aux. 

contact 
ea. 1

3.157
30 - 32A 3P AC3 rating - 2 x n/o & 2 x n/c aux. 

contact 
ea. 5

3.158
20 - 25A 3P AC3 rating - 1 x n/o & 1 x n/c aux. 

contact
ea. 6

CARRIED FORWARD
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A
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BROUGHT FORWARD

3.159
15A - 16A 3P AC3 rating - 1 x n/o & 1 x n/c aux. 

contact
ea. 3

3.160
10 - 12A 3P AC3 rating - 1 x n/o & 1 x n/c aux. 

contact
ea. 10

3.161
60 - 65A 3P AC3 rating - 2 x n/o & 2 x n/c aux. 

contact 
ea. 1

3.162
30 - 32A 3P AC3 rating - 2 x n/o & 2 x n/c aux. 

contact 
ea. 5

3.163
20 - 25A 3P AC3 rating - 1 x n/o & 1 x n/c aux. 

contact
ea. 6

3.164
15A - 16A 3P AC3 rating - 1 x n/o & 1 x n/c aux. 

contact
ea. 3

3.165
10 - 12A 3P AC3 rating - 1 x n/o & 1 x n/c aux. 

contact
ea. 10

3.166
10 - 20A 3P AC1 rating surface, mini rail or din 

rail mounted - 1 x n/o & 1 x n/c aux. contact
ea. 10

CONTACTOR COILS

3.167 630A 3P ea. 3

3.168 400 - 450A ea. 2

3.169 310 - 320A 3P ea. 2

3.170 250 - 265A 3P ea. 2

3.171 150A 3P ea. 2

3.172 95 - 105A 3P ea. 2

3.173 80-85 A 3P ea. 2

3.174 60 - 65A 3P ea. 2

3.175 30 - 32A 3P ea. 2

3.176 20 - 25A 3P ea. 2

3.177 15A - 16A 3P ea. 2

3.178 10 - 12A 3P ea. 2

CONTACT KIT FOR CONTACTORS

3.179 630A 3P ea. 2

3.180 400 - 450A 3P ea. 2

CARRIED FORWARD
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YEAR 1 AMOUNT   A
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3.181 310 - 320A 3P ea. 2

3.182 250 - 265A 3P ea. 2

3.183 150A 3P ea. 2

3.184 95 - 105A 3P ea. 2

3.185 80-85 A 3P ea. 2

3.186 60 - 65A 3P ea. 2

THERMAL OVERLOAD RELAYS

Thermal overload relay

3.187 For contactors up to 16A (AC3) ea. 1

3.188 For contactors up to 40A (AC3) ea. 1

MECHANICAL INTERLOCK FOR CHANGE 

OVER CONTACTORS

mechanical interlock

3.189 0 - 50A ea. 1

3.190 90-125A ea. 2

3.191 160-800A ea. 1

TIMER

3.192 Rail mounted timer ea. 6

SURGE PROTECTION IN DISTRIBUTION 

BOARDS

3.193 Lightning protection surge arrester - 1P 5kA ea 25

3.194 Lightning protection surge arrester - 1P 20kA ea 8

kVA and kWh METERS 

3.195
Three phase 40 - 100A surface mounted kVA 

meter
ea. 3

3.196 Single phase 20 - 80A surface mounted kWh ea. 10

3.197 Three phase 40A - 100A surface mounted kWh ea. 1

CARRIED FORWARD

UoM Est. 

Use



 
ard 

                                                          BID NO: GQET-25/26-016 

  

Page 157 of 216 

EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE OF LOW VOLTAGE SYSTEMS WITHIN EAST 

LONDON AREA OFJURISDICTION FOR THE PERIOD OF 36 MONTHS]  

public works
& infrastructure
Department:
Public Works and Infrastructure
REPUBLIC OF SOUTHAFRICA

 
 

 
 
 

ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

3.198 Single phase 65A rail mounted (1P+N) kWh ea. 3

3.199 Three phase 65A rail mounted (3P+N) kWh ea. 1

REPLACE METERING CURRENT 

TRANSFORMERS

3.200 Up to 650:5A ea. 1

3.201 Up to 500:5A ea. 2

3.202 Up to 300:5A ea. 10

3.203 Up to 100:5A ea. 2

INDICATING METERS IN 

KIOSKS/DISTRIBUTION BOARDS

3.204 Indicating AC volt meter ea. 10

3.205
Direct and maximum demand indicating AC 

ammeter
ea. 25

3.206 DC volt meter ea. 5

3.207 Direct indicating DC ammeter (96x96). ea. 5

VOLT METER ROTARY SWITCH

3.208 7-way volt meter rotary switch ea. 5

TERMINAL BLOCKS

Din rail mounted terminal blocks

3.209 Terminal blocks up to 15A - 2.5mm² wire p.m ea. 50

3.210 Terminal blocks up to 30A - 6mm² wire p.m ea. 25

3.211 Terminal blocks up to 60A - 16mm² wire p.m ea. 10

3.212 Terminal blocks up to 80A - 25mm² wire p.m ea. 5

3.213 Terminal blocks up to 150A - 70mm² wire p.m ea. 5

3.214 Terminal blocks up to 225A - 120mm² wire p.m ea. 5

LEGEND CARD

3.215 Legend card to suit new circuits. ea. 50

CARRIED FORWARD

UoM Est. 
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AS BUILT DRAWINGS IN KIOSKS AND 

DISTRIBUTION BOARDS

3.216 A4 paper size  "As Built" ea. 80

3.217 A3 paper size "As Built" ea. 30

3.218 OUTLET POINT LAMINATED LABLE

3.219
New lable - minimum 9mm with 5mm letter 

height, Brother P-Touch 
ea. 4000

CONDUIT AND ACCESSORIES

3.220 32mm dia PVC conduit chased into a wall m 20

3.221 25mm dia PVC conduit chased into a wall. m 30

3.222 20mm dia PVC conduit chased into a wall. m 50

3.224 50mm dia PVC conduit surface in roof space. m 25

3.225 32mm dia PVC conduit surface in roof space. m 25

3.226 25mm dia PVC conduit surface in roof space. m 30

3.227 20mm dia PVC conduit surface in roof space. m 200

conduit surface inside.

3.228
32mm dia PVC conduit surface inside on wall 

etc.
m 10

3.229
25mm dia PVC conduit surface inside on wall 

etc.
m 20

3.230
20mm dia PVC conduit surface inside on wall 

etc.
m 35

Galvanised surface outside

3.231 32mm dia galvanised conduit surface outside. m 5

3.232 25mm dia galvanised conduit surface outside. m 10

3.233 20mm dia galvanised conduit surface outside. m 50

Slow bends for conduit

3.234
32mm dia galvanised conduit slow bend in roof 

space.
ea 1

CARRIED FORWARD
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3.235 50mm dia PVC conduit slow bend in roof space. ea 1

3.236 32mm dia PVC conduit slow bend in roof space. ea 1

3.237
50mm dia PVC conduit slow bend chased into a 

wall and floor. 
ea 1

3.238
32mm dia PVC conduit slow bend chased into a 

wall and floor.
ea 1

2.5m long PVC flexible conduit

3.239
32mm dia 2.5m long PVC flexible conduit 

connection including adaptors.
m 3

3.240
25mm dia 2.5m long PVC flexible conduit 

connection including adaptors.
m 5

3.241
20mm dia 2.5m long PVC flexible conduit 

connection including adaptors.
m 40

3.242 2.5m long steel PVC coated flexible

3.243
32mm dia 2.5m long steel PVC coated flexible 

conduit connection including adaptors.
ea 1

3.244
25mm dia 2.5m long steel PVC coated flexible 

conduit connection including adaptors.
ea. 1

3.245
20mm dia 2.5m long steel PVC coated flexible 

conduit connection including adaptors.
ea. 3

CONDUIT BOXES

3.246
20 and 25mm dia round galvanised steel,1-4 

way or back entry - chased into a wall 
ea. 30

3.247 100x50mm  galvanised steel - chased into a wall ea. 20

3.248
100x100mm galvanised steel - chased into a 

wall  
ea. 15

3.249
20 and 25mm dia galvanised steel round box - in 

roof space
ea. 10

3.250 100x50mm galvanised - in roof space ea. 10

3.251 100x100mm galvanised - in roof space ea. 10

3.252
150 x 150 x 100 mm galvanised with lid - in roof 

space
ea. 1

3.253
200 x 200 x 100 mm galvanised with lid - in roof 

space 
ea. 10

CARRIED FORWARD
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3.254
300 x 300 x 150 mm galvanised with lid - in roof 

space 
ea. 2

3.255
20 and 25mm dia galvanised steel round - 

installed surface. 
ea. 10

3.256 100x50mm galvanised - installed surface. ea. 30

3.257 100x100mm galvanised - installed surface. ea. 30

3.258
20 and 25mm dia round PVC - chased into a 

wall.
ea. 10

3.259 100x50mm  PVC - chased into a wall. ea. 5

3.260 100x100mm PVC - chased into a wall. ea. 10

3.261
20 and 25mm dia PVC round box - in roof 

space.
ea. 100

3.262 100x50mm PVC - in roof space. ea. 10

3.263 100x100mm PVC - in roof space.  ea. 10

3.264
20 and 25mm dia PVC round box - surface as 

draw box.
ea. 10

3.265 100x50mm PVC - surface as draw box. ea. 10

3.266 100x100mm PVC - surface as draw box. ea. 15

EXTENSION BOXES

3.267 100 x 50 x 50mm - metal extension boxes.  ea. 15

3.268 100 x 100 x 50mm - metal extension boxes. ea. 15

3.269 100 x 50 x 50mm PVC extension boxes ea. 15

3.270 100 x 100 x 50mm PVC extension boxes ea. 15

CONDUIT BOX COVER PLATES

3.271 Blank galvanised round box cover plates. ea. 5

3.272 Blank white or ivory round box cover plates. ea. 15

3.273 Blank PVC round box cover plates. ea. 15

3.274
Blank galvanised over size round box cover 

plates. 
ea. 5

3.275
Blank over size white or ivory round box cover 

plates. 
ea. 5

3.276 Blank PVC over size round box cover plates. ea. 5

CARRIED FORWARD
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3.277
Blank 100x50 white or ivory cover plates PVC 

or steel.
ea. 10

3.278
Blank 100x100 white or ivory cover plates PVC 

or steel.
ea. 15

POWER SKIRTING AND POWER TRUNKING

METAL POWER SKIRTING

3.279 Single compartment P802  - installed on a wall.   m 10

3.280 Two compartment P801  - installed on a wall m 25

3.281 Galvanised wiring duct P8000 in roof space m 10

3.282 Galvanised wiring duct P9000 in roof space. m 10

3.283 Galvanised P2000 wiring channel in roof space. m 25

Replace an existing or provide and install the 

following new 90° flat elbow for the 

following:

3.284 P802 90° flat elbow. ea. 3

3.285 P801  90° flat elbow. ea. 3

3.286 P8000  90° flat elbow. ea. 3

3.287 P9000  90° flat elbow. ea. 3

Replace an existing or provide and install the 

following new 90° inner- or outer corner 

piece for the following metal power skirting 

or power trunking:

3.288 P802 90° inner- or outer corner piece.  ea. 3

3.289 P801 90° inner- or outer corner piece. ea. 3

3.290 P8000 90° inner- or outer corner piece ea. 3

3.291 P9000 90° inner- or outer corner piece.  ea. 3

Replace an existing or provide and install the 

following new end-caps for the following 

metal power skirting or power trunking:

3.292 P802 end-caps.  ea. 5

3.293 P801 end-caps. ea. 5

CARRIED FORWARD
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3.294 P8000 end-caps. ea. 5

3.295 P9000 end-caps.  ea. 5

PVC POWER SKIRTING

Cabstrut Jupiter 

3.296 Single cover single compartment PVC (BD152). m 50

3.297 Two compartment, two cover  PVC (BD162). m 50

90° inner- or outer corner piece for the 

following PVC power skirting:

3.298
Single cover single compartment PVC(BD152 ) 

90° inner- or outer corner piece.
ea. 15

3.300
Two compartment, two cover  PVC (BD162) 

90° inner- or outer corner piece.
ea. 15

end-caps

3.301
Single cover single compartment PVC  (BD152) 

end-caps.
ea. 10

3.302
Two compartment, two cover  PVC (BD162) 

end-caps.
ea. 10

HOLES THROUGH WALLS FOR POWER 

SKIRTING

3.303 110mm brick wall ea. 5

3.304 220mm brick wall ea. 2

PVC DUCTING

3.305 YT1 ducting m 180

3.306 YT2 ducting m 150

3.307 YT3 ducting m 180

3.308 YT4 ducting m 100

3.309 YT5 ducting m 10

End cap for PVC ducting

3.310 End cap for YT1 ea. 45

3.311 End cap for YT2 ea. 30

CARRIED FORWARD
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3.312 End cap for YT3 ea. 40

3.313 End cap for YT4 ea. 25

3.314 End cap for YT5 ea. 2

CABLE TRAY

surface mounted

3.315 50mm in roof space or surface mounted. m 75

3.316 76mm in roof space or surface mounted. m 75

3.317 100mm in roof space or surface mounted. m 75

3.318 150mm in roof space or surface mounted. m 40

3.319 200mm in roof space or surface mounted. m 40

PVC INSULATED CONDUCTOR

3.320 35mm² PVC conductors m 150

3.321 25mm² PVC conductors m 150

3.322 16mm² PVC conductors m 700

3.323 10mm² PVC conductors m 2000

3.324 6mm² PVC conductors m 2000

3.325 4mm² PVC conductors m 250

3.326 2,5mm² PVC conductors m 5000

3.327 1.5mm² PVC conductors m 4000

BARE COPPER EARTH CONDUCTOR

3.328 25 mm² bare copper earth conductors. m 50

3.329 16 mm² bare copper earth conductors. m 50

3.330 10 mm² bare copper earth conductors. m 100

3.331 6 mm² bare copper earth conductors. m 500

3.332 4.0 mm² bare copper earth conductors. m 500

3.333 2.5 mm² bare copper earth conductors. m 2000
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PVC INSULATED EARTH CONDUCTOR

3.334 10 mm² PVC insulated earth conductor m 50

3.335 6 mm² PVC insulated earth conductor m 300

3.336 4 mm² PVC insulated earth conductor m 50

3.337 2.5 mm² PVC insulated earth conductor m 50

DRAW WIRE

3.338 1,5mm² rust proof draw wire m 50

3.339 2mm² rust proof draw wire m 50

TRAILING CABLES

3.340 2.5mm² x 4 core copper trailing cable. m 250

3.341 2.5mm² x 7 core copper trailing cable m 250

3.342 4.0mm² x 4 core copper trailing cable m 25

3.343 6.0mm² x 3 core copper trailing cable m 50

3.344 10mm² x 3 core copper trailing cable m 30

3.345
Gripper gland for a 2.5mm² x 4 core trailing 

cable.
ea. 15

3.346
Gripper gland for a 2.5mm² x 7 core trailing 

cable.
ea 15

3.347
Gripper gland for a 4.0mm² x 4 core trailing 

cable.
ea. 3

3.348
Gripper gland for a 6.0mm² x 3 core trailing 

cable.
ea. 5

3.349
Gripper gland for a 10mm² x 3 core trailing 

cable.
ea. 3

SCREENED WIRING

3.350 1,5mm² x 2 core + E - Surfix m 300

3.351 1,5mm² x 4 core + E - Surfix m 50

3.352 2,5mm² x 2 core + E - Surfix m 300

3.353 2,5mm² x 4 core + E - Surfix m 50
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3.354 4mm² x 2 core + E - Surfix m 100

3.355 4mm² x 4 core + E - Surfix m 150

3.356
Gripper gland for a 1,5mm² x 2 core + E - Surfix 

cable.
ea 30

3.357
Gripper gland for a 1,5mm² x 4 core + E - Surfix 

cable.
ea 3

3.358
Gripper gland for a 2,5mm² x 2 core + E - Surfix 

cable.
ea 40

3.359
Gripper gland for a 2,5mm² x 4 core + E - Surfix 

cable.
ea 10

3.360
Gripper gland for a 4mm² x 2 core + E - Surfix 

cable.
ea 10

3.361
Gripper gland for a 4mm² x 4 core + E - Surfix 

cable.
ea 10

FLAT TWIN AND EARTH WIRING

3.362 1,5mm² x 2 core + E - twin and earth m 200

3.363 2,5mm² x 2 core + E - twin and earth m 200

3.364 4mm² x 2 core + E - twin and earth m 200

3.365
Gripper gland for 1,5mm² x 2 core + E - twin and 

earth
ea. 15

3.366
Gripper gland for 2,5mm² x 2 core + E - twin and 

earth
ea. 30

3.367
Gripper gland for 4mm² x 2 core + E - twin and 

earth
ea. 10

CABTYRE FLEX

3.368 1,0 mm² x 3 core (2 + E) Cabtyre flex. m 10

3.369 1,5 mm² x 3 core (2 + E) Cabtyre flex. m 15

3.370 1,5 mm² x 5 core (4 + E) Cabtyre flex. m 10

3.371 2,5 mm² x 3 core (2 + E) Cabtyre flex. m 5

3.372 2,5 mm² x 5 core (4 + E) Cabtyre flex. m 5

3.373 2.5 mm² x 7 core (6 + E) Cabtyre flex. m 10
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WELDING CABLE

3.374 95mm² welding cable inside a distribution board. m 15

3.375 70mm² welding cable inside a distribution board. m 15

3.376 50mm² welding cable inside a distribution board. m 15

LIGHT FITTINGS

Type A

3.377
Fluorescent - 2 x 58W industrial type open 

channel (wings) - conventional ballast.
ea. 15

Type B

3.378
Fluorescent - 2 x 58W industrial type open 

channel (wings) - electronic ballast.
ea. 10

Type C

3.379
Fluorescent - 1x58W open channel - 

conventional ballast.
ea. 5

Type D

3.380
Fluorescent 1x58W open channel - electronic 

ballast. 
ea. 30

Type E

3.381
Fluorescent - 2 x 58W open channel - 

conventional ballast.
ea. 10

Type F

3.382
Fluorescent - 2 x 58W open channel - electronic 

ballast.
ea. 30

Type G

3.383
Fluorescent - 1 x 36W open channel - 

conventional ballast.
ea. 10

Type H

3.384
Fluorescent - 1 x 36W open channel - electronic 

ballast.
ea. 30

Type I

3.385
Fluorescent - 2 x 36W open channel - 

conventional ballast.
ea. 10

Type J      

3.386
Fluorescent - 2 x 36W open channel - electronic 

ballast.
ea. 40
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Type K     

3.387
Fluorescent - 1,5m - conventional ballasts and  

2x58W cool white lamps.
ea. 5

Type L

3.388
Fluorescent - 1,5m - electronic ballasts and 

2x58W.
ea. 30

Type M

3.389
Fluorescent - 1,2m - conventional ballasts and 

2x36W. 
ea. 5

Type N

3.390
Fluorescent - 1,2m - electronic ballasts and 

2x36W. 
ea. 30

Type O     

3.391
Emergency fluorescent - 2 x 58W open channel - 

electronic ballasts.
ea. 10

Type P    

3.392
Emergency fluorescent - 2 x 36W open channel - 

electronic ballasts.
ea. 10

Type P.1

3.393
Emergency fluorescent luminaire 2 x 10W - 

WACO.
ea. 2

Type Q

3.394
Corrosion proof fluorescent - - water tight 

diffuser, conventional ballast, 2 x 58W.
ea. 1

Type R

3.395
Corrosion proof fluorescent -, water tight 

diffuser, electronic ballast 2 x 58W. 
ea. 5

Type S

3.396
Corrosion proof fluorescent - water tight 

diffuser, conventional ballast, 1 x 58W. 
ea. 5

Type T

3.397
Corrosion proof fluorescent - water tight 

diffuser, electronic ballast, 1 x 58W.
ea. 2
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Type U

3.398
Corrosion proof fluorescent -, water tight 

diffuser, conventional ballast, 2 x 36W. 
ea. 5

Type V

3.399
Corrosion proof fluorescent - water tight 

diffuser, electronic ballast, 2 x 36W.
ea. 5

Type W

3.400
Corrosion fluorescent -,water tight diffuser, 

conventional ballast, 1 x 36W. 
ea. 1

Type X

3.401
Corrosion proof fluorescent -, water tight 

diffuser, electronic ballast, 1 x 36W.
ea. 5

Type Y

3.402
Flame proof fluorescent electronic ballasts, 

2x36W. 
ea. 5

Type AB

3.403
Fluorescent - recessed 1200mmx600mm,low 

brightness diffuser, conventional ballast 3x36W. 
ea. 5

Type AC

3.404

Fluorescent - recessed 1200mmx600mm - low 

brightness diffuser, electronic ballast and 

3x36W. 

ea. 10

Type AD

3.405

Fluorescent - recessed 600mmx600mm - low 

brightness diffuser, conventional ballast and 

3x18W.

ea. 5

Type AE

3.406

Fluorescent - recessed 600mmx600mm - low 

brightness diffuser, electronic ballast and 

3x18W. 

ea. 3

Type AF

3.407

Fluorescent - recessed 1200mmx600mm - 

acrylic, prismatic diffuser, conventional ballast 

and 3x36W. 

ea. 5
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Type AG

3.408

Fluorescent - recessed decorative 

1200mmx600mm acrylic, prismatic diffuser, 

electronic ballast and 3x36W. 

ea. 15

Type AH

3.409

Fluorescent - recessed 1200mmx600mm - 

single parabolic white louvre - 12 cross blades, 

conventional ballast and 3x36W. 

ea. 3

Type AI

3.410

Fluorescent - recessed 1200mmx600mm - 

single parabolic white louvre - 12 cross blades, 

electronic ballast and 3x36W. 

ea. 3

Type AJ

3.411

Fluorescent - recessed 600mmx600mm - single 

parabolic white louvre - 6 cross blades, 

conventional ballast and 3x18W. 

ea. 3

Type AK

3.412

Fluorescent - recessed 600mmx600mm - single 

parabolic white louvre - 6 cross blades, 

electronic ballast and 3x18W. 

ea. 3

Type AL

3.413
Fluorescent - surface mounted - low brightness 

diffuser, conventional ballast, 2x58W. 
ea. 3

Type AM

3.414
Fluorescent - surface mounted - low brightness 

diffuser, electronic ballast, 2x58W.
ea. 15

Type AN

3.415
Fluorescent - surface mounted - low brightness 

diffuser, conventional ballast, 3x36W. 
ea. 3

Type AO

3.416
Fluorescent - surface mounted - low brightness 

diffuser, electronic ballast, 3x36W. 
ea. 10

Type AP

3.417
Fluorescent - surface mounted - acrylic 

prismatic diffuser, conventional ballast, 2x58W. 
ea. 3
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Type AQ

3.418
Fluorescent - surface mounted - acrylic 

prismatic diffuser, electronic ballast, 2x58W. 
ea. 10

Type AR

3.419
Fluorescent - surface mounted - acrylic 

prismatic diffuser, conventional ballast, 3x36W. 
ea. 3

Type AS

3.420
Fluorescent - surface mounted - acrylic 

prismatic diffuser, electronic ballast, 3x36W. 
ea. 5

Type AT

3.421
Fluorescent - surface mounted - acrylic 

prismatic diffuser, conventional ballast, 2x36W. 
ea. 3

Type AU

3.422
Fluorescent - surface mounted - acrylic 

prismatic diffuser, electronic ballast, 2x36W. 
ea. 10

Type AV

3.423
Bowl type 200 dia glass IP55 bathroom fitting 

20W energy saving BC/ES lamp.
ea. 3

Type AW

3.424
Bowl type 150, polycarbonate 13W energy 

saving BC/ES lamp.
ea. 3

Type AX

3.425
Bowl type polycarbonate 200, 20W energy 

saving.
ea. 5

Type AY

3.426
Bowl type open bowl 150 dia polycarbonate 

bathroom fitting 13W energy saving
ea. 10

Type AZ

3.427
Bowl type open bowl 200 dia polycarbonate 

bathroom fitting 20W energy saving 
ea. 30

Type BA

3.428
Pendant. 1 light complete 13W, 15W or 20W 

energy saving BC/ES lamp.
ea. 1

CARRIED FORWARD
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

Type BB

3.429
Pendant 2 light 13W, 15W or 20W energy 

saving BC/ES lamps.
ea. 1

Type BC

3.430
Pendant 3 light 13W, 15W or 20W energy 

saving BC/ES lamps.
ea. 1

Type BE

3.431

Incandescent external water tight - bottle type 

glass 13W, 15W or 20W energy saving BC/ES 

lamp.

ea. 1

Type BF

3.432
Bulkhead luminaire with 2xTC9W lamps, 2-

ballasts, 
ea. 3

Type BG

3.433 Bulkhead luminaire with 1xTC-D 26W lamp, ea. 40

Type BH

3.434
Bulkhead wall mounted light fitting - type BEKA 

AZIMUTH 125W MV.
ea. 2

Type BI

3.435
Bulkhead wall mounted light fitting - type BEKA 

AZIMUTH 2xTC-D 26W lamps.
ea. 3

Type BJ

3.436
Bulkhead wall mounted, rectangular - opal 

diffuser - BEKA 41126 with TC-D 26W lamp.
ea. 10

Type BK

3.437
Recessed downlighter - 1xTC-D 26W, 2m cord 

set including 5A 3-pin plug top. 
ea. 2

Type BL

3.438
Recessed downlighter - 2xTC-D 26W, 2m cord 

set including 5A 3-pin plug top.
ea. 5

Type BM

3.439
Downlighter - 1 x 5W PL lamp - in the ceiling with 

2m cord set including 5A 3-pin plug top.
1

CARRIED FORWARD
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YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

Type BN

3.440
Surface downlighter - 1xTC-D 26W compact 

fluorescent lamp.
ea. 1

Type BO

3.441
Safe light - red surface (max 120x120mm) with 

230V LED/s.
ea. 1

Type BP

3.442
Emergency exit luminaire, charge indicating 

LED,  1x26W PL lamp.
ea. 3

Type BQ

3.443

Infra red dark room,  safe light. 15W 230V 

"Pearl" type pygmy ES lamp cord set - 5A 3-pin 

plug top.

ea. 1

Type BR

3.444 Over door or ceiling mounted prism LED lamp. ea. 2

Type BR.1

3.445
 Flood light wall mounted,  70W MH (external 

igniter).
ea. 1

Type BS

3.446
 Flood light wall mounted,  70W HPS (external 

igniter).
ea. 1

Type BT

3.447
Flood light wall mounted, 100W metal halide 

lamp. 
ea. 1

Type BT.1

3.448
Flood light wall mounted, BEKAMAX-F-250W     

MH-T. 
ea. 1

Type BU

3.449
Flood light wall mounted, BEKAMAX-F-250W 

HPS/T. 
ea. 1

Type BV

3.450
Flood light pole or wall mounted, BEKABEAM-

250W HPS/T. 
ea. 1
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R            C R            C
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Type BW

3.451
Flood light pole or wall mounted, BEKABEAM-

400W HPS/T. 
ea. 5

Type BX

3.452
Flood light pole or wall mounted, BEKABEAM-

250W MH-T.
ea. 1

Type BX.1

3.453
Flood light pole or wall mounted, BEKABEAM-

400W MH-T. 
ea. 2

Type CB

3.454 Post top BEKARAY 100W MH.  ea. 1

Type CD

3.455 Post top  BEKARAY  70W HPS.  ea. 1

Type CE

3.456 Post top  BEKARAY 100W HPS.  ea. 5

Type CE.1

3.457
Post top area light of the BEKA BEKAWAY 

100W MH type.  Pole measured elsewhere.
ea. 1

Type CF

3.458 Post top BEKAWAY 70W HPS. ea. 1

Type CG

3.459 Post top BEKAWAY 100W HPS. ea. 1

Type CH.1

3.460

Streetlight, bottom or side entry - BEKALUX 

70W MH/MCB or ILM-SL-AP-70MH-BE-SE-

MCB.

ea. 1

Type CI

3.461

Streetlight, bottom or side entry - BEKALUX 

70W HPS/T-MCB or ILM-SL-AP-70HPS/T-BE-

SE-MCB.

ea. 1

Type CI.1

3.462

Streetlight, bottom or side entry - BEKALUX 

100W MH/MCB or ILM-SL-AP-100MH-BE-SE-

MCB.

ea. 1
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ITEM DESCRIPTION

ITEM PRICE-  
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BROUGHT FORWARD

Type CJ

3.463

Streetlight, bottom or side entry - BEKALUX 

100W HPS/T-MCB or ILM-SL-AP-100HPS/T-

BE-SE-MCB.

ea. 1

Type CJ.1

3.464
Streetlight, bottom or side entry - 

BEKASTRADA SUPRA 250W MH-T/MCB.
ea. 3

Type CK

3.465
Streetlight, bottom or side entry - 

BEKASTRADA SUPRA 250W HPS/T-MCB.
ea. 5

3.466
Streetlight, bottom or side entry - 

BEKASTRADA SUPRA 400W MH-T/MCB.
ea. 1

Type CL

3.467
Streetlight, bottom or side entry - 

BEKASTRADA SUPRA 400W HPS/T-MCB.
ea. 1

MAKE LIGHT OUTLET POINTS SAFE

3.468 Remove an existing light fitting make safe. ea. 15

ADDITIONAL SUPPORT

3.469
Provide an additional wooden support in the 

roof.. 
ea. 20

DISCHARGE EMERGENCY FITTING 

BATTERIES 

3.470
Discharge and recharge existing emergency light 

fitting batteries. 
item 15

AREA LIGHT POLE

3.471
 Fibreglass reinforced polyester pole 3,5m 

mounting height (4,1m) 
ea. 5

12M SCISSORS MAST POLE

3.472
12 meter hot dip galvanised - allow for the 

mounting of 3x400W flood lights. 
item 2

BASE FOR SCISSORS MAST

3.473 Flanged planting piece and base plate. item 2

3.474
Concrete base for the 12 meter scissors mast 

including a 1.5m 76 dia PVC sleeve. 
item 2
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

LUMINAIRE AND LAMP MAINTENANCE

LIGHT FITTING SPARES

3.475 Porcelain or fiber glass gallery 84,5mm ea. 1

3.476 Porcelain or fiber glass gallery 99mm ea. 1

3.477 200mm bowl, ea. 3

3.478 150mm bowl. ea. 5

3.479 200mm bowl. ea. 3

3.480 200mm open bowl. ea. 3

3.481 150mm open bowl. ea. 3

3.482 200mm open bowl. ea. 15

3.483 ES brass lamp holder - all types. ea. 5

3.484 SES brass lamp holder ea. 2

3.485 BC brass lamp holder. ea. 2

3.486 BC or ES Porcelain lamp holder. ea. 3

3.487 Opal dome diffuser - Beka series 30 ea. 10

EMERGENCY FLUORESCENT BATTERY

3.488
 5' or 4' emergency fluorescent fitting battery (1 

hour @ 20%).
ea. 5

3.489
Replace a battery pack for a WACO type 2 x 

10W fluorescent emergency light fitting.
ea. 1

LAMPS

3.490 120W 24V halogen operating luminaire ea. 3

3.491
50W spot halogen lamp with integral metal 

reflector.
ea. 2

3.492 50W/75W 12V pre-focused spot halogen lamp. ea. 2

3.493 40W BC/ES ea. 25

3.494 60W BC/ES ea. 25

3.495 100W BC/ES ea. 500
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ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

3.496 150W BC/ES ea. 10

3.497 200W BC/ES ea. 10

3.498 500W GES  (giant ) ea. 1

3.499 15W BC/ES Pigmy ea. 5

3.500 40W & 60W SBC/ SES  (small) ea. 5

3.501 40W & 60W BC/ES candle -  (small) ea. 5

3.502 Fluorescent slimline 2,4m cool white. ea. 2

3.503 Fluorescent switch start 1,5m cool white. ea. 100

3.504 Fluorescent switch start 1,2m cool white. ea. 150

3.505 Fluorescent switch start 1,5m warm white. ea. 10

3.506 Fluorescent switch start 1,2m warm white. ea. 10

3.507 Fluorescent 1,5m colour 21 58W. ea. 250

3.508 Fluorescent 1,2m colour  36W. ea. 300

3.509 Fluorescent 0.6m colour 18W. ea. 15

3.510 Fluorescent PL9 ea. 10

3.511 Fluorescent PL13 ea. 5

3.512 Fluorescent PL18 ea. 10

3.513 Fluorescent PL26 ea. 50

3.514 PAR 38 - all types ea. 2

3.515 70W HPS ea. 10

3.516 100W HPS ea. 5

3.517 150W HPS/T ea. 2

3.518 250W HPS/T ea. 10

3.519 400W HPS/T ea. 10

3.520 160W Mercury blended ea. 5

3.521 250W Mercury blended ea. 5

3.522 80W HP Mercury vapour ea. 3

3.523 125W HP Mercury vapour ea. 5
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

3.524 250W HP Mercury vapour ea. 5

3.525 400W HP Mercury vapour ea. 5

3.526 500W Quarts Halogen floodlight lamp. ea. 3

3.527 70W Metal halide MH-T ea. 5

3.528 100W Metal halide MH-T ea. 10

3.529 250W Metal halide MH-T ea. 10

3.530 400W Metal halide MH-T ea. 3

STARTER

3.531 FSU fluorescent lamp starter. ea. 500

BALLASTS

3.532 Switch start for 1 lamp 1,5m. ea. 10

3.533 Switch start for 1 lamp 1,2m. ea. 10

3.534 For PL9 lamp ea. 1

3.535 For PL11 & PL13 lamp ea. 1

3.536 For PL18 lamp ea. 3

3.537 For PL26 lamp ea. 5

3.538 For 70W HPS/T lamp ea. 5

3.539 For 150W HPS/T lamp ea. 1

3.540 For 250W HPS/T lamp ea. 3

3.541 For 400W HPS/T lamp ea. 2

3.542 For 80W HP Mercury Vapour lamp ea. 1

3.543 For 125W HP Mercury Vapour lamp ea. 1

3.544 For 250W HP Mercury Vapour lamp ea. 1

3.545 For 400W HP Mercury Vapour lamp ea. 1

3.546 250W Metal Halide ea. 2

3.547 400W Metal Halide ea. 2
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

IGNITERS

3.548 For 70W HPS/T lamp ea. 3

3.549 For 150W HPS/T lamp ea. 1

3.550 For 250W HPS/T lamp ea. 10

3.551 For 400W HPS/T lamp ea. 1

3.552 For 250W Metal Halide lamp ea. 1

3.553 For 400W Metal Halide lamp ea. 1

CAPACITORS 

3.554 12 MFD for 70W HPS lamp ea. 1

3.555 1 x 20MFD for 150W HPS lamp ea. 1

3.556 2 x 20MFD for 250W HPS lamp ea. 1

3.557 For 400W HPS lamp ea. 1

3.558 8MFD for 80W HP Mercury Vapour lamp ea. 1

3.559 For 125W HP Mercury Vapour lamp ea. 1

3.560 20MFD for 250W HP Mercury Vapour lamp ea. 1

3.561 For 400W HP Mercury Vapour lamp ea. 1

3.562 2 x 20MFD for 250W Metal Halide lamp ea. 1

3.563 2 x 20MFD for 400W Metal Halide lamp ea. 1

SWITCHES

3.564 16A single lever switch (Conduit box existing). ea. 50

3.565 16A two lever switch (Conduit box existing). ea. 5

3.566 16A three lever switch (Conduit box existing). ea. 3

3.567 16A four lever switch (Conduit box existing). ea. 1

3.568 16A two-way switch (Conduit box existing). ea. 20

3.569 16A intermediate switch (Conduit box existing). ea. 3

3.570
16A limit switch for darkroom film hopper 

protection. 
ea. 1

CARRIED FORWARD

UoM Est. 

Use



 
ard 

                                                          BID NO: GQET-25/26-016 

  

Page 179 of 216 

EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE OF LOW VOLTAGE SYSTEMS WITHIN EAST 

LONDON AREA OFJURISDICTION FOR THE PERIOD OF 36 MONTHS]  

public works
& infrastructure
Department:
Public Works and Infrastructure
REPUBLIC OF SOUTHAFRICA

 
 

 
 
 
 
 

ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

PULL SWITCH

3.571 Replace 16A pull switch ea. 5

3.572 Replace a canopy pull switch with nylon cord. ea 5

SURFACE INDUSTRIAL SWITCHES

3.573 16A single lever switch. ea. 10

3.574 16A two lever switch. ea. 5

DIMMER SWITCHES

100 x 50mm flush draw box.  

3.575 1000W dimmer switch (Conduit box existing) ea. 3

3.576 2000W dimmer switch (Conduit box existing) ea. 2

3.577
1200W dimmer + 1x1 lever switch (Conduit box 

existing).
ea. 2

WATER TIGHT SWITCHES

3.578 16A Water tight switch - silicon sealer ea. 6

DEVELOPMENT ROOM SWITCH

3.579  1 lever double pole switch. ea. 1

BELL PUSH

3.580 16A single lever bell push. ea. 3

TOGGLE SWITCH

3.581 20A single pole single throw toggle switch ea. 3

STOP LOCK

3.582 Industrial stop lock push button. ea 1

PHOTOCELL

3.583 16A, plug in day light switch. ea. 10
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

3.584 16A bracket mounted day light switch. ea. 3

3.585
Day light switch in bulkhead luminaire - dummy - 

Beka.
ea. 3

SOCKET OUTLETS

in existing draw box

3.586
16A 3-pin single socket outlet in existing draw 

box
ea. 150

3.587
16A 3-pin double socket outlet in existing draw 

box 
ea. 100

3.588
16A 3-pin single socket outlet with circuit 

breaker in existing draw box
ea. 5

3.589
16A 3-pin dedicated single socket outlet in 

existing draw box 
ea. 10

3.590
16A 3-pin dedicated double in existing 

100x100mm box, 
ea. 5

3.591
16A 3-pin single socket outlet in existing draw 

box
ea. 10

3.592
5A 3-pin single unswitched socket outlet in a 

existing 50mm dia round box.
ea. 10

in power skirting 

3.593 16A 3-pin single socket outlet in power skirting ea. 20

3.594
16A 3-pin dedicated single socket outlet (D-pin - 

top) in power skirting 
ea. 15

3.595
16A 3-pin single socket outlet, double pole 

isolator switched in power skirting
ea. 3

SURFACE INDUSTRIAL SWITCHED 

SOCKET OUTLETS

3.596 16A 3-pin single plug -  industrial type ea. 15

3.597 16A 3-pin double plug -  industrial type ea. 10

SOCKET OUTLET IN YORK BOX

3.598 Single socket outlet in a S15 York box. ea 3

CAPE TOWN COOKER PLUG UNIT

3.599 Cape Town cooker plug unit ea. 3

CARRIED FORWARD

UoM Est. 

Use



 
ard 

                                                          BID NO: GQET-25/26-016 

  

Page 181 of 216 

EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE OF LOW VOLTAGE SYSTEMS WITHIN EAST 

LONDON AREA OFJURISDICTION FOR THE PERIOD OF 36 MONTHS]  

public works
& infrastructure
Department:
Public Works and Infrastructure
REPUBLIC OF SOUTHAFRICA

 
 

 

ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

ISOLATOR SWITCHES

FLUSH ISOLATOR SWITCHES

3.600 60A 3P  isolator in existing conduit box. ea. 6

3.601 60A 2P  isolator in existing conduit box. ea. 30

3.602 30A 3P  isolator in existing conduit box. ea. 10

3.603 30A 2P  isolator in existing conduit box. ea. 50

3.604
30A 2P with cord grip for A/C / Heaters in 

existing conduit box. 
ea. 20

3.605
45A stove isolator with indication light in existing 

conduit box. 
ea. 2

3.606
30A 2P isolator in power skirting with or without 

cord grip.
ea. 10

INDOOR SURFACE ISOLATOR SWITCHES

3.607 60A 3P surface isolator including box. ea. 3

3.608 60A 2P surface isolator including box. ea. 10

3.609 30A 3P surface isolator including box. ea. 3

3.610 30A 2P surface isolator including box. ea. 1

3.611
30A 2P with cord grip for A/C / Heaters -  

surface isolator including box.
ea. 10

3.612 Stove isolator surface isolator including box. ea. 2

WATER TIGHT ISOLATOR SWITCHES

3.613
Water tight surface double pole - CLIPSAL 

56SW232GY
ea. 3

3.614
Water tight surface mounted 32A, 3-pole 

isolator - CLIPSAL 56SW332GY
ea. 3

INDUSTRIAL SOCKET OUTLETS

3.615
32A 5-pole of the CLIPSAL LUMEX 75252-6 

RED type (plus socket).
ea. 2

3.616
63A 5-pole of the CLIPSAL LUMEX 75352-6 

RED type (plus socket).
ea. 3
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FLOOR MOUNTED PEDESTAL

3.617
2mm mild steel baked powder epoxy coated 

floor mounted pedestal 1200mm high 
ea 1

FLOOR BOX FOR SOCKET OUTLETS

3.618

Floor box - Cabstrut FD3 type including  2 x 

double 16A 3-pin socket outlet covers.  Socket 

outlets measured elsewhere.  

ea 2

GEYSER MAINTENANCE

3.619 Thermostat. ea. 10

3.620 2kW immersion type element. ea. 1

3.621 3kW immersion type element. ea. 1

3.622 2kW porcelain sleeve type element. ea. 1

3.623 3kW porcelain sleeve type element. ea. 1

3.624 2kW hard water elements. ea. 10

3.625 3kW hard water elements. ea. 10

3.626 New thermostat sleeve. ea. 2

HAND DRYERS

3.627 Hand dryer - Stiebel Eltron heavy duty HTE5.  ea. 1

GEYSER MAINTENANCE

3.628 Thermostat. ea. 10

3.629 2kW immersion type element. ea. 10

3.630 3kW immersion type element. ea. 2

3.631 2kW porcelain sleeve type element. ea. 2

3.632 3kW porcelain sleeve type element. ea. 2

3.633 2kW hard water elements. ea. 10

3.634 3kW hard water elements. ea. 10

3.635 New thermostat sleeve. ea. 2
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CONNECTION OF EQUIPMENT

CONNECTION OF GEYSERS

3.636 1 Phase geyser connection. item 5

3.637 3 Phase geyser connection. item 2

3.638 Wall mounted heater connection. item 1

EARTHING AND BONDING

3.639 Supply for ± 400 positions. sum 1

COMMISSIONING AND TESTING

3.640 Commissioning and testing for 24 months. sum 1

AS BUILT DRAWING INFORMATION

3.641 As built information per outlet point. outlet point 3500

COC CERTIFICATE

3.642 Issue COC certificate. ea. 100

PROBLEM REPORT FORM BOOKS

3.643
50 page A4 size duplicate Problem Report 

Form book.
ea. 25

LOGBOOKS

3.644 50 page A4 size duplicate Logbook. ea. 25

JOB CARDS

3.645 Own supply of Job Cards (single page A4) ea 500

TRAINING OF DEPARTMENTAL TRAINEES

3.646
Training of Departmental trainees.  One trainee 

per contractor’s team. 
day 50

DEPARTMENTAL TRAINEE TOOLS

3.647 Three tear metal toolbox ea 2

3.647 Three tear metal toolbox ea 2

CARRIED FORWARD

UoM Est. 

Use
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

3.647 Three tear metal toolbox ea 2

3.647 Three tear metal toolbox ea 2

3.647 Three tear metal toolbox ea 2

3.647 Three tear metal toolbox ea 2

3.647 Three tear metal toolbox ea 2

3.647 Three tear metal toolbox ea 2

3.647 Three tear metal toolbox ea 2

3.647 Three tear metal toolbox ea 2

3.647 Three tear metal toolbox ea 2

3.647 Three tear metal toolbox ea 2

3.647 Three tear metal toolbox ea 2

3.647 Three tear metal toolbox ea 2

3.661
Digital clamp meter e.g. MAJORTECH 600V 

MODEL 2017 
ea 2

CARRIED FORWARD

UoM Est. 

Use
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SCHEDULE NO 4

ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

SCHEDULE NO 4

4 TRANSPORT COSTS

NOTE:All distances for inspection, repairs, services 

and installations will be measures from the 

"Reference Location" identified

Also see Page 105 the map illustration

4.1

Allow for travelling during the ” Repair Work”   

with a (1) ton vehicle (Technician + Assistant)

4.1.1

Zone 1: Cetral Post Office, East London 

(Reference Location) km 7500

4.2 Type A  (2Ton) vehicle travelling rates. km 500

4.3 Type B (4 Ton)  vehicle travelling rates. km 500

4.4

Type B (8 Ton)  vehicle travelling rates. (bucket 

track for pole installation) km 500

4.5 Use of a self-propelled cherry picker day 40

CARRIED FORWARD TO SUMMARY

UoM Est. 

Use
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SCHEDULE NO 5

ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

SCHEDULE NO. 5

5 PC AND PROVISIONAL AMOUNTS

MATERIALS AND INSTALLATION COST 

FOR NON-SCHEDULED ITEMS

5.1 NON-SCHEDULED MATERIAL COST

5.1.1

Provisional amounts allowed to be used for 

minor repairs sum R 610,805.00 1 R 610,805.00

5.1.2

Profit & attendance (e.g R 100,000.00 x %profit 

= amount) %

MAJOR SERVICE  OF DISTRIBUTION 

BOARDS

Also see Page 97-100  section 2.1 to 2.7 

5.2

Open covers and remove dusts (power to be 

isolated ) and carry out thermal image tests 

(ANNUALLY) sum 1

5.3

Inspect and test operation of Earth leakage Unit,  

Circuit breakers, connections  (BI-ANNUALLY) sum 1

5.4

Check to ensure all labeling is current and 

updated  or replaced all missing labels 

(ANNUALLY) sum 1

MAJOR SERVICE  OF LIGHTING SYSTEM

Also see Page 97-100  section 2.1 to 2.7 

5.5

Inspect, check and test all control circuit for 

security lights & street lightsto ensure all are 

lighting and are cleaned (ANNUALLY) sum 1

5.6

Inspect and check  Kitchen lights ensure 

reflector or difusser all are cleaned 

(ANNUALLY) sum 1

CARRIED FORWARD

UoM Est. 

Use
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ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

BROUGHT FORWARD

MAJOR SERVICE  OF SMALL POWER AND 

FIXED APPLIANCES

Also see Page 97-100  section 2.1 to 2.7 

5.7

Inspect all power outlets and verify earthing, 

Replaced faulty or damaged socket outlets and 

plugs, check earthing of fixed appliances and 

test for continuity.Check conditions and 

operation of local isolator and control switches 

for fixed equipment and replace if faulty or 

damaged or missing. (QUARTERLY) sum 1

5.8

 Inspect cable and wire ways. Check regidity and 

fastening of the cable 

ducts,ladders,ducting,power skirting and surface 

conduiting,fasten or replace if loose or 

damaged,check earthing and test for continuity 

(QUARTERLY) sum 1

MAJOR SERVICE  OF EARTHING AND 

LIGHTNING PROTECTION

Also see Page 97-100  section 2.1 to 2.7 

5.9

Check earthing and bonding of outlets points, 

equipment, cable and wireways,fixed 

appliances,water and gas pipes. Check 

installation and termination pf protective 

conductors and earth eactrodes. (ANNUALLY) sum 1

5.10

Test for earth continuity. Provide 6 mm^2 

copper earth wire jumper between roof cladding 

and all gutter downpipes. Fasten with lugs and 

galvanised zink bolts. Inspect earth bonding per 

house unit and connect 16mm^2 green earth 

wire to 1,2m earth electrode by means of 

cadwelding if is missing or damaged.  

(ANNUALLY) sum 1

CARRIED FORWARD TO SUMMARY

UoM Est. 

Use
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SCHEDULE NO 6

ITEM DESCRIPTION

ITEM PRICE-  

YEAR 1 AMOUNT   A

R            C R            C

SCHEDULE NO. 6

6 DAY WORK AND NON-SCHEDULED ITEMS

DAY WORK

6.1 Supervisor hour 250

6.2 Electrician hour 250

6.3 Semi-skilled labourer hour 250

6.4 Labourer hour 250

NON-SCHEDULED ITEMS

SPECIALIST CONTRACTORS OR OTHER 

DISCIPLINES

% claimed for assistance with non-scheduled 

work: Add % in " Estimated usage" column. 

6.5 R 0.00 to R 1000.00                    …………..% % 100

6.6 R 1 001 to R 5 000.00                 …………..% % 50

6.7 R 5 001 to R 10 000.00               …………..% % 50

6.8 R 10 001 to R 20 000.00             …………..% % 30

6.9 R 20 001 to R 40 000.00             …………..% % 11

6.10 R 40 001 to R 75 000.00             …………..% % 15

6.11 R 75 001 to R 100 000.00           …………..% % 15

6.12 R 100 001 to R 150 000.00         …………..% % 15

6.13 R 150 001 to R 200 000.00         …………..% % 11

6.14 R 200 001 to R 250 000.00         …………..% % 8

Office address from where the contractor 

operates:

……………………………………………….

……………………………………………….

……………………………………………….

CARRIED FORWARD TO SUMMARY

UoM Est. 

Use
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SECTION AMOUNT

1 SCHEDULE NO 1 PRELIMINARY & GENERAL

2 SCHEDULE NO 2 SITE WORKS

3 SCHEDULE NO 3 GENERAL ELECTRICAL 

INSTALLATION

4 SCHEDULE NO 4 TRANSPORT COSTS

5 SCHEDULE NO 5 PC AND PROVISIONAL AMOUNTS

6 SCHEDULE NO 6 DAY WORK AND NON-

SCHEDULED ITEMS

7

8

9

10

11

12

13

14

5%

5%

PAGE

FINAL SUMMARY

ADD: ESCALATION AMOUNT 

TOTAL PRICE (CARRIED FORWARD TO THE “FORM OF OFFER 

AND ACCEPTANCE” C1.1)

DESCRIPTION

YEAR 1:                                             TOTAL AMOUNT

YEAR 3:                                    TOTAL AMOUNT (9 +10)

24 MONTH SUB-TOTAL (YEAR 1 + YEAR 2 + YEAR 3 = 7 + 9 + 11)

VAT@15% ( VAT ON ITEM 12)

36 MONTH TOTAL (12 +13)

ADD: ESCALATION AMOUNT 

YEAR 2:                                    TOTAL AMOUNT (7 +8)
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DRPW – 05 (EC) CONTRACT DATA
 

 
 
 
 
  
 

 
 

 

The Conditions of Contract applicable to this Contract are clauses 1 to 10 and contract price 
adjustment schedule of the GENERAL CONDITIONS OF CONTRACT FOR CONSTRUCTION 
WORKS, THIRD EDITION (2015) prepared by The South African Institution of Civil Engineering 
Private Bag X200, Halfway House, 1685. 
 
Contractors are cautioned to read the GCC Third Edition (2015) and Contract Data [DPW-05 
(EC)] together as some clauses in the GCC Third Edition (2015) have been amended in the 
Contract Data [DPW-05 (EC)] 
 
Specific data, which together with these General Conditions of Contract, collectively describe the 
risks, liabilities and obligations of the contracting Parties and the procedures for the administration 
of the Contract. Clauses as amended in the Contract Data amends or  replaces the corresponding 
clauses in the GCC Third Edition (2015). 
 

Copies of these conditions of contract may be obtained through www.saice.org.za. 
 

 

 

  

Project title: 
EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE 
OF LOW VOLTAGE SYSTEMS WITHIN EAST LONDON AREA OFJURISDICTION 
FOR THE PERIOD OF 36 MONTHS] 

Tender / Quotation no: GQET-25/26-016 
Closing date:  Tuesday, 30 
September 2025   

Time:  11:00 

 

CONTRACT VARIABLES  
 
THE SCHEDULE ( Contract Data [1.1.1.8]) 
 
The schedule is the listed variables in this agreement and contains all variables referred to in this 
document including specific changes made to GCC Third Edition (2015) documentation. It is 
divided into part 1: contract data completed by the employer and part 2: contract data completed 
by the contractor. Part 1 must be completed in full and included in the tender documents.  Both the 
part 1 and part 2 form part of this agreement 
 
Spaces requiring information must be filled in, shown as ‘not applicable’ but not left blank.  Where 
choices are offered, the non-applicable items are to be deleted.  Where insufficient space is 
provided the information should be annexed hereto and cross referenced to the applicable clause 
of the schedule.  Key cross reference clauses are italicised in [ ] brackets 
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PART 1: CONTRACT DATA COMPLETED BY THE EMPLOYER: 
 
A PROJECT INFORMATION 
 
A 1.0 Works [1.1.1.35] 
 

Works description Refer to document PG01.1 (EC) – Scope of Works for detailed description 

EAST LONDON: ELECTRICAL REPAIRS, INSTALLATIONS AND MAINTENANCE OF LOW VOLTAGE SYSTEMS WITHIN EAST 
LONDON AREA OFJURISDICTION FOR THE PERIOD OF 36 MONTHS] 
 
 
 
 
 
 
 

 
 
TENDER/ QUOTATION NO: GQET-25/26-016 

 
A 2.0 Site [1.1.1.29] 
 

Erf / stand number       

Site address  VARIOUS SITES 

Township / Suburb   

City / Town PORT ELIZABETH 

Province EASTERN CAPE 

Local authority       

GPS Coordinates       

 
 

A 3.0 EMPLOYER AND ITS REPRESENTATIVE 
 
A 3.1  Employer: 
 

Official Name of Organ of 
State / Public Sector Body 

Government of the Republic of South Africa in its Department of Public Works & 
Infrastructure 

Business registration number Not applicable VAT number Not applicable 

E-mail Zubenathi.siganga@dpw.gov.za Telephone 041 408 2042 

 
Postal address 
 

Private Bag X3913 
North End 
Gqeberha 
6056 

Physical address 

Eben Donges Building, Cnr Robert and Hancock Street 
North End 
Gqeberha 
6056 
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A 3.2 Employer’s representative: 
 

Name BONGIWE NDABA Telephone number 041 408 2015 

E-mail Bongiwe.ndaba@dpw.gov.za Mobile number NONE 

 
Postal address 
 

Private Bag X3913 
North End 
Gqeberha 
6056 

Physical address 

Eben Donges Building, Cnr Robert and Hancock Street 
North End 
Gqeberha 
6056 

 
 
TENDER/ QUOTATION NO: GQET-25/26-016 

 
 

A 4.0 Principal Agent [1.1.1.16] Discipline Project Manager 

 

Name    ZUBENATHI SIGANGA 

Legal entity of above       Contact person ZUBENATHI SIGANGA 

Practice number       Telephone number 041 408 2042 

  Country South Africa Mobile number 082 893 2236 

E-mail Zubenathi.siganga@dpw.gov.za 

Postal address 

insert postal address 
insert suburb 
insert town 
insert postal code 

Physical address 

insert physical address 
insert suburb 
insert town 
insert postal code 

 

A 5.0 Agent [1.1.1.16] Discipline       

 

Name        

Legal entity of above       Contact person       

Practice number       Telephone number       

  Country       Mobile number       

E-mail       

Postal address 

insert postal address 
insert suburb 
insert town 
insert postal code 

Physical address 

insert physical address 
insert suburb 
insert town 
insert postal code 
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A 6.0 Agent [1.1.1.16] Discipline       

 

Name        

Legal entity of above       Contact person       

Practice number       Telephone number       

  Country       Mobile number       

E-mail       

Postal address 

insert postal address 
insert suburb 
insert town 
insert postal code 

Physical address 

insert physical address 
insert suburb 
insert town 
insert postal code 

 
 
TENDER/ QUOTATION NO: GQET-25/26-016 
 

A 7.0 Agent [1.1.1.16] Discipline       

 

Name        

Legal entity of above       Contact person       

Practice number       Telephone number       

  Country       Mobile number       

E-mail       

Postal address 

insert postal address 
insert suburb 
insert town 
insert postal code 

Physical address 

insert physical address 
insert suburb 
insert town 
insert postal code 

 
 

A 8.0 Agent [1.1.1.16] Discipline       

 

Name        

Legal entity of above       Contact person       

Practice number       Telephone number       

  Country       Mobile number       

E-mail       

Postal address 

insert postal address 
insert suburb 
insert town 
insert postal code 

Physical address 

insert physical address 
insert suburb 
insert town 
insert postal code 
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A 9.0 Agent [1.1.1.16] Discipline       

 

Name        

Legal entity of above       Contact person       

Practice number       Telephone number       

  Country       Mobile number       

E-mail       

Postal address 

insert postal address 
insert suburb 
insert town 
insert postal code 

Physical address 

insert physical address 
insert suburb 
insert town 
insert postal code 

 
 
TENDER/ QUOTATION NO: GQET-25/26-016 
 

A 10.0 Agent [1.1.1.16] Discipline       

 

Name        

Legal entity of above       Contact person       

Practice number       Telephone number       

  Country       Mobile number       

E-mail       

Postal address 

insert postal address 
insert suburb 
insert town 
insert postal code 

Physical address 

insert physical address 
insert suburb 
insert town 
insert postal code 

 
 

A 11.0 Agent [1.1.1.16] Discipline       

 

Name        

Legal entity of above       Contact person       

Practice number       Telephone number       

  Country       Mobile number       

E-mail       

Postal address 

insert postal address 
insert suburb 
insert town 
insert postal code 

Physical address 

insert physical address 
insert suburb 
insert town 
insert postal code 
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A 12.0 Agent [1.1.1.16] Discipline       

 

Name        

Legal entity of above       Contact person       

Practice number       Telephone number       

  Country       Mobile number       

E-mail       

Postal address 

insert postal address 
insert suburb 
insert town 
insert postal code 

Physical address 

insert physical address 
insert suburb 
insert town 
insert postal code 

 
 
TENDER/ QUOTATION NO: GQET-25/26-016 

 
B CONTRACT INFORMATION 
 
B 1.0 Definitions [1.1.1.2] 
 

Bills of quantities: System/Method of measurement SANS 1200  

 
B 2.0 Law, regulations and notices [1.3.2]  
 

Law applicable to the works, state country [1.3.2] Law of the Republic of South Africa 

 
B 3.0 Offer and acceptance [1.1.1.20]  
 

Currency applicable to this agreement [1.1.1.20]  South African Rand 

 
B 4.0  Documents [1.1.1.7] 
 

The original signed agreement is to be held by the principal agent 
[1.1.1.7], if not, indicate by whom 

Employer 

Number of copies of construction information issued to the contractor 
at no cost. (3 Copies of all relevant construction documentation – this 
to includes 1 priced Bills of Quantities and 2 unpriced Bills of 
Quantities) 

3 

 

Documents comprising the agreement  Page numbers 

GCC GENERAL CONDITIONS OF CONTRACT FOR 
CONSTRUCTION WORKS, THIRD EDITION (2015) 

      
 

DPW-05: (EC): GCC 2015: 3RD EDITION       

The GCC General Preliminaries for use with the GCC 2015: 3RD 
EDITION 

      

Contract participation goal documentation as further defined in clause 
1.1.1.37 [CD] 

      

Drawings as per drawing register issued with the tender        
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Specifications issued with the tender        

Schedules issued with the tender        

Bills of Quantities issued with the tender        

Addenda as issued during tender stage, if applicable  As issued 

            

            

            

            

            

 
 

TENDER/ QUOTATION NO: GQET-25/26-016 

 
B 5.0  Employer’s agents [3.0] 
   

Authority is delegated to the following agents to issue contract instructions and perform duties for 
specific aspects of the works [3.0] [3.2.3 [CD] ] 

Principal Agent 
Zubenathi Siganga 
 

  

Principal agent’s and agents’ interest or involvement in the works other than a professional 
interest   

Zubenathi Siganga 
 
 
 
 
 
 
 

 
B 6.0 Insurances [8.6]     
  
 

Insurances by contractor 
NB: Insurances submitted must be issued by either an insurance company duly registered in terms 
of the Insurance Act [Long-Term Insurance Act, 1998 (Act 52 of 1998) or Short-Term Insurance Act, 
1998 (Act 53 of 1998)] or by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of 1990).  
Insured amounts to include VAT. 
 

 
New works [8.6.1.1.1]  
With a deductible not exceeding 5% of each and every 
claim 

Contract sum 
plus 10% 

Not Applicable 

Or 
Works with practical completion in sections with a 
deductible not exceeding 5% of each and every claim 

Contract sum 
plus 10% 

Not Applicable 
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Or 

Works with alterations and additions (reinstatement 
value of existing structures with or including new works) 
With a deductible not exceeding 5% of each and every 
claim 

Contract sum 
plus 10% 

Not Applicable 

 
Direct contractors [8.6.1.1.2] where applicable, to be 
included in the contract works insurance   

R Eng / PQS to 

determine value 
Not Applicable 

 
Sub-Contractors insurance [8.6.3] where applicable, if 
not included in works insurance 

R Eng / PQS to 

determine value 
Not Applicable 

 

Professional fees not included in the Contract Price, 
payable in respect of the repair or reinstatement of 
damage to the Works or said movables, plus Escalation 
thereon (if not included above). Minimum R1m unless 
other amount indicated. [8.6.1.1.3] 

R Eng / PQS to 

determine value 
Not Applicable 

 
Free issue where applicable, to be included in the 
contract works insurance              

R Eng / PQS to 

determine value 
Not Applicable 

 
 

TENDER/ QUOTATION NO: GQET-25/26-016 
 

Public liability insurance [8.6.1.3]] R 5 000 000 Applicable 

Ground support insurance [8.6.1.4] R Eng / PQS to 

determine value 
Not Applicable 

Other insurances    

Hi Risk Insurance when the project is being executed in a 
geological area classified as a “High Risk Area [8.6.8[CD]] 

R Eng / PQS to 

determine value 
Not Applicable 

Other insurances: If applicable, description 1: R Eng / PQS to 

determine value 
Not Applicable 

      

Other insurances; If applicable, description 2: R Eng / PQS to 

determine value 
Not Applicable 

      

 
 
B 7.0 Obligations of the employer  
 

Existing premises will be in use and occupied [5.4.1 & 5.4.2] Not Applicable 

If applicable, description:  
      

Restriction of working hours [5.8] Not Applicable 

If applicable, description:  
      

Natural features and known services to be preserved by the contractor [4.7] Not Applicable 
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If applicable, description:  
      

Restrictions to the site or areas that the contractor may not occupy [5.4.1 & 
5.4.2] 

Not Applicable 

If applicable, description:  
      

Supply of free issue of material and 
goods [8.6.1.1.2]  

Amount R       Not Applicable 

If applicable, description:  
      

 
 

TENDER/ QUOTATION NO: GQET-25/26-016 

 
 
B 8.0  Subcontractors [4.4] 
   

Select  If applicable, description of specialisation 

 

Specialisation 1       

Specialisation 2       

Specialisation 3       

Specialisation 4       

Specialisation 5       

 
   
B 9.0 Description of different portions of the works, if applicable [5.14.7] 
 
 

Select  If applicable, description of sections 

Section 1       

Section 2       

Section 3       

Section 4       

Section 5       

Section 6       

 
Remainder of the works.       
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B 10.0 Contract period [B18: 1.2], Construction period [B18: 1.1], 

Possession of site [5.4.1], Practical Completion [1.1.1.14, 5.14.1], Completion (Final Approval 
Certificate) [5.16.1] and Penalties [5.13] 
 
B 10.1 Contract Period 
 

Contract period: Period in months as indicated, include the time from the date of award 
(commencement date [5.2.1]) for submitting contractual obligatory documents, submission of Health 
& Safety Plan and approval, period for obtaining the Construction Permit (if applicable), the 
Construction Period and the Defect Liability Period up to and including Final Completion 

The contract period is determined as follows (Period/s indicated in months):  

Period to submit contractual obligatory documents including submission and 
approval of health and safety plan by the appointed Health & Safety Agent 

21 Days 

Period to obtain Construction Permit from Department of Labour upon approval of 
the Health & Safety Plan by the appointed Health & Safety Agent 

n/a 
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Total construction period for the Works as a whole up to and including Practical 
Completion, as indicated below [1.1.1.14, 5.14.1] 

36 Months 

Period to achieve Completion [5.14.4] 36 Months 

Defect liability period up to and including issuing Final Approval Certificate in 
months [5.16.1] 

3 

Total Contract Period  36 Months 

Penalty amount per calendar day for late submission of contractual obligatory 
documents: Ten percent (10%) of the penalty amount per calendar day for late 
Practical Completion, excluding VAT. [5.13] 

R 500.00 

 
 
B10.2 Construction Period for completion of the Works as a whole 
 

Construction period [B18: 1.2] and Practical Completion for the Works as a whole 
[5.14.1] The time for achieving Practical Completion of the whole of the Works is 
measured from the date of possession of the site by the contractor inclusive of all 
public holidays, special non-working days and builders’ holiday shut down 
periods. 

Not Applicable 

The date for practical completion for the works as a whole shall be the period in 
months as indicated, starting from the date of possession of the site by the 
contractor inclusive of all special non-working days and builders’ holiday shut 
down periods [1.1.1.14, 5.4.1, 5.14.1]  

36 Months 

Notification period for inspection in working days by the principal agent.        

Penalty amount per calendar day for late Practical Completion, excluding VAT. 
[5.13].  

R 500.00 

Penalty amount per calendar day for late Completion [5.14.4, 5.13]: Thirty percent 
(30%) of penalty amount per calendar day for late Practical Completion, excluding 
VAT. 

R 500.00 
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Penalty amount per calendar day for late Final Completion (Issuing of Final 
Approval Certificate) [5.16, 5.13]: Fifteen percent (15%) of penalty amount per 
calendar day for late Practical Completion, excluding VAT. 

R 500.00 

 
 
B10.3 Construction Period for completion of the Works in portions 
 

Construction period and Practical completion for portions of the Works [5.14.7] Not Applicable 

Portions of the Works in sections: 1 2 3 4 5 6 

Notification period for inspection by the 
principal agent in working days. 

                                    

The date for practical completion shall be 
the period in months as indicated from the 
date of possession of the site by the 
contractor [1.1.1.14, 5.14.1] 
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The date for practical completion for the whole of the Works, if applicable shall be 
the period in months as indicated from the date of possession of the site by the 
contractor inclusive of all public holidays, special non-working days and builders’ 
holiday shut down periods [12.2.7; 24.1]  

36 Months 

Penalty for late Practical Completion, if completion in sections is required, excluding VAT [5.13] 

The penalty amount per day for failing to complete section 1 of the Works is: R 500.00 

The penalty amount per day for failing to complete section 2 of the Works is: R 500.00 

The penalty amount per day for failing to complete section 3 of the Works is: R 500.00 

The penalty amount per day for failing to complete section 4 of the Works is: R 500.00 

The penalty amount per day for failing to complete section 5 of the Works is: R 500.00 

The penalty amount per day for failing to complete section 6 of the Works is: R 500.00 

The penalty amount per day for failing to complete the whole of the Works, if 
applicable, is: 

R 500.00 

Penalty amount per calendar day for late Completion [5.14.4, 5.13]: To be calculated at Thirty 
percent (30%) of penalty / calendar day to complete the section, excluding VAT   

Penalty amount per calendar day for late Final Completion (Issuing of Final Approval Certificate) 
[5.16, 5.13]: To be calculated at Fifteen percent (15%) of penalty / calendar day to complete 
the section, excluding VAT 

 
B 11.0  Criteria to achieve Practical Completion [1.1.1.14, 5.14.1] 
 

Criteria to achieve Practical Completion not covered in the definition of practical completion  

13.1 
Obtain Occupation Certificate from the relevant authority prior to issuing the Practical 
Completion certificate 

13.2 All relevant CoCs  
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13.3 All guarantees 

13.4 Training on electrical, security and mechanical installations if contractually required    

13.5 Maintenance / operating manuals 

13.6 
CPG and cidb BUILD programme achievement certificates submitted with substatiating 
documentation 

13.7       

13.8       

13.9       

13.10       
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B 12.0 Defects liability period [5.16] 
 
 Defects liability period: Refer B10.1 
 

Applicable If applicable, description of applicable elements  

 

14.1 All civil works (e.g. roads, storm water system, paving, sewer and water lines, etc.) 

14.2 Mechanical equipment (e.g. pumps including switchgear, etc.) 

14.3 Landscaping including automated systems (irrigation) 

14.4 Electrical equipment (e.g. emergency generators, electronic switchgear,etc..) 

14.5 Security system/s (e.g. Access control, Intruder alarm, etc.) 

14.6 Air conditioning system and plant 

14.7       

14.8       

14.9       

14.10       

 
 
B 13.0 Payment [6.10] 
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Date of month for issue of regular payment 
certificates Refer [6.10.1] 

n/a 

Contract price adjustment / cost fluctuations 
[6.8.2] 

Not Applicable 

If yes, method to calculate [6.8.2 [CD]] Contract price adjustment factor 

Employer shall pay the contractor within: 
Refer [6.10.4 [CD]] 

Thirty (30) calendar days 

 
B 14.0 Dispute resolution [10.5 [CD]] 
 

Mediation YES 

Name of nominating body Association of Arbitrators (Southern Africa) 

Appointment of Mediator State Attorney  

Litigation  Court with Jurisdiction 
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B 15.0  SPECIFIC CHANGES MADE TO GCC 2015: 3RD EDITION  
 

CONTRACT SPECIFIC DATA 

The following contract specific data, referring to the General Conditions of Contract for Construction Works, 
Third Edition (2015)  are applicable to this Contract: 

CLAUSES COMPULSORY DATA 

1.1.1.5 Amend Clause 1.1.1.5 as follows:  
 ‘Commencement Date’ means the date of possession of site by the contractor.  

1.1.1.8 Amend Clause 1.1.1.8 to include the word “rights” to read as follows: 
“Contract Data” means the specific data which, together with these General Conditions of 
Contract, collectively describe the rights, risks, liabilities and obligations of the contracting parties 
and the procedures for the administration of the Contract. 

1.1.1.13 Amend Clause 1.1.1.13 as follows, clarify when the defects liability period starts:  
“Defects Liability Period” means the period stated in the Contract Data, commencing on the date 
indicated on the Certificate of Completion for the works as a whole or Certificates of Completion in 
the event of more than one Certificate of Completion is issued for different parts of the Works, 
during which the Contractor has both the right and the obligation to make good defects in the 
materials, Plant and workmanship covered by the Contract. 

Defects Liability Period is:  12 months.  
The Defects Liability Period for the works shall commence on the calendar day following the date 
of the Certificate of Completion for the works as a whole or Certificates of Completion in the event 
of more than one Certificate of Completion is issued for different parts of the Works and end at 
midnight (00:00) three hundred and sixty five days (365) calendar days from the date of the 
Certificate of Completion.  

1.1.1.15 The name of the Employer’s Project Manager as appointed from time to time: Refer to A3.2  

1.1.1.21.A NEW CLAUSE 
INTEREST: The interest rates applicable on this contract, whether specifically indicated in the 
relevant clauses or not, will be the rate as determined by the Minister of Finance from time to 
time, in terms of section 80(1)(b) of the Public Finance Management Act, 1999 (Act No 1 of 1999) 
as amended, calculated as simple interest, in respect of debts owing to the State, and will be the 
rate as published by the Minister  of  Justice  and  Correctional  Services from time to time, in 
terms of section 1(2) of the Prescribed Rate of Interest Act, 1975 (Act No 55 of 1975) as 
amended, calculated as simple interest, in respect of debts owing by the State  
 

1.1.1.27 This Pricing Strategy is a:  Re-measurement Contract. 

1.1.1.31 No Clause.  

1.1.1.35 Insert the definition of “Value of Works” as Clause 1.1.1.35: 
“Value of Works” means the value of the Works certified by the Employer’s Agent as having been 
satisfactorily executed and shall include the value of the works done, the value of the materials 
and/or plant and Contract Price Adjustments.  
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1.1.1.36 Insert the definition of “Latent and Patent Defects” as Clause 1.1.1.36:  
A 'latent defect' is a material defect, which was not visible after 'reasonable' inspection. The latent 
defect period commences at the date of Final Approval Certificate and ends 5 years [after that 
date [5.16.3]. 
A patent defect is a flaw that is not hidden and ought to be easily identified upon reasonable 
inspection.  

1.1.1.37 Contract participation goal documentation are as indicated in the tender data document DPW 03 
(EC): TENDER DATA.  

1.2.3. Replace Clause 1.2.3. with the following:   
The Employer’s Agent is as indicated in clause B 5.0 and shall have the authority to act on behalf 
of the employer as indicated in the contract document read with the contract data. [3.2.3]. 

1.3.4 Not applicable to this Contract.  

1.3.5 Replace Clause 1.3.5 with the following: 
The Employer will become the owner of the information, documents, advice, recommendation and 
reports collected, furnished and/or compiled by the Contractor during the course of, and for the 
purposes of executing this Contract, all of which will be handed over to the Employer on request 
during the contract, but in any event on completion of contract, the termination and/or cancellation 
of this Contract for whatever reason. The Contractor relinquishes its lien / retention or any other 
rights thereon to which it may be entitled. 
 (b) The copyright of all documents, recommendations and reports compiled by the Contractor 
during the course of and for the purposes of finalizing the Works will vest in the Employer, and 
may not be reproduced or distributed or made available to any person outside the Employer’s 
service, or to any institution in any way, without the prior written consent of the Employer. The 
Employer shall have the right to use such material for any other purpose without the approval of 
information or payment to the Contractor. 
(c) The copyright of all electronic aids, software programmes etc. prepared or developed in 
terms of the Contract shall vest in the Employer, who shall have the right to use such material for 
any other purpose without the approval of, information or payment to the Contractor. 

 (d) In case of the Contractor providing documents, electronic aids, software programs or like 
material to the Employer, the development of which has not been at the expense of the Employer, 
copyright shall not vest in the Employer. The Contractor shall be required to indicate to which 
documents, electronic aids, software programs or like material this provision applies. 
(e) The Contractor hereby indemnifies the Employer against any action, claim, damages or 
legal cost that may be instituted against the Employer on the grounds of an alleged infringement 
of any copyright, patents or any other intellectual property right in connection with the Works 
outlined in this Contract. 
(f) All information, documents, recommendations, programs and reports collected or 
compiled must be regarded as confidential and may not be communicated or made available to 
any person outside the Employer’s service and may not be published either during the currency of 
this Contract or after termination thereof without the prior written consent of the Employer. 
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1.3.7 Replace Clause 1.3.7 with the following  

By entering into this contract, the Contractor waives any lien that he may have or acquire, 
notwithstanding any other condition/s in this contract.  

3.2.3 1. The Employer’s Principal Agent’s authority to act and/or to execute functions or duties or 
to issue instructions are expressly excluded in respect of the following, unless same has been 
approved by the employer: 
(a) Appointment of Sub-contractors – clause 4.4.4; 
(b) Granting of an extension of time and/or ruling on claims associated with claims for 
extension of time – clauses 5.12, 10.1.5; 
(c) Rulings on claims and disputes – clauses 10.1.5, 10.2.3 and 10.3.3; 
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(d) Suspension of the Works – clause 5.11.2; 
(e) Final Payment Certificate – clause 6.10.9; 
(f) Issuing of mora notices to the Contractor – clauses 9.1.1, 9.1.2.1 and 9.2.1; 
(g) Cancellation of the contract between the Employer and Contractor – clauses 9.1.1, 
9.1.2.1 and 9.2.1. 
(h)    Any variation orders – clause 6.3.1 
2. In order to be legally binding and have legal bearing and consequence, any ruling in 
respect of the above matters (a) to (h) must be on an official document, signed and issued by the 
Employer to the Contractor. 
3. The Contractor must submit claims, demands, notices, notifications, updated particulars 
and reports in writing, as well as any other supporting documentation pertaining thereto, in 
respect of any of the above listed matters (a) to (h), to the Employer’s Agent within the time 
periods and in the format(s) as determined in the relevant clauses of the Conditions of Contract.  
Failing to deliver such to the Employer’s Agent and in the correct format will invalidate any claim 
and the consequences of such failure will mutatis mutandis be as stated in clause 10.1.4. 
4. Clauses 6.10.9 and 10.1.5 shall be amended as follows to indicate the limitation on the 
Employer’s Agent authority in respect thereof: 
Clause 6.10.9 – Amend to read as follows: 
Within 14 days of the date of final approval as stated in the Final Approval Certificate, the 
Contractor shall deliver to the Employer’s Agent a final statement claiming final settlement of all 
moneys due to him (save in respect of matters in dispute, in terms of Clauses 10.3 to 10.11, and 
not yet resolved).  
The Employer’s Agent shall within 14 days issue to the Contractor a Final Payment Certificate the 
amount of which shall be paid to the Contractor within 30 days of the date of such certificate, after 
which no further payments shall be due to the Contractor (save in respect of matters in dispute, in 
terms of Clauses 10.3 to 10.11 and not yet resolved). 
Clause 10.1.5 – Amend to read as follows: 
Unless otherwise provided in the Contract, the Employer shall, within 28 days after the Contractor 
has delivered his claim in terms of Clause 10.1.1 as read with Clause 10.1.2, deliver to the 
Contractor his written and adequately reasoned ruling on the claim (referring specifically to this 
Clause). The amount thereof, if any, allowed by the Employer shall be included to the credit of the 
Contractor in the next payment certificate. If no ruling has been made within the 28 days, as 
referred to in clause 10.1.5. or any extension thereof as agreed to by the parties, the claim shall 
be regarded as rejected by the Employer. 
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 5. Insert the following under 3.2.3: 
Provided that, notwithstanding any provisions to the contrary in the Contract, the Employer shall 
have the right to reverse and, should it deem it necessary, to amend any certificate, instruction, 
decision or valuation of the Employer’s Agent and to issue a new one, and such certificate 
instruction, decisions or valuations shall  for the purposes of the Contract be deemed to be issued 
by the Employer’s Agent, provided that the Contractor shall be remunerated in the normal manner 
for work executed in good faith in terms of an instruction issued by the Employer’s Agent and 
which has subsequently been rescinded. 

3.3.2.1 Amend Clause 3.3.2.1 to insert the word “plant” to read as follows: 
Observe how the Works are carried out, examine and test materials, plant and workmanship, and 
receive from the Contractor such information as he shall reasonably require. 

3.3.3.2 Amend Clause 3.3.3.2 to insert the word “plant” to reads as follows: 
Notwithstanding any authority assigned to him in terms of Clauses 3.3.2 and 3.3.4, failure by the 
E Employer’s Agent’s Representative to disapprove of any work, workmanship, plant or materials 
shall not prejudice the power of the Employer’s Agent’s thereafter to disapprove thereof and 
exercise any of his powers in terms of the Contract in respect of thereof.  

3.3.2.2.3 
3.3.2.2.4 

Add to Clause 3.3.2.2.3 and 3.3.2.2.4 the following: 
All oral communication must be reduced into writing to be binding on the parties.  

4.4.4 Ref Clause 3.2.3   

4.8.2.1 Amend Clause 4.8.2.1 to include the word “person”, as follows: 
Makes available to the Employer, or to any such contractor, person or authority, any roads or 
ways for the maintenance of which the Contractor is responsible, or 

4.8.2.2 Amend Clause 4.8.2.2 to include “Employer” and “contractors”, as follows: 
Provides any other facility or service of whatsoever nature o the Employer or to any of the said 
contractors, persons or authorities, 

4.12.3 Add to Clause 4.12.3 the following: 
All oral communication must be reduced into writing to be binding on the parties.  

5.3.1 The documentation required before commencement with Works execution are:  
 
Health and Safety Plan to be provided within 14 calendar days from award (Ref Clause 4.3) 
Initial programme to be provided within 21 calendar days of handing over the site to the contractor 
(Ref Clause 5.6) 
Security (Ref Clause 6.2) 
Insurance (Ref Clause 8.6) 
insert other requirements 
insert other requirements 
insert other requirements 

5.3.2 The time to submit the documentation required before commencement with Works execution is: 
21 days.  
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5.4.2 The access to, and possession of, the Site referred to in Clause 5.4.1 shall be enter "exclusive" or 
"not exlcusive"  to the Contractor.  In the event of access to, and possession of, the Site is not 
exclusive to the Contractor, the following limitations apply: 
Insert an exposition of limitation. 

5.8.1 The non-working days are:  Saturdays and Sundays  

The special non-working days are: 
Public Holidays; 
The year-end break annually published by the BCCEI (Bargaining Council for the Civil 
Engineering Industry)  

5.9.1 Amend Clause 5.9.1 as follows: 
 
On the Commencement Date, the Engineer shall deliver to the Contractor three (3) copies, at no 
cost to the Contractor, of the drawings and any instructions required for the commencement of the 
Works. The cost of any additional copies of such drawings and/or instructions, as may be required 
by the Contractor, will be for the account of the Contractor. 

5.11.1 No Clause  

5.11.2 Ref Clause 3.2.3  

5.11.5 No Clause 

5.11.6 No Clause  

5.12 Ref Clause 3.2.3  

5.12.2.2 Add the following to Clause 5.12.2.2  to read: “Abnormal climatic conditions means any weather 
conditions i.e. rain, wind, snow, frost, temperature (cold or heat) that are not in the norm for the 
area where the construction takes place and during which no work is possible on site” 

5.13.1 Add the following to Clause 5.13.1: 
The penalty for failing to complete the Works: Refer to B10 CD 

5.14.1 Amend the second paragraph of Clause 5.14.1 as follows: 
When the Works are about to reach the said stage, the Contractor shall, in writing, request a 
Certificate of Practical Completion and the Employer’s Agent shall, within 14 days  after receiving 
such request, issue to the Contractor a written list setting out the work to be completed to justify 
Practical Completion.  Should the Employer’s Agent not issue such a list within the 14 days, the 
Contractor shall notify the Employer accordingly. Should the Employer not issue such a list within  

 7 days of receipt of such notice, Practical Completion shall be deemed to have been achieved on 
the 14th day after the contractor requested the Certificate of Practical Completion. 

5.14.4 Add the following to Clause 5.14.4: 
Penalty for late due completion date will be 30% of penalty / calendar day. 
Penalty for late completion date will be 15% of penalty / calendar day. 
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5.16.1 Amend Clause 5.16.1 by deleting the provision in the third paragraph of this clause. 

5.16.2 Amend Clause 5.16.2 as follows: 
No certificate other than the Final Approval Certificate referred to in Clause 5.16.1 shall be 
deemed to constitute approval of the Works or shall be taken as an admission of the due 
performance of the Contract or any part thereof, nor of the accuracy of any claim made by the 
Contractor, nor shall any other certificate exclude or prejudice any of the powers of the 
Employer’s Agent and/or the Employer. 

5.16.3 The latent defect period for all works is:  5 years  
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6.2.1 The type of security for the due performance of the Contract, as selected by the Contractor in the 
Contract Data, must be delivered to the Employer. 

6.2.3 Amend Clause 6.2.3 as follows: 
If the Contractor has selected a performance guarantee as security, he shall ensure that it 
remains valid and enforceable as required in terms of the Contract. 

6.3.1 Add the following to the last paragraph “subject to obtaining approval from the Employer” (3.2.3) 

6.5.1.2.3 The percentage allowance to cover overhead charges is: 
33%, except on material cost where the percentage allowance is 10%. 

6.8.2 When Contract Price Adjustment is applicable [B13] the value of payment certificates is to be 
adjusted by a Contract Price Adjustment Factor (CPAF): 
 
The value of the certificates issued shall be adjusted in accordance with the Contract Price 
Adjustment Factor with the following values: 
 
The value of “x” is 0.15. 
 
The values of the coefficients are: 
a = 0.25. (Labour) 
b = 0.3    (Contractor’s equipment) 
c = 0.3    (Material) 
d = 0.15  (Fuel) 
The values of the coefficients for “Repair and Maintenance Project” (RAMP) contracts are: 
a = 0.35    (Labour) 
b = 0.20    (Contractor’s equipment) 
c = 0.35    (Material) 
d = 0.10    (Fuel) 

The urban area nearest the Site is insert name of urban area. 

(Select urban area from Statistical News Release, P0141, Table A) 
 
The applicable industry for the Construction Material Price Index for materials / plant is insert name of 
industry. 
(Select the applicable industry from Statistical News Release, P0151.1, Tables 2,4,5) 
 

The area for the Producer Price Index for fuel is insert name of area. 
(Select the area from Statistical News Release, P0142.1, Table 1.) 
 
The base month is insert month insert year. (The month prior to the closing of the tender.) 

6.8.3 Price adjustments for variations in the costs of special materials are not allowed. 
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6.9.1 Replace Clause 6.9.1 with the following: 
“Plant and materials will only be certified and paid for upon furnishing proof of ownership by the 
contractor. Once paid, material and goods shall become the property of the Employer and shall 
not be removed from site without the written authority of the Employers Agent. 

6.10.1 Add at end of Clause 6.10.1                                               
The contractor shall provide the Employer’s Agent every month, on dates as agreed between 
parties / instructed by the Principal Agent, with the following information: 
Monthly Local content report,  
EPWP / NYS payment register, labour reports and certified ID document of EPWP/ NYS 
beneficiaries, Contract between Contractor and EPWP/ NYS beneficiaries, attendance register. (if 
applicable) 
Tax Invoice 
Labour intensive report 
Contract participation goal reports 
 

6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is:  85 %. 
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6.10.3 The limit of retention money is dependent on the security to be provided by the Contractor in 
terms of Clause 6.2.1. 

6.10.4 Replace “28 days” with “30 days” provided all required documents have been submitted and are 
correct in all respects. 

6.10.5 Replace Clause 6.10.5 with the following: 
 
In respect of contracts up to R2 million and in respect of contracts above R2 million where the 
Contractor elects a security by means of a 10% retention, 50% of the retention shall be released 
to the Contractor when the Employer’s Agent issues the Certificate of Completion in terms of 
clause 5.14.4.  The remaining 50% of the retention shall be released in accordance with the 
provisions of the conditions of contract and will become due and payable when the Contractor 
becomes entitled, in terms of Clause 5.16.1, to receive the Final Approval Certificate. 
 
In respect of contracts above R2 million, where the Contractor elects a security by means of a 
cash deposit or fixed guarantee of 5% of the Contract Sum (excl. VAT) and a 5% retention of the 
Value of the Works (excl. VAT), the cash deposit or fixed guarantee, whichever is applicable, shall 
be refunded to the Contractor or return to the guarantor, respectively, when the Employer’s Agent 
issues the Certificate of Completion in terms of Clause 5.14.4.  The 5% retention of the Value of 
the Works (excl. VAT) shall become due and payable when the Contractor becomes entitled, in 
terms of Clause 5.16.1, to receive the Final Approval Certificate. 
 
In respect of contracts above R2 million, where the Contractor elects a security by means of a 
cash deposit or a variable guarantee of 10% of the Contract Sum (excl. VAT), the cash deposit or 
the variable guarantee, whichever is applicable, will be reduced to 5% of the Value of the Works 
(excl. VAT) when the Employer’s Agent issues the Certificate of Completion in terms of Clause 
5.14.4.  The balance of the cash deposit shall become due and payable or the variable guarantee 
shall expire when the Contractor becomes entitled in terms of Clause 5.16.1 to receive the Final 
Approval Certificate. 

6.10.6.2 Replace Clause 6.10.6.2 with the following: 
“In the event of failure by the Employer to make the payment by the due date, he shall pay to the 
Contractor interest, at the rate as published by the Minister of Justice and Correctional Services 
from time to time, in terms of section 1(2) of the Prescribed Rate of Interest Act, 1975 (Act No 55 
of 1975) as amended, calculated as simple interest, in respect of debts owing by the State”. 
(1.1.1.21.A).  

6.10.9 Ref Clause 3.2.3. 
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7.2.1 
 

The last sentence to read “Failing requirements or instructions, the Plant, workmanship and 
materials of the respective kinds shall be suitable for the intended purpose provided that materials 
procured for the works are from South African manufactures and suppliers. Imported materials 
shall only be considered under exceptional circumstances, based on compelling technical 
justifications, and subject to the approval by the DPWI. Failing to comply, unless specified or 
approval granted will result in a ten percent (10%) penalty of the value of imported material used 
without approval.  

7.5.3 Add the following to Clause 7.5.3 
“Should the work inspected by the Employer’s Agent be rejected, all consultant’s fees / costs 
pertaining to the unsuccessful inspection shall be recovered from the contractor”. 

7.9.1 Insert the following at the end of Clause 7.9.1: 
Provided that, should the Contractor on demand not pay the amount of such costs to the 
Employer, such amount may be determined and deducted by the Employer from any amount due 
to or that may become due to the Contractor under this or any other previous or subsequent 
contract between the Contractor and the Employer. 

8.2.2.1 Insert the following as a second paragraph to Clause 8.2.2.1: 
 
The Contractor shall at all times proceed immediately to remove or dispose of any debris arising 
from damage to or destruction of the Works and to rebuild, restore, replace  and/or repair the 
Works, failing which the Employer may cause same to be done and recover the reasonable costs 
associated therewith from the Contractor. 
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8.3.1.10 Replace Clause 8.3.1.10 with the following: 
“Ionising, radiation, or contamination by radioactivity from any nuclear fuel, or from any nuclear 
waste from the combustion of nuclear fuels, excluding leakages of any radioactive material / 
gases / corrosive liquids/chemicals, which are harmful to the environment and biological life, 
brought on to site for installation or used in the Works prior to final approval”.  

8.4.3 Add the following as Clause 8.4.3: 
 
Where the Contractor has caused damage to property (moveable and immovable), of any person, 
the Employer or third parties, the Contractor shall on receiving a written instruction from the 
Employer’s Agent immediately proceed at his own cost to remove or dispose of any debris and to 
rebuild, restore, replace  and/or repair such property and to execute the Works. 

8.6.1 
 

Replace Clause 8.6.1 with the following: 
Except   if   provided   otherwise   in   the   Contract  Data,  the Contractor,   without   limiting  his  
obligations   in  terms of  the Contract, shall effect and keep the respective insurances [CD] in 
force, in favour of the employer as beneficiary, from the date of possession of the site until the 
issue of the certificate of practical completion and with an extension to cover the contractors 
obligations after the date of practical completion [8.2.1] 

8.6.1.1.1 Ref B6.0 CD for value of insurance. 

8.6.1.1.2 Ref B6.0 CD for value of insurance. 

8.6.1.1.3 Ref B6.0 CD for value of insurance. 

8.6.1.3 Amend Clause 8.6.1.3 to delete reference to limit of indemnity, to read as follows: 
Liability insurance that covers the Contractor against liability for the death of, or injury to any 
person, or loss of, or damage to any property (other than property while it is insured in terms of 
Clause 8.6.1.1) arising from or in the course of the fulfilment of the Contract, from the 
Commencement Date to the date of the end of the Defects Liability Period, if applicable, or 
otherwise to the issue of the Certificate of Completion. 

8.6.4  Omit clause 
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8.6.6 Replace Clause 8.6.6 with the following: 
Without limiting the contractor’s obligations in terms of the contract, the contractor shall, within 
twenty-one (21) calendar days of the date of letter of acceptance, but before commencement of 
the works, submit to the employer all the policies by which the insurances are effected and due 
proof of upfront payment of all premiums thereunder to keep the policies effective from the 
Commencement Date to the date of the end of the Defects Liability Period, if applicable, or 
otherwise to the issue of the Certificate of Completion. 

8.6.7 Replace Clause 8.6.7 with the following: 
 
If the Contractor fails to effect and keep in force any of the insurances referred to in Clause 8.6.1, 
the Employer may cancel the Contract in terms of Clause 9.2. 

8.6.8 Add the following as Clause 8.6.8. 
 
HIGH  RISK  INSURANCE 
 
In the event of the project being executed in a geological area classified as a “High Risk Area”,  
that is an area which is subject to highly unstable subsurface conditions that might result in 
catastrophic ground movement evident by sinkhole or doline formation the following will apply: 
 
(1) Damage to the Works 
 
 The Contractor shall, from the date of Commencement of the Works until the date of the 
Certificate of Completion, bear the full risk of and hereby indemnifies and holds harmless the 
Employer against any damage to and/or destruction of the Works consequent upon a catastrophic 
ground movement as mentioned above.  The Contractor shall take such precautions and security 
measures and other steps for the protection of the Works as he may deem necessary. 
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 When so instructed to do so by the Employer’s Agent, the Contractor shall proceed 
immediately to remove and/or dispose of any debris arising from damage to or destruction of the 
Works and to rebuild, restore, replace and/or repair the Works, at the Contractor’s own costs. 
 
(2) Injury to Persons or Loss of or damage to Properties 
 
The Contractor shall be liable for and hereby indemnifies and holds harmless the Employer 
against any liability, loss, claim or proceeding arising during the Contract Period whether arising in 
common law or by Statute, consequent upon personal injuries to or the death of any person 
whomsoever resulting from, arising out of or caused by a catastrophic ground movement as 
mentioned above. 
 
The Contractor shall be liable for and hereby indemnifies the Employer against any and all 
liability, loss, claim or proceeding consequent upon loss of or damage to any moveable, or 
immovable or personal property or property contiguous to the Site, whether belonging to or under 
the control of the Employer or any other body or person whomsoever arising out of or caused by a 
catastrophic ground movement, as mentioned above, which occurred during the Contract Period. 
(3) It is the responsibility of the Contractor to ensure that he has adequate insurance to cover 
his risk and liability as mentioned in Clauses 8.6.8(1) and 8.6.8 (2) above.  Without limiting his 
obligations in terms of the Contract, the Contractor shall, within 21 days of the Commencement 
Date and before Commencement of the Works, submit to the Employer proof of such insurance 
policy, if requested to do so. 
(4) The Employer shall be entitled to recover any and all losses and/or damages of whatever 
nature suffered or incurred consequent upon the Contractor’s default of his obligations as  
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 set out in Clauses 8.6.8 (1), 8.6.8 (2) and 8.6.8 (3).  Provided that, should the Contractor on 
demand not pay the amount of such costs to the Employer, such amount may be determined and 
deducted by the Employer from any amount due to or that may become due to the Contractor 
under this or any other existing or subsequent contract between the Contractor and the Employer. 

9.1.1 Ref Clause 3.2.3  

9.1.2.1 Ref Clause 3.2.3 

9.1.4 Replace the first paragraph of Clause 9.1.4 with the following: 
 
“In the circumstances referred to in Clauses 9.1.1, 9.1.2 or 9.1.3 (provided that the circumstances 
in 9.1.3 is not due to the fault of the Contractor, his employees, contractors or agents), and 
whether or not the Contract is terminated under the provisions of this Clause, the Contractor shall 
be entitled on proof of payment of any increased cost of or incidental to the execution of the 
Works which is specifically attributable to, or consequent upon the circumstances defined in 
Clauses 9.1.1, 9.1.2 or 9.1.3; …….. necessary changes” 

9.1.5 Replace the first paragraph of Clause 9.1.5 with the following: 
 
If the Contract is terminated on any account in terms of this Clause (provided that the 
circumstances in 9.1.3 is not due to the fault of the Contractor, his employees, contractors or 
agents) , the Contractor shall be paid by the Employer (insofar as such amounts or items have not 
already been covered by payments on account made to the Contractor) for all measured work 
executed prior to the date of termination, the amount (without retention), payable in terms of the 
Contract and, in addition: ” 

9.1.5.5 No Clause 

9.1.6 No Clause 

9.2.1 Ref Clause 3.2.3 

9.2.1.3.9 Add the following as Clause 9.2.1.3.9: 
 
Has failed to effect and keep in force any of the insurances referred to in Clause 8.6.1. 

9.2.4 Add the following as Clause 9.2.4: 
In the case where a contract is terminated by the Employer by no fault by any party, the contractor 
shall be entitled to no other compensation than for work done and materials on site as certified by 
the Principal Agent at the date of termination. 

9.3.2.2 Replace Clause 9.3.2.2 with the following: 
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All Plant and Construction Equipment, Temporary Works and unused materials brought onto the 
Site by the Contractor, and where ownership has not been transferred to the Employer (see 
Clause 6.9.1), shall be removed from the Site on termination of the contract by any party.  

9.3.2.3 No Clause 

9.3.3 Add the following at the end of Clause 9.3.3 
 
After cancellation of the Contract by the Contractor, the Contractor, when requested by the 
Employer to do so, shall not be entitled to refuse to withdraw from the Works on the grounds of 
any lien or a right of retention or on the grounds of any other right whatsoever. 
Nothing in this Clause shall prejudice the right of the Contractor to exercise, either in lieu of or in 
addition to the Contractor rights and remedies specified in this Clause, any other rights or 
remedies to which the Contractor may be entitled under the Contract or common law. 
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10.1.3.1 Replace Clause 10.1.3.1 with the following: 

All facts and circumstances relating to the claims shall be investigated as and when they occur or 
arise. For this purpose, the Contractor shall deliver to the Employer’s Agent, records in a form 
approved by the Employer’s Agent, of all the facts and circumstances which the Contractor 
considers relevant and wishes to rely upon in support of his claims, including details of all 
construction equipment, plant, labour, and materials relevant to each claim. Such records shall be 
submitted promptly after the occurrence of the event giving rise to the claim. 

10.1.4 Ref Clause 3.2.3. 

10.1.5 Ref Clause 3.2.3. 

10.1.6 Add the following as Clause 10.1.6: 
 
If the Employer fails to give his ruling within the period referred to in Clause 10.1.5 he shall be 
deemed to have given a ruling dismissing the claim.  

10.2.1 Replace Clause 10.2.1 with the following: 
In respect of any matter arising out of or in connection with the Contract, which is not required to 
be dealt with in terms of Clause 10.1 or which does not require the decision or ruling of the 
Employer, the Contractor or the Employer shall have the right to deliver a written dissatisfaction 
claim to the Employer’s Agent. This written claim shall be supported by particulars and 
substantiated. 

10.2.2 Replace Clause 10.2.2 with the following: 
If, in respect of any matter arising out of or in connection with the Contract, which is not required 
to be dealt with in terms of Clause 10.1 or which does not require the decision or ruling of the 
Employer, the Contractor or the Employer fails to submit a claim within 28 days after the cause of 
dissatisfaction, he shall have no further right to raise any dissatisfaction on such matter.  

10.2.3 Ref clause 3.2.3. 

10.3.2 Replace Clause 10.3.2 with the following: 
If either party shall have given notice in compliance with Clause 10.3.1, the dispute shall be 
referred immediately to mediation under Clause 10.5, unless amicable settlement is 
contemplated.  

10.3.3 Replace Clause 10.3.3with the following:: 
In respect of a ruling given by the Employer (Ref clause 3.2.3), and although the parties may have 
delivered a Dispute Notice, the ruling shall be in full force and carried into effect unless and until 
otherwise agreed by both parties, or in terms of a mediation decision or court judgement.  

10.4.2 Replace Clause 10.4.2 with the following: 
If the other party rejects the invitation to amicable settlement in writing, or does not respond in 
writing to the invitation within 14 days, or amicable settlement is unsuccessful, referral to 
mediation shall follow immediately. Should mediation be unsuccessful, the dispute shall be 
resolved by Litigation. 

10.4.4 Replace Clause 10.4.4 with the following:  
Save  for  reference  to  any  portion  of  any   settlement,  or decision  which  has been agreed  to 
be final and binding on the parties, no reference  shall be  made by  or  on behalf of  either party 
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in any subsequent  court proceedings, to any outcome of an amicable settlement, or to the fact 
that any particular evidence was given, or to any submission, statement or admission  made in the 
course of the amicable settlement. 
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10.5 
 

 
Replace Clause 10.5 with the following: 
The parties may, by agreement and at any time before Litigation, refer a dispute to mediation, in 
which event:  
 
10.5.1 The appointment of a mediator, the procedure, and the status of the outcome shall be 
agreed between the parties.  
 
10.5.2 Regardless of the outcome of a mediation the parties shall bear their own costs concerning 
the Mediation and equally share the costs of the mediator and related expenses. 

10.6 
No Clause 

10.7 
No Clause 

10.10.3 Replace Clause 10.10.3 with the following: 
The court shall have full power to open up, review and revise any ruling, decision, order, 
instruction, certificate or valuation of the Employer’s Agent and Employer and neither party shall 
be limited in such proceedings before such court to the evidence or arguments put before the 
Employer’s Agent or Employer for the purpose of obtaining his ruling. 

 
 
B 16.0  CONTRACT PARTICIPATION GOAL TARGETS AND CIDB B.U.I.L.D. PROGRAMME 

 
The contractor shall achieve in the performance of the contract the following Contract Participation 
Goals (CPGs) as described in PG-01.2 (EC): Scope of Work and PG-02.2 (EC):  Pricing Assumptions 
and in accordance with the feasibility study, which forms part of the specifications in the CPG Section 
of the Specification of this contract. 
 

 
(a) 

Minimum Targeted Local Manufacturers of Material Contract Participation Goal, in 
accordance with the cidb Standard for Contract Participation Goals for Targeting 
Enterprises and Labour through Construction Works Contracts as published in the 
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb Best 
Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020 – 
Condition of Contract. 

Select  

 
(b) 

Minimum Targeted Local Building Material Suppliers Contract Participation Goal in 
accordance with the cidb Standard for Contract Participation Goals for Targeting 
Enterprises and Labour through Construction Works Contracts as published in the 
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb Best 
Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020 – 
Condition of Contract. 

 
Select  

 
(c) 

Minimum Targeted Local Labour Skills Development Contract Participation Goal in 
accordance with the cidb Standard for Contract Participation Goals for Targeting 
Enterprises and Labour through Construction Works Contracts as published in the 
Government Gazette Notice No. 41237 of 10 November 2017, as amended in cidb Best 
Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020 – 
Condition of Contract.  

Select  
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(d) cidb BUILD Programme: Minimum Targeted Enterprise Development Contract 

Participation Goal in accordance with the cidb Standard for Indirect Targeting for 
Enterprise Development through Construction Works Contracts, No 36190 Government 
Gazette, 25 February 2013, as amended in cidb Best Practice Project Assessment 
Scheme Notice No. 43726 of 18 September 2020 – Condition of Contract. 

Select  
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(e) 
 

cidb BUILD Programme: Minimum Targeted Contract Skills Development Goal in 
accordance with the cidb Standard for Developing Skills through Infrastructure Contracts 
as published in the Government Gazette Notice No. 48491 of 28 April 2023. and the cidb 
Best Practice Project Assessment Scheme Notice No. 43726 of 18 September 2020 – 
Condition of Contract. 

Select  

 
(f) 
 

DPWI National Youth Service training and development programme (NYS) – Condition 
of Contract.  

Select  

       
(g) 
 

Labour Intensive Works – Condition of Contract.  Select  

 
(h) 
 

      Select  

 
(i) 
 

      Select  
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PART 2: CONTRACT DATA COMPLETED BY THE TENDERER: 
 
C  TENDERER’S SELECTIONS 
 
C 1.0 Securities [11.0]   
 
In respect of contracts with a contract sum up to R1 million, the security to be provided by the 
contractor to the employer will be a payment reduction of five per cent (5%) of the value certified in 
the payment certificate (excluding VAT). 
 
In respect of contracts with a contract sum more than R1 million, the security to be provided by the 
contractor to the employer will be selected by the Contractor as indicated below: 
 

 
Guarantee for construction: Select Option A, B, C, D or E     
 

n/a 

 

 
Option A  
 

 
cash deposit of 10 % of the contract sum (excluding VAT) 
 

Option B 
   
 

 
variable construction guarantee of 10 % of the contract sum  
(excluding VAT) (DPW-10.3 EC) 
 

Option C
   

 
payment reduction of 10% of the value certified in the payment certificate (excluding VAT) 
 

Option D  

 
cash deposit of 5% of the contract sum (excluding. VAT) and a payment reduction of 5% of 
the value certified in the payment certificate (excluding. VAT) 
 

Option E  

 
fixed construction guarantee of 5% of the contract sum (excluding VAT) and a payment 
reduction of  5% of the value certified in the payment certificate  
(excluding VAT) (DPW-10.1 EC)] 
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NB: Insurances submitted must be issued by either an insurance company duly registered in terms of 
the Insurance Act [Long-Term Insurance Act, 1998 (Act 52 of 1998) or Short-Term Insurance Act, 
1998 (Act 53 of 1998)] or by a bank duly registered in terms of the Banks Act, 1990 (Act 94 of 1990) 
on the pro-forma referred to above. No alterations or amendments of the wording of the pro-forma will 
be accepted. 
 

 
Guarantee for payment by employer [11.5.1; 11.10] 
 

Not applicable 

 
Advance payment, subject to a guarantee for advance payment [11.2.2; 11.3] 
 

Not applicable 
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C 2.0 Payment of preliminaries [25.0] 
 
Contractor’s selection   
 

 
Select Option A or B    
 

B 

 
Where the contractor does not select an option, Option A shall apply   
 
Payment methods  
  

Option A 

The preliminaries shall be paid in accordance with an amount prorated to the value of the 
works executed in the same ratio as the amount of the preliminaries to the contract sum, 
which contract sum shall exclude the amount of preliminaries. Contingency sum(s) and any 
provision for cost fluctuations shall be excluded for the calculation of the aforesaid ratio 

 

Option B 

The preliminaries shall be paid in accordance with an amount agreed by the principal agent 
and the contractor in terms of the priced document to identify an initial establishment charge, 
a time-related charge and a final dis-establishment charge. Payment of the time-related 
charge shall be assessed by the principal agent and adjusted from time to time as may be 
necessary to take into account the rate of progress of the works  

  
Lump sum contract 
 
Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per 
cent) of the contract sum, excluding contingency sum(s) and any provision for cost fluctuations. 
 
 
C 3.0 Adjustment of preliminaries [26.9.4] 
 
Lump sum contract 
 
Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per 
cent) of the contract sum, excluding contingency sum(s) and any provision for cost fluctuations. 
 
Contractor’s selection   
 

 
Select Option A or B    
 

      

 
Where the contractor does not select an option, Option A shall apply. 
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Provision of particulars 
 
The contractor shall provide the particulars for the purpose of the adjustment of preliminaries in terms 
of his selection. Where completion in sections is required, the contractor shall provide an 
apportionment of preliminaries per section. 
 

Option A 
An allocation of the preliminaries amounts into Fixed, Value-related and Time-related 
amounts as defined for adjustment method Option A below, within fifteen (15) working days of 
the date of acceptance of the tender 

Option B 

A detailed breakdown of the preliminaries amounts within fifteen (15) working days of 
possession of the site.  Such breakdown shall include, inter alia, the administrative and 
supervisory staff, the use of construction equipment, establishment and dis-establishment 
charges, insurances and guarantees, all in terms of the programme  

 
Adjustment methods 
 
The amount of preliminaries shall be adjusted to take account of the effect which changes in time 
and/or value have on preliminaries.  Such adjustment shall be based on the particulars provided by 
the contractor for this purpose in terms of Options A or B, shall preclude any further adjustment of the 
amount of preliminaries and shall apply notwithstanding the actual employment of resources by the 
contractor in the execution of the works. 

Option A 

The preliminaries shall be adjusted in accordance with the allocation of preliminaries amounts 
provided by the contractor, apportioned to sections where completion in sections is required  
 
Fixed - An amount which shall not be varied. 
 
Value-related - An amount varied in proportion to the contract value as compared to the 
contract sum.  Both the contract sum and the contract value shall exclude the amount of 
preliminaries, contingency sum(s) and any provision for cost fluctuations. 
 
Time-related - An amount varied in proportion to the number of calendar days extension to 
the date of practical completion to which the contractor is entitled with an adjustment of the 
contract value [23.2; 23.3] as compared to the number of calendar days in the initial 
construction period [26.9.4].  

Option B 

The adjustment of preliminaries shall be based on the number of calendar days extension to 
the date of practical completion to which the contractor is entitled with an adjustment of the 
contract value [23.2; 23.3] as compared to the number of calendar days in the initial 
construction period [26.9.4]. The adjustment shall take into account the resources as set out 
in the detailed breakdown of the preliminaries for the period of construction during which the 
delay occurred. 

 
Failure to provide particulars within the period stated 
 

Option A 

Where the allocation of preliminaries amounts for Option A is not provided, the following 
allocation of preliminaries amounts shall apply: 
 
Fixed - Ten per cent (10%) 
Value-related - Fifteen per cent (15%) 
Time-related - Seventy-five per cent (75%) 
 
Where the apportionment of the preliminaries per section is not provided, the categorised 
amounts shall be prorated to the cost of each section within the contract sum as determined by 
the principal agent 

Option B 
 
Where the detailed breakdown of preliminaries amounts for Option B is not provided, Option A 
shall apply  

 
 


